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INSTRUCTIONS TO TENDERERS.

General

The Employer as defined in the Appendix to Conditions of Contract invites
tenders for Works Contract as described in the tender documents. The
successful Tenderer will be expected to complete the Works by the Intended
Completion Date specified in the said Appendix.

The Estimated budget for these works is Kenya Shillings;
2,015,848.00(Two Million, Fifteen Thousand, Eight Hundred and Forty
Eight Shillings Only)

Tenderers shall include the following information and documents with their
tenders, unless otherwise stated:

@) copies of certificates of registration, and principal place of business;

(b)  total monetary value of construction work performed for each of the
last five years;

(©) experience in works of a similar nature and size for each of the last five
years, and clients who may be contacted for further information on
these contracts;

(d) major items of construction equipment owned,;

(e) gualifications and experience of key site management and technical
personnel proposed for the Contract;

® reports on the financial standing of the Tenderer, such as profit and
loss statements and auditor’s reports for the last five years;

(9) Authority to seek references from the Tenderer’s bankers.

(h)  Registration with National Construction Authority Civil Engineering —
NCA 8 and above valid at the date of tender submission

(1 Certified Certificate of Incorporation

()] VAT Registration Certificate

(k)  Valid current Tax compliance certificate

)] PIN registration certificate

(m) current litigation information

The Tenderer shall bear all costs associated with the preparation and
submission of his tender, and the Employer will in no case be responsible or
liable for those costs.

Bidders participating in the special groups category — AGPO will not provide
bid securities, but MUST fill and sign the Tender Securing Declaration form as
prescribed in the tender document

The Tenderer, at the Tenderer’s own responsibility and risk, is encouraged to
visit and examine the Site of the Works and its surroundings, and obtain all
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1.6

1.7

1.8

information that may be necessary for preparing the tender and entering into
a contract for construction of the Works. The costs of visiting the Site shall be
at the Tenderer’s own expense.

The procurement entity’s employees, committee members, board members
and their relatives (spouse(s) and children) are not eligible to participate in the
tender.

There will be no price charged for the tender document it will be downloaded
from the official KeERRA Website: www.kerra.go.ke

The procuring entity shall allow the tenderer to review the tender document
free of charge before collection.



2.

Tender Documents

2.1

2.2

2.3

2.4

2.5

A complete set of tender document comprises the documents
listed here below and any addenda issued in accordance with clause
2.4 here below:-

(@) Instructions to Tenderers

(b) Form of Tender

(© Conditions of Contract and Appendix to Form of Agreement

(d) Specifications

(e) Drawings

) Bills of Quantities

(9) Other materials required to be filled and submitted in
accordance with these Instructions and Conditions

The Tenderer shall examine all instructions, forms and specifications in the
tender documents. Failure to furnish all information required by the tender
documents may result in rejection of his tender.

A prospective tenderer making inquiries of the tendering documents may
notify the Employer in writing or by cable, telex or facsimile at the address
indicated in the letter of invitation to tender. The Employer will respond to any
request for clarification received earlier than seven [7] days prior to the
deadline for submission of tenders. Copies of the Employer’s response will be
forwarded to all persons issued with tendering documents, including a
description of the inquiry, but without identifying its source.

Before the deadline for submission of tenders, the Employer may modify the
tendering documents by issuing an addenda. Any addendum thus issued
shall be part of the tendering documents and shall be communicated in
writing or by cable, telex or facsimile to all Tenderers. Prospective Tenderers
shall acknowledge receipt of each addendum in writing to the Employer.

To give prospective Tenderers reasonable time in which to take an addendum
into account in preparing their tenders, the Employer shall extend, as
necessary, the deadline for submission of tenders in accordance with clause
4.2 here below.

Preparation of Tenders

3.1

3.2

All documents relating to the tender and any correspondence shall be in
English Language.

The tender submitted by the Tenderer shall comprise the following:-



3.3

3.4

3.5

3.6

3.7

3.8

3.9

3.10

@ The Tender;
(b)  Tender Security; (Where applicable as per the Invitation to Tender)
(c) Priced Bill of Quantities

(d)  Any other materials required to be completed and submitted by
Tenderers.

The Tenderer shall fill in rates and prices for all items of the Works described
in the Bill of Quantities. Items for which no rate or price is entered by the
Tenderer will not be paid for when executed and shall be deemed covered by
the other rates and prices in the Bill of Quantities. All duties, taxes and other
levies payable by the Contractor under the Contract, as of 30 days prior to the
deadline for submission of tenders, shall be included in the tender price
submitted by the Tenderer.

The rates and prices quoted by the Tenderer shall not be subject to any
adjustment during the performance of the Contract.

The unit rates and prices shall be in Kenya Shillings.

Tenders shall remain valid for a period of One Twenty (120) days from the
date of submission. However in exceptional circumstances, the Employer
may request that the Tenderers extend the period of validity for a specified
additional period. The request and the Tenderers’ responses shall be made in
writing.

The Tenderer shall prepare one (1) original document comprising the tender
documents as described in these Instructions to Tenderers.

The original shall be typed or written in indelible ink and shall be signed by a
person or persons duly authorized to sign on behalf of the Tenderer. All
pages of the tender where alterations or additions have been made shall be
initialed by the person or persons signing the tender.

Clarification of tenders shall be requested by the tenderer to be received by
the procuring entity not later than 7 days prior to the deadline for submission
of tenders.

The procuring entity shall reply to any clarifications sought by the tenderer
within 7 days of receiving the request to enable the tenderer to make timely
submission of its tender.



4. Submission of Tenders

4.1
(@)

[b]

[c]

4.2

4.3

4.4

4.5

The tender duly filled and sealed in an envelope shall;-
be addressed to the Employer at the address provided in the invitation
to tender;

bear the name and identification number of the Contract as defined in the
invitation to tender; and

Provide a warning not to open before the specified time and date for tender
opening.

Tenders shall be delivered to the Employer at the address specified above
not later than the time and date specified in the invitation to tender.

The tenderer shall not submit any alternative offers unless they are
specifically required in the tender documents.

Only one tender may be submitted by each tenderer for each tender. Any
tenderer who fails to comply with this requirement will be disqualified.

Any tender received after the deadline for opening tenders will be returned to
the tenderer un-opened.

The Employer may extend the deadline for submission of tenders by issuing
an amendment in accordance with sub-clause 2.5 in which case all rights and
obligations of the Employer and the Tenderers previously subject to the
original deadline will then be subject to the new deadline.

5. Tender Opening and Evaluation

5.1

5.2

5.3

The tenders will be opened in the presence of the Tenderers’ representatives
who choose to attend at the time and in the place specified in the invitation to
tender.

The Tenderers’ names, the total amount of each tender and such other
details as may be considered appropriate, will be announced at the tender
opening by the Employer. Minutes of the tender opening, including the
information disclosed to those present will also be prepared by the Employer.

Information relating to the examination, clarification, evaluation and
comparison of tenders and recommendations for the award of the Contract
shall not be disclosed to Tenderers or any other persons not officially
concerned with such process until the award to the successful Tenderer has
been announced. Any effort by a Tenderer to
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5.4

5.5

5.6

5.7

5.8

influence the Employer’s officials, processing of tenders or award decisions
shall result in the rejection of his tender.

Tenders determined to be substantially responsive will be checked for
any arithmetic errors. Errors will be corrected as follows:

(@)

(b)

(©

(d)

©)

(f)

where there is a discrepancy between the amount in figures and the
amount in words, the amount in words will prevail; and

where there is a discrepancy between the unit rate and the line item
total resulting from multiplying the unit rate by the quantity, the unit rate
as quoted will prevail, unless in the opinion of the Employer’s
representative, there is an obvious typographical error, in which case
the adjustment will be made to the entry containing that error.

In the event of a discrepancy between the tender amount as stated in
the Form of Tender and the corrected tender figure in the main
summary of the Bill of Quantities/Quotation, the amount as stated in
the Form of Tender shall prevail.

The Error Correction Factor shall be computed by expressing the
difference between the tender amount and the corrected tender sum
as a percentage of the Corrected Builder’'s Work (i.e. corrected tender
sum less P.C. and Provisional Sums).

The Error Correction Factor shall be applied to all Builder's Work (as a
rebate or addition as the case may be) for the purposes of valuations
for Interim Certificates and valuation of variations.

The amount stated in the tender will be adjusted in accordance with
the above procedure for the correction of errors and with concurrence
of the Tenderer, shall be considered as binding upon the Tenderer. If
the Tenderer does not accept the corrected amount, the tender may be
rejected and the Tender Security forfeited.

The tender evaluation committee shall evaluate the tender within 30 days of
the validity period from the date of opening the tender.

Contract price variations shall not be allowed for contracts not
exceeding one year (12 months)

Where contract price variation is allowed, the valuation shall not exceed 25%
of the original contract price.

Price variation requests shall be processed by the procuring entity within 30
days of receiving the request.

11



6.

5.9

5.10

Award

6.1

6.2

6.3

6.4

To assist in the examination, evaluation, and comparison of tenders, the
Employer at his discretion, may request [in writing] any Tenderer for
clarification of the tender, including breakdowns of unit rates. The request for
clarification and the response shall be in writing or by cable, telex or facsimile
but no change in the tender price or substance of the tender shall be sought,
offered or permitted.

The Tenderer shall not influence the Employer on any matter relating to his
tender from the time of the tender opening to the time the Contract is
awarded. Any effort by the Tenderer to influence the Employer or his
employees in his decision on tender evaluation, tender comparison or
Contract award shall result in the rejection of the tender.

of Contract

The award of the Contract will be made to the Tenderer who has offered the
lowest evaluated tender price.

Notwithstanding the provisions of clause 6.1 above, the Employer reserves
the right to accept or reject any tender and to cancel the tendering process
and reject all tenders at any time prior to the award of Contract without
thereby incurring any liability to the affected Tenderer or Tenderers or any
obligation to inform the affected Tenderer or Tenderers of the grounds for the
action.

The Tenderer whose tender has been accepted will be notified of the award
prior to expiration of the tender validity period in writing or by cable, telex or
facsimile. This notification (hereinafter and in all Contract documents called
the “Letter of Acceptance”) will state the sum [hereinafter and in all Contract
documents called the “Contract Price” which the Employer will pay the
Contractor in consideration of the execution, completion, and maintenance of
the Works by the Contractor as prescribed by the Contract. The contract shall
be formed on the parties signing the contract. At the same time the other
tenderers shall be informed that their tenders have not been successful and
shall be given reasons for non-responsiveness.

The Contract Agreement will incorporate all agreements between the
Employer and the successful Tenderer. It will be signed by the Employer and
sent to the successful Tenderer, within 30 days following the notification of
award. Within 21 days of receipt, the successful Tenderer will sign the
Agreement and return it to the Employer.

12



6.5 Within 21 days after receipt of the Letter of Acceptance, the successful Tenderer
shall deliver to the Employer a Performance Security amount stipulated in the
Appendix to Conditions of Contract.

6.6 The parties to the contract shall have it signed within 14 days from the date of
notification of contract award unless there is an administrative review request.

6.7 The procuring entity may at any time terminate procurement proceedings before
contract award and shall not be liable to any person for the termination.

6.8 The procuring entity shall give prompt notice of the termination to the tenderers
and on request give its reasons for termination within 14 days of receiving the
request from any tenderer.

7. Corrupt and fraudulent practices

7.1  The procuring entity requires that the tenderer observes the highest standard
of ethics during the procurement process and execution of the contract. A
tenderer shall sign a declaration that he has not and will not be involved in
corrupt and fraudulent practices.

7.2  The procuring entity will reject a tender if it determines that the tenderer
recommended for award has engaged in corrupt and fraudulent practices in
competing for the contract in question.

7.3  Further a tenderer who is found to have indulged in corrupt and fraudulent

practices risks being debarred from participating in public procurement in
Kenya.
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SECTION IlIl: QUALIFICATION CRITERIA

Submission
Requirements

No. | Subject Requirement Single Entity

1. Eligibility

11 Eligibilit
9 v Nationality in accordance with

confidential business Questionnaire in Must meet requirement Refer to standard form section 7

the standard forms

Pursuant to sub clause 1.2 the following
shall be provided;

- Certified Copy of Certificate of
incorporation to show that the applicant
is a registered company and legally
Incorporation authorised to do business in Kenya

14 & Registration ) ) ) .
-Proof of registration with the National

Construction Authority Civil

Engineering Road works & Bridges

Category NCA 8 and above for Road | Must meet requirement Refer to standard form section 7
Works.

- Proof of prequalification F/Y 2017/2019
with KeRRA Category (As specified in
the Invitation to Tender)

- VAT Registration

-PIN Registration

-Valid Tax Compliance Certificate

-Proof of financial soundness
-Pre-tender site certificate
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No.

Subject

Requirement

Single Entity

Submission
Requirements

2.1

History of Non-
Performing
Contracts

Non-performance of a contract did not
occur within the last three (3) years prior
to the deadline for application
submission based on all information on
fully settled disputes or litigation. A fully
settled dispute or litigation is one that
has been resolved in accordance with
the Dispute Resolution Mechanism
under the respective contract, and
where all appeal instances available to
the applicant have been exhausted.

Must meet requirement by itself or as
party to past

Litigation History

2.2

Pending
Litigation

All pending litigation shall in total not
represent more than fifty per cent (50%)]
of the Applicant's net worth and shall be
treated as resolved against the
Applicant.

Must meet requirement by itself or as
party to past

Refer to standard form section 7

3.1

Financial
Performance

Submission of audited accounts/balance
sheets and bank statements for the last
three [3] years for Kshs. 3M and above
works to demonstrate:

(a) the current soundness of the
applicants financial position and its
prospective long term profitability, and
(b) capacity to have a cash flow amount
of min Kshs 1,000,000.00 [ One Million ]
equivalent working capital

Not applicable for works below Kshs. 3
[Three] Million.

Must meet requirement

(a) Must meet requirement

(b) Must meet requirement

Refer to standard form section 7
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No.

Subject

Requirement

Single Entity

Submission
Requirements

3.2

Average
Annual
Construction
Turnover

Minimum average annual construction
turnover of Kshs 1 Million [One Million],
calculated as total certified payments
received for contracts in progress or
completed, within the last three [3],
years for works over Kshs. 3M [Three
Million ]

Letter from the bank for Proof of having
a Bank Account for works below Kshs.
3M [ Three ] Million

Must meet requirement

Refer to standard form section 7

4.1

General
Construction
Experience

Experience under construction contracts
in the role of contractor, subcontractor,
or management contractor for at least
the last Five (5) years for works above
Kshs. 3M [ Three Million ] prior to the
applications submission deadline

Must meet requirement

Refer to standard form section 7

4.2(a)

Specific
Construction
Experience

Participation as contractor, management
contractor or subcontractor, in at least
two (2) contracts within the last five (5)
years, each with a value of at least
Kshs. 1 Million (One Million) for works
over Kshs. 3M [Three Million] & KShs.
500,000.00 [Five hundred thousand]
for works within Kshs. 1 — 3 Million, that
have been successfully and substantially
completed and that are similar to the
proposed works. The similarity shall be
based on the physical size, complexity,
methods/technology or other
characteristics as described in Scope of
Works

Must meet requirement

Refer to standard form section 7
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Submission

No. | Subject Requirement Single Entit R
J q 9 y Requirements
4.2(b) b) For the above or other contracts
executed during the period stipulated in
4.2(a) above, a minimum construction | Must meet requirements
experience of: . Refer to standard form section 7
- Spot improvement &
rehabilitation works.
4.3
Should demonstrate understanding of
the scope of works and other general
Work requirements
Submission of a brief work methodology Refer to standard form section 7
Methodology

5. Equipment Holding

51

Minimum
number
Equipment

of

The bidder must indicate the minimum
core plant and equipment considered by
the company to be necessary for
undertaking the project together with
proof of ownership

Must meet the requirement

Refer to standard form section 7

6. Current Commitment

6.1

On-going
contracts

The total value of current works on the
on-going contracts must not exceed
Kshs. Three (3) Million for works below
Three (3) Million;

The total value of current works on the
on-going contracts must not exceed
Kshs. Ten (10) Million for works above
3 Million

Must meet requirements

17




No. | Subject

Requirement

Single Entity

Submission
Requirements

7. Site Staff

1 Site Agent

2 Dep. Site Agent/
Site Engineer

3 Senior Foreman

4 Site Surveyor

5 Foremen (5 NO.)

The site staff shall possess minimum

levels set below;

Qualification = Diploma In
Engineering

General Experience = 3 yrs
Specific Experience =1 -2 Yrs

Qualification = Diploma In
Engineering

General Experience = 3 yrs
Specific Experience =1 -2 Yrs

Qualification = Diploma In
Engineering

General Experience = 3 yrs
Specific Experience =1 -2 Yrs
Qualification = Diploma In Survey
General Experience = 3 yrs

Specific Experience =1 -2 Yrs

Qualification = KCSE
General Experience = 2 yrs
Specific Experience =2 Yrs

Civil

Civil

Civil

Must meet requirements

Refer to guideline notes
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1.

CONDITIONS OF CONTRACT

Definitions

In this Contract, except where context otherwise requires, the
following terms shall be interpreted as indicated;

“Bills of Quantities” means the priced and completed Bill of Quantities
forming part of the tender [where applicable].

“Schedule of Rates” means the priced Schedule of Rates forming part of the
tender [where applicable].

“The Completion Date” means the date of completion of the Works as
certified by the Employer’s Representative.

“The Contract” means the agreement entered into by the Employer and the
Contractor as recorded in the Agreement Form and signed by the parties.

“The Contractor” refers to the person or corporate body whose tender to
carry out the Works has been accepted by the Employer.

“The Contractor’s Tender” is the completed tendering document submitted
by the Contractor to the Employer.

“The Contract Price” is the price stated in the Letter of Acceptance.
“‘Days” are calendar days; “Months” are calendar months.

‘A Defect” is any part of the Works not completed in accordance with the
Contract.

“The Defects Liability Certificate” is the certificate issued by Employer’s
Representative upon correction of defects by the Contractor.

“The Defects Liability Period” is the period named in the Appendix to
Conditions of Contract and calculated from the Completion Date.

“‘Drawings” include calculations and other information provided or approved
by the Employer’s Representative for the execution of the Contract.

‘Employer” Includes Central or Local Government administration,

Universities, Public Institutions and Corporations and is the party who
employs the Contractor to carry out the Works.
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2.

‘Equipment” is the Contractor’'s machinery and vehicles brought temporarily
to the Site for the execution of the Works.

“Site” means the place or places where the permanent Works are to be
carried out including workshops where the same is being prepared.

“Materials” are all supplies, including consumables, used by the Contractor
for incorporation in the Works.

‘Employer’s Representative” is the person appointed by the Employer and
notified to the Contractor for the purpose of supervision of the Works.

“Specification” means the Specification of the Works included in the
Contract.

“Start Date” is the date when the Contractor shall commence execution of the
Works.

“A Subcontractor” is a person or corporate body who has a Contract with the
Contractor to carry out a part of the Work in the Contract, which includes
Work on the Site.

“Temporary works” are works designed, constructed, installed, and removed
by the Contractor which are needed for construction or installation of the
Works.

“A Variation” is an instruction given by the Employer’'s Representative which
varies the Works.

“The Works” are what the Contract requires the Contractor to construct,
install, and turnover to the Employer.

Contract Documents

2.1

The following documents shall constitute the Contract documents and shall
be interpreted in the following order of priority;

(1) Agreement,

(2) Letter of Acceptance,
(3) Contractor’s Tender,
(4) Conditions of Contract,
(5) Specifications,

(6) Drawings,

(7) Bills of Quantities

21



3. Employer’s Representative’s Decisions

3.1 Except where otherwise specifically stated, the Employer’s Representative will

decide contractual matters between the Employer and the Contractor in the
role representing the Employer.

4. Works, Language and Law of Contract

4.1

The Contractor shall construct and install the Works in accordance with the
Contract documents. The Works may commence on the Start Date and shall
be carried out in accordance with the Program submitted by the Contractor,
as updated with the approval of the Employer’s Representative, and complete
them by the Intended Completion Date.

4.2  The ruling language of the Contract shall be English language and the law

governing the Contract shall be the law of the Republic of Kenya.
5. Safety, Temporary works and Discoveries

5.1 The Contractor shall be responsible for design of temporary works and shall
obtain approval of third parties to the design of the temporary works where
required.

5.2  The Contractor shall be responsible for the safety of all activities on the Site.

5.3  Anything of historical or other interest or significant value unexpectedly

discovered on the Site shall be the property of the Employer. The Contractor
shall notify the Employer’s Representative of such discoveries and carry out
the Employer’s Representative’s instructions for dealing with them.

6 Work Program and Sub-contracting

6.1

6.2

7 The site

Within seven days after Site possession date, the Contractor shall submit to
the Employer's Representative for approval a program showing the general
methods, arrangements, order and timing for all the activities in the Works.

The Contractor may sub-contract the Works (but only to a maximum of 25
percent of the Contract Price) with the approval of the Employer’s
Representative. However, he shall not assign the Contract without the
approval of the Employer in writing. Sub-contracting shall not alter the
Contractor’s obligations.

7.1 The Employer shall give possession of all parts of the Site to the Contractor.
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7.2 The Contractor shall allow the Employer’s Representative and any other person
authorized by the Employer’'s Representative, access to the Site and to any
place where work in connection with the Contract is being carried out or is
intended to be carried out.

8 Instructions

8.1 The Contractor shall carry out all instructions of the Employer’s Representative
which are in accordance with the Contract.

9 Extension of Completion Date

9.1

9.2

The Employer's Representative shall extend the Completion Date if an
occurrence arises which makes it impossible for completion to be achieved by
the Intended Completion Date. The Employer’'s Representative shall decide
whether and by how much to extend the Completion Date.

For the purposes of this clause, the following occurrences shall be valid for
consideration;

Delay by:-

(@)
(b)
(©)

(d)

)

(f)

force majeure, or
reason of any exceptionally adverse weather conditions, or

reason of civil commotion, strike or lockout affecting any of the trades
employed upon the Works or any of the trades engaged in the
preparation, manufacture or transportation of any of the goods or
materials required for the Works, or

reason of the Employer's Representative’s instructions issued under
these Conditions, or

reason of the contractor not having received in due time necessary
instructions, drawings, details or levels from the Employer’s
Representative for which he specifically applied in writing on a date
which having regard to the date for Completion stated in the appendix
to these Conditions or to any extension of time then fixed under this
clause was neither unreasonably distant from nor unreasonably close
to the date on which it was necessary for him to receive the same, or

delay on the part of artists, tradesmen or others engaged by the
Employer in executing work not forming part of this Contract, or
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(g9) Reason of delay by statutory or other services providers or similar bodies
engaged directly by the Employer, or

(h) reason of opening up for inspection of any Work covered up or of the
testing or any of the Work, materials or goods in accordance with these
conditions unless the inspection or test showed that the Work,
materials or goods were not in accordance with this Contract, or

(i) reason of delay in appointing a replacement Employer’s Representative, or
() reason of delay caused by the late supply of goods or materials or in
executing Work for which the Employer or his agents are contractually

obliged to supply or to execute as the case may be, or

(k)  Delay in receiving possession of or access to the Site.

10 Management Meetings

10.1

10.2

11 Defects

111

11.2

A Contract management meeting shall be held regularly and attended by the
Employer’s Representative and the Contractor. Its business shall be to review
the plans for the remaining Work. The Employer’s Representative shall record
the business of management meetings and provide copies of the record to
those attending the meeting and the Employer. The responsibility of the
parties for actions to be taken shall be decided by the Employer's
Representative either at the management meeting or after the management
meeting and stated in writing to all who attend the meeting.

Communication between parties shall be effective only when in writing.

The Employer’s Representative shall inspect the Contractor’s work and notify
the Contractor of any defects that are found. Such inspection shall not affect
the Contractor’'s responsibilities. The Employer’s Representative may instruct
the Contractor to search for a defect and to uncover and test any Work that
the Employer’'s Representative considers may have a defect. Should the
defect be found, the cost of uncovering and making good shall be borne by
the Contractor. However if there is no defect found, the cost of uncovering
and making good shall be treated as a variation and added to the Contract
Price.

The Employer's Representative shall give notice to the Contractor of any
defects before the end of the Defects Liability Period, which begins
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at Completion, and is defined in the Appendix to Form of Agreement.

11.3 Every time notice of a defect is given, the Contractor shall correct the notified

defect within the length of time specified by the Employer’'s Representative’s
notice. If the Contractor has not corrected a defect within the time specified in
the Employer’s Representative’s notice, the Employer's Representative will
assess the cost of having the defect corrected by other parties and such cost
shall be treated as a variation and be deducted from the Contract Price.

12 Bills of Quantities

12.1

12.2

The Bills of Quantities shall contain items for the construction, installation,
testing and commissioning of the Work to be done by the Contractor. The
Contractor will be paid for the quantity of the Work done at the rates in the
Bills of Quantities for each item. Items against which no rate is entered by the
Tenderer will not be paid for when executed and shall be deemed covered by
the rates for other items in the Bills of Quantities.

Where Bills of Quantities do not form part of the Contract, the Contract Price
shall be a lump sum (which shall be deemed to have been based on the rates
in the Schedule of Rates forming part of the tender) and shall be subject to re-
measurement after each stage.

13 Variations

13.1

13.2

13.3

The Contractor shall provide the Employer's Representative with a quotation
for carrying out the variations when requested to do so. The Employer’s
Representative shall assess the quotation and shall obtain the necessary
authority from the Employer before the variation is ordered.

If the Work in the variation corresponds with an item description in the Bill of
Quantities, the rate in the Bill of Quantities shall be used to calculate the value
of the variation. If the nature of the Work in the variation does not correspond
with items in the Bill of Quantities, the quotation by the Contractor shall be in
the form of new rates for the relevant items of Work.

If the Contractor’s quotation is unreasonable, the Employer’s Representative
may order the variation and make a change to the Contract Price, which shall
be based on the Employer's Representative’s own forecast of the effects of
the variation on the Contractor’s costs.
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14 Payment Certificates and Final Account

14.1

14.2

14.3

14.4

The Contractor shall be paid after each of the following stages of Work
listed here below (subject to re-measurement by the Employer’s
Representative of the Work done in each stage before payment is
made). In case of lump-sum Contracts, the valuation for each stage
shall be based on the quantities so obtained in the re-measurement
and the rates in the Bill of Quantities. As per the site instructions issued

Upon deciding that Works included in a particular stage are complete, the
Contractor shall submit to the Employer’s Representative his application for
payment. The Employer's Representative shall check, adjust if necessary and
certify the amount to be paid to the Contractor within 21 days of receipt of the
Contractor’s application .The Employer shall pay the Contractor the amounts
so certified within 30 days of the date of issue of each Interim Certificate.

The Contractor shall supply the Employer's Representative with a detailed
final account of the total amount that the Contractor considers payable under
the Contract before the end of the Defects Liability Period. The Employer’'s
Representative shall issue a Defect Liability Certificate and certify any final
payment that is due to the Contractor within 30 days of receiving the
Contractor’s account if it is correct and complete. If it is not, the Employer’s
Representative shall issue within 21 days a schedule that states the scope of
the corrections or additions that are necessary. If the final account is still
unsatisfactory after it has been resubmitted, the Employer’s Representative
shall decide on the amount payable to the Contractor and issue a Final
Payment Certificate. The Employer shall pay the Contractor the amount so
certified within 60 days of the issue of the Final Payment Certificate.

If the period laid down for payment to the Contractor upon each of the
Employer’'s Representative’s Certificate by the Employer has been exceeded,
the Contractor shall be entitled to claim simple interest calculated pro-rata on
the basis of the number of days delayed at the
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15.

16.

17.

18.

Central Bank of Kenya’s average base lending rate prevailing on the first day
the payment becomes overdue. The Contractor will be required to notify the
Employer within 15 days of receipt of delayed payments of his intentions to
claim interest.

Insurance

15.1 The Contractor shall be responsible for and shall take out appropriate cover
against, among other risks, personal injury for his employees; loss of or
damage to the Works, materials and plant; and loss of or damage to property.

Liguidated Damages

16.1 The Contractor shall pay liquidated damages to the Employer at the rate 0.001
per cent of the Contract price per day for each day that the actual Completion
Date is later than the Intended Completion Date except in the case of any of
the occurrences listed under clause 9.2. The Employer may deduct liquidated
damages from payments due to the Contractor. Payment of liquidated
damages shall not affect the Contractor’s liabilities.

Completion and Taking Over
17.1 Upon deciding that the Work is complete the Contractor shall request the
Employer’s Representative to issue a Certificate of Completion of the Works,

upon deciding that the Work is completed.

The Employer shall take over the Site and the Works within seven days of the
Employer’s Representative issuing a Certificate of Completion.

Termination
18.1 The Employer or the Contractor may terminate the Contract if the other party
causes a fundamental breach of the Contract. These fundamental breaches

of Contract shall include, but shall not be limited to, the following;

@) the Contractor stops Work for 30 days continuously without reasonable
cause or authority from the Employer’s Representative;

(b)  the Contractor is declared bankrupt or goes into liquidation other than
for a reconstruction or amalgamation;

(c) a payment certified by the Employer’s Representative is not paid by

the Employer to the Contractor within 30 days after the expiry of the
payment periods stated in sub clauses 14.2 and 14.3 hereinabove.
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19.

(d) the Employer's Representative gives notice that failure to correct a
particular defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time.

18.2 If the Contract is terminated, the Contractor shall stop Work immediately, and
leave the Site as soon as reasonably possible. The Employer’s
Representative shall immediately thereafter arrange for a meeting for the
purpose of taking record of the Works executed and materials, goods,
equipment and temporary buildings on Site.

Payment Upon Termination

19.1 The Employer may employ and pay other persons to carry out and complete
the Works and to rectify any defects and may enter upon the Works and use
all materials on Site, plant, equipment and temporary works.

19.2 The Contractor shall, during the execution or after the completion of the
Works under this clause, remove from the Site as and when required within
such reasonable time as the Employer's Representative may in writing
specify, any temporary buildings, plant, machinery, appliances, goods or
materials belonging to him, and in default thereof , the Employer may (without
being responsible for any loss or damage) remove and sell any such property
of the Contractor, holding the proceeds less all costs incurred to the credit of
the Contractor.

19.3 Until after completion of the Works under this clause, the Employer shall not be bound

20.

by any other provision of this Contract to make any payment to the Contractor, but
upon such completion as aforesaid and the verification within a reasonable time of
the accounts therefor the Employer's Representative shall certify the amount of
expenses properly incurred by the Employer and, if such amount added to the
money paid to the Contractor before such determination exceeds the total amount
which would have been payable on due completion in accordance with this Contract,
the difference shall be a debt payable to the Employer by the Contractor; and if the
said amount added to the said money be less than the said total amount, the
difference shall be a debt payable by the Employer to the Contractor.

Corrupt Gifts and Payments of Commission
20.1 The Contractor shall not;
(a) Offer or give or agree to give to any person in the service of the Employer
any gifts or consideration of any kind as an inducement or reward for
doing or forbearing to do or for having done or forborne to do any act in

relation to the obtaining or execution of this or any other contract with
the Employer or for
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showing or forbearing to show favour or disfavour to any person in relation
to this or any other contract with the Employer.

(b)  Any breach of this Condition by the Contractor or by anyone employed by
him or acting on his behalf (whether with or without the knowledge of the
Contractor) shall be an offence under the Laws of Kenya.

21.  Settlement of Disputes

21.1 Any dispute arising out of the Contract which cannot be amicably settled
between the parties shall be referred by either party to the arbitration
and final decision of a person to be agreed between the parties. Failing
agreement to concur in the appointment of an Arbitrator, the Arbitrator
shall be appointed by the chairman of the Chartered Institute of
Arbitrators, Kenya branch, on the request of the applying party.
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SECTION V: APPENDIX TO FORM OF AGREEMENT

This Appendix to Form of Agreement forms part of the Agreement.

Item

Data

Time for Completion

24 Weeks

Priority of Documents

The documents forming the Contract shall be
interpreted in the following order of priority:

. the Contract Agreement and Appendix to form
of agreement
. the Letter of Acceptance

the Form of Tender

the Conditions of Contract, Part Il - Conditions
of Particular Application

the Conditions of Contract, Part | - General
Conditions of Contract

the Specifications
the Drawings,
o the Priced Bill of Quantities

Law of Contract

Laws of the Republic of Kenya

Language

English

Provision of Site

On Commencement Date

Name and Address of Employer

Director General

Kenya Rural Roads Authority
P.O. Box 48151-00100
Nairobi

Authorised Person

General Manager (Maintenance),
Kenya Rural Roads Authority
P.O. Box 48151-00100

Nairobi

Name and Address of the Engineer

Regional Manager,
Kenya Rural Roads Authority
P. O. Box 470 - 50440,

Busia

Name and Address of Engineer’s
Representative

Constituency Roads Officer
For the Respective Constituency

Busia Region

Penalty to the Contractor for
Employer paying workers on his
behalf

10% of the amount paid to the workers.
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Item

Data

Performance Security

Amount

Form

Not applicable
5% of sum stated as the Contract Price

Bank Guarantee or Insurance Bond issued by PPOA
approved insurance companies

Requirements of Contractors Design

Not applicable

Programme
= Time of Submission

Within 14 days of Commencement Date

= Form of Programme

= Interval Updates

Bar Chart

As requested by the RM

Liquidated Damages
Amount payable due to failure to
complete

0.01% of Contract Price per Day to a limit of 1% of
Contract Price.

Defects Liability

Refer to guideline Notes

Period of notifying defects

90 days calculated from the date stated in the notice
under sub clause 11.2

Percentage of Retention

Refer to guideline Notes

Maximum Amount of Advance
Payment

Not applicable

Form of Guarantee for Advance
Payment

Not applicable

Valuation of Works

Remeasurements with Bills of Quantities

Repayment Schedule for Advance
Payment

Not Applicable

Minimum Amount of Interim Payment

Kshs. 500,000.00 (Five Hundred Thousand Only) for
works below 1 (One) Million and Kshs. 800,000.00
(Eight Hundred Thousand Only) for works above 1
(One) Million

Currency of Payment

Kenya Shilling

Rate of Interest

Simple Interest at a rate of 2% above mean Base
Lending Rate as issued by the Central Bank of Kenya.

Insurance Required/ Not required
Insurance Amount of Cover
= The Works, materials plants | The Contract Price stated in the Agreement

& fees- Contractor’s All risks

+15%-+replacement cost of equipment on site.
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Iltem Data
= Third party injury to persons | Kshs. 5% of sum stated as the Contract Price
and damage to property
= Workers compensation As per work injury benefits act 2007 laws of Kenya
(WIBA- workers injury benefits
policy)
Arbitration
= Rules CAP 49 of the Laws of Kenya
= Appointing Authority Chairman Chartered Institute of Arbitrators, Kenya
Branch.
= Place of Arbitration Kenya Rural Roads Authority, Headquarters
Must be signed and stamped
Sign designation date
Stamp
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FORM OF INVITATION FOR TENDERS

[Date]
To: [Name of Contractor]
[Address]
Dear Sirs:
Reference: [Contract Name]

You are qualified to tender for the above Contract.

We hereby invite you and other qualified Tenderers to submit a Tender for the execution and
completion of the Works.

A complete set of Tender documents may be downloaded from the Kenya Rural Roads Authority
(KeRRA) website: www.kerra.go.ke from Thursday 19" September, 2019.

A soft copy of a complete set of tender documents may be obtained by interested candidates from the
KeRRA Regional Procurement Office.

All Tenders shall be delivered to:

KeRRA Regional Office P.O Box 470 - 50440 in Busia, on or before 11.00am Tuesday 2" October,
2019. Tenders will be opened immediately thereafter, in the presence of those Tenderers’
representatives who choose to attend.

Please confirm receipt of this letter and your intention to Tender in writing.

Yours faithfully,

Authorized Signature

Name and Title
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FORM OF TENDER

TO: [Name of Employer) [Date]

[Name of Contract]

Dear Sir,

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities
for the execution of the above Works, We, the undersigned offer to construct, install and
complete such Works and remedy any defects therein for the sum of

Kshs. [Amount in figures]Kenya

Shillings

[Amount in words]

2. We undertake, if our Tender is accepted, to commence the Works on the commencement
date and to complete the whole of the Works comprised in the Contract within the time stated in
the Appendix.

3. We agree to abide by this Tender until [Insert date], and it shall remain
binding upon us and may be accepted at any time before that date.

4, Unless and until a formal Agreement is prepared and executed this Tender together with your

written acceptance thereof, shall constitute a binding Contract between us.
4, We understand that you are not bound to accept the lowest or any Tender you may receive.

Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

Witness: Name

Address

Signature

Date
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FORM OF CONTRACT AGREEMENT

AGREEMENT
BETWEEN
KENYA RURAL ROADS AUTHORITY

AND

CONTRACT No.

This Contract is made this.....................l. day of ..o 20......... between Kenya
Rural Roads Authority, represented by the Director General of P.O. Box 48151 — 00100, Nairobi
Telephone 020 — 801346 (Hereinafter called the Employer) acting through his representative THE
DEPUTY DIRECTOR (ROADS) BUSIA, of P. O. Box 470 - 50440, Busia of the one part and also of ---

———————————————— (Hereinafter referred to as “the Contractor”) of the other part.
Whereas the Employer is desirous of maintaining the road network as described,
D831 (Kangelemuka — Duka Moja)

Name of the road: D831 (Kangelemuka — Duka Moja)

Tender No. KeERRA/011/BSA/39/22%RMLF SAVINGS/18|19 - 080

Region: BUSIA

Constituency: TESO NORTH

and has accepted the Offer of the Contractor to execute road maintenance Works as defined
hereinafter, AND

Whereas the Contractor represented to the Employer that he has the required capacity and ability, and

has agreed to execute the Works on the Terms and Conditions set forth in this Contract for the Tender
Sum of Kshs

............................. (e,
)

NOW THEREFORE the Parties hereto agree as follows:

Article 1: GENERAL PROVISIONS

The documents forming the Contract are to be taken as mutually explanatory. If ambiguity or
discrepancy is found in the documents the Employer shall issue necessary instructions to the
Contractor.

1.2 The language of the Contract shall be English. The law of the Contract is the Republic of

Kenya.

Article 2: OBLIGATIONS OF THE EMPLOYER

21 The Employer shall provide the Site and right of access thereto at the date of
Commencement.
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2.2 The Employer shall ensure that the Contractor’s claims for payment are settled timeously.
2.3 The Employer shall inspect the Contractor’s work regularly.

2.4 No approval or consent or absence of comment by the Employer shall affect the Contractor’s
obligations.
Article 3: EMPLOYER’S REPRESENTATIVE

3.1 The Director General of KeRRA will have overall responsibility for the Contract, and will be
represented by the Deputy Director (Roads) Upper Western - Busia for the day-to-day
management of the Contract.

3.2 The Deputy Director (Roads) shall appoint and provide a Road Supervisor/CRO who shall
from time to time assign work to the Contractor. The Engineer shall notify the Contractor in
writing of any change in the Road Supervisor.

3.3. The Regional Manager shall provide the Contractor with an initial Work plan against which the
Contractor shall carry out the Works. The Regional Manager shall be entitled to vary the Work
plan according to circumstances and to issue instructions to the Contractor accordingly.

Article 4: CONTRACTOR’S OBLIGATIONS

4.1 The Contractor shall carry out the Works described in Annex land the Work Plan Annex 3
properly and in accordance with the Contract. The Contractor shall provide all supervision,
labour and tools which may be required.

4.2 The Contractor shall submit to the Employer for consent the name and particulars of the
person authorized to receive instructions on behalf of the Contractor.

4.3 The Contractor shall comply with all instructions given by the Employer in respect of the
Works.

4.4 The Contractor shall not subcontract any part of the Works without the consent of the
Employer.

4.5 The Contractor shall, in the implementation of this contract, use labour based methods
whenever possible.

4.6 The Contractor shall recruit labour for the Works from the local communities and shall take
particular note of the Government policy on the recruitment of women and youth. The target
for each group shall be 30% of the labour force, which the Contractor shall take all possible
measures to attain.

Article 5: DESIGN BY CONTRACTOR
5.1 The Contractor shall not be responsible for any Works design.
Article 6: EMPLOYER’S RISKS

6.1 Any failure by the Employer and any delay or disruption caused by any Variation are the
relevant Employer’s Risks.

Article 7: TIME FOR COMPLETION

7.1 The Contractor shall commence the Works on the Commencement Date............ and shall
proceed expeditiously and without delay and shall complete the Works within the Time for Completion,
givenas................... (Weeks/Months).

7.2 The Contractor shall be entitled to an extension of the Time for Completion where delay is
caused by an action, or failure of action of the Employer and/or any other unforeseen circumstance. All
such extension of time must be requested by the contractor timeously and approved by the Employer
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Article 8: TAKING OVER

8.1. The Contractor may notify the Employer when the Works are considered to be complete.

8.2 The Employer shall notify the Contractor when he considers that the Contractor has completed
the Works and stating the date accordingly. Alternatively the Employer may notify the Contractor that
the Works, although not fully complete, are ready for taking over, stating the date accordingly. The
Contractor shall promptly complete any outstanding work.

Article 9: REMEDYING DEFECTS

9.1. The Employer may, within one month after the Completion date in 8.2, notify the Contractor of
any defects. The Contractor shall remedy at no cost to the Employer any defects due to the
Contractor’s workmanship not being in accordance with the Contract.

Article 10 VARIATIONS AND CLAIMS

10.1  The Employer may instruct Variations

10.2  The Employer shall value the Variations using appropriate rates within the Contract or by a
lump sum price agreed between the Parties, or by new rates which the Engineer considers
appropriate.

Article 11: CONTRACT PRICE AND PAYMENT

11.1 At not less than monthly intervals, the Contractor shall measure the Works in accordance with
the Bill of Quantities and shall submit a statement to the Road Supervisor. No Payment shall be made
for Mobilisation and Establishment of the Site. The Road Supervisor shall certify on the statement to
the Engineer that the Works have been completed satisfactorily.

11.2 The Employer shall pay the Contractor, upon the Engineer's approval of the Contractor’s
statement, within 30 days of the date of the certification of the statement. If the Employer disagrees
with any part of the Contractor's statement, he shall specify his reasons for disagreement when
making payment. The Employer shall not be bound by any sum previously considered by him to be
due to the Contractor.

Article 12: DEFAULT

12.1  The Employer shall give notice to the Contractor where he considers the Contractor to be in
default of the Contract. If the Contractor fails to remedy the default within a stated period the
Employer may give notice of the termination of the Contract.

12.2. After termination the Contractor shall be entitled to payment of any unpaid balance of the
value of the Works executed.

Article 13: RISK AND RESPONSIBILITY
13.1  The Contractor shall take responsibility for the care of the Works from the Commencement
Date to the date of Take Over.

Article 14: INSURANCES
14.1  The Contractor, prior to commencing the Works, shall effect Third Party and Workers
Compensation Insurances and provide evidence to the Employer that the required policies are in force.

Article 15: RESOLUTION OF DISPUTES

15.1  The Parties shall use their best efforts to settle amicably all disputes arising out of or in
connection with the Contract.

15.2  Any dispute not resolved under 15.1 shall be referred to a single Arbitrator nominated by
......................... in whose Area the Contract is located in accordance with, and subject to the
provision of the Arbitration Act of Kenya or any Statutory Modification thereof.
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Article 16 CONDITIONS OF CONTRACT

16.1 It is understood that these Conditions of Contract follow the FIDIC Short Form of Contract
which shall be referred to for any necessary clarification

16.2 It is hereby understood that the Annexes to the Contract shall be read together with the
Contract and shall form an integral part of it.

In witness whereof of the duly authorised representatives of the Parties hereto have signed this
Contract the day and the year first written at Bungoma Kenya.

Sign

Name

Designation
for and on behalf of the
Kenya Rural Roads Authority (KeRRA)

Witness

Designation.............cccooiiiiiiiiinn.
For and on behalf of the Contractor

Witness

Designation
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LETTER OF AWARD

Opening up Rural Kenya

KENYA RURAL ROADS AUTHORITY

BUSIA REGION
Phone: Public Works Yard
Email: busia.rm@kerra.go.ke Kisumu — Busia Road,
www.kerra.go.ke P.O. Box 470-50400,

Busia, KENYA

[Date]

To:

[Name of the Contractor]

[Address of the Contractor]
Dear Sir,

This is to notify you that your Tender dated

for the execution of

[name of the Contract and identification number as given in the Tender documents] for the Contract

Price of Kshs. [amount in figures][Kenya

Shillings (amount in words)

in accordance with the Instructions to Tenderers is hereby accepted.

You are hereby instructed to proceed with the execution of the said Works in accordance with the
Contract documents.

Authorized Signature ... ...

Name and Title of Signatory ........coooiiii e

Attachment :
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FORM OF TENDER SECURITY

WHEREAS ..., (hereinafter called “the Tenderer”) has submitted a
Tenderdated ................oooeiiiiils for the Rehabilitation/Spot Improvement of

KNOW ALL PEOPLE by these presents that WE ........................... having our registered office at
.................. (hereinafter called “the Bank”), are bound unto .................................(hereinafter
called “the Employer”) in the sum of Kshs.................coooei. for which payment well and truly to be
made to the said Employer, the Bank binds itself, its successors and assigns by these presents
sealed with the Common Seal of the said Bank this ................ Dayof ......... 20,0l

THE CONDITIONS of this obligation are:

1.

If after Tender opening the Tenderer withdraws his Tender during the period of Tender validity
specified in the Instructions to Tenderers
Or

If the Tenderer, having been notified of the acceptance of his Tender by the Employer during
the Period of Tender validity:

€) fails or refuses to execute the Form of Agreement in accordance with the Instructions
to Tenderers, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
Instructions to Tenderers;

We undertake to pay to the Employer up to the above amount upon receipt of his first written
demand, without the Employer having to substantiate his demand, provided that in his demand
the Employer will note that the amount claimed by him is due to him, owing to the occurrence
of one or both of the two conditions, specifying the occurred condition or conditions.

This guarantee will remain in force up to and including thirty (30) days after the Period of
Tender validity, and any demand in respect thereof should reach the Bank not later than the
said date.

[Date [Signature of the Bank]

[Witness] [Seal]
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PERFORMANCE BANK GUARANTEE

To: (Name of Employer) (Date)

(Address of Employer)

Dear Sir,
WHEREAS (hereinafter called “the Contractor’) has undertaken, in
pursuance of Contract No. dated to execute

(hereinafter called “the Works”);

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you
with a Bank Guarantee by a recognised bank for the sum specified therein as security for compliance
with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of

the Contractor, up to a total of Kshs. (amount of Guarantee in figures) Kenya
Shillings (amount of Guarantee in words), and we
undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums
within the limits of Kenya Shillings (amount of Guarantee in words) as

aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum
specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting
us with the demand.

We further agree that no change, addition or other modification of the terms of the Contract or of the
Works to be performed thereunder or of any of the Contract documents which may be made between
you and the Contractor shall in any way release us from any liability under this Guarantee, and we
hereby waive notice of any change, addition, or modification.

This Guarantee shall be valid until the date of issue of the Employer’s notice under Sub-Clause 8.2
(Taking-Over Notice), of the Conditions of Contract.

SIGNATURE AND SEAL OF THE GUARANTOR

Name of Bank

Address

Date
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BANK GUARANTEE FOR ADVANCE PAYMENT

To: [Name of Employer] (Date)
[Address of Employer]

Gentlemen,

Ref: [name of Contract]

In accordance with the provisions of the Conditions of Contract of the above-mentioned Contract,

We, [name and Address of Contractor] (hereinafter
called “the Contractor”) shall furnish you with a Bank guarantee by a recognised Bank for the sum

specified therein as a security for compliance with his obligations in accordance with the Contract in an

amount of Kshs. [amount of Guarantee in figurers] Kenya
Shillings [amount of Guarantee in words].
We, the [bank or financial institution], as instructed by the Contractor, agree

unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the

payment to [name of Employer] on his first demand without

whatsoever right of objection on our part and without his first claim to the Contractor, in the amount not

exceeding Kshs [amount of Guarantee in figures]Kenya Shillings

[amount of Guarantee in words].

We further agree that no change or addition to or other modification of the terms of the Contract or of
the Works to be performed thereunder or of any of the Contract documents which may be made
between [name of Employer] and the Contractor, shall in any way
release us from any liability under this Guarantee, and we hereby waive notice of any such change,
addition or modification.

This Guarantee shall remain valid and in full effect from the date of the Advance Payment under the
Contract until (name of Employer) receives full payment of the
same amount from the Contract.

Yours faithfully,
Signature and Seal

Name of the Bank or financial institution

Address

Date

Witness: Name:
Address:
Signature:
Date:
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QUALIFICATION INFORMATION

TENDER QUESTIONNAIRE
Please fill in block letters.
1. Full name of Tenderer;

2. Full address of Tenderer to which Tender correspondence is to be sent (unless an agent has
been appointed below);

3 Telephone number (s) of Tenderer;
4 Facsimile of Tenderer;
5. Name of Tenderer’s representative to be contacted on matters of the Tender during the

Tender period;

6. Details of Tenderer's nominated agent (if any) to receive Tender notices (name, address,
telephone, telefax);

Signature of Tenderer

Make copy and deliver to: (Name of Employer) ( The Tenderer

shall leave one copy at the time of purchase of the Tender documents)
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CONFIDENTIAL BUSINESS QUESTIONNAIRE

You are requested to give the particulars indicated in Part 1 and either Part 2 (a) or 2 (b) whichever
applies to your type of business.

You are advised that it is a serious offence to give false information on this Form.

Part 1 — General

BUSINESS NAME ..o

Location of business premises; Country/Town.......cccooiiiiiiiiiiiiian,

POt NO....oiii Street/Road ...

KRAPINNO. ..ot

KRA Tax Compliance NO............cccooiviiiiiiiiiiiicen, Expirydate.................oiill
NCA Registration NO...........coiiiiiiiiiiin Expirydate..........................
NCA Practicing license NO..........ccooiiiiiiiiiiiiiiiiiees Expirydate.........................
AGPO Registration No.............cccoeene. category......ccoeveviiiiiieinnnn, Expiry date.....................
Postal Address.......c.ccooviiiiiiiiiiiinnn. TelNO. .o,

NAtUrE Of BUSINESS. ... et

Current Trade Licensee NO........................ Expiringdate.........................

Part 2 (b) — Partnership
Give details of partners as follows:

Name in full Nationality — Citizenship Details Shares

Part 2(c) — Registered Company:
Private or pubIiC. ...
State the nominal and issued capital of the Company-

NOMINAl KSNS. ... e



ISSUBA KNS ... e s
Give details of all directors as follows:

Name in full . Nationality. Citizenship Details. Shares.

Part 2(d) — Interest in the Firm:
Is there any person / personsin ............... ......... (Name of Employer) who
has interest in this firm? Yes/No........................... (Delete as necessary)

| certify that the information given above is correct.

i) . S

* Attach proof of citizenship
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SCHEDULE OF LABOUR: - BASIC RATES

(Reference: Clause 4 of Conditions of Particular Application)

LABOUR UNIT RATES
CATEGORY (MONTH/SHIFT/HOUR)

Categories to be generally in accordance with those used by the Kenya Building Construction and
Engineering and Allied Trades Workers’ Union.

I certify that the above information is correct.

(Title) (Signature) (Date)
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CERTIFICATE OF TENDERER’S VISIT TO SITE

This is to certify that

organised inspection visit of the site of the WOrK........cuoeviiiiiiiiii e
[ KM)

heldon ... dayof.........oooiiiiiil, 20......0eneel.

SIgNE. e

NOTE: This form is to be completed when the site visit is made
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FORM OF WRITTEN POWER-OF-ATTORNEY

The Tenderer consisting of a joint venture shall state here below the name and address of his
representative who is authorized to receive on his behalf correspondence in connection with the

Tender.

(Signature of Tenderer’'s Representative)
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KEY PERSONNEL

DESIGNATION NAME NATIONALITY SUMMARY OF
QUALIFICATIONS AND
EXPERIENCE

Headquarters:

1. Managing Director

2.

3.

4.

5.

etc.

Site Office:

1. Site Supervisor

2.

3.

4.

5.

6

| certify that the above information is correct.

e ( e ) .................. ( < |gna ture) ............ (Date) ......
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SCHEDULE OF THE PROPOSED APPROPRIATE EQUIPMENT.

Mandatory minimum number of equipment required by the Employer for the execution of
the project that the bidder must make available for the Contract

Item Equipment Details Minimum No of No. of
No. Number Equipment equipment
Required Owned by to be
the Bidder hired

1 Pedestrian Roller — Man walk 1
behind
2 Double drum vibrating pedestrian 1

roller(3Tons)

3 Self-propelled single drum 1
vibrating (10Tons)

4 Mobile concrete mixers 1

5 Excavator/loader 1

6 Concrete vibrators 1

7 Tippers payload 7 — 10 tonnes 2

8 Flat bed lorries 1

9 Water tankers (10,000 litres 1
capacity)

The Bidder must attach certified copies of log books or lease agreement

| certify that the above information is correct.

(Title) (Signature) (Date)
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SCHEDULE OF COMPLETED CIVIL WORKS CARRIED OUT IN
THE PREVIOUS YEARS

DESCRIPTION OF WORKS TOTAL VALUE OF CONTRACT YEAR
AND CLIENT WORKS (KSHS) PERIOD COMPLETED
(YEARS)

| certify that the above Civil Works were successfully carried out and completed by ourselves.

(Title) (Signature) (Date)
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SCHEDULE OF ONGOING PROJECTS

DESCRIPTION OF WORK | CONTRACT DATE OF DATE OF TOTAL %
AND CLIENT PERIOD COMMEN- COMPLETION | VALUE OF | COMPLETE
CEMENT WORKS D TODATE
(KSHS.)

| certify that the above Civil Works are being carried out by ourselves and that the above information is

correct.

(Signature)
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OTHER SUPPLEMENTARY INFORMATION

1. Financial reports for the last two years for Kshs for works within 1 - 3M (balance
sheets, profit and loss statements, auditors’ reports etc.) and proof of bank account for

works below One (1) Million List them below and attach copies.

2. Evidence of access to financial resources to meet the qualification requirements.
Cash in hand, lines of credit etc. List below and attach copies of supporting

documents

3. Name, address, telephone, telex, fax numbers of the Tenderer's Bankers who may

provide reference if contacted by the Employer.

4, Information on current litigation in which the Tenderer is involved.

OTHER PARTY (IES) CAUSE OF DISPUTE AMOUNT
INVOLVED (KSHS)

| certify that the above information is correct.

Title Signature Date
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ADJUDICATOR’S AGREEMENT

Identification of Project:

(the “Project”)

Name and address of the Employer:
(the “Employer”)

Name and address of the Contractor:

(the “Contractor”)

Name and address of the Adjudicator:

(the “Adjudicator”)

Whereas the Employer and the Contractor have entered into a Contract (“the Contract”)
for the execution of the Project and wish to appoint the Adjudicator to act as adjudicator
in accordance with the Rules for Adjudication [“the Rules”].

The Employer, Contractor and Adjudicator agree as follows:

1. The Rules and dispute provisions of the Contract shall form part of this Agreement.

2. The Adjudicator shall be paid:

A retainer fee of ... per calendar
month(where applicable)

Adailyfee of ...
Expenses (including the cost of telephone calls, courier charges, faxes and telexes
incurred in connection with his duties; all reasonable and necessary travel

expenses, hotel accommodation and subsistence and other direct travel expenses).

Receipts will be required for all expenses.
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3. The Adjudicator agrees to act as Adjudicator in accordance with the Rules and has
disclosed to the Parties any previous or existing relationship with the Parties or
others concerned with the Project.

4. This Agreement shall be governed by the laws of..................oooiii,
5. The Language of this Agreementshallbe ...,
SIGNED BY oottt

For and on behalf of the Employer in the presence of

WSS ot
NaME
AdArESS e
DaAlE e

SIGNED BY e
For and on behalf of the Contractor in the presence of

WSS e e
NaIME e
AdArESS e e,
DAt

SIGNED BY ot
For and on behalf of the Adjudicator in the presence of

WSS e e
NaME e
AArESS o
DaAlE e
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FRAUD & CORRUPTION

1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, collusive,
coercive or obstructive practices, in competing for or in executing the Contract, then the
Employer may, after giving 14 days’ notice to the Contractor, terminate the Contractor's

employment under the Contract and expel him from the Site.

2 Should any employee of the Contractor be determined to have engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practice during the execution of the Works, then that employee

shall be removed from the site
3 For the purposes of this Sub-Clause:

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly, of anything of
value to influence improperly the actions of another party;

(if) “fraudulent practice” is any act or omission, including a misrepresentation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain a financial or other benefit or to avoid an obligation;

(iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party;

(iv) “Coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any

party or the property of the party to influence improperly the actions of a party.

4 The Contractor declares that:

a) They did not engage in any action to influence the Project implementation process to the

detriment of the Employer, in particular no collusive practice took place nor will take place, and
The bidding proceedings, contract award, and execution have not and will not be subject to any
corrupt practice as defined in the United Nations Convention to combat corruption dated 315t
October, 2003.

Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

[Seal or Stamp of Tenderer]
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ENVIRONMENTAL AND SOCIAL COMMITMENT

| have taken due note of the importance to comply with environmental and social standards

and regulations.

[, the undersigned, [.......ccoooiiiiiiii e ] acting as the duly authorized
representative Of [.... ..o e 1,
With respect to the submission of abid for [.............cooiii ]in
accordance with the invitationto tender NO[.........coooiiiii i, 1,1

undertake to comply, and ensure that our subcontractors, if any, comply with international
environmental and labour standards consistent with applicable law and regulations in the
country of implementation of the Project, including the fundamental conventions of the

International Labour Organisation (ILO) and international environmental treaties
In addition, | also undertake to adopt any environmental and social risk mitigation

measures as defined in the environmental and social management plan or the notice of

environmental and social impact issued by the Employer.

Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

[Seal or Stamp of Tenderer]
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FORM RB 1
REPUBLIC OF KENYA

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ OF.............. 20........

AND

....................................... RESPONDENT (Procuring Entity)

Request for review of the decision of the............... (Name of the Procuring Entity) of
............... dated the...day of ............20..........in the matter of Tender No..............of
.............. 20..

REQUEST FOR REVIEW
IIWe. ..o, ,the above named Applicant(s), of  address: Physical
address................ Fax No...... Tel. No........ Email ............... , hereby request the Public
Procurement Administrative Review Board to review the whole/part of the above mentioned decision
on the following grounds , namely:-

1.

2.

etc.

By this memorandum, the Applicant requests the Board for an order/orders that: -
1.

2.

etc

SIGNED ..........cceeies (Applicant)

Datedon................ dayof ............... /...20

FOR OFFICIAL USE ONLY

Lodged with the Secretary Public Procurement Administrative Review Board on ............ day of
w20,

SIGNED

Board Secretary
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DECLARATION FORM

Date
To

The tenderer i.e. (Name and address)

declare the following:

a) Has not been debarred from patrticipating in public procurement.

b) Has not been involved in and will not be involved in corrupt and fraudulent

practices regarding public procurement.

Title Signature Date

(To be signed by authorized representative and officially stamped)
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TENDER-SECURING DECLARATION FORM

[The Bidder shall complete this Form in accordance with the instructions indicated]

1D 7= 1 (= [ ] Tender No.
PP ]

To:
PP PPRP
............................................... ]

We, the undersigned, declare that:

1.

2.

We accept that, according to your conditions, bids must be supported by a Bid-
Securing Declaration.
We accept that we will automatically be suspended from being eligible for bidding in
any contract with the purchaser for the period of time of
[ ]starting on [ ] If
we are in breach of our obligation(s) under the bid conditions, because we —
(a) Have withdrawn our Bid during the period of bid validity specified by us in the
Bidding Data Sheet; or
(b) Having been notified of the acceptance of our Bid by the Purchaser during the
period validity,
(i) Fail or refuse to execute the Contract, if required, or
(i) Fail or refuse to furnish the Performance Security, in accordance with the ITT.
We understand that this Bid Securing Declaration shall expire if we are not the
successful Bidder, upon the earlier of
(i) Our receipt of a copy of your notification of the name of the successful Bidder;
or
(i) Twenty-eight days after the expiration of our Tender.

We understand that if we are a Joint Venture, the Bid Securing Declaration must be in
the name of the Joint Venture that submits the bid, and the Joint has been legally
constituted at the time of bidding, the Bid Securing Declaration shall be in the names
of all future partners as named in the letter of intent.
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PP
Duly authorized to sign the bid for and on behalf of:
L ettt e
................................................................... ]

Datedonthe ..o, day

Of e [ ]
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SECTION VII: CONTRACTOR’S EVALUATION CHECKLIST
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Supervision Check List (1/2)

Date Name Signature
Project Title: The Engineer's
Representative
Contractor: (Project Engineer)
1. This check list is for Resident Engineer to check contractor's work execution process.
2. Fill in date of checking as (day/month), mark as indicated in Filling Example, and state remarks. Resident Engineer
3. Put this check list in the Monthly Progress Report.
before During execution after Remarks
Ttem Check Point Date | Date | Date | Date | Date | Date | Date | Date | Date [ Date Reason for unsatisfactory performance (Site diary No.)
Corrective order by authority (Date)
/ 4 i / ! ! / / ! / Excellent point to be specified
1 |Execution system ‘Works Execution Programme (including its revised version if any) is
in general 1-1  |submitted before the date specified in contract document | I:I I:I I:I I:l | I:I I:I
‘Works Execution Programme properly reflects the given specifications and
1-2  |site conditions D EI D D I:I D I:I I:I
Execution procedures are in accordance with Works Execution Programme
13 Oojo|o|jo|o|o|t
2 |Equipment All equipment used are properly mobilized in accordance with Works
holding 2-1  |Execution Programme I:I I:I I:I l:l D I:I I:I I:I
All equipment used is well maintained during the execution of works
22 OoOoigoooOoio|ioioa
3 |Contractor's in- Qualified technical staff of contractor are properly assigned as specified in
house staff 3-1  |Works Execution Programme l:l D I:I I:I D I:I l:l I:I
Contractor's in-house key staff understand work process and schedule
32 |properly oaoo;ooa;no;mmIaia
Contractor's in-house staff give technical guidance and direction to workers
3-3  |and operators properly and timely I:l D D I:I D D I:I D
Communications with authority in writing is properly and timely
34 OOooo|jo|jgo|go|d
4 |Personnel ‘Workers and operators are deployed in accordance with Works Execution
employment 41 |programme OoOoigoooOoigo|ioimod
‘Wage payment is properly made on time
42 Oo|jo|o|o|o|o|t
5 |Site base Office and stockyard are prepared in accordance with Works Execution
alitiss 51 |programme goaoo;moa;io;miaiIa
Site is well maintained during the work execution and cleared on
52 |completion OoOoigoooOoio|ioimd
Material stored on site is properly managed during the work execution
53 OOooo|o|o|go|t
6 |Quality and Material testing, structural examination, and measurements are properly and
quantity 6.1 [routinely conducted based on specifications and Works Execution |:| I:] El I:l D I:l D I:l
management Programme
Filling Example : v Check point is satisfactory B Check point is unsatisfactory N/A Not applicable I
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Supervision Check List (2/2)

Signature
Project Title: The Engineer's
Representative
Contractor: (Project Engineer)
1. This check list is for Resident Engineer to check contractors work execution process.
2. Fill in date of checking as (day/month), mark as indicated in Filling Example, and state remarks. Resident Engineer
3. Put this check list in the Monthly Progress Report.
before During execution after Remarks
Item Check Point Date | Date | Date | Date | Date | Date | Date | Date | Date | Date Reason for unsatisfactory performance (Site diary No.)
Corrective order by authority (Date)
/ / / / / / / / / / Excellent point to be specified
6 |Quality and Results of material testing, structural examination and measurements are
quantity 62 |within the specifications.
A ment Results of material testing, structural examination, and measurements are
6-3 properly compiled as reports for confirmation
7 |Work scheduling Understanding of critical path and its reflection on scheduling are proper
7-1
Actual proceedings are periodically compared to the planned schedule
72 |described in Works Execution Programme
Changes caused by site conditions are properly handled to keep Works on
73 |schedule
All works are completed within the contract term or within the extended
74 |term as allowed
8 |Work safety No accident occurs to workers, operators, or third-parties.
maTEgemeEnt 8-1 oOoOoiajoOo)iojda
Safety of workers and operators is considered
82 olo|olololololo
Accident prevention efforts for third-parties are proper
8-3 OoOojojooioja|s
Traffic and site safety devices are properly installed and managed
84 OoOojajojojoja|
Temporary facilities (e.g. scaffolding) are constantly checked
85 OoOojajOojojcajait
9 |Environmental Environmental and social mitigation efforts (e.g. against noise, vibration,
and social 9-1 ernission, and dust ) are conducted I:I I:I I:I I:I I:I I:I I:I I:I
management ‘Waste material from site is properly disposed
92 OoOojajogoioja|c
Damage to existing roads, works and services is avoided or are repaired
9-3  [when it occurs I:I D I:I I:I I:I I:I I:I I:I
Transportation by vehicles is properly done with no overloading, and
9-4  |neither material falling, leakage, nor spillage. D ':] D ':] D L__l D l:l

Filling Example : v Check point is satisfactory B Check point is unsatisfactory N/A Not applicable
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Tender Document for procurement of Road works FY 2018/19 Busia

SECTION VIII: SPECIFICATIONS, DRAWINGS AND BILLS OF QUANTITIES

ROUTINE MAINTENANCE - SPECIFICATIONS
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Tender Document for procurement of Road works FY 2018/19 Busia

BILL 01: PRELIMINARY AND GENERAL ITEMS ..o s

01-50- 001 MOBILIZATION AND ESTABLISHMENT OF THE SITE 68
01-60- 001 CONTRACT SUPERVISION 68

01-60- 002 CLEARANCE ON COMPLETION 69

01-60-003 INSURANCE 69

01-60-004 QUALITY CONTROL TESTS 69

01-60-005 PuBLICITY SIGN BOARDS 70

01-60- 006 DRINKING WATER 70

01-60-007 PROVISION OF SITE SANITATION FACILITIES 71

BILL 10: GRADING AND GRAVELLING ...t

10-50-001: HEAVY GRADING WITHOUT WATERING AND COMPACTION. 73

10-50-002: HEAVY GRADING WITH WATERING AND COMPACTION. 74

10-50- 004: CARRIAGEWAY GRADING - LIGHT GRADING 75

10-50- 004:LIGHT MANUAL RESHAPING (GRUB EDGE, FILL GULLIES AND RESHAPE CARRIAGEWAY)

76
10-60-001: PROVIDE GRAVEL WEARING COURSE (EXCAVATION, FREE HAUL, SPREADING AND
COMPACTION OF GRAVEL) 77

10-60-002:  HAULAGE (OVERHAUL BEYOND 1.5kM) 79
10-60-004GRAVEL PATCHING (EXCAVATION, FREE HAUL, SPREADING AND COMPACTION OF GRAVEL)

80
10-70-001: SITE CLEARANCE OF BORROW AREA.82
10-70-002: REMOVAL OF OVERBURDEN 82
10-70-003: RESTORATION OF QUARRIES AND BORROW PITS 83
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Tender Document for procurement of Road works FY 2018/19 Busia

BILL 01: PRELIMINARY AND GENERAL ITEMS

Scope:

This bill comprises those items that are required at the Commencement and Completion of the Works
or that are Provisional Items applicable for the duration of the Works.

01-50- 001 Mobilization and Establishment of the Site

The Contractor shall provide all equipment, tools, materials, temporary offices, stores and housing
required to carry out the Works.

The Contractor shall ensure that all possible means of protection are given to the labour force at all
times. Such protection shall include provision of high visibility clothing or vests, goggles and masks for
workers in potentially dangerous locations or dealing with potentially harmful materials. The
Contractor shall also maintain first aid kits with a minimum of the following items:-

= Non Stick wound dressing

= Selection of plaster/band aids

= Crepe bandages

=  Gauze and cotton wool

= Antiseptic solution (washing wounds)
=  Antiseptic cream — Betadine, Burnol
=  Pain killers Panadol, Disprin

= Anti diarrhoea — Immodium, Diadis, Charcoal
=  Anti histamine — Piriton, Triludan

=  Anti nausea — Stemetil

= Eye ointment

=  Oral re-hydration sachets

= Surgical gloves

Measurement and Payment: NA

01-60- 001 Contract Supervision

Provisional sum available for the Engineer for expenses incurred for supervising the contract such as
allowances, casual wages and transportation within the project area.

Measurement and Payment:

Provisional Sum: Payable by the Contractor to the Engineer through certification as directed by the
Engineer. No mark up is included in this item.
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Work Method: NA

01-60- 002  Clearance on Completion

On Completion of the Works, all temporary housing, equipment, signs and tools shall be removed from
the site, and the site left in good order to the satisfaction of the Engineer.

Measurement and Payment

The Lump Sum payment will be made upon approval by the Engineer that the Clearance has been
satisfactorily carried out.

Work Method: NA

01-60-003 Insurance

The Contractor shall provide Insurance in accordance with the Conditions of Contract as indicated in
the Appendix to form of tender for Rehabilitation and Improvement Contracts and Clause 14.1 for small
works conditions of contract.

Measurement and Payment

Lump Sum payment for this item will be made upon the production of satisfactory evidence by the
Contractor that Insurances have been affected.

Work Method: NA

01-60-004 Quality Control Tests

The Engineer may instruct the Contractor during the progress of the Works to carry out quality control
tests to check materials and standards of workmanship, against the Specifications.

Where such tests indicate defective standards the Engineer shall instruct the Contractor to rectify the
defects to the Engineer’s satisfaction and at the Contractor’s expense.

The Engineer shall include a Provisional Sum for this item to be expended only as and when the
Contractor is instructed to carry out tests at approved material testing laboratories.

Measurement and Payment
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Reimbursable item based on actual costs incurred by the contractor including sampling, transportation
and testing.

Work Method: NA

01-60-005 Publicity Sign Boards

The Contractor shall provide Sign Boards as specified on the Drawings or as directed by the Engineer.
The Sign Boards shall be placed at the beginning and end of the road or road bill covered by this
Contract.

Sign Boards shall be maintained for the duration of the Works, and removed on completion.

Quality Control

The Engineer shall check that Sign Boards have been erected in accordance with Drawings and
Specifications.

Measurement: Number

The unit of measurement shall be number of Sign Boards erected

Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for
carrying out the work.

Work Method: NA

01-60- 006 Drinking Water

The Contractor shall provide safe drinking water on site for workers at a reasonable distance from all
work locations, for the duration of the Works.

Quality Control
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The Engineer shall check regularly that adequate supplies of water are available throughout the Site.

Measurement and Payment

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that adequate supplies
have been provided.

Work Method: LB

01-60-007 Provision of site sanitation facilities

The Contractor shall provide sanitation facilities on site for workers at a reasonable distance from all
work locations, for the duration of the Works. This can be in the form of shallow pit latrines that are
appropriately covered. All shallow pit latrines shall be filled in after the end of use.

Quality Control

The Engineer shall check regularly that adequate sanitation facilities are available throughout the Site.

Measurement and Payment

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that adequate
sanitation facilities have been provided.

Work Method: LB
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BILL 10: GRADING AND GRAVELLING
Scope:

Grading covers the work of reinstating the road carriageway to the correct camber by removing the high
points and filling gullies, corrugations, and wheel ruts to restore a smooth running surface.

Grading can either be done by labour (Manual Reshaping) or by Machine (Motorized grading or towed
grading).

Manual reshaping is preferable where there is sufficient labour. For existing roads with side drains light
manual reshaping should be used as defined in 10-50-004. Heavy manual reshaping should be used for
roads that have deteriorated to such an extent that the drains and carriageway need to be re-instated.
Heavy Manual Reshaping is defined under Bill 5 — Earth Works.

Light grading is carried out on good and fair roads as a maintenance activity while heavy grading is for
re-establishing a road in poor or very poor condition.

Gravelling consists of the excavation; loading, hauling, dumping, spreading and compacting using
approved equipment of gravel wearing course material on the formation of the road carriageway. Gravel
shall include lateritic gravel, quartzitic gravel, calcareous gravel, decomposed rock, soft stone coral rag,
clayey sand and crushed rock.

The material may be obtained from quarries, borrow pits or excavation in cuttings as directed by the
Engineer. Gravel material shall conform to the requirement given in Table 10.1

Table 10.1: Requirement for Gravel Wearing Course
GRADING REQUIREMENTS PLASTICITY INDEX REQUIREMENTS PI
Sieve % by Weight
(mm) Passing

Zone Min Max
40 100 WET: Mean annual
28 95-100 rainfall

5 20

20 85-100 DRY: Mean annual
14 65—-100

rainfall 10 30
10 55-100
5 35-92 BEARING STRENGTH REQUIREMENTS
2 23-77 Traffic Commercial DCP
1 18 -62 VPD CBR Equivalent
0.425 14-50 mm/Blow
0.075 10-40 >15 20 11

<15 15 14
For “Quarry Waste” CBR at 95 % MDD, Modified AASHTO and 4
gravel stones of days soaking
maximum
dimension 80mm
may be permitted
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Lower quality material (CBR 15) may be
accepted if no better material can be found

The Engineer shall approve quarries and the extent of their exploitation. The possible quarries shall be
shown to the Contractor prior to commencement of the Works. The Contractor shall be responsible for
the acquisition of the quarry rights and shall conduct respective negotiations with landowners and
affected communities.

Alternative sources of gravel material whose quality can be shown to be in compliance with the
specification requirements may be used, with the approval of the Engineer. The Contractor is deemed
to have included in his rates for the provision of the gravel material.

10-50-001: Heavy Grading without watering and compaction.

Heavy grading without watering and compaction shall only be done when there is sufficient moisture in
the material and the material can be compacted by traffic.

The Contractor shall scarify the existing carriageway surface, cutting high spots and moving materials to
fill potholes, corrugations and wheel ruts and reshape the surface to the specified camber, using a
Motor grader unless otherwise directed by the Engineer. All loose rocks, roots and grasses shall be
removed first and disposed of well clear of the drains.

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway.

The material shall be graded toward the centre of the road starting from both edges until the specified
camber is achieved. Suitable material from the side drains may be used as additional material. Any
further material needed to achieve the correct camber shall be from an approved source.

No grading shall be carried out in dry conditions.

The Contractor shall use Equipment to carry out this item.

Work Method: MB

Quality Control
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e The width of the carriageway shall be checked at every 50m intervals and have a tolerance of +
50mm or -20mm.

e The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of +
1%

Measurement Unit: m

The measurement shall be the area of carriageway graded, measured net according to the specified
width and measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required
for carrying out the work.

10-50-002: Heavy Grading with watering and compaction.

The Contractor shall scarify the existing carriageway surface, cutting high spots and moving materials to
fill potholes, corrugations and wheel ruts and reshape the surface to the specified camber, using a
Motor grader unless otherwise directed by the Engineer. All loose rocks, roots and grasses shall be
removed first and disposed of well clear of the drains.

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway.

The material shall be bladed toward the centre of the road starting from both edges until the specified
camber is achieved. Suitable material from the side drains may be used as additional material. Any
further material needed to achieve the correct camber shall be from an approved source. Compaction
shall be carried out using appropriate equipment approved by the Engineer, from the carriageway
edges to the centerline in overlapping passes.

In order to achieve the desired compaction water shall be added in an even manner without transverse
or longitudinal flow.

The Contractor shall use Equipment to carry out this item.
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Work Method: MB

Quality Control

e The width of the carriageway shall be checked at every 50m intervals and have a tolerance of +
50mm or -20mm.

e The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of +
1%

e longitudinal levels shall be checked with a straight edge of minimum 2.7 m length. Maximum
tolerance of + 10 mm.

e Compaction shall show no movement of material under the roller, minimum of 6 passes.

e Compaction test standard shall be 95% MDD (AASHTO T99)

Measurement Unit: m?

The measurement shall be the area of carriageway graded, measured net according to the specified
width and measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required
for carrying out the work.

10-50- 004: Carriageway Grading - Light Grading

Light grading shall only be done when there is sufficient moisture in the material. The Contractor shall
grade the carriageway to control roughness and corrugations using either a Towed or a Motor grader.
The width of the carriageway shall be as specified for the Road Class.

Pegs 200 to 300mm long shall be placed at 20 m intervals to mark edge of the carriageway

The material shall be bladed toward the centre of the road, starting from both edges, to the specified
camber. Where instructed by the Engineer, suitable materials from the side drains may be used to fill
potholes and gullies in the carriageway. Any further material needed to re-form the camber shall be
from an approved source. Compaction shall be achieved using the wheels of the equipment, tracked
evenly over the full surface, or by other approved means.

No grading shall be carried out in dry conditions.
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The Contractor shall use Equipment to carry out this item.

Work Method: MB

Quality Control

e The width of the carriageway shall be checked at every 50m intervals and have a tolerance of
+50mm or -20mm

e The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of +
1%

e Longitudinal levels shall be checked with a straight edge of minimum 2.7 m length. Maximum
tolerance of +10 mm.

Measurement Unit: m?

The measurement shall be the area of carriageway graded, measured net according to the specified
width and measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required
for carrying out the work.

10-50- 004:Light Manual Reshaping (Grub edge, fill gullies and Reshape carriageway)

This activity involves trimming the edge of the carriageway, grubbing grass from the carriageway filling
gullies and ruts on the carriageway and reshaping of the camber of the road to the original standard
and shape. No grass shall be grubbed from the shoulders, but it shall be cut to a maximum height of
50mm.

For earth roads materials from the side drains may be used to reshape the carriageway and fill gullies.
Where additional suitable material is required to reinstate the camber to the required shape, this
material shall be obtained from approved sources nearest to the final deposition area.
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For gravel roads the gravel shall be obtained from the stacks placed at intervals along the road for this
purpose if applicable.

The fill material shall be watered, mixed and compacted using suitable tampers to a finished level
25mm above the surrounding road surface.

This activity shall be carried out before and after the rains, or as directed by the Engineer.

The Contractor shall apply Labour methods to carry out this item.

Work Method: LB

Quality Control

e The width of the carriageway including the shoulders shall be checked at 100m intervals with
tolerance of +50mm or -20mm

e The camber shall be checked using camber board at 50m intervals and shall have a tolerance of +
1%

e The quality of fill material shall be approved by the Engineer

e The minimum compaction to be applied to fill areas shall be such that no rammer imprint on the
surface shall be seen.

Measurement Unit: m?

The measurement shall be the area of carriageway shaped.

Payment

The unit rate shall be the full compensation for labour, tools and incidental costs required for carrying
out the work.

10-60-001:  Provide Gravel Wearing Course (Excavation, Free haul, spreading and
Compaction of Gravel)

Excavation of Gravel
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Gravel shall be excavated from quarries approved by the Engineer, and the Contractor shall inform the
Engineer if the quality/availability of the gravel changes during the course of excavation.

Stones and boulders with one dimension greater than 80mm shall be removed from the excavated
gravel and deposited outside the quarry at locations approved by the Engineer. Such stones and
boulders may be reused in other parts of Works with the approval of the Engineer.

Excavation and loading shall normally be by labour unless, at the request of the Contractor, the
Engineer allows the use of equipment.

The Contractor shall use Labour and/or Equipment to carry out this work, as directed by the Engineer.

Work Method: LB or MB

Quality Control:

e Qversize stones and boulders shall not be loaded for haulage to the road.
e Areas containing deleterious material shall not be excavated.

Free haul, spreading and Compaction of Gravel

Free haul involves the transportation of gravel material for the first 1.5 km from the quarry. The
Contractor shall spread and compact gravel material, in a manner to ensure a uniform thickness of the
layer across the full width of the carriageway and shaped to the specified camber. Spreading also
includes the removal of any oversized stones or boulders, which cannot be broken down to the
required size, to spoil dumps. Gravel shall be spread within 24 hours of off-loading.

Compaction of the gravel material shall be carried out from the carriageway edges to the centerline by
overlapping passes of the compaction equipment. The number of passes shall be as directed by the
Engineer dependent upon the equipment used and the material being compacted. Unless otherwise
instructed the moisture content of the material shall be within + 2% of optimum

Where additional moisture is required water shall be applied in an even manner and the rate of
application shall be such that no transverse or longitudinal flows occur.

The Engineer may instruct the Contractor to carry out density tests on the compacted material to
ensure that an acceptable standard has been achieved.
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The Contractor shall use Equipment for haulage and Labour for spreading unless the Engineer instructs
otherwise.

Work Method: LB-MB
Quality Control:

e The gravel surface width shall be checked at 100m intervals and shall have a tolerance of
+50mm

e Trial holes shall be dug as directed by the Engineer to check the gravel thickness and shall have a
tolerance of + 5mm /- Omm

e The camber shall be checked at 50m intervals and the maximum tolerance shall be +1 %

e The longitudinal profile shall be checked after the compaction of each load to ensure a smooth
surface with no corrugations or depressions, tolerance of + 10mm.

e Compaction shall show no movement of material under the roller, minimum of 6 passes.

e Compaction test standard shall be 95% MDD (AASHTO T180)

Measurement Unit: m

The measurement shall be the volume of compacted gravel surfacing measured net according to the
Drawings and shall include the excavation and the 1.5km ‘free’ haul distance

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required
for carrying out the work.

10-60- 002:  Haulage (Overhaul beyond 1.5km)

The Contractor shall haul by appropriate equipment and off-load on the road as directed by the
Engineer. Where the quantity delivered in any load falls short of the equipment capacity, off-loading
shall only be permitted after the agreed spacing is adjusted accordingly.

No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel directly on
the prepared formation unless approved by the Engineer. Any greater loads shall be dumped in
stockpiles off-road and transported to the formation areas by appropriate means.
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Where loads supplied are found to contain material other than from the approved quarry and are of
unacceptable quality, the Contractor shall remove them from site at the Contractor's expense.

The Contractor shall use Equipment to carry out this Item.

Work Method: MB

Quality Control:

e No haulage equipment shall be used until its capacity has been ascertained by the Engineer

e The quality of gravel dumped on the road shall be according to the Specifications

e The quantity of material delivered in each load shall be checked before dumping is allowed

e The distance between the stacks shall be checked to ensure the required compacted thickness will
be achieved.

Measurement Unit: m3km (Overhaul)

The Contractor shall allow in the rates for item 10-60-001 for a ‘free’ haul distance of 1.5km. The
‘overhaul’ shall be the distance, greater than 1.5km, to the centre point of the section where the gravel is
being dumped and processed, measured along the shortest route as determined by the Engineer.

The measurement of overhaul shall be the product of the volume of the gravel hauled and the distance
to the centre point as indicated above.

Payment

The unit rate shall include full compensation for labour, tools, equipment, and incidental costs
necessary to carry out the work.

10-60-004Gravel Patching (Excavation, Free haul, Spreading and Compaction of Gravel)

Excavation of Gravel

Gravel shall be excavated from quarries approved by the Engineer, and the Contractor shall inform the
Engineer if the quality/availability of the gravel changes during the course of excavation.

Stones and boulders with one dimension greater than 80mm shall be removed from the excavated
gravel and deposited outside the quarry at locations approved by the Engineer. Such stones and
boulders may be reused in other parts of Works with the approval of the Engineer.
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Excavation and loading shall normally be by labour unless, at the request of the Contractor, the
Engineer allows the use of equipment.

The Contractor shall use Labour and/or Equipment to carry out this work, as directed by the Engineer.

Work Method: LB or MB

Quality Control:

e QOversize stones and boulders shall not be loaded for haulage to the road.
e Areas containing deleterious material shall not be excavated.

Free haul, preparation, spreading and Compaction of Gravel

Free haul involves the transportation of gravel material for the first 1.5 km from the quarry. The
Contractor shall prepare the area to be patched by removing excessive water and loose material. The
contractor shall then dump, spread and compact gravel material, in a manner to ensure a uniform
thickness of the layer across the full width of the carriageway and shaped to the specified camber.
Spreading also includes the removal of any oversized stones or boulders, which cannot be broken down
to the required size, to spoil dumps. Gravel shall be spread within 24 hours of off-loading.

Compaction of the gravel material shall be carried by overlapping passes of the compaction equipment.
The number of passes shall be as directed by the Engineer dependent upon the equipment used and
the material being compacted. Unless otherwise instructed the moisture content of the material shall
be within + 2% of optimum

Where additional moisture is required water shall be applied in an even manner and the rate of
application shall be such that no transverse or longitudinal flows occur.

The Engineer may instruct the Contractor to carry out density tests on the compacted material to
ensure that an acceptable standard has been achieved.

The Contractor shall use Equipment for haulage and Labour for spreading unless the Engineer instructs
otherwise.

Work Method: LB-MB
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Quality Control:

o The gravel surface width shall be checked at 100m intervals and shall have a tolerance of
+50mm

e Trial holes shall be dug as directed by the Engineer to check the gravel thickness and shall have a
tolerance of + 5mm /- 20mm

e The camber shall be checked at 50m intervals and the maximum tolerance shallbe +1 %

e The longitudinal profile shall be checked after the compaction of each load to ensure a smooth
surface with no corrugations or depressions, tolerance of + 10mm.

e Compaction shall show no movement of material under the roller, minimum of 6 passes.

e Compaction test standard shall be 95% MDD (AASHTO T180)

Measurement Unit: m

The measurement shall be the volume of compacted gravel surfacing measured net according to the
Drawings and shall include the excavation and the 1.5km ‘free’ haul distance

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required
for carrying out the work.

10-70-001: Site clearance of borrow area.

This activity should be done in accordance with Bill 4, sub clauses 4.01 to 4.05 in the Standard
Specifications for Roads and Bridges 1986.

10-70-002: Removal of Overburden

The Contractor shall remove overburden from quarries and borrow pits, which includes excavation,
loading, hauling and stockpiling at approved locations. The thickness of the overburden layer to be
removed shall be determined from trial pits dug on a 30 metre grid within the quarry area.

The overburden shall be deposited neatly for re-use to reinstate the quarry on completion of the
Works, as directed by the Engineer.

The Contractor shall use Labour to carry out this item unless the Engineer instructs otherwise.
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Work Method: LB or MB

Quality Control

e The location and manner of stock piling of the overburden for the reinstatement of the quarry shall
be to the approval of the Engineer.

Measurement Unit: m?3

The measurement shall be the volume of overburden removed as calculated from the cleared area and
the mean depth indicated from the trial pits.

Payment

The unit rate shall include full compensation for labour, tools materials and equipment, haulage,
stockpiling and incidental costs required for carrying out the work.

10-70-003:  Restoration of Quarries and Borrow Pits

The Contractor shall level the ground, return the topsoil from the stockpiles, and uniformly spread the
material over the full excavation area.

Adequate drainage provisions shall be made to protect the excavation areas, and where necessary
appropriate protection measures shall be taken to avoid erosion of the spread topsoil layer. Grass and
trees shall be replanted as directed by the Engineer.

The Contractor shall use Labour and/or Equipment to carry out this item as agreed by the Engineer.

Work Method: LB, LM-MB

Quality Control

The Engineer shall check that the required measurements have been satisfactorily taken.

Measurement and Payment: Provisional Sum

Payment shall be made on a Dayworks basis for the labour and equipment as directed by the Engineer
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DRAWINGS
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Drawings & Bills of Quantities

Tender Document for procurement of Road works FY 2018/19 Busia
FIGURE C.1-CROSS SECTION A (MINOR STANDARD CROSS-SECTION)

Labour Based Rehabilitation and Spot Imprevement Works- Level 2
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Drawings & Bills of Quantities

Labour Based Rehabilitation and Spot Improvement Works- Level 2

FIGURE C2- CROSS SECTION B ( REDUCED CROSS-SECTION)
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Drawings & Bills of Quantities

Labour Based Rehabilitation and Spot Improvement Works- Level 2

FIGURE C3-CROSS- SECTION C (BLACK COTTON SOIL)
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Labour Based Rehabilitation and Spot Improvement Works- Level 2 Drawings & Bills of Quantities

FIGURE C4-CROSS- SECTION D (SIDELONG GROUND)

\Exisiting Ground

Min
OGL: Original Ground

Level

“
t
.
2
Dimensions in metres.

Note

Min

lﬂ.ﬁﬂ \ 0.50

1.20

Road platform level

5.40

Gravel thickness 0.12
compacted (0.15 on
special sections)

Min 1.20

Existing Ground

4
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Drawings & Bills of Quantities

FIGURE C5- STANDARD CROSS- SECTION (SUPERELEVATION)

Labour Based Rehabilitation and Spot Improvement Works- Level 2
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Drawings & Bills of Quantities

Labour Based Rehabilitation and Spot Improvement Works- Level 2

FIGURE C6 MITRE DRAINS
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Labour Based Rehabilitation and Spot Improvement Works- Level 2 Drawings & Bills of Quantities

FIGURE C.7 SCOUR CHECKS

Scour checks made of stones

Scour checks made of wooden stakes
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Labour Based Rehabilitation and Spot Improvement Works- Level 2 Diawings & Bills of

Quantities :
FIGURE C23-PUBLICITY SIGNBOARD
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NOTES

1. The wording of the project sign board and the location to be as direcied by the Engineer.

2. Materials to be used for fabrication of signboard shall be pressure impregnated treated softwood timber
3.Wording board posts to be attached to the posts with galvanised nails

4.Project board posts and struts to be embedded in concrete class 20/20(1:2:4)
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PREAMBLE TO BILLS OF QUANTITIES

1. The Bills of Quantities form part of the Contract Documents and are to be read in
conjunction with the Instructions to Tenderers and these Documents.

2. The prices and rates to be inserted in the Bills of Quantities are to be the full, inclusive value
of the work described under the several items including all costs and expenses which may
be required in and for the execution of the work described and for the Contractor’s
overheads and profits. The rates shall be VAT exclusive but include all other taxes, levies
and fees applicable. The rates shall be based on the Works being carried out in accordance
with the R2000 Strategy of using optimum labour resources.

3. Each item in the Bills of Quantities contains only a brief description of the required work.
Fuller details and descriptions of the work to be done, the materials to be used, the
standards of workmanship, methods of measurement and payment are to be found in the
various sections of the Specifications and on the Drawings.

4. The Quantities set out in the Bills of Quantities are estimated and represent substantially
the work to be carried out. There is no guarantee that the Contractor will be required to
carry out all the quantity of work indicated under any one particular item or group of items
in the Bills of Quantities. The basis of payment shall be the Contractor’s rates and the
guantities of measured work done in fulfilment of the obligations under the Contract.

5. Work shall be carried out under Dayworks items only at the direction, and with the
approval, of the Engineer. The Contractor shall enter rates in the Dayworks Schedule of
Rates, which shall reflect the realistic costs, including overheads and profit, of each item. If,
in the opinion of the Engineer, a rate is unreasonably high or low, the Contractor may be
required to amend the rate to the satisfaction of the Engineer.
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BILLS OF QUANTITIES
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RoadCode D831
Section Name:Kangelemuga - Duka Moja
Tender No: KeRRA/011/BSA/39/SAVINGS/18|19-080

Bill of Quantities Page: 1
Bill No.8 CULVERT AND DRAINAGE WORKS Project:
Unit Bid
Item No. Description Units|Quantity Rate(Ksh) Amount KSh
08-60-025 |Culvert Installation 600 mm with surround MET 16

Total Carried Forward to Summary:
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RoadCo(D831

Section Name:Kangelemuga - Duka Moja
Tender No: KeRRA/011/BSA/39/SAVINGS/18[19-080

Bill of Quantities

Page: 2
Bill No.10 |GRADING AND GRAVELLING WORKS Project:
Unit Bid
Item No. [Description Units|Quantity [Rate(Ksh) Amount KSh
10-50-00: Lightgrading as instructed by the Engineer | M? 21600
10-60-00: Gravel Patching M3 770

Total Carried Forward to Summary:
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RoadCode

D831

Section Name:Kangelemuga - Duka Moja
Tender No: KeRRA/011/BSA/39/SAVINGS/18|19-080

Bill of Quantities Page: 3
Summary Project:
Item No. Description Amount (KShs)
8: CULVERT AND DRAINAGE WORKS

10

GRADING AND GRAVELLING WORKS

Sub Total

VAT @ 16 %

Total

Contingencies (@ 0 %)

Carried to page on the form of Tender
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