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SECTIONL1: INVITATIONFOR TENDERS
Date: 2"d December, 2020
The Kenya Rural Roads Authority (KeRRA) is a State corporation established under the Kenya
Roads Act of 2007, with the responsibility for management, development, rehabilitation and
maintenance of rural roads.
Kenya Rural Roads Authority (KeRRA) — Kirinyaga Region, hereby invites tenders, from eligible
bidders for road maintenance works to be financed under GOK Development Funds for Itangi —
Kiumbu (C399) Road in Mwea Constituency
Interested eligible candidates may obtain further information and inspect tender documents from
the Regional Procurement Office during normal working hours (8.30am-12.00 noon and 2.00pm-
4.30pm)
A complete set of tender documents may be obtained by interested candidates by downloading
from KeRRA website: www.kerra.go.ke with effect from 7th December, 2020.
Contract estimate is provided in the tender document to help bidders to quote within the market
prices (too low/high prices will be rejected).
Due to Covid-19 Pandemic and Government protocols, organized pre-tender site visits are
discouraged, however bidders are encouraged to acquaint themselves with the project roads with
the help of respective Constituency Roads Officer (CRO) before submitting of their bids.
MANDATORY REQUIREMENTS
1. Tender document must be spiral bound, all pages sequentially machine serialized for any

bid submitted

Bidders must be prequalified in the constituency and category (as per respective tender)

Certified copy of certificate of incorporation

Valid copy of Tax Compliance

Certified copy of VAT/PIN Registration certificate

Certified copy ID(s) and CR12 for the Director(s) of the Company

Certified copy of certificate of principal place of business by County Government

Certified Registration and License with National Construction Authority (NCA) as per

respective bids

9. Properly and duly filled form of bid, stamped/sealed and signed by an authorized person

10. Schedules of Supplementary Information, all forms MUST be filled appropriately

11. Stamped and signed Power of Attorney

12. Stamped and signed affidavit by the deponent

13. Properly and duly filled BoQs; stamped/sealed and signed by the authorized person

14. Authority to seek reference from the Tenderer’s Bankers

15. Financial Soundness: Audited accounts for the last three (3) years; newly incorporated
companies should show proof of a Bank Account.

16. Equipment Holding: Attach log books of the company/Director(s) or Equipment Lease
Agreements by equipment providers

17. Professional & Technical personnel; attach CVs and certificates as required

18. Five-page methodology for contracts above 3 million

SPECIAL GROUP ADDITIONAL DOCUMENTS
1. Certified copy of certificate of registration in Target Group issued by National Treasury

2. Stamped/sealed, signed and properly/ duly filled Tender Securing Declaration Form by
an authorized person

SPECIAL INSTRUCTION TO BIDDERS
1. Serialization must be done by machine (hand written serialization will be disqualified)
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6.

Any alteration or whiteout must be countersigned.

Pursuant to clause 86(1) (a) of the Public Procurement and Disposal Act 2015. The lowest
evaluated bid will be awarded the tender

Bids will be subjected to market rates sensitivity analysis to ascertain quality and capacity
Tender Securing Form for special group (Youth, Women and PWD) must be filled,
stamped and signed

Any canvassing will lead to outright disqualification

Completed tender documents are to be enclosed in plain sealed envelopes, marked with tender
number and name should be deposited in the tender box at Kenya rural roads authority- Kirinyaga
regional office, Kerugoya town or addressed and sent to the address below:

The Deputy Director (RAM)
Kenya Rural Roads Authority (KeRRA),
Kirinyaga Regional Office,

P.O. Box 390-10300, Kerugoya

To be received on before 15" December,2020 at 10.00am, opening will take place immediately
thereafter in the presence of Tenderers/Representatives who choose to attend.

Senior Supply Chain Officer
For: Deputy Director (RAM)
KIRINYAGA REGION
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FORM OF TENDER

NAME OF CONTRACT: ROUTINE MAINTENANCE OF C399; ITANGI - MORGAN ROAD

CONTRACT No. KeRRA/011/KIR/39/GOK/065/2020-21

TO: The Deputy Director — Kirinyaga Region,
Kenya Rural Roads Authority,
P.0.BOX 390-10300,
Kerugoya, Kenya

Dear Sir,

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities
for the execution of the abowe Works, We, the undersigned offer to construct, install and
complete such Works and remedy any defects therein for the sum of
Kshs. [Amount in figures] Kenya Shillings

[Amount
in words]

2. We undertake, if our Tender is accepted, to commence the Works on the commencement date

and to complete the whole of the Works comprised in the Contract within the time stated in the
Appendix.

We agree to abide by this Tender until [Insert date], and it shall remain

binding upon us and may be accepted at any time before that date.
Unless and until a formal Agreement is prepared and executed this Tender together with your

written acceptance thereof, shall constitute a binding Contract between us.

We understand that you are not bound to accept the lowest or any Tender you may receive.

Dated this day of 20

Signature in the capacity of

Duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

Witness: Name

Address

Signature

Date




SECTION3: APPENDIX TO FORM OF BID



APPENDIX TO FORM OF BID
(This appendix forms part of the bid)

CONDITIONS OF CONTRACT CLAUSE |AMOUNT

Bid Security (Bank Guarantee/Insurance NA

Guarantee)

Amount of Performance Security 10.1 INA

(Unconditional Bank Guarantee)

Program to be submitted 14.1 Not later than 7 (Seven) days after issuance
of Order to Commence

Cash flow estimatetobe submitted 14.3 Not later than 7 (seven) days after issuance
of Order to Commence

Minimum amount of Third-Party Insurance ~ [23.2 NA

Period for commencement, from Engineer’s 41.1 7days

order to commence.

Time for completion. 43.1 3 (three) months

Amount of liquidated damages. 47.2 NA

Limit of liquidated damages 47.2 INA

Defects Liability period IN/A

Percentage of Retention 60.3 NA

Limit of Retention Money 60. 3 INA

Minimum amount of interim certificates 60.2 NA

Time within which payment tobemade 60.10 INA

after Interim Payment Certificatesigned by

Engineer

Time within which payment tobemade 60.10 30 days

after Final Payment Certificate signed by

Engineer

(Amount of Advance 60.12 NA

Advance Payment Security 60.12 NA

Appointer of Arbitrator/Adjudicator 67.3 The Chartered Institute of Arbitrators
(Kenya)

Notice to Employer and Engineer 68.2 The Director General,
Kenya Rural Roads Authority,
P.O.BOX 48151-00100,
INAIROBI, KENYA
The Engineer’s addressis:
Deputy Director (kirinyaga)
Kenya Rural Roads Authority
P.O.BOX 390-10300
KERUGOYA, KENYA

Signatureof Bidder. .. ... ... ... .. ... L., Date ... ...l
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2. TENDER-SECURING DECLARATION FORM (Reserved Groups)

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date: [ e e ) of Bid Submission]

Tender No.: [KERRA/011/KIR/39/GOK/065/2020-21]

To:

The Deputy Director,

Kenya Rural Roads Authority
P. O. Box 390-10300
KERUGOYA, KENYA.

/'We, the undersigned, declare that:

1.

/'We understand that, according to your conditions, bids must be supported by a Bid-Securing
Declaration.

I/'We accept that liwe will automatically be suspended from being eligible for bidding in any
contract with the Procuring Entity for the period of time of two years starting on
[ ](date), if we are in breach of our obligation(s) under the bid conditions,
because we — (a) have withdrawn our Bid during the period of bid validity specified by us in
the Bidding Data Sheet; or (b) having been notified of the acceptance of our Bid by the
Procuring Entity during the period of bid validity, (i) fail or refuse to execute the Contract, if
required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the
instructions to tenders.

/'We understand that this Bid Securing Declaration shall expire if we are not the successful
Bidder, upon the earlier of:

(@ Our receipt of a copy of your notification of the name of the successful Bidder; or
(b) Thirty days after the expiration of our Tender.

/'We understand that if | am/we are/in a Joint Venture, the Bid Securing Declaration must be
in the name of the Joint Venture that submits the bid, and the Joint Venture has not been
legally constituted at the time of bidding, the Bid Securing Declaration shall be in the names
of all future partners as named in the letter of intent.

Duly authorized to sign the bid for and on behalf of: [insert complete name of Bidder]

Datedon .........c.coooene. dayof................ ) e [Insert date of signing]

Seal or stamp
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INSTRUCTIONS TO TENDERERS

11

1.2

13

14

15

General

The Employer as defined in the Appendix to Conditions of Contract invites
tenders for Works Contract as described in the tender documents. The
successful Tenderer will be expected to complete the Works by the Intended
Completion Date specified in the said Appendix.

Tenderers shall include the following information and documents with their
tenders, unless otherwise stated:

(@) Certified copy of certificate of registration of principal place of
business/Valid Trade License;

(b) total monetary value of construction work performed for each of the
last three years;

(©) experience in works of a similar nature and size for each of the last
three years, and clients who may be contacted for further information
on these contracts;

(d) major items of construction equipment owned;

e) gualifications and experience of key site management and technical
personnel proposed for the Contract;

()] reports on the financial standing of the Tenderer, such as profit and
loss statements and auditor’s reports for the last 3 years;

Q) Authority to seek references from the Tenderer's bankers.

(h) Registration with National Construction Authority for the applicable
class valid at the date of tender of submission

(i) Certified copy of Certificate of Incorporation

()] VAT Registration Certificate

(k) Valid current Tax compliance certificate

() PIN registration certificate

(m)  current litigation information

(n) senalization of all pages of bid document

(0) Certified copy of CR12

) Attach a work methodology for tenders above 3 million.

@) Any other criteria as per invtation to tender

The Tenderer shall bear all costs associated with the preparation and
submission of his tender, and the Employer will in no case be responsible or
liable for those costs.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to
visit and examine the Site of the Works and its surroundings, and obtain all
information that may be necessary for preparing the tender and entering into
a contract for construction of the Works. The costs of visiting the Site shall be
at the Tenderer's own expense.

The procurement entity's employees, committee members, board members
and their relative (spouse and children) are not eligible to participate in the



1.6

1.7

18

tender.

The price to be charged for the tender document shall not exceed
Kshs.1,000/=. Bidders however can download tender documents from our

website: www.kerra.go.ke free of charge.

The procuring entity shall allow the tenderer to review the tender document
free of charge before purchase.

The estimated budget for these works is 5,000,000.00 only. (Ksh.)


http://www.kerra.go.ke/

2.

Tender Documents

2.1

2.2

2.3

2.4

2.5

The complete set of tender documents comprises the documents
listed here below and any addenda issued in accordance with clause
2.4 here below:-

(@) these instructions to Tenderers

(b) Form of Tender

(c) Conditions of Contract and Appendix to Form of Agreement

(d) Specifications

e) Drawings

)] Bills of Quantities

Q) Other materials required to be filed and submitted in
accordance with these Instructions and Conditions

The Tenderer shall examine all instructions, forms and specifications in the
tender documents. Failure to furnish all information required by the tender
documents may result in rejection of his tender.

A prospective Tenderer making inquiry of the tendering documents may notify
the Employer in writing or by cable, telex or facsimile at the address indicated
in the letter of invitation to tender. The Employer will respond to any request
for clarification received earlier than seven [7] days prior to the deadline for
submission of tenders. Copies of the Employer's response will be forwarded
to all persons issued with tendering documents, including a description of the
inquiry, but without identifying its source.

Before the deadline for submission of tenders, the Employer may modify the
tendering documents by issuing addenda. Any addendum thus issued shall
be part of the tendering documents and shall be communicated in writing or
by cable, telex or facsimile to all Tenderers. Prospective tenderers shall
acknowledge receipt of each addendum in writing to the Employer.

To give prospective Tenderers reasonable time in which to take an addendum
into account in preparing their tenders, the Employer shall extend, as
necessary, the deadline for submission of tenders in accordance with clause
4.2 here below.

Preparation of Tenders

3.1

3.2

All documents relating to the tender and any correspondence shall be in
English Language.

The tender submitted by the Tenderer shall comprise the following: -



3.3

3.4

3.5

3.6

3.7

3.8

3.9

3.10

(@) The Tender;
(b) Tender Security;,
(©) Priced Bill of Quantities for lump-sum Contracts

(d) Any other materials required to be completed and submitted by
Tenderers.

The Tenderer shall fill in rates and prices for all items of the Works described
in the Bill of Quantities. tems for which no rate or price is entered by the
Tenderer will not be paid for when executed and shall be deemed covered by
the other rates and prices in the Bill of Quantities. All duties, taxes and other
levies payable by the Contractor under the Contract, as of 30 days prior to the
deadline for submission of tenders, shall be included in the tender price
submitted by the Tenderer.

The rates and prices quoted by the Tenderer shall not be subject to any
adjustment during the performance of the Contract.

The unit rates and prices shall be in Kenya Shillings.

Tenders shall remain valid for a period of One Hundred Twenty (120) days
from the date of submission. However, in exceptional circumstances, the
Employer may request that the Tenderers extend the period of validity for a
specified additional period. The request and the Tenderers’ responses shall
be made in writing.

The Tenderer shall prepare one original of the documents comprising the
tender documents as described in these Instructions to Tenderers.

The original shall be typed or written in indelible ink and shall be signed by a
person or persons duly authorized to sign on behalf of the Tenderer. All
pages of the tender where alterations or additions have been made shall be
initialed by the person or persons signing the tender.

Clarification of tenders shall be requested by the tenderer to be received by
the procuring entity not later than 7 days prior to the deadline for submission
of tenders.

The procuring entity shall reply to any clarifications sought by the tenderer
within 7 days of receiving the request to enable the tenderer to make timely
submission of its tender.



4. Submission of Tenders

4.1  The tender duly filled and sealed in an envelope shall;-

(@) be addressed to the Employer at the address provided in the invitation
to tender;

[b] bearthe name and identification number of the Contract as defined in the
invitation to tender; and

[c] provide a warning not to open before the specified time and date for tender
opening.

4.2 Tenders shall be delivered to the Employer at the address specified above
not later than the time and date specified in the invitation to tender.

43 The tenderer shall not submit any alternative offers unless they are
specifically required in the tender documents.

Only one tender may be submitted by each tenderer. Any tenderer who fails
to comply with this requirement will be disqualified.

4.4  Any tender received after the deadline for opening tenders will be returned to
the tenderer un-opened.

4.5 The Employer may extend the deadline for submission of tenders by issuing
an amendment in accordance with sub-clause 2.5 in which case all rights and
obligations of the Employer and the Tenderers previously subject to the
original deadline will then be subject to the new deadline.

5. Tender Opening and Evaluation

5.1 The tenders will be opened in the presence of the Tenderers’ representatives
who choose to attend at the time and in the place specified in the invitation to
tender.

5.2 The Tenderers’ names, the total amount of each tender and such other
details as may be considered appropriate, will be announced at the opening
by the Employer. Minutes of the tender opening, including the information
disclosed to those present will also be prepared by the Employer.

5.3 Infformation relating to the examination, clarification, evaluation and

comparison of tenders and recommendations for the award of the Contract
shall not be disclosed to Tenderers or any other persons not officially
concerned with such process until the award to the successful Tenderer has
been announced. Any effort by a Tenderer to influence the Employer's
officials, processing of tenders or award decisions may result in the rejection
of his tender.



5.4

5.5

5.6

5.7

5.8

5.9

5.10

6.1

6.2

6.3

6.4

No checking of errors

The tender evaluation committee shall evaluate the tender within 30 days of the
validity period from the date of opening the tender.

Contract price variations shall not be allowed for contracts not exceeding one
year (12 months)

Where contract price variation is allowed, the valuation shall not exceed 25% of the
original contract price.

Price variation requests shall be processed by the procuring entity within 30 days of
receiving the request.

To assist in the examination, evaluation, and comparison of tenders, the Employer
at his discretion, may request [in writing] any Tenderer for clarification of the tender,
including breakdowns of unit rates. The request for clarification and the response
shall be in writing or by cable, telex or facsimile but no change in the tender price or
substance of the tender shall be sought, offered or permitted.

The Tenderer shall not influence the Employer on any matter relating to his tender
from the time of the tender opening to the time the Contract is awarded. Any effort
by the Tenderer to influence the Employer or his employees in his decision on
tender evaluation, tender comparison or Contract award may result in the rejection
of the tender.

Award of Contract

The award of the Contract will be made to the Tenderer who has offered the lowest
evaluated tender price.

Notwithstanding the provisions of clause 6.1 above, the Employer reserves the right
to accept or reject any tender and to cancel the tendering process and reject all
tenders at any time prior to the award of Contract without thereby incurring any
liability to the affected Tenderer or Tenderers or any obligation to inform the affected
Tenderer or Tenderers of the grounds for the action.

The Tenderer whose tender has been accepted will be notified of the award prior to
expiration of the tender validity period in writing or by cable, telex or facsimile. This
notification (hereinafter and in all Contract documents called the “Letter of
Acceptance”) will state the sum [hereinafter and in all Contract documents called the
“Contract Price” which the Employer will pay the Contractor in consideration of the
execution, completion, and maintenance of the Works by the Contractor as
prescribed by the Contract. The contract shall be formed on the parties signing the
contract. At the same time the other tenderers shall be informed that their tenders
have not been successful.

The Contract Agreement will incorporate all agreements between the Employer and
the successful Tenderer. It will be signed by the Employer and sent to the successful



6.5

Tenderer, within 30 days following the notification of award. Within 21 days of
receipt, the successful Tenderer will sign the Agreement and return it to the
Employer.

Within 21 days after receipt of the Letter of Acceptance, the successful Tenderer
shall deliver to the Employer a Performance Security amount stipulated in the
Appendix to Conditions of Contract.

6.6 The parties to the contract shall have it signed within 30 days from the date of

notification of contract award unless there is an administrative review request.

6.7 The procuring entity may at any time terminate procurement proceedings before

contract award and shall not be liable to any person for the termination.

6.8 The procuring entity shall give prompt notice of the termination to the tenderers and on

7.

7.1

7.2

7.3

request give its reasons for termination within 14 days of receiving the request from
any tenderer.

Corrupt and fraudulent practices

The procuring entity requires that the tenderer observes the highest standard of
ethics during the procurement process and execution of the contract. A tenderer
shall sign a declaration that he has not and will not be involved in corrupt and
fraudulent practices.

The procuring entity will reject a tender if it determines that the tenderer
recommended for award has engaged in corrupt and fraudulent practices in
competing for the contract in question.

Further a tenderer who is found to have indulged in corrupt and fraudulent practices
risks being debarred from patrticipating in public procurement in Kenya.



SECTIONG: QUALIFICATION CRITERIA

No. Subject Requirement Single Entity Submission Requirements

1. Eligibility

11 Eligibility
Nationalityin accordance with
confidential business Questionnaire in Must meetrequirement Refer to standard form section 7

the standard forms

14 Incorporation & [ Pursuantto sub clause 1.2 the following
Registration shall be provided;

- Certified Copy of Certificate of
incorporation to show that the applicant
is a registered company and legally
authorised to do businessin Kenya

- Proof of registration with the National Must meetrequirement Refer to standard form section 7
Construction Authority Category NCA 8
and above for Road Works.

- Proof of prequalification in KeRRA
Kirinyaga Region/Registration of AGPO
for special groups




No.

Subject

Requirement

Single Entity

Submission Requirements

21

History of Non-
Performing
Contracts

Non-performance of a contract did not
occur within the last THREE (3) years
prior to the deadline for application
submission based on allinformation on
fully settled disputes or litigation. Afully
settled dispute or litigation is one that
has been resolved in accordance with
the Dispute Resolution Mechanism
under the respective contract, and
where all appeal instances available to
the applicanthave been exhausted.

Must meetrequirementbyitselfor as
party to past

2.2

Pending Litigation

All pending litigation shall in total not
represent more than fifty percent (50%)]
of the Applicant's net worth and shall be
treated as resolved against the
Applicant.

Must meetrequirementbyitselfor as
party to past

Refer to standard form section 7

3.1

Financial
Performance

Submission ofaudited balance sheets or
if not required by the law of the
applicant's country, otherfinancial
statements acceptable to the Employer,
for the lastthree [3] years to
demonstrate:

(a) the current soundness ofthe
applicants’ financial position and its
prospective long-term profitability,and
(b) capacity to have a cash flow amount
of min KShs 1 Million equivalent working
capital

Must meetrequirement

(a) Must meetrequirement

(b) Must meetrequirement

Refer to standard form section 7

3.2

Average  Annual
Construction
Turnover

Minimum average annual construction
turnover of KShs 1 Million (one million),
calculated as total certified payments
received for contracts in progress or
completed, within the lastthree (3) years

Must meetrequirement

Refer to standard form section 7




No.

Subject

Requirement

Single Entity

Submission Requirements

4.1

General
Construction
Experience

Experience under construction contracts
in the role of contractor, subcontractor,
or management contractor for at least
the last 2 years prior to the applications
submission deadline

Must meetrequirement

Refer to standard form section 7

4.2(a)

Specific
Construction
Experience

Participation as contractor, management
contractor or subcontractor, in at least
two (2) contracts within the last five (5)
years, each with a value of at least
KShs.500,000 (five hundred thousand),
that have been successfully and
substantially completed and that are
similar to the proposed works. The
similarityshall be based on the physical
size, complexity, methods/technology or
other characteristics as described in
Scope of Works

Must meetrequirement

Refer to standard form section 7

4.2(b)

b) For the above or other contracts
executed during the period stipulated in
4.2(a) above, a minimum construction
experiencein atleastone (1) of:
- Routine maintenance
- Spot improvement &
rehabilitation works.

Must meetrequirements

Refer to standard form section 7

4.3

Work
Methodology

Submission ofa briefwork methodology

Should demonstrate understanding of
the scope of works and other general
requirements

Refer to standard form section 7

5. Equipment Holding




No.

Subject

Requirement

Single Entity

Submission Requirements

5.1

Minimum number
of Equipment

The bidder must indicate and provide
proof of ownership orleasing of different
core plantequipment necessary for
undertaking the project to completion
within the completiontime.

Must meetthe requirement

Refer to standard form section 7

6. Current Commitm

ent

The total value of current works on the

6.1 On-going contracts | on-going contracts must not exceed | Mustmeetrequirements
Kshs. 10 million.
7. Site Staff
The site staff shall possess minimum | Site agent and senior foreman are | Referto guideline notes
levels setbelow; mandatory
1 Site Agent Qualification= Certificate/Dip in civil Eng.
General Experience = 3yrs
Specific Experience = 2Yrs
2 Foremen (1NO.) Qualification = Certificate/Dip civil Eng.

General Experience =3 yrs.
Specific Experience =2 Yrs.




©

SECTION7: CONDITIONS OF CONTRACT
Table of Clauses
DEFINITIONS . ..ot
CONTRACT DOCUMENTS ... ..t
EMPLOYER'S REPRESENTATIVE’'S DECISIONS.....................
WORKS, LANGUAGE AND LAW OF CONTRACT........cecvevnennnn.
SAFETY, TEMPORARY WORKS AND DISCOVERES................
WORK PROGRAM AND SUB-CONTRACTING..........ccovvvienenne
THE SITE. .. e
INSTRUCTIONS . ..ottt e
EXTENSION OF COMPLETION DATE......ciiiiiiieeeeeee e
MANAGEMENT MEETINGS........ooiiiiiiiee e
DEFE C T S i
BILLS OF QUANTITIES...............cee...
VARIATIONS . ...
PAYMENT CERTIFICATES AND FINAL ACCOUNT ..........ccevvenee.
INSURANCES ... e
LIQUIDATED DAMAGES. ... ...t
COMPLETION AND TAKING OVER.......oiiiiiiiiiiieii e

TERMINATION. ...

PAYMENT UPON TERMINATION. ...
CORRUPT GIFTS AND PAYMENTS OF COMMISSION..................

SETTLEMENT OF DISPUTES. ... ..o



1.

CONDITIONS OF CONTRACT

Definitions

11

In this Contract, except where context otherwise requires, the
following terms shall be interpreted as indicated;

“Bills of Quantities” means the priced and completed Bill of Quantities forming
part of the tender [where applicable].

“Schedule of Rates” means the priced Schedule of Rates forming part of the
tender [where applicable].

“The Completion Date” means the date of completion of the Works as certified
by the Employer's Representative.

“The Contract” means the agreement entered into by the Employer and the
Contractor as recorded in the Agreement Form and signed by the parties.

“The Contractor” refers to the person or corporate body whose tender to carry
out the Works has been accepted by the Employer.

“The Contractor's Tender” is the completed tendering document submitted by
the Contractor to the Employer.

“The Contract Price” is the price stated in the Letter of Acceptance.
“‘Days” are calendar days; “Months” are calendar months.

‘A Defect” is any part of the Works not completed in accordance with the
Contract.

“The Defects Liability Certificate” is the certificate issued by Employer's
Representative upon correction of defects by the Contractor.

“The Defects Liability Period” is the period named in the Appendix to
Conditions of Contract and calculated from the Completion Date.

“‘Drawings” include calculations and other information provided or approved
by the Employer's Representative for the execution of the Contract.

‘Employer” Includes Central or Local Government administration,
Universities, Public Institutions and Corporations and is the party who
employs the Contractor to carry out the Works.



2.

“Equipment” is the Contractor's machinery and vehicles brought temporarily to
the Site for the execution of the Works.

“Site” means the place or places where the permanent Works are to be
carried out including workshops where the same is being prepared.

“‘Materials” are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

‘Employer's Representative” is the person appointed by the Employer and
notified to the Contractor for the purpose of supervision of the Works.

“Specification” means the Specification of the Works included in the Contract.

“Start Date” is the date when the Contractor shall commence execution of the
Works.

“ A Subcontractor” is a person or corporate body who has a Contract with the
Contractor to carry out a part of the Work in the Contract, which includes
Work on the Site.

“Temporary works” are works designed, constructed, installed, and removed
by the Contractor which are needed for construction or installation of the
Works.

‘A Variation” is an instruction given by the Employer's Representative which
varies the Works.

“The Works” are what the Contract requires the Contractor to construct,
install, and turnover to the Employer.

Contract Documents

2.1

The following documents shall constitute the Contract documents and shall
be interpreted in the following order of priority;

(1) Agreement,

(2) Letter of Acceptance,
(3) Contractor's Tender,
(4) Conditions of Contract,
(5) Specifications,

(6) Drawings,

(7) Bills of Quantities



3. Employer’s Representative’s Decisions

3.1 Except where otherwise specifically stated, the Employer's Representative will

decide contractual matters between the Employer and the Contractor in the
role representing the Employer.

4. Works, Language and Law of Contract

4.1

The Contractor shall construct and install the Works in accordance with the
Contract documents. The Works may commence on the Start Date and shall
be carried out in accordance with the Program submitted by the Contractor,
as updated with the approval of the Employer's Representative, and complete
them by the Intended Completion Date.

4.2  The ruling language of the Contract shall be English language and the law

governing the Contract shall be the law of the Republic of Kenya.
5. Safety, Temporary works and Discoveries

5.1 The Contractor shall be responsible for design of temporary works and shall
obtain approval of third parties to the design of the temporary works where
required.

5.2 The Contractor shall be responsible for the safety of all activities on the Site.

5.3 Anything of historical or other interest or significant value unexpectedly

discovered on the Site shall be the property of the Employer. The Contractor
shall notify the Employer's Representative of such discoveries and carry out
the Employer’s Representative’s instructions for dealing with them.

6 Work Program and Sub-contracting

6.1

6.2

7 The site

Within seven days after Site possession date, the Contractor shall submit to
the Employer's Representative for approval a program showing the general
methods, arrangements, order and timing for all the activities in the Works.

The Contractor may sub-contract the Works (but only to a maximum of 25
percent of the Contract Price) with the approval of the Employer’s
Representative. However, he shall not assign the Contract without the
approval of the Employer in writing. Sub-contracting shall not alter the
Contractor’s obligations.

7.1 The Employer shall give possession of all parts of the Site to the Contractor.



7.2 The Contractor shall allow the Employer's Representative and any other person
authorized by the Employer's Representative, access to the Site and to any
place where work in connection with the Contract is being carried out or is
intended to be carried out.

8 Instructions

8.1 The Contractor shall carry out all instructions of the Employer's Representative
which are in accordance with the Contract.

9 Extension of Completion Date

9.1

9.2

The Employer's Representative shall extend the Completion Date if an
occurrence arises which makes it impossible for completion to be achieved by
the Intended Completion Date. The Employer's Representative shall decide
whether and by how much to extend the Completion Date.

For the purposes of this clause, the following occurrences shall be valid for
consideration;

Delay by:-(a) force
majeure, or

(b)
()

(d)

©)

(f)

reason of any exceptionally adverse weather conditions, or

reason of civil commotion, strike or lockout affecting any of the trades
employed upon the Works or any of the trades engaged in the
preparation, manufacture or transportation of any of the goods or
materials required for the Works, or

reason of the Employer's Representative’s instructions issued under
these Conditions, or

reason of the contractor not having received in due time necessary
instructions, drawings, details or levels from the Employers
Representative for which he specifically applied in writing on a date
which having regard to the date for Completion stated in the appendix
to these Conditions or to any extension of time then fixed under this
clause was neither unreasonably distant from nor unreasonably close
to the date on which it was necessary for him to receive the same, or

delay on the part of artists, tradesmen or others engaged by the
Employer in executing work not forming part of this Contract, or



(g) reason of delay by statutory or other services providers or similar bodies
engaged directly by the Employer, or

(h) reason of opening up for inspection of any Work covered up or of the
testing or any of the Work, materials or goods in accordance with these
conditions unless the inspection or test showed that the Work,
materials or goods were not in accordance with this Contract, or

(i) reason of delay in appointing a replacement Employer's Representative, or
()) reason of delay caused by the late supply of goods or materials or in
executing Work for which the Employer or his agents are contractually

obliged to supply or to execute as the case may be, or

(k) delay in receiving possession of or access to the Site.

10 Management Meetings

10.1

10.2

11 Defects

111

11.2

A Contract management meeting shall be held regularly and attended by the
Employer's Representative and the Contractor. lts business shall be to review
the plans for the remaining Work. The Employer's Representative shall record
the business of management meetings and provide copies of the record to
those attending the meeting and the Employer. The responsibility of the
parties for actions to be taken shall be decided by the Employer's
Representative either at the management meeting or after the management
meeting and stated in writing to all who attend the meeting.

Communication between parties shall be effective only when in writing.

The Employer's Representative shall inspect the Contractor's work and notify
the Contractor of any defects that are found. Such inspection shall not affect
the Contractor’s responsibilities. The Employer's Representative may instruct
the Contractor to search for a defect and to uncover and test any Work that
the Employer's Representative considers may have a defect. Should the
defect be found, the cost of uncovering and making good shall be borne by
the Contractor. However if there is no defect found, the cost of uncovering
and making good shall be treated as a variation and added to the Contract
Price.

The Employer's Representative shall give notice to the Contractor of any
defects before the end of the Defects Liability Period, which begins



at Completion, and is defined in the Appendix to Form of Agreement.

11.3 Every time notice of a defect is given, the Contractor shall correct the notified

defect within the length of time specified by the Employer's Representative’s
notice. If the Contractor has not corrected a defect within the time specified in
the Employer's Representative’s notice, the Employer's Representative will
assess the cost of having the defect corrected by other parties and such cost
shall be treated as a variation and be deducted from the Contract Price.

12 Bills of Quantities

12.1

12.2

The Bills of Quantities shall contain items for the construction, installation,
testing and commissioning of the Work to be done by the Contractor. The
Contractor will be paid for the quantity of the Work done at the rates in the
Bills of Quantities for each item. ltems against which no rate is entered by the
Tenderer will not be paid for when executed and shall be deemed covered by
the rates for other items in the Bills of Quantities.

Where Bills of Quantities do not form part of the Contract, the Contract Price
shall be a lump sum (which shall be deemed to have been based on the rates
in the Schedule of Rates forming part of the tender) and shall be subject to re-
measurement after each stage.

13 Variations

13.1

13.2

13.3

The Contractor shall provide the Employer's Representative with a quotation
for carrying out the variations when requested to do so. The Employer's
Representative shall assess the quotation and shall obtain the necessary
authority from the Employer before the variation is ordered.

If the Work in the variation corresponds with an item description in the Bill of
Quantities, the rate in the Bill of Quantities shall be used to calculate the value
of the variation. If the nature of the Work in the variation does not correspond
with items in the Bill of Quantities, the quotation by the Contractor shall be in
the form of new rates for the relevant items of Work.

If the Contractor's quotation is unreasonable, the Employer's Representative
may order the variation and make a change to the Contract Price, which shall
be based on the Employer's Representative’s own forecast of the effects of
the variation on the Contractor’'s costs.



14 Payment Certificates and Final Account

14.1 The Contractor shall be paid after each of the following stages of Work

14.2

14.3

14.4

listed here below (subject to re-measurement by the Employer’s
Representative of the Work done in each stage before payment is
made). In case of lump-sum Contracts, the valuation for each stage
shall be based on the quantities so obtained in the re-measurement
and the rates in the Bill of Quantities.

(i) Advance payment ................ N/A
(i)  Firststage .................. NA.........
(i)  Second stage ............ NA............
(iv)  Third stage (define stage) ......... N/A

(v)  After defects liability period. NA

Upon deciding that Works included in a particular stage are complete, the
Contractor shall submit to the Employer's Representative his application for
payment. The Employer's Representative shall check, adjust if necessary and
certify the amount to be paid to the Contractor within 21 days of receipt of the
Contractor’s application .The Employer shall pay the Contractor the amounts
so certified within 30 days of the date of issue of each Interim Certificate.

The Contractor shall supply the Employer's Representative with a detailed
final account of the total amount that the Contractor considers payable under
the Contract before the end of the Defects Liability Period. The Employer's
Representative shall issue a Defect Liability Certificate and certify any final
payment that is due to the Contractor within 30 days of receiving the
Contractor’'s account if it is correct and complete. If it is not, the Employer's
Representative shall issue within 21 days a schedule that states the scope of
the corrections or additions that are necessary. If the final account is still
unsatisfactory after it has been resubmitted, the Employer's Representative
shall decide on the amount payable to the Contractor and issue a Final
Payment Certificate. The Employer shall pay the Contractor the amount so
certified within 60 days of the issue of the Final Payment Certificate.

If the period laid down for payment to the Contractor upon each of the
Employer's Representative’s Certificate by the Employer has been exceeded,
the Contractor shall be entitled to claim simple interest calculated pro-rata on
the basis of the number of days delayed at the



15.

16.

17.

18.

Central Bank of Kenya’'s average base lending rate prevailing on the first day
the payment becomes overdue. The Contractor will be required to notify the
Employer within 15 days of receipt of delayed payments of his intentions to
claim interest.

Insurance

15.1 The Contractor shall be responsible for and shall take out appropriate cover
against, among other risks, personal injury; loss of or damage to the Works,
materials and plant; and loss of or damage to property.

Liquidated Damages

16.1 The Contractor shall pay liquidated damages to the Employer at the rate 0.001
per cent of the Contract price per day for each day that the actual Completion
Date is later than the Intended Completion Date except in the case of any of
the occurrences listed under clause 9.2. The Employer may deduct liquidated
damages from payments due to the Contractor. Payment of liquidated
damages shall not affect the Contractor’s liabilities.

Completion and Taking Over

17.1 Upon deciding that the Work is complete the Contractor shall request the
Employer's Representative to issue a Certificate of Completion of the Works,
upon deciding that the Work is completed.

The Employer shall take over the Site and the Works within seven days of the
Employer’'s Representative issuing a Certificate of Completion.

Termination

18.1 The Employer or the Contractor may terminate the Contract if the other party
causes a fundamental breach of the Contract. These fundamental breaches
of Contract shall include, but shall not be limited to, the following;

(@) the Contractor stops Work for 30 days continuously without reasonable
cause or authority from the Employer's Representative;

(b) the Contractor is declared bankrupt or goes into liquidation other than
for a reconstruction or amalgamation;

(c) a payment certified by the Employer's Representative is not paid by
the Employer to the Contractor within 30 days after the expiry of the
payment periods stated in sub clauses 14.2 and 14.3 hereinabove.



19.

(d) the Employer's Representative gives notice that failure to correct a
particular defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time.

18.2 If the Contract is terminated, the Contractor shall stop Work immediately, and
leave the Site as soon as reasonably possible. The Employer's
Representative shall immediately thereafter arrange for a meeting for the
purpose of taking record of the Works executed and materials, goods,
equipment and temporary buildings on Site.

Payment upon Termination

19.1 The Employer may employ and pay other persons to carry out and complete
the Works and to rectify any defects and may enter upon the Works and use
all materials on Site, plant, equipment and temporary works.

19.2 The Contractor shall, during the execution or after the completion of the
Works under this clause, remove from the Site as and when required within
such reasonable time as the Employer's Representative may in writing
specify, any temporary buildings, plant, machinery, appliances, goods or
materials belonging to him, and in default thereof , the Employer may (without
being responsible for any loss or damage) remove and sell any such property
of the Contractor, holding the proceeds less all costs incurred to the credit of
the Contractor.

19.3 Until after completion of the Works under this clause, the Employer shall not be bound

20.

by any other provision of this Contract to make any payment to the Contractor, but
upon such completion as aforesaid and the verification within a reasonable time of
the accounts therefor the Employer's Representative shall certify the amount of
expenses properly incurred by the Employer and, if such amount added to the
money paid to the Contractor before such determination exceeds the total amount
which would have been payable on due completion in accordance with this Contract,
the difference shall be a debt payable to the Employer by the Contractor; and if the
said amount added to the said money be less than the said total amount, the
difference shall be a debt payable by the Employer to the Contractor.

Corrupt Gifts and Payments of Commission

20.1 The Contractor shall not;

(a) Offer or give or agree to give to any person in the service of the Employer
any gifts or consideration of any kind as an inducement or reward for
doing or forbearing to do or for having done or forborne to do any act in
relation to the obtaining or execution of this or any other contract with
the Employer or for



showing or forbearing to show favour or disfavour to any person in relation
to this or any other contract with the Employer.

(b)  Any breach of this Condition by the Contractor or by anyone employed by
him or acting on his behalf (whether with or without the knowledge of the
Contractor) shall be an offence under the Laws of Kenya.

21. Settlement of Disputes

21.1 Any dispute arising out of the Contract which cannot be amicably settled
between the parties shall be referred by either party to the arbitration
and final decision of a person to be agreed between the parties. Failing
agreement to concur in the appointment of an Arbitrator, the Arbitrator
shall be appointed by the chairman of the Chartered Institute of
Arbitrators, Kenya branch, on the request of the applying party.
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QUALIFICATION INFORMATION

TENDER QUESTIONNAIRE

Please fill in block letters.
Full name of Tenderer;

Full address of Tenderer to which Tender correspondence is to be sent (unless an agent has
been appointed below);

Name of Tenderer's representative to be contacted on matters of the Tender during the Tender
period;

Details of Tenderer's nominated agent (if any) to receive Tender notices (name, address,
telephone, telefax);

Signature of Tenderer

Make copy and deliver to: (Name of Employer) ( The Tenderer

shall leave one copy at the time of purchase of the Tender documents)

35



SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONNAIRE

CONFIDENTIAL BUSINESS QUESTIONNAIRE

You are requested to give the particulars indicated in Part 1 and either Part 2 (a). 2(b) or 2(c)
Whicheverapplies to your type of business?
You are advised that it is a serious offence to give false information on this Form.

Part 1 - General:

Business name

Location of business premises

PlOt NO. e SIIEEYR O ot et et ettt et et et e e
Postal Address.......oovvevvvviricie e . TR NOL i et st e e e

NALUIE OF BUSINESS. .ttt ittt et e et e et et et e et et et et et et e et et e bt e e ee oo

Current Trade Licence NO. w...coocoveevvee v e JEXPIFING date v e
Maximum value of business which you can handle at any one time:

NAME OF YOUT DANKETS ..ot e et e e e et et et st e st et s e e e e e are e
BIANM G e et et e et e e e e s e e e e et s e et e e s e s
Are you an agent of the Kenya National Trading Corporation? YES/NO

Part 2(a) - Sole Proprietor:

Your name in full

A e e et e e e e s a ek shes he s the e ee es e fes nh et s e e s reebenees
Nationality ........ccoevvvv oo i vire e Country Of OFIgIN ocvevveece e v e

FCIIZENSNIP AELAIIS v e e st et s s e et 1 e
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Part 2(b) - Partnership:

Give details of partners as follows:

Name Nationality Citizenship Details*

Part 2(c) - Registered Company:

Shares

PRVALE OF PUBTIC ©vviiececeees ettt st et ettt s st et et st s et st s st s e sten ren s eas sares et e een e

State the nominal and issued capital of the company-

NOMINAL KSNS. coiv it e s e s

ISSUBA KSNS. vt e e e e e et e

Give details of all directors as follows:

Name Nationality

Citizenship Details*

Shares

Part 2(d)- Interest in the Firm:

Is there any person/ persons in the Kenya Rural Roads Authority who has interestin this firm? Yes

/No**
Date

[J  Attach proof of citizenship (Compulsory)
** Delete as necessary
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SCHEDULE 2: FORM OF WRITTEN POWER OF ATTORNEY

The Bidder shall state here below the name(s) and address of his representative(s) who
is/are authorized to receive on his behalf correspondence in connection with the Bid.

(Signature of Bidder's Representative)

Alternate:

(Signature of Bidder's Representative)

*To be filled by all Bidders.
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SCHEDULE 3: CERTIFICATE OF BIDDER'’S VISIT TO SITE
This is to certify that

72772 |

participated in the organized inspection visit of the site of the works for the
Routine Maintenance of road ..........cc.oeeiiiiiiiiiiiiiiiiiiiiiii

heldon. .. ... e
Signed ..................... (Employer’s Representative)
(Name of Employer’s Representative) (Designation)

NOTE: This form is to be completed at the time of the organized site visit.
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SCHEDULE 5: KEY PERSONNEL

Partner/Director or
other key staff (give
designation)

DESIGNATION NAME NATIONALITY[SUMMARY OF QUALIFICATIONS AND
EXPERIENCE
Qualifications General Relevant
Experience Experience (Yrs)
(Yrs)
Headquarters

Site Agent
Foremen 2 No

Other Key Staff
(i)

(i)
(i)
(iv)
(V)
(vi)
(vii)

Note: The Bidder shall list in this schedule the key personnel he will employ from the

Contractor’s headquarters and from the Contractor’s site office to direct and execute the work
together with their qualifications, experience, position held and nationality in accordance
with Clause 15.2 and 16.3 of the Conditions of Contract Part II (where required, use separate
sheets to add extra data for column 4). Bidders shall attach signed and certified Academic

certificates and CVs of all key staff.

I certify that the above information is correct.

(Signature of Bidder)
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SCHEDULE 6: SCHEDULE OF WORKS CARRIED OUT BY THE
BIDDER IN THE LAST FIVE YEARS

DESCRIPTION OF WORKS

NAME AND

VALUE OF WORKS

ADDRESS OF CLIENT (KSHS) *

YEAR

COMPLETED
REMARKS

IA) Non-completed Works

B) Completed Works

C) Specific Construction
Experience

I certify that the above works were successfully carried out by me (the bidder).

(Signature of Bidder)

*Value in Ksh using Central Bank of Kenya mean exchange rate at a reference date
7 days before date of BID opening.
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SCHEDULE 7: SCHEDULE OF ONGOING PROJECTS

DESCRIP TION
OF WORKS

NAME AND

ADDRESS OF CLIENT

DATE OF

COMMENCEMENT

DATE OF
(COMPLETION

VALUE OF
WORKS
(KSHS)

VALUE
COMP LETED
UP TO DATE

%

PHYSICALLY
COMPLETED
UP TODATE

%

I certify that the above works are being carried out by me and that the above
information 1is correct.

(Signature of Bidder)
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SCHEDULE 8: SCHEDULE OF LOCAL LABOUR BASIC RATES

The rates inserted in this schedule will be those used in determining changes in cost of local
labour as provided in Clause 70.1 of the Conditions of Contract Part 2.

LABOUR CATEGORY MONTH/SHIFT/HOUR UNIT RATE SHS

NOTE: Categories to be generally in accordance with those used by the Kenya Building
Construction Engineering and Allied Trade Workers Union

I certify that the above information is correct.

Date Signature of Bidder
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SCHEDULE 9: FINANCIAL STANDING

1 Submit copies of audited profit and loss statements and balance sheet for the
last THREE calendar years and estimated projection for the next two years with
certified English translation where appropriate.

2 Give turnover figures for each of the last three (3) financial years. Quote
in millions and decimal thereof.

Year 2017 Year 2018  [Year 2019
Ksh. Ksh. Ksh.
Roadwork s
Other Civil Engineering Works
Other (specify)
Total

SUMMARY OF ASSETS AND LIABILITIES OF THE AUDITED FINANCIAL
STATEMENTS OF THE LAST THREE (3) FINANCIAL YEARS

Year 2017 Year 2018 'Year 2019

KShs. KShs. KShs.

1. Total Assets

2. Current Assets

3. Bank Credit Line
Value

4. Total Liabilities

5. Current Liabilities

6. Net Worth (1-4)

7. Working capital
(2+3-5)

(@@ Name/Address of Commercial Bank providing credit line

(b)  Total amount of credit line Kshs...........ooiiiiiii e
Attach certified copies of financial bank statements of the last three years. Attach a

certified copy of Undertaking of the Bank to providing the credit.
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SCHEDULE 10: OTHER SUPPLEMENTARY INFORMATION

1. Financial reports for the last three years, balance sheets, profit and loss
statements, auditors’ reports etc. List them below and attach copies.

2. Evidence of access to financial resources to meet the qualification requirements.
Cash in hand, lines of credit etc. List below and attach copies of supporting
documents

3. Name, address, telephone, telex, fax numbers of the Bidders Bankers who may
provide reference if contacted by the Contracting Authority.
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4. Information on current litigation in which the Bidder is involved.

OTHER PARTY (IES) |CAUSE OF DISPUTE AMOUNT INVOLVED
(KSHS)

I certify that the above information is correct.

Date Signature of Bidder
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SCHEDULE 11: WORK METHODOLOGY
Give a brief description of how you intend to carry out the work including traffic

management, quality assurance of works and any designs to be carried out by the
Bidder, in not less than five (5) pages and not more than fifteen (15) pages.
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SCHEDULE12: PROPOSED APPROPRIATE EQUIPMENT.

Mandatory minimum number of equipment required by the Employer for the execution of
the project that the bidder must make available for the Contract

Item Equipment Detalls Minimum No of No. of
No. Number Equipment equipment
Required Owned by to be
the Bidder hired

1 Pedestrian Roller — Man walk -
behind
2 Double drum vibrating pedestrian 1

roller(3Tons)

3 Self-propelled single drum -
vibrating (10Tons)

4 Mobile concrete mixers -
5 Excavator/loader 1
6 Concrete vibrators -
7 Tippers payload 7 — 10 tonnes 2
8 Flat bed lorries -
9 Water tankers (10,000 litres 1
capacity)
10 Grader -140H 1

The Bidder must attach certified copies of log books or lease agreement of the following

| certify that the above information is correct.

(Title) (Signature) (Date)
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SECTION9: FORM OF AGREEMENT
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APPENDIX TO FORM OF AGREEMENT

This Appendix to Form of Agreement forms part of the Agreement.

Item

Data

Time for Completion

3 Months

Priority of Documents

The documents forming the Contract shall be interpreted in
the following order of priority:

° the Contract Agreement and Appendix to form of
agreement

° the Letter of Acceptance

o the Form of Tender

° the Conditions of Contract, Part Il - Conditions of
Particular Application

o the Conditions of Contract, Part | — General
Conditions of Contract

. the Specifications

° the Drawings,

° the Priced Bill of Quantities

Law of Contract

Laws of the Republic of Kenya

Language

English

Provision of Site

On Commencement Date

Name and Address of Employer

Director General

Kenya Rural Roads Authority
P.O. Box 48151-00100
Nairobi

Authorised Person

General Manager (RAM),
Kenya Rural Roads Authority
P.O. Box 48151-00100

NAIROBI

Name and Address of the Engineer

Deputy Director,
Kenya Rural Roads Authority
P. O. Box 390-10300 KERUGOYA

Name and Address of Engineer's
Representative

Constituency Roads Officer
(Mwea Constituency)
(Kirinyaga Region)

Penalty to the Contractor for
Employer paying workers on his
behalf

NA

Performance Security

Amount

Form

(Refer to guideline Notes)
NA

Bank Guarantee or Insurance Bond issued by PPOA
approved insurance companies
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Item

Data

Requirements of Contractors Design

Not applicable

Programme

= Time of Submission Within 7days of Commencement Date
= Form of Programme Bar Chart

= Interval Updates As requested by the Deputy Director
Liquidated Damages NA

Amount payable due to failure to

complete

Defects Liability NA

Period of notifying defects NA

Percentage of Retention NA

Bid Security Amount

Not applicable

Valuation of Works

Re-measurements with Bills of Quantities

Repayment Schedule for Advance
Payment

-NA

Minimum Amount of Interim Payment

Not applicable

Currency of Payment Kenya Shilling

Rate of Interest NA

Insurance Required

Arbitration

= Rules CAP 49 of the Laws of Kenya

= Appointing Authority Chairman Chartered Institute of Arbitrators, Kenya Branch.

Place of Arbitration

Kenya Rural Roads Authority, Headquarters
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FORM OF AGREEMENT

THIS AGREEMENT is made on the ....... day of ................
20......... between the Director General, Kenya Rural Roads Authority of P.O.BOX

48151 - 00100, Nairobi, Kenya represented by Deputy Director -Kirinyaga
hereinafter called "the Employer" of the one part and

....................................... hereinafter called

the Contractor" of the other part.

WHEREAS the Employer is desirous that certain works should be executed, viz.

and has accepted a Bid by the Contractor for the execution, completion and

maintenance of such works NOW THIS AGREEMENT WITNESSETH as follows:

In this agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to.
The following document shall be deemed to form and be read and construed as

part of this Agreement, viz.:

-The said BID dated ...................
-The Conditions of Contract

- The Standard and Special Specification

- The Priced Bill of Quantities

- The Letter of Acceptance

- Schedules of Supplementary Information
-The Drawings

-Other documents as may be agreed and listed

"

All aforesaid documents are hereinafter referred to as "The Contract".
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In consideration of the payment to be made by the Employer to the Contractor, the
Contractor hereby covenants with the Employer to execute, complete and maintain

the works in conformity in all respects with the provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the
execution, completion and maintenance of the works the Contract Price at the times

and in the manner prescribed by the Contract.
IN WITNESS WHEREOF the parties hereto have caused their respective common

seals to be hereto affixed (or have hereunto set their respective hands and seals) on

the day and year first above written.

SIGNED AND DELIVERED

By the said Employer: .. ... ... ... ... . ... ... ... ...
(Deputy Director — (Kirinyaga Region), Kenya Rural Roads Authority)
For and on behalf of the said Employer.

In the presence of: ... ... ...l
(Name and Designation of Witness)

(Address of witness)

By the said Contractor: .. .... ... ... ... ... ... ... ...,

In the presence of: ... ... ... ... ...
(Name and Designation of Witness)

(Address of witness)
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SECTION11 FORMS OFPERFORMANCEBANK GUARANTEE

AND ADVANCE PAYMENT GUARANTEE
(UNCONDITIONAL)
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PERFORMANCE BANK GUARANTEE

To:

Director General,
Kenya Rural Roads Authority,
P.O.Box 48151 - 00100, NAIROBI

WHEREAS . . i e e e e (hereinafter
called, the Contractor') has wundertaken in pursuance of Contract No
.................................... Dated.................... to execute the Maintenance of
................................. ( hereinafter called the ,Contract")

AND WHEREAS it has been stipulated by you in the said Contract that the
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the
sum specified in the Appendix to Form of Bid as security for compliance with his
obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to
you on behalf of the Contractor, up to a total of

.................................................... (amount in words)

and we undertake to payment to you, upon your first written demand and without
cavil or argument, any sum or sums within and up to the limits as aforesaid
without your needing to prove or show grounds or reasons for the sum specified
therein.

We hereby waive the necessity of you demanding the said debt from the Contractor
before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of

the Contract or of the Works to be performed thereunder or of any of the Contract
Documents which may be made between you and the Contractor shall in any way
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release us from any liability under this Guarantee and we hereby waive notice of
any such change, addition or modification

This Guarantee shall be valid until 28 days after issuing of the Taking Over
Certificate.

SIGNATURE AND SEAL OF BANK .. ... ...

Name of
155 T4 0 T 1) o

Name of
Bamni d . . L e e e e e e e e e e e e e e e e e et eaaas

Address....oooeeii i Date. . . . e e e e e e e e e
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BANK GUARANTEE FOR ADVANCE PAYMENT

To:  The Director General,
Kenya Rural Road Authority,
P.0.BOX 48151 - 00100,
NAIROBI.

IMPROVEMENT OF...ueuiiiiiiiiiiiiiiteeteeteeeeetansensesstesssstesssssssseessessssssssssssssssnnnssn
CONT RACT N teiettttteiiieteiieeeteessseeesssseeesssseeesssssesssssesesssssssssssssessssenns
Gentlemen:

In accordance with the provision of the Conditions of Contract, sub-clause 60.12
(Advance

(hereinafter called the ,Contractor*) shall deposit with the Director General, Kenya
Rural Roads  Authority a Bank Guarantee to guarantee his proper and faithful
performance under the said Clause of the contract in an amount equal to ten (10) %
of the contract price, i.e.

We, . as instructed by the
Contractor, agree unconditionally and irrevocably to guarantee as primary obligator
and not as Surety merely, the payment to the Director General, Kenya Rural Roads
Authority on his first demand without whatsoever right of objection on our part
and without his first claim to the contractor, in the amount not exceeding,
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We further agree that no additional to or other modification of the terms of the
Contract or of the Works to be performed there under or of the Contract documents
which may be made between the Director General, Kenya Rural Roads Authority
and the Contractor, shall in any way release us from any lability under this
guarantee, and we hereby waive notice of any change or modification.

This guarantee shall remain valid and in full effect from the date of the advance
payment under the contract until the Director General, Kenya Rural Roads
Authority, Nairobi, Kenya receives full payment of the same amount from the
Contractor.

This guarantee shall be reduced pro rata with the deductions from the down
payment made on the Interim Certificates in Accordance with Sub — Clause 60.2 of
the Conditions of Contract.

Any dispute over the interpretation of the conditions of this letter of Guarantee
shall be subject to the Laws of the Republic of Kenya.

After expiry, this document shall be returned to us for cancellation.

SIGNATURE AND SEAL OF BANK:

Name of
153 {4 g P-1(0) 2K

Name of
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SECTION12 OTHERSUPPLIMENTARY REQUIREMENTS

12.1 ADJUDICATOR’S AGREEMENT

Identification of Project:

(the “Project”)

Name and address of the Employer:

(the “Employer”)

Name and address of the Contractor:

(the “Contractor”)

Name and address of the Adjudicator:

(the “Adjudicator”)

Whereas the Employer and the Contractor have entered into a Contract (‘the
Contract”) for the execution of the Project and wish to appoint the Adjudicator to act
as adjudicator in accordance with the Rules for Adjudication [“the Rules™].

The Employer, Contractor and Adjudicator agree as follows:

1.

The Rules and dispute provisions of the Contract shall form part of this
Agreement.

The Adjudicator shall be paid:

A retainer fee Of .., per
calendar month (where applicable)

Adailyfee of ...

Expenses (including the cost of telephone calls, courier charges, faxes and
telexes incurred in connection with his duties; all reasonable and necessary
travel expenses, hotel accommodation and subsistence and other direct travel
expenses).

Receipts will be required for all expenses.
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The Adjudicator agrees to act as Adjudicator in accordance with the Rules and
has disclosed to the Parties any previous or existing relationship with the
Parties or others concerned with the Project.

This Agreement shall be governed by thelaws of..............c.oooiiii i,

The Language of this Agreement shallbe ................coiiiii .

SIGNED BY oottt e e
For and on behalf of the Employer in the presence of

WSS oottt e e e
NI o s
AArESS ot e,
D 1

SIGNED BY ottt e e
For and on behalf of the Contractor in the presence of

VNS S et e
NI o
AdArESS i
DAl o e e

SIGNED BY ottt
For and on behalf of the Adjudicator in the presence of

NS S et e
NI o
AdArESS oo s
DAt e s

60



12.2 FRAUD & CORRUPTION
1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent,

collusive, coercive or obstructive practices, in competing for or in executing the Contract,
then the Employer may, after giving 14 days notice to the Contractor, terminate the

Contractor's employment under the Contract and expel him from the Site.

2 Should any employee of the Contractor be determined to hawe engaged in corrupt,

fraudulent, collusive, coercive, or obstructive practice during the execution of the Works,

then that employee shall be removed.

3 For the purposes of this Sub-Clause:

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly, of
anything of value toinfluence improperly the actions of another party;

(i) “fraudulent practice” is any act or omission, including a misrepresentation, that knowingly
or recklessly misleads, or attempts to mislead, a party to obtain a financial or other
benefit or to awoid an obligation;

(i)  “collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of another party;

(iv) “Coercive practice” is impairing or harming, or threatening to impair or harm, directly or

indirectly, any party or the property of the party to influence improperly the actions of a

party.
4 The Contractor declares that:

a) They did not engage in any action to influence the Project implementation process to
the detriment of the Employer, in particular no collusive practice took place nor will take
place, and

The bidding proceedings, contract award, and execution have not and will not be subject to

any corrupt practice as defined in the United Nations Conwvention to combat corruption dated

31 October 2003.

Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

[Seal or Stamp of Tenderer]
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12.3 ENVIRONMENTALAND SOCIALCOMMITMENT

| have taken due note of the importance to comply with environmental and social

standards and regulations.

I, the wundersigned, [.......ccoiiiiiiiiiiiiiiii, ] acting as the duly
authorized representative Of [..... ..o 1,
With respect to the submissionof a bid for [............coooiiiii e

in accordance with the invitation to tender NO [..........ccooiii 11
undertake to comply, and ensure that our subcontractors, if any, comply with
international environmental and labour standards consistent with applicable law and
regulations in the country of implementation of the Project, including the fundamental
conventions of the International Labour Organisation (ILO) and international
environmental treaties.

In addition, | also undertake to adopt any environmental and social risk mitigation

measures as defined in the environmental and social management plan or the notice

of environmental and social impactissued by the Employer.

Dated this day of 20

Signature in the capacity of

duly authorized to sign Tenders for and on behalf of
[Name of Tenderer] of

[Address of Tenderer]

[Seal or Stamp of Tenderer]
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12.4 DECLARATION FORM

Date

To

The tenderer i.e. (Name and address)

Declare the

following:

a) Has not been debarred from participating in public procurement.

b) Has not been involved in and will not be involved in corrupt and

fraudulent practices regarding public procurement.

Title Signature Date

(To be signed by authorized representative and officially stamped)
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FORM RB 1
REPUBLIC OF KENYA

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ O] 20.........

AND

Request for review of the decision of the............... (Name of the Procuring Entity) of
............... dated the...day of .............20..........in the matter of Tender No..............of
.............. 20...

REQUEST FOR REVIEW
IWe. ..o ,the abowe named Applicant(s), of address: Physical
address................ Fax No...... Tel. No........ Email ............... , hereby request the Public
Procurement Administrative Review Board to review the whole/part of the above mentioned
decision on the following grounds , namely:-

1.

2.

etc.

By this memorandum, the Applicant requests the Board for an order/orders that: -
1.

2.

etc

SIGNED ................... (Applicant)

Dated on................ day of ............... /...20

FOR OFFICIAL USE ONLY

Lodged with the Secretary Public Procurement Administrative Review Board on ............ day of
............. b2{0 I

SIGNED

Board Secretary
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SECTION14: SPECIFICATIONS, DRAWINGS AND BILLS OF
QUANTITIES

1.1 Location, Extent of Site and scope works.

The proposed improvement works is along the project road C399 on a road
length of approximately 2 KM.

The road traverses a rich agricultural region with the main agricultural activity
being horticulture farming.

1.2 Extent of Contract.

The Major Works to be executed under the Contract comprise mainly of but are
not limited to the following:

e Site Clearance

e Culvert and Drainage works

e Grading and gravelling works

1.3 Change of scope in future

In case of the change of conditions of the intended works in future. There shall
be Change of the scope of works to reflect the true condition and situation as it is
on the said project contract but should be within the required conditions and
threshold of this tender document and provision of the public procurement and
asset disposal act 2015.
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SECTION 01 : PRELIMINARY AND GENERAL ITEMS
Scope:

This section comprises those items that are required at the Commencement and Completion
of the Works or that are Provisional items applicable for the duration of the Works.

01-40- 001 Mobilisation and Establishment of the Site

The Contractor shall provide all equipment, tools, materials, temporary offices, stores and
housing required to carry out the Works.

The Contractor shall ensure that all possible means of protection are given to the labour
force at all times. Such protection shall include provision of high visibility clothing or vests,
goggles and masks for workers in potentially dangerous locations or dealing with potentially
harmful materials. The Contractor shall also maintain first aid kits with a minimum of the
following items:-

Non Stick wound dressing

Selection of plaster/band aids

Crepe bandages

Gauze and cotton wool

Antiseptic solution (washing wounds)
Antiseptic cream — Betadine, Burnol
Pain killers Panadol, Disprin

Anti diarrhoea — Immodium, Diadis, Charcoal
Anti histamine — Piriton, Triludan
Anti nausea — Stemetil

Eye ointment

Oral re-hydration sachets

Surgical gloves

N A I O

Measurement and Payment:

No separate payment shall be made for this item. The Contractor shall include the costs in
the rates for other measured items.

01-40- 002 Clearance on Completion

On Completion of the Works, all temporary housing, equipment, signs and tools shall be
removed from the site, and the site left in good order to the satisfaction of the Engineer.

Measurement and Payment

The Lump Sum payment will be made upon approval by the Engineer that the Clearance
has been satisfactorily carried out.

01-40-003 Insurance and Bonds
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The Contractor shall provide Insurance and Sureties in accordance with relevant Clauses in
the Conditions of Contract.

Measurement and Payment

Lump Sum payment for this item will be made upon the production of satisfactory evidence
by the Contractor that Insurances and Securities have been effected.

01-40-004 Quality Control Tests

The Engineer may instruct the Contractor during the progress of the Works to carry out
quality control tests to check materials and standards of workmanship, against the

Specifications.

Where such tests indicate defective standards the Engineer shall instruct the Contractor to
rectify the defects to the Engineer’s satisfaction and at the Contractor's expense.

Measurement and Payment

The Engineer shall include a Provisional Sum for this item to be expended only as and when
the Contractor is instructed to carry out tests.

01-40-005 Publicity Sign Boards

The Contractor shall provide Sign Boards as specified on the Drawings or as directed by the
Engineer. The Sign Boards shall be placed at the beginning and end of the road or road
section covered by this Contract.

Sign Boards shall be maintained for the duration of the Works, and removed on completion.

Quality Control

The Engineer shall check that Sign Boards have been erected in accordance with Drawings
and Specifications.

Measurement: Number

The unit of measurement shall be number of Sign Boards erected

Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs
required for carrying out the work.

01-40- 006 Traffic Control

The Contractor shall provide warning signs, fences, barriers, detours, which shall be

properly positioned in advance of the Works to ensure that traffic is well and safely
accommodated for the duration of the Works.
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Traffic signs and other traffic control facilities shall be kept in good condition and located in
positions where they are visible to road users.

Quality Control

The Engineer shall check regularly that traffic control measures are satisfactory.
Measurement and Payment

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that
satisfactory control measures are in place.

01-40- 007 Drinking Water

The Contractor shall provide safe drinking water on site for workers at a reasonable distance
from all work locations, for the duration of the Works.

Quality Control

The Engineer shall check regularly that adequate supplies of water are available throughout
the Site.

Measurement and Payment

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that
adequate supplies have been provided.

SECTION 04 : SITE CLEARANCE
Scope

This section covers the clearance of bushes, shrubs, grasses, trees, stumps, boulders,
stripping and grubbing of the topsoil, removal of anthills and other unsuitable materials for
the specified widths of the road, quarry and borrow areas. The distinction between light and
heavy bush shall be decided by the Engineer.

The minimum site clearing widths for each of the activities shall be as shown in Table 4.1

Table 4.1:  Site Clearing Widths

Road Category

Running Surface
Stripping and Grubbing
Trees, Stumps, Boulders
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Bush Clearing

A/B/C + Secondary Roads
6.0 m

10.6 m

10.6 m

140 m

D/E + Minor Roads
54 m

100 m

10.0 m

13.0m

RAR Roads

45m

79 m

8.0m

11.0m

Minor / RAR roads with insufficient widths or Temporary Sections
3.5m

6.9 m

7.0m

9.0m

04-50-002 Grass Cutting (Manual)

Grass shall be defined as any form of plant growth including small shrubs having a girth of
not more than 100mm measured at height of 200mm above ground level.

The grass shall be cut to height of not more than 50 mm above the ground. The width limits
shall be as instructed by the Engineer. All cut grass shall be removed from the carriageway,
side drains, mitre drains and inlets and outlet drains of structures/culverts and deposited in
approved spoil dumps

EA  Burning of the grass shall not be allowed and care shall be taken not to damage
roadside fixtures such as signs and marker posts.

This activity shall be carried out twice, each time before the rainy season or as shall be
instructed by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item of work.
Quality Control

The road width for grass cutting shall be measured at 50-m intervals and shall be free of
grass after the operation.
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Measurement: m2

The measurement shall be area of grass cut, based on the standard width and measured
length of clearing.

Payment

The unit rate shall be full compensation, for labour, materials, tools, and incidental costs
required to carry out the work.

04-50- 003 Bush Clearing (Heavy)

Where the Engineer designates an area as Heavy Bush ( based on the undergrowth
density) the Contractor shall clear all vegetation including small trees, shrubs and
undergrowth, and their root systems, and shall salvage any re-useable timber or other
material by cutting into logs and stacking. Other cleared material shall be collected and
disposed of off-site as directed by the Engineer.

Work Method

The Contractor shall use Labour methods for this item

Quality Control

The Engineer shall check the cleared widths at 50 metre intervals

Measurement Unit: m2

The measurement shall be the area cleared to the specified width over the length as
instructed by the Engineer.

Payment:

The unit rate shall be the full compensation for all labour, tools and incidental costs required
to complete the work.

04-50- 004 Bush Clearing (Light)

The Contractor shall clear all vegetation including small trees, and shrubs with their root
systems. Grasses and any undergrowth shall be cut to a height of not more than 100mm.
The cleared material shall be collected and disposed of away from the side drains and in a
manner that causes no visibility obstruction to traffic.

Work Method

The Contractor shall use Labour methods for this item
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Quality Control

The Engineer shall check the cleared widths at 50 metre intervals.

Measurement Unit: m2

The measurement shall be the area cleared to the specified width over the length as
instructed by the Engineer.

Payment:

The unit rate shall be the full compensation for all labour, tools and incidental costs required
to complete the work.

08-60-001/005: Culvert Cleaning (partially blocked)
08-60-003 600mm dia

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the
outlet/inlet structures, and the outlet drains, keeping them free of all debris, weed, silt and
any obstruction to ensure free passage of water at all times. The debris shall be deposited in
approved spoil dumps as directed by the Engineer

Partially blocked culverts shall be those with less than half of the barrel blocked.
Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet
drain shall be not less than 2 %.

All broken culvert barrels discovered in the course carrying out this activity shall be reported
to the Engineer.

This activity shall be carried out before the rains, or as directed by the Engineer.

Work Method
The Contractor shall use Labour to carry out this item of work

Quality Control
The culverts shall be checked as free of debris to the satisfaction of the Engineer.

Measurement Unit: m
The measurement shall be the length of culvert, including the outlet drain, cleaned

Payment

The unit rate shall be full compensation for labour, tools and incidental costs required to
carry out the work.

08- 60 - 006/7/8/9/10 Culvert Cleaning (Fully blocked):

08 - 60 - 008 600mm dia;
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This activity involves the cleaning of culverts of specified sizes including pipe barrels, the
outlet/inlet structures, and the outlet drains, keeping them free of all debris, weed, silt and
any obstruction to ensure free passage of water at all times. The debris shall be deposited in
approved spoil dumps as directed by the Engineer

Fully blocked culvert shall be those with greater than half of the barrel blocked.

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet
drain shall be not less than 2 %.

All broken culvert barrels discovered in the course of carrying out this activity shall be
reported to the Engineer.

This activity should be carried out before the onset of the rains, or as directed by the
Engineer.

Work Method
The Contractor shall use Labour to carry out this item of work.

Quality Control
The culverts shall be checked as free from debris, to the satisfaction of the Engineer.

Measurement Unit: m
The measurement shall be the length of culvert, including the outlet drain cleaned.

Payment
The unit rate shall be full compensation for labour, tools and incidental costs required to
carry out the work.

SECTION 10: GRADING AND GRAVELLING
Scope:

Grading covers the work of the reinstating of the road carriageway to the correct camber by
removing the high points and filling gullies, corrugations, and wheel ruts to restore a smooth
running surface. Gravelling consists of the excavation, loading, hauling, dumping and
spreading of gravel wearing course material on the formation of the road carriageway.
Gravel shall include lateritic gravel, quartzitic gravel, calcareous gravel, decomposed rock,
soft stone coral rag, clayey sand and crushed rock.

The material may be obtained from quarries, borrow pits or excavation in cuttings as
directed by the Engineer. Gravel material shall conform to the requirement given in Table
10.1

Table 10.1: Requirement for Gravel Wearing Course
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GRADING REQUIREMENTS PLASTICITY INDEX REQUIREMENTS
Pl
Sieve % by
(mm) Weight Zone Min Max
Passing
40 100 WET: Mean
28 95-100 annual rainfall 5 20
20 85-100 DRY: Mean
14 65 - 100 annual 10 30
rainfall
10 55- 100
5 35-92 BEARING STRENGTH
2 23-77 Traffic DCP
1 18- 62 VPD CBR Equivale
0.425 14 -50 mm/Blow
0.075 10-40 >15 20 11
<15 15 14
For “Quarry CBR at 95 % MDD, Modified AASHTO
Waste” gravel and 4 days soaking
stones of
maximum
dimension 80mm
may be permitted
Lower quality material (CBR 15) may be
accepted if no better material can be
found

The Engineer shall approve quarries and the extent of their exploitation. The quarries shall
be shown to the Contractor prior to commencement of the Works. The Contractor shall be
responsible for the acquisition of the quarry rights and shall conduct respective negotiations
with landowners and affected communities.

Alternative sources of gravel material whose quality can be shown to be in compliance with
the specification requirements may be used, with the approval of the Engineer and at no
extra cost to the Employer. The Contractor is deemed to have included in his rates for the
provision of the gravel material.

10-50-002 Carriageway Grading — Heavy Grading

The Contractor shall scarify the existing carriageway surface, cutting high spots and moving
materials to fill potholes, corrugations and wheel ruts and reshape the surface to the
specified camber, using a Motor grader unless otherwise directed by the Engineer. All loose
rocks, roots and grasses shall be removed and disposed of well clear of the drains.

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway.
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The material shall be bladed toward the centre of the road starting from both edges until the
specified camber is achieved. Suitable material from the side drains may be used as
additional material. Any further material needed to achieve the correct camber shall be from
an approved source. Compaction shall be carried out using appropriate equipment approved
by the Engineer, from the carriageway edges to the centerline in overlapping passes.

No grading shall be carried out in dry conditions. Where additional moisture is required to
achieve compaction it shall be added in an even manner without transverse or longitudinal
flow.

Work Method

The Contractor shall use Equipment to carry out this item.

Quality Control

e The width of the carriageway shall be checked at every 50m intervals and have a
tolerance of + 50mm or .20mm.

e The camber shall be checked with a camber board at 25m intervals and shall have a
tolerance of +/- 1%

Measurement Unit: m?2

The measurement shall be the area of carriageway graded, measured net according to the
specified width and measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs
required for carrying out the work.

10-50- 004 : Carriageway Grading - Light Grading

The Contractor shall grade the carriageway to control roughness and corrugations using
either a Towed or a Motor grader. The width of the carriageway shall be as specified for the
Road Class.

Pegs 200 to 300mm long shall be placed at 20 m intervals to mark edge of the carriageway

The material shall be bladed toward the centre of the road, starting from both edges, to the
specified camber. Where instructed by the Engineer, suitable materials from the side drains
may be used to fill potholes and gullies in the carriageway. Any further material needed to
re-form the camber shall be from an approved source. Compaction shall be achieved using
the wheels of the equipment, tracked evenly over the full surface, or by other approved
means. No grading shall be carried out in dry conditions.
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Work Method
The Contractor shall use Equipment to carry out this item.
Quality Control

e The width of the carriageway shall be checked at every 50m intervals and have a
tolerance of +50mm or -20mm

e The camber shall be checked with a camber board at 25m intervals and shall have a
tolerance of +/- 1%

Measurement Unit: m?2

The measurement shall be the area of carriageway graded, measured net according to the
specified width and measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs
required for carrying out the work.

10-80- 004 Removal of Overburden - Labour

10-80- 009 - Equipment

The Contractor shall remove overburden from quarries and borrow pits, which includes
loading, hauling and stockpiling at approved locations. The thickness of the overburden
layer to be removed shall be determined from trial pits dug on a 30 metre grid within the

quarry area.

The overburden shall be deposited neatly for re-use to reinstate the quarry on completion of
the Works, as directed by the Engineer.

Work Method:

The Contractor shall use Labour and appropriate Equipment to carry out this item .

Quality Control
e The location and manner of stock piling of the overburden for the reinstatement of the

guarry shall be to the approval of the Engineer.

Measurement Unit; m3

76



The measurement shall be the volume of overburden removed as calculated from the
cleared area and the mean depth indicated from the trial pits.

Payment

The unit rate shall include full compensation for labour, tools materials and equipment,
haulage, stockpiling and incidental costs required for carrying out the work.

10-80- 005 : Haulage (Overhaul beyond 1.5km)

The Contractor shall load the excavated gravel, haul by appropriate equipment and off-load
on the road as directed by the Engineer. Where the quantity delivered in any load falls short
of the equipment capacity, off-loading shall only be permitted after the agreed spacing is
adjusted accordingly.

No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel
directly on the prepared formation. Any greater loads shall be dumped in stockpiles off-road
and transported to the formation areas by appropriate means.

Where loads supplied are found to contain material other than from the approved quarry and
are of unacceptable quality, the Contractor shall remove them from site at the Contractor's
expense.

Work Method:

The Contractor shall use both Labour and Equipment to carry out this ltem.
Quality Control:

e No haulage equipment shall be used until its capacity has been ascertained by the
Engineer

e The quality of gravel dumped on the road shall be according to the Specifications

e The quantity of material delivered in each load shall be checked before dumping is
allowed

e The distance between the stacks shall be checked to ensure the required compacted

thickness will be achieved.
Measurement Unit: m3km (Overhaul)
The Contractor shall allow in the rates for item 10-80-007 for a ‘free’ haul distance of 1.5km.
The ‘overhaul’ shall be the distance, greater than 1.5km, to the centre point of the section
where the gravel is being dumped and processed, measured along the shortest route as

determined by the Engineer.

The measurement of overhaul shall be the product of the volume of the gravel hauled and
the distance to the centre point as indicated above.

Payment
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The unit rate shall include full compensation for labour, tools, equipment, and incidental
costs necessary to carry out the work.

Excavation, Free haul, Spreading and Compaction of Gravel

10-80-007 - Labour
10-80-008 - Equipment

Excavation of Gravel - Labour
- Equipment

Gravel shall be excavated from quarries approved by the Engineer, and the Contractor shall
inform the Engineer if the quality/availability of the gravel changes during the course of
excavation. Excavation and loading shall normally be by labour unless, at the request of the
Contractor, the Engineer allows the use of equipment.

Stones and boulders with one dimension greater than 80mm shall be removed from the
excavated gravel and deposited outside the quarry at locations approved by the Engineer.
Such stones and boulders may be reused in other parts of Works with the approval of the
Engineer.

Work Method

The Contractor shall use Labour and/or Equipment to carry out this work, as directed by
the Engineer.

Quality Control:

e Oversize stones and boulders shall not be loaded for haulage to the road.
e Areas containing deleterious material shall not be excavated.

Free haul, spreading and Compaction of Gravel

The Contractor shall spread and compact gravel material, in a manner to ensure a uniform
thickness of the layer across the full width of the carriageway and shaped to the specified
camber. Spreading also includes the removal of any oversized stones or boulders, which
cannot be broken down to the required size, to spoil dumps. Gravel shall be spread within
24 hours of off-loading.

Compaction of the gravel material shall be carried out from the carriageway edges to the
centerline by overlapping passes of the compaction equipment. The number of passes shall
be as directed by the Engineer dependent upon the equipment used and the material being
compacted. Unless otherwise instructed the moisture content of the material shall be within
+ 2% of optimum
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Where additional moisture is required water shall be applied in an even manner and the rate
of application shall be such that no transverse or longitudinal flows occur.

The Engineer may instruct the Contractor to carry out density tests on the compacted
material to ensure that an acceptable standard has been achieved.

Work Method:

The Contractor shall use Labour and/or appropriate Equipment to carry out this item.
Quality Control:

e The gravel surface width shall be checked at 100m intervals and shall have a tolerance
of
+ /- 50mm

e Trial holes shall be dug as directed by the Engineer to check the gravel thickness and
shall have a tolerance of + 5mm /- Omm

e The camber shall be checked at 50m intervals and the maximum tolerance shall be + /-
1%

e The longitudinal profile shall be checked after the compaction of each load to ensure a
smooth surface with no corrugations or depressions

Measurement Unit: m?3

The measurement shall be the volume of compacted gravel surfacing measured net
according to the Drawings and shall include the excavation and the 1.5km ‘free’ haul
distance

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs
required for carrying out the work.

10-80-010 Restoration of Quarries and Borrow Pits

The Contractor shall level the ground, return the topsoil from the stockpiles, and uniformly
spread the material over the full excavation area.

Adequate drainage provisions shall be made to protect the excavation areas, and where
necessary appropriate protection measures shall be taken to avoid erosion of the spread
topsoil layer. Grass and trees shall be replanted as directed by the Engineer.

Work Method

The Contractor shall use Labour and/or EqQuipment to carry out this item as agreed by the
Engineer.
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Quality Control

The Engineer shall check that the required measures have been satisfactorily taken.

Measurement and Payment: Provisional Sum

Payment shall be made on a Dayworks basis for the labour and equipment as directed by
the Engineer
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DRAWINGS
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PREAMBLE TO BILLS OF QUANTITIES

1. The Bills of Quantities form part of the Contract Documents and are to be read in
conjunction with the Instructions to Tenderers and these Documents.

2. The prices and rates to be inserted in the Bills of Quantities are to be the full, inclusive
value of the work described under the several items including all costs and expenses which
may be required in and for the execution of the work described and for the Contractor’s
overheads and profits. The rates shall be VAT exclusive but include all other taxes, levies
and fees applicable. The rates shall be based on the Works being carried out in
accordance with the R2000 Strategy of using optimum labour resources.

3. Each item in the Bills of Quantities contains only a brief description of the required work.
Fuller details and descriptions of the work to be done, the materials to be used, the
standards of workmanship, methods of measurement and payment are to be found in the
various sections of the Specifications and on the Drawings.

4. The Quantities setout in the Bills of Quantities are estimated and represent substantially
the work to be carried out. There is no guarantee that the Contractor will be required to
carry out all the quantity of work indicated under any one particular item or group of items in
the Bills of Quantities. The basis of payment shall be the Contractor’s rates and the
guantities of measured work done in fulfilment of the obligations under the Contract.

5. Work shall be carried out under Dayworks items only at the direction, and with the
approval, of the Engineer. The Contractor shall enter rates in the Dayworks Schedule of
Rates, which shall reflect the realistic costs, including overheads and profit, of each item.
If, in the opinion of the Engineer, a rate is unreasonably high or low, the Contractor may be
required to amend the rate to the satisfaction of the Engineer.
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BILLS OF QUANTITIES

(AS GENERATED FROM RMS)
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Road Code

C399

Package: KeRRA/011/KIR/39/GOK/065/2020-21

Section Name

Kiumbu - Kangeta

Bill of Quantities

Page: 1
General: Office administration and
Bill No.1 overheads/Preliminaries Project:
Unit Bid Amount
Item No. Description Units | Quantity | Rate(Ksh) KSh
01-50-026 Miscellaneous And other Charges KS 200000

Total Carried Forward to Summary:
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Road Code

C399

Package: KeRRA/011/KIR/39/GOK/065/2020-21

Section Name

Kiumbu - Kangeta

Bill of Quantities Page:
Bill No.4 SITE CLEARANCE Project:

Unit Bid Amount
Item No. Description Units | Quantity | Rate(Ksh) | KSh
04-50-004 Light Bush Clearing M2 20000

Total Carried Forward to Summary:
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Road Code

C399

Package: KeRRA/011/KIR/39/GOK/065/2020-21

Section Name

Kiumbu - Kangeta

Bill of Quantities

Page: 3
Bill No.8 CULVERT AND DRAINAGE WORKS Project:
Unit Bid Amount
Item No. Description Units | Quantity | Rate(Ksh) | KSh
08-60-003 Culvert Cleaning- Partially blocked - 600mm MT 45

Total Carried Forward to Summary:
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Road Code C399
Package: KeRRA/011/KIR/39/GOK/065/2020-21

Section Name

Kiumbu - Kangeta

Bill of Quantities

Page: 4
Bill No.10 GRADING AND GRAVELLING WORKS Project:
Unit Bid Amount
Item No. Description Units | Quantity | Rate(Ksh) | KSh
10-50-003 Light grading as instructed by the Engineer | M2 30000
10-60-003 Gravel Patching M3 1670

Total Carried Forward to Summary:
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RoadCode
Structure:

C399

Package: KeRRA/011/KIR/39/GOK/065/2020-21

Bill of Quantities

Page: 1
summary Project:
Item No. Description Amount (KShs)
1 | General: Office administration and overheads/Preliminaries
SITE CLEARANCE
8 | CULVERT AND DRAINAGE WORKS
10 | GRADING AND GRAVELLING WORKS

Sub Total

VAT @ 14 %

Total

Contingencies (@ 0 %)

Carried to page on the form of Tender
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