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SECTION I-INSTRUCTIONS TO TENDERERS
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GENERALPROVISIONS

Sope of Tender

The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract as
described in the tender documents. The name, identification, and number of lots (contracts) of this Tender
Document are specified in the TDS.

The estimated budget for these works is 5,000,000.00 only. (Ksh.)

Fraud and Corruption

The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal Act,
2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include a
declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the person
or his or her sub-contractors are not debarred from participating in public procurement proceedings.
The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign the
“Certificate of Independent Tender Determination” annexed to the Form of Tender.
Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-consultants,
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records
and other documents relating to any initial selection process, pre-qualification process, tender submission,
proposal submission, and contract performance (in the case of award), and to have them audited by auditors
appointed by the Procuring Entity.
Unfair Competitive Advantage -Fairness and transparency in the tender process require that the firms or their
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and
make available to all the firms together with this tender document all information that would in that respect give
such firm any unfair competitive advantage over competing firms.

EligibleTenderers

A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or an
individual or any combination of such entities in the form of a joint venture (JV) under an existing agreement or
with the intent to enter into such an agreement supported by a letter of intent. In the case of a joint venture, all
members shall be jointly and severally liable for the execution of the entire Contract in accordance with the
Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all business for
and on behalf of any and all the members of the JV during the tendering process and, in the event the JV is
awarded the Contract, during contract execution. Members of a joint venture may not also make an individual
tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of the same
Tender. The maximum number of JVmembers shall be specified in the TDS.

Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother or
Sister of a Spouse, their business associates or agents and firms/organizations in which they have a substantial or
controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are also not allowed
to participate in any procurement proceedings.

A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering process,
if the tenderer:

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or
b)  Receives or has received any direct or indirect subsidy from another tenderer; or
C) Has the same legal representative as another tenderer; or

d)  Has arelationship with another tenderer, directly or through common third parties, that puts it in a position
to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding this
tendering process; or
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e)  Any of its affiliates participated as a consultant in the preparation of the design or technical specifications
of the goods or works that are the subject of the tender; or

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant for
Contract implementation; or

g)  Would be providing goods, works, or non-consulting services resulting from or directly related to
consulting services for the preparation or implementation of the contract specified in this Tender
Document; or

h)  Has a close business or personal elationship with senior management or professional staff of the
Procuring Entity who has the ability to influence the bidding process and:
i) are directly or indirectly involved in the preparation of the Tender document or specifications of the
Contract, and/or the Tender evaluation process of such contract; or
i) may be involved in the implementation or supervision of such Contract unless the conflict stemming
from such relationship has been resolved in a manner acceptable to the Procuring Entity throughout
the tendering process and execution of the Contract.

A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A tenderer that is proven
to have been involved in any of these practices shall be automatically disqualified.

A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation
shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint venture may
not also make an individual tender, be a subcontractor in a separate tender or be part of another joint venture for
the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate as a subcontractor
in more than one tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in
and operates inconformity with the provisions of the laws of that country, as evidenced by its articles of
incorporation (or equivalent documents of constitution or association) and its registration documents, as the case
may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors or sub-
consultants for any part of the Contract including related Services.

A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA
Www.ppra.go.ke.

A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be

awarded a Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it

is:

a)  Alegal public entity of Government and/or public administration,

b) financially autonomous and not receiving any significant subsidies or budget support from any public
entity or Government, and

c)  operating under commercial law and vested with legal rights and liabilities similar to any commercial
enterprise to enable it compete with firms in the private sector on an equal basis.

Firms and individuals shall be ineligible if their countries of origin are:
a)  asamatter of law or official regulations, Kenya prohibits commercial relations with that country, or

b) by anact of compliance with a decision of the United Nations Security Council taken under Chapter VII of
the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or services
from that country, or any payments to any country, person, or entity in that country.

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as the

Procuring Entity shall reasonably request.

Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local
subcontracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide inits
tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will be
automatically disqualified. Information required to enable the Procuring Entity determine if this condition is met
shall be provided for this purpose in “SECTION I11-EVALUATION AND QUALIFICATION CRITERIA, Item 9.

Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if the tenderer is not
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registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent ownership by Kenyan
citizens. JVs are considered as foreign tenderers if the individual member firms are not registered in Kenya or if
are registered in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall not subcontract
to foreign firms more than 10 percent of the contract price, excluding provisional sums.

The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered
with the National Construction Authority and be issued with a Registration Certificate before they can undertake
any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a condition of
contract award and signature. A selected tenderer shall be given opportunity to register before such award and
signature of contract. Application for registration with National Construction Authority may be accessed from
the website www.nca.go.ke.

The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in accordance
with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for exemption from
the Competition Authority. Exemption shall not be a condition for tender, but it shall be a condition of contract
award and signature. A JV tenderer shall be given opportunity to seek such exemption as a condition of award
and signature of contract. Application for exemption from the Competition Authority of Kenya may be accessed
from the website www.cak.go.ke.

Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations by
producing a valid tax compliance or valid tax certificate issued by the Kenya Revenue Authority.

Eligible Goods, Equipment, and Services

Goods, equipment and services to be supplied under the Contract may have their origin in any country that is not
ineligible under 1TT3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence of the
origin of Goods, equipment and services.

Any goods, works and production processes with characteristics that have been declared by the relevant national
environmental protection agency or by other competent authority as harmful to human beings and to the
environment shall not be eligible for procurement.

Tenderer's Responsibilities

The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the
Procuring Entity will in no case be responsible or liable for those costs.

The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the Site
of the Works and its surroundings and obtain all information that may be necessary for preparing the tender and
entering into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's own
expense.

The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter up
on its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity against
all liability arising from death or personal injury, loss of or damage to property, and any other losses and expenses
incurred as a result of the examination and inspection.

The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of the
proposed work method and schedule, including charts, as necessary or required.

CONTENTS OF TENDER DOCUMENTS

Sections of Tender Document

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which
should be read in conjunction with any Addenda issued in accordance with ITT10.

PART 1: Tendering Procedures

Section I: Instructions to Tenderers

Section II: Tender Data Sheet (TDS)
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Section I1I: Evaluation and Qualification Criteria
Section IV: Tendering Forms

PART 2: Works' Requirements

Section V: Bills of Quantities

Section VI: Specifications

Section VII: Drawings

PART3: Conditions of Contract and Contract Forms
Section VIII: General Conditions (GCC)

Section IX: Particular Conditions of Contract

Section X: Contract Forms

The Invitation toTender Notice issued by the Procuring Entity is not part of the Contract documents.

Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness
of the Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those
of the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. In case of any
contradiction, documents obtained directly from the Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document
and to furnish with its Tender all information and documentation as is required by the Tender document.
Clarification of Tender Document, Site Visit, Pre-Tender Meeting

A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at the
Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if provided
for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for clarification,
provided that such request is received no later than the period specified in the TDS prior to the deadline for
submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers who have
acquired the Tender D documents in accordance with ITT 7.4, including a description of the inquiry but without
identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish its response
at the web page identified in the TDS. Should the clarification result in changes to the essential elements of the
Tender Documents, the Procuring Entity shall amend the Tender Documents following the procedure under ITT
8and ITT 22.2.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. The costs
of visiting the Site shall be at the Tenderer’s own expense. The Procuring Entity shall specify in the TDS if a pre-
arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated
representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The
purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any matter
that may be raised at that stage.

The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the
period specified in the TDS before the meeting.

Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the
questions asked by Tenderers and the responses given, together with any responses prepared after the meeting,
will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not identify
the source of the questions asked.

The Procuring Entity shall also promptly publish anonym zed (no names) Minutes of the pre-arranged site visit
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender meeting
shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 8 and not
through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the pre-tender
meeting will not be a cause for disqualification of a Tenderer.
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Amendment of Tender Documents

At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender
Documents by issuing addenda.

Any addendum issued shall be part of the Tender Documents and shall be communicatedinwritingtoall who have
obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly publish the
addendum on the Procuring Entity's website in accordance with ITT 7.5.

To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the
Procuring Entity should extend the deadline for the submission of Tenders, pursuant to ITT 22.2.

C. PREPARATION OF TENDERS

Cost of Tendering
The Tenderer shall meet all costs associated with the preparation and submission of its Tender, and the
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the
tendering process.

LanguageofTender
The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that
are part of the Tender may be in another language provided they are accompanied by an accurate and notarized
translation of the relevant passages into the English Language, in which case, for purposes of interpretation of
the Tender, such translation shall govern.

Documents Comprising the Tender

The Tender shall comprise the following:

a) Form of Tender prepared in accordance with ITT 12;

b)  Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;

c)  Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;

d) Alternative Tender, if permissible, in accordance with ITT 13;

e)  Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in
accordance with ITT 20.3;

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to perform the Contract if its Tender is accepted,;

g)  Conformity: a technical proposal in accordance with ITT 16;

h)  Any other document required in the TDS.

In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint Venture
Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture Agreement in
the event of a successful Tender shall be signed by all members and submitted with the Tender, together with a
copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to contract signature
will render the tender liable for disqualification.

Form of Tender and Schedules

The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms
furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text, and
no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with the
information requested. The Tenderer shall chronologically serialize all pages of the tender documents
submitted.

The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to
be paid to agents or any other party relating to this Tender.
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Alternative Tenders
Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section I,
Evaluation and Qualification Criteria.

Except as provided under 1TT13.4 below, Tenderers wishing to offer technical alternatives to the requirements of
the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents and
shall further provide all information necessary for a complete evaluation of the alternative by the Procuring Entity,
including drawings, design calculations, technicalspecifications, breakdown of prices, and proposed construction
methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer with the Winning
Tender conforming to the basic technical requirements shall be considered by the Procuring Entity.

When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described
in Section VII, Works' Requirements.

Tender Prices and Discounts

The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in the
Bill of Quantities shall conform to the requirements specified below.

The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in
the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the priced
Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is determined
substantially responsive notwithstanding this omission, the average price of the item quoted by substantially
responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender so determined
will be used for price comparison.

The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price of the Tender,
including any discounts offered.

The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 12

It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, except
in cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer
shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data
and the Procuring Entity may require the Tenderer to justify its proposed indices and weightings.

Where tenders are being invited for individual lots (contracts) or for any combination of lots (packages), tenderers
wishing to offer discounts for the award of more than one Contract shall specify in their Tender the price
reductions applicable to each package, or alternatively, to individual Contracts within the package. Discounts
shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are opened at the
same time.

All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the
date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the total
Tender Price submitted by the Tenderer.

Currencies of Tender and Payment

The currency (ies) of the Tender and the currency (ies) of payments shall be the same.

Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer
in the Bill of Quantities, entirely in Kenya shillings

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS)
indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums),
needed by the Tenderer for the payment of such foreign currency requirements, limited to no more than
two foreign currencies.
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b)  The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and
shall be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to the
actual date of tender opening. Such exchange rate shall apply for all foreign payments under the Contract.

Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local and
foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices and shown
in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a detailed breakdown
of the foreign currency requirements shall be provided by Tenderers.
Documents Comprising the Technical Proposal
The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section IV, Tender Forms, insufficient detail to demonstrate
the adequacy of the Tenderer's proposal to meet the work’s requirements and the completion time.
Documents Establishing the Eligibility and Qualifications of the Tenderer

Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's
eligibility in accordance with ITT 4.

In accordance with Section 11, Evaluation and Qualification Criteria, to establish its qualifications to perform the
Contract the Tenderer shall provide the information requested in the corresponding information sheets included
in Section 1V, Tender Forms.

If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers, individually or in
joint ventures, applying for eligibility for national preference shall supply all information required to satisfy the
criteria for eligibility specified in accordance with ITT 33.1.

Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of
ownership, as shall be required to determine whether, according to the classification established by the Procuring
Entity, a particular contract or group of contractors qualifies for a margin of preference. Further the information
will enable the Procuring Entity identify any actual or potential conflict of interest in relation to the procurement
and/or contract management processes, or possibility of collusion between tenderers, and thereby help to prevent
any corrupt influence in relation to the procurement process or contract management.

The purpose of the information described in ITT 17.2 above overrides any claims to confidentiality which a
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep information
relating to its ownership and control confidential where it is tendering to undertake public sector work and receive
public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a justification for a
Tenderer's failure to disclose, or failure to provide required information on its ownership and control.

The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity
may request in relation to ownership and control which information on any changes to the information which was
provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the duration
of the procurement process and contract performance and after completion of the contract, if any change to the
information previously provided may reveal a conflict of interest in relation to the award or management of the
contract.

All information provided by the tenderer pursuant to these requirements must be complete, current and accurate
as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these
requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate as at
the date of submission to the Procuring Entity.

If a tenderer fails to submit the information required by these requirements, its tenderer will be rejected. Similarly,
if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the information
submitted by a tenderer pursuant to these requirements, then the tender will be rejected.



179

If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of interest
which could materially and improperly benefit the tenderer in relation to the procurement or contract management
process, then:
i) If the procurement process is still on going, the tenderer will be disqualified from the procurement
process,
ii) If the contract has been awarded to that tenderer, the contract award will be set aside,
iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of
whether the tenderer or any other persons have committed any criminal offence.

1710 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date, or
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attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer can
show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due to
genuine error which was not attributable to the intentional act, negligence or recklessness of the tender.
Period of Validity of Tenders
Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance with
ITT 22). A Tender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive.
In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be made
in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30)
days beyond the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting
its Tender security. A Tenderer granting their quest shall not be required or permitted to modify its Tender.
Tender Security

The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency specified
in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms.

If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand guarantee in any of

the following forms at the Tenderer's option:

a) cash;

b)  abank guarantee;

C) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority
listed by the Authority; or

d)  aguarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from a
reputable source, and an eligible country.

If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30)
days beyond the original validity period of the Tender, or beyond any period of extension if requested under ITT
18.2.

If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected by
the Procuring Entity as non-responsive.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the
Performance Security and any other documents required in the TDS.The Procuring Entity shall also promptly
return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were
determined non-responsive or a bidder declines to extend tender validity period.

The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.
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The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the
Form of Tender, or any extension there to provided by the Tenderer; or

b) if the successful Tenderer fails to:

i) sign the Contract in accordance with ITT 47; or
if) Furnish a Performance Security and if required in the TDS, and any other documents required in the TDS.

Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that PPRA
debars the Tenderer from participating in public procurement as provided in the law.

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits the
Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the Tender
SecurityortheTender-Securing Declaration shall be in the names of all future members as named in the letter of
intent referred to in ITT 4.1 and ITT 11.2.

1910 A tenderer shall not issue a tender security to guarantee itself.
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Format and Signing of Tender

The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly
marked “ALTERNATIVE.” Inaddition, the Tenderer shall submit copies of the Tender, in the number specified
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original and the copies,
the original shall prevail.

Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets, or commercial or financially sensitive
information.

The original and all copies of the Tender shall be typed or written in indelible ink and shall besigned by a person
duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written confirmation as
specified in the TDS and shall be attached to the Tender. The name and position held bye ach person signing the
authorization must be typed or printed below the signature. All pages of the Tender where entries or amendments
have been made shall be signed or initialed by the person signing the Tender.

In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of the
JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their legally
authorized representatives.

Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person signing
the Tender.

D. SUBMISSION AND OPENING OF TENDERS
Sealing and Marking of Tenders

The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and a
warning not to open before the time and date for Tender opening date. Within the single envelope, package or
container, the Tenderer shall place the following separate, sealed envelopes:
a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as
describedinlTT11; and
b) in an envelope or package or container marked “COPIES” all required copies of the Tender; and
C) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:
) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE TENDER?”, the
alternative Tender; and

i) inthe envelope or package or container marked “COPIES-ALTERNATIVETENDER?”, all required
copies of the alternative Tender.
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The inner envelopes or packages or containers shall:
a Bear the name and address of the Procuring Entity.
b Bear the name and address of the Tenderer; and
¢ Bear the name and Reference number of the Tender.

If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume no
responsibility for the misplacement or premature opening of the Tender. Tenders that were misplaced or opened
prematurely will not be accepted.

Deadline for Submission of Tenders

Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date
and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option of submitting
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender
submission procedures specified in the TDS.

The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the
Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity and
Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended.
Late Tenders
The Procuring Entity shall not considerany Tender that arrives after the deadline for submission of tenders, in
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of
Tenders shall be declared late, rejected, and returned unopened to the Tenderer.
Withdrawal, Substitution, and Modification of Tenders

A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written notice,
duly signed by an authorized representative, and shall include a copy of the authorization in accordance with ITT
20.3, (except that withdrawal notices do not require copies). The corresponding substitution or modification of
the Tender must accompany the respective written notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,”
“SUBSTITUTION,” “MODIFICATION;”and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to theTenderers.

No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of
Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or
any extension thereof.

Tender Opening

Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers'
designated representatives and anyone who chooses to attend. Any specific electronic Tender opening procedures
required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS.

First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be permitted
unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal and is read
out attender opening.

Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the corresponding
Tender being substituted, and the substituted Tender shall not be opened, but returned to the Tenderer. No Tender
substitution shall be permitted unless the corresponding substitution notice contains a valid authorization to
request the substitution and is read out at Tender opening.
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Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender.No
Tender modification shall be permitted unless the corresponding modification notice contains a valid authorization
to request the modification and is read out at Tender opening.

Next, all remaining envelopes shall be opened on eata time, reading out: the name of the Tenderer and whether
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required,
and any other details as the Procuring Entity may consider appropriate.

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by
the tender opening committee) are to be initialed by the members of the tender opening committee attending the
opening.

At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any Tender
(except for late Tenders, in accordance with ITT 23.1).

The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum:
a) The name of the Tenderer and whether there is a withdrawal, substitution, or modification;

b)  The Tender Price, per lot (contract) if applicable, including any discounts;

C) any alternative Tenders;

d)  the presence or absence of a Tender Security, if one was required.

e) number of pages of each tender document submitted.

The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of tender
opening register shall be issued to a tenderer upon request.

E. Evaluation and Comparison of Tenders
Confidentiality

Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed to
Tenderers or any other persons not officially concerned with the Tender process until information on Intention to
Award the Contract is transmitted to all Tenderers in accordance with ITT 43.

Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes to
contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing.
Clarification of Tenders

To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time
for a response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring
Entity shall not be considered. The Procuring Entity's request for clarification and the response shall be in writing.
No change, including any voluntary increase or decrease, in the prices or substance of the tender shall be sought,
offered, or permitted, except to confirm the correction of arithmetic errors discovered by the Procuring Entity in
the evaluation of the tenders, in accordance with ITT 31.

If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's request
for clarification, its Tender may be rejected.
Deviations, Reservations, and Omissions

During the evaluation of tenders, the following definitions apply:
a) “Deviation” is a departure from the requirements specified in the tender document;
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b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the
requirements specified in the tender document; and

C) “Omission” is the failure to submit part or all of the information or documentation required in the Tender
document.
Determination of Responsiveness

The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of thetender
itself, as defined in ITT 11.

A substantially responsive Tender is one that meets the requirements of the Tender document without material
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, would:

a)  Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; or

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the
tenderer's obligations under the proposed contract; or

C) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially
responsive tenders.

The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16, to
confirm that all requirements of Section VII, Works' Requirements have been met without any material deviation,
reservation or omission.

If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by the
Procuring Entity and may not subsequently be made responsive by correction of the material deviation,
reservation, or omission.

Non-material Non-conformities

Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the
tender.

Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit the
necessary information or documentation, within a reasonable period of time, to rectify nonmaterial non-
conformities in the tender related to documentation requirements. Requesting information or documentationon
such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to
comply with the request may result in the rejection of its tender.

Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable nonmaterial non-

conformities related to the Tender Price. Tothis effect, the Tender Price shall be adjusted, for comparison purposes

only, to reflect the price of a missing or non-conforming item or component in the manner specified in the TDS.
Arithmetical Errors

The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not be
the subject of correction, adjustment or amendment in anyway by any person or entity.

Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following
basis:

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to
disqualification of the tender as non-responsive.

b)  Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub total and total
bid price shall be considered as a major deviation that affects the substance of the tender and shall lead to
disqualification of the tender as non-responsive. and

C) If there is a discrepancy between words and figures, the amount in words shall prevail

Tenderers shall be notified of any error detected in their bid during the notification of award.
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Conversion to Single Currency
For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a single
currency as specified in the TDS.

Margin of Preference and Reservations

A margin of preference may be allowed only when the contract is open to international competitive tendering
where foreign contractors are expected to participate in the tendering process and where the contract exceeds the
value/threshold specified in the Regulations.

A margin of preference shall not be allowed unless it is specified so in the TDS.

Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive
to specific groups as provided in ITT 33.4.

Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and Medium

Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the case

may be), and who are appropriately registered as such by the authority to be specified in the TDS, a procuring

entity shall ensure that the invitation to tender specifically indicates that only businesses or firms belonging to the

specified group are eligible to tender. No tender shall be reserved to more than one group. If not so stated in the

Invitation to Tender and in the Tender documents, the invitation to tender will be open to all interested tenderers.
Nominated Subcontractors

Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of the
Works by subcontractors selected/nominated by the Procuring Entity. Incase the Procuring Entity nominates a
subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The main
contract shall specify the working arrangements between the main contractor and the nominated subcontractor.

Tenderers may propose subcontracting upto the percentage of total value of contracts or the volume of works as
specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the Works.

Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their

specialized parts of the Works were previously designated so by the Procuring Entity in the TDS as can be met

by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the

Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer.
Evaluation of Tenders

The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section I11, Evaluation and
Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria
and methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance with ITT 40.

To evaluate a Tender, the Procuring Entity shall consider thefollowing:

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and contingencies, if any,
but including Day work items, where priced competitively;

b) Price adjustment due to discounts offered in accordance with ITT 14.4;

C) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT 32;

d) price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification
Criteria.

The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period of
execution of the Contract, shall not be considered intender evaluation.
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Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine
the lowest evaluated tenderer or tenderers based one lot (contract) or based on a combination of lots (contracts),
will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts,
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot.
Comparison of Tenders
The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.
Abnormally Low Tenders and Abnormally High Tenders Abnormally Low Tenders
An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is
compromised.

In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any
other requirements of the Tender document.

After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity shall
reject the Tender.

Abnormally High Tenders

An abnormally high tender price is one where the tender price, in combination with other constituent elements of
the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the Procuring
Entity) may not be getting value for money or it may be paying too high a price for the contract compared with
market prices or that genuine competition between Tenderers is compromised.

Incase of an abnormally high price, the Procuring Entity shall make a survey of the market prices, check if the
estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope of
work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may also
seek written clarification from the tenderer on the reason for the high tender price. The Procuring Entity shall
proceed as follows:

a) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity
may accept or not accept the tender depending on the Procuring Entity's budget considerations.

b)  If specifications, scope of work and/or conditions of contract are contributory to the abnormally high tender
prices, the Procuring Entity shall reject all tenders and may retender for the contract based on revised
estimates, specifications, scope of work and conditions of contract, as the case may be.

If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

Unbalanced and/or Front-Loaded Tenders

If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written clarifications.
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the
scope of works, proposed methodology, schedule and any other requirements of the Tender document.
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After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring
Entitymayasappropriate:
a) accept the Tender; or

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to a
level not exceeding a 10% of the Contract Price; or
C) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for
undelivered works; or
d) reject the Tender,
Qualifications of the Tenderer

The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified in
Section |11, Evaluation and Qualification Criteria.

The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into consideration
the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, subcontractors (other
than Specialized Subcontractors if permitted in the Tender document), or any other firm(s) different from the
Tenderer.

An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed to
the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a similar
determination of that Tenderer's qualifications to perform satisfactorily.
Lowest Evaluated Tender
Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and
whose Tender has been determined to be:

a) Most responsive to the Tender document; and
b)  The lowest evaluated price.

Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.
The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject all
Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. Incase of
annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to the Tenderers.

F. AWARD OF CONTRACT

Award Criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to

be the Lowest Evaluated Tender.

Notice of Intention to enter into a Contract
Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall issue
a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall contain, at a
minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;

b)  The Contract price of the successful tender;

c) A statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was
unsuccessful, unless the price information in (c) above already reveals the reason;

d)  The expiry date of the Standstill Period; and

e) Instructions on how to request a debriefing and/or submit a complaint during the stand still period,;
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Stand still Period

The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not

apply.

Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to
eachTenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.
Debriefing by the Procuring Entity

On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an
unsuccessful tenderer may make a concerns regarding their tender. The Procuring Entity shall provide the
debriefing within five days of receipt of the request.

Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own
costs of attending such a debriefing meeting.
Letter of Award
Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specifiedin ITT 42.1,
upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall transmit
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to
furnish the Performance Security within 21 days of the date of the letter.
Signing of Contract

Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the parties
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the
Contract Agreement.

Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and
return it to the Procuring Entity.

The written contract shall be entered into within the period specified in the notification of award and before
expiry of the tender validity period.
Performance Security

Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance
with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other Forms
included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign institution
providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless the Procuring
Entity has agreed in writing that a correspondent bank is not required.

Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents
required in theTDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer
offering the next Best Evaluated Tender.

Performance security shall not be required for contract sestimated to cost less than the amount specified in the
Regulations.
Publication of Procurement Contract
Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall containthe
following information:
a) Name and address of the Procuring Entity;
b) Name and reference number of the contract being awarded, a summary of its scope and the
selection method used;
0 The name of the successful Tenderer, the final total contract price, the contract duration.
d) Dates of signature, commencement and completion of contract;
e Names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening.

Procurement Related Complaint

The procedures for making Procurement-related Complaints shall be specified in the TDS.



SECTION II-TENDER DATA SHEET (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT

A General

ITT 1.1 | The name of the contract is: ROUTINE MAINTENANCE OF KUTUS - KIMBIMBI
ROAD
The reference number of the contract is: KeRRA/08/39/KI1R/121/2020-2021

ITT 2.3 | The information made available on competing firms is as follows: as indicated in ITT and
qualification criteria

ITT 2.4 | The firms that provided consulting services for the contract being tendred for are: NA

ITT 3.1 | Maximum number of members in the joint venture (JV)shall be:(NA)

B content of tender document

ITT7.1 | 1. The tenderer will submit any request for clarification in writing at the address:
The Regional Director - Kirinyaga,
Kenya Rural Roads Authority,
P.0.BOX 390- 10300,
KERUGOYA
To reach the procuring entity not later than 8™ June 2021
2. The procuring entity will publish its responses at the website: https://www.kerra.go.ke
ITT 7.2 | A pre- arranged pretender site visit shall not take place due to covid pandemic
ITT7.3 TheTenderer will submit any questions in writing, to reach the Procuring Entity not later than Not less
than 7days before opening date.
ITT75 The Procuring Entity's website where Minutes of the pre-Tender meeting and the pre- arranged
pretender will be published is https://www.kerra.go.ke
19.2 (h) The tender security is NA
C. Preparation of Tenders
ITP The Tenderer shall submit the following additional documents in its Tender: [list any
11.1(h) additional document not already listed in ITT 31.1 that must be submitted with the

Tender.

1) Certified Certificate of Incorporation by Registrar of Companies.

2) Certified Current (dated within 12 Months before date of opening) Certified CR12 Certificate
from the Registrar of Companies. This should be provided with Identification Documents of
Directors and all individuals listed on the CR12. (ID or Passport). For Corporate Directors,
CR12 or its equivalent for the corporate directors, Identification Documents for the corporate
Director and it’s directors MUST be provided.

3) Valid certified Current Single Business permit

4) Valid Tax Compliance Certificate.

5) Tender Security in the amount specified in the tender Data Sheet. The Format to be as issued
with this Tender and valid for the period specified under Item 16 of the Instructions to Bidders.

6) Current Certificate of Registration with National Construction Authority in the Either
Category (5) or (6) or (7) or (8) together with a valid NCA practicing license.

7) Certified Copy of Certificate of Registration in a target group issued by the Ministry of
Finance (Treasury) for the preferences and reservations - (30%) group (Youth Access to
Government Opportunities, AGPO)

8) Properly filled, signed and stamped (With Company Seal/ Rubber Stamp) schedules of
supplementary information.

9) Submit a written power of attorney authorizing the signatory of the bid to commit the
Bidder Witnessed by a Commissioner of Oaths.

10) Duly filled-in the Form of Bid and Appendix to form agreement.

11) Priced Bills of Quantities, signed and stamped.

12) Chronologically Serialize all the pages (this should be sequential in the format of
1,2,3,4,5....... ) from the firstpage to the last page.

JOINT VENTURES
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Tenders submitted by a joint venture of two or more firms as partners shall comply
with the following requirements: -

1) The tender, and in case of a successful tender, the Form of Agreement, shall be signed so as
to be legally binding on all partners

2) One of the partners shall be nominated as being in charge, and this authorization shall be
evidencedby submitting a power of attorney signed by legally authorized signatories of all the
partners.

3) The partner in charge shall be authorized to incur liabilities and receive instructions for an on
behalfof any and all partners of the joint venture and the entire execution of the Contract
including payment shall be done exclusively with the partner in charge.

4) All partners of the joint venture shall be liable jointly and severally for the execution of the
Contractin accordance with the Contract terms, and a relevant statement to this effect shall be
included in the authorization mentioned under (b) above as well as in the Form of Tender and
the Form of Agreement (in case of a successful tender)

A copy of the agreement entered into by the joint venture partners shall be submitted with the tender.

ITT 13.1 | Alternative Tenders ["shall not be''} considered
ITT 13.2 | Alternative times for completion [ "shall be"}" permitted
ITT 13.4 | Alternative technical solutions shall be permitted for the following parts of the Works:
Not permited
ITT The rates quoted by the Tenderer shall be: fixed.
14.5
ITT15.2 | Foreign currency requirement :( allowed/not allowed): not allowed
ITT18.1 The Tender validity period shall be 126 days [insert a number of days that is a multiple of seven
counting as of the deadline for Tender submission} days.
ITT 183 a) The Number of days beyond the expiry of the initial tender validity period will be
30 days
(b) The Tender price shall be adjusted by the following percentages of the tender price:
(i) By N/A % of the local currency portion of the Contract price adjusted to reflect local inflation
during the period ofextension,
and
By N/A_% the foreign currency portion of the Contract price adjusted to reflect the international
inflation during the period ofextension.
ITT 131 A Tender Security shall not be_required.
ATender-Securing Declaration shall be Required.
If a Tender Security shall be required, the amount and currency of the Tender Security shall be ksh
NA.
ITT 19.8 | Other documents required are as provided for in bid documents:
ITT 19.9 | The Procuring Entity will declare the Tenderer ineligible to be awarded contracts by the Procuring Entity
for a period of (2) years. In the event of false declaration.
ITT 20.1 | In addition to the original of the Tender, the number of copies is: NA {2}and-aseftcopy.
ITT 20.3
The written confirmation of authorization to sign on behalf of the Tenderer for this tender shall
consist of: written power of attorney drawn by a commissioner of aoths
D. Submission and Opening of Tenders
ITT 21.3 | Atender package or container that cannot fit in the tender box shall be received as follows:
Will be delivered to the Senior SCM for receipt and registration
ITT 221 | 1. For Tender submission purposes only, the Procuring Entity's address is: as per section ITT 7.1
above.
2. Date and time for submission of Tenders 15" June 2021 at 11.00 a.m.
3. Tenderers shall (submit/shall not submit) shall not submit tenders electronically.
ITT 25.1 | If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender submission




procedures specified below [insert a description of the electronic Tender opening procedures}: NA

ITT 25.6 | Tender opening Members will initial the form of bid, Summary Page of the BOQ, and the Cover Page.

E. Evaluation, and Comparison of Tenders

ITT 30.3 | The adjustment shall be based on the (average)[insert "average™ or "highest"} price of the item or
component as quoted in other substantially responsive Tenders. If the price of the item or component
cannot be derived from the price of other substantially responsive Tenders, the Procuring Entity shall use
its Lowest estimate. N/A

ITT 31.2 | The error shall be considered a major deviation that leads to disqualification of the tender if the percentage
of the error (error over the tender price quoted) is: more than 15 % or less than 15 %b.

ITT32.1 The currency that shall be used for Tender evaluation and comparison purposes to convert at the

selling exchange rate all Tender prices expressed in various currencies into a single currency is-:
Kenya shillinngs

The source of exchange rate shall be: The Central bank of Kenya

The date for the exchange rate shall be: the deadline date for Submission of the Tenders.

ITT 33.2 A margin of preference [insert either "shall” or "shall not"] shall not_apply.

ITT 33.4 The invitation to tender is extended to the following groups that qualify for reservations:

Youth

ITT 34.1 At this time, the Procuring Entity does not intend to execute certain specific parts of the Works by sub

contractors selected in advance.

ITT 34.2 Contractor's may propose subcontracting: Maximum percentage of subcontracting permitted s: NA % of the

total contract amount. Tenderers planning to subcontract more than 10% of total volume of work shall
specify, in the Form of Tender, the activity (ies) or parts of the Works to be subcontracted along with
complete details of the subcontractors and their qualification and experience.

ITT 34.3 The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized

Subcontractors are designated as follows: NA

For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant
qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the Tenderer
for the purpose of evaluation.

ITTS5.2 Additional requirements apply. These are detailed in the evaluation criteria in Section Ill,
(d) Evaluation and Qualification Criteria NA

ITT 482 Additional requirements are: as provided for in the bid document

ITT 49.1 The procedures for making a Procurement-related Complaint are available from the PPRA website

info@ppra.go.ke or complaints@ppra.go.ke. If a Tenderer wishes to make a Procurement-related
Complaint, the Tenderer should submit its complaint following these procedures, in writing (by the
quickest means available, that is either by hand delivery or email to:

The Regional Director - Kirinyaga,
Kenya Rural Roads Authority,
P.0.BOX 390 - 10300,
KERUGOYA

In summary, a Procurement-related Complaint may challenge any of the following:

(i) the terms of the Tender Documents; and

the Procuring Entity's decision to award the contract.
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SECTION I11- EVALUATION AND QUALIFICATION CRITERIA

1 General Provisions

11 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other
factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall
provide all the information requested in the forms included in Section 1V, Tendering Forms. The Procuring

Entityshall use the Standard Tender Evaluation Document for Goods and Works for evaluating Tenders.

12 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling
equivalent using the rate of exchange determined as follows:

a)  For construction turnover or financial data required for each year - Exchange rate prevailing on the last
day of the respective calendar year (in which the amounts for that year is to be converted) was originally
established.

b) Value of single contract - Exchange rate prevailing on the date of the contract signature.

¢) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in
determining the exchange rates in the Tender may be corrected by the Procuring Entity.

13 Evaluation and contract award Criteria

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and

arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been

determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest

Evaluated Tender price shall be selected for award of contract.

2. Preliminary examination for Determination of Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria

and other requirements in the ITT, and that the tender is complete in all aspects in meeting the requirements of

“Part 2 — Procuring Entity's Works Requirements”, including checking for tenders with unacceptable errors,

abnormally low tenders, abnormally high tenders and tenders that are front loaded. The Standard Tender

Evaluation Report for Goods and Works for evaluating Tenders provides clear guidelines on how to deal with

review of these requirements. Tenders that do not pass the Preliminary Examination will be considered

irresponsive and will not be considered further.

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be

attached or clearly described all information and list of documentation to be submitted by Tenderers to enable

preliminary evaluation of the Tender]
Item | Qualification subject Qualification requirement
no.
1 Nationarity Nationality in accordance with ITT3.6
2 Tax Obligations for Kenyan | Has produced a current tax clearance certificate or tax
Tenderers exemption certificate issued by Kenya Revenue Authority in
accordance with ITT 3.14.
3 Conflict of Interest No conflicts of interest in accordance with ITT3.3
4 PPRA Eligibility Not having been declared ineligible by the PPRA as described in ITT
3.7
5 State-owned Enterprise Meets conditions of ITT3.8
6 Goods, equipment and To have their origin in any country that is not determined ineligible
services to be supplied under ITT 4.1
under the contract
7 History of Non- Performing | Non-performance of a contract did not occur as a result of contractor
Contracts default since 1% January [..2018.....}.
8 Suspension Based on Not under suspension based on-execution of a Tender/Proposal Securing
Execution of Declaration pursuantto ITT 19.9
Tender/Proposal Securing
Declaration by the
Procuring Entity
9 Pending Litigation

Tender's financial position and prospective long-term profitability
still sound according to criteria established in




Item | Qualification subject Qualification requirement
no.

3.1 and assuming that all pending litigation will NOT be resolved against
the Tenderer.

10 Litigation History No consistent history of court/arbitral award decisions against the
Tenderer since 1t January [2018}.

11 Financial Capabilities () The Tenderer shall demonstrate that it has access to, or

has available, liquid assets, unencumbered real assets, lines of credit,
and other financial means (independent of any contractual advance
payment) sufficient to meet the construction cash flow requirements
estimated as Kenya Shillings [2 million] equivalent for the subject
contract(s) net of the Tenderer's other commitments.

(i) The Tenderers shall also demonstrate, to the satisfaction of the
Procuring Entity, that it has adequate sources of finance to meet the
cash flow requirements on works currently in progress and for future
contractcommitments.

The audited balance sheets or, if not required by the laws of the Tenderer'
s country, otherfinancial statements acceptable to the Procuring Entity,
for the last [3 years} years shall be submitted and must demonstrate the
current soundness of the Tenderer's financial position and indicate its
prospective long-term profitability.

12 Average Annual Minimum average annual construction turnover of Kenya Shillings [2
Construction Turnover million], equivalent calculated as total certified payments received for
contracts in progress and/or completed within the last [3] years, divided
by [3} years

A minimum number of [1 one} similar contracts specified below that
have been satisfactorily and substantially completed as a prime
contractor, joint venture member, management contractor or sub-
contractor between 1st January [2018] and tender submission deadline
i.e.

One (1) contracts, each of minimum value Kenya shillings.1
million. equivalent.

14 Specific Construction &
Contract Management
Experience

[In case the Works are to be tender as individual contracts under
multiple contract procedure, the minimum number of contracts
required for purposes of evaluating qualification shall be selected
from the options mentioned in ITT 35.4}

The similarity of the contracts shall be based on the following: [Based
on Section VII, Scope of Works, specify the minimum key requirements
in terms of physical size, complexity, construction method, technology
and/or other characteristics including part of the requirements that may
be met by specialized subcontractors, if permitted in accordance with
ITT 34.3]

3. Tender Evaluation (ITT 35)
Price evaluation: In addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:
i)  Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows:

i) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, will be
evaluated as follows :...NA. ... ..o

iii) Other Criteria; if permitted under ITT 35.2(d) :............... NA e

4. Multiple Contracts

41 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots and
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the lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the two
Options listed below for award of Contracts.
OPTION 1

i)  If atenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the
tenderer meets the Eligibility and Qualification Criteria for that Lot.

i)  If atenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, provided
the tenderer meets the aggregate Eligibility and Qualification Criteria for all the Lots. The tenderer
will be awarded the combination of Lots for which the tenderer qualifies and the others will be
considered for award to second lowest the tenderers.

OPTION 2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the
combinations with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in
the combinations provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the
won Lots.

5 Alternative Tenders (ITT 13.1)

An alternative if permitted under ITT 13.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-Works Requirements.
Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender conforming to the basic
technical requirements shall be considered by the Procuring

6. MARGIN OF PREFERENCE

61  If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be
loaded one valuated price of the foreign tenderers, where the percentage of shareholding of Kenyan citizens is
less than fifty-one percent (51%).

62  Contractors applying for such preference shall be asked to provide, as part of the data for qualification, such
information, including details of ownership, as shall be required to determine whether, according to the
classification established by the Procuring Entity, a particular contract or or group of contractors qualifies for
a margin of preference.

63  After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders to shall be classified into
the following groups:

i)  GroupA: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold
shares of over fifty one percent (51%).

ii)  GroupB: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares
of less than fifty one percent (51%).

64  All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender,
and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this
comparison, a tender from Group A is the lowest, it shall be selected for the award. If a tender from Group B
is the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective tender price, including
unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be added to
the evaluated price offered in each tender from Group B. All tenders shall then be compared using new prices
with added prices to Group Band the lowest evaluated tender from Group A. If the tender from Group A is
still the lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group B based
on the first evaluation price shall be selected.

7. Post qualification and Contract award (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest
evaluated tenderer, subject to confirmation of pre-qualification data, if so required.

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be the
lowest evaluated tenderer shall be considered for contract award, subject to meeting each of the following
conditions.

i)  The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered
real assets, lines of credit, and other financial means (independent of any contractual advance
payment) sufficient to meet the construction cash flow of Kenya Shillings NA.

i)  Minimum average annual construction turnover of Kenya Shillings 2 million [insert amount],
equivalent calculated as total certified payments received for contracts in progress and/or completed




within the last

3 years) [insert of year] years.

iii) Atleast 1 (insert number) of contract(s) of a similar nature executed within Kenya, or the
East African Community or abroad, that have been satisfactorily and substantially completed as a
prime contractor, or joint venture member or sub-contractor each of minimum value Kenya shillings

1 million equivalent.

iv) Contractor's Representative and Key Personnel, which are specified as per the forms

Senior Foreman/Site Agent

Site Surveyor (N/A)

Foremen

The site staff shall possess minimum levels set below;

Qualification = H.N.D. Civil
Eng

General Experience =5 yrs

Specific Experience =3 Yrs

Qualification = H.N.D.Survey
General Experience =5 yrs
Specific Experience =2 Yrs

Qualification = Dip. Civil Eng
General Experience = 4 yrs
Specific Experience =2 Yrs

v)  Contractors key equipment listed on the table “Contractor's Equipment” below and more

specifically listed as [specify requirements for each lot as applicable]

Item No. Minimum Number Requ_ired
Equipment Details for the Contract Execution

A)  General Plant
1. Primary/Secondary Crusher Unit/Power Screen Min capacity — 60t/hr. 0

1 2. Concrete batching plant Min Cap 20 m¥hr
3. Asphalt Concrete batching plant Z
B)  Bituminous Plants

9 1. Bitumen Pressure distributor 0
2. Asphalt concrete paver 0
C)  Compactors

3 3. Vibrating compaction plate 300 mm wide 0
4. Vibrating compaction plate 600 mm wide 0
D)  Mobile Compressors
1. Single tool (1.8 m3/min) 0
2. Two tool (2.8 — 7.3m3/min) 0

) 3. Four tool (11.3 — 25.3 m3/min) 0
4. Medium rock drill (1.5 m3/min) 0
5. Heavy rock drill (2.4 m3/min) 0
E)  Concrete Equipment

5 1. Mobile concrete mixers 0
2. Truck mounted mixers 0
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Minimum Number Required

Item No. .
Equipment Details for the Contract Execution
3. Concrete vibrators 0
F)  Transport (Tippers, dumpers, water tankers)
1. 4 x 2 tippers payload 7 — 12 tonnes
Optional
2. 6 x 4 tippers payload 16 — 20 tonnes
2
3. 8 x 4 tippers payload 16 — 20 tonnes
Optional
6 4. Articulated trailers
Optional
5. Dump trucks
0
6. Flat bed lorries
7. Water tankers Optional
-8,000Its capacity
-12,000lts capacity optional
0
G) Earth — Moving Equipment
1. Tracked dozers with dozer attachment (D6-D9 equivalent) 0
2. Tracked loaders
0
3. Wheeled loaders
7 Optional
4, Motor scappers
Optional
5. Motor graders (120 - 205kW)
1
6. Trench excavator
0
7. Pulvimixer
0
H)  Diesel Generators
8 1. Diesel generators (15 — 200Kva) 0
1) Excavators Optional
1. Hydraulic crawler mounted (7 — 10 tonnes) — 0.25 — 0.4 m® SAE bucket.
0
2. Hydraulic crawler mounted (10 — 16 tonnes) — 0.40 — 0.60 m3 SAE bucket.
9 3. Hydraulic wheel mounted (7 — 10 tonnes) — 0.25 — 0.4 m3 SAE bucket. 0
4. Hydraulic wheel mounted (10 — 16 tonnes) — 0.40 — 0.6 m3 SAE bucket.
0
5. Hydraulic wheel mounted backloader (7 — 10 tonnes) — 0.25 — 0.4 m3 SAE bucket.
0
J) Rollers
1. Self propelled single drum vibrating (various types) 1
2. Pneumatic rubber tyre (1-2 tonnes/wheel)
10 0
3. Sheep’s foot roller
0
4. Double drum vibrating pedestrian rollers
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b)

vi)  Other conditions depending on their seriousness.

History of non-performing contracts:

Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-performance of
a contract did not occur because of the default of the Tenderer, or the member of a JV in the last

3 (specify years). The required information shall be furnished in the appropriate form.

Pending Litigation

Financial position and prospective long-term profitability of the Single Tenderer, and in the case the
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established with
respect to Financial Capability under Paragraph (i) above if all pending litigation will be resolved against
the Tenderer.Tenderer shall provide information on pending litigations in the appropriate form.
Litigation History

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last
3(specify years). All parties to the contract shall furnish the information in the appropriate form about
any litigation or arbitration resulting from contracts completed or ongoing under its execution over the
years specified. A consistent history of awards against the Tenderer or any member of a JV may result in
rejection of the tender.



8.QUALIFICATION FORM SUMMARY

Item | Qualification subject Qualification requirement Document to be For procuring Entity’s
no. completed use (qualification met
by tenderer or not met
1 Nationarity Nationality in accordance with ITT3.6 Forms E LI-1.1and 1.2
with attachment
2 Tax Obligations for Kenyan | Has produced a current tax clearance certificate or tax Attachment
Tenderers exemption certificate issued by Kenya Revenue Authority
in accordance with ITT 3.14.
3 Conflict of Interest No conflicts of interest in accordance with ITT3.3 Form ofTender
PPRA Eligibility Not having been declared ineligible by the PPRA as Form of Tender
described in ITT 3.7
5 State-owned Enterprise Meets conditions of ITT3.8 FormsELI-1.1and1.2,
with attachments
6 Goods, equipment and To have their origin in any country that is not determined Forms ELI - 1.1 and
services to be supplied under | ineligible under ITT 4.1 1.2, with attachments
the contract
7 History of Non- Performing Non-performance of a contract did not occur as a result of | Form CON-2
Contracts contractor default since 1% January [..2018.....}.
8 Suspension Based on Not under suspension based on-execution of a Form of Tender
Execution of Tender/Proposal Securing Declaration pursuant to ITT
Tender/Proposal Securing 19.9
Declaration by the Procuring
Entity
9 Pending Litigation Tender's financial position and prospective long-term FormCON-2
profitability still sound according to criteria
established in
3.1 and assuming that all pending litigation will NOT be
resolved against the Tenderer.
10 Litigation History No consistent history of court/arbitral award decisions Form CON-2
against the Tenderer since 1% January [2018}.
11 FinancialCapabilities

(i) The Tenderer shall demonstrate that it has access to, or

has available, liquid assets, unencumbered real assets,
lines of credit, and other financial means (independent
of any contractual advance payment) sufficient to meet
the construction cash flow requirements estimated as
Kenya Shillings [2 million] equivalent for the subject

Form FIN - 3.1, with
attachments




contract(s) net of the Tenderer's other commitments.

(iv) The Tenderers shall also demonstrate, to the
satisfaction of the Procuring Entity, that it has adequate
sources of finance to meet the cash flow requirements
on works currently in progress and for future
contractcommitments.

The audited balance sheets or, if not required by the laws
of the Tenderer' s country, otherfinancial statements
acceptable to the Procuring Entity, for the last [3 years}
years shall be submitted and must demonstrate the current
soundness of the Tenderer's financial position and indicate
its prospective long-term profitability.

Contract Management
Experience

A minimum number of [1 one} similar contracts
specified below that have been satisfactorily and
substantially completed as a prime contractor, joint
venture member, management contractor or sub-
contractor between 1st January [2018] and tender
submission deadline i.e.

One number contracts, each of minimum value
Kenya shillings.1million.............. equivalent.

[In case the Works are to be tender as individual
contracts under multiple contract procedure, the
minimum number of contracts required for purposes of
evaluating qualification shall be selected from the
options mentioned in ITT 35.4}

The similarity of the contracts shall be based on the
following: [Based on Section VII, Scope of Works, specify
the minimum key requirements in terms of physical size,
complexity, construction method, technology and/or other
characteristics including part of the requirements that may
be met by specialized subcontractors, if permitted in
accordance with ITT 34.3]

12 Average Annual Minimum average annual construction turnover of Kenya Form FIN - 3.2
Construction Turnover Shillings [1 million], equivalent calculated as total certified
payments received for contracts in progress and/or
completed within the last [3] years, divided by [3} years
14 Specific Construction & FormEXP.4.2a)
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SECTION IV - TENDERING FORMS
QUALIFICATION FORMS

FOREIGN TENDERERS 40%RULE.
TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE
Form EQU: EQUIPMENT.

FORM PER -1.

FORM PER-2.

TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION.
6.1 FORM ELI-1.1.

6.2 FORM ELI-1.2.

6.3 FORM CON -2.

6.4 FORM FIN -3.1.

65 FORM FIN -3.2.

6.6 FORM FIN -3.3.

6.7 FORM FIN -3.4.

68 FORM EXP -4.1.

69 FORM EXP - 4.2(a).

69 FORM EXP - 4.2 (a) (cont.).

610 FORM EXP -4.2 (b).
OTHER FORMS

o o A~ w Db

7. FORM OFTENDER.

8. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE.
9. FORM OF TENDER SECURITY (TENDERBOND).

10. FORM OF TENDER-SECURINGDECLARATION.

11.  APPENDIX TO TENDER.

TECHNICAL PROPOSAL FORMS

Site Organization.
Method Statement.
Mobilization Schedule.
Construction Schedule.



QUALIFICATION FORMS
1. FOREIGN TENDERERS 40% RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition.

ITEM | Description of Work Item Describe location of | COST in Comments, if any
Source K. shillings

A L.ocal Labor

1

2 NA

3

4

5

B

1

2 NA

3

4

5

C Local materials

1

2

3 NA

4

5

D

1

2

3

4

5

E

1

2

3

4

5

6
TOTAL COST LOCAL CONTENT XXXXX
PERCENTAGE OF CONTRACT PRICE XXXX




3. FORM EQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for
the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be prepared for each item
of equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

equipment | Name of manufacturer Model and power rating
information | Capacity | Year of manufacturer
Current Current location
status Details of current commitments
Source Indicate source of equipment

| Owned | Rented | ILeased |L_ISpecialyy manufactured
Owner Name of owner

Address of owner

Telephone Contact name

Fax Telex

Agreement | Details of rental /lease /manufacture agreement specific to the project




4. FORM PER-1
Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key Personnel
to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each
candidate.

Contractor' Representative and Key Personnel.

1. Title of position: Contractor’s Representative

Name of candidate:

Duration of
appointment:

Time
commitment: for
this position:

Expected time
schedule for this
position:

2. Title of position:

Name of candidate:

Duration of
appointment:

Time
commitment: for
this position:

Expected time
schedule for this
position:

3. Title of position:

Name of candidate:

Duration of
appointment:

Time
commitment: for
this position:

Expected time
schedule for this
position:

Titleofposition:

Name of candidate:

Duration of
appointment:




Time
commitment: for
this position:

Expected time
schedule for this
position:

Title of position: [insert title]

Name of candidate

Duration of
appointment:

Time
commitment: for
this position:

Expected time
schedule for this
position:




5 FORM PER-2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Name of Tenderer

Position [#1]: [title of position from Form PER-1 |

Personnel
information

Name: Date of birth:

Address: E-mail:

Professional qualification:

IAcademic qualification

Language proficiency:

Details

/Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):

Fax:

Jobtitle: Years with present procuring Entity:




Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Project Role Duration of Relevant experience
involvement

DECLARATION

I, the under signed............ooeviiiiiiiiiiiii e [insert either “Contractor's Representative” or “Key
Personnel” as applicable], certify that to the Lowest of my knowledge and belief, the information contained in this
Form PER-2 correctly describes myself, my qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time schedule for this
position as provided in the Tender:

Commitment Details

Commitment to duration of contract:

Time commitment;

I understand that any misrepresentation or omission in this Form may:

a) be taken into consideration during Tenderevaluation;
b) result in my disqualification from participating in the Tender;
c) resultin my dismissal from the contract.

Name of Contractor's Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):






6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification

Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

6.1 FORM ELI-1.1Tenderer Information Form

Date:

ITT No. and title;: KeERRA/08/39/KIR/121/2020-21: Routine Maintenance of Kutus — Kimbimbi Road

Tenders Name:
Incase of joint venture( jv) , name of each member:
tenderers actual or intended country of registration:

Tenderers actual or intended year of incoporatio

Tenderer legal address

Tenderer's authorized representative information
Name:

Address:

Telephone/Faxnumbers:

E-mailaddress:

1.Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6

O Incasc of IV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

I In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents
cstablishing:

2. Included arc the organizational chart, a list of Board of Dircctors, and the beneficial ownership.




6.2 FORM ELI-1.2
Tenderer's JV Information Form
(to be completed for each member of Tenderer's JV)

Date:

ITT No. andtitle:

KeRRA/08/39/KIR/121/2020-21: Routine Maintenance of Kutus — Kimbimbi Road

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached arc copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITT 43.6.

L1 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy,
operation in accordance with commercial law, and that they arc not under the supervision of the Procuring
Entity, in accordance with [TT 3.8,

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.




6.3 FORM CON -2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer'sName:

Date:

JV Member's Name

ITT No. and title:

KeRRA/08/39/KIR/121/2020-21: Routine Maintenance of Kutus — Kimbimbi Road

Non-Performed Contracts in accordance with Section 11, Evaluation and Qualification Criteria

OContract non-performance did not occur since 1™ January /insert year/specified in Section 111,
Evaluation and Qualification Criteria, Sub-Factor 2.1.

OContract(s) not performed since 1™ January [insert vear] specified in Section 111, Evaluation and
Qualification Criteria, requirement 2. 1

portion of
contract

Amount & %

Year | Non- performed | Contract Identification

Total Contract
Amount (current
value, currency,
exchange rate and
Kenya Shilling
equivalent)

Contract identification:

Name of Procuring Entity:

Reason(s) for non perfomance :

Pending Litigation, in accordance with Section [11, Evaluation and Qualification Criteria

Factor 2.3.

as indicated below.

CINo pending litigation in accordance with Section 111, Evaluation and Qualification Criteria, Sub-

OPending litigation in accordance with Section 11, Evaluation and Qualification Criteria, Sub-Factor 2.3

Year of dispute | Amount in
dispute (ksh)

Contract Identification

Total Contract
Amount (currency),
Kenya Shilling
Equivalent
(exchange rate)

Contract Identification:

Name of Procuring Entity:

Address of Procuring Entity:

Matter in dispute:




Party who initiated the dispute:

Status of dispute:

Contract Identification:

Name of Procuring Entity:

Address of Procuring Entity:

Matter in dispute:

Party who initiated the dispute:

Status of dispute:

Litigation History in accordance with Section 11, Evaluation and Qualification Criteria

D

D

No Litigation History in accordance with Section Ill, Evaluation and Qualification Criteria,
Sub- Factor 2.4.

Litigation History in accordance with Section Ill, Evaluation and Qualification Criteria,
Sub- Factor 2.4 as indicated below.

[insert percentage] Contract Identification: [indicate complete [insert amount}
contract name, number, and any other
identification]

Name of Procuring Entity:

Address of Procuring Entity:

Matter in dispute:
Party who initiated the dispute

Reason(s) for Litigation and award
decision
[indicate main reason(s)}




FORM FIN -3.1:

Financial Situation and Performance

Tenderer's Name:

Date:

JV Member's Name

ITT No. and title:

KeRRA/08/39/KIR/121/2020-21: Routine Maintenance of Kutus — Kimbimbi Road

6.3.2 Financial Data

Type of Financial information
in

(currency)

Historic information for previous
years,

(amount in currency, currency, exchange rate*, USD equivalen

Year 1 Year?2 Year3

Year 4

Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Asscts (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activitics

*Refer to ITT 15 for the exchange rate



642 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract
commitments.

No. | Source of finance Amf)runt (Kenya Shilling
equivalent)
1
2
3
643 Financialdocuments
The Tenderer and its parties shall provide copies of financial statements for years pursuant Section Ill,

Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

a) reflect the financial situation of the Tenderer or incase of JV member, and not an affiliated entity (such as
parent company or group member).

b) be independently audited or certified in accordance with local legislation.
C) be complete, including all notes to the financial statements.
d) correspond to accounting periods already completed and audited.

Attached are copies of financial statements for the years required above; and complying with the
requirements

6.5 FORM FIN -3.2:
Average Annual Construction Turnover

Tenderer's Name:
Date:
JV Member's Name
ITT No. and title:
KeRRA/08/39/KIR/121/2020-21: Routine Maintenance of Kutus — Kimbimbi Road

Annual turnover data (construction only)

Year Amount Currency Exchange Rate Kenya Shilling equivalent
[indicate year] | [insert amount and indicate

currency]
Average
Annual
Construction
Turnover*

*See Section 11, Evaluation and Qualification Criteria, Sub-Factor 3.2




*If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender,
the reason for this should be justified.






6.6 FORM FIN -3.3:
Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cashflow demands of the subject
contractor contracts as specified in Section III, Evaluation and Qualification Criteria.

Financial Resources

No Source of financing Amount (Kenya Shilling
’ equivalent)

1

2

3

6.7 FORMFIN-3.4:
5.  Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts that
have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching
completion, but for which an unqualified, full completion certificate has yet to be issued.

Current Contract Commitments

No. | Name of Contract | Procuring Entity’s Valueof Estimated | Average Monthly
Contact Address Outstanding Completion | Invoicing Over
Tel s Work Date Last Six Months
’ [Current | Kenya Shilling
Kenya Shilling /month)|
/month
Equivalent|
1
2
3
4




6.8 FORM EXP -4.1

General Construction Experience

Tenderer's Name:

Date:

JV Member's Name:
ITT No. and title:
KeRRA/08/39/KIR/121/2020-21: Routine Maintenance of Kutus — Kimbimbi Road

Starting
Year

Ending
Year

Contract Identification

Roleof
Tenderer

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:

Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Namcof ProcuringEntity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amountot contract:
Namecof ProcuringEntity:

Address:




6.9 FORM EXP -4.2(a)
Specific Construction and Contract Management Experience

Tenderer's Name:
Date:
JV Member's Name
ITT No. and title:
KeRRA/08/39/KIR/121/2020-21: Routine Maintenance of Kutus — Kimbimbi Road

Similar Contract No. Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor LI | Jv Contractor contractor
O O O
Total Contract Amount KenyaShilling

[f member ina IV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:
Address;

Telephone/fax number
E-mail:

Description of the similarity in accordance
\K-’l(hA§HgL—lHEIC’[()l’ 4.2(a) of Section III:

élPhysical size of required works
items

3 Complexity

4 Methods/Technology

5.Construction rate for key activities

6.0ther Characteristics




6.10 FORM EXP -4.2(b)
Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Name’ (as perl TT34):

ITT No. and title:

KeRRA/08/39/KIR/121/2020-21: Routine Maintenance of Kutus — Kimbimbi Road

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section I,
Evaluation and Qualification Criteria, Sub-Factor 4.2.

1 Key Activity No One: _

Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management | Sub-contractor
Contractor Y Contractor |
O O O
Total Contract Amount Kenya Shilling
Quantity (Volume, number or ratc of Total quantity in | Percentage Actual
production, as applicable) performed the contract participation Quantity
under the contract per ycar or part of the | (1) (ii) Performed
year (i) x (i)
Yearl
Year 2
Ycar 3
Ycar 4

Procuring Entity’s Name:

2)f applicable



Address:
Telephone/fax number
E-mail:

Information

Description of the key activities in
accordance with Sub-Factor 4.2(b)
of Section 1T

2 Activity No. Two




OTHER FORMS

FORM OF TENDER

INSTRUCTIONS TO TENDERERS

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the
Tenderer's complete name and business address.

ii)  Allitalicized text is to help Tenderer in preparing this form.

iii)  Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION
and the SELF DECLARATION OF THE TENDERER attached to this Form of Tender.

iv)  The Form of Tender shall include the following Forms duly completed and signed by the Tenderer.
» Tenderer's Eligibility-Confidential Business Questionnaire.
»  Certificate of Independent Tender Determination.
» Self-Declaration of the Tenderer.

Date of this Tender submission: ...............ccooiiiiiiiinnn..
Request for Tender No.: KeRRA/08/39/KIR/121/2020-21

Name and description of Tender: Routine Maintenance of Kutus — Kimbimbi Road

Alternative No.: NA
To: The Director General,

Kenya Rural Roads Authority,
P.O. Box 48151-00100 Nairobi

Dear Sirs,

1

In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the
execution of the above named Works, we, the undersigned offer to construct and complete the Works and
remedy any defects therein for the sum of Kenya Shillings [[Amount in figures] Kenya
Shillings [amount in words]

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] [figures]
[words]

The percentage or amount quoted above does not include provisional sums, and only allows not more than two
foreign currencies.

We undertake, if our tender is accepted, to commence theWorks as soon as is reasonably possible after the
receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in the Contract
within the time stated in the Particular Conditions of Contract.

We agree to adhere by this tender until [Insert date], and it shall remain binding upon
us and may be accepted at any time before that date.

Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance
thereof, shall constitute abinding Contract between us. We further understand that you are not bound to accept
the lowest or any tender you may receive.
We, the undersigned, further declare that:

i)  No reservations: We have examined and have no reservations to the tender document, including Addenda
issued in accordance with ITT 8;

i) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3



W)

vii)
viii)

iX)

xi)

xii)

xiii)

Xiv)

XV)

iii) and4;

iv)  Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's
Country in accordance with ITT 19.8;

Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: [insert a brief
description of the Works];

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is:

Discounts: The discounts offered and the methodology for their application are:

The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that
period;

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance
with the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint VVenture member or as a subcontractor, and meet the requirements
of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or
service providers for any part of the contract, are not subject to, and not controlled by any entity or individual
that is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory
Authority or any other entity of the Government of Kenya, or any international organization.

State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state-
owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the requirements of
ITT 3.7];

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with
respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full
address, the reason for which each commission or gratuity was paid and the amount and currency of each
such commission or gratuity]

Name of Recipient Address Reason Amount




xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included in
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared
and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the
Most Advantageous Tender or any other. Tender that you may receive;

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or on
our behalf engages in any type of Fraud and Corruption;

xix)  Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent
Tender Determination” attached below.

xx)  We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

xxi)  We, the Tenderer, have completed fully and signed the following Forms as part of our Tender:

a)  Tenderer's Eligibility; Confidential Business Questionnaire — to establish we are not in any conflict to
interest.

b)  Certificate of Independent Tender Determination — to declare that we completed the tender without
colluding with other tenderers.

c) Self-Declaration of the Tenderer— to declare that we will, if awarded a contract, not engage in any form
of fraud and corruption.

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and
Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as informed in
“Appendix 1- Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: *[insert complete name of person signing the

Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name of
person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender]
Signatureof the person named above: [insert signature of person whose name and capacity are shown
above] Date signed[insert date of signing] day of [insert month], [insert year]

Date signed day of :

Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the Tender,



A. TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE
Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV.
Tenderer is further reminded that it is an offence to give false information on this Form.
i) Tenderer's details

ITEM DESCRIPTION

1 | Name of the Procuring Entity

2 | Reference Number of the Tender

3 | Date and Time of Tender Opening

4 | Namc of the Tenderer

5 | Full Address and Contact Details of | 1.Country

the Tenderer. >, City

3.Location
Building 4.

5.Floor

6. Postal Address

7. Name and email of contact person.

6 | Current Trade License Registration
Number and Expiring date

7 | Name, country and full address
(postal and physical addresses,
email, and telephone number) of
Registering Body/Agency

8 | Description of Nature of Business

9 Maximum value of business which
the Tenderer handles.

10 | State if Tenders Company is listed in
stock exchange, give name and full
address (postal and physical
addresses, email, and telfephone
numbery of

state which stock exchange




General and Specific Details

i) Sole Proprietor, provide the following details.

Name in full Age
Nationality Country of Origin
Citizenship
iii) Partnership, provide the following details.
Names of Partners Nationality Citizenship % Shares owned
1
(iv)  Registered Company, provide the following details.
i)  Private or public Company
ii)  State the nominal and issued capital of the Company
Nominal Kenya Shillings (EQUIVAIENT)..........cuiiiiieieiieeees e
Issued Kenya Shillings (EQUIVAIENT).........cviiiiiiieeiee e
iii) Give details of Directors as follows.
Names of Director Nationality Citizenship % Shares owned

(v) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity.

i) Are there any person/persons in.....

or relationship in this firm? Yes/No

If yes, provide details as follows.

Names ot Person

Designation in the
Procuring Entity

Interest or Relationship with
Tenderer




i)

Conflict of interest disclosure

Type ofConflict

Disclosure
YES ORNO

If YES provide details of the relationship
with Tenderer

Tend

4

Tenderer is directly or indirectly
controls, is controlled by or is under
common control with another
tenderer.

Tenderer receives or has received
any direct or indirect subsidy from
ang\ther tendere

rar hac tha cama [onal

CToTTao thcoarcIcyatr

representative as another tenderer

Tender has a relationship with
another tenderer, directly or through
common third parties, that puts it in a
position to influence the tender of
another tenderer, or influence the
decisions of the Procuring Entity
regarding this tendering process.

Any of the Tenderer's affiliates
participated as a consultant in the
preparation of the design or technical
specifications of the works that are
the subject of the tender.

Tenderer would be providing goods,
works, non-consulting services or
consulting services during
implementation of the contract
specifiedin this Tender Document.

Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who are directly or indirectly
involved in the preparation of the
Tender document or specifications
of the Contract, and/or the Tender
evaluation process of such contract.

Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who would be involved in
the implementation or supervision
of the such Contract.

Has the conflict stemming from
such relationship stated in item 7
and 8 above been resolved in a
manner acceptable to the Procuring
Entity throughout the tendering

process and execution of the Contract.




(vi) Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date
of submission.

Full Name Title or Designation

(Signature) (Date)

B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION
I, the undersigned, in submitting the accompanying Letter of Tender to the Kenya Rural Roads Authority for:
KeRRA/08/39/KI1R/121/2020-21: Routine Maintenance of Kutus — Kimbimbi Road
in response to the request for tenders made by: [Name of Tenderer] do hereby make the following statements
that I certify to be true and complete in every respect:

I certify, on behalf of [Name of Tenderer] that:

1

2.

I have read and I understand the contents of this Certificate;

I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the
Tender on behalf of the Tenderer;

For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a) has been requested to submit a Tender in response to this request for tenders;

b) could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

The Tenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or more
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s),
complete details thereof, including the names of the competitors and the nature of, and reasons for, such
consultations, communications, agreements or arrangements;

In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no

consultation, communication, agreement or arrangement with any competitor regarding:

a) prices;

b) methods, factors or formulas used to calculate prices;

¢) the intention or decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph (5) (b) above;

In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this
request for tenders relates, except as specifically authorized by the procuring authority or as specifically
disclosed pursuant to paragraph (5) (b) above;

The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of the
Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to
paragraph (5) (b) above.



Name

Title

Date

[Name, title and signature of authorized agent of Tenderer and Date]

SELF-DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER
OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

,0f Post Office BOX .....ovvvvviviiiiiiiien, being a resident of
......................................... in the Republicof .................................. do hereby make a statement as
follows: -

1 THAT I am the Company Secretary/Chief Executive/Managing Director/Principal Officer/Director of
................................................... (insert name of the Company) who is a Bidder in respect of Tender No.

KeRRA/08/39/K1R/121/2020-21: Routine Maintenance of Kutus — Kimbimbi Road for Kenya Rural
Roads Authority) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp



DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

I eieieeieeieieee ... (person) on behalf of (Name of the Business/Company/Firm)
........................................................... declare that | have read and fully understood the contents of the Public
Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in Public
Procurement and Asset Disposal and my responsibilities under the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement
and Asset Disposal.

Name of AULhOFIZEA SIGNALOTY .......ciiieiiiiie ettt re e sneras

(Company Seal/Rubber Stamp where
applicable) Witness



D. APPENDIX 1-FRAUD AND CORRUPTION

(Appendix 1 shall not be modified)
1. Purpose

11 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to
Public Procurement Processes and Contracts that are governed by the laws of Kenya.

2. Requirements

21 The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged
in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the
procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption
and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above.

22  Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior:

1

2

3)

4

6)

a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding;

A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

Without limiting the generality of the subsection (1) and (2), the person shall be—
a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or
b) if a contract has already been entered into with the person, the contract shall be voidable;

The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the
procuring entity may have;

An employee or agent of the procuring entity or a member of the Board or committee of the procuring
entity who has a conflict of interest with respect to a procurement—

a) shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the
procurement or contract; and

¢) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group
of bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the
requirements of this Act.

An employee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflict of interest to the procuring entity;

If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5) (a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
director indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding officer. Etc.

23 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:



i)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything
of value to influence improperly the actions of another party;

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an
obligation;

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party;

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence improperly the actions of a party;

V)  “obstructive practice” is:

« deliberately destroying, falsifying, altering, or concealing of evidence material to theinvestigation
or making false statements to investigators in order to materially impede investigation by Public
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice;
and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge
of matters relevant to the investigation or from pursuing the investigation; or

+ acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for fraudulent
and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor,
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free
and open competition.

¢) Rejects a proposal for award" of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and
Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate
authority appointed by Government of Kenya to inspect’all accounts, records and other documents relating
to the procurement process, selection and/or contract execution, and to have them audited by auditors
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.

LEor the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification,
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment
introducing a material modification to any existing contract.

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the
Investigating Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as
evaluating the veracity of an allegation of possible Fraudand Corruption, through the appropriate mechanisms. Such activity includes but is
not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant,
accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections
and site visits; and obtaining third party verification of information.



2. FORM OF TENDER SECURITY - DEMAND BANK GUARANTEE

51 Beneficiary: Request for Tenders No: Date: TENDER
GUARANTEE No.:__
Guarantor:
1 We have been informed that (herein after called "the Applicant") has
submitted or will submit to the Beneficiary its Tender (herein after called "the Tender") for the execution of
under Request for Tenders No. (“the ITT”).
2 Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a

Tender guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed
document accompanying or identifying the demand, stating that either the Applicant:

a)  Haswithdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender
(“the Tender Validity Period”), or any extension there to provided by the Applicant; or

b)  Having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period
or any extension thereto provided by the Applicant, (i) has failed to execute the contract agreement, or
(i) has failed to furnish the Performance.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant
of the results of the Tendering process; or(ii)thirty days after the end of the Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office indicated
above on or before that date.

[signature(s)]



3. FORM OF TENDER SECURITY (TENDER BOND) [The Surety shall fill in
this Tender Bond Form in accordance with the instructions indicated.] BOND NO.

1 BY THIS BOND [name of tenderer] as Principal (herein after called “the Principal”), and [name, legal title,
and address of surety], authorized to transact business in [name of country of Purchaser], as Surety (herein
after called “the Surety”), are held and firmly bound unto [name of Purchaser] as Obligee (herein after called
“the Purchaser”) in the sum of [amount of Bond] [amount in words], for the payment of which sum, well and
truly to be made, we, the said Principal and Surety, bind ourselves, our successors and assigns, jointly and
severally, firmly by these presents.

2 WHERE AS the Principal has submitted or will submit a written Tender to the Purchaser dated the
Day of , 20, for the supply of [name of Contract] (herein after called the “Tender”).

3 NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal:

(@) Has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Principal; or

(b)  having been notified of the acceptance of its Tender by the Purchaser during the Tender Validity Period orany
extension thereto provided by the Principal; (i) failed to execute the Contract agreement; or (ii) has failed to
furnish the Performance Security, in accordance with the Instructions to tenderers (“ITT”) of the Purchaser's
Tenderingdocument.

then the Surety undertakes to immediately pay to the Purchaser up to the above amount upon receipt of the
Purchaser's first written demand, without the Purchaser having to substantiate its demand, provided that in its
demand the Purchaser shall state that the demand arises from the occurrence of any of the above events,
specifying which event(s) has occurred.

4, The Surety hereby agrees that its obligation will remain in full force and effect upto and including the date 30
days after the date of expiration of the Tender Validity Period set forth in the Principal's Letter of Tender or
any extension thereto provided by the Principal.

5. IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be executed in their

respective names this day of 20.
Principal: Surety:
Corporate Seal (where
appropriate)
(Signature) (Signature)
(Printed name and title) (Printed name and title)

*The amount of the Bond shall be denominated in the currency Kenya shillings or the equivalent amount in a freely convertible currency.



52 4 FORM OF TENDER-SECURING DECLARATION
[The Bidder shall complete this Form in accordance with the instructions indicated]
Date: ..o [insert date (as day, month and year) of Tender Submission]
Tender NO.iooooeiece e . [insert number of tendering process]
T O [insert complete name of

Purchaser] 1/We, the undersigned, declare that:

1

2

I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

I/We accept that 1/we will automatically be suspended from being eligible for tendering in any contract with the
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in
breach of our obligation(s) under the bid conditions, because we—(a) have withdrawn our tender during the
period of tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the
acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract,
if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to
tenders.

I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s),
upon the earlier of:

a) our receipt of a copy of your notification of the name of the successful Tenderer; or

b) thirty days after the expiration of our Tender.

I/We understand that if | am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of
the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of

bidding, the Tender Securing Declaration shall be in the names of all future partners as named in the letter of
intent.

Duly authorized to sign the bid for and on behalf of: [insert complete name of

Tenderer] Dated on...................... dayof..........coeiinn. [Insert date of

signing]

Seal or stamp



5 Appendix to Tender
53 Schedule of Currency requirements

Summary of currencies of the Tender for [insert name of Section of the Works]

Name of currency Amounts pavable

Local currency:

Foreign currency #1:

Foreign currency #2:

Foreign currency #3:

Provisional sums expressed in local currency [To be entered by the Procuring Entity]

6. TECHNICAL PROPOSAL

The tender shall complete these sections as a Technical proposal to indicate how he/she intends to proceed with the
works. The Procuring entity will review these Proposals and determine the extent to which they meet the required
standards to complete the works.

Site Organization
[insert Site Organization information]

Method Statement
[insert Method Statement]

Mobilization Schedule
[insert Mobilization Schedule]

Construction Schedule
[insert Construction Schedule]



PART 2 - WORKS' REQUIREMENTS






SECTION V - BILLS OF QUANTITIES

SCOPE OF WORKS

A. Preamble
PREAMBLE TO BILL OF QUANTITIES

1.

The Bills of Quantities forms part of the Contract Documents and are to be read in conjunction with the
Instructions to Bidders, Conditions of Contract Parts I and II, Specifications and Drawings.

The brief description of the items in the Bills of Quantities is purely for the purpose of identification,
and in no way modifies or supersedes the detailed descriptions given in the conditions of Contract and
Specifications for the full direction and description of work and materials.

The Quantities set forth in the Bills of Quantities are estimated , representing substantially the work to
be carried out, and are given to provide a common basis for bidding and comparing of Bids. There is
no guarantee to the Contractor that he will be required to carry out all the quantities of work indicated
under any one particular item or group of items in the Bill of Quantities. The basis of payment shall be
the Contractor's rates and the quantities of work actually done in fulfilment of his obligation under the
Contract.

The prices and rates inserted in the Bills of Quantities will be used for valuing the work executed, and
the Engineer will only measure the whole of the works executed in accordance with this Contract.

A price or rate shall be entered in ink against every item in the Bills of Quantities with the exception of
items that already have Provisional sums affixed thereto. The bidders are reminded that no “nil” or
“included” rates or “lump-sum” discounts will be accepted. The rates for various items should include
discounts if any. Bidders who fail to comply will be disqualified.

Provisional sums (including day works) in the Bills of Quantities shall be expended in whole or in part
at the discretion of the Engineer.

The price and rates entered in the Bills of Quantities shall, except insofar as it is otherwise provided
under the Contract, include all Constructional plant to be used, labour, insurance, supervision,
compliance testing, materials, erection, maintenance of works, overheads and profits, taxes and duties
together with all general risks, liabilities and obligations set out or implied in the Contract, transport,
electricity and telephones, water, use and replenishment of all consumables, including those required
under the contract by the Engineer and his staff.



Bills of Quantities

Payments under this item shall be made in the following currency proportions:
i) foreign: percent (to be stated by Tenderer)’.
ii) local: percent (to be stated by Tenderer).

*The Tenderer shall state the percentage in a common foreign currency equivalent required for payment and the exchange rates and official sources used.



BILLS OF QUANTITIES

( AS GENERATED FROM RMS)



KUTUS - JNCT. R14 -

Road Code E2139 Section Name KIMBIMBI

Package: KeRRA/08/39/KIR/121/2020-21

Bill of Quantities Page: 1

General: Office administration and

Bill No.1 overheads/Preliminaries Project:
Unit Bid Amount

Item No. Description Units | Quantity | Rate(Ksh) KSh

01-50-026 Miscellaneous And other Charges KS 200000

Total Carried Forward to Summary:




KUTUS - JNCT. R14 -

Road Code E2139 Section Name KIMBIMBI

Package: KeRRA/08/39/KIR/121/2020-21

Bill of Quantities Page: 2

Bill No.4 SITE CLEARANCE Project:
Unit Bid Amount

Item No. Description Units | Quantity | Rate(Ksh) KSh

04-50-004 Light Bush Clearing M2 28000

Total Carried Forward to Summary:




KUTUS - JNCT. R14 -

Road Code E2139 Section Name KIMBIMBI

Package: KeRRA/08/39/KIR/121/2020-21

Bill of Quantities Page: 3

Bill No.8 CULVERT AND DRAINAGE WORKS Project:
Unit Bid Amount

Item No. Description Units | Quantity | Rate(Ksh) KSh

08-60-003 Culvert Cleaning- Partially blocked - 600mm MT 9

Total Carried Forward to Summary:




KUTUS - JNCT. R14 -

Road Code E2139 Section Name KIMBIMBI

Package: KeRRA/08/39/KIR/121/2020-21

Bill of Quantities Page: 4

Bill No.10 GRADING AND GRAVELLING WORKS Project:
Unit Bid Amount

Item No. Description Units | Quantity | Rate(Ksh) KSh

10-50-003 Light grading as instructed by the Engineer M2 42000

10-60-003 Gravel Patching M3 1580

Total Carried Forward to Summary:




RoadCode
Structure:

E2139

Package: KeRRA/08/39/KIR/121/2020-21

Bill of Quantities

Page: 1
Summary Project:
Item No. Description Amount (KShs)
1 | General: Office administration and overheads/Preliminaries
4 | SITE CLEARANCE
8 | CULVERT AND DRAINAGE WORKS
10 | GRADING AND GRAVELLING WORKS

Sub Total

VAT @ 14 %

Total

Contingencies (@ 0 %)

Carried to page on the form of Tender




SECTION VI - SPECIFICATIONS

[In drafting of the Specification, care must be taken when drafting the Work's Requirements to ensure that the
requirements are not restrictive. Recognized international standards should be used as much as possible for the
description of goods, materials and workmanship. Where other particular standards are specified, whether national
standards or other standards, it should be stated that goods, materials and workmanship meeting other authoritative
standards and which promise to ensure equal or higher quality than the standards specified, will also be acceptable.
Where a brand name of a productis specified it should always be qualified with the terms “orequivalent”.]
Notes for preparing Specifications

1

Specifications must be drafted to present a clear and precise statement of the required standards of materials, and
workmanship for tenderers to respond realistically and competitively to the requirements of the Procuring Entity
and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and other
supplies to be permanently incorporated in the Works be new, unused, of the most recent or current models, and
incorporating all recent improvements in design and materials unless provided otherwise in the Contract.Where
the Contractor is responsible for the design of any part of the permanent Works, the extent of his obligations must
be stated.

Specifications from previous similar projects are useful and may not be necessary to re-write specifications for
everyWorks Contract.

There are considerable advantages in standardizing General Specifications for repetitive Works in recognized
public sectors, such as highways, urban housing, irrigation and water supply. The General Specifications should
cover all classes of workmanship, materials and equipment commonly involved in constructions, although not
necessarily to be used in a particular works contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of standards
for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, otherwise
recognized international standards may also be used.

The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be permitted.
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to the
technical solutions indicated in tender documents for certain elements of the Works, taking into consideration the
comparative specialized advantage of potential tenderers.

The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference
to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative
solutions shall be atleast structurally and functionally equivalent to the basic design parameters and
Specifications.

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices,
proposed construction methodology, and other relevant details. Technical alternatives permitted in this manner
shall be considered by the Procuring Entity each on its own merits and independently of whether the tenderer has
priced the item as described in the Procuring Entity's design included with the tender documents.



SECTION 01 : PRELIMINARY AND GENERAL ITEMS

This section comprises those items that are required at the Commencement and Completion of the Works or that
are Provisional Items applicable for the duration of the Works.

101 LOCATION OF THE PROJECT

The project road is located in Kirinyaga county and has a length of approximatly 7 KM.

102 EXTENT OF THE CONTRACT

The major works to be executed under the contact mainly but are not limited to the following:
1. Site Clearance
2. Grading and Gravelling
3. Drainage works



SECTION 04 : SITE CLEARANCE
Scope

This section covers the clearance of bushes, shrubs, grasses, trees, stumps, boulders, stripping and grubbing of
the topsoil, removal of anthills and other unsuitable materials for the specified widths of the road, quarry and
borrow areas. The distinction between light and heavy bush shall be decided by the Engineer.

@ The minimum site clearing widths for each of the activities shall be as shown in Table 4.1

(b)
(© Table 4.1: Site Clearing Widths

(d)
(e) (9) (i) (k) (m)
H Road Category (h) Run | () Stripp | (I) Trees, | (n) Bush
ning Surface ing and Stumps, Clearing
Grubbing Boulders

(0) (@) (s) (u) (W)

(p) A/BIC+ (n 6.0 | (b 10.6 | (v) 106 m | (x) 14.0

Secondary Roads m m m

(¥) (aa) (cc) (ee) (99)

(2) D/E + Minor (bb) 54 | (dd) 100 | (f) 10.0m | (hh) 13.0

Roads m m m

(if) (kk) (mm) (00) (qa)

(1)) RAR Roads an 45 [{(n) 79m | (pp) 80m | (rr) 110
m m

(ss)  Minor/RAR (tt) (vv) (xx) (z2)

roads with insufficient (uu) 35 | (ww) 69m | (yy) 7.0m | (aaa) 9.0m

widths or Temporary m

Sections

04-50-002 Grass Cutting (Manual)

Grass shall be defined as any form of plant growth including small shrubs having a girth of not more than
100mm measured at height of 200mm above ground level.

The grass shall be cut to height of not more than 50 mm above the ground. The width limits shall be as instructed
by the Engineer. All cut grass shall be removed from the carriageway, side drains, mitre drains and inlets and
outlet drains of structures/culverts and deposited in approved spoil dumps

EA Burning of the grass shall not be allowed and care shall be taken not to damage roadside fixtures
such as signs and marker posts.

This activity shall be carried out twice, each time before the rainy season or as shall be instructed by the
Engineer.

Work Method

The Contractor shall use Labour to carry out this item of work.
Quiality Control

The road width for grass cutting shall be measured at 50-m intervals and shall be free of grass after the operation.
Measurement: m?

The measurement shall be area of grass cut, based on the standard width and measured length of clearing.



Payment
The unit rate shall be full compensation, for labour, materials, tools, and incidental costs required to carry out
the work.
04-50- 003  Bush Clearing (Heavy)
Where the Engineer designates an area as Heavy Bush ( based on the undergrowth density) the Contractor
shall clear all vegetation including small trees, shrubs and undergrowth, and their root systems, and shall
salvage any re-useable timber or other material by cutting into logs and stacking. Other cleared material shall
be collected and disposed of off-site as directed by the Engineer.
Work Method
The Contractor shall use Labour methods for this item
Quality Control
The Engineer shall check the cleared widths at 50 metre intervals
Measurement Unit: m?
The measurement shall be the area cleared to the specified width over the length as instructed by the Engineer.

Payment:

The unit rate shall be the full compensation for all labour, tools and incidental costs required to complete the
work.

04-50- 004 Bush Clearing (Light)
The Contractor shall clear all vegetation including small trees, and shrubs with their root systems. Grasses and
any undergrowth shall be cut to a height of not more than 100mm. The cleared material shall be collected and
disposed of away from the side drains and in a manner that causes no visibility obstruction to traffic.
Work Method
The Contractor shall use Labour methods for this item
Quality Control
The Engineer shall check the cleared widths at 50 metre intervals.
Measurement Unit: ~ m?
The measurement shall be the area cleared to the specified width over the length as instructed by the Engineer.

Payment:

The unit rate shall be the full compensation for all labour, tools and incidental costs required to complete the
work.



04-50-005 Pruning Tree Branches

Where instructed by the Engineer the Contractor shall trim tree branches to improve visibility. Cut material
shall be collected and disposed of as directed by the Engineer and burning of waste material shall not be
permitted.

Work Method

The Contractor shall use Labour for this item.

Quality Control

The Engineer shall check for visibility improvement.

Measurement and Payment

A Provisional Sum shall be allowed for this item, which shall be paid under Dayworks.

04-50- 006  Trees and Stumps Removal (200-450mm girth)

Trees and Stumps outside the construction width but within the road reserve having a trunk girth of between
200-450mm at a point 600mm above the ground shall only be removed on the instruction of the Engineer.

The Contractor shall excavate around any trees to be removed to a depth not less than 0.5 m before cutting the
roots. Existing stumps shall be uprooted in the same manner. All holes left by the removal of trees and stumps
shall be back-filled with approved material and compacted to existing ground level. Cut material and stumps
shall be collected and disposed of as directed by the Engineer. Burning of waste material shall not be permitted.
Work Method

The Contractor shall use Labour methods for this item.

Quality Control

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste material.

Measurement Unit:  No

The measurement shall be the number of trees and stumps removed.

Payment

The unit rate shall be the full compensation for all labour, tools and incidental costs required to complete this
item.

04-50-007 Trees and Stump Removal (>450mm girth)

All the requirements of item 04-003 shall apply for trees and stumps greater than 450mm girth. In addition any

re-useable timber from trees removed shall be cut into logs not more than 1.5 metres long and stacked as directed
by the Engineer.



Work Method
The Contractor shall use Labour methods, with appropriate sawing tools and equipment for this item.
Quality Control

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste material.
Measurement Unit:  No

Measurement shall be the number of trees and stumps removed

Payment:

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs required to
complete this item.

04 -50-009 Rock/Boulder Removal

The Contractor shall remove in a manner agreed by the Engineer, rocks and boulders greater than 1.5 m girth
using labour and appropriate equipment as necessary. Boulders shall be disposed of outside the road area.

Work Method

The Contractor shall use Labour and appropriate equipment methods for this item.

Quality Control

The Engineer shall approve the removal and satisfactory disposal of the boulders.

Measurement Unit:  Provisional Sum

A Provisional Sum shall be included for this item

Payment:

Payment shall be made on a Dayworks basis.

04-50-010 Stripping and Grubbing
The Contractor shall remove, over the widths shown in Table 4.1, topsoil including anthills, loose boulders up

to 1.5m girth and other unsuitable material and deposit the debris outside the cleared area as directed by the
Engineer.

Work Method



The Contractor shall use Labour methods for this item

Quality Control

The Engineer shall approve the stripped and grubbed area and the satisfactory disposal of waste material.

Measurement Unit ~ m?
The measurement shall be the area cleared as directed by the Engineer
Payment

The unit rate shall be the full compensation for all labour, tools and incidental expenses required to complete
this item.

SECTION 08: CULVERT AND DRAINAGE WORKS
Scope

This section covers all Works in connection with the installation of concrete pipe culverts; inlet and outlet
structures; drifts and drainage protection Works; and the construction of Scour ~ Checks

08- 50-002: Ditch Cleaning (Manual)
i. Partially silted
Partially silted drains are those that are less than half silted and require only cleaning.
All deposited material, debris, and vegetation shall be removed and the drain shaped to the original cross-section
and left in a free-draining condition. Suitable material may be used to fill depressions and potholes on the
carriageway. All debris and other unsuitable material removed from the side drains shall be disposed of well

clear of the drainage system in approved spoil dumps where it will not cause any obstruction or be washed back.

The side drains, mitre drains and catchwater drains shall be cleaned before the onset of the rains or as directed
by the Engineer.

Work Method
The Contractor shall use Labour to carry out this item of work
Quality Control

e Appropriate drain templates shall be used to check and control the dimensions of the drains.
e The longitudinal profile of the drains shall be checked using boning rods, to ensure free flow.

Measurement Unit: m

The measurement shall be the length of drain desilted or cleaned to the specified cross-section.



Payment

The unit rate shall be full compensation, for labour, tools, and incidental costs required to carry out the work.

ii. Fully silted

Fully silted drains shall be those that are greater than half-silted and require re-excavation or reshaping.

All deposited material, debris, and vegetation shall be removed and the drain shaped to the original cross-section
and left in a free-draining condition. Suitable material may be used to fill depressions and potholes on the
carriageway. All debris and other unsuitable material removed from the side drains shall be disposed of well
clear of the drainage system in approved spoil dumps where it will not cause any obstruction or be washed back.

The side drains shall be desilted or re-excavated before the onset of the rains, or as directed by the Engineer.
Work Method

The Contractor shall use Labour to carry out this item of work

Quiality Control

e Appropriate drain templates shall be used to check and control the dimensions of the drains.
e The longitudinal profile of the drains shall be checked using boning rods, to ensure free flow.

Measurement Unit: m
The measurement shall be the length of drain re-excavated or re-shaped to the specified cross-section.
Payment
The unit rate shall be full compensation for labour, tools, and any incidental costs required to carry out the work.
08-60-001/005: Culvert Cleaning (partially blocked)
08-60-001  300mm dia
08-60-002  450mm dia
08-60-003  600mm dia
08-60-004  900mm dia
08-60-005 1200 mm dia
This activity involves the cleaning of culverts of specified sizes including pipe barrels, the outlet/inlet structures,
and the outlet drains, keeping them free of all debris, weed, silt and any obstruction to ensure free passage of
water at all times. The debris shall be deposited in approved spoil dumps as directed by the Engineer

Partially blocked culverts shall be those with less than half of the barrel blocked.

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain shall be not
less than 2 %.

All broken culvert barrels discovered in the course carrying out this activity shall be reported to the Engineer.
This activity shall be carried out before the rains, or as directed by the Engineer.

Work Method



The Contractor shall use Labour to carry out this item of work
Quality Control

The culverts shall be checked as free of debris to the satisfaction of the Engineer.
Measurement Unit: m

The measurement shall be the length of culvert, including the outlet drain, cleaned

Payment

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out the work.

08- 60 - 006/7/8/9/10 : Culvert Cleaning (Fully blocked):

08 - 60 - 006 300mm dia;

08 - 60 - 007 450mm dia;

08 - 60 - 008 600mm dia;

08 - 60 - 009 900mm dia;

08 - 60 - 010 1200mm dia
This activity involves the cleaning of culverts of specified sizes including pipe barrels, the outlet/inlet structures,
and the outlet drains, keeping them free of all debris, weed, silt and any obstruction to ensure free passage of
water at all times. The debris shall be deposited in approved spoil dumps as directed by the Engineer

Fully blocked culvert shall be those with greater than half of the barrel blocked.

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain shall be not
less than 2 %.

All broken culvert barrels discovered in the course of carrying out this activity shall be reported to the Engineer.
This activity should be carried out before the onset of the rains, or as directed by the Engineer.

Work Method
The Contractor shall use Labour to carry out this item of work.

Quiality Control

The culverts shall be checked as free from debris, to the satisfaction of the Engineer.

Measurement Unit: m
The measurement shall be the length of culvert, including the outlet drain cleaned.
Payment

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out the work.



08-60-016/035 Concrete Pipe Culverts

08-60-020 600 mm haunched (Type 1)
08-60-021 600 mm unhaunched (Type I)

08-60-022 900 mm haunched (Type 1)
08-60-023 900 mm unhaunched (Type I)

08-60-024 1200 mm haunched (Type 1)
08-60-025 1200 mm unhaunched (Type I)

08-60-030 600 mm semi-surround (Type I11)
08-60-031 600 mm surround (Type 1V)
08-60-032 900 mm semi-surround (Type I11)
08-60-033 900 mm surround (Type 1V)
08-60-034 1200 mm semi-surround (Type I11)
08-60-035 1200 mm surround (Type 1V)

The Contractor shall supply, lay and joint concrete pipes to form culverts, including the concrete bedding;
haunching or surrounds; and backfilling, in accordance with the Drawings for the Type and diameter specified
in the Contract or directed by the Engineer.

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on site or procured from a
supplier approved by the Engineer. The pipes shall be laid on a bedding of Class 15/20 concrete of dimensions
as shown on the Drawings and jointed with cement mortar 1:4.

The culvert gradient including the outlet shall be a minimum 2%.

The pipes shall be haunched or surrounded, according to the Type specified, with Class 15/20 concrete to the
dimensions shown on the Drawings or as directed by the Engineer.

Backfilling shall be carried with approved material and compacted in layers not exceeding 150 mm loose depth
and placed evenly on each side of the pipe. Ramps shall be shaped to achieve a minimum overfill of 75% of
the pipe diameter, and shall be tapered back on the carriageway to provide a gradual approach, as directed by
the Engineer.

If the Contractor wishes to construct culverts in-site, using inflatable or collapsible forms the Engineer’s
approval shall first be sought for the proposed working method.

On completion the inside of the culvert shall be smooth, without displaced joints or other obstructions and true
to line and level.
Work Method
The Contractor shall use Labour and appropriate Equipment to carry out this item work
Quality Control

e Concrete quality shall be checked for cracks, honey combing, and other defects.
o Before the pipes are laid, the gradient of the concrete bedding shall be checked and shall not be less than 2%
e The joints shall be checked to see that they have been properly made.

Measurement Unit;: m

The measurement shall be in linear metres of the installed Type and size of culvert specified, measured net
according to the Drawings.



Payment

The unit rate shall be the full compensation for labour, tools, materials, equipment and any other incidentals
that may be required in carrying out the work.

08- 70- 001 Head Wall Repair - Masonry
This activity involves the repairs to damaged head walls and wing walls built in masonry.

Where directed by the Engineer, the masonry walls shall be inspected and loose or missing stone re-secured or
replaced. Damaged pointing shall be repaired with cement mortar 1:4 and finished flush with the stonework.

Work Method
The Contractor shall use Labour to carry out this item of work

Quiality Control

e The stability of the walls and the pointing shall be to the satisfaction of the Engineer.
Measurement Unit: No

The measurement shall be the number of walls repaired as directed by the Engineer.
Payment

The unit rate shall be full compensation for labour, materials, tools, and incidental costs required to carry out
the work.

08-70-002 Headwall Repair - Concrete

The activity involves the repairs to damaged concrete headwalls and wingwalls, and to inlet/outlet concrete
aprons. Concrete walls shall be inspected and repair works carried out as instructed by the Engineer to include
breaking out and replacement of damaged concrete with similar material, and the rendering of open texture areas
with cement mortar 1:4. Broken wall sections shall be re-built in 20/20 (1:2:4) concrete within formwork erected
on the correct lines and levels in accordance with the Standard Drawings. Areas of new concrete and mortar
shall be protected from direct sunlight and kept moist for 3 days.

Quiality Control

The work shall be carried out to the satisfaction of the Engineer.

Measurement Unit:  No

The measurement shall be the number of walls/aprons repaired.

Payment

The unit shall be full compensation for labour, materials, tools, and incidental costs required to carry out the
work.



Minor Drainage Structures - Masonry

08-70-003 Type |
08-70-016 Type 2
08-70-017 Type 3(a)
08-70-018  Type 3(b)
08-70-019 Type 4

The Contractor shall construct inlet and outlet structures for culverts including headwalls, wingwalls in stone
masonry or concrete block, and aprons in concrete to the dimensions and levels shown on the Drawings or as
directed by the Engineer. The walls shall be built on foundations of class 15/20 concrete and jointed with cement
mortar 1:4. The aprons shall be in Class 20/20 concrete and after laying the surface shall be kept moist for 3
days.

Work Method

The Contractor shall use Labour to carry out this item.
Quality Control

e The dimensions of the structures shall have a tolerance of + / - 10mm
e The levels shall have a tolerance of +/ - 10mm
e The mortar joints shall be finished flush with the face of the walls.

Measurement Unit: m3
EB
The measurement shall be the volume of the structures constructed, in whichever material, measured net
according to the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials and any other incidentals that may be
required in carrying out the work.

Minor Drainage Structures — Concrete

08-70-004 Type |
08-70-021 Type 3(a)
08-70-022 Type 3(b)
08-70-023 Type 4

The Contractor shall construct inlet and outlet structures for culverts in concrete to the dimensions and levels
shown on the Drawings or as directed by the Engineer.

Concrete shall be Class 20/20 unless otherwise specified. The formwork for the walls shall be erected on the
concrete foundations, to the correct dimensions, and shall be approved by the Engineer before concrete is
poured. Concrete shall be poured in a single lift and the top surface shall be kept moist for 3 days. Formwork
may be struck after 2 days or as directed by the Engineer.

The Contractor shall use a concrete vibrator or other means approved by the Engineer to ensure full compaction
of the concrete.



Work Method

The Contractor shall use both Labour and appropriate Equipment to carry out this item.

Quiality Control

e The dimensions of the structures shall have a maximum tolerance of + 20mm /- 10mm

e The workability and mix of concrete shall be checked using the slump test and shall have a slump limit as
directed by the Engineer. The frequency of testing shall be determined by the Engineer

e The concrete shall be checked for cracks, honey combing and other defects at the time of striking the

formwork.

Measurement Unit:

The measurement shall be the volume of concrete in the completed structure, measured net in accordance with

the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment and other

m3

incidentals that may be required in carrying out the work.

08-70- 005 Scour Checks (Concrete)

08-70-006  Scour Checks (Masonry)

08-70-007  Scour Checks (Wooden Stakes)

The Contractor shall construct scour checks using either stones, stakes, or concrete as instructed by the

Engineer.

Construction of concrete scour checks shall be in class 20/20 concrete, unless otherwise specified, and to the

details shown in the Drawings.

Spacing for scour checks shall be as shown in Table 8.1, or as directed by the Engineer.

Table 8.1:  Scour checks spacing

Gradient of Drain | Scour Check Spacing | Gradient of Drain Scour Check
Spacing
4% or less not required 8% 7.5m
5% 20m 9% 6m
6% 15m 10% sm
7% 10m >10% 4m




Work method

The Contractor shall use Labour to carry out this item.
Quiality Control
The spacing of the scour checks shall have a tolerance of +/-0.5m
The sizes of the stakes and stones used shall be in accordance with the Drawings
The shape of the scour check shall be checked using the scour check template.

Measurement Unit: No.

The measurement shall be the number of scour checks constructed.

Payment

The unit rate shall be full compensation, for labour, tools, materials and incidental costs required for carrying
out the work.

08 — 70 — 008: Scour Check Repair - masonry
08 — 70 — 009: Scour Check Repair - wooden
08 - 70 - 010: Scour Check Repair - concrete

This activity involves the repair of Scour Checks using stones or wooden stakes or concrete. The construction
details shall be shown in the Drawings or as instructed by the Engineer.

Scour checks shall be inspected and the repairs carried out as directed by the Engineer, which shall include
replacement of missing or broken stonework and stakes; and the repair of damaged concrete, to the original

lines, levels, and Specifications.
Work Method

The Contractor shall use Labour to carry out this item work.
Quiality Control
EC
The sizes of the stakes and stones used shall be as the original construction.
The shape of the scour check shall be checked using the scour check template.
Measurement: No.

The unit rate of measurement shall be the number of scour checks repaired.

Payment

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required for carrying
out the work.

08- 70- 011 : Stone Pitching Repair

This activity involves the repair of stone pitching on slopes, in inlet/outlet aprons and access drifts. The stone



pitching shall be inspected and repairs carried out as directed by the Engineer, including the replacement and
re-bedding of missing or loose stones; the repair of mortar jointing: and the cleaning out of weepholes, as
required. All work shall be to the lines and levels of the original construction with new stonework and mortar
being flush with the adjacent materials.

Work Method

The Contractor shall use Labour to carry out this work

Quiality Control

The work shall be carried out to the satisfaction of the Engineer.
Measurement Unit: m?

The measurement shall be the net surface area of the repairs.
Payment

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required to carry out
the work.

08-70- 016 : Stone Pitching

The Contractor shall lay stone pitching at locations shown on the Drawings or as directed by the Engineer,
which shall include levelling the area to be covered with stone pitching, collecting stones, laying stones,
applying mortar to the joints and constructing weep holes, if required.

The area to be covered with stone pitching shall be trimmed to the level and slope shown on the Drawings or
as directed by the Engineer. The prepared surface shall be firm and well compacted, with hand rammers.

The stones shall have minimum dimensions of 150mm and maximum 300mm and shall be set on the flat side
and securely bedded, with the largest dimensions at right angles to the flow of water, in an interlocking pattern
S0 as to leave only a minimum of voids between the stones which shall be filled with suitably shaped and tightly
wedged spalls. The top of the pitching shall be finished flush with the adjacent material.

The stones shall be placed in full contact with the surface and bedded into cement mortar 1:4 with a minimum
thickness of 100 mm. The mortar shall be worked into the pitching so that the voids between the stones are
filled to the full depth of the pitching. The mortar shall be finished flush with the surface of the stones.

Weep holes shall be provided to stone pitching on slopes as directed by the Engineer.
The surface of the stone pitching shall be protected from direct sunshine and kept moist for 2 days.
Work Method
The Contractor use Labour to carry out this item.
Quiality Control
ED

e The quality of pitching shall be checked for gaps and voids.
e The dimensions of the area of stone pitching shall have a tolerance of + / - 100mm

Measurement Unit: m?



The measurement shall be the total area of pitching calculated as the net area, measured on the slope.
Payment

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required for carrying
out the work.

08-80- 002 : Gabions

The Contractor shall provide and install Gabions as retaining walls and anti-erosion structures at
locations shown on the Drawings or as directed by the Engineer.

Gabions shall include mattresses and boxes and for purposes of construction, measurement and payment, no
distinction shall be made between them.

Gabions shall be ‘Maccaferi” boxes or ‘Reno’ matresses or equivalent approved by the Engineer.

The surfaces on which the Gabions are to be laid prior to being filled with rock shall be levelled to the depths
and dimensions shown on the Drawings or as directed by the Engineer.

Gabion boxes shall be tied together with 3 mm galvanised binding wire securing all edges at 150mm intervals.
Work Method
The Contractor shall use Labour to carry out this item.
Quiality Control
The placing and tying of the Gabions shall be approved by the Engineer before filling commences.
Measurement Unit:  No

The measurement shall be the number of Gabion boxes installed.

Payment

The unit rate shall be the full compensation for labour, materials, and any incidental item costs necessary to
carry out the work.

08-80-003 : Rockfill to Gabions

The Contractor shall provide selected rock, crushed if necessary, and carry out the
packing and compacting of the rock inside the Gabion boxes.

The boxes shall be filled in layers from the sides towards the middle in an interlocking stone matrix to prevent
deformation and bulging. The interior and top layers of the boxes shall be hand packed with smaller stone to
form a tightly compact structure and rammed in place. Care shall be taken to ensure that each layer of boxes is
filled evenly and to a level surface before the next course of boxes is placed.



Work method
EE
The Contractor shall use Labour to carry out this activity.
Quiality Control
The filling and compaction of the stones in the Gabion boxes shall be approved by the Engineer.

Measurement Unit m?3

Rockfill to Gabions shall be the volume of Gabions filled.
Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for carrying
out the work.

08- 80- 004 Drift Maintenance — desilting

This activity involves the removal of debris, silt and any vegetation from drifts and causeways. The debris shall
be deposited away from the drift in approved spoil dumps.

This activity shall be carried before the rains, or as directed by the Engineer.
Work Method

The Contractor shall use Labour to carry out this item of work

Quiality Control

The work shall be carried out to the satisfaction of the Engineer.
Measurement Unit: m?3

The measurement shall be the volume of debris or silt removed calculated as the product of length , width and
measured depth of the affected section of drift.

Payment
The unit rate shall be full compensation for labour, tools, and incidental costs required to carry out the work.
08-80-005 Drift Repairs — Concrete

This activity involves the repair of concrete drifts, including the removal of loose or broken concrete, cutting
back damaged areas to sound surfaces and repairing with concrete of similar Class to the original.

The drift shall be inspected and necessary repairs shall be instructed by the Engineer. Holes and voids shall be
cleared of debris, loose material and dust, and shall be well watered before the new concrete is placed. The new
concrete shall be firmly rammed against the existing surfaces and finished flush with the surrounding materials.
The surface of the repair shall be protected from direct sunlight and kept moist for 3 days. Concrete shall be
Class 20/20 unless otherwise directed by the Engineer.



Quality Control
The work shall be carried out to the satisfaction of the Engineer.

Measurement Unit:  m?3

The measurement shall be the volume of concrete used for the repair.

Payment:

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required to carry
out the work.

08- 80-006  Drifts (Stone Pitching)
08-80-007 Drifts (Concrete)

The Contractor shall construct Access drifts in grouted stone pitching and watercourse drifts in concrete at
locations, and to the dimensions, shown on the Drawings or as directed by the Engineer. This shall include the
provision of stone and the levelling of the areas to be covered.

The stone pitching for Access drifts shall comply with the requirement of 08—70-016 with the addition of
masonry toes at each end of the drift as shown on the Drawings.

Concrete drifts shall be constructed in Class 20/20 concrete to the lines and dimensions shown on the Drawings
or as directed by the Engineer.

The area to be covered shall be trimmed to the line and slope shown on the Drawings or as directed by the
Engineer, and the prepared surface compacted with hand rammers or appropriate equipment. The concrete shall
be poured in bays of half road width and of length 10-15 metres, between construction joints, with steel mesh
reinforcement mats laid 50mm below the finished surface level. Contraction joints if required shall correspond
with the construction joints where directed by the Engineer expansion joints shall be installed at positions and
to the details given by the Engineer.

The grouted stone pitching and the concrete shall be covered with wet sacking or other approved cover for not
less than 4 days after laying and shall not be subject to loading until adequate strength has been developed as
instructed by the Engineer.

Work Method

The Contractor shall use Labour and appropriate Equipment to carry out this item.

Quality Control

i) Stone pitching quality shall be as for 08-70-016
i) Concrete shall be checked by slump test to the standard as directed by the Engineer.

Measurement Unit  m?3

The measurement shall be the volume of stone pitching or concrete laid, measured net according to the
Drawings.



Payment

The unit rate shall be full compensation for labour, tools, materials, equipment and incidental costs required
for carrying out the work.

08-80-008 At-level Scour Checks

The Contractor shall select and place flat stones of minimum dimensions 0.10-0.15m in gently sloping channels.
The stones shall be placed in a manner to ensure minimum voids within the structure. A trench 0.2m deep by
0.2m wide shall be excavated in the invert of the channel and extended 0.2m into the slopes. Stones shall be
laid up to the level of the invert with the middle section lower than the sides to form a spill way. The spacing
of the checks shall be 1-4 metres, as directed by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item.

Quality Control

The construction and spacing of the scour checks shall be checked by the Engineer.

Measurement Unit:  No

The measurement shall be the number of scour checks constructed.

Payment

The unit rate shall be full compensation for labour, tools, materials and incidental costs required to carry out the
work.

08-80-009/010 Gully-head Protection
08-80-009 Stone Chute Stabilisation
08-80-010 Stone and Post Chute Stabilisation

The Contractor shall construct gully-head protection works as directed by the Engineer to the dimensions and
details shown on the Drawings.

The dimensions of the stones shall not be less than 200mm and the volume not less than 0.01m? for the smaller
stones and pebbles to be used as the transition layer between the stone structure and the ground. No rounded
stones shall be used. Posts shall be durable hardwood minimum 900mm in length and 15mm diameter.

The gully head shall be excavated as shown on the Drawings to form a firm base for the stone layers. The initial
layer shall be the small stones and gravel to a depth of 150mm after which the larger stone shall be carefully
placed to form a compact matrix. Posts shall be driven a minimum of 600mm into the ground at a spacing as
directed by the Engineer.

Work Method
The Contractor shall use Labour to carry out this item
Quality Control

The stone dimensions and construction shall be checked by the Engineer.



Measurement Unit:

No

The measurement shall be number of units constructed

Payment

The unit rate shall be full compensation for labour, tools, materials and incidental costs required to carry out the

work.

08-80-011/012

08-80-011
08-80-012

Check Dams

Stone Dams
Stone and Post Dams

The Contractor shall construct check dams in erosion gullies to the dimensions and details shown on the
Drawings and as directed by the Engineer.

The dimensions of the stones in the main structure shall not be less than 200mm and the volume not less than
0.01 m3 for the stones and pebbles for the transition layer between the stone structure and the ground. No
rounded stones shall be used.

Posts shall be durable treated hardwood of minimum diameter 0.10m, of minimum length 1.6m, driven at least
600mm into the ground. Stones shall be carefully hand-packed to provide a stable structure with a minimum of

voids.

The spacing of the check dams shall be as shown in the table below:

Check Dam Spacing

Gradient Height of dam spill way (m)

% 0.15 0.25 0.50 0.75 1.00

5 15.0 25.0

7 5.0 8.7 17.5 25 35

10 2.5 4.2 8.4 12.6 16.8

15 1.4 2.3 4.6 6.9 9.2

20 0.9 1.6 3.2 4.8 6.4

25 1.3 2.5 3.8 5.0

30 1.0 2.0 3.0 4.0

40 1.6 2.4 3.2

50 1.2 1.8 2.0
Work Method

The Contractor shall use Labour to carry out this item




Quality Control

The Engineer shall check the workmanship and spacing of the check dams.
Measurement Unit:  No

The measurement shall be the number of check dams constructed

Payment

The unit rate shall be full compensation for labour, tools, materials and incidental costs required to carry out the
work.

SECTION 10: GRADING AND GRAVELLING
Scope:

(bbb) Grading covers the work of the reinstating of the road carriageway to the correct camber by removing
the high points and filling gullies, corrugations, and wheel ruts to restore a smooth running surface. Gravelling
consists of the excavation, loading, hauling, dumping and spreading of gravel wearing course material on the
formation of the road carriageway. Gravel shall include lateritic gravel, quartzitic gravel, calcareous gravel,
decomposed rock, soft stone coral rag, clayey sand and crushed rock.

(cceo)

(ddd) The material may be obtained from quarries, borrow pits or excavation in cuttings as directed by the
Engineer. Gravel material shall conform to the requirement given in Table 10.1

(eee)
(fff)
(ggg) Table 10.1:  Requirement for Gravel Wearing Course
GRADING REQUIREMENTS PLASTICITY INDEX REQUIREMENTS PI
Sieve % by Weight
(mm) Passing Zone Min Max
40 100 WET: Mean annual rainfall
28 95-100 > 500mm 5 20
20 85 - 100 DRY': Mean annual
14 65 - 100 Rainfall < 500mm 10 30
10 55-100
5 35-92 BEARING STRENGTH REQUIREMENTS
2 23-77 Traffic Commercial DCP
1 18 - 62 VPD CBR Equivalent
0.425 14 - 50 mm/Blow
0.075 10 - 40 >15 20 11




<15 | 15 | 14
For “Quarry Waste” gravel stones CBR at 95 % MDD, Modified AASHTO and 4 days
of maximum dimension 80mm soaking
may be permitted

Lower quality material (CBR 15) may be accepted if no
better material can be found

The Engineer shall approve quarries and the extent of their exploitation. The quarries shall be shown to the
Contractor prior to commencement of the Works. The Contractor shall be responsible for the acquisition of the
quarry rights and shall conduct respective negotiations with landowners and affected communities.

Alternative sources of gravel material whose quality can be shown to be in compliance with the specification
requirements may be used, with the approval of the Engineer and at no extra cost to the Employer. The
Contractor is deemed to have included in his rates for the provision of the gravel material.

10-50-002 Carriageway Grading — Heavy Grading

The Contractor shall scarify the existing carriageway surface, cutting high spots and moving materials to fill
potholes, corrugations and wheel ruts and reshape the surface to the specified camber, using a Motor grader
unless otherwise directed by the Engineer. All loose rocks, roots and grasses shall be removed and disposed of
well clear of the drains.

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway.

The material shall be bladed toward the centre of the road starting from both edges until the specified camber
is achieved. Suitable material from the side drains may be used as additional material. Any further material
needed to achieve the correct camber shall be from an approved source. Compaction shall be carried out using
appropriate equipment approved by the Engineer, from the carriageway edges to the centerline in overlapping
passes.

No grading shall be carried out in dry conditions. Where additional moisture is required to achieve
compaction it shall be added in an even manner without transverse or longitudinal flow.

Work Method

The Contractor shall use Equipment to carry out this item.

Quality Control

e The width of the carriageway shall be checked at every 50m intervals and have a tolerance of + 50mm or
.20mm.

e The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of +/- 1%

Measurement Unit: m?2

The measurement shall be the area of carriageway graded, measured net according to the specified width and
measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required for
carrying out the work.

10-50- 004 : Carriageway Grading - Light Grading



The Contractor shall grade the carriageway to control roughness and corrugations using either a Towed or a
Motor grader. The width of the carriageway shall be as specified for the Road Class.

Pegs 200 to 300mm long shall be placed at 20 m intervals to mark edge of the carriageway

The material shall be bladed toward the centre of the road, starting from both edges, to the specified camber.
Where instructed by the Engineer, suitable materials from the side drains may be used to fill potholes and
gullies in the carriageway. Any further material needed to re-form the camber shall be from an approved
source. Compaction shall be achieved using the wheels of the equipment, tracked evenly over the full surface,
or by other approved means. No grading shall be carried out in dry conditions.

Work Method

The Contractor shall use Equipment to carry out this item.

Quality Control

e The width of the carriageway shall be checked at every 50m intervals and have a tolerance of +50mm or -
20mm

e The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of +/- 1%
2

Measurement Unit: m

The measurement shall be the area of carriageway graded, measured net according to the specified width and
measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required for
carrying out the work.

10-80- 004 Removal of Overburden - Labour
10-80- 009 - Equipment

The Contractor shall remove overburden from quarries and borrow pits, which includes loading, hauling and
stockpiling at approved locations. The thickness of the overburden layer to be removed shall be determined
from trial pits dug on a 30 metre grid within the quarry area.

The overburden shall be deposited neatly for re-use to reinstate the quarry on completion of the Works, as
directed by the Engineer.

Work Method:

The Contractor shall use Labour and appropriate Equipment to carry out this item .

Quiality Control
e The location and manner of stock piling of the overburden for the reinstatement of the quarry shall be to

the approval of the Engineer.

Measurement Unit: m?3
The measurement shall be the volume of overburden removed as calculated from the cleared area and the mean



depth indicated from the trial pits.
4. Payment

The unit rate shall include full compensation for labour, tools materials and equipment, haulage, stockpiling and
incidental costs required for carrying out the work.

10-80- 005 : Haulage (Overhaul beyond 1.5km)

The Contractor shall load the excavated gravel, haul by appropriate equipment and off-load on the road as
directed by the Engineer. Where the quantity delivered in any load falls short of the equipment capacity, off-
loading shall only be permitted after the agreed spacing is adjusted accordingly.

No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel directly on the
prepared formation. Any greater loads shall be dumped in stockpiles off-road and transported to the formation
areas by appropriate means.

Where loads supplied are found to contain material other than from the approved quarry and are of
unacceptable quality, the Contractor shall remove them from site at the Contractor's expense.
Work Method:

The Contractor shall use both Labour and Equipment to carry out this Item.
Quality Control:

No haulage equipment shall be used until its capacity has been ascertained by the Engineer

The quality of gravel dumped on the road shall be according to the Specifications

The quantity of material delivered in each load shall be checked before dumping is allowed

The distance between the stacks shall be checked to ensure the required compacted thickness will be
achieved.

Measurement Unit: m3km (Overhaul)

The Contractor shall allow in the rates for item 10-80-007 for a ‘free’ haul distance of 1.5km. The ‘overhaul’
shall be the distance, greater than 1.5km, to the centre point of the section where the gravel is being dumped and
processed, measured along the shortest route as determined by the Engineer.

The measurement of overhaul shall be the product of the volume of the gravel hauled and the distance to the
centre point as indicated above.

%, Payment

The unit rate shall include full compensation for labour, tools, equipment, and incidental costs necessary to
carry out the work.

Excavation, Free haul, Spreading and Compaction of Gravel

10-80-007 - Labour
10-80-008 - Equipment

Excavation of Gravel - Labour
- Equipment



Gravel shall be excavated from quarries approved by the Engineer, and the Contractor shall inform the Engineer
if the quality/availability of the gravel changes during the course of excavation. Excavation and loading shall
normally be by labour unless, at the request of the Contractor, the Engineer allows the use of equipment.

Stones and boulders with one dimension greater than 80mm shall be removed from the excavated gravel and
deposited outside the quarry at locations approved by the Engineer. Such stones and boulders may be reused in
other parts of Works with the approval of the Engineer.

Work Method

The Contractor shall use Labour and/or Equipment to carry out this work, as directed by the Engineer.

5%. Quality Control:

e Oversize stones and boulders shall not be loaded for haulage to the road.
e Areas containing deleterious material shall not be excavated.

Free haul, spreading and Compaction of Gravel

The Contractor shall spread and compact gravel material, in a manner to ensure a uniform thickness of the layer
across the full width of the carriageway and shaped to the specified camber. Spreading also includes the removal
of any oversized stones or boulders, which cannot be broken down to the required size, to spoil dumps. Gravel
shall be spread within 24 hours of off-loading.

Compaction of the gravel material shall be carried out from the carriageway edges to the centerline by
overlapping passes of the compaction equipment. The number of passes shall be as directed by the Engineer
dependent upon the equipment used and the material being compacted. Unless otherwise instructed the moisture
content of the material shall be within + 2% of optimum

Where additional moisture is required water shall be applied in an even manner and the rate of application shall
be such that no transverse or longitudinal flows occur.

The Engineer may instruct the Contractor to carry out density tests on the compacted material to ensure that an
acceptable standard has been achieved.

Work Method:
The Contractor shall use Labour and/or appropriate Equipment to carry out this item.
Quality Control:

e The gravel surface width shall be checked at 100m intervals and shall have a tolerance of
+ /-50mm

e Trial holes shall be dug as directed by the Engineer to check the gravel thickness and shall have a tolerance
of + 5mm /- Omm

e The camber shall be checked at 50m intervals and the maximum tolerance shall be +/-1 %

e The longitudinal profile shall be checked after the compaction of each load to ensure a smooth surface with
no corrugations or depressions

Measurement Unit: m?3

The measurement shall be the volume of compacted gravel surfacing measured net according to the Drawings



and shall include the excavation and the 1.5km ‘free’ haul distance

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required for
carrying out the work.

10-80-010 Restoration of Quarries and Borrow Pits

The Contractor shall level the ground, return the topsoil from the stockpiles, and uniformly spread the material
over the full excavation area.

Adequate drainage provisions shall be made to protect the excavation areas, and where necessary appropriate
protection measures shall be taken to avoid erosion of the spread topsoil layer. Grass and trees shall be replanted
as directed by the Engineer.

Work Method
The Contractor shall use Labour and/or Equipment to carry out this item as agreed by the Engineer.

Quiality Control
The Engineer shall check that the required measures have been satisfactorily taken.

Measurement and Payment: Provisional Sum

Payment shall be made on a Dayworks basis for the labour and equipment as directed by the Engineer

SECTION 12: NATURAL MATERIAL BASES
12-50-001 Hand Packed Stone Paving

The Contractor shall construct the hand packed stone paving on the shaped and compacted road formation which
has been approved by the Engineer.

Pegs shall be placed at 5 metre centres at the edge of the carriageway with the tops of the pegs at the desired
finished road level.

A kerb of larger stones (30-40 cms) shall be placed in an edge trench so that the tops of the stones correspond
to the finished road surface level. The trench shall be backfilled and compacted to secure the kerb stones in
place. Stones 15-20 cms maximum dimension shall be placed tightly together on the road formation between
the kerbs with the greater dimension vertical, and the tops approximately at the finished surface level.

The gaps between the base stones shall then be filled with smaller stones and hammered into place. Angular
chippings from the breaking of larger stones, and other smaller stones shall be wedged into the gaps to form a
close matrix.

The surface shall then be blinded to finished road profile level with gravel, fine stones, sand or clay sand mix,



and compacted until no movement is observed.

Work Method

The Contractor shall use Labour and Equipment to carry out this item
Quality Control

The passage of the compaction equipment shall show no movement within the paving. The finished surface
shall be dense and firm.

Measurement Unit: m®
The measurement shall be the volume of paving in place measured net according to the Drawings.
Payment

The unit rate shall include full compensation for labour, tools, material, equipment and incidental costs
necessary to carry out the work

SECTION 15: BITUMINOUS SURFACE TREATMENTS
Scope

This section covers a range of bituminous surface treatments including surface dressing, slurry seal, otta seal
and cold asphalt.

Aggregate Gradings
The following are the aggregate grading requirements for the bituminous surface treatments.

- Surface Dressing (Single or Double Seal)

Sieve Size Nominal Size (mm)
(mm) (% passing of mass)
19.0 16.0 13.2 9.5 6.7
26.5 100
19.0 85-100 100 100
16.0 - 85-100
13.2 0-30 0-30 85-100 100
9.5 0-5 0-5 0-30 85-100 100
6.7 0-5 0-30 85-100
4.75 0-5 0-30
3.35 0-5
- Slurry Seal
| Sieve Size | % Passing by mass




(mm)
Fine Medium Coarse
9.5 100
6.7 100 -
4.75 85-100 70-90
2.36 100 65-90 45-70
1.18 65-90 45-70 28-50
0.60 40-60 30-50 19-34
0.30 25-42 18-30 15-25
0.15 15-30 10-21 7-18
0.075 10-20 5-15 5-15
- Otta Seals

Sieve Size (mm) % Passing by mass

Coarse Fine Wide
19 100 100 100
16 85-100 85-100 85-100
13.2 60-80 80-100 60-100
9.5 36-56 56-96 36-96
6.7 20-40 40-80 20-80
4.75 10-30 30-70 10-70
2.36 2-16 16-50 2-50
1.18 0-10 10-38 0-38
0.425 0-5 5-25 0-25
0.075 0-2 2-10 0-10

Coarse grading < 100 vpd

Fine grading >100 vpd

Mixing Requirements

The following are the mixing proportions required for bituminous surfacing materials

- Slurry Seal
Nominal Rate
of Application Materials required Cement Graded Stone
m3/m? Water Emulsion m3/100m? Crusher Dust

litres/100m? litres/100m? m?3/100m?

0.006 96 138 0.006 0.60
0.008 128 184 0.008 0.80
0.020 320 460 0.020 2.00

Cold Asphalt

80 litres 6.3 mm stone
30 litres Crusher Dust

10 litres Cationic grade Emulsion




3 litres Water
Application Rates

The following are the application rates for seals and aggregates for bituminous surfacing materials.

Surface Dressing

Q) Emulsion Seals

Application Single Seal Double Seal
litres/m? Litres/m?
Prime 0.85-1.10 0.80-1.10
Tack Coat - 0.75-1.30
Seal Coat 1.30-1.70 1.75-1.95
(i) Chipping Spread Rates
Size (mm) m?/m?3
6 130-170
10 100-130
14 80-110
20 60-85

(iii)  Slurry Seals

Surfacing Type Nominal Size of Aggregate | Nominal Rate of
(mm) Application m3/m?
Cape Seal 13.2 0.006
19.0 0.008
Slurry Thin  (6mm) 0.008
Thick (15mm) 0.020
15-70-008 Slurry Seal

The Contractor shall carry out slurry seal surfacing on the prepared roadbase only after the approval of the
Engineer of the proposed working method.

The road base shall be free of dust and loose material and the Contractor shall lightly dampen the surface before
the application of the prime coat.

The prime coat shall be sprayed with a hand lance, or other approved means on designated and marked areas to
ensure the correct spray application rate is achieved. The prime shall be applied with a constant spray action,
which avoids bare patches, in a longitudinal and transverse movement. The prime coat shall be left for a
minimum of 24 hours before the application of the slurry seal.

The slurry seal shall be mixed in a mechanical concrete mixer by first adding 75% of the required volume of



water. Crusher dust and cement shall then be added slowly and mixed to a uniform consistency. The remaining
25% of the water shall then be added.

The bitumen emulsion shall be added and mixed until a creamy workable consistency is obtained. The slurry
shall then be transported in wheelbarrows, laid in designated and marked areas, and spread to an even thickness
with rubber squeegees.

Before a second seal layer is laid, the first layer shall be opened to traffic for a period specified by the Engineer.
The second seal shall be laid in a similar manner to the first.

Work Method

The Contractor shall use Labour and Equipment to carry out this item.

Quality Control

The Engineer shall check the application rate of the slurry seal and the consistency of the surface finish.

Measurement Unit: m?

The measurement shall be the area of seal measured net according to the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, equipment, materials and incidental cost necessary
to carry out the work.

15-70-010 Surface Dressing - Single Seal

15-70-011 - Double Seal

The Contractor shall carry out the surface dressing on the prepared roadbase only after approval of the Engineer
of the proposed working method.

The roadbase shall be free of dust and loose material and the Contractor shall lightly dampen the surface before
the application of the prime coat.

The prime coat shall be sprayed with a hand lance, or other approved means, on designated and marked areas
to ensure the correct spray application rate is achieved. The prime shall be applied with a constant spray action,
which avoids bare patches, in longitudinal and transverse movements.

The prime coat shall be left for a minimum of 24 hours before any seal coat is applied.

With the approval of the Engineer, the Contractor shall apply the seal coat at the specified temperature and spray
application rate, using a hand lance or other approved means.

On achieving the application rate on the designated areas an even layer of clean stone chippings shall be spread
with shovels, at the specified application rate, to obtain a uniform coverage without an excess of chippings.

Areas of completed seal shall be rolled, before the bitumen has hardened, with a dead weight steel or pneumatic
roller which does not cause any crushing of the chippings.



After 24 hours the sealed surface shall be swept clean of excess chippings and slow moving traffic shall be
permitted on the surface. If required, a second seal shall be applied in the same manner, as directed by the
Engineer.

Work Method

The Contractor shall use Labour and Equipment to carry out this item.

Quality Control

The Engineer shall check the specified application rates of the bitumen and chippings, and the consistency of
the coverage.

Measurement Unit:  m?

The measurement shall be the area of seal measured net according to the Drawings

Payment

The unit rate shall be the full compensation for labour, tools, equipment, materials and incidental costs necessary
to carry out the Works.

15-70-012 Cold Asphalt

Cold asphalt may be used for bitumen surfacing repairs and areas of new surfacing where directed by the
Engineer. The areas shall be prepared and primed as instructed by the Engineer before the application of the
cold asphalt.

Asphalt may be mixed by hand on a clean concrete surface with the mixing piles placed in a circle around a
central area which will be used to stockpile the mixed asphalt, or alternatively in a concrete mixer.

Piles of stone and crusher dust shall be in proportion to the mixing requirement specified above.

The cationic emulsion shall be carefully poured on to the mixing piles in a manner to ensure no run-off and the
materials shall be thoroughly mixed with shovels to a uniform consistency. The mix shall then be formed into
a central stockpile and shall be used as directed by the Engineer with 2 weeks of mixing.

The asphalt may alternatively be mixed in a concrete mixer following the same mixing procedure.

The asphalt shall be transported to the work site in wheelbarrows, laid and spread to form an even, uniformly
thick, surface as directed by the Engineer. The surface shall be rolled with a dead, weight roller such that the

asphalt does not flow under the drums.

The surface may be open to traffic immediately after rolling.

Work Method

The Contractor shall use Labour and Equipment to carry out this item.



Quality Control

The Engineer shall check the asphalt consistently and the thickness of the laid surfacing.

Measurement Unit: ~ m?

The measurement shall be the area of asphalt measured net according to the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, material, equipment and incidental costs necessary
to carry out the work.

15-70-013 Otta Seal - Single

15-70-014 - Double

The application of the Otta Seal shall follow the requirements for Surface Dressing in 15-004. The Contractor
shall first lay a trial section under the direction of the Engineer, to ascertain the optimum binder application rate
for the site conditions, and the grading of the aggregates.

After the first seal has been laid to the satisfaction of the Engineer, the Contractor shall apply extensive rolling
with a pneumatic roller for 3 days, or as directed by the Engineer, in addition to allowing slow moving traffic

to pass.

Over a further 10-12 days the Contractor shall ensure that any loosened aggregate is swept back into the
wheelpaths of traffic for re-compaction into the surface.

Work Method

The Contractor shall use Labour and Equipment to carry out this item.

Quality Control

The Engineer shall specify binder application rates and aggregate grading and check compliance.

Measurement Unit;

The measurement shall be the area of seal measured net according to the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials, equipment and incidental costs necessary
to carry out this work.



SECTION 17: Concrete Works
17-40-001 Concrete Road Section

The Contractor shall construct the concrete road carriageway on the prepared, shaped and compacted road
formation as approved by the Engineer.

Concrete shall be class 20/20 and may be batched by volume, but shall be mixed in a mechanical mixer. The
mix shall be as shown below.

Concrete Class | Nominal Mix Batch with 1 bag Cement
by Volume No. of boxes
Fine Coarse Yield (approx)
20/20 1:2:4  (20mm 2 4 0.16m?
max aggregate)

The water added shall be the minimum necessary to give sufficient workability for efficient consolidation of the
concrete. For concrete placed by hand this shall be 23-27 litres per bag of cement. For mechanical mixing and
compacting (poker vibrator) the water content shall be reduced to 20 litres per bag of cement.

The concrete shall be placed in formwork which is clean, smooth faced and secure from movement and leakage
to the full depth of the carriageway (150mm) in clearly marked out bays. Steel reinforcing mesh mats (6mm)
shall be laid at a depth 50mm below the finished surface as the concrete is being poured. Compaction of the
concrete shall be by hand ramming or poker vibrator. The surface shall be tamped with a timber tamping bar to
produce a uniform, transverse ridged surface.

Concrete pours shall normally be over half the carriageway width and in lengths between construction joints as
directed by the Engineer, of 10-15 metres. Contraction joints if required shall correspond with the construction
joints.

Where directed by the Engineer expansion joints shall be formed in positions and in accordance with the details
provided by the Engineer.

The surface of the concrete shall be covered and kept moist for at least 4 days to allow adequate curing.

The Contractor shall make cubes for testing as directed by the Engineer.

All materials used for concrete production and the Contractor’s working method shall be approved by the
Engineer before concreting is permitted.

Work Method

The Contractor shall use Labour and Equipment to carry out this item.

Quality Control

Slump test shall be to the standard specified by the Engineer in the range of 25-100mm. Cube strength shall be
27.5 N/mm? at 28 days on an average of 4 cubes



Measurement Unit: m?

The measurement shall be the volume of concrete measured net according to the Drawings
Payment

The unit rate shall include full compensation for labour, tools, equipment, materials and incidental costs
necessary to carry out the work.

SECTION 20: ROAD FURNITURE
Scope:

This section comprises those items of Road Furniture to be erected and maintained as aids to road safety,
including traffic signs and guardrails.

20-50- 001 Traffic Sign Maintenance
This activity involves all the tasks required to ensure that the road signs and signposts are in a clean, properly
aligned, vertical and secure condition; the replacement of missing or broken bolts, nuts or other fixings and the
tightening of the same. The maintenance shall also extend to securing any loose posts by the re-compacting or
removal of any unsuitable material surrounding the posts, importing and compacting of suitable material to
render the post secure.

Work Method

The Contractor shall use Labour to carry out this item.

Quiality Control

e The signs shall be clean and in vertical position
e The fixings shall be hand checked to be tight

Measurement Unit:  No.

The measurement shall be number of signs maintained.

Payment

The unit rate shall be the full compensation for labour, tools, material and incidental costs required to carry out
the work.

20-50-002 Traffic Signs

The Contractor shall erect traffic signs of the type and at locations as directed by the Engineer. The signs
materials and quality are shown on the Drawings. The signs shall be bedded in concrete Class 15/20 and shall

be supported vertically until the concrete is set.

Work Method.



The Contractor shall use Labour to carry out this item

Quality Control.

The Engineer shall check the sign position before concrete is backfilled.

Measurement Unit: ~ No

The measurement shall be the number of signs erected.

Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for
carrying out the work.

20-70- 001: Guardrail Repair

This activity involves the repair of Guardrails (including rails, posts and fixings) to a properly aligned, vertical and secure
condition. The repair shall include securing any loose posts by re-compaction or removal of any unsuitable material
surrounding the post, importing and compaction of suitable materials to render the posts secure, and the re-fixing of the
rails.

Work Method

The Contractor shall use Labour to carry out this item.

Quality Control

e The guardrails shall be checked as being properly aligned secure and in a vertical position
e The fixings shall be hand checked to be firmly fixed

Measurement Unit: m

The measurement shall be the length of Guardrail repaired
Payment

The unit rate shall be the full compensation for labour, material, tools, and incidental costs required to carry out
the work.

20- 50- 004: Marker Posts Replacement
This activity involves the replacement of kilometre stones and culvert marker posts
The Engineer shall determine the location of the marker stones and posts. They shall be set in a simple
excavation and backfilled with soil. The depth of the excavation shall be determined on the site, depending on

the size and shape of the marker stone or post.

Work Method



The Contractor shall use Labour to carry out this item.

Quality Control

e The posts shall be vertical and firmly bedded to the approval of the Engineer

Measurement Unit: No
The measurement shall be in number of marker posts.
Payment

The unit rate shall be the full compensation for labour, tools, posts, materials and incidental costs required to
carry out the work.

20-70-003. Guard Rails
The Contractor shall erect guardrails at locations shown on the Drawings or as directed by the Engineer. The
guardrails shall comply with the requirements of the Road Authority and shall be erected on timber posts of

top diameter not less than 150mm.

Posts shall be drilled and shaped as shown on the Drawings and provided with the necessary bolts, nuts,
washers and spacer blocks.

Holes excavated for the timber posts shall be spaced to suit the standard length of guardrail supplied, and shall
be of sufficient size to permit the proper setting of the posts and to allow room for backfilling and compacting.
At least 1 metre of a post shall be embedded in the ground. The backfilling shall be with 12:1 soil cement
mixture, or as otherwise directed by the Engineer, after the erected rails have been approved by the Engineer.
Work Method

The Contractor shall use Labour to carry out this item.

Quality Control.

The Engineer shall check the post and rail erection before final backfilling.

Measurement Unit:  m

The measurement shall be the length of Guardrail erected.

Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for
carrying out the work.

SECTION 22: DAYWORKS

A Provisional Sum shall be included in the Bills of Quantities to cover the payment of equipment, labour and
materials for work instructed by the Engineer on a Dayworks basis.

The Contractor shall include prices for all items in the Schedule of Rates, in the Dayworks Bill, and shall carry
out work using these rates only if directed by the Engineer.



Measurement and Payment
a. Equipment:

Payment for equipment shall only be made for the time each item of equipment is working. Idle time due to
breakdown or incompleteness of the equipment shall not be paid. The rate of equipment shall include for
the cost of the following:-

i. Transport of the equipment to the site

ii.  Operators, drivers and assistants including their overtime
ii.  Fuelsand lubricants

iv.  Maintenance, spare parts and all costs of repairs

v.  Depreciation, insurance, overheads and profits.

b. Labour

Payment shall only be made for the time each of worker working on the Dayworks as instructed by the
Engineer. The rate for labour shall include the cost of,

i. All wages, allowances and other payments due to the worker
ii.  Provision of small tools used on Dayworks activities by labourers and tradesmen.
ii.  Insurance, overheads and profit.
c. Materials
Payment shall only be made for materials instructed by the Engineer for use in Dayworks activities. The rate
for materials shall include for the cost of provision of the material, transport to site, storage, handling,
overheads and profits.
Schedule of Dayworks
The Engineer shall compile a Schedule of the Equipment, Labour and Materials which may apply to
Dayworks activities, to be included in the Dayworks Bill.
SECTION 25: HIV/AIDS AWARENESS AND PREVENTION CAMPAIGN
Scope:

This section sets out the Contractors obligations with regard to on-site HIV / AIDS awareness campaign and
preventive measures that are to be instituted.

25-50-001 HIV / AIDS Awareness Campaign

The Contractor shall institute an HIV / AIDS awareness campaign amongst his workers for the duration of the
Contract.

The Contractor shall display AIDS awareness posters in all buildings frequented by workers employed on the
Contract, where such buildings fall under the control of the Contractor.

In addition at least two of the Contractors vehicles regularly used on site shall display HIV / AIDS awareness
posters. The posters shall be printed on gloss paper and shall be at least Al size on buildings and A3 size or
other approved size on vehicles. The message on the posters shall be supplied by the Employer through the
Engineer.



Aids awareness shall also be included in the orientation process of all workers employed on the Contract.
Measurement Unit:  month

The measurement shall be the calendar month or part thereof, measured over the duration of the campaign.
Payment:

The rate shall include full compensation for equipment; labour and material required for the provision of the
item.

25-50-002 AIDS Prevention Campaign

The Contractor shall institute an HIV / AIDS prevention campaign amongst his workers for the duration of the
Contract.

As part of the campaign the Contractor will be required to make condoms available to his workers. The condoms
shall be supplied by the Employer through the Engineer.

Measurement Unit: month
(hhh) The measurement shall be the calendar month, measured over the duration of the campaign.
Payment

The rate shall include full compensation for equipment, labour and material, including the distribution of
condoms, required for the provision of the item.

25-50-003 HIV/AIDS and Cross-cutting Issues

The Contractor shall arrange and conduct meetings and/or training sessions for workers and staff on
HIV/AIDS and other cross-cutting issues at times and locations directed by the Engineer.
Measurement

A Provisional Sum shall be included in the Bill of Quantities for this item.



SECTION VII - DRAWINGS

Drawings & Bills of Quantities

Labour Based Rehabilitation and Spet Improvement Works- Level 2

FIGURE C.1-CROSS SECTION A (MINOR STANDARD CROSS-SECTION)
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Drawings & Bills of Quantitics

Labour Based Rehabilitation and Spot Improvement Works- Level 2

FIGURE C2- CROSS SECTION B ( REDUCED CROSS-SECTION)
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Drawings & Bills of Quantities

C-3

FIGURE C3-CROSS- SECTION C (BLACK COTTON SOIL)

Labour Based Rehabilitation and Spot Improvement Works- Level 2
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Drawings & Bills of Quantities

FIGURE C4-CROSS- SECTION D (SIDELONG GROUND)

Labour Based Rehabilitation and Spoet Improvement Works- Level 2
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Drawings & Bills of Quantities

FIGURE C5- STANDARD CROSS- SECTION (SUPERELEVATION)

Labour Based Rehabilitation and Spot Improvement Worls- Level 2
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Drawings & Bills of Quantities

Labour Based Rehabilitation and Spot Improvement Works- Level 2

FIGURE C6 MITRE DRAINS
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Labour Based Rehabilitation and Spot Improvement Works- Level 2

Drawings & Bills of

Quantities
FIGURE C23-PUBLICITY SIGNBOARD
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1. The wording of the project sign board and the location to he as direcied by the Engineer.

2. Materials to be used for fabrication of signboard shall be pressure impregnated treated softwood timber
3.Wording board posts to be attached to the posts with galvanised nails

4.Project board posts and struts to be embedded in concrete class 20/20(1:2:4)

C-23



SUPPLEMENTARY INFORMATION



PART 3 - CONDITIONS OF CONTRACT AND CONTRACT FORMS



SECTION VIII - GENERAL CONDITIONS OF CONTRACT
1. GENERAL CONDITIONS

11
111

1.1.2

57.

General Provisions
Definitions

In the Conditions of Contract (“these Conditions”), which include Particular Conditions, Parts A and B, and
these General Conditions, the following words and expressions shall have the meanings stated. Words
indicating persons or parties include corporations and other legal entities, except where the context requires
otherwise.

The Contract

“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean the documents
so named (if any) which are comprised in the Schedules.

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract Agreement].
“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender, these Conditions,
the Specification, the Drawings, the Schedules, and the further documents (if any) which are listed in the
Contract Agreement or in the Letter of Acceptance.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally
constituted public authority.

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor and the Procuring
Entity, including any annexed memoranda comprising agreements between and signed by both Parties.

“Letter of Tender” means the document entitled letter of tender or letter of tender, which was completed by
the Contractor and includes the signed offer to the Procuring Entity for the Works.

“SCC” means the Special Conditions of Contract completed by the Procuring Entity which modify the

General Conditions of Contract.

1.13

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the
Letter of Tender, as included in the Contract. Such document may include the Bills of Quantities, data, lists,
and schedules of rates and/or prices.

“Specification” means the document entitled specification, as included in the Contract, and any additions and
modifications to the specification in accordance with the Contract.Such document specifies the Works.

“Tender” means the Letter of Tender and all other documents which the Contractor submitted with the Letter
of Tender, as included in the Contract.
Parties and Persons

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contract or in the Contractor appointed from
time to time by the Contractor under Sub-Clause 4.3 [Contractor's Representative], who acts on behalf of the
Contractor.

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted by the Procuring
Entity and the legal successors in title to this person(s).

“Engineer” means the person appointed by the Procuring Entity to act as the Engineer for the purposes of the
Contract and named in the SCC, or other person appointed from time to time by the Procuring Entity and



1.14

1.15

notified to the Contractor under Sub-Clause 3.4 [Replacement of the Engineer].
“Party” means the Procuring Entity or the Contractor, as the context requires.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-Clause 3.2 [Delegation
by the Engineer] and all other staff, labor and other employees of the Engineer and of the Procuring Entity;
and any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as Procuring
Entity's Personnel.

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal successors in title
to this person.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a
subcontractor, for a part of the Works; and the legal successors in title to each of these persons.
Dates, Tests, Periods and Completion

“Base Date” means a date 30 day prior to the submission of tenders.

“Commencement Date” means the date notified under Sub-Clause 8.1 [Commencement of Works].
“Completion Certificate” means the certificate issued under Sub-Clause 11.9 [Performance
Certificate]. “Day” means a calendar day and “year” means 365 days.

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case
may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends
over 365 days except if otherwise stated in the SCC (with any extension under Sub-Clause 11.3 [Extension
of Defects Notification Period]), calculated from the date on which the Works or Section is completed as
certified under Sub-Clause 10.1[Taking Over of the Works and Sections].

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried
out in accordance with the Specification after the Works or a Section (as the case may be) are taken over by
the Procuring Entity.

“Tests on Completion” means the tests which are specified in the Contract or agreed by both Parties or
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or
a Section (as the case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) under
Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any extension under Sub-Clause 8.4
[Extension of Time for Completion]), calculated from the Commencement Date.

Money and Payments

“Accepted Contract Amount™ means the amount accepted in the Letter of Acceptance for the execution and
completion of the Works and the remedying of any defects.

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and includes adjustments
in accordance with the Contract.

“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the
Site, including overhead and similar charges, but does not include profit.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final
Payment Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment



Certificate].
“Foreign Currency” means acurrency in which part (orall) of the Contract Price is payable, but not the Local
Currency.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and
Payment], other than the Final Payment Certificate.

“Local Currency” means the currency of the Country.
“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment].
“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5
[Provisional Sums].
“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-
Clause 14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of
Retention Money].
“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14
[Contract Price and Payment], for a payment certificate.

1.1.6 Works and Goods
“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the
execution and completion of the Works and the remedying of any defects. However, Contractor's Equipment
excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things
intended to form or forming part of the Permanent Works.
“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent
Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract.

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.
“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or
operation of the Works.

“Section” means a part of the Works specified in the SCC as a Section (if any).

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required
on Site for the execution and completion of the Permanent Works and the remedying of any defects.

“Works” mean the Permanent Works and the Temporary Works, or either of them as appropriate.
1.1.7 Other Definitions

“Contractor's Documents” means the calculations, computer programs and other software, drawings,
manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the
Contract.

“Country” means Kenya as the country in which the Site is located, where the Permanent Works are to be
executed.

“Force Majeure” is defined in Clause 19 [Force Majeure].

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations and by-
laws of any legally constituted public authority.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.4



indicating its dissatisfaction and intention to commence arbitration.
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance
Security].

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by
the Procuring Entity for the use of the Contractor in the execution of the Works, as stated in the Specification;
but does not include Plant which has not been taken over by the Procuring Entity.

“Site” means the places where the Permanent Works are to be executed, including storage and working areas,
and to which Plant and Materials are to be delivered, and any other places as may be specified in the Contract
as forming part of the Site.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13
[Variations and Adjustments].
12 Interpretation

In the Contract, except where the context requires otherwise:

a) Words indicating one gender include all genders;

b)  words indicating the singular also include the plural and words indicating the plural also include the
singular;

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded
in writing;

d) “written” or “inwriting” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record; and

e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” and the words “tender
documents” with “ tendering documents.”
13 Communications

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:
a) Inwriting and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of
the agreed systems of electronic transmission as stated in the SCC; and
b) delivered, sent or transmitted to the address for the recipient's communications as stated in the SCC.
However:
i) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and
ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to
the address from which the request was issued.

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a
Party, by the other Party or the Engineer, a copy shall be sent to the Engineer or the other Party, as the case
may be.

14 Law andLanguage

1.4.1 The Contract shall be governed by the laws of Kenya.

1.4.2 The ruling language of the Contract shall be the English Language.
15 Priority of Documents

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. For the
purposes of interpretation, the priority of the documents shall be in accordance with the following sequence:

a) The Contract Agreement,
b) theLetterofAcceptance,



c) the Particular Conditions—Part A,

d) the Particular Conditions—Part B

e) the General Conditions of Contract

f)  the Form of Tender,

g) the Specifications and Bills of Quantities

h)  the Drawings, and

i)  the Schedules and any other documents forming part of the Contract.

1.5.2 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any necessary clarification
or instruction.
16 Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Letter of
Acceptance, unless the Particular Conditions establish otherwise. The Contract Agreement shall bebasedupon
the form annexed to the Particular Conditions. The costs of stamp duties and similar charges (if any) imposed
by law in connection with entry into the Contract Agreement shallbe borne by the Procuring Entity.

17 Assignment

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in or under the
Contract. However, either Party:
a) May assign the whole or any part with the prior agreement of the other Party, at the sole discretion of
such other Party, and
b) may, as security in favor of a Procuring Entity or financial institution, assign its right to any moneys
due, or to become due, under the Contract.
18 Care and Supply of Documents

1.8.1 The Specification and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise
stated in the Contract, two copies of the Contract and of each subsequent Drawing shall be supplied to the
Contractor, who may make or request further copies at the cost of the Contractor.

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the
Engineer

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under the
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all
reasonable times.

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the
Works, the Party shall promptly give notice to the other Party of such error or defect.

19 Delayed Drawings or Instructions

1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed or disrupted if
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late.

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to issue the notified
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details,
the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.



1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

1.9.3 However, if and to the extent that the Engineer's failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall
not be entitled to such extension of time, Cost or profit.

110 Procuring Entity's Use of Contractor's Documents

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual property rights in the
Contractor's Documents and other design documents made by (or on behalf of) the Contractor. The Contractor
shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable transferable non-
exclusive royalty-free license tocopy, use and communicate the Contractor's Documents, including making
and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the
Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting,
repairing and demolishing the Works, and

c) inthe case of Contractor's Documents which are in the form of computer programs and other software,
permit their use on any computer on the Site and other places as envisaged by the Contract, including
replacements of any computers supplied by the Contractor.

1.10.2 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not,
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the
Procuring Entity for purposes other than those permitted under this Sub-Clause.

111 Contractor's Use of Procuring Entity's Documents

As between the Parties, the Procuring Entity shall retain the copyright and other intellectual property rights in
the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. The
Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes of the
Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a third
party by the Contractor, except as necessary for the purposes of the Contract.

112 Confidential Details

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and other information
as may be reasonably required in order to verify compliance with the Contract and allow its proper
implementation.

113 Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in
the Particular Conditions:

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or similar
permission for the Permanent Works, and any other permissions described in the Specification as having
been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and hold the
Contractor harmless against and from the consequences of any failure to do so; and

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so, unless the Contractor is impeded to accomplish
these actions and shows evidence of its diligence.



114 Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated
grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and

¢) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring
Entity.

115 Inspections and Audit by the Procuring Entity
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Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall permit and shall
cause its subcontractors and sub-consultants to permit, the Procuring Entity and/or persons appointed by the
Procuring Entity to inspect the Site and/or the accounts and records relating to the procurement process,
selection and/or contract execution, and to have such accounts and records audited by auditors appointed by
the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and sub-
consultants' attention is drawn to Sub-Clause15.6 (Fraud and Corruption) which provides, interalia, that acts
intended to materially impede the exercise of the Procuring Entity's inspection and audit rights constitute a
prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to
the Procuring Entity's prevailing sanctions procedures).

THE PROCURING ENTITY

Right of Access to the Site

The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within
the time (or times) stated in the SCC. The right and possession may not be exclusive to the Contractor. If,
under the Contract, the Procuring Entity is required to give (to the Contractor) possession of any foundation,
structure, plant or means of access, the Procuring Entity shall do so in the time and manner stated in the
Specification. However, the Procuring Entity may withhold any such right or possession until the Performance
Security has been received.

If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of access to, and
possession of, the Site within such times as required to enable the Contractor to proceed without disruption in
accordance with the programme submitted under Sub-Clause 8.3 [Programme].

213 If the Contractor suffers delay and/or incurs Cost as aresult of a failure by the Procuring Entity to give any such
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right or possession within such time, the Contractor shall give notice to the Engineer and shall been titled
subject toSub-Clause20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5 [Determinations]to
agree or determine these matters.

However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or profit.

22 Permits, Licenses or Approvals

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow
the Contractor to obtain properly:

a) Copies of the Laws of the Country which are relevant to the Contract but are not readily available, and
b) Any permits, licenses or approvals required by the Laws of the Country:



i)  Which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
ii)  For the delivery of Goods, including clearance through customs, and
iii) For the export of Contractor's Equipment when it is removed from the Site.

23 Procuring Entity's Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring
Entity's other contractors on the Site:

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and
(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].

24 Procuring Entity's Financial Arrangement

241  The Procuring Entity shall submit, before the Commencement Date and there after within 30 days after
receiving any request from the Contractor, reasonable evidence that financial arrangements have been made
and are being maintained which will enable the Procuring Entity to pay the Contract Price punctually (as
estimated at that time) in accordance with Clause 14 [Contract Price and Payment]. Before the Procuring
Entity makes any material change to his financial arrangements, the Procuring Entity shall give notice to the
Contractor with detailed particulars.

242  In addition, if the Procuring Entity has notified to the Contractor that the Procuring Entity has suspended
disbursements under its loan, which finances in whole or in part the execution of the Works, the Procuring
Entity shall give notice of such suspension to the Contractor with detailed particulars, including the date of
such notification, with a copy to the 2.4.3 Engineer, within 7 days of the Procuring Entity having received the
suspension notification from the Procuring Entity. If alternative funds will be available in appropriate
currencies to the Procuring Entity to continue making payments to the Contractor beyond a date 60 day after
the date of Procuring Entity notification of the suspension, the Procuring Entity shall provide reasonable
evidence in his notice of the extent to which such funds will be available.

25 Procuring Entity's Claims

251  If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the
Procuring Entity or the shall give notice and particulars to the Contractor. However, notice is not required for
payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's
Equipment and Free-Issue Materials], or for other services requested by the Contractor.

252  The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity became
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating
to any extension of the Defects Notification Period shall be given before the expiry of such period.

253  The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the
Contract. The Engineer shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/or(ii)
the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of
Defects Notification Period].

3. THE ENGINEER

31 Engineer’'s Duties and Authority

311 The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to him in the Contract.
The Engineer's staff shall include suitably qualified engineers and other professionals who are competent to
carry out these duties.

The Engineer shall have no authority to amend the Contract.

The Engineer may exercise the authority attributable to the Engineer as specified in or necessarily to be
implied from the Contract. If the Engineer is required to obtain the approval of the Procuring Entity before
exercising a
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specified authority, the requirements shall be as stated in the Particular Conditions. The Procuring Entity
shall promptly inform the Contractor of any change to the authority attributed to the Engineer.

However, whenever the Engineer exercises a specified authority for which the Procuring Entity's approval is
required, then (for the purposes of the Contract) the Procuring Entity shall be deemed to have given approval.
Except as otherwise stated in these Conditions:

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the Engineer
shall be deemed to act for the Procuring Entity; the Engineer has no authority to relieve either Party of
any duties, obligations or

b) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request,
test, or similar act by the Engineer (including absence of disapproval) shall not relieve the Contractor
from any responsibility he has under the Contract, including responsibility for errors, omissions,
discrepancies and non-compliances; and

c) any act by the Engineer in response to a Contractor's request except as otherwise expressly specified
shall be notified in writing to the Contractor within 14 days of receipt.

The following provisions shall apply; The Engineer shall obtain the specific approval of the Procuring Entity
before taking action under the-following Sub-Clauses of these Conditions:

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b) Sub-Clausel3.1: instructing a Variation, except;
i) Inan emergency situation as determined by the Engineer, or

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage
specified in the SCC.

¢) Sub-Clausel3.3: Approving a proposal for Variation submitted by the Contractor in accordance with
Sub Clause13.10r13.2.

d) Sub-Clausel3.4: Specifying the amount payable in each of the applicable currencies.

Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contract or to
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or
reduce the risk. The Contractor shall forthwith comply, despite the absence of approval of the Procuring Entity,
with any such instruction of the Engineer. The Engineer shall determine an addition to the Contract Price, in
respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, with a
copy to the Procuring Entity.

3.2 Delegation by the Engineer
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The Engineer may from time to time assign duties and delegate authority to assistants, and may also revoke
such assignment or delegation. These assistants may include a resident engineer, and/or independent
inspectors appointed to inspect and/or test items of Plant and/or Materials. The assignment, delegation or
revocation shall be in writing and shall not take effect until copies have been received by both Parties.
However, unless otherwise agreed by both Parties, the Engineer shall not delegate the authority to determine
any matter in accordance with Sub-Clause3.5 [Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check,
certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an
assistant, in accordance with the delegation, shall have the same effect as though the act had been an act of
the Engineer. However:

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore
not prejudice the right of the Engineer to reject the work, Plant or Materials;

b) if the Contractor questions any determination or instruction of an assistant, the Contractor may refer the
matter to the Engineer, who shall promptly confirm, reverse or vary the determination or instruction.

3.3 Instructions of the Engineer

331

The Engineer may issue to the Contractor (at any time) instructions and additional or modified Drawings
which may be necessary for the execution of the Works and the remedying of any defects, all in accordance
with the



332

3.4

341

3.5

351

352

41

411

412

413

414

415

416

Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom the
appropriate authority has been delegated under this Clause. If an instruction constitutes a Variation, Clause 13
[Variations and Adjustments] shall apply.

The Contractor shall comply with the instructions given by the Engineer or delegated assistant, on anymatter

related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Engineer or a

delegated assistant:

a) Gives an oral instruction,

b) receives a written confirmation of the instruction, from (or on behalf of) theContractor, within two
working days after giving the instruction, and

c) does not reply by issuing a written rejection and/or instruction within two working  days after
receiving the confirmation, then the confirmation shall constitute the written instruction of the Engineeror
delegated assistant (as the case may be).

Replacement of the Engineer

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less than 21 days before
the intended date of replacement, give notice to the Contractor of the name, address and relevant experience
of the intended replacement Engineer. If the Contractor considers the intended replacement Engineer to be
unsuitable, he has the right to raise objection against him by notice to the Procuring Entity, with supporting
particulars, and the Procuring Entity shall give full and fair consideration to this objection.

Determinations

Whenever these Conditions provide that the Engineer shall proceed in accordance with this Sub-Clause 3.5 to
agree or determine any matter, the Engineer shall consult with each Party in an endeavor to reach agreement.
If agreement is not achieved, the Engineer shall make a fair determination in accordance with the Contract,
taking due regard of all relevant circumstances.

The Engineer shall give notice to both Parties of each agreement or determination, with supporting particulars,
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each
Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims,
Disputes and Arbitration].

THE CONTRACTOR

Contractor's General Obligations

The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Engineer's instructions, and shall remedy any defects in the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.

All equipment, material, and services to be incorporated in or required for the Works shall have their origin in
any eligible source country as defined by the Procuring Entity.

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the
design or specification of the Permanent Works.

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these
arrangements and methods shall be made without this having previously been notified to the Engineer.

The Contractor shall not commence any Works, including mobilization and/or pre-construction activities (e.g.
limited clearance for haul roads, site accesses and work site establishment, geotechnical investigations or
investigations to select ancillary features such as quarries and borrowpits), unless the Engineer is satisfied that
appropriate measures are in place to address environmental, social, health and safety risks and impacts.
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If the Contract specifies that the Contract or shall design any part of the Permanent Works, then unless
otherwise stated in the Particular Conditions:

a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in accordance with
the procedures specified in the Contract;

b) These Contractor's Documents shall be in accordance with the Specification and Drawings, shall be
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall
include additional information required by the Engineer to add to the Drawings for co-ordination of each
Party's designs;

c) The Contractor shall be responsible for this part and it shall, when the Works are completed, be fit for
such purposes for which the part is intended as are specified in the Contract; and

d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to the Engineer the
“as- built” documents and, if applicable, operation and maintenance manuals in accordance with the
Specification and insufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble,
adjust and repair this part of the Works. Such part shall not be considered to be completed for thev
purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these
documents and manuals have been submitted to the Engineer.

Performance Security

Performance security shall not be required for contracts estimated to cost less than Kenya shillings five million
shillings.

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated
in the SCC and denominated in the currency (ies) of the Contractor in a freely convertible currency acceptable
to the Procuring Entity. If an amount is not stated in the SCC, this Sub-Clause shall not apply.

The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days after receiving
the Letter of Acceptance and shall send a copy to the Engineer. The Performance Security shall be issued by
a reputable Procuring Entity or financial institution selected by the Contract or and shall be in the form annexed
to the Particular Conditions, as stipulated by the Procuring Entity in the SCC, or in another form approved by
the Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executed and completed the Works and remedied any defects. If the terms of the Performance Security specify
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the
Works have been completed and any defects have been remedied.

The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the
Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to
the extent to which the Procuring Entity was not entitled to make the claim.

The Procuring Entity shall return the Performance Security to the Contractor within 21 days after receiving a
copy of the Performance Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer determines an
addition or are duction to the Contract Price as a result of a change in cost and/or legislation, or as a result of
a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific
currency, the Contractor shall at the Engineer's request promptly increase, or may decrease, as the case may
be, the value of the Performance Security in that currency by an equal percentage.

Contractor's Representative

The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act
on the Contractor's behalf under the Contract.
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Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Engineer for consent the name and particulars of the person the Contractor
proposes to appoint as Contractor's Representative. If consent is withheld or subsequently revoked interms of
Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's Representative,
the Contractor shall similarly submit the name and particulars of another suitable person for such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's
Representative or appoint a replacement.

The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution
of the Works, a suitable replacement person shall be appointed, subject to the Engineer’s prior consent, and
the Engineer shall be notified accordingly.

The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3
[Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any competent person,
and may at anytime revoke the delegation. Any delegation or revocation shall not take effect until the Engineer
has received prior notice signed by the Contractor's Representative, naming the person and specifying the
powers, functions and authority being delegated or revoked.

The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clausel.4
[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the
Contractor shall make competent interpreters available during all working hours in a number deemed sufficient
by the Engineer.

44 Subcontractors
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The Contractor shall not subcontract the whole of the Works.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as
if they were the acts or defaults of the Contractor. Unless otherwise stated in the Particular Conditions:

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract
for which the Subcontractor is named in the Contract;

b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors;

c) the Contractor shall give the Procuring entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause15.2 [Termination
by Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractorby Sub-Clause 1.12
[Confidential Details] apply equally to each Subcontractor.

Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from the
Country to be appointed as Subcontractors.

45 Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the
assignment takes effect.



46 Co-operation

461 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate
opportunities for carrying out work to:
a) The Procuring Entity's Personnel,
b) Any other contractors employed by the Procuring Entity, and
c) The personnel of any legally constituted public authorities, who may be employed in the execution on or
near the Site of any work not included in the Contract.

462  Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include the
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the
Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation,
structure, plant or means of access in accordance with Contractor’s Documents, the Contractor shall submit
such documents to the Engineer in the time and manner stated in the Specification.

47 Setting Out

471  The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works.

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but the
Contractor shall use reasonable efforts to verify their accuracy before they are used.

472  If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error in
these items of reference, and an experienced contractor could not reasonably have discovered such error and
avoided this delay and/or Cost, the Contractor shall give notice to the Engineer and shall be entitled subject
to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

473  After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered,
and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise.

48 Safety Procedures

The Contractor shall:

a) Comply with all applicable safety regulations,

b) Take care for the safety of all persons entitled to be on the Site,

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as to avoid danger
to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clausel0 [Procuring Entity's Taking Over], and

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be
necessary, because of the execution of the Works, for the use and protection of the public and of owners
and occupiers of adjacent land.

49 Quality Assurance

The Contractor shall institute a quality assurance system to demonstrate compliance with the requirementsof
the Contract. The system shall be in accordance with the details stated in the Contract. The Engineer shall be
entitled to audit any aspect of the system.

Details of all procedures and compliance documents shall be submitted to the Engineer for information before
each design and execution stage is commenced. When any document of a technical nature is issued to the
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document



itself. Compliance with the quality assurance system shall not relieve the Contractor of any of his duties,
obligations or responsibilities under the Contract.

410 Site Data

The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date,
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site,
including environmental aspects. The Procuring Entity shall similarly make available to the Contract or all
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be
responsible for interpreting all such data.

To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have

obtained all necessary information as to risks, contingencies and other circumstances which may influence or

affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and examined

the Site, its surroundings, the above data and other available information, and to have been satisfied before

submitting the Tender as to all relevant matters, including (without limitation):

a) The form and nature of the Site, including sub-surface conditions,

b) The hydrological and climatic conditions,

c) The extent and nature of the work and Goods necessary for the execution and completion of the
Works and the remedying of any defects,

d) The Laws, procedures and labor practices of the Country, and

e) The Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water
and other services.

411 Sufficiency of the Accepted Contract Amount

4111
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The Contractor shall be deemed to:

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b) Have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site
Data].

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations
under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper
execution and completion of the Works and the remedying of any defects.

412 Unforeseeable Physical Conditions
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4124

In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including
sub-surface and hydrological conditions but excluding climatic conditions.

If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the
ContractorshallgivenoticetotheEngineerassoonaspracticable.

This notice shall describe the physical conditions, so that they can be inspected by the Engineer, and shall set
out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue
executing the Works, using such proper and reasonable measures as are appropriate for the physical conditions,
and shall comply with any instructions which the Engineer may give. If an instruction constitutes a Variation,
Clause 13 [Variations and Adjustments] shall apply.

If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a

notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to

notice under Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

Upon receiving such notice and inspecting and/or investigating these physical conditions, the Engineer shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs
(a) and (b) above related to this extent.



4125 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Engineer may
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that
thesemore favorable conditions were encountered, the Engineer may proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the reductions in Cost which were due to these conditions, which
may be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in
similar parts of the Works, shall not result in any reduction in the Contract Price.

4126 The Engineer shall take account of any evidence of the physical conditions foreseen by the Contractor when
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the
Contractor's interpretation of any such evidence.

413 Rights of Way and Facilities

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and possession
of the Site including special and/or temporary rights-of-way which are necessary for the Works. The
Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site which he
may require for the purposes of the Works.

414 Avoidance of Interference

The Contractor shall not interfere unnecessarily or improperly with:
a) The convenience of the public, or

b) The access to and use and occupation of all roads and footpaths, irrespective of whether they are public
or in the possession of the Procuring Entity or of others.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses and
expenses (including legal fees and expenses) resulting from any such unnecessary or improper interference.
415 Access Route

TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofaccessroutestothe
SiteatBaseDate. TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeingdamaged by the
Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper use of
appropriatevehiclesandroutes.

Except as otherwise stated in these Conditions:
a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be required
for his use of access routes;

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and
directions;

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise
of any access route;
d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and
e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes
shall be borne by the Contractor.
416 Transport of Goods

Unless otherwise stated in the Particular Conditions:

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on which any Plant
or a major item of other Goods will be delivered to the Site;

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and
protecting all Goods and other things required for the Works; and
c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,

losses and expenses (including legal fees and expenses) resulting from the transport of Goods, and shall
negotiate and pay all claims arising from their transport.



417 Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought onto the Site, Contractor's

Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall

not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer.

However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site.
418 Protection of the Environment

The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit
damage and nuisance to people and property resulting from pollution, noise and other results of his operations.

The Contractor shall ensure that emissions, surfaced is charges and effluent from the Contractor's activities
shall not exceed the values stated in the Specification or prescribed by applicable Laws.

419 Electricity, Water and Gas

4191 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other
services he may require for his construction activities and to the extent defined in the Specifications, for the
tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas
and other services as may be available on the Site and of which details and prices are given in the Specification.
The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these services and for
measuring the quantities consumed.

4192 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined
by the Engineer in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

420 Procuring Entity's Equipment and Free-Issue Materials

4201 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the
Specification. Unless otherwise stated in the Specification:

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.

4202 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the
Procuring Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the
details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materialsc at
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall promptly
give notice to the Engineer of any shortage, defect or default in these materials. Unless otherwise agreed by
both Parties, the Procuring Entity shall immediately rectify the notified shortage, defect or default.

4203 After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor.The Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring
Entity of liability for any shortage, defect or default not apparent froma visual inspection.

421 Progress Reports

4211 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Engineer in six copies. The first report shall cover the period upto the end of
the first calendar month following the Commencement Date. Reports shall be submitted monthly thereafter,
each within 7 days after the last day of the period to which it relates.

4212 Reporting shall continue until the Contractor has completed all work which is known to be outstanding at the
completion date stated in the Taking-Over Certificate for the Works.



Each report shall include:

4213

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor’s
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; andincluding
these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

b) photographs showing the status of manufacture and of progress on the Site;

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected dates of:

i) commencement of manufacture,

i) Contractor's inspections,

iii) tests, and

iv) shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-Clause
20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to environmental
aspects and public relations; and

h) comparisons of actual and planned progress, with details of any events or circumstances which may
jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted to
overcome delays.

The Contractor shall provide immediate notification to the Engineer of incidents in the following categories.
Full details of such incidents shall be provided to the Engineer within the time frame agreed with the
Engineer.

a) confirmed or likely violation of any law or international agreement;

b) any fatality or serious injury;

c) significant adverse effects or damage to private property (e.g. vehicle accident, damage from fly rock,
working beyond the boundary);

d) major pollution of drinking water aquifer or damage or destruction of rare or endangered habitat
(including protected areas) or species; or

e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or other violations
involving children.

422 Security of the Site

Unless otherwise stated in the Particular Conditions:
a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel,;
and to any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as
authorized personnel of the Procuring Entity's other contractors on the Site.

423 Contractor's Operations on Site
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The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained by
the Contractor and agreed by the Engineer as additional working areas. The Contractor shall take all necessary
precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these additional
areas, and to keep them off adjacent land.

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear away
and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required.

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part of the
Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus material,
wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in a
clean and safe condition. However, the Contractor may retain on Site, during the Defects Notification Period,
such Goods as are required for the Contractor to fulfil obligations under the Contract.



424 Fossils

All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity.
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from
removing or damaging any of these findings.

The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with
the instructions, the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-
Clause

20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.

After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.
5 NOMINATED SUB CONTRACTORS

51 Definition of “nominated Subcontractor

In the Contract, “nominated Subcontractor’” means a Subcontractor:
a) Who is stated in the Contract as being a nominated Subcontractor, or
b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the Contractor to employ
as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].
52 Obijection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Engineer as soon as practicable, with supporting
particulars. An objection shall be deemed reasonable if it arises from (among other things) any of the following
matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and from the
consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or
financial strength;

b) the nominated Subcontract or does not accept to indemnify the Contractor against and from any
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or

€) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the
subcontracted work (including design, if any), the nominated Subcontract or shall:

i)  undertake to the Contractor such obligations and liabilities as will enable the Contractor to discharge
his obligations and liabilities under the Contract;

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor to
perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated Subcontractors].
53 Payments to nominated Subcontractors

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated Subcontractor's
invoices approved by the Contractor which the Engineer certifies to be due in accordance with the subcontract.
These amounts plus other charges shall be included in the Contract Price in accordance with sub-paragraph
(b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments].

54 Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the
Engineer may request the Contractor to supply reasonable evidence that the nominated Subcontractor
hasreceived all amounts due in accordance with previous Payment Certificates, less applicable deductions for
retention or otherwise. Unless the Contractor:



6.

61

a) Submits this reasonable evidence to the Engineer, or

b) i) satisfies the Engineer in writing that the Contractor is reasonably entitled to withhold or refuse to
pay these amounts, and

ii) submits to the Engineer reasonable evidence that the nominated Subcontractor has been notified of the

Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, direct to the
nominated Subcontractor, partor all of such amounts previously certified (less applicable deductions)
as are due to the nominated Subcontractor and for which the Contractor has failed to submit the
evidence described in sub-paragraphs (a) or (b) above. The Contractor shall then repay, to the
Procuring Entity, the amount which the nominated Subcontractor was directly paid by the Procuring
Entity.

STAFF AND LABOR

Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate,
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor
with appropriate qualifications and experience from sources within the Country.

62 Rates of Wages and Conditions of Labor

621
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The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general
level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar to that
of the Contractor.

The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such
deductions there of as may be imposed on him by such Laws.

63 Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Procuring Entity's
Personnel.

64 Labor Laws

The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, health, safety, welfare, immigration and emigration, and shall
allow them all their legal rights.

The Contractor shall require his employees to obey all applicable Laws, including those concerning safety at
work.

65 Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working

hours stated in the SCC, unless:

a) Otherwise stated in the Contract,

b) The Engineer gives consent, or

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the
Works, in which case the Contractor shall immediately advise the Engineer.



66 Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also provide
facilities for the Procuring Entity's Personnel as stated in the Specification.

The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or permanent
living quarters within the structures forming part of the Permanent Works.

6.7 Health and Safety
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6.73

The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure thatmedical
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made
for all necessary welfare and hygiene requirements and for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and
protection against accidents. This person shall be qualified for this responsibility and shall have the authority
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the Works,
the Contractor shall provide whatever is required by this person to exercise this responsibility and authority.

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence.
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and
damage to property, as the Engineer may reasonably require.

6.7.3 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via an approved

service provider and shall undertake such other measures as are specified in this Contract to reduce the risk of
the transfer of the HIV virus between and among the Contractor's Personnel and the local community, to
promote early diagnosis and to assist affected individuals.

68 Contractor's Superintendence
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Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage,
inspect and test the work.

Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out
(including the methods and techniques required, the hazards likely to be encountered and methods of
preventing accidents), for the satisfactory and safe execution of the Works.

69 Contractor's Personnel
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The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled and experienced in
their respective trades or occupations. The Engineer may require the Contractor to remove (or cause to be
removed) any person employed on the Site or Works, including the Contractor's Representative if applicable,
who:

a) Persists in any misconduct or lack of care,

b) Carries out duties incompetently or negligently,

c) Fails to conform with any provisions of the Contract,

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or

e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the
execution of the Works.

If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.
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Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to be
outstanding at the completion date stated in the Taking-Over Certificate for the Works.

Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and
property on and near the Site.

Foreign Personnel

The Contractor may bring in to the Country any foreign personnel who are necessary for the execution of the
Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these personnel are
provided with the required residence visas and work permits. The Procuring Entity will, if requested by the
Contractor, use his Lowest endeavors in a timely and expeditious manner to assist the Contract or in obtaining
any local, state, national or government permission required for bringing in the Contractor's personnel.

The Contractor shall be responsible for the return of these personnel to the place where they were recruited or
to their domicile. In the event of the death in the Country of any of these personnel or members of their
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return
or burial.

Supply of Foodstuffs

The Contractor shall arrange for the provision of a sufficient supply of suitable food as may be stated in the
Specification at reasonable prices for the Contractor's Personnel for the purposes of or in connection with the
Contract.

Supply of Water

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking
and other water for the use of the Contractor's Personnel.

Measures against Insect and Pest Nuisance

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply
with all the regulations of the local health authorities, including use of appropriate insecticide.

Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of the Country, import, sell, give, barter
or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter or
disposal thereof by Contractor's Personnel.

Arms and Ammunition

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition of any
kind, or allow Contractor's Personnel to do so.

Festivals and Religious Customs
The Contractor shall respect the Country's recognized festivals, days of rest and religious or other customs.
Funeral Arrangements

The Contractor shall be responsible, to the extent required by local regulations, for making any funeral
arrangements for any of his local employees who may die while engaged upon the Works.



620 Prohibition of Forced or Compulsory Labor

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of
involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting
arrangements.

621 Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental,
spiritual, moral, or social development. Where the relevant labor laws of the Country have provisions for
employment of minors, the Contract or shall follow those laws applicable to the Contractor. Children below
the age of 18 years shall not be employed in dangerous work.

622 Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labor at the Site. The records
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment].

623 Workers' Organizations

The Contractor shall comply with laws on workers' rights to form and to join workers' organizations without
interference and to bargain collectively.

624 Non-Discrimination and Equal Opportunity
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The Contractor shall not make employment decisions on the basis of personal characteristics unrelated to
inherent job requirements. The Contractor shall base the employment relationship on the principle of equal
opportunity and fair treatment and shall not discriminate with respect to aspects of the employment
relationship, including recruitment and hiring, compensation (including wages and benefits), working
conditions and terms of employment, access to training, promotion, termination of employment or retirement,
and discipline.

Plant, Materials and Workmanship

Manner of Execution

The Contractor shall carry out the manufacture of Plant, the production and manufacture of Materials, and all

other execution of the Works:

a) In the manner (if any) specified in the Contract,

b) Ina proper workman like and careful manner, in accordance with recognized good practice, and

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the
Contract.

72 Samples

73
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The Contractor shall submit the following samples of Materials, and relevant information, to the Engineer for

consent prior to using the Materials in or for the Works:

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the
Contractor's cost, and

b) additional samples instructed by the Engineer as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.
Inspection

The Procuring Entity's Personnel shall at all reasonable times:
a) Have full access to all parts of the Site and to all places from which natural Materials are being obtained, and

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine,
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of
Plant and production and manufacture of Materials.



732

The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the
Contractor from any obligation or responsibility.

The Contractor shall give notice to the Engineer whenever any work is ready and before it is covered up, put
out of sight, or packaged for storage or transport. The Engineer shall then either carry out the examination,
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that
the Engineer does not require to do so. If the Contractor fails to give the notice, he shall, if and when required
by the Engineer, uncover the work and thereafter reinstate and make good, all at the Contractor's cost.

74  Testing

741
742

743

744

This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after Completion (if any).

Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents
and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably
qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The Contractor
shall agree, with the Engineer, the time and place for the specified testing of any Plant, Materials and other
parts of the Works.

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or details of specified
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this
Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract.

The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's intention to attend the
tests. If the Engineer does not attend at the time and place agreed, the Contractor may proceed with the tests,
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the
Engineer'spresence.

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or as a result of a
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Engineer and shall
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

The Contractor shall promptly forward to the Engineer duly certified reports of the tests. When the specified
tests have been passed, the Engineer shall endorse the Contractor's test certificate, or issue a certificate to him,
to that effect. If the Engineer has not attended the tests, he shall be deemed to have accepted the readings as
accurate.

75 Rejection

751

752

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is
found to be defective or otherwise not in accordance with the Contract, the Engineer may reject the Plant,
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then promptly
make good the defect and ensure that the rejected item complies with the Contract.

If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be repeated unde
rthe same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the
Procuring Entity.

76 Remedial Work

761

Notwithstanding any previous test or certification, the Engineer may instruct the Contractor to:
a) remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,
b) remove and re-execute any other work which is not in accordance with the Contract, and

c) execute any work which is urgently required for the safety of the Works, whether because of an
accident, unforeseeable event or otherwise.



762  The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).

763  If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the
Procuring Entity all costs arising from this failure.

7.7 Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the extent consistent
with the Laws of the Country, become the property of the Procuring Entity at whichever is the earlier of the
following times, free from liens and other encumbrances:

a) When it is incorporated in the Works;

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

78 Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for:
a) Natural Materials obtained from outside the Site, and

b) The disposal of material from demolitions and excavations and of other surplus material (whether
natural or man-made), except to the extent that disposal areas within the Site are specified in the
Contract.
8 COMMENCEMENT, DELAYS AND SUSPENSION

81 Commencement of Works

811 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the date
at which the following precedent conditions have all been fulfilled and the Engineer's notification recording
the agreement of both Parties on such fulfilment and instructing to commence the Work is received by the
Contractor:

a) Contract by relevant authorities of the Country;

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial arrangements
(under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements]);

c) signature of the Contract Agreement by both Parties, and if required, approval of the except if otherwise
specified in the SCC, effective access to and possession of the Site given to the Contractor together with
such permission(s) under (a) of Sub-Clause 1.13 [Compliance with Laws] as required for the
commencement of the Works

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance Payment] provided
that the corresponding Procuring Entity guarantee has been delivered by the Contractor.

812 If the said Engineer's instruction is not received by the Contractor within 180 days from his receipt of the
Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause 16.2
[Termination by Contractor].

813  The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the
Commencement Date and shall then proceed with the Works with due expedition and without delay.
82 Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for

Completion for the Works or Section (as the case may be), including:

a) achieving the passing of the Tests on Completion, and

b) completing all work which is stated in the Contract as being required for the Works or Section to be
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the
Works and Sections].



83 Programme

831

832

833

834

The Contractor shall submit a detailed time programme to the Engineer within 14 days after receiving the
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's
obligations. Each programme shall include:

a) the order in which the Contractor intends to carry out the Works, including the anticipated timing ofeach
stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site,
construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

c) the sequence and timing of inspections and tests specified in the Contract, and
d) asupporting report which includes:

i) ageneral description of the methods which the Contract or intends to adopt, and of the major
stages, in the execution of the Works, and

ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be
entitled to rely upon the programme when planning their activities.

The Contractor shall promptly give notice to the Engineer of specific probable future events or circumstances
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. The
Engineer may require the Contractor to submit an estimate of the anticipated effect of the future event or
circumstances, and/or a proposal under Sub-Clause 13.3 [Variation Procedure].

If, at anytime, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) to
comply with the Contract or to be consistent with actual progress and the Contractor's stated intentions, the
Contractor shall submit a revised programme to the Engineer in accordance with this Sub-Clause.

84 Extension of Time for Completion

841

842

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time
for Completion if and to the extent that completion for the purposes of Sub-Clause10.1 [Taking Over of the
Works and Sections] is or will be delayed by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the
Contract,

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions,

c) exceptionally adverse climatic conditions,

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental
actions, or

e) Any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring
Entity's Personnel, or the Procuring Entity's other contractors.

If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor
shall give notice to the Engineer in accordance with Sub-Clause 20.1 [Contractor's Claims]. When determining
each extension of time under Sub-Clause 20.1, the Engineer shall review previous determinations and may
increase, but shall not decrease, the total extension of time.

85 Delays Caused by Authorities

If the following conditions apply, namely:

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted
public authorities in the Country,

b) These authorities delay or disrupt the Contractor's work, and

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].



86 Rate of Progress

861

862

If, at any time:
a) Actual progress is too slow to complete within the Time for Completion, and/or

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other
than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Engineer
may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and
supporting report describing the revised methods which the Contractor proposes to adopt in order to
expedite progress and complete within the Time for Completion.

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods, which may
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at
the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional
costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these
costs to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.

Additional costs of revised methods including acceleration measures, instructed by the Engineer to reduce
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by
the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor.

87 Delay Damages

871

872

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this
default. These delay damages shall be the sum stated in the SCC, which shall be paid for everyday which shall
elapse between the relevant Time for Completion and the datestatedintheTaking-OverCertificate. However,
the total amount due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any)
stated in the SCC.

These delay damages shall be the only damages due from the Contractor for such default, other than in the
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from
any other duties, obligations or responsibilities which he may have under the Contract.

88 Suspension of Work

The Engineer may at any time instruct the Contractor to suspend progress of part or all of the Works. During
such suspension, the Contractor shall protect, store and secure such part or the Works against any deterioration,
loss or damage.

The Engineer may also notify the cause for the suspension. If and to the extent that the cause is notified and
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

89 Consequences of Suspension

891

892

If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's instructions under Sub-

Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the

Engineer and shall been titled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].



810 Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/or Materials
which have not been delivered to Site, if:

a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance
with the Engineer's instructions.

811 Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the
Contractor may request the Engineer's permission to proceed. If the Engineer does not give permission within
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-
Clause 16.2 [Termination by Contractor].

812 Resumption of Work

9

91

911

912

913

After the permission or instruction to proceed is given, the Contractor and the Engineer shall jointly examine
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension
after receiving from the Engineer an instruction to this effect under Clausel3 [Variations and Adjustments].

TESTS ON COMPLETION

Contractor's Obligations

The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's
General Obligations].

The Contractor shall give to the Engineer not less than 21 days' notice of the date after which the Contract or
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion
shall be carried out within 14 days after this date, on such day or days as the Engineer shall instruct.

In considering the results of the Tests on Completion, the Engineer shall make allowances for the effect of any
use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As soon
as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified report
of the results of these Tests to the Engineer.

92 Delayed Tests

921

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth
paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may by notice require
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out
the Tests on such day or days within that period as the Contract or may fix and of which he shall give notice
to the Engineer.

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's
Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on Completion shall
then be deemed to have been carried out in the presence of the Contract or and the results of the Tests shall be
accepted as accurate.

93 Retesting

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and
the Engineer or the Contractor may require the failed Tests, and Tests on Completion on any related work, to
be repeated under the same terms and conditions.



94 Failure to Pass Tests on Completion

941

942

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], the
Engineer shall be entitled to:

a) Order further repetition of Tests on Completion under Sub-Clause 9.3;

b) If the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section,
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the same
remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy Defects]; or

c) Issue a Taking-Over Certificate, if the Procuring Entity so requests.

In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other obligations under
the Contract, and the Contract Price shall be reduced by such amount as shall be appropriate to cover the
reduced value to the Procuring Entity as a result of this failure. Unless the relevant reduction for this failure is
stated (or its method of calculation is defined) in the Contract, the Procuring Entity may require the reduction
to be (i) agreed by both Parties (in full satisfaction of this failure only) and paid before this Taking-Over
Certificate is issued, or

(ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations].

10. PROCURING ENTITY'S TAKING OVER

101

1011
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1013

Taking Over of the Works and Sections

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by the
Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below,
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in
accordance with this Sub-Clause.

The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not earlier than 14 days
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section.

The Engineer shall, within 30 days after receiving the Contractor's application:

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or Section were
completed in accordance with the Contract, except for any minor outstanding work and defects which will
not substantially affect the use of the Works or Section for their intended purpose (either until or whilst
this work is completed and these defects are remedied); or

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before
issuing a further notice under this Sub-Clause.

If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor's application within
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with
the Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that period.

102 Taking Over of Parts of the Works

1021

The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part
of the Permanent Works.

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either

specified in the Contract or agreed by both Parties) unless and until the Engineer has issued a Taking-Over

Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-

Over Certificate isissued:

a) The part which is used shall be deemed to have been taken over as from the date on which it is used,

b) The Contractor shall cease to be liable for the care of such part as from this date, when responsibility
shall pass to the Procuring Entity, and

c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certificate for this part.



1022

1023

1024

After the Engineer has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests
onCompletion. The Contractor shall carry out these Tests on Completion as soon as practicable before the
expiry date of the relevant Defects Notification Period.

If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works,
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give
notice to the Engineer and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any
such Cost-plus profit, which shall be included in the Contract Price. After receiving this notice, the Engineer
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this Cost and profit.

If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or
Section (as the case may be) as a whole. The Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply to
the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum
amount of these damages.

103 Interference with Tests on Completion

1031
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If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been
completed.

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The
Engineer shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance
with the relevant provisions of the Contract.

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

104 Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall
not be deemed to certify completion of any ground or other surfaces requiring reinstatement.

11. Defects Liability

11

Completion of Outstanding Work and Remedying Defects

In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as
soon as practicable there after, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section
(as the case may be).

If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or on behalf of) the
Procuring Entity.



112 Cost of Remedying Defects
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122

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work
is attributable to:

a) Any design for which the Contractor is responsible,

b) Plant, Materials or workmanship not being in accordance with the Contract, or

c) Failure by the Contractor to comply with any other obligation.

If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.

113 Extension of Defects Notification Period

1131

The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they
are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects
Notification Period shall not be extended by more than two years.

If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 [Suspension of
Work] orSub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this
Clause shall not apply to any defects or damage occurring more than two years after the Defects Notification
Period for the Plant and/or Materials would otherwise have expired.

114 Failure to Remedy Defects

141
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1143

If the Contractor fails to remedy any defector damage within a reasonable time, a date may be fixed by (or on
behalf of) the Procuring Entity, on or by which the defect or damage is to be remedied. The Contractor shall
be given reasonable notice of this date.

If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be
executed at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Procuring
Entity may (at his option):

a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5
[Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring
Entity in remedying the defect or damage;

b) Require the Engineer to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause3.5 [Determinations]; or

c) If the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or
any major part of the Works, terminate the Contract as a whole, or in respect of such major part which
cannot be put to the intended use.

Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity shall then be
entitled to recover all sums paid for the Works or for such part (as the case may be), plus financing costs and
the cost of dismantling the same, clearing the Site and returning Plant and Materials to the Contractor.

115 Removal of Defective Work

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent,
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the
full replacement cost of these items, or to provide other appropriate security.

116 Further Tests

I the work of remedying of any defect or damage may affect the performance of the Works, the Engineer may
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice
within 30 days after the defect or damage is remedied.



These tests shall be carried out in accordance with the terms applicable to the previous tests, except that hey
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying
Defects], for the cost of the remedial work.

117 Right of Access

Until the Performance Certificate has been issued, the Contractor shall have such right of access to the Works
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring
Entity's reasonable security restrictions.

118 Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defect, under the direction of
the Engineer. Unless the defect is to be remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost
of Remedying Defects], the Cost of the search plus profit shall be agreed or determined by the Engineer in
accordance with Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price.

119 Completion Certificate

1191 Performance of the Contractor's obligations shall not be considered to have been completed until the Engineer
has issued the Performance Certificate to the Contractor, stating the date on which the Contractor completed
his obligations under the Contract.

1192  The Engineer shall issue the Performance Certificate within 30 days after the latest of the expiry dates of the
Defects Notification Periods, or as soon thereafter as the Contractor has supplied all the Contractor's
Documents and completed and tested all the Works, including remedying any defects. A copy of the
Performance Certificate shall be issued to the Procuring Entity.

1193  Only the Performance Certificate shall be deemed to constitute acceptance of the Works.
1110 Unfulfilled Obligations

After the Performance Certificate has been issued, each Party shall remain liable for the fulfilment of any
obligation which remains unperformed at that time. For the purposes of determining the nature and extentof
unperformed obligations, the Contract shall be deemed to remain in force.

1111 Clearance of Site

1111 Upon receiving the Performance Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.

1112 If all these items have not been removed within 30 days after receipt by the Contractor of the Performance
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and
restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.
12 MEASUREMENT AND EVALUATION

121 Works to be Measured

1211 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other
particulars detailing the amounts which he considers to be entitled under the Contract.



1212 Whenever the Engineer requires any part of the Works to be measured, reasonable notice shall be given to the
Contractor's Representative, who shall:
a) promptly either attend or send another qualified representative to assist the Engineer in making the
measurement, and
(b) supply any particulars requested by the Engineer.

If the Contractor fails to attend or send a representative, the measurement made by (or on behalf of) the
Engineer shall be accepted as accurate.

1213  Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records,
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and
agree the records with the Engineer, and shall sign the same when agreed. If the Contractor does not attend,
the records shall be accepted as accurate.

1214 If the Contractor examines and disagrees the records, and/or does not sign them as agreed, then the Contractor
shall give notice to the Engineer of the respects in which the records are asserted to be inaccurate. After
receiving this notice, the Engineer shall review the records and either confirm or vary them and certify the
payment of the undisputed part. If the Contractor does not so give notice to the Engineer within 14 days after
being requested to examine the records, they shall be accepted as accurate.

122 Method of Measurement

Except as otherwise stated in the Contract and notwithstanding local practice:

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and

b) The method of measurement shall be in accordance with the Bills of Quantities or other
applicable Schedules.

123 Evaluation

1231 Except as otherwise stated in theContract, the Engineer shallproceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of work,
applying the measurement agreed or determined in accordance with the above Sub-Clauses 12.1
and 12.2 and the appropriate rate or price for the item.

For each item of work, the appropriate rate or price for the item shall be the rate or price specified for
such item in the Contractor, if there is no such item, specified for similar work.

1232 Any item of work included in the Bills of Quantities for which no rate or price was specified shall
be considered as included in other rates and prices in the Bills of Quantities and will not be paid for
separately.

However, a new rate or price shall be appropriate for an item of work if:
a) 1) the measured quantity of the item is changed by more than 25% from the quantity of this
item in the Bills of Quantities or another Schedule,
i) This change in quantity multiplied by such specified rate fo rthis item exceeds 0.25% of
the Accepted Contract Amount,
iii)  This change in quantity directly changes the Cost per unit quantity of this item by more
than 1%, and
iv)  This item is not specified in the Contract as a “fixed rate
item”; or
b) 1)  thework is instructed under Clause 13 [Variations and Adjustments],
i) norate or price is specified in the Contract for this item, and
iii)  no specified rate or price is appropriate because the item of work is not of similar
character, or is not executed under similar conditions, as any item in the Contract.

1233 Each new rate or price shall be derived from any relevant rates or prices in the Contract, with
reasonable adjustments to take account of the matters described in sub-paragraph (a) and/or (b), as



applicable. If no rates or prices are relevant for the derivation of a new rate or price, it shall be
derived from the reasonable Cost of executing the work, together with profit, taking account of any
other relevant matters.

1234 Until such time as an appropriate rate or price is agreed or determined, the Engineer shall determine
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned
work commences.

1235 Where the contract price is different from the corrected tender price, in order to ensure the contractor
is not paid less or more relative to the contract price (which would be the tender price), payment
valuation certificates and variation orders on omissions and additions valued based on rates in the
Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage.
The percentage already worked out during tender evaluation is worked out as follows: (corrected
tender price—tender price)/tender price X 100.

124  Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been

agreed, if:

a) the Contractor will incur (or has incurred) cost which, if the work had not been omitted, would
have been deemed to be covered by a sum forming part of the Accepted Contract Amount;

b) the omission of the work will result (or has resulted) in this sum not forming part of the
Contract Price; and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the
Contractor shall give notice to the Engineer accordingly, with supporting particulars. Upon
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine this cost, which shall be included in the Contract Price.

13 VARIATIONS AND ADJUSTMENTS
131 Right to Vary

1311 Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over Certificate
for the Works, either by an instruction or by a request for the Contractor to submit a proposal.

1312 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives
notice to the Engineer stating (with supporting particulars) that (i) the Contractor cannot readily
obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in the
sequence or progress of the Works. Upon receiving this notice, the Engineer shall cancel, confirm or
vary the instruction.

Each Variation may include:

a) Changes to the quantities of any item of work included in the Contract (however, such
changes do not necessarily constitute a Variation),

b) Changes to the quality and other characteristics of any item of work,

c) Changes to the levels, positions and/or dimensions of any part of the Works,

d) Omission of any work unless it is to be carried out by others,

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including
any associated Tests on Completion, boreholes and other testing and exploratory work, or

f)  changes to the sequence or timing of the execution of the Works.

1313 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless
and until the Engineer instructs or approves a Variation.
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Value Engineering

The Contract or may, at any time, submit to the Engineer a written proposal which (in the
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring
Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or value to the
Procuring Entity of the completed Works, or (iv) otherwise be of benefit to the Procuring Entity.

The proposal shall be prepared at the cost of the Contract or and shall include the items listed in
Sub- Clause 13.3 [Variation Procedure].

If a proposal, which is approved by the Engineer, includes a change in the design of part of the
Permanent Works, then unless otherwise agreed by both Parties:

a) The Contractor shall design this part,
b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and

c) ifthis change results in a reduction in the contract value of this part, the Engineer shall proceed
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be
included in the Contract Price. This fee shall be half (50%) of the difference between the
following amounts:

i) such reduction in contract value, resulting from the change, excluding adjustments under
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8
[Adjustments for Changes in Cost], and

ii) thereduction (if any) in the value to the Procuring Entity of the varied works, taking account
of any reductions in quality, anticipated life or operational efficiencies.

However, if amount (i) is less than amount (ii), there shall not be a fee.
Variation Procedure

If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall respond in

writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or

by submitting:

a) A description of the proposed work to be performed and a programme for its execution,

b) the Contractor's proposal for any necessary modifications to the programme according toSub-
Clause 8.3 [Programme] and to the Time for Completion, and

c) the Contractor's proposal for evaluation of the Variation.

The Engineer shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2
[Value Engineering] or otherwise), respond with approval, disapproval or comments. The
Contractor shall not delay any work whilst awaiting a response.

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be
issued by the Engineer to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation],
unless the Engineer instructs or approves otherwise in accordance with this Clause.

134 Paymentin Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then whenever
an adjustment is agreed, approved or determined as stated above, the amount payable in each of the
applicable currencies shall be specified. For this purpose, reference shall be made to the actual or
expected currency proportions of the Cost of the varied work, and to the proportions of various
currencies specified for payment of the Contract Price.
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Provisional Sums

Each Provisional Sum shall only be used, in whole or in part, in accordance with the Engineer's
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the
Contractor shall include only such amounts, for the work, supplies or services to which the
Provisional Sum relates, as the Engineer shall have instructed. For each Provisional Sum, the
Engineer may instruct:

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be
included in the Contract Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and

ii) A sum for overhead charges and profit, calculated as a percentage of these actual amounts
by applying the relevant percentage rate (if any) stated in the appropriate Schedule.

iii) If there is no such rate, the percentage rate stated in the SCC shall be applied.

The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and
accounts or receipts in substantiation.

Daywork

For work of a minor or incidental nature, the Engineer may instruct that a Variation shall be executed
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule
included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not
included in the Contract, this Sub-Clauses hall nota pply.

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for
any Goods.

Except for any items for which the Daywork Schedule specifies that payment is not due, the
Contractor shall deliver each day to the Engineer accurate statements in duplicate which shall
include the following details of the resources used in executing the previous day's work:

a) The names, occupations and time of Contractor's Personnel,
b) The identification, type and time of Contractor's Equipment and Temporary Works, and
c) The quantities and types of Plant and Materials used.

One copy of each statement will, if correct, or when agreed, be signed by the Engineer and returned
to the Contractor. The Contractor shall then submit priced statements of these resources to the
Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for
Interim Payment Certificates].

Adjustments for Changes in Legislation

The Contract Price shall be adjusted to take account of any increase or decrease in Costresulting
from a change in the Laws of the Country (including the introduction of new Laws and the repeal
or modification of existing Laws) or in the judicial or official governmental interpretation of such
Laws, made after the Base Date, which affect the Contractor in the performance of obligations under
the Contract.

If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result
of these changes in the Laws or in such interpretations, made after the Base Date, the Contractorshall
give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]
to:
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a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and
b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the
relevant delay has already been taken into account in the determination of a previous extension of
time and such Cost shall not be separately paid if the same shall already have been taken into account
inthe index ing of any inputs to the table of adjustment data in accordance with the provisions of
Sub-Clause

13.8 [Adjustments for Changes in Cost].

Adjustments for Changes in Cost

In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for
local and foreign currencies included in the Schedules. If there is no such table of adjustment data,
this Sub- Clause shall not apply.

If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls
in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for
any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted
Contract Amount shall be deemed to have included amounts to cover the contingency of other rises
and falls in costs.

The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in
accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is
to be applied to work valued on the basis of Cost or current prices. The formulae shall be of the
following general type:

Pn=a+bLn/Lo+cEn/Eo+dMn/Mo+...... where:

“Pn”is the adjustment multiplier to be applied to the estimated contract value in the relevant currency of
the work carried out in period “n”, this period being a month unless otherwise stated in the SCC,;

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-adjustable
portion in contractual payments;

“b”, “c”, “d” ...are coefficients representing the estimated proportion of each cost element related to the
execution of the Works, as stated in the relevant table of adjustment data; such tabulated cost elements
may be indicative of resources such as labor, equipment and materials;

“Ln”, “En”, “Mn”, ... are the current cost indices or reference prices for period “n”, expressed in the
relevant currency of payment, each of which is applicable to the relevant tabulated cost element on the
date 49 days prior to the last day of the period (to which the particular Payment Certificate relates); and

“Lo”, “Eo”, “Mo”, ... are the base cost indices or reference prices, expressed in the relevant currency of
payment, each of which is applicable to the relevant tabulated cost element on the Base Date.
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The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in
doubt, it shall be determined by the Engineer. For this purpose, reference shall be made to the values of the
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of
clarification of the source; although these dates (and thus these values) may not correspond to the base cost
indices.

In cases where the “currency of index” is not the relevant currency of payment, each index shall be converted
into the relevant currency of payment at the selling rate, established by the central Procuring Entity of the
Country, of this relevant currency on the above date for which the index is required to be applicable.

Until such time as each current cost index is available, the Engineer shall determine a provisional index for
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be
recalculated accordingly.

If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices thereafter
shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the
Time for Completion of the Works, or (ii) the current index or price, which ever is more favorable to the
Procuring Entity.

The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall
only be adjusted if they have been rendered unreasonable, unbalanced or inapplicable, as a result of
Variations.

14 CONTRACT PRICE AND PAYMENT
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The Contract Price

Unless otherwise stated in the Particular Conditions:

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be subject to
adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7
[Adjustments for Changes in Legislation];

c) any quantities which may be set out in the Bills of Quantities or other Schedule are estimated quantities
and are not to be taken as the actual and correct quantities:

i) of the Works which the Contractor is required to execute, or
ii) for the purposes of Clause 12 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed

breakdown of each lumpsum price in the Schedules.

The Engineer may take account of the breakdown when preparing Payment Certificates, but shall not be
bound by it.

Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts
there for, imported by the Contractor for the sole purpose of executing the Contract shall be exempt from
the payment of import duties and taxes upon importation.

142 Advance Payment
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The Procuring Entity shall make an advance payment, as an interest- free loan for mobilization and cashflow
support, when the Contractor submits a guarantee in accordance with this Sub-Clause. The total advance
payment, the number and timing of instalments (if more than one), and the applicable currencies and
proportions, shall be as stated in the SCC. Unless and until the Procuring Entity receives this guarantee, or
if the total advance payment is not stated in the SCC, this Sub-Clause shall not apply.

The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for
the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal
to the advance payment. This guarantee shall be issued by a reputable Procuring Entity or financial institution
selected by the Contractor and shall be in the form annexed to the Particular Conditions or in another form
approved by the Procuring Entity.
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The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been
repaid, but its amount shall be progressively reducedbytheamountrepaidbytheContractorasindicatedinthe
Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has not
been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the
guarantee until the advance payment has been repaid.

Unless stated otherwise in the SCC, the advance payment shall be repaid through percentage deductions
from the interim payments determined by the Engineer in accordance with Sub-Clause 14.6 [Issue of Interim
PaymentCertificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of
all certified interim payments (excluding the advance payment and deductions and repayments of
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of each Interim
Payment Certificate (excluding the advance payment and deductions for its repayments as well as
deductions for retention money) in the currencies and proportions of the advance payment until such
time as the advance payment has been repaid; provided that the advance payment shall be completely
repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount less Provisional Sums
has been certified for payment.

If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works
or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and
Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance
then outstanding shall immediately become due and in case of termination under Clause 15 [Termination by
Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for
Convenience], payable by the Contractor to the Procuring Entity.

143 Application for Interim Payment Certificates

1431

1432

1433

The Contractor shall submit a Statement in six copies to the Engineer after the end of each month, in aform
approved by the Engineer, showing in detail the amounts to which the Contractor considers itself to been
titled, together with supporting documents which shall include the report on the progress during this month
in accordance with Sub-Clause 4.21 [Progress Reports].

The Statement shall include the following items, as applicable, which shall be expressed in the various

currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g)
below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost];

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the
SCC to the total of the above amounts, until the amount so retained by the Procuring Entity reaches the
limit of Retention Money (if any) stated in the SCC;

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause14.5[Plant
and Materials intended for the Works];

f) any other additions or deductions which may have become due under the Contract or otherwise,
including those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

Where the contract price is different from the corrected tender price, in order to ensure the contractor is not
paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already
worked out during tender evaluation is worked out as follows: (corrected tender price—tender price)/tender
pricex100.

144 Schedule of Payments

1441

If the Contract includes a schedule of payments specifying the instalments in which the Contract Price will
be paid, then unless otherwise stated in this schedule:
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a) The instalments quoted in this schedule of payments shall be the estimated contract values for the
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];

b) Sub-Clausel4.5[Plantand Materials intended for the Works] shall not apply; and

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works,
and if actual progress is found to be less or more than that on which this schedule of payments was
based, then the Engineer may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine revised instalments, which shall take account of the extent to which progress is less or more
than that on which the instalments were previously based.

If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates
of the payments which he expects to become due during each quarterly period. The first estimate shall be
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly
intervals, until the Taking-Over Certificate has been issued for the Works.

Plant and Materials intended for the Works (see SCC for lists)

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause
14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the
Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is included as
part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates].

If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the Schedules, this Sub-
Clause shall not apply. The Engineer shall determine and certify each addition if the following conditions
are satisfied:
a) The Contractor has:
i) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials)
which are available for inspection, and
ii) Submitted a statement of the Cost of acquiring and delivering the Plant and Materials to the
Site, supported by satisfactory evidence;
and either:

b) The relevant Plant and Materials:
i) Are those listed in the Schedules for payment when shipped,
i) Have been shipped to the Country, enroute to the Site, in accordance with the Contract; and

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been
submitted to the Engineer together with evidence of payment of freight and insurance, any other
documents reasonably required, and an Procuring Entity guarantee in a form and issued by an entity
approved by the Procuring Entity in amounts and currencies equal to the amount due under this Sub-
Clause: this guarantee may be in a similar form to the form referred to in Sub-Clause 14.2[Advance
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected
against loss, damage or deterioration;

c) the relevant Plant and Materials:
i) are those listed in the Schedules for payment when delivered to the Site, and

i) have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration, and appear to be in accordance with the Contract.

The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Engineer's
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

The currencies for this additional amount shall be the same as those in which payment will become due when
the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant
and Materials.

146 Issue of Interim Payment Certificates
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No amount will be certified or paid until the Procuring Entity has received and approved the Performance
Security. Thereafter, the Engineer shall, within 30 days after receiving a Statement and supporting
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall
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state the amount which the Engineer fairly determines to be due, with all supporting particulars for any
reduction or withholding made

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall not be bound to issue
an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than
the minimum amount of Interim Payment Certificates (if any) stated in the SCC. In this event, the Engineer
shall give notice to the Contractor accordingly.

An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectification or replacement may bewithheld until rectification or replacement has been completed,
and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract,
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the
work or obligation has been performed.

The Engineer may in any Payment Certificate make any correction or modification that should properly be
made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the
Engineer's acceptance, approval, consent or satisfaction.

147 Payment

1471
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The Procuring Entity shall pay to the Contractor:

a) The first instalment of the advance payment within 42 days after issuing the Letter of Acceptance or
within 21 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security]
and Sub-Clause 14.2 [Advance Payment], whichever is later;

b) the amount certified in each Interim Payment Certificate within 56 days after the Engineer receives the
Statement and supporting documents; or, at a time when the Procuring Entity's loan or credit (from
which part of the payments to the Contractor is being made) is suspended, the amount shown on any
statement submitted by the Contractor within 14 days after such statement is submitted, any discrepancy
being rectified in the next payment to the Contractor; and

c) the amount certified in the Final Payment Certificate within 56 days after the Procuring Entity receives
this Payment Certificate; or, at a time when the Procuring Entity's loan or credit (from which part of the
payments to the Contractor is being made) is suspended, the undisputed amount shown in the Final
Statement within 56 days after the date of notification of the suspension in accordance with Sub-Clause
16.2 [Termination by Contractor].

Payment of the amount due in each currency shall be made in to the Procuring Entity account, nominated
by the Contractor, in the payment country (for this currency) specified in the Contract.

148 Delayed Payment

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor
shall be entitled to receive financing charges compounded monthly on the amount unpaid during the period
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7
[Payment], irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim Payment
Certificate isissued.

Unless otherwise stated in theParticular Conditions, these financing charges shall be calculated at the annual
rate of three percentage points above the discount rate of the central Procuring Entity in the country of the
currency of payment, or if not available, the inter-Procuring Entity offered rate, and shall be paid in such
currency.

The Contractor shall be entitled to this payment without formal notice or certification, and without prejudice
to any other right or remedy.

149 Payment of Retention Money
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When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall
be certified by the Engineer for payment to the Contractor. If a Taking-Over Certificate is issued for a Section
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall
be half
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(50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by the
estimated final Contract Price.

Promptly after the latest of the expiry dates of the Defects Notification Periods, the outstanding balance of
the Retention Money shall be certified by the Engineer for payment to the Contractor. If a Taking-Over
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be certified
and paid promptly after the expiry date of the Defects Notification Period for the Section. This proportion
shall be half (50%) of the proportion calculated by dividing the estimated contract value of the Section by
the estimated final Contract Price.

However, if any work remains to be executed under Clause 11 [Defects Liability], the Engineer shall be
entitled to withhold certification of the estimated cost of this work until it has been executed.

When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost].

Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has been issued for
the Works and the first half of the Retention Money has been certified for payment by the Engineer, the
Contractor shall be entitled to substitute a guarantee, in the form annexed to the Particular Conditions or in
another form approved by the Procuring Entity and issued by a reputable Procuring Entity or financial
institution selected by the Contractor, for the second half of the Retention Money. The Contractor shall ensure
that the guarantee is in the amounts and currencies of the second half of the Retention Money and is valid
and enforceable until the Contract or has executed and completed the Works and remedied any defects, as
specified for the Performance Security in Sub-Clause 4.2. On receipt by the Procuring Entity of the required
guarantee, the Engineer shall certify and the Procuring Entity shall pay the second half of the Retention
Money. The release of the second half of the Retention Money against a guarantee shall then be in lieu of the
release under the second paragraph of this Sub-Clause. The Procuring Entity shall return the guarantee to the
Contractor within 21 days after receiving a copy of the Performance Certificate.

If the Performance Security required under Sub-Clause 4.2 is in the form of a demand guarantee, and the
amount guaranteed under it when the Taking-Over Certificate is issued is more than half of the Retention
Money, then the Retention Money guarantee will not be required. If the amount guaranteed under the
Performance Security when the Taking-Over Certificate isissued is less than half of the Retention Money,
the Retention Money guarantee will only be required for the difference between half of the Retention Money
and the amount guaranteed under the Performance Security.

14.10 Statement at Completion

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit tothe

Engineer six copies of a Statement at completion with supporting documents, in accordance with Sub-

Clause

14.3 [Application for Interim Payment Certificates], showing:

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,

b) any further sums which the Contractor considers to be due, and

c) an estimate of any other amounts which the Contractor considers will become due to him under the
Contract. Estimated amounts shall be shown separately in this Statement at completion.

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates].

1411 Application for Final Payment Certificate

14111

1412

14113

Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to the Engineer, six
copies of a draft final statement with supporting documents showing in detail in a form approved by the
Engineer:

a) The value of all work done in accordance with the Contract, and

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor shall
submit such further information as the Engineer may reasonably require within 30 days from receipt of
said draft and shall make such changes in the draft as may be agreed between them. The Contractor shall
then prepare and submit to the Engineer the final statement as agreed. This agreed statement is referred to
in these Conditions as the “Final Statement”.

However, if, following discussions between the Engineer and the Contractor and any changes to the draft



final statement which are agreed, it becomes evident that a dispute exists, the Engineer shall deliver to the
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit
to the Procuring Entity (with a copy to the Engineer) a Final Statement.

1412 Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in
connection with the Contract. This discharge may state that it becomes effective when the Contractor has
received the Performance Security and the outstanding balance of this total, in which event the discharge
shall be effective on such date.

1413 Issue of Final Payment Certificate

14131  Within 30 days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall deliver,
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:

@) The amount which he fairly determines is finally due, and

(b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for
all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the
Contractor or from the Contractor to the Procuring Entity, as the case may be.

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall request
the Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the
Engineer shall issue the Final Payment Certificate for such amount as he fairly determines to be due.

14.14 Cessation of Procuring Entity's Liability

14141 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with
the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount
expressly for it:

a) Inthe Final Statement and also
b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause 14.10[Statement at Completion].

14142  However, this Sub-Clause shall not limit the Procuring Entity'sliabilityunderhisindemnificationobligations,
or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the
ProcuringEntity.

1415 Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies.If more than one currency is so named, payments shall be made as follows:
a) If the Accepted Contract Amount was expressed in Local Currency only:

(i) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange
to be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies,
except as otherwise agreed by both Parties;

i) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub-
paragraph (a) (i) above;



b) payment of the damages specified in the SCC, shall be made in the currencies and proportions specified
in the Schedule of Payment Currencies;

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum
was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

d) ifany amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing
on the Base Date and determined by the central Procuring Entity of the Country.

15, TERMINATION BY PROCURING ENTITY

151

Notice to Correct

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by notice require the
Contractor to make good the failure and to remedy it within a specified reasonable time.

152 Termination by Procuring Entity

1521

1523

The Procuring Entity shall be entitled to terminate the Contract if the Contractor:

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1
[Notice to Correct],

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his
obligations under the Contract,

c) without reasonable excuse fails:

(i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and
Suspension], or

i) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub- Clause 7.6
[Remedial Work], within 30 days after receiving it,

d) subcontracts the whole of the Works or as signs the Contract without the required agreement,

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has
a similar effect to any of these acts or events, or

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or other
thing of value, as an inducement or reward:

i)  for doing or forbearing to do any action in relation to the Contract, or

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract,
or if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or
indirectly) to any person any such inducement or reward as is described in this sub-paragraph (f).
However, lawful inducements and rewards to Contractor's Personnel shall not entitle
termination, or

g) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the
Appendix B to these General Conditions, in competing for or in executing the Contract.

In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub-
paragraph (e) or (f) or (g), the Procuring Entity may by notice terminate the Contract immediately.

The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the
Procuring Entity, under the Contract or otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and
other design documents made by or for him, to the Engineer. However, the Contractor shall use his Lowest
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works.

After termination, the Procuring Entity may complete the Works and/or arrange for any other entities to do
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other
design documents made by or on behalf of the Contractor.






The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any
balance of the proceeds shall then be paid to the Contractor.

153 Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity]
has taken effect, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the
Contractor for work executed in accordance with the Contract.

154 Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the
Procuring Entity may:
a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],

b) Withhold further payments to the Contractor until the costs of execution, completion and remedying of
any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring
Entity, have been established, and/or

c) Recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the
Procuring Entity shall pay any balance to the Contractor.

155 Procuring Entity's Entitlement to Termination for Convenience

1551

1552

The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30
days after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns
the Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in
order to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid
a termination of the Contract by the Contractor under Clause 16.2[Termination by Contractor].

After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work
and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment
on Termination].

156 Fraud and Corruption

The Procuring Entity requires compliance with the national law and regulations against corruption. All
available sanctions will apply where corruption is detected.

16.  SUSPENSION AND TERMINATION BY CONTRACTOR

161

1611

1612

Contractor's Entitlement to Suspend Work

If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]
or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's Financial Arrangements] or
Sub- Clause 14.7 [Payment], the Contractor may, after giving not less than 21days' notice to the Procuring
Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the Payment
Certificate, reasonable evidence or payment, as the case may be and as described in the notice.

Not withstanding the above, if the Procuring Entity has suspended disbursements under the loan or credit
from which payments to the Contractor are being made, in whole or in part, for the execution of the Works,
and no alternative funds are available as provided for in Sub-Clause 2.4 [Procuring Entity's Financial
Arrangements], the Contractor may by notice suspend work or reduce the rate of work at any time, but not
less than 7 days after the Procuring Entity having received the suspension notification from the Procuring
Entity.



1613

1614

1615

1616

The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8
[Delayed Payment] and to termination under Sub-Clause 16.2[ Termination by Contractor].

If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall
resume normal working as soon as is reasonably practicable.

If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of

work) in accordance with this Sub-Clause, the Contractor shall give notice to the Engineer and shall be

entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

162 Termination by Contractor

1621

1622

1623

The Contractor shall be entitled to terminate the Contract if:

a) the Contractor does not receive the reasonable evidence within 42 days after giving notice under Sub-
Clause 16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply with Sub-
Clause 2.4 [Procuring Entity's Financial Arrangements],

b) the Engineer fails, within 56 days after receiving a Statement and supporting documents, to issue the
relevant Payment Certificate,

¢) the Contractor does not receive the amount due under an Interim Payment Certificate within 42 days
after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which payment is to be made
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),

d) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as
to materially and adversely affect the economic balance of the Contract and/or the ability of the
Contractor to perform the Contract,

e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 1.7
[Assignment],

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension], or

g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events.

h) The Contractor does not receive the Engineer's instruction recording the agreement of both Parties on
the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement
of Works.

In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice
terminate the Contract immediately.

In the event the Procuring Entity suspends the loan or credit from which part or whole of the payments to
the Contractor are being made, if the Contractor hasnot received the sums due to him upon expiration of
thel4 days referred to in Sub-Clause 14.7 [Payment] for payments under Interim Payment Certificates, the
Contractor may, without prejudice to the Contractor's entitlement to financing charges under Sub-Clause14.8
[Delayed Payment], take one of the following actions, namely (i) suspend work or reduce the rate of work
under Sub-Clause 16.1 above, or (ii) terminate the Contract by giving notice to the Procuring Entity, with a
copy to the Engineer, such termination to take effect 14 days after the giving of the notice.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor,
under the Contract or otherwise.



163 Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for

Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination,

Payment and Release] has taken effect, the Contractor shall promptly:

a) Cease all further work, except for such work as may have been instructed by the Engineer for the
protection of life or property or for the safety of the Works,

b) Handover Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and

¢) Remove all other Goods from the Site, except as necessary for safety, and leave the Site.

164 Payment on Termination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the
Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release],
and

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this
termination.

17. RISK AND RESPONSIBILITY

171

1711

(@)

(b)

1712

Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of:

Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course of or by
reason of the Contractor's design (if any), the execution and completion of the Works and the remedying of
any defects, unless attributable to any negligence, willful actor breach of the Contract by the Procuring Entity,
the Procuring Entity's Personnel, or any of the irrespective agents, and

Damage to or loss of any property, real or personal (other than the Works), to the extent that such damage or
loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and
completion of the Works and the remedying of any defects, unless and to the extent that any such damage or
loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the
Procuring Entity's Personnel, the irrespective agents, or any one directly or indirectly employed by any of
them.

The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their
respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence,
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any oftheir
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage
to Property].

172 Contractor's Care of the Works

1721

1722

The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement
Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity.

After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this
outstanding work has been completed.



1723

1724

If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's
Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works,
Goods and Contractor's Documents conform with the Contract.

The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor
aftera Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for
which the Contractor was liable.

173 Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar as they

directly affect the execution of the Works in the Country, are:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war, within the Country,

c) riot, commotion or disorder within the Country by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, within the
Country, except as may be attributable to the Contractor's use of such munitions, explosives, radiation
or radio-activity,

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

f)  use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be
specified in the Contract,

g) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

h) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive precautions.

174 Consequences of Procuring Entity's Risks

1741

1742

1743

If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the Works,
Goods or Contractor's Documents, the Contractor shall promptly give notice to the Engineer and shall rectify
this loss or damage to the extent required by the Engineer.

If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the Contractor shall

give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs
(f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus profit shall be payable.

After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

175 Intellectual and Industrial Property Rights

1751

1752

1753

In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any patent, registered
design, copyright, trademark, tradename, trade secret or other intellectual or industrial property right relating
to the Works; and “claim” means a claim (or proceedings pursuing a claim) alleging an infringement.

Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim,
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging
an infringement which is or was:

a) Anunavoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works being used by the Procuring Entity:



1754

1755

i)  For a purpose other than that indicated by, or reasonably to be inferred from, the
ii) Contract, or

iii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other claim
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design
for which the Contractor is responsible.

If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party,
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration
upon being requested to do so by such other Party.

176 Limitation of Liability

1761

1762

1763

Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any contractor
for any indirect or consequential loss or damage which may be suffered by the other Party in connection with
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on
Termination]; Sub-Clausel7.1 [Indemnities]; Sub-Clause 17.4 (b) [Consequences of Procuring Entity's
Risks] and Sub-Clause 17.5[Intellectual and Industrial Property Rights].

The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and
Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than
one) to the Accepted Contract Amount, as stated in the SCC, or (if such multiplier or other sum is not so
stated) the Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the
defaulting Party.

177 Use of Procuring Entity's Accommodation/Facilities
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1772

18.

181
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1812

1813

The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and
facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contract or
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated
in the Taking-Over Certificate for theWorks).

If any loss or damage happens to any of the above items while the Contractor is responsible for their care
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.

INSURANCE

General Requirements for Insurances

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance specified in the relevant Sub-Clause.

Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.

Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.
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If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured,
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint
insured to comply with the conditions stipulated in the policy.

Each policy insuring against loss or damage shall provide for payments to be made in the currencies required
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss
or damage.

The relevant insuring Party shall, within the respective periods stated in the SCC (calculated from the
Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been effected, and

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to Property].

When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuringParty
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that
insurance is maintained in accordance with this Clause.

Neither Party shall make any material alteration to the terms of any insurance without the prior approval of
the other Party. If an insurer makes (or attempts to make) any alteration, the Party first notified by the insurer
shall promptly give notice to the other Party.

The insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain
under the Contract or fails to provide satisfactory evidence and copies of policies in accordance with this
Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect
insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of
these premiums to the other Party, and the Contract Price shall be adjusted accordingly.

Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from
the insurers shall be borne by the Contractor and/or the Procuring Entity in accordance with these
obligations, liabilities or responsibilities. However, if the insuring Party fails to effect and keep in force an
insurance which is available and which it is required to effect and maintain under the Contract, and the other
Party neither approves the omission nor effects insurance for the coverage relevant to this default, any
moneys which should have been recoverable under this insurance shall be paid by the insuring Party.

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or
Sub- Clause 20.1[Contractor's Claims], as applicable.

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to
the insurance referred to Clause18) with insurers from any eligible source country.

182 Insurance for Works and Contractor's Equipment
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The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less than the
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit.
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over
Certificate for the Works.

The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any
other operations (including those under Clause 11 [Defects Liability]).



1823

1824

The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it
is being transported to the Site and until it is no longer required as Contractor's Equipment.

Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss
or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in
the SCC(if an amount is not so stated, this sub-paragraph (d) shall not apply), and

e) may however exclude loss of, damage to, and reinstatement of:

i) a part of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct result
of this defective condition and not as described in sub-paragraph (ii) below),

ii) a part of the Works which is lost or damaged in order to reinstate any other part of the Works if this
other part is in a defective condition due to a defect in its design, materials or workmanship,

iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent that the
Contractor is liable for the loss or damage, and

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant and Materials intended
for the Works].

If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable
terms as the Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1
[General Requirements for Insurances].

183 Insurance against Injury to Persons and Damage to Property
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The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for
Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4
[Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract
and occurring before the issue of the Performance Certificate.

This insurance shall be for a limit per occurrence of not less than the amount stated in the SCC, with no
limit on the number of occurrences. If an amount is not stated in the SCC, this Sub-Clause shall not apply.
Unless otherwise stated in the Particular Conditions, the insurances specified in this Sub-Clause:

a) Shall be effected and maintained by the Contractor as insuring Party,
b) Shall be in the joint names of the Parties,

c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and

d) May however exclude liability to the extent that it arises from:
i)  The Procuring Entity's right to have the Permanent Works executed on, over, under, in or through
any land, and to occupy this land for the Permanent Works,
i) damage which is an unavoidable result of the Contractor's obligations to execute the Works and
remedy any defects, and
iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is
available at commercially reasonable terms.



184 Insurance for Contractor's Personnel
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The Contract or shall effect and maintain insurance against liability for claims, damages, losses and expenses
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed
by the Contractor or any other of the Contractor's Personnel.

The insurance shall cover the Procuring Entity and the Engineer against liability for claims, damages, losses
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person
employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may
exclude losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of
the Procuring Entity's Personnel.

The insurance shall be maintained in full force and effect during the whole time that these personnel are
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause.

19. FORCE MAJEURE

191

Definition of Force Majeure

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a) Which is beyond a Party's control,

b) Which such Party could not reasonably have provided against before entering into the Contract,
c) which, having arisen, such Party could not reasonably have avoided or overcome, and

d) which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed
below, so long as conditions (a) to (d) above are satisfied:

i)  war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,

iii) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,

iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except
as may be attributable to the Contractor's use of such munitions, explosives, radiation or radio-
activity, and

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

192 Notice of Force Majeure
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1922

If a Party is or will be prevented from performing its substantial obligations under the Contract by Force
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall
be given within 14 days after the Party became aware, or should have become aware, of the relevant event
or circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of its obligations for so long as such Force
Majeure prevents it from performing them.

Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either
Party to make payments to the other Party under the Contract.

193 Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be
affected by the ForceMajeure.



194 Consequences of Force Majeure
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If the Contractor is prevented from performing his substantial obligations under the Contract by Force

Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay

and/or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause

20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, payment of any
such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed
by Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub-
Clause 18.2 [Insurance for Works and Contractor's Equipment].

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

195 Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
majeure on terms additional to or broader than those specified in this Clause, such additional or broader
force majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to
relief under this Clause.

196 Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure],
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause
16.3 [Cessation of Work and Removal of Contractor's Equipment].

Upon such termination, the Engineer shall determine the value of the work done and issue a Payment

Certificate which shall include:

a) The amounts payable for any work carried out for which a price is stated in the Contract;

b) The Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor
shall place the same at the Procuring Entity's disposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and there turn of
these items to the Contractor's works in his country (or toanyotherdestinationatnogreatercost);and

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with the Works
at the date of termination.

197 Release from Performance

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the

Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either

or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract,

entitles the Parties to be released from further performance of the Contract, then upon notice by either Party

to the other Party of such event or circumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party
in respect of any previous breach of the Contract, and

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been
terminated under Sub-Clause 19.6.



2. CLAIMS, DISPUTES AND ARBITRATION

201

2011

2012

2013

2013

2014

2015

2016

2017

2018

2019

Contractor's Claims

If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim.
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became
aware, or should have become aware, of the event or circumstance.

IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for Completion shall not be
extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clauseshallapply.

The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either
on the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's
liability, the Engineer may, after receiving any notice under this Sub-Clause, monitor the record-keeping
and/or instruct the Contractor to keep further contemporary records. The Contractor shall permit the
Engineer to inspect all these records, and shall (if instructed) submit copies to the Engineer.

Within 42 days after the Contractor became aware (or should have become aware) of the eventor
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and
approved by the Engineer, the Contractor shall send to the Engineer a fully detailed claim which includes
full supporting particulars of the basis of the claim and of the extension of time and/or additional payment
claimed. If the event or circumstance giving rise to the claim has a continuing effect:

a) This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Engineer may reasonably require; and

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the
event or circumstance, or within such other period as may be proposed by the Contractor and approved
by the Engineer.

Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or
within such other period as may be proposed by the Engineer and approved by the Contractor, the Engineer
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary
further particulars, but shall nevertheless give his response on the principles of the claim within the above
defined time period.

Within the above defined period of 42 days, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the extension (if any) of theTime for Completion (before or after
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional
payment (if any) to which the Contractor is entitled under the Contract.

Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such
part of the claim as he has been able to substantiate.

If the Engineer does not respond within the time frame defined in this Clause, either Party may consider that
the claim is rejected by the Engineer and any of the Parties may refer to Arbitration in accordance with Sub-
Clause 20.4 [Arbitration].

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply toa
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any
extension of time and/or additional payment shall take account of the extent (if any) to which the failure has
prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second
paragraph of Sub- Clause 20.3 (f).



20.2 Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before
the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice
of a claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after the fifty-
sixth day from the day on which a notice of a claim was given, even if no attempt at an amicable settlement
has been made.

20.3 Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before the
practical completion of the Works or abandonment of the Works or termination of the Contract by either

party:

a) The appointment of a replacement Engineer upon the said person ceasing to act.

b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions.

c) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.
e) Any dispute arising in respect of war risks or war damage.

f) All other ma tters shall only be referred to arbitration after the completion or alleged completion of the
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the Contract
or agree otherwise in writing.

20.4 Arbitration
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Any claim or dispute between the Parties arising out of or in connection with the Contract not settled
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or
issue giving rise to the dispute.

Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute
amicably with or without the assistance of third parties. Proof of such attempt shall be required.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine
the rights of the parties and assess and award any sums which ought to have been the subject of or included
in any certificate.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or
notice had been given.

The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction,
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the
Parties and the Engineer from being called as a witness and giving evidence before the arbitrators on any
matter whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

Avrbitration may be commenced prior to or after completion of the Works. The obligations of the Parties,
and the Engineer shall not be altered by reason of any arbitration being conducted during the progress of the
Works.

The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by
the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half
ofthis remuneration.



205 ArbitrationwithNationalContractors
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if the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an
Acrbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator,
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of
any of the following professional institutions;

i)  Architectural Association of Kenya

ii) Institute of Quantity Surveyors of Kenya

iii) Association of Consulting Engineers of Kenya
iv) Chartered Institute of Arbitrators (Kenya Branch)
v) Institution of Engineers of Kenya

The institution written to first by the aggrieved party shall take precedence over all other institutions.

206 Arbitration with Foreign Contractors
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Avrbitration with foreign contractors shall be conducted in accordance with the arbitration rules of theUnited
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or
more arbitrators appointed in accordance with said arbitration rules.

The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in
the language for communications defined in Sub-Clause 1.4 [Law and Language].

27 Alternative Arbitration Proceedings

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)
which offers a neutral venue for the conduct of national and international arbitration with commitment to
providing institutional support to the arbitral process.

28 Failure to Comply with Arbitrator's Decision
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The award of such Arbitrator shall be final and binding upon the parties.

In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to a competent court of law.

10.7 Contract operations continue

Notwithstanding any reference to arbitration herein,

a) The parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and

b)  The Procuring Entity shall pay the Contractor any monies due the Contractor.



SECTION IX - SPECIAL CONDITIONS OF CONTRACT

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions herein
shall prevail over those in the GCC.

Condition GCC Data
clause
Kenya Rural Roads Authority,

Procuring entitys name and 1 P.0.BOX 48151- 00100,

address NAIROBI, KENYA

Time for compleion 1 3 Three months

_ Regional Deputy Director - Roads,

Englneers name and address 1 Kenya Rural Roads Authonty
(KIRINYAGAREGION)

Electronic transmission 1.3 Not allowed

Time for the parties entering 1.6

into a contract agreement

Tiem for acces to the site 2.1 No later than the commenecement day ,except for the
following parts (if applicable with detailed description
of parts concerned
e days after
commencement

Engineers authority to make 3.1.2(b)(ii) Variation would included increase the accepted

variation contract amount by not exceeding...15...% of contract
price

_ The perfomamnce security shall be in the amount of

Perfomamce security 4.2.2 ...5% of sum stated as the Contract Price and
denominate in the currency kenya shillings

Contractors representatives 4.3

name

Working hours 6.5 Normal working hours shall be as per engineers
instructions

Key personnel name 6.9

Commencement of work 8.1 Modification shall be ..................... per day of
delay

Defects notification period 13.5.1.(b) 365 days

(iii)

Time for access to the site 2.1 No later than the Commencement Day, except for the
following parts (if applicable, with detailed description
of parts concerned: days after
Commencement Date.

Engineers duties and 3.1(b)(ii) Variations resulting in an increase of theAccepted

authority Contract Amount in excess of % shall require approval
of the Procuring Entity.




Adjustments for changes in 13.8.3 Period"n"applicable to the adjustment multiplier
cost "Pn":_ [Insert the period if different from one (1)
month’ if period " n" is one (1) month, insert
"notapplicable"}
Sustainable procurement 141
Perf it 49 The performance security will be in the form of a
erformance security ' "demand bank guarantee" in the amount(s) of
_,_insert related jigure(s)} percent of
the Accepted Contract Amount in the same
currency(ies) of the ContractAmount.
Normal working hours 42 | e Hours per day
.....% of the Contract Pri day.
Delay damages for the works 8.7 /o of the Contract Price perday
&14.15(b) If Sections are to be used, refer to Table: Summary of
Sections below
Maxmum amount of delay % of the final ContractPrice.
damages
.. 13.5. (b)(ii) [If there are Provisional Sums, insert a percentage for
Provisional sums . -
adjustment of Provisional Sums]
%, otherwise insert"NONE".
114.2.1 | % Percentage of the Accepted Contract Amount payable
Total advance payment ; . o .
pay in the currencies and proportions in which the Accepted
Contract Amount is payable
[Insert number and timing of installments if
applicable]
0,
Repayment amortization rate 14.2.4(b) 2%
of advance payment
Limit of retention 14.3.2(c) The limit of Retention Money(ifany)shall be _
. 143 | e 0
Percentage of retention 143 h
0
Limit of retention money 14.3 % of the Accepted ContractAmount
. If Sub-Clause 14.5 applies:
Plant and materials ) )
14.S(b)(i) Plant and Materials for payment Free on Board
______ [list].
14.S(c)(i) Plant and Materials for payment when delivered to the
Site [list}.
- 14. 9 .
Minimum Amount of 6 % of the AcceptedContract Amount
Interim Payment
Certificates
o 14.8 Three percentage points above the discount rate given by
Publishing source of the Central bank of Kenya.
commercial interest rates
for financial charges in case
of delayed payment
17.6 [Select one of the two options below as

Maximum total liability of
the Contractor to the
Procuring Entity

appropriate]

Theproductof [insert a multiplier less




or greater than one] times the Accepted

ContractAmount,
or
[insert amount of themaximum total

liability]
Periods for submission of 18.1 [Insert period for submission of evidence of insurance
insurance: and policy.Period may be from 14 days to 30 days.]
a. evidence of insurance. | | ————— days
b. relevant policies days
Maximum number of 18.2(d) [Insert maximum amount of deductibles}
deductibles for insurance of
the Procuring Entity's risks
Minimum amount of third- 18.3 [Insert amount of third-party insurance}
party insurance

20.7.2 The place of arbitration shall be -

The place of arbitration




SECTION X - CONTRACT FORMS

Table of Forms
FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD
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FORM No. 4 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]
FORM No. 5 - PERFORMANCE SECURITY [Option 2 - Performance Bond]
FORM No. 6 - ADVANCE PAYMENT SECURITY
FORM No. 7 - RETENTION MONEY SECURITY



FORM No. | - Notification of Intention to Award [This Notification of Intention to Award shall be
sent to each Tenderer that submitted a Tender.] [Send thisNotification to the Tenderer's Authorized
Representative named in the Tender Information Form]

58 FORMAT
For the attention of Tenderer's Authorized Representative
Name:........covevenenne [insert Authorized Representative's name] Address: [insert Authorized

Representative's Address] Telephones: [insert Authorized Representative's telephone/fax numbers] Email
Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent to all
Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

Date of Transmission: This Notification is sent by: [email] on [date] (local time)
ProcuringEntity: [insert the name of the Procuring

Entity] Contracttitle: [insert the name of the contract]
Country: Kenya, County (if the Procuring Entity is from a County)

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The
transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

a) Request a debriefing in relation the evaluation of your Tender, and/or
b) Submit a Procurement-related Complaint in relation to the decision to award the contract.

1 The successful Tenderer
Name: [insert name of successful Tenderer] Address: [insert address of the successful Tenderer] Contract price:

[insert contract price of the successful Tender]

2 Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price was evaluated
include the evaluated price as well as the Tender price as read out.]

Name of Tenderer Tender price Evaluated Comments (if
Tender price any)

NS R W N~




1. How to request a debriefing
DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to request a
debriefing your written request must be made within three (3) Business Days of receipt of this Notification of Intention
to Award. Provide the contract name, reference number, name of the Tenderer, contact details; and address the request
for debriefing as follows:

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] Procuring Entity:
[insert name of Procuring Entity] Email address: [insert email address]

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within
five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the
Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this
happens, we will notify you and confirm the date that the extended Standstill Period will end. The debriefing may be
in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing
will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the
debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication
of the Contract Award Notice.

2 How to make a complaint?

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert
date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the Procurement-
related Complaint as follows:

Attention: [insert full name of person, if applicable]

Title/position: [insert title/position] Procuring

Entity: [insert name of Procuring Entity] Email

address: [insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the decision

to award the contract. You do not need to have requested, or received, a debriefing before making this complaint.
Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends.

In summary, there are four essential requirements:
a) Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process, and is the recipient of a Notification of Intention to Award.
b) The complaint can only challenge the decision to award the contract.
¢) You must submit the complaint within the period stated above.
d) Youmustinclude, in your complaint, all of the information necessary to support your case.

e) The application must be accompanied by the fees set out in the Procurement Regulations, which shall not
be refundable (information available from the Public Procurement Authority at www.ppoa.go.ke.
3 Standstill Period
a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).
i)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of
Intention to Award.



http://www.ppoa.go.ke/

(i)  The Standstill Period may be extended as stated in Section 4 above.
If you have any questions regarding this Notification please do not hesitate to contact
us. On behalf of the Procuring Entity:

Name

Title and Position

Signature

Date

FORM NO. 2 - NOTIFICATION OF AWARD

5. Letter of Acceptance
[letter head paper of the Procuring Entity]
[date]

60. FORMAT
To: [name and address of the Contractor]
This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification
number, as given in the SCC] for the Accepted Contract Amount [amount in numbers and words] [name of currency],
as corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by our Agency.
You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of Contract,
using, for that purpose, one of the Performance Security Forms included in Section X, Contract Forms, of the tender

document.

We attach a copy of the Contact for your

Authorized Signature:
Name and Title of
Signatory: Name of
Agency:

6L  Attachment: Contract Agreement



FORM NO. 3—- CONTRACT AGREEMENT

THIS AGREEMENT made the day of , , between
of (hereinafter “the Procuring
Entity”), of the one part, and of (herein after “the

Contractor”™), of the other part:

WHEREAS the Procuring Entity desires that the Worksknownas should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these
Works and the remedying of any defects therein, The Procuring Entity and the Contractor agree as follows:

1 Inthis Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

2 The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)
b)
c)
d)
e)
f)

9)
h)

The Letter of Acceptance

The Letter of Tender

The addenda Nos (if any)

The Particular Conditions

The General Conditions;

The Specification

The Drawings; and

The completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this
Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable
under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the
laws of Kenya on the day, month and year specified above.

Signedby

(for the Procuring Entity)

Signedby

(for the Contractor)




FORM NO. 4 - PERFORMANCE SECURITY
62 - (Unconditional Demand Bank Guarantee)

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Procuring

Entity] Date: [Insert date of issue]

63 PERFORMANCE GUARANTEE No.:_
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]
1 Wehave been informed that (herein after called "the Applicant™) has entered into Contract

No. dated with the Beneficiary, for the execution of
(herein after called "the Contract™).

2. Further more, we understand that, according to the conditions of the Contract, a performance guarantee is
required.

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ( ),'such sum being payable in the types and proportions
of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand
supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the
Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified
therein.

4. This guarantee shall expire, no later than the ...........c.co.c... Day of .............. 2...%, and any demand for
payment under it must be received by us at this office indicated above on or before that date.

5 The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps]

Note: Allitalicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

‘The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if
any, and denominated either in the currency(cies) of the Contract or a freely convertible currency acceptable to the Beneficiary.

’Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an
extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request
must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Procuring Entity might consider
adding the following text to the form, at the end of the pen ultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period
not to exceed [six months] [one year], in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor before
the expiry of the guarantee.”



64 FORM No. 5 - PERFORMANCE SECURITY OPTION 2- (Performance Bond)

[Note: Procuring Entities are advised to use Performance Security—Unconditional Demand Bank Guarantee
instead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Procuring
Entity] Date: [Insert date of issue] PERFORMANCE
BOND No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letter head]

1. By this Bond as Principal (hereinafter called “the
Contractor”) and ] as Surety
(hereinafter called “the Surety”), are held and firmly bound unto ] as Obligee
(hereinafter called “the Procuring Entity”) in theamountof for the payment of which sum

well and truly to be made in the types and proportions of currencies in which the Contract Price is payable, the
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly
ands everally, firmly by these presents.

2  WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of,
20 , for in accordance with the documents, plans, specifications, and
amendments thereto, which to the extent here in provided for, are by reference made part hereof and are herein
after referred to as the Contract.

3 NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully
perform the said Contract (including any amendments thereto), then this obligation shall be null and void;
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring
Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly:

1) Complete the Contract in accordance with its terms and conditions; or

2) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and
Procuring Entity and make available as work progresses (even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged under this paragraph)
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in
the first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean
the total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly
paid by Procuring Entity to Contractor; or

3) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions upto a total not exceeding the amount of this Bond.

4 The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

5  Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or
corporation other than the Procuring Entity named here in or the heirs, executors, administrators, successors,
and assigns of the Procuring Entity.



In testimony where of, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this
day

of 20
SIGNED ON on behalf of
By in the capacity of
In the presence of
SIGNED ON on behalf of
By in the capacity of

In the presence of



FORM NO. 6 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee] [Guarantor letterhead or SWIFT identifier

code] [Guarantor letterhead o rSWIFT identifier code]
Beneficiary: [Insert name and Address of Procuring
Entity] Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

We have been informed that (herein after called “the Applicant”) has entered into Contract
No. dated with the Beneficiary, for the execution of

(herein after called" the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
() is to be made against an advance payment guarantee.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of () upon receipt by us of the Beneficiary's complying
demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating either that the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of th eWorks; or

b) has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Applicant on
its account number at

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Applicant as specified in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been
certified for payment, or on the dayof 2 2 whichever is earlier.
Consequently, any demand for payment under this guarantee must be received by us at thls office on or before
that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

*The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency(ies) of the advance payment as
specified in the Contract, or in a freely convertible currency acceptable to the Procuring Entity.

?Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of
the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made
prior to the expiration date established in the guarantee. In preparing this guarantee, the Procuring Entity might consider adding the following text to the form,
at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”



FORM NO. 7 - RETENTION MONEY SECURITY

6b.

[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring
Entity] Date: [Insert date of issue]
6. ADVANCE PAYMENT GUARANTEE No.:____

[Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

We have been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (herein afte rcalled" the Contractor") has entered into Contract No.
[insert reference number of the contract] dated with the Beneficiary, for the
execution of [insert name of contract and brief description of Works] (herein after
called" the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has
been issued under the Contract and the first half of the Retention Money has been certified for payment, and
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of [insert amount in figures] ([insert amount in
words 1)! upon receipt by us of the Beneficiary's complying demand supported
by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without
your needing to prove or show grounds for your demand or the sum specified therein.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited
to the Contractor on its account number at [insert name and address of Applicant's bank].

This guarantee shall expire no later than the................ Day of.......... ,2...%, and any demand for payment
under it must be received by us at the office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: Allitalicized text (including foot notes) is for use in preparing this form and shall be deleted from the
final product.

'The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.

“Insert a date that is twenty-eigh tdays after the expiry of retention period after the actual completion date of the contract. The Procuring Entity should note that
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee



