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SECTION I: INVITATION TO TENDER 
 

Keiyo Marakwet Region 

Kenya Rural Roads Authority, 

P.O. Box 213-30700 

ITEN 

Regional Email address: keiyomarakwet@kerra.go.ke 

 
TENDER No. KeRRA/008/KEMA/MW/039/22% RMLF-23/24-025 

 

FOR SPOT IMPROVEMENT OF CHEBULBAI-KONDABILET ROAD 

The Authority invites bids from eligible bidders for the spot improvement of CHEBULBAI-KONDABILET ROAD 

     to be funded by the 22% RMLF in the financial year 2023/2024 (MARAKWET WEST CONSTITUENCY) 

1. The tender is reserved PLWD the bidder must have been Registered by National Treasury under PLWD category. 

2. Bidders can participate in several tenders, however, a bidder shall not participate in the same tender individually 

and also as a Joint Venture. 

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents at KeRRA 

Regional Offices during office hours [0900to 1500 hours] at the address given below. 

4. A complete set of tender documents may be purchased or obtained by interested tenders upon payment of a non- 

refundable fees of KShs. 1,000/= Banker's Cheque and payable to the address given below. Tender documents 

may be obtained electronically from www.kerra.go.ke or www.tenders.go.ke. Tender documents obtained 

electronically will be free of charge. 

5. Tender documents may be viewed and downloaded for free from the website www.kerra.go.ke or 

www.tenders.go.ke. Tenderers who download the tender document must forward their particulars immediately 

to facilitate any further clarification or addendum. 

6. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 175 days 

from the date of opening of tenders. 

7. All Tenders must be accompanied by a “Tender-Securing Declaration,” 

 

8. The Tenderer MUST chronologically serialize ALL pages of the tender documents submitted in the order of 

1,2,3,4,…… 

9. ( A bid bond of 2% of the Budget to be provided in the form of:- ) Not applicable for this tender 

i) a bank guarantee; 

ii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory 

Authority listed by the Authority; 

iii) or a guarantee issued by a financial institution approved and licensed by the Central Bank of  

Kenya, from a reputable source, and an eligible country. 

10.  Completed tenders will be available from 9TH OCTOBER, 2023 and must be delivered to the address below 

on or before 18th   OCTOBER, 2023 at 10:00am.Tenders will be opened immediately thereafter at the Keiyo 

Marakwet Regional office. Tenders will be publicly opened in the presence of the Tenderers' designated 

representatives who choose to attend. 

 

 

 

 

mailto:keiyomarakwet@kerra.go.ke
http://www.kerra.go.ke/
http://www.tenders.go.ke/
http://www.kerra.go.ke/
http://www.tenders.go.ke/
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The address referred to above are: 
 

Further information and tender documents can be obtained from 
 

 

                 The Deputy Director’s  

                 Kenya Rural Roads Authority,  
                 Keiyo-Marakwet Region 

                 P.O. Box 213–30700, ITEN.  

                 Email: keiyomarakwet@kerra.go.ke 

 

 

               Submission address 

           
              The Deputy Director’s  

               Kenya Rural Roads Authority,  
               Keiyo-Marakwet Region 

               P.O. Box 213–30700, ITEN.  

 

              Tender opening address 
 

              The Deputy Director’s Office 

               Kenya Rural Roads Authority,  
               Keiyo-Marakwet Region, ITEN  

 

 

 

 

 

 

 

                

               DEPUTY DIRECTOR 

                KeRRA KEIYO-MARAKWET REGION 
 

  

mailto:keiyomarakwet@kerra.go.ke
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SECTION II - INSTRUCTIONS TO TENDERERS 
 

A. GENERAL PROVISIONS 

1. Scope of Tender 

The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract as 
described in the tender documents. The name, identification, and number of lots (contracts)of this Tender Document 
are specified in the TDS. 

 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset 
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a 
person shall include a declaration that the person shall not engage in any corrupt or fraudulent practice 
and a declaration that the person or his or her sub-contractors are not debarred from participating in 
public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding 
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be 
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be 
required to complete and sign the “Certificate of Independent Tender Determination” annexed to the 
Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub- 
consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect 
all accounts, records and other documents relating to any initial selection process, pre-qualification 
process, tender submission, proposal submission, and contract performance (in the case of award), and 
to have them audited by auditors appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the firms 
or their Affiliates competing for a specific assignment do not derive a competitive advantage from 
having provided consulting services related to this tender. To that end, the Procuring Entity shall 
indicate in the Data Sheet and make available to all the firms together with this tender document all 
information that would in that respect give such firm any unfair competitive advantage over competing 
firms. 

3. Eligible Tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 
3.8, or an individual or any combination of such entities in the form of a joint venture (JV) under an 
existing agreement or with the intent to enter into such an agreement supported by a letter of intent. In 
the case of a joint venture, all members shall be jointly and severally liable for the execution of the 
entire Contract in accordance with the Contract terms. The JV shall nominate a Representative who 
shall have the authority to conduct all business for and on behalf of any and all the members of the JV 
during the tendering process and, in the event the JV is awarded the Contract, during contract execution. 
Members of a joint venture may not also make an individual tender, be a subcontractor in a separate 
tender or be part of another joint venture for the purposes of the same Tender. The maximum number 
of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, 
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which they 
have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public 
Officers are also not allowed to participate in any procurement proceedings. 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall 
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be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this 
tendering process, if the tenderer: 

 
a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; 

or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in 
a position to influence the tender of another tenderer, or influence the decisions of the Procuring 
Entity regarding this tendering process; or 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 
specifications of the goods or works that are the subject of the tender; or 

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a 
consultant for Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or directly related 
to consulting services for the preparation or implementation of the contract specified in this 
Tender Document; or 

h) Has a close business or personal relationship with senior management or professional staff of the 
Procuring Entity who has the ability to influence the bidding process and: 
i) are directly or indirectly involved in the preparation of the Tender document or specifications 

of the Contract, and/or the Tender evaluation process of such contract; or 
ii) May be involved in the implementation or supervision of such Contract unless the conflict 

stemming from such relationship has been resolved in a manner acceptable to the Procuring 
Entity throughout the tendering process and execution of the Contract. 

3.4 A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A tenderer that 
is proven to have been involved in any of these practices shall be automatically disqualified. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, 
except for permitted alternative tenders. This includes participation as a subcontractor in other Tenders. 
Such participation shall result in the disqualification of all Tenders in which the firm is involved. 
Members of a joint venture may not also make an individual tender, be a subcontractor in a separate 
tender or be part of another joint venture for the purposes of the same Tender.  

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A 
Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, 
incorporated or registered in and operates inconformity with the provisions of the laws of that country, 
as evidenced by its articles of incorporation (or equivalent documents of constitution or association) 
and its registration documents, as the case may be. This criterion also shall apply to the determination 
of the nationality of proposed subcontractors or sub-consultants for any part of the Contract including 
related Services. 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender 
or be awarded a contract. The list of debarred firms and individuals is available from the website of 
PPRA www.ppra.go.ke. 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender 
and be awarded a Contract(s) only if it is determined by the Procuring Entity to meet the following 
conditions, i.e. if it is: 
i) A legal public entity of Government and/or public administration, 
ii) financially autonomous and not receiving any significant subsidies or budget support from any 

public entity or Government, and 

http://www.ppra.go.ke./
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iii) Operating under commercial law and vested with legal rights and liabilities similar to any 
commercial enterprise to enable it compete with firms in the private sector on an equal basis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country, or 

b) by an act of compliance with a decision of the United Nations Security Council taken under 
Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods or 
contracting of works or services from that country, or any payments to any country, person, or 
entity in that country. 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as 
the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, 
local subcontracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer 
shall provide in its tender documentary evidence that this requirement is met. Foreign tenderers not 
meeting this criterion will be automatically disqualified. Information required to enable the Procuring 
Entity determine if this condition is met shall be provided for this purpose in “SECTION III- 
EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if the 
tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent 
ownership by Kenyan citizens. JVs are considered as foreign tenderers if the individual member firms 
are not registered in Kenya or if are registered in Kenya and have less than 51 percent ownership by 
Kenyan citizens. The JV shall not subcontract to foreign firms more than 10 percent of the contract 
price, excluding provisional sums. 

 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be 
registered with the National Construction Authority and be issued with a Registration Certificate before 
they can undertake any construction works in Kenya. Registration shall not be a condition for tender, 
but it shall be a condition of contract award and signature. A selected tenderer shall be given 
opportunity to register before such award and signature of contract. Application for registration with 
National Construction Authority may be accessed from the website www.nca.go.ke. 

 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings 
which may prevent, distort or lessen competition in provision of services are prohibited unless they are 
exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be 
required to seek for exemption from the Competition Authority. Exemption shall not be a condition for 
tender, but it shall be a condition of contract award and signature. A JV tenderer shall be given 
opportunity to seek such exemption as a condition of award and signature of contract. Application for 
exemption from the Competition Authority of Kenya may be accessed from the website 
www.cak.go.ke. 

 

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax 
obligations by producing a valid tax compliance or valid tax certificate issued by the Kenya Revenue 
Authority. 

 

4. Eligible Goods, Equipment, and Services 
 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country 
that is not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may be required to 
provide evidence of the origin of Goods, equipment and services. 

 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant 
national environmental protection agency or by other competent authority as harmful to human beings 
and to the environment shall not be eligible for procurement. 

http://www.nca.go.ke/
http://www.cak.go.ke/
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5. Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 

Procuring Entity will in no case be responsible or liable for those costs. 
5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and 

inspect the Site of the Works and its surroundings and obtain all information that may be necessary for 
preparing the tender and entering into a contract for construction of the Works. The costs of visiting 
the Site shall be at the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to 
enter up on its premises and lands for the purpose of such visit. The Tenderer shall indemnify the 
Procuring Entity against all liability arising from death or personal injury, loss of or damage to 
property, and any other losses and expenses incurred as a result of the examination and inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 
description of the proposed work method and schedule, including charts, as necessary or required. 

B. CONTENTS OF TENDER DOCUMENTS 

6. Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and 
which should be read in conjunction with any Addenda issued in accordance with ITT10. 

PART 1: Tendering Procedures 

Section I: Instructions to Tenderers 
Section II: Tender Data Sheet (TDS) 

Section III: Evaluation and Qualification Criteria Section 

Section IV: Tendering Forms 

PART 2: Works' Requirements 

Section V: Bills of Quantities 

Section VI: Specifications Section 
VII: Drawings 

PART3: Conditions of Contract and Contract Forms 

Section VIII: General Conditions (GCC) 

Section IX: Particular Conditions of Contract 

Section X: Contract Forms 

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the 
completeness of the Tender document, responses to requests for clarification, the minutes of a pre- 
arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender document in 
accordance with ITT 10. In case of any contradiction, documents obtained directly from the Procuring 
Entity shall prevail. 

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 
Document and to furnish with its Tender all information and documentation as is required by the Tender 
document. 

7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting 
7.1 Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in 

writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre- 
Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in 
writing to any request for clarification, provided that such request is received no later than the period 
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specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall forwardcopies 
of its response to all tenderers who have acquired the Tender D documents in accordance with ITT 7.4, 
including a description of the inquiry but without identifying its source. If so specified in the TDS, the 
Procuring Entity shall also promptly publish its response at the web page identified in the TDS. Should the 
clarification result in changes to the essential elements of the Tender Documents, theProcuring Entity shall 
amend the Tender Documents following the procedure under ITT 8 and ITT 22.2. 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and 
inspect the site(s) of the required contracts and obtain all information that may be necessary for 
preparing a tender. The costs of visiting the Site shall be at the Tenderer’s own expense. The Procuring 
Entity shall specify in the TDS if a pre- arranged Site visit and or a pre-tender meeting will be held, 
when and where. The Tenderer's designated representative is invited to attend a pre-arranged site visit 
and a pre-tender meeting, as the case may be. The purpose of the site visit and the pre-tender meeting 
will be to clarify issues and to answer questions on any matter that may be raised at that stage. 

 

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later 
than the period specified in the TDS before the meeting. 

 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the 
text of the questions asked by Tenderers and the responses given, together with any responses prepared 
after the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender 
Documents. Minutes shall not identify the source of the questions asked. 

 

7.5 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-arranged 
site visit and those of the pre-tender meeting at the web page identified in the TDS. Any modification 
to the Tender Documents that may become necessary as a result of the pre-arranged site visit and those 
of the pre-tender meeting shall be made by the Procuring Entity exclusively through the issue of an 
Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. Non-attendance 
at the pre-arranged site visit and the pre-tender meeting will not be a cause for disqualification of a 
Tenderer. 

8. Amendment of Tender Documents 
 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the 
Tender Documents by issuing addenda. 

 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to 
all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall 
also promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5. 

 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their 
Tenders, the Procuring Entity should extend the deadline for the submission of Tenders, pursuant to 
ITT 22.2. 

 

C. PREPARATION OF TENDERS 
 

9. Cost of Tendering 

The Tenderer shall meet all costs associated with the preparation and submission of its Tender, and the 
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome 
of the tendering process. 

10. Language of Tender 
 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the 
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents and 
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printed literature that are part of the Tender may be in another language provided they are accompanied 
by an accurate and notarized translation of the relevant passages into the English Language, in which 
case, for purposes of interpretation of the Tender, such translation shall govern. 

 

11. Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the 
Tenderer, in accordance with ITT 20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 
qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 
 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the 
Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint 
Venture Agreement in the event of a successful Tender shall be signed by all members and submitted 
with the Tender, together with a copy of the proposed JV Agreement. Change of membership and 
conditions of the JV prior to contract signature will render the tender liable for disqualification. 

 

12. Form of Tender and Schedules 
 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the 
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed without any 
alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All 
blank spaces shall be filled in with the information requested. The Tenderer shall chronologically 
serialize all pages of the tender documents submitted. 

 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, 
paid or to be paid to agents or any other party relating to this Tender. 

13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 
 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included 
in the TDS, and the method of evaluating different alternative times for completion will be described 
in Section III, Evaluation and Qualification Criteria. 

 

13.3 Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to the 
requirements of the Tender Documents must first price the Procuring Entity's design as described in 
the Tender Documents and shall further provide all information necessary for a complete evaluation of 
the alternative by the Procuring Entity, including drawings, design calculations, technical 
specifications, breakdown of prices, and proposed construction methodology and other relevant details. 
Only the technical alternatives, if any, of the Tenderer with the Winning Tender conforming to the 
basic technical requirements shall be considered by the Procuring Entity. 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for 
specified parts of the Works, and such parts will be identified in the TDS, as will the method for their 
evaluating, and described in Section VII, Works' Requirements. 
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14. Tender Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender 
and in the Bill of Quantities shall conform to the requirements specified below. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. 
Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates 
for other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An 
item not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender, and 
provided that the Tender is determined substantially responsive notwithstanding this omission, the 
average price of the item quoted by substantially responsive Tenderers will be added to the Tender 
price and the equivalent total cost of the Tender so determined will be used for price comparison. 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price of the 
Tender, including any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of 
Tender, in accordance with ITT 12 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to 
adjustment during the performance of the Contract in accordance with the provisions of the Conditions 
of Contract, excepting cases where the contract is subject to fluctuations and adjustments, not fixed 
price. In such a case, the Tenderer shall furnish the indices and weightings for the price adjustment 
formulae in the Schedule of Adjustment Data and the Procuring Entity may require the Tenderer to 
justify its proposed indices and weightings. 

14.6 Where tenders are being invited for individual lots (contracts) or for any combination of lots 
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall specify 
in their Tender the price reductions applicable to each package, or alternatively, to individual Contracts 
within the package. Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders 
for all lots (contracts) are opened at the same time. 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, 
as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and 
prices and the total Tender Price submitted by the Tenderer. 

 

15. Currencies of Tender and Payment 

15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same. 
 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the 
Tenderer in the Bill of Quantities, entirely in Kenya shillings 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied 
from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in 
the TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding 
Provisional Sums), needed by the Tenderer for the payment of such foreign currency 
requirements, limited to no more than two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and 
the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to 
Tender and shall be based on the exchange rate provided by the Central Bank of Kenya on the date 
30 days prior to the actual date of tender opening. Such exchange rate shall apply for all foreign 
payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their 
local and foreign currency requirements, and to substantiate that the amounts included in the unit rates 
and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in 
which case a detailed breakdown of the foreign currency requirements shall be provided by 
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Tenderers. 

16. Documents Comprising the Technical Proposal 
The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, 
personnel, schedule and any other information as stipulated in Section IV, Tender Forms, and 
insufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's 
requirements and thecompletion time. 

17. Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish 
Tenderer's eligibility in accordance with ITT 4. 

17.2 In accordance with Section IV, Evaluation and Qualification Criteria, to establish its qualifications to 
perform the Contract the Tenderer shall provide the information requested in the corresponding 
information sheets included in Section V, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers, 
individually or in joint ventures, applying for eligibility for national preference shall supply all 
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including 
details of ownership, as shall be required to determine whether, according to the classification 
established by the Procuring Entity, a particular contract or group of contractor’s qualifies for a margin 
of preference. Further the information will enable the Procuring Entity identify any actual or potential 
conflict of interest in relation to the procurement and/or contract management processes, or possibility 
of collusion between tenderers, and thereby help to prevent any corrupt influence in relation to the 
procurement process or contract management. 

17.5 The purpose of the information described in ITT 17.2 above overrides any claims to confidentiality 
which a tenderer may have. There can be no circumstances in which it would be justified for a tenderer 
to keep information relating to its ownership and control confidential where it is tendering to undertake 
public sector work and receive public sector funds. Thus, confidentiality will not be accepted by the 
Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to provide required 
information on its ownership and control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring 
Entity may request in relation to ownership and control which information on any changes to the 
information which was provided by the tenderer under ITT 6.4. The obligations to require this 
information shall continue for the duration of the procurement process and contract performance and 
after completion of the contract, if any change to the information previously provided may reveal a 
conflict of interest in relation to the award or management of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and 
accurate as at the date of provision to the Procuring Entity. In submitting the information required 
pursuant to these requirements, the Tenderer shall warrant that the information submitted is complete, 
current and accurate as at the date of submission to the Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. 
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable 
degree the information submitted by a tenderer pursuant to these requirements, then the tender will be 
rejected. 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring 
Entity (whether through its own enquiries, through notification by the public or otherwise), shows 
any conflict of interest which could materially and improperly benefit the tenderer in relation to the 
procurement or contract management process, then: 
i) If the procurement process is still on going, the tenderer will be disqualified from the procurement 

process, 
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ii) If the contract has been awarded to that tenderer, the contract award will be set aside, 
iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of 

whether the tenderer or any other persons have committed any criminal offence. 
 

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out- 
of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue 
unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act 
was not material, or was due to genuine error which was not attributable to the intentional act, 
negligence or recklessness of the tender. 

 

18. Period of Validity of Tenders 
 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity 
period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring 
Entity in accordance with ITT 22). A Tender valid for a shorter period shall be rejected by the 
Procuring Entity as non-responsive. 

 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity 
may request Tenderers to extend the period of validity of their Tenders. The request and the responses 
shall be made in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be 
extended for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may 
refuse the request without forfeiting its Tender security. A Tenderer granting their quest shall not be 
required or permitted to modify its Tender. 

 

19. Tender Security 
19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender 

Security as specified in the TDS, in original form and, in the case of a Tender Security, in the amount 
and currency specified in the TDS. A Tender-Securing Declaration shall use the form included in 
Section IV, Tender Forms. 

 

19.2 If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand guarantee 
in any of the following forms at the Tenderer's option: 

i) cash; 
ii) a bank guarantee; 
iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory 

Authority listed by the Authority; or 
iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of 

Kenya, from a reputable source, and an eligible country. 

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall 
have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be 
valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period of 
extension if requested under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be 
rejected by the Procuring Entity as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers 
shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and 
furnishing the Performance Security and any other documents required in the TDS. The Procuring 
Entity shall also promptly return the tender security to the tenderers where the procurement 
proceedings are terminated, all tenders were determined non-responsive or a bidder declines to extend 
tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 
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successful Tenderer has signed the Contract and furnished the required Performance Security, and 
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any other documents required in the TDS. 

19.7 The Tender Security may be forfeited, or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the 
Tenderer on the Form of Tender, or any extension there to be provided by the Tenderer; 
or 

b) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required in 

the TDS. 
 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA 
that PPRA debars the Tenderer from participating in public procurement as provided in the law. 

 
19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that 

submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time 
of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of all 
future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2. 

 

19.10 A tenderer shall not issue a tender security to guarantee itself. 
 

20. Format and Signing of Tender 
 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 
11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, 
shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the 
Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event of any 
discrepancy between the original and the copies, the original shall prevail. 

 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to 
their business. This may include proprietary information, trade secrets, or commercial or financially 
sensitive information. 

 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed 
by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a 
written confirmation as specified in the TDS and shall be attached to the Tender. The name and 
position held by each person signing the authorization must be typed or printed below the signature. 
All pages of the Tender where entries or amendments have been made shall be signed or initialed by 
the person signing the Tender. 

 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on 
behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of 
attorney signed by their legally authorized representatives. 

 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the 
person signing the Tender. 

 

D. SUBMISSION AND OPENING OF TENDERS 
 

21. Sealing and Marking of Tenders 
 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in 
a single sealed container bearing the name and Reference number of the Tender, addressed to the 
Procuring Entity and a warning not to open before the time and date for Tender opening date. Within 
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the single envelope, package or container, the Tenderer shall place the following separate, sealed 
envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, 

as describedinITT11; and 

b) in an envelope or package or container marked “COPIES” all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE 
TENDER”, the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES-ALTERNATIVE TENDER”, all 
required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Procuring Entity. 

b) Bear the name and address of the Tenderer; and 

c) Bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will 
assume no responsibility for the misplacement or premature opening of the Tender. Tenders that were 
misplaced or opened prematurely will not be accepted. 

 
22. Deadline for Submission of Tenders 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later 
than the date and time also specified in the TDS. When so specified in the TDS, Tenderers shall have 
the option of submitting their Tenders electronically. Tenderers submitting Tenders electronically 
shall follow the electronic Tender submission procedures specified in the TDS. 

 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by 
amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations 
of the Procuring Entity and Tenderers previously subject to the deadline shall thereafter be subject to 
the deadline as extended. 

23. Late Tenders 
The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of 
tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline 
for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

24. Withdrawal, Substitution, and Modification of Tenders 
 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a 
written notice, duly signed by an authorized representative, and shall include a copy of the 
authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies). 
The corresponding substitution or modification of the Tender must accompany the respective written 
notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices 
do not require copies), and in addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 
accordance with ITT 22. 

 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the 
Tenderers. 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 
submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer 
on the Form of Tender or any extension thereof. 
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25. Tender Opening 
 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and 
read out all Tenders received by the deadline, at the date, time and place specified in the TDS, in the 
presence of Tenderers' designated representatives and anyone who chooses to attend. Any specific 
electronic Tender opening procedures required if electronic Tendering is permitted in accordance with 
ITT 22.1, shall be as specified in the TDS. 

 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall 
be permitted unless the corresponding withdrawal notice contains a valid authorization to request the 
withdrawal and is read out attender opening. 

 
25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned 
to the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice 
contains a valid authorization to request the substitution and is read out at Tender opening. Next, 
envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender 
No. Tender modification shall be permitted unless the corresponding modification notice contains a 
valid authorization to request the modification and is read out at Tender opening. 

 

25.4 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer 
and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including 
any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender- 
Securing Declaration, if required; and any other details as the Procuring Entity may consider 
appropriate. 

 

25.5 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall 
be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be 
decided on by the tender opening committee) are to be initialed by the members of the tender opening 
committee attending the opening. 

 

25.6 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject 
any Tender (except for late Tenders, in accordance with ITT 23.1). 

25.7 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: 

a) The name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) The Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if one was required. 

e) number of pages of each tender document submitted. 

 
25.8 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission 

of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A 
copy of tender opening register shall be issued to a tenderer upon request. 

 

E. Evaluation and Comparison of Tenders 
 

26. Confidentiality 
 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not bedisclosed 
to Tenderers or any other persons not officially concerned with the Tender process until information on 
Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT43. 

 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract 
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award decisions may result in the rejection of its tender. 
 

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer 
wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in 
writing. 

 

27. Clarification of Tenders 
 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the 
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, 
given a reasonable time for a response. Any clarification submitted by a tenderer that is not in response 
to a request by the Procuring Entity shall not be considered. The Procuring Entity's request for 
clarification and the response shall be in writing. No change, including any voluntary increase or 
decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to 
confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of the 
tenders, in accordance with ITT 31. 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring 
Entity's request for clarification, its Tender may be rejected. 

 

28. Deviations, Reservations, and Omissions 

28.1 During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of 
the requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in 
the Tender document. 

 

29. Determination of Responsiveness 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of 
the tender itself, as defined in ITT 11. 

 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document without 
material deviation, reservation, or omission. A material deviation, reservation, or omission is one that, 
if accepted, would: 

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the 

Contract; or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's 
rights or the tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsive tenders. 

 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with 
ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been met without 
any material deviation, reservation or omission. 

 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be 
rejected by the Procuring Entity and may not subsequently be made responsive by correction of the 
material deviation, reservation, or omission. 

 

30. Non-material Non-conformities 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non- 
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conformities in the tender. 
 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer 
submit the necessary information or documentation, within a reasonable period of time, to rectify 
nonmaterial non- conformities in the tender related to documentation requirements. Requesting 
information or documentation on such non-conformities shall not be related to any aspect of the price 
of the tender. Failure of the tenderer to comply with the request may result in the rejection of its 
tender. 

 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable 
nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price shall be 
adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or 
component in the manner specified in the TDS. 

 

31. Arithmetical Errors 
 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and 
shall not be the subject of correction, adjustment or amendment in anyway by any person or entity. 

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 
following basis: 

a) Any error detected if considered a major deviation that affects the substance of the tender, 
shall lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub-total 
and total bid price shall be considered as a major deviation that affects the substance of the tender 
and shall lead to disqualification of the tender as non-responsive. and 

c) If there is a discrepancy between words and figures, the amount in words shall prevail 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 

32. Conversion to Single Currency 

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a 
single currency as specified in the TDS. 

 

33. Margin of Preference and Reservations 
 

33.1 A margin of preference may be allowed only when the contract is open to international competitive 
tendering where foreign contractors are expected to participate in the tendering process and where the 
contract exceeds the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 
 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations 
exclusive to specific groups as provided in ITT 33.4. 

 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small 
and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living 
with disability, as the case may be), and who are appropriately registered as such by the authority to 
be specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically 
indicates that only businesses or firms belonging to the specified group are eligible to tender. No 
tender shall be reserved to more than one group. If not so stated in the Invitation to Tender and in the 
Tender documents, the invitation to tender will be open to all interested tenderers. 

 

34. Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific 
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elements of the Works by subcontractors selected/nominated by the Procuring Entity. In case the 
Procuring Entity nominates a subcontractor, the subcontract agreement shall be signed by the 
Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements 
between the main contractor and the nominated subcontractor. 

 
 

34.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume 
of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified 
for their parts of the Works. 

 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works 
unless their specialized parts of the Works were previously designated so by the Procuring Entity in 
the TDS as can be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in 
which case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may be 
added to the qualifications of the Tenderer. 

 

35. Evaluation of Tenders 
 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, 
Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be 
permitted. By applying the criteria and methodologies the Procuring Entity shall determine the Lowest 
Evaluated Tender in accordance with ITT 40. 

 
35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and 
contingencies, if any, but including Day work items, where priced competitively; 

b) Price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 
currency in accordance with ITT 32; 

d) price adjustment due to quantifiable non-material non-conformities in accordance with ITT 30.3; 

and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and 
Qualification Criteria. 

 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over 
the period of execution of the Contract, shall not be considered intender evaluation. 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or 
more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The 
methodology to determine the lowest evaluated tenderer or tenderers based one lot (contract) or based 
on a combination of lots (contracts), will be specified in Section III, Evaluation and Qualification 
Criteria. In the case of multiple lots or contracts, tenderer will be will be required to prepare the 
Eligibility and Qualification Criteria Form for each Lot. 

 

36. Comparison of Tenders 
 

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 
established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

 

37. Abnormally Low Tenders and Abnormally High 

Tenders Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 
Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards 
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to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine 
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competition between Tenderers is compromised. 
 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 
written clarifications from the Tenderer, including detailed price analyses of its Tender price in 
relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of 
risks and responsibilities and any other requirements of the Tender document. 

 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the 
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender Price, 
the Procuring Entity shall reject the Tender. 

 

Abnormally High Tenders 
 

37.4 An abnormally high tender price is one where the tender price, in combination with other constituent 
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is 
concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too 
high a price for the contract compared with market prices or that genuine competition between 
Tenderers is compromised. 

 

37.5 In case of an abnormally high price, the Procuring Entity shall make a survey of the market prices, 
check if the estimated cost of the contract is correct and review the Tender Documents to check if the 
specifications, scope of work and conditions of contract are contributory to the abnormally high 
tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason for 
the high tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the 
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's budget 
considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally 
high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract 
based on revised estimates, specifications, scope of work and conditions of contract, as the case 
may be. 

 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 
competition between tenderers is compromised (often due to collusion, corruption or other 
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent 
Government Agencies to institute an investigation on the cause of the compromise, before 
retendering. 

 

38. Unbalanced and/or Front-Loaded Tenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is 
seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide 
written clarifications. Clarifications may include detailed price analyses to demonstrate the 
consistency of the tender prices with the scope of works, proposed methodology, schedule and any 
other requirements of the Tender document. 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the 
Procuring Entity may as appropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the expense of the 
Tenderer to a level not exceeding a 10% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too 
much for undelivered works; or 

d) reject the Tender, 
 

39. Qualifications of the Tenderer 
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39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected 
as having submitted the lowest evaluated cost and substantially responsive Tender, meets the 
qualifying criteria specified in Section III, Evaluation and Qualification Criteria. 

 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, 
affiliates, subcontractors (other than Specialized Subcontractors if permitted in the Tender document), 
or any other firm(s) different from the Tenderer. 

 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A 
negative determination shall result in disqualification of the Tender, in which event the Procuring 
Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next lowest 
evaluated price to make a similar determination of that Tenderer's qualifications to perform 
satisfactorily. 

 

40. Lowest Evaluated Tender 
 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest 
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the 
Qualification Criteria and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) The lowest evaluated price. 

 
41. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process 
and reject all Tenders at any time prior to Contract Award, without there by incurring any liability to 
Tenderers. In case of annulment, all Tenders submitted and specifically, Tender securities, shall be 
promptly returned to the Tenderers. 

 

F. AWARD OF CONTRACT 

42. Award Criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been 
determined to be the Lowest Evaluated Tender. 

 

43. Notice of Intention to enter into a Contract 
 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity 
shall issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers 
which shall contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is 
addressed was unsuccessful, unless the price information in (c) above already reveals the 
reason; 

d) the expiry date of the Standstill Period; and 

e) instructions on how to request a debriefing and/or submit a complaint during the stand still period; 

 
44. Stand still Period 

42.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow 
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any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill 
Period shall not apply. 

 

42.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to 
each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

 

45. Debriefing by the Procuring Entity 
 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in 
ITT 43, an unsuccessful tenderer may make a concern(s) regarding their tender. The Procuring Entity 
shall provide the debriefing within five days of receipt of the request. 

 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear 
its own costs of attending such a debriefing meeting. 

 

46. Letter of Award 
 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in 
ITT 42.1, upon addressing a complaint that has been filed within the Standstill Period, the Procuring 
Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request 
the successful tenderer to furnish the Performance Security within 21 days of the date of the letter. 

 

47. Signing of Contract 
 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon 
the parties meeting their respective statutory requirements, the Procuring Entity shall send the 
successful Tenderer the Contract Agreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, 
date, and return it to the Procuring Entity. 

 

47.3 The written contract shall be entered into within the period specified in the notification of award and 
before expiry of the tender validity period. 

48. Performance Security 
 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the 
successful Tenderer shall furnish the Performance Security and, any other documents required in the 
TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the 
Performance Security and other Forms included in Section X, Contract Forms, or another form 
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a 
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in writing 
that a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other 
documents required in the TDS or sign the Contract shall constitute sufficient grounds for the 
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may 
award the Contract to the Tenderer offering the next Best Evaluated Tender. 

 

48.3 Performance security shall not be required for contract estimated to cost less than the amount 
specified in the Regulations. 

49. Publication of Procurement Contract 
Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded 
contract at its notice boards and websites; and on the Website of the Authority. At the minimum, the 
notice shall contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the 
selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 
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d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender 

opening. 
 

50. Procurement Related Complaint 

The procedures for making Procurement-related Complaints shall be specified in the TDS. 
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SECTION III - TENDER DATA SHEET (TDS) 
 

The following specific data for the Works and Services to be procured shall complement, supplement, 
or amend the provisions in the Instructions to Tenderers (ITT). Whenever there is a conflict, the 
provisions herein shall prevail over those in ITT. 

ITT REF. ITT DESCRIPTION 

A. General 

 

ITT 1 

The name of the contract is: FOR SPOT IMPROVEMENT OF C H E B U L B A I -
K O N D A B I L E T  ROAD 
The Reference number of the Contract is: Tender No: KeRRA/008/KEMA/MW/039/22% 
RMLF/23/24-026 

ITT 2.3 
The information made available to competing firms is as follows: 

NONE 

ITT 2.4 
The firms that provided consultancy services for the contract being tendered for are: 

NONE 

ITT 3.1 Maximum number of Joint Venture JV shall be Two (2). 

ITT 3.12 
Valid NCA Registration Certificate and Practicing License in the required category; shall be 

provided as detailed in the Evaluation/Qualification Criteria SECTION IV 

B. 

 

 

 
ITT 7.1 

i) The Tenderer will submit any request for clarification in writing at the Address: 

Provided in the detailed Tender Notice 
To reach the Procuring Entity not later than seven (7) days prior to the deadline of bid 
submission. 

ii) The Procuring Entity will publish the response at the Website www.kerra.go.ke or Regional 

Notice Board 

ITT 7.2 
A) A Pre-arranged pretender site visit shall take place as per the tender notice 

ITT 7.3 
The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than the 

date specified in TDS- ITT 7.1 

ITT 7.4 Not applicable 

ITT 7.5 
The Procuring Entity's website where Minutes of the pre-Tender meeting and the pre- 

arranged pretender will be published is www.kerra.go.ke if applicable 

C. Preparation of Tenders 

ITT 11.1 

(h) 

The Tenderer shall submit the following additional documents in its Tender: As 

indicated in the Qualification Form/Criteria 

ITT 13.1 Alternative Tenders shall NOT be considered. 

ITT 13.2 Alternative times for completion shall NOT be permitted. 

ITT 13.4 Alternative technical solutions shall NOT be permitted for any parts of the Works. 

ITT 14.5 The prices quoted by the Tenderer shall be: Fixed and not subject to adjustments 

ITT 15.2 Foreign currency requirements not allowed. 

ITT 18.1 The Tender validity period shall be 175 days from the specified date of opening as indicated in the 

invitation to Tender 

http://www.kenha.co.ke/
http://www.kerra.go.ke/
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ITT REF. ITT DESCRIPTION 

 

 

 

ITT 18.2 

a) The Number of days beyond the expiry of the initial tender validity period will be30 days. 

 

The Tender price shall be adjusted by the following percentages of the tender price: 

(i) By 0 % of the local currency portion of the Contract price adjusted to reflect 

local inflation during the period of extension, and 

(ii) By 0 % the foreign currency portion of the Contract price adjusted to reflect 

the international inflation during the period of extension. 

ITT 19.1 Where applicable a Tender Security of the amount APPLICABLE Shall be required. 
 

Where applicable A Tender-Securing Declaration Form Shall be required. 

 

 
ITT 19.2 

The other security is Applicable should be in the form of:  

ii) a bank guarantee or 

iii) a guarantee by an insurance company registered and licensed by the Insurance 

Regulatory Authority listed by the Authority or 

iv) a guarantee issued by a financial institution approved and licensed by the Central 

Bank of Kenya, from a reputable source 

 
ITT 19.3 

Delete “If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank 

shallhave a correspondent bank located in Kenya to make it enforceable” 

Where applicable “The Tender Security shall be valid for thirty (30) days beyond the original validity 

period of the Tender, or beyond any period of extension if requested under ITT 18.2” 

ITT 19.5 Other documents required are as specified in Form No. 3; Contract Agreement 

ITT 20.1 In addition to the original of the Tender, the number of copies is: NONE 

 
ITT 20.3 

The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: 

Certificate of Independent Tender Determination Part B of Confidential Business Questionnaire 

and a power of attorney executed/attested by Commissioner of Oaths 

D. Submission and Opening of Tenders 

 

ITT 21.2 

A tender package or container that cannot fit in the tender box shall be received as 
follows: 
shall be received at the Supply Chain Management Offices of the location specified in the 

tender notice. 

 

ITT 22.1 

(A) For Tender submission purposes only, the Procuring Entity's address is: 
As indicated in the Invitation to Tender 

Tenders shall not be submitted electronically. 

 
ITT 25.1 

If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender 

submission procedures specified below Not Applicable 

 

Tender opening dates and time shall be as indicated in the invitation to tender 

 

 

 
ITT 25.6 

The number of representatives appointed to the Tender Opening Members of the Procuring 

Entity to sign is at least three. 

The Committee shall initial 

a) cover page, 

b) form of tender and 

c) Bills of Quantities 

d) the last page of the submitted bid and 

e) where applicable Tender Securities and/or Tender-Securing Declaration Forms 

E. Evaluation, and Comparison of Tenders 
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ITT 30.3 

For Comparison purposes only; The adjustment shall be based on the average price of the 

item or component as quoted on other substantially responsive Tenders. If the price of the 

item or component cannot be derived from the price of other substantially responsive 

Tenders, the Procuring Entity shall use its Lowest estimate. The Bidders Quoted Bid sum 
shall not change. 
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ITT REF. ITT DESCRIPTION 

ITT 31.2 The error shall be considered a major deviation that leads to disqualification 

 
ITT 32 

The currency that shall be used for Tender evaluation and comparison purposes to convert 

at the selling exchange rate all Tender prices expressed in various currencies into a single 

currency is-: Kenya Shillings 

ITT 33.2 A margin of preference shall NOT apply. 

ITT 33.4 As indicated by invitation to tender 

ITT 34.1 
At this time, the Procuring Entity does not intend to execute certain specific parts of the 

Works by subcontractors selected in advance. 

 
 

ITT 34.2 

Contractor's may propose subcontracting: Maximum percentage of subcontracting 

permitted is: 40% of the total contract amount. Tenderers planning to subcontract more 

than 10% of total volume of work shall specify, in the Form of Tender, the activity (ies) or 

parts of the Works to be subcontracted along with complete details of the subcontractors 
and their qualification and experience. 

 

 
ITT 34.3 

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized 

Subcontractors are designated as follows: Any Part of the works 

For the above-designated parts of the Works that may require Specialized Subcontractors, the 

relevant qualifications of the proposed Specialized Subcontractors will be added to the 

qualifications of the Tenderer for the purpose of evaluation. 

Applicable 

ITT 35.2 

(e) 

Additional requirements apply. These are detailed in the evaluation criteria in Section 

IV, Evaluation and Qualification Criteria. 

ITT 39 Additional requirements are: As detailed in the Qualification Criteria/Form 

 

 

 

ITT 48.1 

Performance security shall be in the form of unconditional Bank guarantee of 5% of the 

tender sum 

Performance security (where applicable) shall be in the form of unconditional Bank 

guarantee of 1% of the tender sum for reserved tenders (contracts reserved for special 

groups) 

Delete “A foreign institution providing a bank guarantee shall have a correspondent 

financial institution located in Kenya, unless the Procuring Entity has agreed in writing 

that a correspondent bank is not required” 

ITT 48.3 The Performance Security shall be for contracts above Kenya Shillings Five Million 

 

 

 

 

 
 

ITT 49 

The procedures for making a Procurement-related Complaint are available from the PPRA 

website info@ppra.go.ke or complaints @ppra.go.ke. If a Tenderer wishes to make a 

Procurement-related Complaint, the Tenderer should submit its complaint following these 

procedures, in writing (by the quickest means available, that is either by hand delivery or email 

to: 

For the attention: The Deputy Director 

Procuring Entity: Kenya Rural Roads Authority (KeRRA) 

Email address: keiyomarakwet@kerra.go.ke 

In summary, a Procurement-related Complaint may challenge any of the following: 

(i) The terms of the Tender Documents; and 

(ii) The Procuring Entity's decision to award the contract. 

ITT 50 
The procedures for making Procurement-related Complaints shall be specified in Special 

Conditions of Contracts 

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
mailto:keiyomarakwet@kerra.go.ke
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SECTION IV- EVALUATION AND QUALIFICATION CRITERIA 
 

General Provisions 

1 General Provisions 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. 
No other factors, methods or criteria shall be used other than specified in this tender document. The 
Tenderer shall provide all the information requested in the forms included in Section IV, Tendering 
Forms. The Procuring Entity shall use the Standard Tender Evaluation Document for Goods and 
Works for evaluating Tenders. 

 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya 
Shilling equivalent using the rate of exchange determined as follows: 
a) For construction turnover or financial data required for each year - Exchange rate prevailing on 

the last day of the respective calendar year (in which the amounts for that year is to be converted) 
was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 
c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. 

Any error in determining the exchange rates in the Tender may be corrected by the Procuring 
Entity. 

1.3 Evaluation and contract award Criteria 
 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders 
and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, 
(ii) has been determined to be substantially responsive to the Tender Documents, and (iii) is 
determined to have the Lowest Evaluated Tender price shall be selected for award of contract. 

1. Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the 
eligibility criteria and other requirements in the ITT, and that the tender is complete in all aspects in 
meeting the requirements of “Part 2 – Procuring Entity's Works Requirements”, including checking 
for tenders with unacceptable errors, abnormally low tenders, abnormally high tenders and tenders 
that are front loaded. The Standard Tender Evaluation Report for Goods and Works for evaluating 
Tenders provides clear guidelines on how to deal with review of these requirements. Tenders that do 
not pass the Preliminary Examination will be considered irresponsive and will not be considered 
further. 

 

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may 
be attached or clearly described all information and list of documentation to be submitted by 
Tenderers to enable preliminary evaluation of the Tender] 

 

2. Tender Evaluation (ITT 35) 

Price evaluation: In addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows: 

N/A 

ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, 
will be evaluated as follows: N/A 

iii) Other Criteria; if permitted under ITT 35.2(d): N/A 

 
3. Multiple Contracts 

 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of 
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Lots and the lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option 
of the two Options listed below for award of Contracts. 

 

OPTION 1 

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the 
tenderer meets the Eligibility and Qualification Criteria for that Lot. 

ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, provided 
the tenderer meets the aggregate Eligibility and Qualification Criteria for all the Lots.The tenderer 
will be awarded the combination of Lots for which the tenderer qualifies and the others will be 
considered for award to second lowest the tenderers. 

 

OPTION 2 
 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the 
combinations with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in 
the combinations provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the 
won Lots. 

 

4. Alternative Tenders (ITT 13.1) 

An alternative if permitted under ITT 13.1, will be evaluated as follows: 
 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-Works 
Requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender 
conforming to the basic technical requirements shall be considered by the Procuring 

 

5. Margin of Preference 
 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%)to 
be loaded one valuated price of the foreign tenderers, where the percentage of shareholding of Kenyan 
citizens is less than fifty-one percent (51%). 

 

6.2 Contractors applying for such preference shall be asked to provide, as part of the data for qualification,such 
information, including details of ownership, as shall be required to determine whether, accordingto the 
classification established by the Procuring Entity, a particular contract or or group of contractorsqualifies 
for a margin of preference. 

 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be 
assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders to shallbe 
classified into the following groups: 

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens 
hold shares of over fifty one percent (51%). 

ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens 
hold shares of less than fifty one percent (51%). 

 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest 
tender, and the lowest evaluated tender in each group shall be further compared with each other. If, as a 
result of this comparison, a tender from Group A is the lowest, it shall be selected for the award. If a 
tender from Group B is the lowest, an amount equal to the percentage indicated in Item 3.1 of the 
respective tender price, including unconditional discounts and excluding provisional sums and the cost 
of day works, if any, shall be added to the evaluated price offered in each tender from Group B. All 
tenders shall then be compared using new prices with added prices to Group Bandthe lowest evaluated 
tender from Group A. If the tender from Group A is still the lowest tender, it shall be selected for award. 
If not, the lowest evaluated tender from Group B based on the first evaluation price shall be selected. 
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6. Post qualification and Contract award (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest 
evaluated tenderer, subject to confirmation of pre-qualification data, if so required. 

b) In case the tender was not subject to post-qualification, the tender that has been determined to be 
the lowest evaluated tenderer shall be considered for contract award, subject to meeting eachof the 
following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered 
real assets, lines of credit, and other financial means (independent of any contractual advance 
payment) sufficient to meet the construction cash flow estimated at a minimum of 35% of 

Engineer’s Estimate 

ii) Minimum average annual construction turnover of (Three times of the engineers estimates) Kenya 
Shillings 9 Million (equivalents calculated as total certified payments received for contracts in 
progress and/or completed within the last three (3) years 2020,2021, 2022. 

iii) For past experience:- 

a) Contracts of engineers estimates that are beyond 2.5 million, should provide at least two (2) 
contract(s) of a similar nature executed within Kenya, or the East African Community or abroad, 
that have been satisfactorily and substantially completed as a prime contractor, or joint venture 
member or sub-contractor each of minimum value Kenya shillings 10 M 

b) Contracts of engineers estimates that are between 1 million 2.5 million, should provide at least 
one (1) contract of a similar nature executed within Kenya, or the East African Community or 
abroad, that have been satisfactorily and substantially completed as a prime contractor, or joint 
venture member or sub-contractor each of minimum value Kenya shillings N/A 

c) Contracts of engineers estimates that are below 1 million, is not a must to provide contract of a 
similar nature executed within Kenya, or the East African Community or abroad, that have been 
satisfactorily and substantially completed as a prime contractor, or joint venture member or sub-
contractor N/A 

iv) Contractor's Representative and Key Personnel, which are specified as a site agent with a minimum 
Qualification of Diploma in Civil Engineering and at least 5 years’ experience as a Site Agent. 

                       Contractor’s key equipment listed on the table “Contractor's Equipment” below: 

Contractor’s Equipment   

 

Item 
No. 

Equipment Details Minimum Number 
Required 

1 Pedestrian Roller – Man walk behind 1 

   

2 Self-propelled single drum vibrating (10Tons) 1 

   

3 Mobile concrete mixers 1 

   

4 Excavator/loader 1 

   

5 Concrete vibrators 1 

   

6 Tippers payload 7 – 10 tonnes 2 

   

7 Water tankers (10,000 litres capacity) 1 

   

8 Motor Grader 1 
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9 Crawler Tractor 1 

 

 
i) Other conditions depending on their seriousness. 

c) History of non-performing contracts: 
Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non- 
performance of a contract did not occur because of the default of the Tenderer, or the member of 
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a JV in the last 3 years. The required information shall be furnished in the appropriate form. 

d) Pending Litigation 

Financial position and prospective long-term profitability of the Single Tenderer, and in the case 
the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria 
established with respect to Financial Capability under Paragraph (i) above if all pending litigation 
will be resolved against the Tenderer. Tenderer shall provide information on pending litigations 
in the appropriate form. 

e) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the 
last 3 years. All parties to the contract shall furnish the information in the appropriate form about 
any litigation or arbitration resulting from contracts completed or ongoing under its execution 
over the years specified. A consistent history of awards against the Tenderer or any member of a 
JV may result in rejection of the tender. 

 
EVALUATION /QUALIFICATION CRITERIA 

To be qualified for award of Contract, the tenderer shall provide evidence satisfactory to the Employer of their 

eligibility and of their capability and adequacy of resources to effectively carry out the subject Contract. To this 

end, the tenderer shall be required to provide latest information set out below: 
 

A. PRELIMINARY EXAMINATION 

 
 

1) Certified Certificate of Incorporation by Registrar of Companies. 
 

2) Current Certified CR12 Certificate (dated within 12 Months before date of opening) from the Registrar of 
Companies. This should be provided with Identification Documents of Directors and all individuals listed on 
the CR12. (ID or Passport). For Corporate Directors, CR12 or its equivalent for the corporate directors, 
Identification Documents for the corporate Director and its directors MUST be provided. 

 

3) Provide (where applicable) valid certified certificate of registration with National Treasury for Access to 
Government Procurement Opportunities (AGPO) in the relevant group (Women, Youth or Persons Living with 
Disability)-for PWD bidders should provide evidence of directors registration with the National Council of 
People Living with Disability (NCPWD). 

 

4) Valid Certified Current Single Business permit. 

 

5) Provide a Valid Tax Compliance Certificate or Tax exemption certificate issued by Kenya Revenue Authority 
in accordance with ITT 4.14. 

 

6) Tender Security (Where MANDATORY) in the amount specified in the tender Data Sheet. The Format to be as 
issued with this Tender and valid for the period specified under ITT 19. Alteration of the format shall lead to 
disqualification 

 

7) Duly filled Tender Securing Declaration Form (where applicable) shall be in the format issued in this Tender 
and validly executed in accordance with ITT 19. Alteration of the format shall lead to disqualification 

 

8) Current Certificate of Road works Registration with National Construction Authority in the Category NCA 8, 
and above together with Road works valid NCA practicing license. 

 

9) Submit a written power of attorney authorizing the signatory of the bid to commit the Bidder Executed by a 
Commissioner for Oaths, in accordance with ITT 20.3. 

 

10) Declare conflicts of interest in accordance with ITT 3.3; provide a sworn-in affidavit executed by a 
Commissioner for Oaths specific to this tender. 

 

11) Dully filled, Signed and stamped (With Company Seal/ Rubber Stamp) ALL Tendering Forms and Schedules, 
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given under Section V of the tender document. 
 

12) Dully, Filled, Signed and Stamped Confidential Business Questionnaire 
 

13) Duly filled-in and Signed Form of Tender Pursuant to ITT 12 

14) Dully Priced Bills of Quantities Pursuant to ITT 14 
 

15) Pre-Tender Site Visit Certificate duly endorsed by the Authorized KeRRA Representative  

16) All pages of the Tender Document MUST be Chronologically Serialized (this should be sequential in the format 
of 1,2,3,4,5…….) from the first page to the last page. Pursuant to ITT 12.1. 

 

17) If Tender is a Joint Venture, should meet the requirements as given Pursuant to ITT3.5. 
 

18) Provide a Work Methodology relevant to the proposed works. 
 

19) Foreign Tenderers (where applicable) Must demonstrate and fulfil the 40% Local Content condition Pursuant 
to ITT 3.9. 

 

20) Bidders to demonstrate that Goods, equipment and services to be supplied under the contract to have their origin 
in any country that is not determined ineligible under ITT 4.1. 

 

21) Submission of Audited Accounts or equivalent acceptable to the Employer, for the last three [3] years to 
demonstrate: the current soundness of the applicant’s financial position and its prospective long-term 
profitability, and capacity to have a cash flow amount, turnover and working capital. 

 

22) Bidders must not have been declared ineligible by the PPRA as described in ITT 3.7. 

23) Declaration of Current ongoing Works. 
 

24) Attach proof of similar previous experience (attach award letters and completion certificates). 
 

25) Attach proof of equipment holding in the format provided. 

 

26) Bank statement in the name of the firm for at least Three (3) Months from the date of this tender. 

 

27) Authority to seek reference from Contractors’ bankers 
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QUALIFICATION FORM 
 

 
Item 

No. 

 
Qualification Subject 

 

Qualification Requirement 

Document To be 

Completed/provided by 

Tenderer 

For Procuring 

Entity's  Use 

(Qualification met 

or Not Met) 

A. PRELIMINARY EVALUATION 

1. Nationality 
Nationality in accordance with ITT 4.5 Forms ELI - 1.1, 1.2 and 1.3, 

with attachments 
 

 
2. 

Tax Obligations for Kenyan 
Tenderers 

Has produced a current tax clearance certificate or 
tax exemption certificate issued by Kenya 

Revenue Authority in accordance with ITT 3.14. 

 

Form of Tender 
 

3. Conflict of Interest No conflicts of interest in accordance with ITT 4.3 Form of Tender 
 

 
4. 

PPRA Eligibility Not having been declared ineligible by the PPRA as 

described in ITT 4.6 

 

Form of Tender - Form SD1 
 

5. State owned Enterprise Meets conditions of ITT 4.7 
Forms ELI - 1.1 and 1.2, with 
attachments 

 

 

6. 
Goods, equipment and 

services to be supplied under 
the contract 

 

To have their origin in any country that is not 

determined ineligible under ITT 4.1 

 
Forms ELI - 1.4 

 

 
7. 

History of Non- Performing 

Contracts 

Non-performance of a contract did not occur as a 

result of contractor default since 1st January 

{2020}. 

 
Form CON-2 

 

 

 

8. 

Suspension Based on 

Execution of Tender / 

Proposal Securing 

Declaration by the Procuring 
Entity 

 
Not under suspension based on- execution of a 

Tender/Proposal Securing Declaration pursuant 

to ITT4.8. 

 

To be confirmed from Internal 

records by the procuring entity 

 

 
9. 

 
Pending Litigation 

Tender's financial position and prospective long- 

term profitability still sound according to criteria 

established in 3.1 and assuming that all pending 

litigation  will  NOT  be  resolved  against  the 

 

Form CON - 1 
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Item 

No. 

 
Qualification Subject 

 

Qualification Requirement 
Document To be 

Completed/provided by 

Tenderer 

For Procuring 

Entity's  Use 

(Qualification met 
or Not Met) 

  Tenderer   

 

10. 
 

Litigation History 

No consistent history of court/arbitral award 

decisions against the Tenderer for the last three 

(3) years. 

 
Form CON - 1 

 

 
11. 

Declaration of Fair 

employment laws and 

practices 

Bidders shall declare they are not guilty of any 

serious violation of fair employment laws and 

practices and will be bound to abide by the industry 

CBA at minimum 

 

Form CON - 2 

 

12. 
Declaration of Knowledge of 

Site /Pre-Bid Conference 

Attend Pre-Tender Site Visits as per TDS,ITT 

8.1(mandatory) Form CON - 3 
 

13. Tender Security Tender Security document 
Form in the Prescribed 

Format 

 

 
14. 

 
Priced Bill of Quantities 

 Fill all rates, and amounts, 
 NO Alterations of the Quantities accepted, 
 All bidders own Corrections must be Countersigned 
 NO Errors noted in the Bills of Quantities 

 
Bills of Quantity in the 

Prescribed Format 

 

 

 

15. 

 

 
Serialization of the Bid 

 

Bidders shall sequentially serialize all 

pages of each tender submitted. 

Any written Pages or document 

attached or inserted Documents 

MUST be sequentially serialized. 

 

The Serialization MUST be 

numerically sequential starting 

from Numeric 1. 

 

16. 
Completeness of tender 

document The person or persons signing the bid shall 

initial all pages of the bid where entries have 

been made. 

All pages with entries (Typed or 

hand written) must be initialed. 

Any alterations made in the 

tender document must be 

countersigned. 

 



 
Tender Document For Spot Improvement Of Chebulbai-kondabilet  Road  Kerra/Kema/ME/008/039/22% RMLF-2023/2024-026 

 

Issued by Kenya Rural Roads Authority 

 

 

Pa

ge 

 
Item 

No. 

 
Qualification 

Subject 

 

Qualification Requirement 
Document To be 

Completed/provided by 

Tenderer 

For Procuring 

Entity's Use 

(Qualification 

metor Not Met) 

B. TECHNICAL EVALUATION 

 

 

 

 
1. 

 

 

 

History of Non- 

Performing Contracts 

Non-performance of a contract did not occur 

as a result of contractor default for the last 

three (3) years. 

Non-performance shall be deemed to have 

occurred by evidence of: 

 Termination Letter 

 Liquidated Damages 

Form CON-1 

If a bidder fails to disclose, 

shall be disqualified 

Reference to be made to 

procuring Authority’s 

records 

A bidder with any history of 

non-performance earns 

zero(0) marks 

 

2. Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, 

or 

has  available,  liquid  assets,  unencumbered  real 

assets, lines of credit, and other financial means 

(independent of any contractual advance payment) 

sufficient to meet the construction cash flow 

requirements  estimated  as  Kenya  Shillings   

1 M Tenderer's other commitments. 

(ii) The Tenderers shall also demonstrate, to the 

satisfaction of the Procuring Entity, that it has 

adequate sources of finance to meet the cash flow 

requirements on works currently in progress and 

for future contract commitments. 

 

The audited balance sheets or, if not required by the 

laws of the Tenderer' s country, other financial 

statements acceptable to the Procuring Entity, for the 

last 3 years shall be submitted and must demonstrate 

Form FIN - 3.1, with attachments 

which includes: 

 Audited accounts

All pages must be initialed and 

stamped by both a valid 

practicing Auditor registered 

with ICPAK and one of the 

Directors. 

 Line of Credit

 Bank statements Etc.
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Pa

ge 

 

 
 

ItemNo 

 

 

Qualification Subject 

 

 

 
Qualification Requirement 

 

 

 

Document To be 

Completed/provided by 

Tenderer 

 

 
For Procuring 

Entity's Use 

(Qualification metor Not 

Met) 

  the current soundness of the Tenderer's financial 

position and indicate its prospective long-term 

profitability. 

  

  

 
Average Annual Construction 

Turnover 

(iii)Minimum average annual construction 

turnover of Kenya Shillings 9 Million, 

equivalent calculated as total certified 

payments received for contracts in progress 

and/or completed within the last 3 Years. 

 

 

Form FIN - 3.2 

Attachments include Financial 

Statements 

 

3. Ongoing Works 
Value of outstanding works shall not be more 

than the Engineer`s Estimate 

Form FIN - 3.4 
If the outstanding Works is more 

than the Engineer`s Estimate of this 

bid, the bidder loses 
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Pa

ge 

 
Item 

No. 

 
Qualification Subject 

 

Qualification Requirement 
Document To be 

Completed/provided by 

Tenderer 

For Procuring 

Entity's Use 

(Qualification 

metor Not Met) 

  

 
General Construction 

Experience 

Experience under construction contracts in the 

role of prime contractor, JV member, sub- 

contractor, or management contractor, 

substantially completed in the last 3 years 

prior to the applications submission deadline. 

Form EXP -4.1 

Attach Letters of Award 

and Completion 

Certificates 

 

Specific Construction 

&Contract Management 

Experience 

 

 

 
Participation in at least Two similar Contract of 
minimum value of Kenya shillings 3 Million for works 

equivalents in the last 3 years prior to the applications 
submission deadline. 

The similarity shall be based on the physical size, 

complexity, methods / technology or other 

characteristics 

Form EXP 4.2(a)&(b) 
 

Provide Letters of Award 
and Completion 
Certificates 
For subcontracted works, 
the bidder should provide 
the following; 

 

 Award letter of the main 
contractor

 Award letter of the 
subcontract.

 Completion letter of the 
subcontract.

 Subcontract approval from 
the Engineer/supervision
Authority 
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Pa

ge 

 
Item 

No. 

 
Qualification Subject 

 

Qualification Requirement 
Document To be 

Completed/provided 

by Tenderer 

For Procuring 

Entity's Use 

(Qualification met 

or Not Met) 

 

 

 

 

 

 

 

 

 

 
 

4. 

 

 

 

 

 

 

 

 

 

 
Contractor's Representative 

and  Key Personnel 

Curriculum Vitae (CVs) of the Proposed Key 

Staff must be presented in the provided format 

and duly signed by the proposed individual. 

Copies of certificates and Annual Practicing 

Licenses (for Engineers) and Academic 

Certificates for all staff is 
mandatory; 

 

 

 
Schedule F (Form PER. 

1and PER. 2) 

 

The site staff shall possess minimum levels set below; 

 

Site Agent 

Qualification = Degree/Diploma 

in Civil 

General experience =1 yr and 

above. 

Specific Experience =1 yr and 

above. 

 

 
 

Senior 

Foreman 

Qualification = Degree/Diploma 

in Civil 

Eng. General Experience =1 yr and 

above. 

Specific Experience = 1 yr and 

above. 

 

 
 

Site Surveyor 

Qualification = Degree/Diploma 

in Survey 

General Experience =1 yr and 

above. 

Specific Experience =1 yr and 

above. 

 

 

 

 
5. 

 

 
 

Contractors key 

equipment 

 Bidders shall declare they have 

possession/Ownership of various equipment as 

proposed to be used in the Project by providing 

Logbooks that demonstrate proof of ownership 

 

 For Bidders planning to hire, they shall 
provide an Active Lease 

Agreement in Place that can be used 

 

 
FORM EQU: 
EQUIPMENT UNDER 
SECTION V – 
TENDERING FORMS 
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Pa

ge 

 
Item 

No. 

 
Qualification 

Subject 

 

Qualification Requirement 
Document To be 

Completed/provided by 

Tenderer 

For Procuring Entity's Use 

(Qualification metor Not Met) 

  during the Project Life. The copy of 

logbooks of the lessor(s) shall also be 

provided. 

  

 Main Scope of 

Works of this 

Tender 

 
Main Equipment 

Quantity 

(No) 

(Minimum) 

Marks (Score) 
 

 

Owned 
Hired/ 

leased 

 

 
 

Earth Works, 

Drainage Works & 

Grading  and 

Gravelling Works 

Motor Grader 1   

Water Bowser 
1 

  

Single Drum Roller 
1 

  

Excavator/Loader 1   

Tippers payload 7-10 
tonnes 

2 
  

Total   

 

 
 

6. 

 
Proposed 

methodology 

Adequacy and quality of the 
proposed methodology 

a) Technical approach 

and methodology 

 Provided a detailed Work 

Methodology 

 

    Provided a Methodology 
on safety during the 

construction period 

 

 Provided a specific 

Quality management plan 
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Pa

ge 

 
Item 

No. 

 
Qualification 

Subject 

 

Qualification Requirement 
Document To be 

Completed/provided by 

Tenderer 

For Procuring Entity's Use 

(Qualification metor Not Met) 

   
b) Work plan/Program of 

Works (PoW) 

 

• PoW Resourced with 

Equipment-Min. allocation 

pursuant to the Schedule …. 

of Technical Proposal - – 

To be submitted in well 

legible Fonts 

• PoW captures Monthly 

outputs for each activity 

• PoW details BoQ 

Quantities, Units and Rates 

• PoW is superimposed with 

Cash flow Projections as 

detailed in Schedule ….. 

of the technical proposal 

c) Site Organization 

and staffing 

(Schedule of Technical 

proposal) 
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Pa

ge 

 
Item 

No. 

 
Qualification 

Subject 

 

Qualification Requirement 
Document To be 

Completed/provided by 

Tenderer 

For Procuring 

Entity's Use 

(Qualification met 

or Not Met) 

 

 

 

 

7. 

Knowledge Transfer 
[When transfer of 
knowledge is a 
particularly important 
component of the 
assignment, the 
following sub- criteria 
may be provided] 

 

 

 
 

Transfer of knowledge (training) program 

(relevance of approach and methodology 

 
a) Relevance of training program 

[Not Applicable] 

b) Training approach and 

methodology [Not Applicable] 

c) Qualifications of experts and 

trainers [Not Applicable] 

 

 

Tenderers who pass the technical evaluation will be evaluated further. 

C. FINANCIAL EVALUATION: Lowest Evaluated Bidder is subjected to Post Qualification Evaluation 

D. POST QUALIFICATION: The procuring entity shall verify the documents provided by the bidder with the issuing authority. 

In line with ITT 3.12 Confirm Bidders Proof of registration with the Roadworks National Construction Authority in Category 8 and above as 

Roads/Bridges Contractor (Attach copy of Current NCA Practicing License); Tax Compliance Certificate; bid security, AGPO (where applicable); 

specific experience; equipment ownership; credit facility (determine financial capacity/soundness),audited company’s details and on-going works 

(where applicable)  The procuring entity shall verify the documents provided by the bidder with the issuing authority. 



Tender Document For Spot Improvement Of Chebulbai-kondabilet  Road  Kerra/Kema/ME/008/039/22% RMLF-2023/2024-026 

 

 

 

 

APPENDIX TO THE QUALIFICATION CRITERIA 
 

 

ITEM 
 

DESCRIPTION 

 

Qualification Requirement 
Document To be 

Completed/provided by 
Tenderer 

1 HISTORY OF NON-PERFORMANCE   

 

 

 

 
History of Non-Performance 

Non-performance of a contract did not 

occur as a result of contractor default 

for the last three (3) years. 

Non-performance shall be deemed to 

have occurred by evidence of: 

 Termination Letter 

 Liquidated Damages 

Form CON-1 

If a bidder fails to disclose, 

shall be disqualified 

Reference to be made to 

procuring Authority’s 

records 

A bidder with any history 

of non-performance shall 

be disqualified 

2 FINANCIAL CAPACITY   

Audited Statements  Bidders shall provide audited balance 

sheets or, if not required by the laws 

of the Tenderer's country, other 

financial statements acceptable to the 

Procuring Entity, for the shall be 

submitted and must demonstrate the 

current soundness of the Tenderer's 

financial position and indicate its 

prospective long-term profitability (as 
demonstrated by Financial Evaluation 

 All pages must be initialed 

and stamped by both a 

practicing Auditor 

registered with ICPAK and 

one of the Directors. 

 Auditor’s practicing 

membership number from 

ICPAK must be indicated 

and a valid practicing 

license shall be provided 
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0Mungwa-Sowes 

 

 

ITEM 
 

DESCRIPTION 

 

Qualification Requirement 
Document To be 

Completed/provided by 
Tenderer 

 Computation of Financial Ratios ratios). 
Firms incorporated within the last three 

years MUST demonstrate financial 

ability in the form of Line of Credit 

equivalent to required working capital.  

Computation shall be made 

for the following Ratios and 

marks awarded to eachof the 

ratios: 

 Working Capital 

 Debt to Equity Ratio 

 Current ratio 

 Operating Cash Flowratio 

 

  

 

 

 

 

 

 
Working capital 

The Tenderer shall demonstrate that it 

has access to, or has available, liquid 

assets, unencumbered real assets, lines 

of credit, and other financial means 

(independent of any contractual 

advance payment) sufficient to meet the 

cash flow requirements estimated at a 

minimum of 35% of bid sum for the 

subject contract(s) net of the Tenderer's 

other commitments. 

The Tenderers shall also demonstrate, 

to the satisfaction of the Procuring 

Entity, that it has adequate sources of 

finance to meet the cash flow 

requirements on works currently in 

progress and for future contract 
commitments 

 

 

 

 

 

 Line of Credit 

 Bank statements 

  

Turnover 

Minimum average annual construction 
turnover of Kenya Shillings 22.8 
Million, equivalent calculated as total 
certified 
payments received for contracts in 
progress and/or completed within the last 

 
Form FIN - 3.2 

Attachments include 
Financial Statements 
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ITEM 
 

DESCRIPTION 

 

Qualification Requirement 
Document To be 

Completed/provided by 
Tenderer 

  2 years.  

3 EXPERIENCE   

Workload Analysis   

General Experience   

Specific experience in related works   

4 KEY PERSONNEL   

 
 

Site Agent 

 

Qualification 

Degree   

HND   

Diploma   

Relevant experience 
1yr and above   

   

5 PLANT AND EQUIPMENT   

Relevant Equipment (As Detailed in 

FORM EQU) 

Owned   

100% Leased   

6 PROGRAM OF WORKS AND WORK 

METHODOLOGY 

  

 
 

6a 

 
Work 

Methodology 

Provided a detailed Work Methodology   

Provided a Methodology on safety during 
the 
construction period 

  

Provided a specific Quality management 

plan 

  

 

 

 

 

6b 

 

 
Program of 

Works 

PoW Resourced with Equipment-Min. 
allocation 
pursuant to the Schedule E of Technical 

Proposal :- To be submitted in well 
legible Fonts 

  

PoW captures Monthly outputs for each 
activity 

  

PoW details BoQ Quantities, Units and   
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ITEM 
 

DESCRIPTION 

 

Qualification Requirement 
Document To be 

Completed/provided by 
Tenderer 

  Rates   

PoW is superimposed with cash flow 
Projections as 
detailed in Schedule A of the technical 
proposal 

  

Site base 

facilities 

Site Organization and staffing (Schedule 

B of Technical proposal). Proposal on 

office & stock yard facilities – identify 

location and condition of the planned site 

officeand stockyard. Attachment of map 
and photo preferably 

  

 Responsive/Non-responsive   
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SECTION V - TENDERING FORMS 

 

QUALIFICATION FORMS 

 
1. FORM EQU: EQUIPMENT 

 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form 
shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 

 

Item of Equipment 

Equipment 

information 

Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current Status Current location 

Details of Current Commitments 

Source Indicate source of the equipment 

Owned leased 
Rented Specially manufactured 

Omit the following information for equipment owned by the Tenderer 

Owner Name of owner 

Address of owner 

Telephone Contact name and tittle 

Fax Telex 

Agreements Details of rental/lease/ manufacturer agreements specific to 

the project 
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2. FORM PER -1 
 

Contractor's Representative and Key Personnel Schedule 
 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key 
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 
below for each candidate. 

Contractor' Representative and Key Personnel 
 

1 Title of position: Contractor’s Representative 

Name of Candidate: 

Duration of appointment  

Time commitment: for this position  

Expected time schedule for this position  

2 Title of position 

Name of Candidate: 

Duration of appointment  

Time commitment: for this position  

Expected time schedule for this position  

3 Title of position: 

Name of Candidate: 

Duration of appointment  

Time commitment: for this position  

Expected time schedule for this position  

4 Title of position: 

Name of Candidate: 

Duration of appointment  

Time commitment: for this position  

Expected time schedule for this position  

5 Title of position: 

Name of Candidate: 

Duration of appointment  

Time commitment: for this position  

Expected time schedule for this position  
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3. FORM PER-2: 
 

Resume and Declaration - Contractor's Representative and Key Personnel. 
Name of Tenderer 

Position[#]: [Tittle of position from Form PER-1] 

Personnel Information Name: Date of birth 

 Address: Email: 

   

Professional qualifications: 

Academic qualifications: 

Language proficiency:[language and levels of speaking, reading and writing skills] 

Details   

Address of procuring Entity  

Telephone: Contact(manager/personnel officer): 

Fax  

Job Title Years with present procuring Entity 

 
 

Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

Project Role Duration of Involvement Relevant Experience 

[Main project details] [role and responsibilities on 

the project] 

[time in role] [describe the experience 

relevant to this position] 
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Declaration 
 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to the 
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 
qualifications and my experience. 

 

I confirm that I am available as certified in the following table and throughout the expected time schedule for 
this position as provided in the Tender: 

 

 

Commitments Details 

Commitments to duration of contracts:  

Time Commitment:  

 

 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 
 

Name of Contractor's Representative or Key Personnel: [insert name] 

 
Name & Signature:    

 

Date: (day month year):    
 

 

 

Countersignature of authorized representative of the Tenderer: 
 

Name & Signature:   
 

 

Date: (day month year):    



 

 
Page 61 

 

 

 

4. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION 
 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 
Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information 
Sheets included hereunder. 

 
FORM ELI -1.1 Tenderer Information Form 

 

Date:   
 

ITT No.    
 

Title:    
 

Tenderer’s Name: 

In case of Joint Venture (JV), Name of each member: 

Tenderer’s actual or intended country of registration: 
[indicate country of constitution] 

Tenderer’s actual or intended year of incorporation 

Tenderer’s legal address [in country of registration]: 

Tenderer ‘authorized representative information: 

Name:   

 
Address:   

Telephone / Fax numbers:   

E-mail address:     

 

1. Attached are original documents of 
 

Articles of Incorporation (or equivalent document of constitution or association) and/or documents of 

registration of legal entity named above, in accordance with ITT 3.6 

 

In case of JV, letter of intent to form JV or JV Agreement, in accordance with ITT 3.5 

 

In case of state-owned enterprise or institution, in accordance with ITT3.8, documents establishing; 

 legal and financial autonomy, 

 Operation under commercial Law, 

 Establishing that the tenderer is not under the supervision of the Procuring Entity in accordance with 

ITT 3.8 

 

2. Included are the organizational chart, a list of Board of Directors and the beneficial ownership. 
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FORM ELI -1.2 
 

Tenderer's JV Information Form 
 

(to be completed for each member of Tenderer's JV) 

Date: 

ITT No.    
 

Title:    
 

1. Tenderer’s JV Name: 

2. JV Member’s name: 

3. JV Member’s country of registration 

4. JV Member’s year of Constitution : 

5. JV Member’s legal address in country of Constitution: 

6. JV Member’s Authorized Representative Information 

Name: 

Address: 
Telephone/Fax numbers: 

Email Address: 

1. Attached are original documents of 
Articles of Incorporation( or equivalent document of constitution or association) and/or documents of 

registration of legal entity named above, in accordance with ITT 3.6 

 

In case of state-owned enterprise or institution, documents establishing legal and financial autonomy, 
Operation under commercial Law, and that they are not under supervision of the Procuring Entity 

in accordance with ITT 3.8 

 

2. Included are the organizational chart, a list of Board of Directors and the beneficial ownership. 
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FORM CON – 2 
 

Historical Contract Non-Performance, 

Pending Litigation and Litigation History 
 

Tenderer's Name:                                                                                        

Date:  

JV Member's Name   

ITT No.    
 

Title:    
Non-Performed contracts in accordance with section III, Evaluation and Qualifications 

  Contract non-performance did not occur since 1st January [insert year] specified in section III 

Evaluation and Qualification Criteria, Sub-Factor 2.1 

Contract(s) not performed since 1st January [insert year] specified in section III 

Evaluation and Qualification Criteria, Sub-Factor 2.1 

Year Non-performed 

portion of contract 

Contract Identification Total Contract Amount (current 

value, currency, exchange rate 

and Kenya Shilling equivalent) 

[insert year] [inset amount and 

percentage] 

Contract Identification: [indicate complete 

contract name/ number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s) 

 

Pending Litigation, in accordance with section III, Evaluation and Qualification Criteria 
  No pending litigation in accordance with section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 

Pending litigation in accordance with section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as indicated below. 

Year of dispute Amount in 

dispute 
(currency) 

Contract Identification Total Contract Amount 

(Currency), Kenya shillings 
Equivalent (Exchange Rate) 

  Contract Identification:    

Name of Procuring Entity:      

Address of Procuring Entity:       

Matter in dispute:   

Party who initiated the dispute:   

Status of dispute:   

 

  Contract Identification: 

Name of Procuring Entity: 

Address of Procuring Entity: 

Matter in dispute: 

Party who initiated the dispute: 

Status of dispute: 

 

Litigation History in accordance with section III, Evaluation and Qualification Criteria. 

  No litigation History in accordance with section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 

Litigation History in accordance with section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as indicated below. 

Year of award Outcome as 

percentage of 

Net Worth 

Contract Identification Total Contract Amount 

(Currency), Kenya shillings 

Equivalent (Exchange Rate) 

[insert year] [insert 

percentage] 

Contract Identification: 

Name of Procuring Entity: 

Address of Procuring Entity: 

Matter in dispute: 

Party who initiated the dispute: 

Status of dispute: 

[insert amount] 
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5. 58: FORM FIN – 3.1 

Financial Situation and Performance 

Tenderer's Name:                                                                                                        

Date:   

JV Member's Name    

ITT No. and title:    

5.4.1. Financial Data 
Type of Financial 

Information in KShs 

(currency) 

Historic information for previous (insert as appropriate) years, 

 
 

(Amount in currency (KShs)) 

 Year 1 Year 2 Year 3 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets(TA)    

Total Liability (TL)    

Total Equity/Net Worth 

(NW) 
   

Current Assets (CA)    

Current Liability (CL)    

Working Capital (WC)    

Information from Income Statement 

Total Revenue (TR)    

Profits Before Taxes 

(PBT) 
   

Cash Flow Information 

Cash Flow from 

Operating Activities 
   

 

Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 
contract commitments. 

 

No Source of finance Amount (Kenya shillings 

equivalent) 

1   

2   

3   

 

Financial documents 
 

The Tenderer and its parties shall provide copies of financial statements for years pursuant 
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such as 
parent company or group member). 

b) be independently audited or certified in accordance with local legislation. 

c) be complete, including all notes to the financial statements. 

d) correspond to accounting periods already completed and audited. 

Attached are copies of financial statements
1 
for the  years required 

above; and complying with the requirements 
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5.5 FORM FIN – 3.2 
 

Average Annual Construction Turnover 

Tenderer's Name: 

Date: 

JV Member's Name   
 

 
 

ITT No.    
 

Title: 
 

 

 
Annual Turnover data ( Construction only) 

Year Kenya Shillings 

[indicate year]  

  

  

  

  

Average Annual Construction Turnover  

 

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 
1
If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, 
the reason for this should be justified. 
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5. 60 FORM FIN – 3.3: 

Financial Resources 
 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 
other financial means, net of current commitments, available to meet the total construction cash flow demands 
of the subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria 

 

Financial Resource 

No. Source of financing Amount (Kenya Shilling 

Equivalent) 

1   

2   

3   

4   

 

5.7 FORM FIN – 3.4: 

Current Contract Commitments / Works in Progress 
 

Tenderers and each member to a JV should provide information on their current commitments on all contracts 
that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts 
approaching completion, but for which an unqualified, full completion certificate has yet to be issued. 

 

 

Current Contract Commitments   

No. Contract Description Name of Procurement entity Value of 

outstanding 

work in Kshs. 

Estimated 

completion date 

1     

2     

3     

4     

5     
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5.8 FORM EXP - 4.1 
 

General Construction Experience 

Tenderer's Name:                                                                                        

Date:  

JV Member's Name    

 

ITT No.    
 

Title:    
 

 

Page of pages 

 
Starting Year Ending Year Contract Identification Role of Tenderer 

   

Contract name:    

 

Brief Description of the work performed by the 

tenderer:   

Amount of contract:    

Name of Procuring Entity:      

Address:   

 

   

Contract name:    

 

Brief Description of the work performed by the 

tenderer:   

Amount of contract:    

Name of Procuring Entity:      

Address:   

 

  Contract name:    
 

Brief Description of the work performed by the 

tenderer:   

Amount of contract:    

Name of Procuring Entity:      

Address:   
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5.9 FORM EXP - 4.2(a) 

 
Specific Construction and Contract Management Experience 

Tenderer's Name:                                                  

Date:   

JV Member's Name    

ITT No. and title:      

 
Contract No. Information 

Contract Identification  

Award Date  

Completion Date  

Role in Contract Prime 

Contractor 

Member in JV Management 

Contractor 

Sub- contractor 

Total Contract Amount    Kenya Shillings 

If a member in JV or Sub- 

contractor specify 

participation in total contract 

amount 

    

Procuring Entity Name     

Address: 

Telephone/Fax Number: 

E-mail: 

    

Description of the similarity 

in with Sub-Factor 4.2 (a) of 

Section III: 

    

1. Amount     

2.   Physical size of 
required works items 

    

3. Complexity     

4. Methods/Technology     

5. Construction   rate   for 
key activities 

    

6. Other Characteristics     



 

 
Page 69 

    

10.1 FORM EXP- 4.2(b) 

Construction Experience in Key Activities 

Tenderer's Name:                                                                                        

Date:   

Tenderer's JV Member Name:    

Sub-contractor's Name
2 
(as per ITT 34):   

ITT No.     

Title:    
 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section 
III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. KeyActivity No One: - 

 Information 

Contract Identification  

Award Date  

Completion Date  

Role in Contract Prime 

Contractor 

Member in JV Management 

Contractor 

Sub- contractor 

Total Contract Amount Kenya Shillings 

Quantity (Volume, Number 

or rate of production, as 

applicable) Performed under 

the contract per year 

Total 

Quantity in 

the contract 

(i) 

Percentage 

participate (ii) 

Actual Quantity 

Performed (i) x (ii) 

 

Year 1     

Year 2     

Year 3     

Year 4     

Procuring Entity’s Name:     

Address: 
Telephone/ Fax number 

E-mail: 

    

Description of the key 

activities in according with 

Sub-Factor 4.2 (b) of Section 

III 

    

     

     

     

2. Activity No. Two 3. ………………… 
If applicable 
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OTHER FORMS 
 

6. FORM OFTENDER 

INSTRUCTIONS TO TENDERERS 
 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's 
complete name and business address. 

ii) All italicized text is to help Tenderer in preparing this form. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the 
SELFDECLARATION OF THE TENDERER attached to this Form of Tender. 

iv) The Form of Tenders hall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility- Confidential Business Questionnaire 

• Certificate of Independent Tender Determination 

• Self-Declaration of the Tenderer 
 

Date of this Tender submission:    
 

Request for Tender No.:    
 

Name and description of Tender    
 

Alternative No.: N/A 

 

 
To: The Regional Director, 

Kenya Rural Roads Authority, 

Box 213-30070 

ITEN 

Dear Sirs, 

 
1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution 

of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any defects 
therein for the sum of Kenya Shillings [[Amount in figures] Kenya 
Shillings [amount in words]    

 

2. We under take if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt 
of the notice to commence, and to complete the whole of the Works comprised in the Contract within the time stated 
in the Special Conditions of Contract. 

 

3. We agree to adhere by this tender until [Insert dates], and it shall remain binding upon us 
and may be accepted at any time before that date. 

 

4. Unless and until a formal Agreement is prepared and executed, this tender together with your written acceptance 
thereof, shall constitute a binding Contract between us. We further understand that you are not bound to accept 
the lowest or any tender you may receive. 

 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 
and 4; 

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's 
Country in accordance with ITT 19.8; 
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iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief 
description of the Works]; 

 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of 
the options below as appropriate] 

vii) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

viii) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 
accordance with the Tendering document; 

ix) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not 
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the 
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

x) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Project Manager, 
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by 
any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public 
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international 
organization. 

xi) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 
state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the 
requirements of ITT 3.8]; 

xii) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its 
full address, the reason for which each commission or gratuity was paid and the amount and currency of 
eachsuchcommission or gratuity]. 
Name Address Reason Amount 

    

    

    

(If none has been paid or is to be paid, indicate “none.”) 
 

xiii) Binding Contract: We understand that this Tender, together with your written acceptance thereof included in 
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is 
prepared and executed; 

 

xiv) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the 
Most Advantageous Tender or any other Tender that you may receive; 

 

xv) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or 
on our behalf engages in any type of Fraud and Corruption; 

 
xvi) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with 

the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below. 

 

xvii) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from (specify website) during the procurement process and the 
execution of any resulting contract. 

 

xviii) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 
a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any conflict to 

interest. 
b) Certificate of Independent Tender Determination – to declare that we completed the tender without 

colluding with other tenderers. 
c) Self-Declaration of the Tenderer – to declare that we will, if awarded a contract, not engage in any 

form of fraud and corruption. 
d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal 
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Further, we confirm that we have read and understood the full content and scope of fraud and corruption 
as informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

 

 
Name of the Tenderer:    

 

 

 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer 
 
 

 

 

 

Title of the person signing the Tender:    
 

 

Signature of the person named above:    
 

 

 

Notes 

Date signed day of ,    
 

 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the 
Tender. 
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A. TENDERER’S ELIGIBILITY- CONFIDENTIALBUSINESS QUESTIONNAIRE 

Instruction to Tenderer 
 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. Tenderer 
is further reminded that it is an offence to give false information on this Form. 

 

(a) Tenderer's details 
 

NO ITEM DESCRIPTION 

1 Name of the procuring entity Kenya Rural Road Authority 

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the tenderer  

5 Full Address and Contract Detail of the Tenderer Country 

City 

Location 

Building 

Floor 

Postal Address 

Name and email of contact person 

6 Current Trade License Registration Number and Expiring date  

7 Name, country and full address( postal and physical addresses, 

email and telephone number) of Registration Body Agency 

 

8 Description of Nature of Business  

9 Maximum value of business which the Tenderer handles  

10 State if Tenders Company is listed in stock exchange, give name 

and full address (postal and physical addresses, email, and 

telephone number) of state which stock exchange 

 

General and Specific Details 
 

b) Sole Proprietor, provide the following details. 
 

Name in full Age Nationality   

Country of Origin  Citizenship     

c) Partnership, provide the following details. 
 

No. Names of Partners Nationality Citizenship % shares owned 

1     

2     

3     

d) Registered Company, provide the following details. 
 

i) Private or public Company   
 

ii) State         the         nominal        and        issued         capital         of         the         Company 

Nominal Kenya Shillings (Equivalent) .................................................................................. Issued 

Kenya Shillings (Equivalent)..................................................................................... 
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Give details of Directors as follows. 

 
No. Names of Directors Nationality Citizenship % shares owned 

1     

2     

3     

4     

5     

6     

7     

8     

 

 
(e) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in Kenya Rural Roads Authority who has/have an interest or relationship in 

this firm? Yes/No……………………… 

If yes, provide details as follows. 

 
No. Names of person Designation in the 

Procuring Entity 

Interest or Relationship with Tenderer 

1    

2    

3    
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ii) Conflict of interest disclosure 
 

 

No. 
Type of Conflict Disclosure YES 

OR NO 

If YES provide details 

of the relationship 

with Tenderer 

1 Tenderer is directly or indirectly controls, is controlled 

by or is under common control with another tenderer. 

  

2 Tenderer receives or has received any direct or 
indirect subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as another 
tenderer 

  

4 Tender has a relationship with another tenderer, directly 
or through common third parties that puts it in a 
position to influence the tender of another tenderer, or 
influence the decisions of the Procuring 
Entity regarding this tendering process. 

  

5 Any of the Tenderer's affiliates participated as a 

consultant in the preparation of the design or technical 

specifications of the works that are the subject of the 
tender. 

  

6 Tenderer would be providing goods, works, non- 

consulting services or consulting services during 

implementation of the contract Specified in this Tender 

Document. 

  

7 Tenderer has a close business or family relationship 

with a professional staff of the Procuring Entity who are 

directly or indirectly involved in the preparation of the 

Tender document or specifications of the Contract, 

and/or the Tenderer Evaluation process of 
such contract. 

  

8 Tenderer has a close business or family relationship 

with a professional staff of the Procuring Entity who 

would be involved in the implementation or 
supervision of the Contract. 

  

9 Has the conflict stemming from such relationship stated 

in item 7 and 8 above been resolved in a manner 

acceptable to the Procuring Entity throughout the 

tendering process and execution of the Contract. 

  

 

f) Certification 
 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the 
date of submission. 

Full Name   
 

 

Title or Designation   
 

 
 

(Signature) (Date) 
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B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the Kenya Rural Roads Authority 

for:   

[Name and number of tender] in response to the request for tenders made by:                                                      

[Name of Tenderer] do hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 
 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender 
on behalf of the Tenderer; 

 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 
a) has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience; 
 

5. The Tenderer discloses that [check one of the following, as applicable: 
a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 

agreement or arrangement with, any competitor; 
b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or 

more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 
document(s), complete details thereof, including the names of the competitors and the nature of, and 
reasons for, such consultations, communications, agreements or arrangements; 

 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5)(b) above; 
 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request 
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed 
pursuant to paragraph (5)(b) above; 

 
8. the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, 

to any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, 
whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to paragraph (5)(b) 
above. 

 

Name _ Title Date      
 

[Name, title and signature of authorized agent of Tenderer and Date]. 



 

 
Page 77 

C. SELF - DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER 

OF THE PUBLIC PROCUREMENTAND ASSET DISPOSALACT 2015. 

 

 
I ……………………………………., of Post Office Box ............................................... being a resident of 

 

…………………..…………….. in the Republic of ............................................ do hereby make a statement 
as follows: - 

 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of 

………....………………………………………………………........................ (insert name of the Company) 

who is a Bidder in respect of Tender No. .............................................................................................. for 

…………………………………………………………………………...…. (insert tender name/description) 

 

for Kenya Rural Roads Authority and duly authorized and competent to make this statement. 
 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating 
in procurement proceeding under Part IV of the Act. 

 

3. THATwhat is deponed to herein above is true to the best of my knowledge, information and belief. 
 

 

 

 
…………………………. ………………………………. ……………………… 

(Signature) (Date) (Title) 
 

 

Bidder Official Stamp 



FORM SD2 
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SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 

CORRUPT OR FRAUDULENT PRACTICE 

 

I, ………………………………………. of P. O. Box .......................................................... being a resident 

 
 

of ……………………… in the Republic of .................................. do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of 

 

………………………………………………...................... (insert name of the Company) who is a 

Bidder in respect of Tender No. ........................................................................................................ for 

……………………………………………………….…..…………….. (insert tender name/description) for 
 

Kenya Rural Roads Authority and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or 

fraudulent practice and has not been requested to pay any inducement to any member of the Board, 

Management, Staff and/or employees and/or agents of Kenya Rural Roads Authority which is the 

procuring entity. 

 

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement 

to any member of the Board, Management, Staff and/or employees and/or agents of Kenya Rural Roads 

Authority THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with 

other bidders participating in the subject tender 

 

4. THATwhat is deponed to herein above is true to the best of my knowledge information and belief. 

 

 

 

………………………………… ……………………..... ................……………………… 
(Title) (Signature)  (Date) 

 

Bidder's Official Stamp 



DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 
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I ................................................................................................. (person) on behalf of (Name of the Business/ 

 
Company/Firm) ........................................................................................... declare that I have read and fully 

 
understood the contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code 

 
of Ethics for persons participating in Public Procurement and Asset Disposal and my responsibilities under 

the Code. 

 

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal. 
 

Name of Authorized signatory…………………............................ Sign……………..................... 

 

Position…………………………………………............................................................................. 

 

Office address ……………………………… Telephone……………......................…………….. 

 

E-mail: ………………............................................................….........................................……… 

 

Name of the Firm/Company: ……………...................................................................................... 

 

Date………………………………………………………..............................................………… 

 

(Company Seal/ Rubber Stamp where applicable) 

 

 

Witness 

 
Name ………………………………………………………....... Sign................................................... 

 
Date…………………………………………………… 
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D. APPENDIX 1- FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 
 

1. Purpose 
 

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

 

2. Requirements 
 

The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, 
Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved 
and engaged in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics 
during the procurement process, selection and contract execution of all contracts, and refrain from Fraud 
and Corruption and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above. 

 

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to 
be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or 
Fraudulent practices, and Conflicts of Interest in procurement including consequences for offences 
committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such 
practices  and behavior: - 

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or 
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 
offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity who has a conflict of interest with respect to a procurement: - 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the 
procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group of 
bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the requirements of 
this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

 

In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of 
value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 
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iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

v) “obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive, 
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or 
disposal process or the exercise of a contract to the detriment of the procuring entity or the 
tenderer or the contractor, and includes collusive practices amongst tenderers prior to or after 
tender submission designed to establish tender prices at artificial non-competitive levels and to 
deprive the procuring entity of the benefits of free and open competition. 

 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual recommended 

for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate 
authority (ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and 
Regulations; 

 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate 
authority appointed by Government of Kenya to inspect

2 
all accounts, records and other documents relating 

to the procurement process, selection and/or contract execution, and to have them audited by auditors 
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and 

 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 

 

 

 

 

 

 
1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, 
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated 
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing 
a material modification to any existing contract. 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating 
Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the veracity 
of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and 
examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other 
documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 
thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party 
verification of information. 



FORM OF TENDER SECURITY (TENDER BOND) 
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[The Surety shall fill in this Tender Bond Form in accordance with the instructions indicated.] 
 

BOND NO.    
 

1. BY THIS BOND [name of tenderer] as Principal (hereinafter called “the Principal”), and [name, legal title, and 

address of surety],authorized to transact business in [name of country of Procuring Entity], as Surety 

(hereinafter called “the Surety”), are held and firmly bound unto [name of Procuring Entity] as Obligee 

(hereinafter called “the Procuring Entity”) in the sum of [amount of Bond][amount in words], for the payment of 

which sum, well and truly to be made, we, the said Principal and Surety, bind ourselves, our successors and 

assigns, jointly and severally, firmly by these presents. 

2. WHEREAS the Principal has submitted or will submit a written Tender to the Procuring Entity dated the day 

of , 20 , for the supply of [name of Contract] (hereinafter called the “Tender”). 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal: 
a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of Tender 

(“the Tender Validity Period”), or any extension thereto provided by the Principal; or 

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity 

Period or any extension thereto provided by the Principal; (i) failed to execute the Contract 

agreement; or 

(ii) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers 

(“ITT”) of the Procuring Entity's Tendering document. 

Then the Surety undertakes to immediately pay to the Procuring Entity up to the above amount upon 

receipt of the Procuring Entity's first written demand, without the Procuring Entity having to 

substantiate its demand, provided that in its demand the Procuring Entity shall state that the demand 

arises from the occurrence of any of the above events, specifying which event(s) has occurred. 

4. The Surety hereby agrees that its obligation will remain in full force and effect up to and including the 

date 30 days after the date of expiration of the Tender Validity Period set forth in the Principal's Letter 

of Tender or any extension thereto provided by the Principal. 

5. IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be executed in 

their respective names this day of 20 . 

 

Principal:  

Corporate Seal 

Surety    

 

 

 

 
  

(Signature) (Signature) 
 

(Printed nameandtitle) (Printed nameand title) 
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[The Bidder shall complete this Form in accordance with the instructions indicated] 
 

Date:............................................................ [insert date (as day, month and year) of Tender Submission] 

Tender No. ...................................................................................................... [insert number of tendering process] 

To: ......................................................................[insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 
 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 
Purchaser for the period of time of twenty-four (24) months starting on the date of tender award or date of 
termination, if we are in breach of our obligation(s) under the bid conditions, because we – 

 

(a) have withdrawn our tender during the period of tender validity specified by us in the Tendering Data Sheet; or 
 

(b) having been notified of the acceptance of our Bid by the Purchaser during the period of bid validity, 
 

(i) fail or refuse to execute the Contract, if required, or 
 

(ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders. 
 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon 
the earlier of: 

 

a) our receipt of a copy of your notification of the name of the successful Tenderer; or 
 

b) Thirty (30)days after the expiration of our Tender. 
 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of the 
Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, 
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 

 

Signed:……………………………………………………………………..…….....….. 
 

Capacity / title (director or partner or sole proprietor, etc.) ……….………….........……. 
 

Name: ………………………………………………………………………………….. 
 

Duly authorized to sign the bid for and on behalf of: [insert complete name of Tenderer] 

 

 
Dated on …………………. day of .............................. [Insert date of signing] Seal or stamp 



Appendix to Tender 
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Schedule of Currency requirements 

Summary of currencies of the Tender for   

[insert name of Section of the Works] 

 

Name of Currency Amounts payable 

 
Local Currency (KShs) 

 

  

Provisional sums expressed in local currency [to be entered by the Procuring Entity] 
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PART II - WORK REQUIREMENTS 

SECTION V – DRAWINGS 

List of Drawings 

i. Figure C.1-Cross Section A (Minor Standard Cross-Section) 

ii. Figure C2- Cross Section B (Reduced Cross-Section) 

iii. Figure C3-Cross- Section C (Black Cotton Soil) 

iv. Figure C4-Cross- Section D (Sidelong Ground) 

v. Figure C5- Standard Cross- Section (Super-elevation) 

vi. Figure C6 -Mitre Drains 

vii. Figure C7 -Scour Checks 

viii. Figure C8-Dimensions Of Scour Checks For Standard Drain 

ix. Figure C9a-Masonry Scour Checks 

x. Figure C9b- Concrete Scour Checks 

xi. Figure C10- Culvert Entry/Exit Structure Types 

xii. Figure C11 Headwall Type 1 (Head And Wing walls) 

xiii. Figure C12. Headwall Type 2 (Drop Inlet) 

xiv. Figure C.13-Headwall Type 3a (Concrete/ Block Headwalls) 

xv. Figure C14-Headwall Type 3b (Stone Masonry Headwalls) 

xvi. Figure C15-Headwall Type For Access Culverts) 

xvii. Figure C16-Bedding And Haunch Profile Types I & II 

xviii. Figure C17-Bedding And Surround Profile Types III & IV 

xix. Figure C18-Access Drift 

xx. Figure C19-Level Drift 

xxi. Figure C20-Vented Drift 

xxii. Figure C21-Hand Packed Stone Pavement 

xxiii. Figure C22-Trafflc Signs 

xxiv. Figure C23-Publicity Signboard 
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FIGURE C.1-CROSS SECTION A (MINOR STANDARD CROSS-SECTION) 



Labour Based Rehabilitation and Spot improvement Works- Level 2 Drawing & Bills of quantities  
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FIGURE C2- CROSS SECTION B (REDUCED CROSS-SECTION) 

 



Labour Based Rehabilitation and Spot improvement Works- Level 2 Drawing & Bills of quantities  
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 FIGURE C3-CROSS- SECTION C (BLACK COTTON SOIL) 
 



Labour Based Rehabilitation and Spot improvement Works- Level 2 Drawing & Bills of quantities  
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 FIGURE C4-CROSS- SECTION D (SIDELONG GROUND) 
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FIGURE C5- STANDARD CROSS- SECTION (SUPERELEVATION) 
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FIGURE C6 -MITRE DRAINS 

 
 



  
 

FIGURE C7 -SCOUR CHECKS 
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FIGURE C8-DIMENSIONS OF SCOUR CHECKS FOR STANDARD DRAIN 
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FIGURE C9a-MASONRY SCOUR CHECKS 

 
I.Dimensio»s in mm 

Cross- 

Section 

Sizes In (mm) 

Exc. 

(m3) 

Concrete 

(m3) 

Apron stone 

pitching (m3) 

 Width  Depth 

       

2400 

Note 
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SECTION OF MASONRY SCOUR 

CHECK 

 

PLAN OF DRAIN WITH SCOUR CHECK 

       



 Labour Based Rehabilitation and Spot Improvement Works- Level 2 Drawings & Bills Quantities 
 

 

FIGURE C9b- CONCRETE SCOUR CHECKS 

 

SECTION OF CONCRETE SCOUR CHECK 
NOT 

I. Dimensions in mm 

 

PLAN OF DRAIN WITH SCOUR CHECK 

Cross Section 
Sizes in mm 

Excavation(m3) Concrete 

m3) 

Apron stone 

pitching 

Length  Width  Depth 

 2400 100 550   0.18 

 2000 100 500 0.10 0.09 0.14 

2400 
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FIGURE C10- CULVERT ENTRY/EXIT STRUCTURE TYPES 

 

TYPEI(ENTRY AND EXIT) TYPE3(ENTRY AND EXIT) 

 

TYPE 2(ENTRY ONLY) TYPE 4(ENTRY AND EXIT 
ON ACCESS) 

 

NOTE 

I. The code numbers specify the shape and function and the code letter denotes the materiai; 

A =Concrete block 

B =Stone masonry 

C —Concrete 

 

C-10 
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FIGURE C11 HEADWALL TYPE 1 (HEAD AND WINGWALLS) 
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FIGURE C12. HEADWALL TYPE 2 (DROP INLET) 
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FIGURE C.13-HEADWALL TYPE 3A (CONCRETE/ BLOCK HEADWALLS 
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FIGURE C14-HEADWALL TYPE 3B (STONE MASONRY HEADWALLS) 
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FIGURE C15-HEADWALL TYPE FOR ACCESS CULVERTS) 



  

       FIGURE C16-BEDDING AND HAUNCH PROFILE TYPES I & II 

PROFILE I                                                      PROFILE II 

 

 (CONCRETE) (CONCRETE) 

 

 
a  a 

   
 

 

 

 

c 

 
 

 

 
450 

(mm) 

600 

(mm) 

900 

(mm) 

 

 

   

Concrete 

Class 15/20 

Volume in (m3/m) 

0.24 0.24 0.24 

Application -Fair subgrade 

condition -Overfill > 

75% of the pipe 

diameter 

Seasonal water now only 

Remarks Material for back/overfill 

shall be approved by the 

Engineer 
 

 

450 

(mm) 

600 

(mm) 

900 

(mm) 

 

 

  

Volume in (m3/m) 

0.20 0.37 0.56 

-Fair to poor subgrade condition 

-Overfill > 75% of the pipe 

diameter 
-Seasonal water flow only 

Material for back/over/filI 

shall be approved by the 

Engineer 
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FIGURE C17-BEDDING AND SORROND PROFILE TYPES III & IV 

 

                                      PROFILE III PROFILE IV 

 (CONCRETE) (CONCRETE) 

 

 

 
450 

(mm) 

600 

(mm) 

900 

(mm) 
 450 

(mm) 

600 

(mm) 

900 

(mm) 

       

 

Class 
15/20 

  

      

Application -Fair subgrade condition 
-Overfill > 75% of the 
pipe diameter 
-Seasonal water now only 

-Fair to poor subgrade 
condition -Overfill > 75% of 
the pipe diameter 
-Seasonal water flow only 

Remarks 
Material for back/overfill shall 
approved by the Engineer 

Material for back/over/filI shall 
approved by the Engineer 
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FIGURE C18-ACCESS DRIFT 

 

150mm Grouted Stone Pitching 
(Cement 

mortar 1 
Stone masonry toes 

on four sides of structure 

 SECTION X-X (200*300mm) 

QUANTITIES TABLE 

Cross section 
DIMENSONS Excavation(m3) Stone masonry 

(m3) 
150mm 
Grouted stone 

pitching(m3)      

 
4000 1800 600 1800  4200 7.5 1.30  

6000 1800  
1800  4200 10.00   

 
4000 1400 400 1800  3600 7.00   

6000 1400 400 180  3600 9.00 t .50 25.50 

 
C-18 

pattern 



 

  
FIGURE C19-LEVEL DRIFT 
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 FIGURE C20-VENTED DRIFT 
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 FIGURE C21-HAND PACKED STONE PAVEMENT 
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FIGURE C22-TRAFFlC SIGNS 

 

 

KEY 

 

 1. T lie type of sign required and their location shall be as shown on the Road Plan or as directed by 1112 Engineer. 

2.Sign plate to be 2mm thick mild steel plate 

3.Sign post to be 50mm fixing clamps/brackets. 

4.Sign plate to be fixed to steel tube by $ Nos MIO bolts and 50mm fixing clamps/brackets. 

5.sign paints shall be reflective. 

6.The sign plate and post shall be treated by applying two coats of lead red oxide paint before applying n priming and two finish coats 

of approved paints. Paints used Shull have a hard, durable and glossy finish. 

 

600 

nd 

Road  sign 
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FIGURE C23-PUBLlCITY SIGNBOARD 

 

WHITE 

BLACK 

NOTES 

1. The wording of the project sign board and the location to be as directed by the Engineer. 

2. Materials to be used for fabrication or signboard shall be pressure impregnated treated softwood timber 

3.Wording board posts to be attached to the posts with galvanised nails 

4.Project board posts and struts to be embedded in concrete class 20/20(1:2:4) 

 

 

 

 

 

 

 

—25mm 
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SECTION VI – SPECIFICATIONS FOR ROUTINE MAINTENANCE /SPOT IMPROVEMENT WORKS 

Standard Specification 

 
Whenever reference is made to “The Engineer” in the specification, it shall be construed to be synonymous with “Employer’s duly 

authorized Representative” as referred to in the Conditions of Contract. 

SECTION 01 : PRELIMINARY AND GENERAL ITEMS 

Scope: 

This section refers to those items that are needed at the start and end of the Works or are provisional items applicable for the duration 

of the Works. 

01-40- 001: Mobilization and Establishment of Site 

 

The Contractor shall provide all equipment, tools, material and temporary stores required to carry out the required Works. 

 

The Contractor shall ensure that all possible means of protection are given to the staff at all times. Such protection shall include 

provision of high visibility clothing or vests for the workforce, in potentially dangerous locations. The Contractor shall also maintain 

first aid kits with items included on the advice of the local Medical Officer, or as directed by the Engineer. 

 
Measurement and Payment 

 
No separate payment shall be made for this item. The Contractor shall include the costs in the other rates for other measured items. 

 
01-40-002: Clearance on Completion 

 
On Completion of the Works, all temporary stores, equipment, signs and tools shall be removed from the site, and the Site left in good 

order to the satisfaction of the Engineer. 

 
Measurement and Payment 

The Lump Sum payment shall be made upon the approval of the Engineer that the Clearance has been satisfactorily carried out. 

 

01-40-006: Traffic Control 

 
The Contractor shall provide warning signs, fences, barriers, detours, which shall be properly positioned well in advance so that all 

traffic is well and safely accommodated for the duration of the Works. 

 
Traffic signs and other traffic control facilities shall be kept in good condition and located in positions where they are visible to road 

users. 

 
Work Method 

The Contractor shall use Labour to carry out this item of workQuality Control 

The Engineer shall check regularly that traffic control measures are satisfactory. 

 
Measurement and Payment 

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that adequate Traffic Control is in place 

01–40–007: Drinking Water 

 
The Contractor shall provide safe drinking water on site for workers at a reasonable distance from all worklocations, for the 
duration of the Works. 

 

Quality Control 
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The Engineer shall check regularly that adequate supplies of water are available throughout the Site. 

Measurement and Payment 

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that adequate supplies have been provided 

 
SECTION 04: ROADSIDE CLEARANCE 

 

Scope 

 

This section covers all routine maintenance works within the road reserve and includes items such as bush clearing, pruning of tree branches, 

grass cutting, and removal of litter and any other debris. 

 
04–50–002: Grass Cutting (Manual) 

 

Grass shall be defined as any form of plant growth including small shrubs having a girth of not more than 100mm measured at height 

of 200mm above ground level. 

 

The grass shall be cut to height of not more than 50 mm above the ground. The width limits shall be as instructed by the Engineer. All 

cut grass shall be removed from the carriageway, side drains, mitre drains and inlets and outlet drains of structures/culverts and 

deposited in approved spoil dumps 

 
EA Burning of the grass shall not be allowed and care shall be taken not to damage roadsidefixtures such as signs and 

marker posts. 

This activity shall be carried out twice, each time before the rainy season or as shall be instructed by the Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item of work. 

Quality Control 

The road width for grass cutting shall be measured at 50-m intervals and shall be free of grass after the operation. 

Measurement: m2 

The measurement shall be area of grass cut, based on the standard width and measured length of clearing. 
 

Payment 

The unit rate shall be full compensation, for labour, materials, tools, and incidental costs required to carry out the work. 

 
04-50-003 Bush Clearing - heavy04-50- 

004 Bush Clearing - light 

 
04-50-005: Pruning Tree Branches 

 

This activity involves the removal of small trees, shrubs and bushes all including their root systems, In addition, the Engineer may 

order the trimming of branches of large trees to improve visibility. The width limits shall be as instructed by the Engineer. 

 

The cut material shall be collected into heaps away from the side drains and where it shall not block or interfere with visibility. 

The burning of cut bush and removed trees or branches shall not be allowed. 

Work Method 

The Contractor shall use Labour to carry out this item of work 

Quality Control 
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The width for bush clearing shall be measured at 50-m intervals and shall be free of 

trees or bushes. Measurement Unit: m2The measurement shall be the area cleared 

according to the specified widths and measured length of clearance. 

 
Payment 

The unit rate shall be the full compensation, for labour, materials, tools, and incidental costs required to carry out the work. 

 
 

04–50–008: Clearing of Obstructions 

 

This activity shall involve the following tasks:- 

 

 Inspection of the road section(s) regularly 

 Removal of all obstructions such as fallen trees/ branches, rock fall, landslides and broken signs away from the road, side 
drains, mitre drains and other drains, inlets and outlets of drifts, culverts and other structures and the safe disposal thereof 

outside the road formation width. 

 Removal of dead animals’ carcasses away for the carriageway and disposing of them as directed by the Engineer. 

Liaison with the Police may be necessary 

 
Quality Control 

The road section shall be free of any obstruction. 

Measurement Unit: Provisional Sum 

The measurement for this item shall be a Provisional Sum paid as necessary on a Dayworks basis. 

 

Payment 

The unit rate shall be the full compensation for the provision of labour, tools and incidental costs necessary to carry out the tasks. 

 
SECTION 05: EARTHWORKS 

 

05-70- 001: Grassing 

 

This activity involves the protection / repair of erosion on embankment slopes, cut faces, shoulders, and side slopes by filling with 

suitable soils and compacting using appropriate tamping tools as instructed by the Engineer. 

 

The Contractor shall plant sprigs of approved indigenous ‘runner’ type grass. The Contractor shallcare for and water the 

grass until it is firmly established. 

 

Work Method 

 
The Contractor shall use Labour to carry out this item of work.Quality Control 

 

 The width of the slope shall be measured at 50m intervals and shall have maximum tolerances of + / - 100mm. 

 The quality of grass and spacing of the sprigs shall be as directed by the Engineer 

Measurement Unit m² 

The unit of measurement shall be area calculated as the net area, measured on the slope 

 
 

Payment 

 

The unit rate shall be full compensation, for labour, materials, tools, and incidental costs required to carry out the work. 



 

 
Page 115 

SECTION 08: CULVERT AND DRAINAGE WORKS 

 

Scope: 

 

This section covers all routine maintenance of the drainage system including the cleaning or desilting of the side drains, mitre drains, 

catch water drains, culverts, inlets and outlets, and scour checks. 

 
08-50-02 Ditch Cleaning (Manual) - Partially Silted08-50- 

003  - Fully Silted 

 

i. Partially silted 

 

Partially silted drains are those that are less than half silted and require only cleaning. 

 

All deposited material, debris, and vegetation shall be removed and the drain shaped to the original cross- section and left in a free- 

draining condition. Suitable material may be used to fill depressions and potholes on the carriageway. All debris and other unsuitable 

material removed from the side drains shall be disposed of well clear of the drainage system in approved spoil dumps where it will not 

cause any obstruction or be washed back. 
 

The side drains, mitre drains and catchwater drains shall be cleaned before the onset of the rains or asdirected by the Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item of work 

Quality Control 

 Appropriate drain templates shall be used to check and control the dimensions of the drains. 

 The longitudinal profile of the drains shall be checked using boning rods, to ensure free flow. 

Measurement Unit: m 
 

The measurement shall be the length of drain desilted or cleaned to the specified cross-section. 

Payment 

The unit rate shall be full compensation, for labour, tools, and incidental costs required to carry out the work. 
 

i. Fully silted 
 

Fully silted drains shall be those that are greater than half-silted and require re-excavation or reshaping 

 

All deposited material, debris, and vegetation shall be removed and the drain shaped to the original cross- section and left in a free- 
draining condition. Suitable material may be used to fill depressions and potholes on the carriageway. All debris and other unsuitable 
material removed from the side drains shall be disposed of well clear of the drainage system in approved spoil dumps where it will not 
cause any obstruction or be washed back 

 

The side drains shall be desilted or re-excavated before the onset of the rains, or as directed by the Engineer. 

Work Method 

 

The Contractor shall use Labour to carry out this item of work 

 

Quality Control 



 

 
Page 116 

 Appropriate drain templates shall be used to check and control the dimensions of the drains. 

 The longitudinal profile of the drains shall be checked using boning rods, to ensure free flow. 

Measurement Unit: m3 

The measurement shall be the volume of drain re-excavated or re-shaped to the specified cross-section. Payment 

The unit rate shall be full compensation for labour, tools, and incidental costs required to carry out the work. 

08- 60 - 001/2/3/4/5: Culverts Cleaning (Partially blocked) 

 

08 - 60 - 001 300mm dia; 

08 - 60 - 002 450mm dia; 

08 - 60 - 003 600mm dia; 

08 - 60 - 004 900mm dia; 

08 - 60 - 005 1200mm dia 

 

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the outlet/inlet structures, and the outlet 

drains, keeping them free of all debris, weed, silt and any obstruction to ensure free passage of water at all times. The debris shall be 

deposited in approved spoil dumps as directed by the Engineer 

 

Partially blocked culverts shall be those with less than half of the barrel blocked. 

 
Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain shall be not less than 2 %. 

All broken culvert barrels discovered in the course carrying out this activity shall be reported to the Engineer. 

This activity shall be carried out before the rains, or as directed by the Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item of work 

 

Quality Control 

 

The culverts shall be checked as free of debris to the satisfaction of the Engineer.Measurement Unit: m 

 

The measurement shall be the length of culvert, including the outlet drain, cleaned 

Payment 

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out the work. 

 

08- 60 - 006/7/8/9/10 : Culvert Cleaning (Fully blocked): 

 

08 - 60 - 006 300mm dia; 

08 - 60 - 007 450mm dia; 

08 - 60 - 008 600mm dia; 

08 - 60 - 009 900mm dia; 

08 - 60 - 010 1200mm dia 
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This activity involves the cleaning of culverts of specified sizes including pipe barrels, the outlet/inlet structures, and the outlet 

drains, keeping them free of all debris, weed, silt and any obstruction to ensure free passage of water at all times. The debris shall be 

deposited in approved spoil dumps as directed by the Engineer 

 

Fully blocked culvert shall be those with greater than half of the barrel blocked. 

 

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain shall be not less than 2 %. 

All broken culvert barrels discovered in the course of carrying out this activity shall be reported to the Engineer. 

This activity should be carried out before the onset of the rains, or as directed by the Engineer. Work Method 

The Contractor shall use Labour to carry out this item of work 

Quality Control 

The culverts shall be checked as free from debris, to the satisfaction of the Engineer. 

Measurement Unit: m 

The measurement shall be the length of culvert, including the outlet drain cleaned.Payment 

 

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out the work. 

 
 

Supply and Installation of Concrete Pipe Culverts08-60-031 

 

600 mm sorrounds 

08 – 60-33 ` 900 mm surrounds 
 

The Contractor shall supply, lay and join concrete pipes to form culverts, including the concrete bedding;haunching or surrounds; and 

backfilling, in accordance with the Drawings for the Type and diameter specified in the Contract or directed by the Engineer. 

 

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on site or procured from a supplier approved by 

the Engineer and preferably ogee jointed. The pipes shall be laid on a bedding of Class 15/20 concrete of dimensions as shown on the 

Drawings and jointed with cement mortar 1:4. 

 
The culvert gradient including the outlet shall be a minimum 2%. 

 

The pipes shall be surrounded with Class 15/20 concrete to the dimensions shown on the Drawings or as directed by the Engineer. 

 

Backfilling shall be carried with approved material and compacted in layers not exceeding 150 mm loosedepth and placed evenly on each 

side of the pipe. Ramps shall be shaped to achieve a minimum overfill of 75% of the pipe diameter, and shall be tapered back on the 

carriageway to provide a gradual approach, as directed by the Engineer. 

 

If the Contractor wishes to construct culverts on site, using inflatable or collapsible forms the Engineer’sapproval shall first be sought for 

the proposed working method. 

 

On completion the inside of the culvert shall be smooth, without displaced joints or other obstructions and true to line and level. 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item work 

Work Method: LM-MB 



 

 
Page 118 

Quality Control 

 

 Concrete quality shall be checked for cracks, honey combing, and other defects. 

 Before the pipes are laid, the gradient of the concrete bedding shall be checked and shall not be lessthan 2% 

 The joints shall be checked to see that they have been properly made. 

 

Measurement Unit: m 

 

The measurement shall be in linear metres of the installed Type and size of culvert specified, measured net according to the Drawings. 

Payment 

The unit rate shall be the full compensation for labour, tools, materials, equipment and any other incidentals that may be required in 
carrying out the work. 

 

08-60-030 Excavate in soft material for culverts 

These activities should be done in accordance with Bill 8, sub clauses 8.01 to 8.20 in the StandardSpecifications for Roads 

and Bridges 1986. 

The Contractor shall use both Labour and appropriate Equipment to carry out this item. 

Work Method: LM-MB 

Quality Control 

 

 The workability and mix of concrete for the classes 15/20 and 20/25 shall be checked using the slumptest and shall have a 
slump limit as directed by the Engineer. 

 The laying and joining of the culverts shall be subject to the approval of the engineer. 

Measurement Unit: m 

 

The measurement shall be the length of culvert laid. 
 

Payment 

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment and otherincidentals that may be 

required in carrying out the work. 

 

08- 70- 001: Head Wall Repair - Masonry 

 

This activity involves the repairs to damaged head walls and wing walls built in masonry. 

 

Where directed by the Engineer, the masonry walls shall be inspected and loose or missing stone re- secured or replaced. Damaged 

pointing shall be repaired with cement mortar 1:4 and finished flush with the stonework. 

 

Work Method 

 

The Contractor shall use Labour to carry out this item of work 

 
Quality Control 

 

 The stability of the walls and the pointing shall be to the satisfaction of the Engineer. 



 

 
Page 119 

Measurement Unit: No 

 

The measurement shall be the number of walls repaired as directed by the Engineer.Payment 

 

The unit rate shall be full compensation for labour, materials, tools, and incidental costs required to carry out the work. 

 

08-70-002: Headwall Repair - Concrete 

 

The activity involves the repairs to damaged concrete headwalls and wingwalls, and to inlet/outlet concrete aprons. Concrete walls shall 

be inspected and repair works carried out as instructed by the Engineer to include breaking out and replacement of damaged concrete 

with similar material, and the rendering of open texture areas with cement mortar 1:4. Broken wall sections shall be re-built in 20/20 

(1:2:4) concrete within formwork erected on the correct lines and levels in accordance with the Standard Drawings. Areas of new 

concrete and mortar shall be protected from direct sunlight and kept moist for 3 days. 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

Measurement Unit: No 

The measurement shall be the number of walls/aprons repaired. 

Payment 

The unit shall be full compensation for labour, materials, tools, and incidental costs required to carry out the work. 

 

08 - 70 - 008: Scour Check Repair - masonry08 - 70 - 

009: Scour Check Repair - wooden 08 - 70 - 

010: Scour Check Repair - concrete 

 

This activity involves the repair of Scour Checks using stones or wooden stakes or concrete. The construction details shall be shown in 

the Drawings or as instructed by the Engineer. 

 

Scour checks shall be inspected and the repairs carried out as directed by the Engineer, which shall include replacement of missing or 

broken stonework and stakes; and the repair of damaged concrete, to the original lines, levels, and Specifications. 

Work Method 
 

The Contractor shall use Labour to carry out this item work. 

Quality Control 

EB 

The sizes of the stakes and stones used shall be as the original construction. The shape of the scour check 

shall be checked using the scour check template. 

Measurement: No. 

 

The unit rate of measurement shall be the number of scour checks repaired.Payment 

 

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required for carrying out the work. 
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08- 70- 011: Stone Pitching Repair 

 

This activity involves the repair of stone pitching on slopes, in inlet/outlet aprons and access drifts The stone pitching shall be inspected 

and repairs carried out as directed by the Engineer, including the replacement and re-bedding of missing or loose stones; the repair of 

mortar jointing: and the cleaning out of weep holes, as required. All work shall be to the lines and levels of the original construction with 

new stonework and mortar being flush with the adjacent materials. 

 
Work Method 

The Contractor shall use Labour to carry out this work 

 

Quality Control 

The work shall be carried out to the satisfaction of the Engineer. 

Measurement Unit: m2 

The measurement shall be the net surface area of the repairs.Payment 

Payment 

The unit rate shall be full compensation, for labour, tools, materials, and incidental 

costs required to carry out the work. 

 

08- 80- 004 Drift Maintenance – desilting 

 

This activity involves the removal of debris, silt and any vegetation from drifts and causeways. The debris shall be deposited away 

from the drift in approved spoil dumps. 

 

This activity shall be carried before the rains, or as directed by the Engineer.Work Method 

The Contractor shall use Labour to carry out this item of work 

Quality Control 
 

The work shall be carried out to the satisfaction of the Engineer. 

Measurement Unit: m3 

The measurement shall be the volume of debris or silt removed calculated as the product of length , width and measured depth of the 

affected section of drift. 
 

Payment 

The unit rate shall be full compensation for labour, tools, and incidental costs required to carry out the work. 

08-80-005 Drift Repairs – Concrete 

 

This activity involves the repair of concrete drifts, including the removal of loose or broken concrete, cutting back damaged areas to 
sound surfaces and repairing with concrete of similar Class to the original. 

 
The drift shall be inspected and necessary repairs shall be instructed by the Engineer. Holes and voids shall be cleared of debris, loose 

material and dust, and shall be well watered before the new concrete is placed. The new concrete shall be firmly rammed against the existing 

surfaces and finished flush with the surrounding materials. The surface of the repair shall be protected from direct sunlight and kept moist 

for 3 days. Concrete shall be Class 20/20 unless otherwise directed by the Engineer. 



Quality Control 
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The work shall be carried out to the satisfaction of the Engineer. 

Measurement Unit: m3 

The measurement shall be the volume of concrete used for the repair.Payment: 
 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required to carry out the work 
 

08-80-003: Gabions 
 

The Contractor shall provide and install Gabions as retaining walls and anti-erosion structures at locations shown on the Drawings or 

as directed by the Engineer. 

 

Gabions shall include mattresses and boxes and for purposes of construction, measurement and payment, no distinction shall be 

made between them. 

 

Gabions shall be ‘Maccaferi” boxes or ‘Reno’ mattresses or equivalent approved by the Engineer. 

 

The surfaces on which the Gabions are to be laid prior to being filled with rock shall be levelled to the depthsand dimensions shown on the 

Drawings or as directed by the Engineer. 

 

Gabion boxes shall be tied together with 3 mm galvanized binding wire securing all edges at 150mm intervals.Work Method 

The Contractor shall use Labour to carry out this item. 

Quality Control 

 

The placing and tying of the Gabions shall be approved by the Engineer before filling commences. 

Measurement Unit: No 

The measurement shall be the number of Gabion boxes installed 

 

Payment 

The unit rate shall be the full compensation for labour, materials, and any incidental item costs necessary to carry out the work. 

 
 

08-80-003 : Rockfill to Gabions 

 

The Contractor shall provide selected rock, crushed if necessary, and carry out the packing and compacting of the rock inside the 

Gabion boxes. 

 

The boxes shall be filled in layers from the sides towards the middle in an interlocking stone matrix to prevent deformation and bulging. The 

interior and top layers of the boxes shall be hand packed with smaller stone to form a tightly compact structure and rammed in place. Care 

shall be taken to ensure that each layer of boxes is filled evenly and to a level surface before the next course of boxes is placed. 
 

Work method 

 

The Contractor shall use Labour to carry out this activity. 



Quality Control 
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The filling and compaction of the stones in the Gabion boxes shall be approved by the Engineer. Measurement Unit m³ 

Rockfill to Gabions shall be the volume of Gabions filled. 

Payment 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for carrying out the work. 

 

SECTION 10: 

BILL 10: GRADING AND GRAVELLING 

Scope: 

Grading covers the work of reinstating the road carriageway to the correct camber by removing the highpoints and filling gullies, 

corrugations, and wheel ruts to restore a smooth running surface. 

Grading can either be done by labour (Manual Reshaping) or by Machine (Motorized grading or towed grading). 

Manual reshaping is preferable where there is sufficient labour. For existing roads with side drains light manual reshaping should 

be used as defined in 10-50-004. Heavy manual reshaping should be used forroads that have deteriorated to such an extent that the 

drains and carriageway need to be re-instated. Heavy Manual Reshaping is defined under Bill 5 – Earth Works. 

Light grading is carried out on good and fair roads as a maintenance activity while heavy grading is for re- establishing a road in poor or 

very poor condition. 

Gravelling consists of the excavation; loading, hauling, dumping, spreading and compacting using approved equipment of gravel wearing 

course material on the formation of the road carriageway. Gravel shall include lateritic gravel, quartzitic gravel, calcareous gravel, 

decomposed rock, soft stone coral rag, clayey sand and crushed rock. 

The material may be obtained from quarries, borrow pits or excavation in cuttings as directed by the Engineer.Gravel material shall conform 
to the requirement given in Table 10.1 

 

 

Table 10.1:   Requirement for Gravel Wearing Course 

 

GRADING REQUIREMENTS 

Sieve 
(mm) 

% by Weight 
Passing 

40 100 

28 95 – 100 

20 85 – 100 

14 65 – 100 

10 55 – 100 
5 35 – 92 
2 23 – 77 
1 18 – 62 
0.425 14 – 50 
0.075 10 – 40 

 

BEARING STRENGTH REQUIREMENTS 
Traffic Commercial  

CBR 

DCP 
VPD Equivalent 

 mm/Blow 
>15 20 11 
<15 15 14 

 

 

PLASTICITY INDEX REQUIREMENTS PI 

 

Zone 
 

Min 
 

Max 

WET: Mean annual 
rainfall 

 

5 
 

20 

DRY: Mean annual 
rainfall 
< 500mm 

 

10 
 

30 
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For “Quarry Waste” 
gravel stones of 
maximum dimension 
80mm may be 
permitted 

CBR at 95 % MDD, Modified AASHTO and 4 
days soaking 

 Lower quality material (CBR 15) may be accepted 
if no better material can be found 

 

The Engineer shall approve quarries and the extent of their exploitation. The possible quarries shall be shown to the Contractor prior to 

commencement of the Works. The Contractor shall be responsible for the acquisitionof the quarry rights and shall conduct respective 

negotiations with landowners and affected communities. 

 
Alternative sources of gravel material whose quality can be shown to be in compliance with the specification requirements may be used, 

with the approval of the Engineer. The Contractor is deemed to have included in his rates for the provision of the gravel material. 

10-60-001: Provide Gravel Wearing Course (Excavation, Free haul, spreading and Compaction ofGravel) 

 

Excavation of Gravel 

 
Gravel shall be excavated from quarries approved by the Engineer, and the Contractor shall inform the Engineer if the 
quality/availability of the gravel changes during the course of excavation. 

 

Stones and boulders with one dimension greater than 80mm shall be removed from the excavated gravel and deposited outside the quarry 

at locations approved by the Engineer. Such stones and boulders may be reused in other parts of Works with the approval of the Engineer. 

 

Excavation and loading shall normally be by labour unless, at the request of the Contractor, the Engineerallows the use of equipment. 

The Contractor shall use Labour and/or Equipment to carry out this work, as directed by the Engineer. 

Work Method: LB or MB 

 

Quality Control: 

 Oversize stones and boulders shall not be loaded for haulage to the road. 

 Areas containing deleterious material shall not be excavated. 

 

Free haul, spreading and Compaction of Gravel 

 

Free haul involves the transportation of gravel material for the first 1.5 km from the quarry. The Contractorshall spread and compact gravel 

material, in a manner to ensure a uniform thickness of the layer across the 

 
full width of the carriageway and shaped to the specified camber. Spreading also includes the removal of any oversized stones or boulders, 
which cannot be broken down to the required size, to spoil dumps. Gravel shall be spread within 24 hours of off-loading. 

 

Compaction of the gravel material shall be carried out from the carriageway edges to the centerline by overlapping passes of the 

compaction equipment. The number of passes shall be as directed by the Engineer dependent upon the equipment used and the material 

being compacted. Unless otherwise instructed the moisture content of the material shall be within + 2% of optimum 

 

Where additional moisture is required water shall be applied in an even manner and the rate of application shall be such that no 
transverse or longitudinal flows occur. 



 

 
Page 124 

The Engineer may instruct the Contractor to carry out density tests on the compacted material to ensure that an acceptable standard 

has been achieved. 

 

The Contractor shall use Equipment for haulage and Labour for spreading unless the Engineer instructsotherwise. 

Work Method: LB-MB 

Quality Control: 

 

 The gravel surface width shall be checked at 100m intervals and shall have a tolerance of 

+50mm 

 Trial holes shall be dug as directed by the Engineer to check the gravel thickness and shall have atolerance of + 
5mm / - 0mm 

 The camber shall be checked at 50m intervals and the maximum tolerance shall be +1 % 

 The longitudinal profile shall be checked after the compaction of each load to ensure a smooth surface with no 
corrugations or depressions, tolerance of + 10mm. 

 Compaction shall show no movement of material under the roller, minimum of 6 passes. 

 Compaction test standard shall be 95% MDD (AASHTO T180) 

Measurement Unit: m3 

The measurement shall be the volume of compacted gravel surfacing measured net according to theDrawings and shall include the 

excavation and the 1.5km ‘free’ haul distance 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required forcarrying out the work. 

 

10 CARRIAGEWAY REPAIR WORKS (GRAVEL) 
Scope: 

 

This section covers all routine maintenance works on the gravel carriageway and includes items such as pothole patching, and 

reshaping of the carriageway, using labour. 

10- 50- 006 Light Manual Reshaping (Potholes, Ruts and Gullies) 

 

Description: 

 

This activity involves the removal of all unsuitable/degraded material from the pothole, rut or gully until firm ground is reached, and 

filling with approved material and ensuring that the area is free draining. 

 

For earth roads material from the side drains may be used. 

 

For gravel roads the gravel shall be obtained from the stacks placed at intervals along the road for this purpose. 

 

The fill material shall be watered, mixed and compacted using suitable tampers to a finished level 25mm above the surrounding road 

surface. 

 

This activity shall be carried out before and after the rains, or as directed by the Engineer. Work Method 

The Contractor shall use Labour to carry out this workQuality Control 
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 The quality of fill material shall be approved by the Engineer 

 The minimum compaction to be applied shall be such that no rammer imprint on the surface shall be seen. 

Measurement Unit: m3 

 

 The measurement shall be total volume of materials used for the repairs.Payment 
 

Payment 

 

The unit rate shall include full compensation for labour, tools, materials, and incidental costs necessary to carry out the work. 

 
10- 50- 009: Light Manual Reshaping (Grub edge and Reshape Carriageway) 

 

Description: 

 

This activity involves trimming the edge of the carriageway, grubbing grass from the carriageway and reshaping of the camber of the 

road to the original standard and shape. No grass shall be grubbed from theshoulders, but it shall be cut to a maximum height of 

50mm. 
 

For earth roads materials from the side drains may be used to reshape the carriageway. Where additional suitable material is required to 

reinstate the camber to the required shape, this material shall be obtained from approved sources nearest to the final deposition area. 
 

Work Method 
 

The Contractor shall apply Labour methods to carry out this item. 

 

Quality Control 

 

 The width of the carriageway including the shoulders shall be checked at 100m intervals with tolerance of +50mm or - 

20mm 

 The camber shall be checked using camber board at 50m intervals and shall have a tolerance of +/- 1% 

 

Measurement Unit: m2 

 

The measurement shall be the area of carriageway shaped 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools and incidental costs required for carrying out the work. 

 

 
SECTION 11: SHOULDER MAINTENANCE AND REPAIR 

 

11-50-001: Shoulder Grading 

 

Where directed by the Engineer the Contractor shall reinstate or re-form the shoulders of the road using either a Towed or Motor 

grader. 

 

Pegs 400 to 500mm long shall be placed at 10 to 20 m intervals on the edge of the carriageway. Suitable material from the front slope 

of the side drain shall be bladed and spread on the shoulders (and, if appropriate the carriageway), unless otherwise directed by the 

Engineer, and the shoulders re-formed to the cross-section dimensions, as shown in Table 10.2. Compaction shall be achieved with 

the wheels of the equipment used, or by other approved means. 
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Table 10.2: Overall width ditch 

Road Category Carriageway width Overall width to front 
of Ditches 

A/B/C + Secondary Roads 6.0 m 8.4 m 

D/E + Minor Roads 5.4 m 7.8 m 
RAR Roads 4.5 m 6.5 m 

Minor/RAR roads with insufficient 
widths or Temporary 

3.5 m 5.5 m 

 

Work Method 

The Contractor shall use Equipment to carry out this item. 

Measurement Unit: km 

The measurement shall be the length of shoulder reformed.Payment 

 
 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required for carrying out the work. 

SECTION 15: PAVED CARRIAGEWAY MAINTENANCE 

 

15 – 50 – 001: Pothole Patching - hot mix 15 – 50 – 

002: Pothole Patching - cold mix 

 

This activity involves the repair of potholes, which have developed on the surface of paved roads where there is no evidence of base 

failure. Potholes shall be defined as local failures usually round or oval in shape covering less than 4.0 sq. m and less than 100mm in 

depth. Repair of larger areas shall be defined as surface repairs. 

 

The areas to be repaired shall be marked out into rectangular shapes. All failed areas shall be cut back to sound road material. The 

hole shall extend to the bottom of the base layer, and the sides shall be cut to form a vertical face. All unsuitable material shall be 

removed and deposited away from the road to the approval of the Engineer. 

 

A prime coat of 60% cationic spray grade emulsion, shall be applied on all the sides and on the bottom of the prepared hole 

 

Premixed bituminous material, similar to the existing surfacing shall be placed in the hole and compacted in two or more layers of 

regular thickness depending on the depth involved. 

 

The final layer, prior to compaction, shall be overfilled by 20% of its depth. Compaction shall be carried out using a pedestrian 

vibrating roller, plate compactor or hand rammer as appropriate until the surface is level, with the surrounding material. 

 

A minimum depth of 50mm shall be provided for the cationic premix bituminous backfill. 

 

Premix proportions shall be as follows: 

- Sand 38% 

- 6.7mm aggregate 57% 

- Bitumen emulsion 5% (bitumen content 60-65%) 

 
 

Work Method 

 

The Contractor shall use Labour and Equipment to carry out this item.Quality Control 
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 The quality of the repair material shall be to the approval of the Engineer. 

 The patch shall be checked using a straight edge and shall be flush with other parts of thecarriageway 

 Compaction of the patch shall be checked such that no imprint of the compaction equipment is visible. 

 
Measurement Unit: m3 

 

The unit of measurement shall be the volume of material used in the repair.Payment 

 

The unit rate for this item shall include the full compensation, labour, tools, materials , equipment and incidental costs required to 

carry out the work. 

 

15 – 50 – 004: Road Edge Repairs 

 

This activity involves the repair to the edges of paved carriageways, including the rebuilding of pavement layers and the shoulders. 

 

All soft material along the surface edge shall first be removed. The pavement layers shall be rebuilt and thoroughly compacted, in 

similar materials to the existing pavement. The pavement shall be similarly rebuilt against sound material of the existing pavement, 

and thoroughly compacted. The top of the compacted fill shall be between 30mm to 50mm below the estimated new surface level. 

 

A trench (100 mm wide x 100mm deep) shall be dug along the surface edge in order to reinforce the newedge. The trench shall be 

swept clean of all loose material and primed with bitumen emulsion. 

 

A trench shall be filled with cold premix and compacted in layers of a 50mm maximum thickness, finishing flush with the existing 

surface and maintaining the cross fall. The repaired edge shall be finished off by sheet patching with a light sand layer to absorb 

surplus bitumen. 

 

Work Method 

The Contractor shall use Labour and Equipment to carry out this item. 

Quality Control 

 

 The edge repair shall be checked using straight edge to be flush with other parts of thecarriageway 

 

 Compaction of the edge repair shall be such that no imprint of the compaction equipment is visible. 

 

Measurement Unit: m2 

 

The measurement shall be the area of the repair including the bituminous edge and shoulder 

Payment 

The unit rate shall be full compensation for labour, tools, materials, equipment, and incidental costs required to carry out the work. 

 

15 – 60 – 001: Spot Sealing - (Fine cracks) 

 

This activity involves the repair of alligator cracking (maximum width 3mm) on the carriageway. The area to be sealed shall be 

marked in chalk and be clean and dry. The bituminous binder shall be as specified by the Engineer and shall be applied with a spray 

lance or other approved method. Distribution rates shall be 1.5kg/m2 for bitumen emulsion. 

Coarse sand, up to 5mm, shall then be spread over the whole surface.Crack sealing shall be carried out during the warm and dry 

weather. 

 
Work Method 

The Contractor shall use Labour and Equipment to carry out this item.Quality Control 
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Quality Control 

 

 The quality of the repair work shall be to the approval of the Engineer. 

 The area of spot sealing shall be checked to be free of cracks. 

 

Measurement Unit: m2 

The measurement for this item will be the area of fine cracks repaired.Payment 

 

The unit rate shall include full compensation for materials, labour, tools, equipment, and incidental costs required to carry out the 

work. 

15-60-002 Crack Sealing 

 

This activity covers the repair of transverse or longitudinal cracks wider than 3mm on the surface of a surface dressed or bituminous 

carriageway or shoulder. 

 

The cracks and the surrounding road surface shall be clean and dry. The cracks shall be filled with hot cut back bitumen. 

 

The bitumen shall be distributed using a watering can and shall follow the line of the crack, with the nozzle or spout held close to the 

road surface, keeping the width of the spread as narrow as possible. Coarse sand, up to 5mm, or crusher dust shall be spread over the 

strip of the binder. 

All crack sealing shall be carried out during the warm and dry weather. 

 

Work Method 

The Contractor shall use Labour and Equipment to carry out this item. 

Quality Control 

 The sealing shall be carried out to the satisfaction of the Engineer. 

 The area of sealing shall be checked to be free of cracks. 
 

Measurement Unit: m 

The measurement shall be the length of cracks sealed.Payment 

 

The unit rate shall include full compensation for materials, labour, tools and incidental costs required to carry out the work. 

15 – 80 – 001 to 005 Base repairs 

 

This activity involves the repair of localised failures of the pavement layers, including the removal of the deformed areas and 

reconstructing the pavement and surfacing layers including treatment of the bottom of the excavation prior to backfilling. 

 

The areas to be repaired shall be marked and cut out into rectangular shapes. All failed area shall be cut back to sound road material. 

The sides shall be dressed so that they are at 60o to the horizontal, and the bottom of the hole shall be compacted to a density of 93 % 

AASHTO T180. All unsuitable material shall be removed and deposited away from the road as directed by the Engineer. 

 

For a bituminous base a prime coat of 60% cationic spray grade emulsion shall be applied to all verticalsurfaces and on the bottom of 

the prepared hole. 

 
The material for the base repair shall be graded crushed stone, dense bitumen macadam or neat gravel, according to the original base 
material, and shall be compacted in layers as directed by the Engineer. 
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15-80-01 : Graded Crushed Stone 

16 “Graded crushed stone” shall be crushed stone with a smooth grading curve, which is within the specified envelope. 

The stone class shall be given in the special Specifications or as directed by the Engineer. 

 

Work Method 

 

The Contractor shall use Labour and Equipment to carry out this item of work.Quality Control 

 

 The repair shall be carried out to the approval of the Engineer. 

 The repair shall be checked with a straight edge and shall be flush with other parts of thecarriageway 

laterally and longitudinally. 

 Compaction of the patch shall be checked such that no imprint of the compaction equipment is visible 

Measurement Unit m3 

The measurement shall be the volume of graded crushed stone compacted in the repair measured in-site. 

Payment 

The unit rate for this item shall include the full compensation for the materials, tools, labour, equipment and incidental costs, required to 

carry out the work. 

16-80-02 : Dense Bitumen Macadam 

 

Dense bitumen macadam shall be a hot-mixed, hot-laid plant mixture of well-graded aggregate and penetration grade bitumen, as 

specified for road-base material. 

 

Work method 

The Contractor shall use Labour and Equipment to carry out this item.Quality Control 

 

 The repair shall be carried out to the approval of the Engineer 

 The repair shall be checked with a straight edge and shall be flush with other parts of thecarriageway 
laterally and longitudinally. 

 Compaction of the patch shall be checked such that no imprint of the compaction equipment is visible. 

 

Measurement Unit: m3 

 

The measurement shall be the volume of dense bitumen macadam compacted on the road measured in- situ. 

Payment 

The unit rate for this item shall include the full compensation for the materials, tools, labour, equipment, and incidental costs required to 
carry out the work. 

 

15-80-005: Neat Gravel 

 

“Gravel “ includes lateritic gravel, quartzitic gravel, calcareous gravel, soft stone, coral rag, clayey sands, decomposed rock, crushed rock or a 

combination of any of these materials. 

 
Work method 

 

The Contractor shall use Labour and Equipment to carry out this item of workQuality Control 
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 The repair shall be carried out to the approval of the Engineer. 

 The repair shall be checked with a straight edge and shall be flush with other parts of thecarriageway 
laterally and longitudinally. 

 Compaction of the patch shall be checked such that no imprint of the compaction equipment shall be visible. 

 

Measurement Unit: m3 

 

The measurement shall be the volume of gravel compacted on the road measured in-situ.Payment 

 

The unit rate for this item shall include the full compensation for the materials, labour, tools, equipment, and incidental costs 

required to carry out the work. 

 

SECTION 17: BRIDGE MAINTENANCE 
 

17 - 50 - 001: Cleaning and Clearing - Deck 

 

17 - 50 - 002: Cleaning and Clearing - Riverbed 

 

Description 

This activity involves the following tasks, 

 

 Brooming of the deck and sidewalks to clear all loose soil, dirt, aggregate, debris, and removal of the same from site 

 Removal of all dirt and stones lodged between deck planking 

 Clearance of weep holes of dirt and debris 

 Removal of all dirt and debris in joints between beams and abutments or any point under bridge 

 Removal of debris lodged at pier and abutments or any point under the bridge 

 Removal of trees and bushes growing under the bridge and directly upstream and downstream and disposing the 
material away from the bridge and stream 

 Cleaning of any signs or reflectors on or at the bridge. 

 Removal of termites tunnels in the vicinity of timber bridges and soaking the ground with chemical solutions 
against wood destroying insects. 

 

Work Method 

The Contractor shall use Labour to carry out this item. 

 
Quality Control 

 The bridge deck shall be checked to be clean and free of dirt and debris 

The passage below the deck shall be checked to be free of obstructions 

Payment 

Payment shall be made for the labour and material instructed by the Engineer to be used on the work 
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SECTION 20: ROAD FURNITURE REPAIR AND MAINTENANCE 
 

20-50- 001: Traffic Sign Maintenance 

 

This activity involves all the tasks required to ensure that the road signs and signposts are in a clean, properly aligned, vertical and secure 

condition; the replacement of missing or broken bolts, nuts or other fixings and the tightening of the same. The maintenance shall also 

extend to securing any loose posts by the re-compacting or removal of any unsuitable material surrounding the posts, importing 

and compacting of suitable material to render the post secure 

 

Work Method 

The Contractor shall use Labour to carry out this item. 

 

Quality Control 

 The signs shall be clean and in vertical position 

 The fixings shall be hand checked to be tight 

Measurement Unit: No. 

The measurement shall be number of signs maintained.Payment 

 

The unit rate shall be the full compensation for labour, tools, material and incidental costs required to carry out the work. 

20-50- 003: Guardrail Repair 

 

This activity involves the repair of Guardrails (including rails, posts and fixings) to a properly aligned, vertical and secure condition. 

The repair shall include securing any loose posts by re-compaction or removal of any unsuitable material surrounding the post, importing 

and compaction of suitable materials to render the posts secure, and the re-fixing of the rails 

 

Work Method 

 

The Contractor shall use Labour to carry out this item. 

 

Quality Control 

 

 The guardrails shall be checked as being properly aligned secure and in a vertical position 

 The fixings shall be hand checked to be firmly fixed 

Measurement Unit: m 

The measurement shall be the length of Guardrail repairedPayment 

The unit rate shall be the full compensation for labour, material, tools, and incidental costs required to carry out the work. 

 

20- 50- 004: Marker Posts Replacement 

 

This activity involves the replacement of kilometre stones and culvert marker posts 

 

The Engineer shall determine the location of the marker stones and posts. They shall be set in a simple excavation and backfilled with 

soil. The depth of the excavation shall be determined on the site, depending on the size and shape of the marker stone or post. 

 

Work Method 
The Contractor shall use Labour to carry out this item. 

Quality Control 

 The posts shall be vertical and firmly bedded to the approval of the Engineer 

 Measurement Unit: No 

 The measurement shall be in number of marker posts. Payment 
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The unit rate shall be the full compensation for labour, tools, posts, materials and incidental costs required to carry out the work. 

 

20-50-006: Sign cleaning and repainting 

 

This activity involves the cleaning of road signs, reflectors and guideposts and repainting of sign supporting structures, rear panels of signs, 

kilometre posts and culvert markers. Surfaces to be painted shall be clean, dry and free from loose material. 

Work Method 

 

The Contractor shall use Labour to carry out this item of work 

 

Quality Control 

 The cleaning and painting shall be carried out to the approval of the Engineer 

Measurement Unit: No 

The measurement shall be in number of signs, reflectors, or guideposts cleaned or painted. Payment 

 

The unit rate shall be the full compensation for labour, materials, tools and incidental costs required to carry out the work 

 
SECTION 25: HIV/AIDS AWARENESS AND PREVENTION CAMPAIGN 

 

Scope: 

This section covers the Contractors obligations with regard to on-site HIV / AIDS awareness campaign and preventive measures that 

are to be instituted. 

25-50-01 HIV / AIDS Awareness Campaign 

 

The Contractor shall institute an HIV / AIDS awareness campaign amongst the workers for the duration ofthe Contract. 

As part of the campaign the Contractor shall display AIDS awareness posters in all buildings frequented by workers employed on the 
Contract, where such buildings fall under the control of the Contractor. 

In addition at least two of the Contractors vehicles regularly used on site shall display HIV / AIDS awareness posters. The posters 

shall be printed on gloss paper and shall be at least A1 size on buildings and A3 size or other approved size on vehicles. The message 

on the posters shall be supplied by the Employer through the Engineer. 

Aids awareness shall also be included in the orientation process of all workers employed on the Contract. 

 

Measurement Unit: month 

The measurement shall be the calendar month or part thereof, measured over the duration of thecampaign 

Payment 
The unit rate shall include full compensation for labour and material required for the provision of the item. 

25-50-02 AIDS Prevention Campaign 

The Contractor shall institute an HIV / AIDS prevention campaign amongst the workers for the duration ofthe Contract 
As part of the campaign the Contractor shall make condoms available to the workers. The Employerthrough the Engineer shall supply 

the condoms. 

 

Measurement Unit: month 

The measurement shall be the calendar month measured over the duration of the campaign. 

Payment 

 

The unit rate shall include full compensation for labour and material including the distribution of condoms, required for the 

provision of the item. 

 
 

SECTION VII- BILLS OF QUANTITIES 
 

1. Objectives 
The objectives of the Bill of Quantities are: 
a) to provide sufficient information on the quantities of Works to be performed to enable tenders to be 
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prepared efficiently and accurately; and 
b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. 
 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to 
distinguish between the different classes of Works, or between Works of the same nature carried out in different 
locations or in other circumstances which may give rise to different considerations of cost. Consistent with these 
requirements, the layout and contents of the Bill of Quantities should be as simple and brief as possible. 

 

2. Day work Schedule 
ADay work Schedule should be included only if the probability of unforeseen work, outside the items included in 
the Bill of Quantities, is high. To facilitate checking by the Procuring Entity of the realism of rates quoted by the 
Tenderers, the Day work Schedule should normally comprise the following: 

a) A list of the various classes of labor, materials, and Constructional Plant for which basic day work rates or 
prices are to be inserted by the Tenderer, together with a statement of the conditions under which the 
Contractor shall be paid for work executed on a day work basis. 

b) Nominal quantities for each item of day work, to be priced by each Tenderer at day work rates as Tender. 
The rate to be entered by the Tenderer against each basic day work item should include the Contractor's 
profit, overheads, supervision, and other charges. 

 

3. Provisional Sums 
Ageneral provision for physical contingencies (quantity overruns) may be made by including a provisional sum in 
the Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases should be 
provided as a provisional sum in the Summary priced Bill of Quantities. The inclusion of such provisional sums 
often facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the 
future need arises. Where such provisional sums or contingency allowances are used, the Special Conditions of 
Contract should state the manner in which they shall be used, and under whose authority (usually the Project 
Manager's). 

 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other contractors 
should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum with an 
appropriate brief description. Aseparate procurement procedure is normally carried out by the Procuring Entity to 
select such specialized contractors. To provide an element of competition among the Tenderers in respect of any 
facilities, amenities, attendance, etc., to be provided by the successful Tenderer as prime Contractor for the use 
and convenience of the specialist contractors, each related provisional sum should be followed by an item in the 
Bill of Quantities inviting the Tenderer to quote a sum for such amenities, facilities, attendance, etc. 

 

These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the 
person drafting the tendering document. They should not be included in the final tendering document. 

 

4. The Bills of Quantities 
 

The APPLICABLE Bills of Quantities shall be divided generally as below: 
a) Preambles 
b) Preliminary items 
c) Work Items 
c) Daywork Schedule and 
d) Provisional items 

Summary.
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SECTION VII - BILLS OF QUANTITIES   
 

 

Package: KeRRA/008/KEMA/MW/22%/039/026/23|24      

Contractor 0      

Bill of Quantities       Page: 1  

Bill No.1 

General: Office administration and 

overheads/Preliminaries       Project:  

Item No. Description Units Quantity 

Unit Bid 

Rate(Ksh) 

Amount 

KSh Technology 

01-60-005 Publicity Sign Boards KS 2   

                       

-    LB-MB 

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

  
Total Carried Forward to Summary:       

                       

-      
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Road 

Code C635 Section Name    

Package: KeRRA/008/KEMA/MW/22%/039/026/23|24      

Contractor 0      

Bill of Quantities       Page: 2  

Bill No.4 SITE CLEARANCE       Project:  

Item No. Description Units Quantity 

Unit Bid 

Rate(Ksh) 

Amount 

KSh Technology 

04-50-004 Light Bush Clearing M² 15025   

                       

-    LB 

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

  
Total Carried Forward to Summary:       

                       

-      
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Road Code C635 Section Name    

Package: 

KeRRA/008/KEMA/MW/22%/039/026/23|24      

Contractor 0      

Bill of Quantities       Page: 3  

Bill No.8 

CULVERT AND 

DRAINAGE WORKS       Project:  

Item No. Description Units Quantity 

Unit Bid 

Rate(Ksh) 

Amount 

KSh Technology 

08-60-003 

Culvert Cleaning- Partially 

blocked - 600mm MT 60   

                       

-    LB 

08-60-004 

Culvert Cleaning- Partially 

blocked - 900mm MT 50   

                       

-    LB 

08-60-008 

Culvert Cleaning- Fully 

Blocked - 600mm MT 60   

                       

-    LB 

08-60-025 

Culvert Installation 600 mm 

with surround    METERS 20   

                       

-    LB 

08-60-027 

Culvert Installation 900 mm 

with surround    METERS 16   

                       

-    LB 

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

  

Total Carried Forward to 

Summary: 
      

                       

-      
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Road Code C635 Section Name    

Package: KeRRA/008/KEMA/MW/22%/039/026/23|24      

Contractor 0      

Bill of Quantities       Page: 4  

Bill No.10 GRADING AND GRAVELLING WORKS       Project:  

Item No. Description Units Quantity 

Unit Bid 

Rate(Ksh) 

Amount 

KSh Technology 

10-50-003 Light grading  as instructed by the Engineer M² 52002   

                       

-    MB 

10-60-001 

Provide  gravel wearing  course-excavation,free haul, spread, water 

and compact gravel  to specifications M³ 581   

                       

-    MB 

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

          

                       

-      

  
Total Carried Forward to Summary:       

                       

-      
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RoadCode C635    

Structure:   Section Name   

Package: KeRRA/008/KEMA/MW/22%/039/026/23|24 CHEBULBAI-CB UG KONDABILET 

Contractor 0    

Bill of Quantities Page: 1   

  Summary Project:   

Item No. Description Amount (KShs)   

1 General: Office administration and overheads/Preliminaries 

                            

-      

4 SITE CLEARANCE 

                            

-      

8 CULVERT AND DRAINAGE WORKS 

                            

-      

10 GRADING AND GRAVELLING WORKS 

                            

-      

        

        

        

        

        

        

        

        

        

        

        

        

  Sub Total 

                            

-      

        

  VAT @ 16 %  

                            

-    0.16  

  Total 

                            

-      

  Contingencies ( @ 0 %) 

                            

-      

        

  
Carried to page on the form of Tender 

                            

-      
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III - CONDITIONS OF CONTRACT AND CONTRACT FORMS 

SECTION VIII - GENERAL CONDITIONS OF CONTRACT 
 

These General Conditions of Contract (GCC), read in conjunction with the 
Special Conditions of Contract (SCC) and other documents listed therein, 
should be a complete document expressing fairly the rights and obligations of 
both parties. 

 

These General Conditions of Contract have been developed on the basis of 
considerable international experience in the drafting and management of 
contracts, bearing in mind a trend in the construction industry towards simpler, 
more straightforward language. 

 

The GCC can be used for both smaller admeasurement contracts and lump sum 

contracts. 
 

General Conditions of Contract 

A. General 
 

1. Definitions 
Boldface type is used to identify defined terms. 

a) The Accepted Contract Amount means the amount accepted in the 
Letter of Acceptance for the execution and completion of the Works and 
the remedying of any defects. 

b) The Activity Schedule is a schedule of the activities comprising the 
construction, installation, testing, and commissioning of the Works in a 
lump sum contract. It includes a lump sum price for each activity, which 
is used for valuations and for assessing the effects of Variations and 
Compensation Events. 

c) The Adjudicator is the person appointed jointly by the Procuring Entity 
and the Contractor to resolve disputes in the first instance, as provided for 
in GCC 23. 

d) Bill of Quantities means the priced and completed Bill of Quantities forming part 

of the Bid. 

e) Compensation Events are those defined in GCC Clause 42 hereunder. 

f) The Completion Date is the date of completion of the Works as 
certified by the Project Manager, in accordance with GCC Sub-Clause 
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53.1. 

g) The Contract is the Contract between the Procuring Entity and the 
Contractor to execute, complete, and maintain the Works. It consists of 
the documents listed in GCC Sub-Clause 2.3 below. 

h) The Contractor is the party whose Bid to carry out the Works has been accepted 

by the Procuring Entity. 

i) The Contractor's Bid is the completed bidding document submitted 
by the Contractor to the Procuring Entity. 

j) The Contract Price is the Accepted Contract Amount stated in the 
Letter of Acceptance and thereafter as adjusted in accordance with the 
Contract. 

k) Days are calendar days; months are calendar months. 

l) Day works are varied work inputs subject to payment on a time basis 
for the Contractor's employees and Equipment, in addition to payments 
for associated Materials and Plant. 

m) ADefect is any part of the Works not completed in accordance with the Contract. 

n) The Defects Liability Certificate is the certificate issued by Project 
Manager upon correction of defects by the Contractor. 

o) The Defects Liability Period is the period named in the SCC pursuant 
to Sub-Clause 34.1 and calculated from the Completion Date. 

p) Drawings means the drawings of the Works, as included in the Contract, 
and any additional and modified drawings issued by (or on behalf of) the 
Procuring Entity in accordance with the Contract, include calculations 
and other information provided or approved by the Project Manager for 
the execution of the Contract. 

q) The Procuring Entity is the party who employs the Contractor to carry 
out the Works, as specfied in the SCC, who is also the Procuring Entity
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r) Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the 
Works. 

 
s) “In writing” or “written” means hand-written, type-written, printed or electronically made, and resulting 

in a permanent record; 

t) The Initial Contract Price is the Contract Price listed in the Procuring Entity's Letter of Acceptance. 

u) The Intended Completion Date is the date on which it is intended that the Contractor shall complete the 
Works. The Intended Completion Date is specified in the SCC. The Intended Completion Date may be 
revised only by the Project Manager by issuing an extension of time or an acceleration order. 

v) Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works. 

w) Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, or biological 
function. 

x) The Project Manager is the person named in the SCC (or any other competent person appointed by the 
Procuring Entity and notified to the Contractor, to act in replacement of the Project Manager) who is 
responsible for supervising the execution of the Works and administering the Contract. 

y) SCC means Special Conditions of Contract. 

z) The Site is the area of the works as defined as such in the SCC. 

aa) Site Investigation Reports are those that were included in the bidding document and are 
factual and interpretative reports about the surface and subsurface conditions at the Site. 

bb) Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Project Manager. 

cc) The Start Date is given in the SCC. It is the latest date when the Contractor shall commence 
execution of the Works. It does not necessarily coincide with any of the Site Possession 
Dates. 

dd) A Subcontractor is a person or corporate body who has a Contract with the Contractor to 
carry out a part of the work in the Contract, which includes work on the Site. 

ee) Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works. 

ff) A Variation is an instruction given by the Project Manager which varies the Works. 

gg) The Works are what the Contract requires the Contractor to construct, install, and turn over 
to the Procuring Entity, as defined in the SCC. 

 

2. Interpretation 

In interpreting these GCC, words indicating one gender include all genders. Words indicating the singular also 
include the plural and words indicating the plural also include the singular. Headings have no significance. Words 
have their normal meaning under the language of the Contract unless specifically defined. The Project Manager 
shall provide instructions clarifying queries about these GCC. 

 

If sectional completion is specified in the SCC, references in the GCC to the Works, the Completion Date, and the 
Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and 
Intended Completion Date for the whole of the Works). 

 

The documents forming the Contract shall be interpreted in the following order of priority: 

a) Agreement, 

b) Letter of Acceptance, 

c) Contractor's Bid, 

d) Special Conditions of Contract, 

e) General Conditions of Contract, includingAppendices, 

f) Specifications, 

g) Drawings, 

h) Bill of Quantities
6
, and 

i) any other document listed in the SCC as forming part of the Contract. 
 

6
In lump sum contrcts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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3. Language andLaw 

The language of the Contract is English Language and the law governing the Contract are the Laws of Kenya. 

Throughout the execution of the Contract, the Contractor shall comply with the import of goods and services 
prohibitions in the Procuring Entity's Country when 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country; or 

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of 
the Charter of the United Nations, Kenya prohibits any import of goods from that country or any payments 
to any country, person, or entity in that country. 

 

4. Project Manager's Decisions 

Except where otherwise specifically stated, the Project Manager shall decide contractual matters between the 
Procuring Entity and the Contractor in the role representing the Procuring Entity. 

 

5. Delegation 

Otherwise specified in the SCC, the Project Manager may delegate any of his duties and responsibilities to other 
people, except to the Adjudicator, after notifying the Contractor, and may revoke any delegation after notifying the 
Contractor. 

 

6. Communications 

Communications between parties that are referred to in the Conditions shall be effective only when in writing. A notice 
shall be effective only when it is delivered. 

 

7. Subcontracting 

The Contractor may subcontract with the approval of the Project Manager, but may not assign the Contract without 
the approval of the Procuring Entity in writing. Subcontracting shall not alter the Contractor's obligations. 

 

8. Other Contractors 

The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the 
Procuring Entity between the dates given in the Schedule of Other Contractors, as referred to in the SCC. The 
Contractor shall also provide facilities and services for them as described in the Schedule. The Procuring Entity may 
modify the Schedule of Other Contractors, and shall notify the Contractor of any such modification 

 

9. Personnel and Equipment 

The Contractor shall employ the key personnel and use the equipment identified in its Bid, to carry out the Works or 
other personnel and equipment approved by the Project Manager. The Project Manager shall approve any proposed 
replacement of key personnel and equipment only if their relevant qualifications or characteristics are substantially 
equal to or better than those proposed in the Bid. 

 

If the Project Manager asks the Contractor to remove a person who is a member of the Contractor's staff or work force, 
stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract. 

 

If the Procuring Entity, Project Manager or Contractor determines, that any employee of the Contractor be 
determined to have engaged in Fraud and Corruption during the execution of the Works, then that employee shall be 
removed in accordance with Clause 9.2 above. 

 

10. Procuring Entity's and Contractor's Risks 

The Procuring Entity carries the risks which this Contract states are Procuring Entity's risks, and the Contractor 
carries the risks which this Contract states are Contractor's risks. 
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11. Procuring Entity's Risks 

From the Start Date until the Defects Liability Certificate has been issued, the following are Procuring Entity's risks: 

a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials, 
and Equipment), which are due to 

i) use or occupation of the Site by the Works or for the purpose of the Works, which is the unavoidable 
result of the Works or 

ii) negligence, breach of statutory duty, or interference with any legal right by the Procuring Entity or 
by any person employed by or contracted to him except the Contractor. 

b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the 
Procuring Entity or in the Procuring Entity's design, or due to war or radioactive contamination directly 
affecting the country where the Worksare to be executed. 

 

From the Completion Date until the Defects Liability Certificate has been issued, the risk of loss of or damage to the 
Works, Plant, and Materials is a Procuring Entity's risk except loss or damage due to 

a) a Defect which existed on the Completion Date, 

b) an event occurring before the Completion Date, which was not itself a Procuring Entity's risk, or 

c) the activities of the Contractor on the Site after the Completion Date. 
 

12. Contractor's Risks 
 

From the Starting Date until the Defects Liability Certificate has been issued, the risks of personal injury, death, and 
loss of or damage to property (including, without limitation, the Works, Plant, Materials, and Equipment) which 
are not Procuring Entity's risks are Contractor's risks. 

 

13. Insurance 
 

The Contractor shall provide, in the joint names of the Procuring Entity and the Contractor, insurance cover from the 
Start Date to the end of the Defects Liability Period, in the amounts and deductibles stated in the SCC for the 
following events which are due to the Contractor's risks: 

a) loss of or damage to the Works, Plant, and Materials; 

b) loss of or damage to Equipment; 

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection with the 
Contract; and 

d) personal injury or death. 
 

Policies and certificates for insurance shall be delivered by the Contractor to the Project Manager for the Project 
Manager's approval before the Start Date. All such insurance shall provide for compensation to be payable in the 
types and proportions of currencies required to rectify the loss or damage incurred. 

 

If the Contractor does not provide any of the policies and certificates required, the Procuring Entity may effect the 
insurance which the Contractor should have provided and recover the premiums the Procuring Entity has paid 
from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums shall be a 
debt due. 

 

Alterations to the terms of an insurance shall not be made without the approval of the Project Manager. 

Both parties shall comply with any conditions of the insurance policies. 

14. Site Data 
 

The Contractor shall be deemed to have examined any Site Data referred to in the SCC, supplemented by any 
information available to the Contractor. 

 

15. Contractor to Construct the Works 

The Contractor shall construct and install the Works in accordance with the Specifications and Drawings. 
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16. The Works to Be Completed by the Intended Completion Date 
 

The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance 
with the Program submitted by the Contractor, as updated with the approval of the Project Manager, andcomplete 
them by the Intended Completion Date. 

 

17. Approval by the Project Manager 
 

The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the Project 
Manager, for his approval. 

 

The Contractor shall be responsible for design of Temporary Works. 
 

The Project Manager's approval shall not alter the Contractor's responsibility for design of the Temporary Works. 

The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required. 

All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior 
approval by the Project Manager before this use. 

 

18. Safety 

The Contractor shall be responsible for the safety of all activities on the Site. 
 

19. Discoveries 
 

Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be the 
property of the Procuring Entity. The Contractor shall notify the Project Manager of such discoveries and carry out 
the Project Manager's instructions for dealing with them. 

 

20. Possession of the Site 
 

The Procuring Entity shall give possession of all parts of the Site to the Contractor. If possession of a part is not given 
by the date stated in the SCC, the Procuring Entity shall be deemed to have delayed the start of the relevant activities, 
and this shall be a Compensation Event. 

 

21. Access to the Site 

The Contractor shall allow the Project Manager and any person authorized by the Project Manager access to the Site 
and to any place where work in connection with the Contract is being carried out or is intended to be carried out. 

 

22. Instructions, Inspections and Audits 

The Contractor shall carry out all instructions of the Project Manager which comply with the applicable laws where 
the Site is located. 

 

The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors and sub-consultants to 
keep, accurate and systematic accounts and records in respect of the Works in such form and details as will clearly 
identify relevant time changes and costs. 

 

The Contractor shall permit and shall cause its subcontractors and sub-consultants to permit, the Procuring Entity 
and/or persons appointed by the Public Procurement Regulatory Authority to inspect the Site and/or the accounts and 
records relating to the procurement process, selection and/or contract execution, and to have such accounts and 
records audited by auditors appointed by the Public Procurement Regulatory Authority. The Contractor's and its 
Subcontractors' and sub-consultants' attention is drawn to Sub-Clause 25.1 (Fraud and Corruption) which provides, 
inter alia, that acts intended to materially impede the exercise of the Public Procurement Regulatory Authority's 
inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a 
determination of ineligibility pursuant to the Public Procurement Regulatory Authority's prevailing sanctions 
procedures). 
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23. Appointment of the Adjudicator 
 

The Adjudicator shall be appointed jointly by the Procuring Entity and the Contractor, at the time of the Procuring 
Entity's issuance of the Letter of Acceptance. If, in the Letter of Acceptance, the Procuring Entity does not agree on 
the appointment of the Adjudicator, the Procuring Entity will request the Appointing Authority designated in the 
SCC, to appoint the Adjudicator within 14 days of receipt of such request. 

 

Should the Adjudicator resign or die, or should the Procuring Entity and the Contractor agree that the Adjudicator 
is not functioning in accordance with the provisions of the Contract, a new Adjudicator shall be jointly appointed by 
the Procuring Entity and the Contractor. In case of disagreement between the Procuring Entity and the Contractor, 
within 30 days, the Adjudicator shall be designated by the Appointing Authority designated in the SCC at therequest 
of either party, within 14 days of receipt of such request. 

24. Settlement of Claims and Disputes 

Contractor's Claims 
If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any additional 
payment, under any Clause of these Conditions or otherwise in connection with the Contract, the Contractor 
shall give Notice to the Project Manager, describing the event or circumstance giving rise to the claim. The 
notice shall be given as soon as practicable, and not later than 30 days after the Contractor became aware, orshould 
have become aware, of the event or circumstance. 

 

If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall not be 
extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be discharged 
from all liability in connection with the claim. Otherwise, the following provisions of this Sub- Clause shall 
apply. 

 

The Contractor shall also submit any other notices which are required by the Contract, and supporting particulars 
for the claim, all as relevant to such event or circumstance. 

 

The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either on 
the Site or at another location acceptable to the Project Manager. Without admitting the Procuring Entity's 
liability, the Project Manager may, after receiving any notice under this Sub-Clause, monitor the record- keeping 
and/or instruct the Contractor to keep further contemporary records. The Contractor shall permit the Project 
Manager to inspect all these records, and shall (if instructed) submit copies to the Project Manager. 

 

Within 42 days after the Contractor became aware (or should have become aware) of the event or circumstance 
giving rise to the claim, or within such other period as may be proposed by the Contractor and approved by the 
Project Manager, the Contractor shall send to the Project Manager a fully detailed claim which includes full 
supporting particulars of the basis of the claim and of the extension of time and/or additional payment claimed. If 
the event or circumstance giving rise to the claim has a continuing effect: 

 

a) this fully detailed claim shall be considered as interim; 

b) the Contractor shall send further interim claims at monthly intervals, giving the accumulated delay 
and/or amount claimed, and such further particulars as the Project Manager may reasonably require; and 

c) the Contractor shall send a final claim within 30 days after the end of the effects resulting from the event or 
circumstance, or within such other period as may be proposed by the Contractor and approved by the 
Project Manager. 

Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period as may be proposed by the Project Manager and approved by the Contractor, the Project 
Manager shall respond with approval, or with disapproval and detailed comments. He may also request any 
necessary further particulars, but shall nevertheless give his response on the principles of the claim within the 
above defined time period. 

 

Within the above defined period of 42 days, the Project Manager shall proceed in accordance with Sub-Clause 
 

3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional 
payment (if any) to which the Contractor is entitled under the Contract. 
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Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied are 
sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part of 
the claim as he has been able to substantiate. 

 

If the Project Manager does not respond within the timeframe defined in this Clause, either Party may consider that 
the claim is rejected by the Project Manager and any of the Parties may refer to Arbitration in accordance with 
Sub-Clause 24.4 [Arbitration]. 

 

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a claim. If 
the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension of time and/or 
additional payment shall take account of the extent (if any) to which the failure has prevented or prejudiced proper 
investigation of the claim, unless the claim is excluded under the second paragraph of this Sub-Clause 24.3. 

 

Amicable Settlement 
 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the 
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a claim in 
accordance with Sub-Clause 24.1 above should move to commence arbitration after the fifty-sixth day from the day on 
which a notice of a claim was given, even if no attempt at an amicable settlement has been made. 

 

Matters thatmay be referred to arbitration 
 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the practical 
completion of the Works or abandonment of the Works or termination of the Contract by either party: 

a) The appointment of a replacement Project Manager upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Project Manager is empowered by these Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 

e) Any dispute arisingin respect of war risks or war damage. 

f) All other matters shall only be referred to arbitration after the completion or alleged completion of the Works 
or termination or alleged termination of the Contract, unless the Procuring Entity and the Contractor agree 
otherwise in writing. 

 

Arbitration 
 

Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably in 
accordance with Sub-Clause 24.3 shall be finally settled by arbitration. 

 

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute has not 
been given by the applying party within ninety days of the occurrence or discovery of the matter or issue giving 
rise to the dispute. 

 

 

Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

 

The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such measurements, 
computations, tests or valuations as may in his opinion be desirable in order to determine the rights of the parties 
and assess and award any sums which ought to have been the subject of or included in any certificate. 

 

The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which shall 
be submitted to him in the same manner as if no such certificate, opinion, decision requirement or notice had 
been given. 

 

The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Project Manager, relevant to the dispute. Nothing shall disqualify representatives of 
the Parties and the Project Manager from being called as a witness and giving evidence before the arbitrators on 
any matter whatsoever relevant to the dispute. 
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Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

 

Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and the 
Project Manager shall not be altered by reason of any arbitration being conducted during the progress of the 
Works. 

 

24.4.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon 
by the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying 
one-half of this remuneration. 

 

Arbitration with National Contractors 
 

If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the 
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing by 
either party to the other with a request to submit it to arbitration and to concur in the appointment of an Arbitrator 
within thirty days of the notice. The dispute shall be referred to the arbitration and final decision of a person to be 
agreed between the parties. Failing agreement to concur in the appointment of anArbitrator, the Arbitrator shall be 
appointed, on the request of the applying party, by the Chairman or Vice Chairman of any of the following 
professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 
 

The institution written to first by the aggrieved party shall take precedence over all other institutions. 

 

Alternative Arbitration Proceedings 
 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) which 
offers a neutral venue for the conduct of national and international arbitration with commitment to providing 
institutional support to the arbitral process. 

 

Failure to Comply with Arbitrator's Decision 

The award of such Arbitrator shall be final and binding upon the parties. 
 

In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party may, 
without prejudice to any other rights it may have, refer the matter to a competent court of law. 

 

Contract operations to continue 

Notwithstanding any reference to arbitration herein, 
a) the parties shall continue to perform their respective obligations under the Contract unless they otherwise 

agree; and 

b) the Procuring Entity shall pay the Contractor any monies due the Contractor. 
 

25. Fraud and Corruption 
 

The Government requires compliance with the country's Anti-Corruption laws and its prevailing sanctions 
policies and procedures as set forth in the Constitution of Kenya and its Statutes. 

 

The Procuring Entity requires the Contractor to disclose any commissions or fees that may have been paid or 
are to be paid to agents or any other party with respect to the bidding process or execution of the Contract. The 
information disclosed must include at least the name and address of the agent or other party, the amount and 
currency, and the purpose of the commission, gratuity or fee. 
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B. Time Control 
 

1. Program 
 

Within the time stated in the SCC, after the date of the Letter of Acceptance, the Contractor shall submit to the 
Project Manager for approval a Program showing the general methods, arrangements, order, and timing for all 
the activities in the Works. In the case of a lump sum contract, the activities in the Program shall be consistent 
with those in the Activity Schedule. 

 

An update of the Program shall be a program showing the actual progress achieved on each activity and the effect 
of the progress achieved on the timing of the remaining work, including any changes to the sequence of the 
activities. 

 

The Contractor shall submit to the Project Manager for approval an updated Program at intervals no longer than 
the period stated in the SCC. If the Contractor does not submit an updated Program within this period, the 
Project Manager may withhold the amount stated in the SCC from the next payment certificate and continue to 
withhold this amount until the next payment after the date on which the overdue Program has been submitted. In 
the case of a lump sum contract, the Contractor shall provide an updated Activity Schedule within 14 days of 
being instructed to by the Project Manager. 

 

The Project Manager's approval of the Program shall not alter the Contractor's obligations. The Contractor 
may revise the Program and submit it to the Project Manager again at any time. A revised Programshall show 

the effect of Variations and Compensation Events. 
 

2. Extension of the Intended Completion Date 
 

The Project Manager shall extend the Intended Completion Date if a Compensation Event occurs or a 
Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date 
without the Contractor taking steps to accelerate the remaining work, which would cause the Contractor to 
incur additional cost. 

 

The Project Manager shall decide whether and by how much to extend the Intended Completion Date within 

21 days of the Contractor asking the Project Manager for a decision upon the effect of a Compensation Event 
or Variation and submitting full supporting information. If the Contractor has failed to give early 
warning of a delay or has failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. 

 

3. Acceleration 
 

When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the 
Project Manager shall obtain priced proposals for achieving the necessary acceleration from the 
Contractor. If the Procuring Entity accepts these proposals, the Intended Completion Date shall be adjusted 
accordingly and confirmed by both the Procuring Entity and the Contractor. 

 

If the Contractor's priced proposals for an acceleration are accepted by the Procuring Entity, they are 

incorporated in the Contract Price and treated as a Variation. 
 

4. Delays Ordered by the Project Manager 

The Project Manager may instruct the Contractor to delay the start or progress of any activity within the Works. 

 

5. Management Meetings 
 

Either the Project Manager or the Contractor may require the other to attend a management meeting. The business of a 
management meeting shall be to review the plans for remaining work and to deal with matters raised in accordance with 
the early warning procedure. 

 
The Project Manager shall record the business of management meetings and provide copies of the record to those 
attending the meeting and to the Procuring Entity. The responsibility of the parties for actions to be taken shall be decided 

by the Project Manager either at the management meeting or after the management meeting and stated in writing to all 
who attended the meeting. 
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6. Early Warning 
 

The Contractor shall warn the Project Manager at the earliest opportunity of specific likely future events or 
circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay the 
execution of the Works. The Project Manager may require the Contractor to provide an estimate of the expected 
effect of the future event or circumstance on the Contract Price and Completion Date. The estimate shall be 
provided by the Contractor as soon as reasonably possible. 

 

The Contractor shall cooperate with the Project Manager in making and considering proposals for how the 
effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in 
carrying out any resulting instruction of the Project Manager. 

 

C. Quality Control 
 

1. Identifying Defects 
 

The Project Manager shall check the Contractor's work and notify the Contractor of any Defects that are found. 
Such checking shall not affect the Contractor's responsibilities. The Project Manager may instruct the 
Contractor to search for a Defect and to uncover and test any work that the Project Manager considers may 
have a Defect. 

 

2. Tests 
 

If the Project Manager instructs the Contractor to carry out a test not specified in the Specification to check 
whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any 
samples. If there is no Defect, the test shall be a Compensation Event. 

 

3. Correction of Defects 
 

The Project Manager shall give notice to the Contractor of any Defects before the end of the Defects Liability 
Period, which begins at Completion, and is defined in the SCC. The Defects Liability Period shall be extended 
for as long as Defects remain to be corrected. 

 

Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of time 
specified by the Project Manager's notice. 

 

4. Uncorrected Defects 

If the Contractor has not corrected a Defect within the time specified in the Project Manager's notice, the Project 
Manager shall assess the cost of having the Defect corrected, and the Contractor shall pay this amount. 

D. Cost Control 

1. Contract Price
7
 

The Bill of Quantities shall contain priced items for the Works to be performed by the Contractor. The Bill of 
Quantities is used to calculate the Contract Price. The Contractor will be paid for the quantity of the work 
accomplished at the rate in the Bill of Quantities for each item. 

2. Changes in the Contract Price
8
 

If the final quantity of the work done differs from the quantity in the Bill of Quantities for the particular item by 
more than 25 percent, provided the change exceeds 1 percent of the Initial Contract Price, the Project Manager 
shall adjust the rate to allow for the change. The Project Manager shall not adjust rates from changes in quantities 
if thereby the Initial Contract Price is exceeded by more than 15 percent, except with the prior approval of the 
Procuring Entity. 

If requested by the Project Manager, the Contractor shall provide the Project Manager with a detailed cost 
breakdown of any rate in the Bill of Quantities. 
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3. Variations 
 

All Variationsshall beincluded in updated Programs
9 

produced bythe Contractor. 

The Contractor shall provide the Project Manager with a quotation for carrying out the Variation when 
requested to do so by the Project Manager. The Project Manager shall assess the quotation, which shall be given 
within seven (7) days of the request or within any longer period stated by the Project Manager and before the 
Variation is ordered. 

 
If the Contractor's quotation is unreasonable, the Project Manager may order the Variation and make a change 

to the Contract Price, which shall be based on the Project Manager's own forecast of the effects of the Variation 
on the Contractor's costs. 

 

If the Project Manager decides that the urgency of varying the work would prevent a quotation being given and 
considered without delaying the work, no quotation shall be given and the Variation shall be treated as a 
Compensation Event. 

 

The Contractor shall not be entitled to additional payment for costs that could have been avoided by giving 
early warning. 

 

If the work in the Variation corresponds to an item description in the Bill of Quantities and if, in the opinion of 
the Project Manager, the quantity of work above the limit stated in Sub-Clause 39.1 or the timing of its execution 
do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities shall be used to calculate 
the value of the Variation. If the cost per unit of quantity changes, or if the nature or timing of the work in the 
Variation does not correspond with items in the Bill of Quantities, the quotation by the Contractor shall be in the 

form of new rates for the relevant items of work
10

. 

Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal at any time during 
the performance of the contract. The value engineering proposal shall, at a minimum, include the following; 

a) the proposed change(s), and a description of the difference to the existing contract requirements; 

b) a full cost/benefit analysis of the proposed change(s) including a description and estimate of costs (including 
life cycle costs) the Procuring Entity may incur in implementing the value engineering proposal; and 

c) a description of any effect(s) of the change on performance/functionality. 
 

The Procuring Entity may accept the value engineering proposal if the proposal demonstrates benefits that: 

a) accelerate the contract completion period; or 

b) reduce the Contract Price or the life cycle costs to the Procuring Entity; or 

c) improve the quality, efficiency, safety or sustainability of the Facilities; or 

d) yield any other benefits to the Procuring Entity, without compromising the functionality of the Works. 

 

If the value engineering proposal is approved by the Procuring Entity and results in: 

a) a reduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage specified in 
the SCC of the reduction in the Contract Price; or 

 
b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any benefit described in 

(a) to (d) above, the amount to be paid to the Contractor shall be the full increase in the Contract Price. 

 

4. Cash Flow Forecasts 

When the Program
11
, is updated, the Contractor shall provide the Project Manager with an updated cash 

flow forecast. The cash flow forecast shall include different currencies, as defined in the Contract, 
converted as necessary using the Contract exchange rates. 

 

5. Payment Certificates 
 

The Contractor shall submit to the Project Manager monthly statements of the estimated value of the work 
executed less the cumulative amount certified previously. 

 

The Project Manager shall check the Contractor's monthly statement and certify the amount to be paid to the 



Contractor. 
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The value of work executed shall be determined by the Project Manager. 
 

The value of work executed shall comprise the value of the quantities of work in the Bill of Quantities that 

have been completed
12

. 

The value of work executed shall include the valuation of Variations and Compensation Events. 
 

The Project Manager may exclude any item certified in a previous certificate or reduce the proportion of any 
item previously certified in any certificate in the light of later information. 

 

Where the contract price is different from the corrected tender price, in order to ensure the contractor is not paid 
less or more relative to the contract price (which would be the tender price), payment valuation certificates and 
variation orders on omissions and additions valued based on rates in the Bill of Quantities or schedule of rates in 
the Tender, will be adjusted by a plus or minus percentage. The percentage already worked out during tender 
evaluation is worked out as follows: (corrected tender price – tender price)/tender price X 100. 

 

6. Payments 
 

Payments shall be adjusted for deductions for advance payments and retention. The Procuring Entity shall 
pay the Contractor the amounts certified by the Project Manager within 30 days of the date of each certificate. If 
the Procuring Entity makes a late payment, the Contractor shall be paid interest on the late payment in the next 
payment. Interest shall be calculated from the date by which the payment should have been made up to the date 
when the late payment is made at the prevailing rate of interest for commercial borrowing for each of the 
currencies in which payments are made. 

 

If an amount certified is increased in a later certificate or as a result of an award by the Adjudicator or an 
Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this clause. Interest shall 
be calculated from the date upon which the increased amount would have been certified in the absence of dispute. 

 

Unless otherwise stated, all payments and deductions shall be paid or charged in the proportions of 
currencies comprising the Contract Price. 

 

Items of the Works for which no rate or price has been entered in shall not be paid for by the Procuring Entity 
and shall be deemed covered by other rates and prices in the Contract. 

 

7. Compensation Events 

The following shall be Compensation Events: 

a) The Procuring Entity does not give access to a part of the Site by the Site Possession Date pursuant to GCC 
Sub-Clause 20.1. 

b) The Procuring Entity modifies the Schedule of Other Contractors in a way that affects the work of the 
Contractor under the Contract. 

c) The Project Manager orders a delay or does not issue Drawings, Specifications, or instructions required 
for execution of the Works on time. 

d) The Project Manager instructs the Contractor to uncover or to carry out additional tests upon work, which is 
then found to have no Defects. 

e) The Project Manager unreasonably does not approve a subcontract to be let. 

f) Ground conditions are substantially more adverse than could reasonably have been assumed before 
issuance of the Letter of Acceptance from the information issued to bidders (including the Site 
Investigation Reports), from information available publicly and from a visual inspection of the Site. 

g) The Project Manager gives an instruction for dealing with an unforeseen condition, caused by the 
Procuring Entity, or additional work required for safety or other reasons. 

h) Other contractors, public authorities, utilities, or the Procuring Entity does not work within the dates and 
other constraints stated in the Contract, and they cause delay or extra cost to the Contractor. 

i) The advance payment is delayed. 

j) The effects on the Contractor of any of the Procuring Entity's Risks. 



k) The Project Manager unreasonably delays issuing a Certificate of Completion. 
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If a Compensation Event would cause additional cost or would prevent the work being completed before the 

Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date shall be 
extended. The Project Manager shall decide whether and by how much the Contract Price shall be increased and 
whether and by how much the Intended Completion Date shall be extended. 

 

As soon as information demonstrating the effect of each Compensation Event upon the Contractor's forecast cost 
has been provided by the Contractor, it shall be assessed by the Project Manager, and the Contract Price shall be 
adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Project Manager shall adjust the 
Contract Price based on the Project Manager's own forecast. The Project Manager shall assume that the 
Contractor shall react competently and promptly to the event. 

 

The Contractor shall not be entitled to compensation to the extent that the Procuring Entity's interests are 
adversely affected by the Contractor's not having given early warning or not having cooperated with the Project 
Manager. 

 

8. Tax 
 

The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are changed between the date 
30 days before the submission of bids for the Contract and the date of the last Completion certificate. The 
adjustment shall be the change in the amount of tax payable by the Contractor, provided such changes are not 
already reflected in the Contract Price or are a result of GCC Clause 44. 

 

9. Currency y of Payment 

All payments under the contract shall be made in Kenya Shillings 

 

10. Price Adjustment 
 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If so provided, the 
amounts certified in each payment certificate, before deducting for Advance Payment, shall be adjusted by 
applying the respective price adjustment factor to the payment amounts due in each currency. A separate formula 
of the type specified below applies: 

P = A + B Im/Io 

where: P is the adjustment factor for the portion of the Contract Price payable. 

 
A  and  B  are  coefficients

13  
specified  in  the  SCC,  representing  the  non-adjustable  and  adjustable 

portions, respectively, of the Contract Price payable and Im is the index prevailing at the end of the month 
being invoiced and IOC is the index prevailing 30 days before Bid opening for inputs payable. 

 

If the value of the index is changed after it has been used in a calculation, the calculation shall be corrected and an 
adjustment made in the next payment certificate. The index value shall be deemed to take account of all changes 
in cost due to fluctuations in costs. 

 

11. Retention 
 

The Procuring Entity shall retain from each payment due to the Contractor the proportion stated in the SCC until 
Completion of the whole of the Works. 

 

Upon the issue of a Certificate of Completion of the Works by the Project Manager, in accordance with GCC 53.1, 
half the total amount retained shall be repaid to the Contractor and half when the Defects Liability Period has 
passed and the Project Manager has certified that all Defects notified by the Project Manager to the Contractor 
before the end of this period have been corrected. The Contractor may substitute retention money with an “on 
demand” Bank guarantee. 

 

12. Liquidated Damages 
 

The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day stated in the SCC for 
each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated 
damages shall not exceed the amount defined in the SCC. The Procuring Entity may deduct liquidated damages 



 

 
Page 154 

from payments due to the Contractor. Payment of liquidated damages shall not affect the Contractor's liabilities. 
 

If the Intended Completion Date is extended after liquidated damages have been paid, the Project Manager shall 
correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate. The 
Contractor shall be paid interest on the overpayment, calculated from the date of payment to the date of repayment, 
at the rates specified in GCC Sub-Clause 41.1. 

 

13. Bonus 
 

The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the SCC for each day (less any 
days for which the Contractor is paid for acceleration) that the Completion is earlier than the Intended Completion 
Date. The Project Manager shall certify that the Works are complete, although they may not be due to be complete. 

 

14. Advance Payment 
 

The Procuring Entity shall make advance payment to the Contractor of the amounts stated in the SCC by the 
date stated in the SCC, against provision by the Contractor of an Unconditional Bank Guarantee in a form and by 
a bank acceptable to the Procuring Entity in amounts and currencies equal to the advance payment. The Guarantee 
shall remain effective until the advance payment has been repaid, but the amount of the Guarantee shall be 
progressively reduced by the amounts repaid by the Contractor. Interest shall not be charged on the advance 
payment. 

 

The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and mobilization 
expenses required specifically for execution of the Contract. The Contractor shall demonstrate that advance 
payment has been used in this way by supplying copies of invoices or other documents to the Project Manager. 

 

The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the 
Contractor, following the schedule of completed percentages of the Works on a payment basis. No account shall be 
taken of the advance payment or its repayment in assessing valuations of work done, Variations, priceadjustments, 
Compensation Even

c 

ts, Bo
c   

nuses, or Liquidated Damages. 

 

15. Securities 
 

The Performance Security shall be provided to the Procuring Entity no later than the date specified in the Letter of 
Acceptance and shall be issued in an amount specified in the SCC, by a bank or surety acceptable to the Procuring 
Entity, and denominated in the types and proportions of the currencies in which the Contract Price is payable. The 
Performance Security shall be valid until a date 28 day from the date of issue of the Certificate of Completion in 
the case of a Bank Guarantee, and until one year from the date of issue of the Completion Certificate in the case of a 
Performance Bond. 

 

16. Dayworks 
 

If applicable, the Dayworks rates in the Contractor's Bid shall be used only when the Project Manager has given 
written instructions in advance for additional work to be paid for in that way. 

 

All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the Project Manager. 
Each completed form shall be verified and signed by the Project Manager within two days of the work being done. 

 

The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 
 
 

13
The sum of the two coefficients A and B should be 1 (one) in the formula for each currency. Normally, both coefficients shall be the same in the formulae for all 

currencies, since coefficient A, for the non-adjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed cost elements or 
othernon-adjustable components. Thesum of the adjustmentsfor eachcurrency areadded to the Contract Price. 

 

 
17. Cost of Repairs 

 

Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of 
the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or damage 
arises from the Contractor's acts or omissions. 

 

E. Finishing the Contract 



 

 
Page 155 

18. Completion 
 

The Contractor shall request the Project Manager to issue a Certificate of Completion of the Works, and the Project 
Manager shall do so upon deciding that the whole of the Works is completed. 

 

19. Taking Over 
 

The Procuring Entity shall take over the Site and the Works within seven days of the Project Manager's issuing a 
certificate of Completion. 

 

20. Final Account 
 

The Contractor shall supply the Project Manager with a detailed account of the total amount that the Contractor 
considers payable under the Contract before the end of the Defects Liability Period. The Project Manager shall 
issue a Defects Liability Certificate and certify any final payment that is due to the Contractor within 56 days of 
receiving the Contractor's account if it is correct and complete. If it is not, the Project Manager shall issue within 
56 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is 
still unsatisfactory after it has been resubmitted, the Project Manager shall decide on the amount payable to the 
Contractor and issue a payment certificate. 

 

21. Operating and Maintenance Manuals 
 

If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them 
by the dates stated in the SCC. 

 

If the Contractor does not supplythe Drawings and/or manuals bythe dates stated in the SCC pursuant to GCC Sub- 
Clause 56.1, or they do not receive the Project Manager's approval, the Project Manager shall withholdthe amount 
stated in the SCC from payments due to the Contractor. 

 

22. Termination 
 

The Procuring Entity or the Contractor may terminate the Contract if the other party causes a fundamental breach of 
the Contract. 

 

Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

a) the Contractor stops work for 30 days when no stoppage of work is shown on the current Program and the 
stoppage has not been authorized by the Project Manager; 

F. 

a) the Project Manager instructs the Contractor to delay the progress of the Works, and the instruction is not 
withdrawn within 30 days; 

b) the Procuring Entity or the Contractor is made bankrupt or goes into liquidation other than for a 
reconstruction oramalgamation; 

c) a payment certified by the Project Manager is not paid by the Procuring Entity to the Contractor within 84 
days of the date of the Project Manager's certificate; 

d) the Project Manager gives Notice that failure to correct a particular Defect is a fundamental breach of 
Contract and the Contractor fails to correct it within a reasonable period of time determined by the Project 
Manager; 

e) the Contractor does not maintain a Security, which is required; 

f) the Contractor has delayed the completion of the Works by the number of days for which the maximum 
amount of liquidated damages can be paid, as defined in the SCC; or 

g) if the Contractor, in the judgment of the Procuring Entity has engaged in Fraud and Corruption, as defined in 
paragraph 2.2 a of the Appendix A to the GCC, in competing for or in executing the Contract, then the 
Procuring Entity may, after giving fourteen (14) days written notice to the Contractor, terminate the 
Contract and expel him from the Site. 

 

Notwithstanding the above, the Procuring Entity may terminate the Contract for convenience. 
 

If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave 
the Site as soon as reasonably possible. 
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When either party to the Contract gives notice of a breach of Contract to the Project Manager for a cause other 
than those listed under GCC Sub-Clause 56.2 above, the Project Manager shall decide whether the breach is 
fundamental or not. 

 

23. Payment upon Termination 
 

If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Project Manager 
shall issue a certificate for the value of the work done and Materials ordered less advance payments received up to the 
date of the issue of the certificate and less the percentage to apply to the value of the work not completed, as 
specified in the SCC. Additional Liquidated Damages shall not apply. If the total amount due to the Procuring 
Entity exceeds any payment due to the Contractor, the difference shall be a debt payable to the Procuring Entity. 

 

If the Contract is terminated for the Procuring Entity's convenience or because of a fundamental breach of Contract 
by the Procuring Entity, the Project Manager shall issue a certificate for the value of the work done, Materials 
ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely 
on the Works, and the Contractor's costs of protecting and securing the Works, and less advance payments received 
up to the date of the certificate. 

 

24. Property 
 

All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property of the 
Procuring Entity if the Contract is terminated because of the Contractor's default. 

 

25. Release from Performance 
 

If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of either the 
Procuring Entity or the Contractor, the Project Manager shall certify that the Contract has been frustrated. The 
Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be 
paid for all work carried out before receiving it and for any work carried out afterwards to which a commitment 
was made. 
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FORM No 1: NOTIFICATION OF INTENTION TO AWARD 
 

This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender. Send this 
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format 
below. 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 
 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent to 
all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

 

2. Date of transmission: [email] on [date] (local time) 
 

This Notification is sent by (Name and designation)    
 

3. Notification of Intention to Award 
 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) Country: [insert country where ITT is issued] 

v) ITT No: [insert ITT reference number from Procurement Plan] 
 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 
contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period, 
you may: 

 

4. Request a debriefing in relation to the evaluation of your tender 
 

Submit a Procurement-related Complaint in relation to the decision to award the contract. 

a) The successful tenderer 

i) Name of successful Tender:    

ii) Address of the successful Tender :       

iii) Contract price of the successful Tender Kenya Shillings 

     (in words)    

 
 

b) Other Tenderers 
 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated 
price as well as the Tender price as read out. For Tenders not evaluated, give one main reason the Tender 
was unsuccessful. 

S/No. Name of 
Tenderer 

Tender Price as read 

out 

Evaluated Tender 

price (Note a 

One reason why 

not evaluated 

1     

2     

3     

4     

5     

(Note a) State NE if not evaluated 
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5. How to request a debriefing 

a) DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to request 

a debriefing your written request must be made within three (5) Business Days of receipt of this Notification of 

Intention toAward. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request for 

debriefing as follows: 

i) Attention: [insert fullname ofperson, if applicable] 

ii) Title/position: [insert title/position] 

ii) Agency: [insertname of Procuring Entity] 

iii) Email address: [insertemailaddress] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within five (3) 

Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the 
Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. If thishappens, we 
will notify you and confirmthe date that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise you in 

writing how the debriefing will take place and confirmthe date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, wewill provide 

the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of publication of 

the ContractAward Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert 
date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 

Procurement-related Complaint as follows: 

i) Attention: [insert fullname ofperson, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insertname of Procuring Entity] 

iv) Email address: [insertemailaddress] 

 

c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging the 

decision to award the contract. You do not need to have requested, or received, a debriefing before making this 

complaint. Your complaint must be submitted within the Standstill Period and received by us before the Standstill 

Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 

Regulations available fromthe Website info@ppra.go.ke or complaints@ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 

tendering process, and is the recipient of a Notification of Intention toAward. 

ii) The complaint can onlychallenge the decision to award the contract. 

iii) Youmust submit the complaint within the period stated above. 

 

iv) You must include, in your complaint, all of the information required to support your complaint. 
 

7. Standstill Period 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to Award. 

iii) The Standstill Period maybe extended as stated in paragraph Section 5 (d) above. 
 

If you have any questions regarding this Notification please do not hesitate to contact us. On behalf of the Procuring 

Entity: 

Signature: Name:   
 

Title/position: Telephone: Email:    

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke


FORM NO 2: NOTIFICATION OFAWARD - LETTER OFACCEPTANCE 
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[letterhead paperofthe Procuring Entity] [date] 
 

To: [name and address of the Contractor] 
 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification number, 
as given in the Contract Data] for the Accepted Contract Amount [amount innumbers andwords] [name of currency], as 
corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by ......................... (name of 
Procuring Entity). 

 

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of 
Contract, using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract 
Forms, of the Tender Document. 

 

Authorized Signature:................................................................................................................. 

Name and Title of Signatory:........................................................................................................ 
 

Name of Procuring Entity............................................................................................................. 

Attachment: Contract Agreement..............................................................................................
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FORM NO. 3 : CONTRACT AGREEMENT  

 
 AGREEMENT BETWEEN  

 

KENYA RURAL ROADS AUTHORITY 

 

& 

 Contractor………………………………………………………………………….. 

  

CONTRACT No. …………………………………………………………..………… 

This Contract is made this……………………….day 

of……………………….20……… 

between Kenya Rural Roads Authority, represented by the Director General of P.O. 

Box  

48151 – 00100, NAIROBI Telephone 020 – 801346 (Hereinafter called the Employer)  

acting through …his representative The Regional Director – KEIYO MARAKWET 

REGION, of P.O. Box 213-30700, ITEN of the one part and  

…………………………………………………………………. (Hereinafter  

referred to as “the Contractor”) of the other part). 

Whereas the Employer is desirous of ………………………………………..…………….  

 

Road Number: ………………………………………………………………………….. 

 

Region: …………………………………………………………………………………  

 

Constituency: …………………………………………………………………………. 

 

From Km/Length of road ……………..………………………............................. 

and has accepted the Offer of the Contractor to execute road maintenance Works as 

defined hereinafter, and Whereas the Contractor represented to the Employer that he 

has the required capacity and ability, and has agreed to execute the Works on the Terms 

and Conditions set forth in this Contract for the Tender Sum of  

Kshs ………………… (Kenya Shillings, 

…………………………………………………………………………………………

………………… Only) to execute the Improvement/Rehabilitation Works on the road 

sections as defined 
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NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 

In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract. 

 

The following documents form part of this Agreement, viz: 

 

(a) Letter of Acceptance; 

(b) Form of Tender 

(c) Appendix to the Form of  Agreement 

(d) Conditions of Contract; Parts I and II 

(e) Specifications; 

(f) Drawings; 

(g) Priced Bill of Quantities; 

(h) Other Documents/Materials/Conditions agreed and documented. 

Article 1: GENERAL PROVISIONS 

 

1.1      The documents forming the Contract are to be taken as mutually explanatory.  If 

ambiguity or discrepancy is found in the documents the Employer shall issue 

necessary instructions to the Contractor. 

1.2 The language of the Contract shall be English.  The law of the Contract is the 

Republic of Kenya. 

1.3 This contract has no defects liability period and therefore any retention. 

 

Article 2: OBLIGATIONS OF THE EMPLOYER 

 

2.1 The Employer shall provide the Site and right of access thereto at the date of 

Commencement. 

 

2.2 The Employer shall ensure that the Contractor’s claims for payment are settled 

timeously. 

 

2.3 The Employer shall inspect the Contractor’s work regularly. 

 

2.4 No approval or consent or absence of comment by the Employer shall affect the 

Contractor’s obligations. 
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Article 3: EMPLOYER’S REPRESENTATIVE 

 

3.1 The Director General of KeRRA will have overall responsibility for the 

Contract, and will be represented by the Keiyo Marakwet Regional Director 

for the day-to-day management of the Contract. 

 

3.2 The Regional Director shall appoint and provide a Road Supervisor 

(CRO/SARO) by the name of ……...............................................................who 

shall from time to time assign work to the Contractor.  The Engineer shall notify 

the Contractor in writing of any change in the Road Supervisor. 

 

3.3. The Regional Director shall be entitled to vary the Work plan according to 

circumstances and to issue instructions to the Contractor accordingly. 

 

Article 4: CONTRACTOR’S OBLIGATIONS 

 

4.1 The Contractor shall carry out the Works described in Annex 1and the Work 

Plan Annex 3 properly and in accordance with the Contract.  The Contractor 

shall provide all supervision, labour and tools which may be required. 

 

4.2 The Contractor shall submit to the Employer for consent the name and 

particulars of the person authorized to receive instructions on behalf of the 

Contractor. 

 

4.3 The Contractor shall comply with all instructions given by the Employer in 

respect of the Works. 

 

4.4 The Contractor shall not subcontract any part of the Works without the consent 

of the Employer. 

 

4.5 The Contractor shall, in the implementation of this contract, use labour based 

methods whenever possible. 

 

4.6 The Contractor shall recruit labour for the Works from the local communities 

and shall take particular note of the Government policy on the recruitment of 

women and youth.  The target for each group shall be 30% of the labour force, 

which the Contractor shall take all possible measures to attain.  

 

Article 5: DESIGN BY CONTRACTOR 

 

5.1 The Contractor shall not be responsible for any Works design. 

 

 

Article 6: EMPLOYER’S RISKS 

 

6.1 Any failure by the Employer and any delay or disruption caused by any 
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Variation are the relevant Employer’s Risks. 

 

Article 7: TIME FOR COMPLETION 

 

7.1 The Contractor shall commence the Works on the Commencement 

Date….................... and shall proceed expeditiously and without delay and shall 

complete the Works within the Time for Completion, given as…….…………… 

(Weeks/Months). 

 

7.2 The Contractor shall be entitled to an extension of the Time for Completion 

where delay is caused by an action, or failure of action of the Employer and/or 

any other unforeseen circumstance. All such extension of time must be 

requested by the contractor timeously and approved by the Employer. 

 

Article 8: TAKING OVER 

 

8.1. The Contractor may notify the Employer when the Works are considered to be 

complete. 

 

8.2 The Employer shall notify the Contractor when he considers that the Contractor 

has completed the Works and stating the date accordingly.  Alternatively the 

Employer may notify the Contractor that the Works, although not fully 

complete, are ready for taking over, stating the date accordingly.  The Contractor 

shall promptly complete any outstanding work. 

 

Article 9: REMEDYING DEFECTS 

 

9.1. The Employer may, within one month after the Completion date in 8.2, notify 

the Contractor of any defects.  The Contractor shall remedy at no cost to the 

Employer any defects due to the Contractor’s workmanship not being in 

accordance with the Contract.  

 

Article 10 VARIATIONS AND CLAIMS 

 

10.1 The Employer may instruct Variations. 

 

10.2 No variations for the contract sum. 

 

Article 11: CONTRACT PRICE AND PAYMENT 

 

11.1 At not less than monthly intervals, the Contractor shall measure the Works in 

accordance with the Bill of Quantities and shall submit a statement to the Road 

Supervisor.  No Payment shall be made for Mobilisation and Establishment of 

the Site. The Road Supervisor shall certify on the statement to the Engineer that 

the Works have been completed satisfactorily. 

 

11.2 The Employer shall pay the Contractor, upon the Engineer’s approval of the 

Contractor’s statement, within 30 days of the date of the certification of the 
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statement.  If the Employer disagrees with any part of the Contractor’s 

statement, he shall specify his reasons for disagreement when making payment.  

The Employer shall not be bound by any sum previously considered by him to 

be due to the Contractor. 

 

Article 12: DEFAULT 

 

12.1 The Employer shall give notice to the Contractor where he considers the 

Contractor to be in default of the Contract.  If the Contractor fails to remedy the 

default within a stated period the Employer may give notice of the termination 

of the Contract. 

 

12.2. After termination the Contractor shall be entitled to payment of any unpaid 

balance of the value of the Works executed. 

 

Article 13: RISK AND RESPONSIBILITY 

 

13.1 The Contractor shall take responsibility for the care of the Works from the 

Commencement Date to the date of Take Over. 

 

Article 14: INSURANCES 

 

14.1 The Contractor, prior to commencing the Works, shall effect Third Party and 

Workers Compensation Insurances and provide evidence to the Employer that 

the required policies are in force. 

 

Article 15: RESOLUTION OF DISPUTES 

 

15.1 The Parties shall use their best efforts to settle amicably all disputes arising out 

of or in connection with the Contract. 

 

15.2 Any dispute not resolved under 15.1 shall be referred to a single Arbitrator 

nominated by ……KeRRA…. in whose Area the Contract is located in 

accordance with, and subject to the provision of the Arbitration Act of Kenya or 

any Statutory Modification thereof.  

 

Article 16 CONDITIONS OF CONTRACT 

 

 

16.1 It is understood that these Conditions of Contract follow the FIDIC Short Form 

of Contract which shall be referred to for any necessary clarification 

 

16.2 It is hereby understood that the Annexes to the Contract shall be read together 

with the Contract and shall form an integral part of it. 

 

In consideration of the payment to be made by the Employer to the Contractor, the 

Contractor covenants with the Employer to execute and complete the Works in 
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conformity with the provisions of the Contract. 

 

The Employer covenants to pay the Contractor in consideration of the execution and 

completion of the Works, the Contract Price or such other sum as may become 

payable under the Contract at the times and in the manner prescribed by the Contract. 

IN WITNESS WHEREOF the parties have caused this Agreement to be executed 

the day and year first before written at KEIYO MARAKWET REGION, Kenya 

Signed and dated for and on behalf of the (Name of the Employer’s Representative) 

Name: ……………………………………… Signature: 

……………………………… 

Designation: Regional Director, KeRRA Keiyo Marakwet  

Date: ………………………………… 

In the Presence of  

Name ……………………………………… Signature……………………………… 

Designation: Regional Senior Supply Chain Management Officer  

Date: ……………………………… 

 

Signed for and on behalf of the Contractor (Name of the Contractor’s Representative 

and Stamp of Contractor) 

Name ……………………………………….……Signature………………………… 

 

Designation ………………………………….  Date………………………………… 

       

In the Presence of           

Name …………………………………….……Signature………………………… 

 

Company name and address 

………………………………………….............................. 

 

Date………………………………… 
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FORM NO. 4 : PERFORMANCE SECURITY 
 

[Option 1 - Unconditional Demand Bank Guarantee] 

 
[Guarantor letterhead] 

 
Beneficiary: [insert name and Address of Procuring 

Entity] Date:   

 

  [Insert date of issue] 

 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 
1. We have been informed 

that  
 (hereinafter called "the 
Contractor") has entered into Contract 
No.  dated
  with (name of 
Procuring Entity) (the Procuring Entity as the 
Beneficiary), for the execution of 

  (hereinafter called "the Contract"). 
 

2. Furthermore, we understand that, according to the conditions of the Contract, 
a performance guarantee is required. 

 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably 
undertake to pay the Beneficiary any sum or sums not exceeding in total an 
amount 
of
 
(in words ),

1 
such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, upon receipt by us of the 
Beneficiary's complying demand supported by the Beneficiary's statement, 
whether in the demand itself or in a separate signed document accompanying 
or identifying the demand, stating that the Applicant is in breach of its 
obligation(s) under the Contract, without the Beneficiary needing to prove or to 
show grounds for your demand or the sum specified therein. 

 

4. This guarantee shall expire, no later than the …. Day of …………, 2. ..... 
2
, and any 

demand for payment under it 
must be received by us at the office indicated above on or before that date. 

 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to 
exceed [six months] [oneyear], in response to the Beneficiary's written request 
for such extension, such request to be presented to the Guarantor before the 
expiry of the guarantee.” 

 

[Name of Authorized Official, signature(s) and seals/stamps]. 
 

Note: All italicized text (including footnotes) is for use in preparing this form 
and shall be deleted from the final product. 

 



 
 

 
Page 167 

 

 
1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount 
specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the 

currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 2Insert the date 
twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring 
Entity should note that in the event of an extension of this date for completion of the Contract, the 
Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. 



FORM No. 5 - PERFORMANCE SECURITY 
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[Option 2– Performance Bond] 

 

[Note: Procuring Entities are advised to use Performance Security – Unconditional Demand Bank Guarantee instead of 
Performance Bond due to difficulties involved in calling Bondholder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Procuring Entity] Date: 

  [Insert date of issue]. 

PERFORMANCE BOND No.:   

 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 
1. By this Bond as Principal (hereinafter called “the Contractor”) 

and  ] as Surety (hereinafter called  “the 
Surety”), are  held and  firmly bound unto   ]   as 
Obligee (hereinafter called “the Procuring Entity”) in the amount of   for 
the payment of which sum well and truly to be made in the types and proportions of currencies in which the Contract Price 
is payable, the Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, 
jointly and severally, firmly by these presents. 

 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the 
  day of , 20 , for in accordance with the documents, plans, 
specifications, and amendments thereto, which to the extent herein provided for, are by reference made part hereof 
and are hereinafter referred to as the Contract. 

 

3. NOW,THEREFORE, the Conditionofthis Obligation is suchthat, if the Contractorshallpromptly and faithfully perform 
the said Contract (including any amendments thereto), then this obligation shall be null and void; otherwise, it shall 
remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring Entity to be, in default 
under the Contract, the Procuring Entity having performed the Procuring Entity's obligations thereunder, the Surety 
may promptly remedy the default, or shall promptly: 

1) complete the Contract in accordance with its terms and conditions; or 

2) obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing the 
Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity and the 
Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and Procuring Entity and 
make available as work progresses (even though there should be a default or a succession of defaults under the 
Contract or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of completion 
less the Balance of the Contract Price; but not exceeding, including other costs and damages for which the Surety 
maybeliablehereunder, theamountsetforth in thefirst paragraphhereof. The term “Balance of the Contract Price,” 
as used in this paragraph, shall mean the total amount payable by Procuring Entity to Contractor under the 
Contract, less the amount properly paid by Procuring Entity to Contractor; or 

3) pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance with 
its terms and conditions up to a total not exceeding the amount of this Bond. 

 

4. The Suretyshall not be liable for a greater sum than the specified penaltyof this Bond. 

 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the Taking- 
Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation other than the 
Procuring Entity named herein or the heirs, executors, administrators, successors, and assigns of the Procuring Entity. 

 

6. In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the Surety has caused these 
presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this day of 

 

  20 . 
SIGNED ON .................................... on behalfof By in the capacity of 

 

In the presence of 
 

SIGNED ON…………..…………..………….. on behalf of By................... in the capacity of 
 

In the presence of 

 



FORM NO. 6 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 
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Beneficiary: [Insert name and Address of Procuring Entity] 
 

Date: [Insert date of issue] 
 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] Guarantor: 
 

  [Insert name and address of place of issue, unless indicated in the letterhead] 
 

1. We have been informed that  (hereinafter called “the Contractor”) has entered into Contract 
No. dated with the Beneficiary, for the execution of    
(hereinafter called "the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 

  (in words)is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of (in words )

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount 
which the Applicant has failed to repay. 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 
its account number at . 

 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, or on the            day of  , 2 ,

2   
whichever is earlier.  Consequently, naydemand 

for payment under this guarantee must be received by us at this office on or before that date. 
 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [sixmonths][one year], in 
response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 
 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance payment as specified 

in the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of the 

Contract, the Procuring Entity would need to request anextension of this guarantee fromthe Guarantor. Such request mustbeinwriting and must be madepriorto the 
expiration date established in the guarantee. 



FORM NO. 7 - RETENTION MONEY SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 
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Beneficiary:   [Insert name and Address of Procuring Entity] 

Date: [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 
 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 
 

1. We have beeninformed that [insert name of Contractor, which in the case of a joint 
venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into 
Contract No. 
  [insert reference number of the contract] dated with the Beneficiary, for 
the execution of  [insert name of contract and brief description of Works] 
(hereinafter called "the Contract"). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 
up to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate 
has been issued under the Contract and the first half of the Retention Money has been certified for payment, 
and payment of [insert the second half of the Retention Money] is to be made against a Retention Money 
guarantee. 

 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 
sum or sums not exceeding in total an amount of [insert amount in figures] ([insert 
amount in words ])

1 
upon receipt by us of the Beneficiary's complying demand 

supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) under 
the Contract, without your needing to prove or show grounds for your demand or the sum specified therein. 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate 
from the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been 
credited to the Contractor on its account number          at [insert name and address 
of Applicant's bank]. 

 

5. This guarantee shall expire no later than the …........................... Day of ....................................... , 
2. ...................

2
, and any demand for payment under it must be received by us at the office indicated 

above on or before that date. 
 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 
[one year], in response to the Beneficiary's written request for such extension, such request to be 
presented to the Guarantor before the expiry of the guarantee. 

 

 

 
[Name of Authorized Official, signature(s) and seals/stamps] 

 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 
the final product. 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2
Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The Procuring Entity should note 

that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 
Guarantor. Such requestmust be in writing andmustbemadepriortotheexpiration date established in theguarantee. 
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Section IX - Special Conditions of Contract 

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions 
here in shall prevail over those in the GCC. 

 

Part A - Contract Data 
 

 

 
 

 
 

 

 

 

 

 The Director General 

Kenya Rural Roads Authority P.O. 

Box 48151-00100 

Nairobi 

 

 

 

 
KeRRA/008/KEMA/MW/039/22% RMLF/2023/2024-

026 
CHEBULBAI-KONDABILET ROAD 

 

 
 

 
The Director (Road Asset Management) Kenya 

Rural Roads Authority 

P.O. Box 48151-00100 

Nairobi 

Employers representative name and 
address 

 

  The Regional Director,  

Keiyo Marakwet Region, 

Kenya Rural Roads Authority , 

P. O. Box 213-30700, 
ITEN. 

 of the project 
 6 Months 

The Budgeted Estimates for the project  Kshs. 3,012,004.12 (Kenya Shillings Three Million, 
Twelve Thousand and Four, Twelve Cents  Only) 

   

 

 
 

 

 

 

 

 
 

  
 

 
 

 
 

 From 8:00am to 5:00pm during normal working days excluding 
weekends and Public holidays 

 

 
 

 

0.01% per day of the contract sum to a limit of 1% of the contract sum 
 

 

 

 

 

 1 % of the contract sum 
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Provisional Sums 13.5. (b)(ii) [If there are Provisional Sums, insert a percentage 

for adjustment of Provisional Sums} 

--- % 

Adjustments for Changes in Cost 13.8 Period "n" applicable to the adjustment multiplier 
"Po": [Insert the period if different 
from one (1) month;if period "n" is one (1) month, 
insert "not applicable''} 

Total advance payment 14.2.1 % Percentage of the Accepted Contract Amount 

payable in the currencies and proportions in which 

the Accepted Contract Amount is payable 

[Insert number and timing of installments if 

applicable] 

Repayment amortization rate of 

advance payment 

14.2.5 (b) 
--- 

% 

Percentage of Retention 14.3.2 (c) --- % 

Limit of Retention Money 14.3.2 (c)    % of the Accepted Contract Amount 

Plant and Materials  

14.5(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

  [list]. 

14.5(C)(i) Plant and Materials for payment when delivered 

to the Site [list]. 

Minimum Amount of Interim 

Payment Certificates 

14.6 0% of the Accepted Contract Amount. 

Publishing source of commercial 

interest rates for financial charges 

in case of delayed payment 

14.8 Specify % rate per month of delayed 

payment. 

Maximum total liability of the 

Contractor to the Procuring Entity 

17.6 

 

Issue 

[Select one of the two options below as appropriate} 

The product of [insert a multiplier 

dlbesysKorengyreaaRteur rtahlaRn oonade}s tAimuetshtohreitAyccepted 

Contract Amount, 

or 

------[insert amount of the maximum total 
liability] 

Periods for submission of 

insurance: 

 

a. Evidence of insurance. 

b. Relevant policies 

18.1 [Insert period for submission of evidence of 

insurance and policy. Period may be from 14 days to 

30 days.} 

days 

   days 

Maximum amount of deductibles 

for insurance of the Procuring 

Entity's risks 

18.2.4 (d) [Insert maximum amount of deductibles} 

Minimum amount of third-party 

insurance 

18.3 [Insert amount of third-party insurance} 

 



 

 

FORM NO. 8 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 
 
 

 
Tender Reference No.:  [insert identification no] Name 

of the Tender Title/Description: [insert name of the assignment] to: 

  [insert complete name of Procuring Entity] 

 

In response to the requirement in your notification of award dated [insert date of notification of award] to furnish additional 
information on beneficial ownership: [select one option as applicable and delete the options 
that are not applicable] 

 

I) We here by provide the following beneficial ownership information. 
 

Details of beneficial ownership 
 

 
 Details of all Beneficial Owners % of shares 

a person holds 

in the 

company 

Directly or 

indirectly 

% of voting 

rights a person 

holds in the 

company 

Whether a person 

directly or indirectly 

holds a right to appoint 

or remove a member of 

the board of directors of 

the company or an 

equivalent governing 

body of the Tenderer 

(Yes / No) 

Whether a person 

directly or 

indirectly exercises 

significant influence 

or control over the 

Company (tenderer) 

(Yes / No) 

 
 
 

1. 

Full Name  Directly------ 

----- % 

sosfusehdarbesy Ken 

 
Indirectly---- 

------ % 

of shares 

Directly…… 

……….% of 

yvaotRinugrraigl hRtsoads 

Indirectly------- 

---% of voting 

rights 

1. Having the right to 

appoint a majority of 

A
the 

or
board  of the 

duitrhectoirtsy or  an 
equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

Direct……………… 

… 

 
 

Indirect…………… 

…... 

1. Exercises 

significant 
influence or 

contr1o5l o0ver the 
Company body of 

the Company 

(tenderer) 

 
Yes -----No---- 

 
2. Is this influence 

or control 

exercised directly 

or indirectly? 

 
Direct………….. 

 
Indirect………… 

National identity 

card number or 

Passport number 

I 

Personal 

Identification 

Number (where 

applicable) 

 

 Nationality    

 Date of birth 

[dd/mm/yyyy] 

   

 Postal address    

 Residential address    

 Telephone number    

 Email address    

 Occupation or 

profession 

   

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 
 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 
submitted in this Form shall be current as of the date of its submission. 

 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, 
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 



 

 

 Details of all Beneficial Owners % of shares 

a person holds 

in the 

company 

Directly or 

indirectly 

% of voting 

rights a person 

holds in the 

company 

Whether a person 

directly or indirectly 

holds a right to appoint 

or remove a member of 

the board of directors of 

the company or an 

equivalent governing 

body of the Tenderer 

(Yes / No) 

Whether a person 

directly or 

indirectly exercises 

significant influence 

or control over the 

Company (tenderer) 

(Yes / No) 

 

2. Full Name  Directly------ 

----- % 

of shares 

 

 
Indirectly---- 

------ % 

of shares 

Directly…… 

……….% of 

voting rights 

 
Indirectly------- 

---% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

Direct……………… 

… 

 
 

Indirect…………… 

…... 

1. Exercises 

significant 

influence or 

control over the 

Company body of 

the Company 

(tenderer) 

Yes -----No---- 

 
2. Is this influence 

or control 

exercised directly 

or indirectly? 

 
Direct………….. 

 
Indirect………… 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

 Nationality(ies)    

 Date of birth 

[dd/mm/yyyy] 

   

 Postal address    

 Residential address    

 Telephone number    

 Email address    

 Occupation or 

profession 

   

 

3.       

 
e. 

   

   
t. 

   c 

 
 

 

II) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 

Regulatory Authority together with otIhsseureddetbayilKs einnyrealaRtuiornaltRo ocaodnstrAacutthaowraitryds and shall be ma1i5n1tained 
in the Government Portal, published and made publicly available pursuant to Regulation 13(5) of the 

Companies (Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph 

Personally Identifiable Information in line with the Data Protection Act shall not be published or made 

public). Note that Personally Identifiable Information (PII) is defined as any information that can be 

used to distinguish one person from another and can be used to deanonymize previously anonymous data. 

This information includes National identity card number or Passport number, Personal Identification Number, 

Date of birth, Residential address, email address and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a 

natural person who in relation to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly; 
 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly; 

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 



 

 

(d) exercises significant influence or control, directly or 

indirectly, over the company. 

 

IV) What is stated to herein above is true to the best of my 

knowledge, information and belief. 

 
Name of the Tenderer......................... *[insert complete name of the 

Tenderer]  ..........................................  

 

Name of the person duly authorized to sign the Tender on behalf of the 

Tenderer: ** [insert complete name of person duly authorized to sign 

the Tender] 

Designation of the person signing the Tender ......................... [insert 

complete title of the person signing the Tender] 

 

Signature of the person named above: ....................... [insert signature of 

person whose name and capacity are shown 

 

above] 

 

Date this ....................... [insert date of signing] day of

 .............................................................................................................. [I

nsert month], [insert year] 

 

 

 

 

 
 

Bidder Official Stamp 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Issued by Kenya Rural 

Roads Authority  


