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INVITATION TO TENDER

Kenya Rural Roads Authority,
P.O. Box 48151-00100,
NAIROBI.

Email : dg@kerra.go.ke

IMPLEMENTATION OF AFD/EU/GOK ROADS 2000 CLIMATE PROOFED ARID AND
SEMI — ARID (ASAL) RURAL ROADS PROGRAMME

LABOUR BASED REHABILITATION AND IMPROVEMENT, AND PERFORMANCE
BASED ROUTINE MAINTENANCE WORKS FOR GICHANINE — MARIARA (D1190)
ROAD - 8.0 KM

TENDER No: AFD/EU/ME/GR/42/2023/24

10.
11.

The (Kenva Rural Roads Authority) Invites Sealed Tenders from Eligible Candidates
For (Labour Based Rehabilitation and Improvement, and Performance Based
Routine Maintenance Works for Gichanine — Mariara (D1190) Road - 8.0 Km)

Tendering will be conducted under open competitive method using a standardized tender
document.

This Tender is OPEN to all qualified Kenyan citizens.

Tenderers who have more than 4 No. on-going contracts whose % completion is less than 70%
as at date of the tender closure will not be eligible to bid

All contractors who have an ongoing Gravel or LVS contract under Batch One (1) of this
programme whose physical verifiable progress is less than 60% do not qualify to bid.

Qualified and interested tenderers may obtain further information and inspect the Tender
Documents during office hours between 0900 to 1600 hours at the address given below:

The Director General,

Kenya Rural Roads Authority,

Block ‘B’, Barabara Plaza, off Mombasa Road,

Opposite KCAA along Airport South Road, JKIA, Nairobi.

P. O. Box 48151-00100, Nairobi, Kenya.

Tender documents shall be obtained electronically from the Authority’s Website
(www.kerra.go.ke).

Tender documents may be viewed and downloaded for free from the website
(www.kerra.go.ke). Tenderers who download the tender document must forward their
particulars immediately to procurementhq@kerra.go.ke to facilitate any further clarification
or addendum.

All Tenders must be accompanied by a Kenya Shillings Fifty Thousand Shillings Only (Kshs.
50,000) Tender Security.

The Tenderer shall chronologically serialize all pages of the tender documents submitted.
Completed tenders must be delivered to the address below on or before 6% May 2025 at
11:00am. Electronic Tender submission shall not be permitted.




12.

13.
14.

15.

Tenders will be opened immediately after the deadline date and time specified above. Tenders
will be publicly opened in the presence of the Tenderers' designated representatives who choose
to attend at the address below.

Late tenders will be rejected.

Bidders may participate in several tenders but they will be considered for award in only one
under this tender notice
The addresses referred to above are:

Address for obtaining further information and for purchasing tender documents

Physical address for hand Courier Delivery to an office or Tender Box

Kenya Rural Roads Authority,
Block ‘B’, Ground Floor, South Wing,

Barabara Plaza, Off Mombasa Road,
Opposite KCAA along Airport South Road, JKIA, Nairobi.
P. O. Box 48151-00100, Nairobi, Kenya.

The officer to be contacted:

Deputy Director Supply Chain Management,

Email : procurementhq@kerra.go.ke

Tel : 020-7807600 (01-05) ; Mobile : +254 711 851103

Address for Submission of Tenders (Office or Tender Box)

Physical address for hand Courier Delivery to office or Tender Box

The Regional Director,
Kenya Rural Roads Authority,
Meru Regional Office

P. O. Box 442-60200,

MERU

Address for Opening of Tenders.

Kenya Rural Roads Authority,
Meru Regional Office

P. O. Box 442-60200,

MERU

Regional Director — Supply Chain Management
FOR: DIRECTOR GENERAL
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PART 1 - TENDERING PROCEDURES



SECTION I: INSTRUCTIONS TO TENDERERS

A General Provisions

1.

Scope of Tender

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works
Contract as described in the tender documents. The name, identification, and number of lots
(contracts) of this Tender Document are specified in the TDS.

Fraud and Corruption

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by
a person shall include a declaration that the person shall not engage in any corrupt or fraudulent
practice and a declaration that the person or his or her sub-contractors are not debarred from
participating in public procurement proceedings.

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall
be disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be
required to complete and sign the “Certificate of Independent Tender Determination” annexed to the
Form of Tender.

2.3 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the
firms or their Affiliates competing for a specific assignment do not derive a competitive advantage
from having provided consulting services related to this tender. To that end, the Procuring Entity
shall indicate in the Data Sheet and make available to all the firms together with this tender document
all information that would in that respect give such firm any unfair competitive advantage over
competing firms.

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the
Firms or their Affiliates competing for a specific assignment do not derive a competitive advantage
from having provided consulting services related to this tender being tendered for. The Procuring
Entity shall indicate in the TDS firms (if any) that provided consulting services for the contract being
tendered for. The Procuring Entity shall check whether the owners or controllers of the Tenderer are
same as those that provided consulting services. The Procuring Entity shall, upon request, make
available to any tenderer information that would give such firm unfair competitive advantage over
competing firms.

Eligible Tenderers

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT
3.7 or any combination of such entities in the form of a joint venture (JV) under an existing agreement
or with the intent to enter into such an agreement supported by a letter of intent. Public employees and
their close relatives (spouses, children, brothers, sisters and uncles and aunts) are not eligible to
participate in the tender. In the case of a joint venture, all members shall be jointly and severally liable
for the execution of the entire Contract in accordance with the Contract terms. The JV shall nominate
a Representative who shall have the authority to conduct all business for and on behalf of any and all
the members of the JV during the tendering process and, in the event the JV is awarded the Contract,
during contract execution. The maximum number of JV members shall be specified in the TDS.

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent,
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which they
have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public
Officers are also not allowed to participate in any procurement proceedings.

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest
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shall be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this
tendering process, if the tenderer:

a)  Directlyorindirectly controls, is controlled by oris under common control with another tenderer;
or

b)  Receives or hasreceived any direct or indirect subsidy from another tenderer; or
c¢)  Hasthesame legal representative as another tenderer; or
d)  Hasarelationship with another tenderer, directly or through common third parties, that puts it in

a position to influence the tender of another tenderer, or influence the decisions of the Procuring
Entity regarding this tendering process; or

e)  Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the works that are the subject of the tender; or

f)  any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as
Engineer for the Contract implementation; or

2)  Would be providing goods, works, or non-consulting services resulting from or directly related
to consulting services for the preparation or implementation of the contract specified in this
Tender Document or

h)  Hasaclose business or family relationship with a professional staff of the Procuring Entity who:

i) are directly or indirectly involved in the preparation of the Tender document or
specifications of the Contract, and/or the Tender evaluation process of such contract; or

ii) would be involved in the implementation or supervision of such Contract unless the
conflict stemming from such relationship has been resolved in a manner acceptable to the
Procuring Entity throughout the tendering process and execution of the Contract.

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent practice. A

tenderer that is proven to have been involved any of these practices shall be automatically disqualified.

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender,

except for permitted alternative tenders. This includes participation as a subcontractor in other
Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is
involved. A firm that is not a tenderer or aJV member may participate as a subcontractor in more than
one tender. Members of a joint venture may not also make an individual tender, be a subcontractor
in a separate tender or be part of another joint venture for the purposes of the same Tender.

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT 4.8.A

Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted,
incorporated or registered in and operates in conformity with the provisions of the laws of that
country, as evidenced by its articles of incorporation (or equivalent documents of constitution or
association) and its registration documents, as the case may be. This criterion also shall apply to the
determination of the nationality of proposed subcontractors or sub- consultants for any part of the
Contract including related Services.

3.7 Tenderer that has been debarred from participating in public procurement shall be ineligible to

tender or be awarded a contract. The list of debarred firms and individuals is available from the
website of PPRA www.ppra.go.ke.

3.8 Tenderers that are state-owned enterprises or institutions may be eligible to compete and be awarded

a Contract(s) only if they are accredited by PPRA to be (i) a legal public entity of the state
Government and/or public administration, (ii) financially autonomous and not receiving any
significant subsidies or budget support from any public entity or Government, and (iii) operating
under commercial law and vested with legal rights and liabilities similar to any commercial enterprise
to enable it compete with firms in the private sector on an equal basis.

3.9 A Firms and individuals may be ineligible if their countries of origin (a) as a matter of law or official

regulations, Kenya prohibits commercial relations with that country, or (b) by an act of compliance
with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the
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United Nations, Kenya prohibits any import of goods or contracting of works or services from that
country, or any payments to any country, person, or entity in that country. A tenderer shall provide
such documentary evidence of eligibility satisfactory to the Procuring Entity, as the Procuring Entity
shall reasonably request.

3.10Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in
supplies, subcontracts and labor) from national suppliers and contractors. To this end, a foreign
tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign
tenderers not meeting this criterion will be automatically disqualified. Information required to enable
the Procuring Entity determine if this condition is met shall be provided in for this purpose is be
provided in “SECTION III - EVALUATION AND QUALIFICATION CRITERIA, Item 9.

3.11Pursuant to the eligibility requirements of ITT 4.10, a tender is considered a foreign tenderer, if the
tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent
ownership by Kenyan Citizens. JVs are considered as foreign tenderers if the individual member
firms are not registered in Kenya or if are registered in Kenya and have less than 51 percent ownership
by Kenyan citizens. The JV shall not subcontract to foreign firms more than 10 percent of the contract
price, excluding provisional sums.

3.12The National Construction Authority Act of Kenya requires that all local and foreign contractors be
registered with the National Construction Authority and be issued with a Registration Certificate
before they can undertake any construction works in Kenya. Registration shall not be a condition for
tender, but it shall be a condition of contract award and signature. A selected tenderer shall be given
opportunity to register before such award and signature of contract. Application for registration with
National Construction Authority may be accessed from the website www.nca.go.ke.

3.13The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings
which may prevent, distort or lessen competition in provision of services are prohibited unless they
are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will
be required to seek for exemption from the Competition Authority. Exemption shall notbe a condition
for tender, but it shall be a condition of contract award and signature. A JV tenderer shall be given
opportunity to seek such exemption as a condition of award and signature of contract. Application
for exemption from the Competition Authority of Kenya may be accessed from the website
www.cak.go.ke

3.14A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by producing a
valid tax clearance certificate or tax exemption certificate issued by the Kenya Revenue Authority.

4. Eligible Goods, Equipment, and Services

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country
that is not eligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to
provide evidence of the origin of Goods, equipment and services.

4.2 Any goods, works and production processes with characteristics that have been declared by the
relevant national environmental protection agency or by other competent authority as harmful to
human beings and to the environment shall not be eligible for procurement.

5. Tenderer's Responsibilities

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and
the Procuring Entity will in no case be responsible or liable for those costs.

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the Site
of the Works and its surroundings, and obtain all information that may be necessary for preparing the
tender and entering into a contract for construction of the Works. The costs of visiting the Site shall
be at the tenderer's own expense.

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to
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enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the
Procuring Entity against all liability arising from death or personal injury, loss of or damage to
property, and any other losses and expenses incurred as a result of the inspection.

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary
description of the proposed work method and schedule, including charts, as necessary or required.

B. Contents of Tender Documents

6. Sections of Tender Document

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and
which should be read in conjunction with any Addenda issued in accordance with ITT 8.

PART 1 Tendering Procedures

i) Section I - Instructions to Tenderers (ITT)

ii)  Section II - Tender Data Sheet (TDS)

iii)  SectionIII - Evaluation and Qualification Criteria
iv)  SectionIV - Tendering Forms

PART 2 Works Requirements

i) Section V - Drawings

ii)  Section VI - Specifications

iii)  Section VII - Bills of Quantities

PART 3 Conditions of Contract and Contract Forms
i) Section VIII - General Conditions of Contract (GCC)
ii)  Section IX - Special Conditions of Contract (SC)

iii)  Section X - Contract Forms

6.2 The Invitation to Tender Document (ITT) issued by the Procuring Entity is not part of the Contract
documents.

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the
completeness of the Tender document, responses to requests for clarification, the minutes of the pre-
Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 8. In case of any
contradiction, documents obtained directly from the Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender
Document and to furnish with its Tender all information and documentation as is required by the
Tender document.

7. Site Visit

7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the Site of the Required Services and its surroundings and obtain all information that may be
necessary for preparing the Tender and entering into a contract for the Services. The costs of visiting the
Site shall be at the Tenderer's own expense.

8.  Pre-Tender Meeting

8.1 The Procuring Entity shall specify in the TDS if a pre-tender meeting will be held, when and where.
The Procuring Entity shall also specify in the TDS if a pre-arranged pretender site visit will be held
and when. The Tenderer's designated representative is invited to attend a pre-arranged pretender visit
of the site of the works. The purpose of the meeting will be to clarify issues and to answer questions on
any matter that may be raised at that stage.



8.2 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later
than the period specified in the TDS before the meeting.

8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the works, if
applicable, including the text of the questions asked by Tenderers and the responses given, together
with any responses prepared after the meeting, will be transmitted promptly to all Tenderers who have
acquired the Tender Documents in accordance with ITT 6.3. Minutes shall not identify the source of the
questions asked.

8.4 The Procuring Entity shall also promptly publish anonym zed (no names) Minutes of the pre-Tender
meeting and the pre-arranged pretender visit of the site of the works at the web page identified in the
TDS. Any modification to the Tender Documents that may become necessary as a result of the pre-
tender meeting and the pre-arranged pretender site visit, shall be made by the Procuring Entity
exclusively through the issue of an Addendum pursuant to ITT 8 and not through the minutes of the pre-
Tender meeting. Nonattendance at the pre-Tender meeting will not be a cause for disqualification of a
Tenderer.

9. Clarification and amendments of Tender Documents

9.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in
writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender
meeting and the pre- arranged pretender visit of the site of the works if provided for in accordance with
ITT 8.4. The Procuring Entity will respond in writing to any request for clarification, provided that
such request is received no later than the period specified in the TDS prior to the deadline for
submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers who
have acquired the Tender Documents in accordance with ITT 6.3, including a description of the inquiry
but without identifying its source. If specified in the TDS, the Procuring Entity shall also promptly
publish its response at the web page identified in the TDS. Should the clarification result in changes to
the essential elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents
appropriately following the procedure under ITT 8.4.

10. Amendment of Tendering Document

10.1At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the
Tendering document by issuing addenda.

10.2Any addendum issued shall be part of the tendering document and shall be communicated in writing
to all who have obtained the tendering document from the Procuring Entity in accordance with ITT
6.3. The Procuring Entity shall also promptly publish the addendum on the Procuring Entity's web
page in accordance with ITT 8.4.

10.3To give prospective Tenderers reasonable time in which to take an addendum into account in

preparing their Tenders, the Procuring Entity shall extend, as necessary, the deadline for submission
of Tenders, in accordance with ITT 25.2 below.

C. Preparation of Tenders

11. Costof Tendering

11.1The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or
outcome of the tendering process.

12. Language of Tender

12.1The Tender, as well as all correspondence and documents relating to the tender exchanged by the
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents and
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printed literature that are part of the Tender may be in another language provided they are
accompanied by an accurate and notarized translation of the relevant passages into the English
Language, in which case, for purposes of interpretation of the Tender, such translation shall govern.

13. Documents Comprising the Tender

13.1The Tender shall comprise the following:
a)  Form of Tender prepared in accordance with ITT 14;
b)  Schedulesincluding priced Bill of Quantities, completed in accordance with ITT 14and ITT 16;
¢)  Tender Security or Tender-Securing Declaration, inaccordance with ITT 21.1;
d)  Alternative Tender, if permissible, in accordance with ITT 15;
e)  Authorization: written confirmation authorizing the signatory of the Tender to commit the
Tenderer, in accordance with ITT 22.3;

f) Qualifications: documentary evidence in accordance with ITT 19establishing the Tenderer's
qualifications to perform the Contract if its Tender is accepted,

g)  Conformity: a technical proposal in accordance with ITT 18;
h)  Any other document required in the TDS.

13.2In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the
Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a
Joint Venture Agreement in the event of a successful Tender shall be signed by all members and
submitted with the Tender, together with a copy of the proposed Agreement. The Tenderer shall
chronologically serialize pages of all tender documents submitted.

13.3The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid
or to be paid to agents or any other party relating to this Tender.

14. Form of Tender and Schedules

14.1The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed without any
alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All
blank spaces shall be filled in with the information requested.

15. Alternative Tenders
15.1Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

15.2When alternative times for completion are explicitly invited, a statement to that effect will be included
in the TDS, and the method of evaluating different alternative times for completion will be described
in Section III, Evaluation and Qualification Criteria.

15.3Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the
requirements of the Tender Documents must first price the Procuring Entity's design as described in
the Tender Documents and shall further provide all information necessary for a complete evaluation
of the alternative by the Procuring Entity, including drawings, design calculations, technical
specifications, breakdown of prices, and proposed construction methodology and other relevant
details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender conforming
to the basic technical requirements shall be considered by the Procuring Entity. When specified in the
TDS, Tenderers are permitted to submit alternative technical solutions for specified parts of the
Works, and such parts will be identified in the TDS, as will the method for their evaluating, and
described in Section VII, Works' Requirements.

16. Tender Prices and Discounts

16.1The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender
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and in the Bill of Quantities shall conform to the requirements specified below.

16.2The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities.
Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates
for other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity.
An item not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender,
and provided that the Tender is determined substantially responsive notwithstanding this omission,
the average price of the item quoted by substantially responsive Tenderers will be added to the Tender
price and the equivalent total cost of the Tender so determined will be used for price comparison.

16.3The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total price of
the Tender, including any discounts offered.

16.4The Tenderer shall quote any discounts and the methodology for their application in the Form of
Tender, in accordance with ITT 14.1.

16.51t will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to
adjustment during the performance of the Contract in accordance with the provisions of the Conditions
of Contract, except in cases where the contract is subject to fluctuations and adjustments, not fixed
price. In such a case, the Tenderer shall furnish the indices and weightings for the price adjustment
formulae in the Schedule of Adjustment Data and the Procuring Entity may require the Tenderer to
justify its proposed indices and weightings.

16.6Where tenders are being invited for individual lots (contracts)or for any combination of lots
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall specify
in their Tender the price reductions applicable to each package, or alternatively, to individual
Contracts within the package. Discounts shall be submitted in accordance with ITT 16.4, provided
the Tenders for all lots (contracts) are opened at the same time.

16.7All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause,
as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates
and prices and the total Tender Price submitted by the Tenderer.

17. Currencies of Tender and Payment

17.1Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the
Tenderer in the Bill of Quantities, entirely in Kenya shillings. A Tenderer expecting to incur
expenditures in other currencies for inputs to the Works supplied from outside Kenya shall device own
ways of getting foreign currency to meet those expenditures.

18. Documents Comprising the Technical Proposal

18.1The Tenderer shall furnish a technical proposal including a statement of work methods, equipment,
personnel, schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient
detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and the
completion time.

19. Documents Establishing the Eligibility and Qualifications of the Tenderer

19.1Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish
Tenderer's eligibility in accordance with ITT 4.

19.2In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to
perform the Contract the Tenderer shall provide the information requested in the corresponding
information sheets included in Section IV, Tender Forms.

19.3A margin of preference will not be allowed. Preference and reservations will be allowed, individually
or in joint ventures. Applying for eligibility for Preference and reservations shall supply all information
7



required to satisfy the criteria for eligibility specified in accordance with ITT33.1.

19.4Tenderers shall be asked to provide, as part of the data for qualification, such information, including
details of ownership, as shall be required to determine whether, according to the classification
established by the Procuring Entity, a contractor or group of contractors qualifies for a margin of
preference. Further the information will enable the Procuring Entity identify any actual or potential
conflict of interest in relation to the procurement and/or contract management processes, or a
possibility of collusion between tenderers, and thereby help to prevent any corrupt influence in relation
to the procurement process or contract management.

19.5The purpose of the information described in ITT 19.4 above overrides any claims to confidentiality
which a tenderer may have. There can be no circumstances in which it would be justified for a tenderer
to keep information relating to its ownership and control confidential where it is tendering to undertake
public sector work and receive public sector funds. Thus, confidentiality will not be accepted by the
Procuring Entity as a justification for a Tenderet's failure to disclose, or failure to provide required
information on its ownership and control.

19.6The Tenderer shall provide further documentary proof, information or authorizations that the
Procuring Entity may request in relation to ownership and control which information on any changes
to the information which was provided by the tenderer under ITT 6.3. The obligations to require this
information shall continue for the duration of the procurement process and contract performance and
after completion of the contract, if any change to the information previously provided may reveal a
conflict of interest in relation to the award or management of the contract.

19.7All information provided by the tenderer pursuant to these requirements must be complete, current
and accurate as at the date of provision to the Procuring Entity. In submitting the information required
pursuant to these requirements, the Tenderer shall warrant that the information submitted is complete,
current and accurate as at the date of submission to the Procuring Entity.

19.81If a tenderer fails to submit the information required by these requirements, its tender will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable
degree the information submitted by a tenderer pursuant to these requirements, then the tender will be
rejected.

19.91f information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring
Entity (whether through its own enquiries, through notification by the public or otherwise), shows any
conflict of interest which could materially and improperly benefit the tenderer in relation to the
procurement or contract management process, then:

i) ifthe procurement process is still ongoing, the tenderer will be disqualified from the procurement
process,
ii)  ifthe contract has been awarded to that tenderer, the contract award will be set aside,

iii)  the tenderer will be referred to the relevant law enforcement authorities for investigation of
whether the tenderer or any other persons have committed any criminal offence.

19.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-
of-date, or attempts to obstruct the verification process, then the consequences ITT 6.7 will ensue
unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act
was not material, or was due to genuine error which was not attributable to the intentional act,
negligence or recklessness of the tenderer.

20. Period of Validity of Tenders

20.1Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity
period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring
Entity in accordance with ITT 24). A Tender valid for a shorter period shall be rejected by the
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Procuring Entity as non-responsive.

20.2In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring
Entity may request Tenderers to extend the period of validity of their Tenders. The request and the
responses shall be made in writing. If a Tender Security is requested in accordance with ITT 21.1, it
shall also be extended for thirty (30) days beyond the deadline of the extended validity period. A
Tenderer may refuse the request without forfeiting its Tender security. A Tenderer granting the request
shall not be required or permitted to modify its Tender, except as provided in ITT 20.3.

20.3If the award is delayed by a period exceeding the number of days to be specified in the TDS days
beyond the expiry of the initial tender validity period, the Contract price shall be determined as
follows:
a)  inthe case of fixed price contracts, the Contract price shall be the tender price adjusted by the
factor specified inthe TDS;
b)  in the case of adjustable price contracts, no adjustment shall be made; or in any case, tender
evaluation shall be based on the tender price without taking into consideration the applicable
correction from those indicated above.

21. Tender Security

21.1The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender
Security as specified in the TDS, in original form and, in the case of a Tender Security, in the amount
and currency specified in the TDS. A Tender-Securing Declaration shall use the form included in
Section IV, Tender Forms.

21.21f a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee
in any of the following forms at the Tenderer's option:

a)  anunconditional Bank Guarantee issued by reputable commercial bank); or
b)  anirrevocable letter of credit;

¢)  aBanker'schequeissued by areputable commercial bank; or

d)  another security specifiedin the TDS,

21.3If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall
have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be
valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period of
extension if requested under ITT 20.2.

21.4If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender
not accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall
be rejected by the Procuring Entity as non-responsive.

21.5If a Tender Security is specified pursuant to ITT 21.1, the Tender Security of unsuccessful Tenderers
shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and
furnishing the Performance Security and any other documents required in the TDS. The Procuring
Entity shall also promptly return the tender security to the tenderers where the procurement
proceedings are terminated, all tenders were determined nonresponsive or a bidder declines to extend
tender validity period.

21.6The Tender Security of the successful Tenderer shall be returned as promptly as possible once the
successful Tenderer has signed the Contract and furnished the required Performance Security, and
any other documents required in the TDS.

21.7The Tender Security may be forfeited or the Tender-Securing Declaration executed:

e) if a Tenderer withdraws its Tender during the period of Tender validity specified by the
Tenderer onthe Form of Tender, or any extension thereto provided by the Tenderer; or

f)  ifthe successful Tenderer fails to:



i) sign the Contract in accordance with ITT 50; or

ii)  furnish a Performance Security and if required in the TDS, and any other documents
required in the TDS.

21.8Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA
that PPRA debars the Tenderer from participating in public procurement as provided in the law.

21.9The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that
submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the
time of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of
all future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2.

21.10 A tenderer shall not issue a tender security to guarantee itself.
22. Formatand Signing of Tender

22.1The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT
13 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 15,
shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the
Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event of any
discrepancy between the original and the copies, the original shall prevail.

22.2Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential
to their business. This may include proprietary information, trade secrets, or commercial or
financially sensitive information.

22.3The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed
by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a
written confirmation as specified in the TDS and shall be attached to the Tender. The name and
position held by each person signing the authorization must be typed or printed below the signature.
All pages of the Tender where entries or amendments have been made shall be signed or initialed by
the person signing the Tender.

22.4In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on
behalf of the JV, and to be legally binding on all the members as evidenced by a power of attorney
signed by their legally authorized representatives.

22.5Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the
person signing the Tender.

D. Submission and Opening of Tenders
23. Sealing and Marking of Tenders

23.1Depending on the sizes or quantities or weight of the tender documents, a tenderer may use an envelope,
package or container. The Tenderer shall deliver the Tender in a single sealed envelope, or in a single
sealed package, orin a single sealed container bearing the name and Reference number of the Tender,
addressed to the Procuring Entity and a warning not to open before the time and date for Tender
opening date. Within the single envelope, package or container, the Tenderer shall place the following
separate, sealed envelopes:

a)  Inan envelope or package or container marked “ORIGINAL”, all documents comprising the
Tender, as described inITT 11; and

b) Inanenvelope or package or container marked “COPIES”, all required copies of the Tender; and
¢) Ifalternative Tenders are permitted in accordance with ITT 15, and if relevant:

i) In an envelope or package or container marked “ORIGINAL —-ALTERNATIVE
TENDER?”, the alternative Tender; and
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ii)  Inthe envelope or package or container marked “COPIES- ALTERNATIVE TENDER?”,
all required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a)  bearthe name and address of the Procuring Entity.
b)  bearthe name and address of the Tenderer; and

¢)  bearthe name and Reference number of the Tender.

23.2If an envelope or package or container is not sealed and marked as required, the Procuring Entity will
assume no responsibility for the misplacement or premature opening of the Tender. Tenders that are
misplaced or opened prematurely will not be accepted.

24. Deadline for Submission of Tenders

24.1Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than
the date and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the
option of submitting their Tenders electronically. Tenderers submitting Tenders electronically shall
follow the electronic Tender submission procedures specified in the TDS.

24.2The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by
amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations of
the Procuring Entity and Tenderers previously subject to the deadline shall thereafter be subject to the
deadline as extended.

25. Late Tenders

25.1The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of
tenders, in accordance with ITT 24. Any Tender received by the Procuring Entity after the deadline
for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

26. Withdrawal, Substitution, and Modification of Tenders

26.1A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a
written notice, duly signed by an authorized representative, and shall include a copy of the authorization
in accordance with ITT 22.3, (except that withdrawal notices do not require copies). The
corresponding substitution or modification of the Tender must accompany the respective written
notice. Allnotices must be:

a)  prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals
notices do not require copies), and in addition, the respective envelopes shall be clearly
marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;”and

b)  received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 24.

26.2Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to the
Tenderers.

26.3No Tender may be withdrawn, substituted, or modified in the interval between the deadline for
submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer on
the Form of Tender or any extension thereof.

27. Tender Opening

27.1Except in the cases specified in ITT 23 and ITT 26.2, the Procuring Entity shall publicly open and
read out all Tenders received by the deadline, at the date, time and place specified in the TDS, in the
presence of Tenderers' designated representatives who chooses to attend. Any specific electronic
Tender opening procedures required if electronic Tendering is permitted in accordance with ITT 24.1,
shall be as specified in the TDS.
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27.2First, envelopes marked “WITHDRAWAL?” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened, but returned to the Tenderer. No Tender withdrawal shall
be permitted unless the corresponding withdrawal notice contains a valid authorization to request the
withdrawal and is read out at Tender opening.

27.3Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned
to the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution
notice contains a valid authorization to request the substitution and is read out at Tender opening.

27.4Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding
Tender. No Tender modification shall be permitted unless the corresponding modification notice
contains a valid authorization to request the modification and is read out at Tender opening.

27.5Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer
and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including
any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-
Securing Declaration, if required; and any other details as the Procuring Entity may consider
appropriate.

27.60nly Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall
be considered further for evaluation. The Form of Tender and pages of the Bills of Quantities are to
be initialed by the members of the tender opening committee attending the opening. The number of
representatives of the Procuring Entity to sign shall be specified in the TDS.

27.7At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject
any Tender (except for late Tenders, in accordance with ITT 25.1).

27.8The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a
minimum:
a)  thename ofthe Tenderer and whether there is a withdrawal, substitution, or modification;
b)  the Tender Price, per lot (contract) if applicable, including any discounts;
¢)  anyalternative Tenders;
d)  thepresence orabsence of a Tender Security, if one was required.
e)  numberof pages of each tender document submitted.

27.9The Tenderers' representatives who are present shall be requested to sign the minutes. The omission
of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes.
A copy of the tender opening register shall be distributed to all Tenderers upon request.

E. Evaluation and Comparison of Tenders
28. Confidentiality

28.1Information relating to the evaluation of Tenders and recommendation of contract award shall not be
disclosed to Tenderers or any other persons not officially concerned with the Tender process until
information on Intention to Award the Contract is transmitted to all Tenderers in accordance with
ITT 46.

28.2Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or
Contract award decisions may result in the rejection of its tender.

28.3Notwithstanding ITT 28.2, from the time of tender opening to the time of contract award, if a tenderer
wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so
in writing.
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29. C(Clarification of Tenders

29.1To assist in the examination, evaluation, and comparison of the tenders, and qualification of the
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender,
given a reasonable time for a response. Any clarification submitted by a tenderer that is not in
response to a request by the Procuring Entity shall not be considered. The Procuring Entity's request
for clarification and the response shall be in writing. No change, including any voluntary increase or
decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to
confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of
the tenders, in accordance with ITT 33.

29.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring
Entity's request for clarification, its Tender may be rejected.

30. Deviations, Reservations, and Omissions

30.1During the evaluation of tenders, the following definitions apply:
a)  “Deviation” is a departure from the requirements specified in the tender document;
b)  “Reservation” is the setting of limiting conditions or withholding from complete acceptance
of the requirements specified in the tender document; and

¢)  “Omission” is the failure to submit part or all of the information or documentation required in
the Tender document.

31. Determination of Responsiveness

31.1The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of
the tender itself, as defined in ITT 13.

31.2A substantially responsive Tender is one that meets the requirements of the Tender document without
material deviation, reservation, or omission. A material deviation, reservation, or omission is one
that, if accepted, would:
a)  Affect in any substantial way the scope, quality, or performance of the Works specified in the
Contract; or
b)  Limit in any substantial way, inconsistent with the tender document, the Procuring Entity's
rights or the tenderer's obligations under the proposed contract; or
c)  If rectified, would unfairly affect the competitive position of other tenderers presenting
substantially responsive tenders.

31.3The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with
ITT 18, to confirm that all requirements of Section VII, Works' Requirements have been met without
any material deviation, reservation or omission.

31.41If a tender is not substantially responsive to the requirements of the tender document, it shall be
rejected by the Procuring Entity and may not subsequently be made responsive by correction of the
material deviation, reservation, or omission.

32. Non-material Non-conformities

32.1Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender.

32.2Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer
submit the necessary information or documentation, within a reasonable period, to rectify
nonmaterial non-conformities in the tender related to documentation requirements. Requesting
information or documentation on such non- conformities shall not be related to any aspect of the
price of the tender. Failure of the tenderer to comply with the request may result in the rejection of
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its tender.

32.3Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable
nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price shall be
adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or
component in the manner specified in the TDS.

33. Arithmetical Errors

33.1The tender sum as submitted and read out during the tender opening shall be absolute and final and
shall not be the subject of correction, adjustment or amendment in any way by any person or entity.

33.2Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the
following basis:
a)  Any error detected if considered a major deviation that affects the substance of the tender,
shall lead to disqualification of the tender as non-responsive.
b)  Any errors in the submitted tender arising from a miscalculation of unit price, quantity, and
subtotal and total bid price shall be considered as a major deviation that affects the substance of
the tender and shall lead to disqualification of the tender as non-responsive. and

¢)  Ifthereisadiscrepancy between words and figures, the amount in words shall prevail
33.3Tenderers shall be notified of any error detected in their bid during the notification of a ward.
34. Currency provisions

34.1Tenders will priced be in Kenya Shillings only. Tenderers quoting in currencies other than in Kenya
shillings will be determined non-responsive and rejected.

35. Margin of Preference and Reservations
35.1No margin of preference shall be allowed on contracts for small works.

35.2Where it is intended to reserve the contract to specific groups under Small and Medium Enterprises, or
enterprise of women, WOMEN and/or persons living with disability, who are appropriately registered
as such by the authority to be specified in the TDS, a procuring entity shall ensure that the invitation to
tender specifically indicates that only businesses/firms belonging to those specified groups are the only
ones eligible to tender. Otherwise if no so stated, the invitation will be open to all tenderers.

36. Nominated Subcontractors

36.1Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific
elements of the Works by subcontractors selected in advance by the Procuring Entity.

36.2Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of
works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their
parts of the Works.

36.3The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their
specialized parts of the Works were previously designated by the Procuring Entity in the TDS as can be
met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the
qualifications of the Specialized Subcontractors proposed by the Tenderer may be added to the
qualifications of the Tenderer.

37. Evaluation of Tenders

37.1The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III,
Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be permitted.
By applying the criteria and methodologies the Procuring Entity shall determine the Best Evaluated
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Tender in accordance with ITT 40.

37.2To evaluate a Tender, the Procuring Entity shall consider the following:

a)  Price adustmentdue to discounts offered in accordance with ITT16;

b)  converting the amount resulting from applying (a) and (b) above, if relevant, to a single
currency in accordance with ITT39;

¢)  Priceadjustmentdue to quantifiable nonmaterial non-conformities inaccordance with ITT 30.3;
and

d)  Any additional evaluation factors specified in the TDS and Section III, Evaluation and
Qualification Criteria.

37.3The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the
period of execution of the Contract, shall not be considered in Tender evaluation.

37.4In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or more lots and
the methodology to determine the lowest evaluated cost of the lot (contract) combinations, including
any discounts offered in the Form of Tender, is specified in Section I11, Evaluation and Qualification
Criteria.

38. Comparison of Tenders

38.1The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders
established in accordance with ITT 38.2 to determine the Tender that has the lowest evaluated cost.

39. Abnormally Low Tenders

39.1An Abnormally Low Tender is one where the Tender price, in combination with other elements of
the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in
regards to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine
competition between Tenderers is compromised.

39.2In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall
seek written clarifications from the Tenderer, including detailed price analyses of its Tender price in
relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of
risks and responsibilities and any other requirements of the Tender document.

39.3After evaluation of the price analyses, in the event that the Procuring Entity determines that the
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender Price,
the Procuring Entity shall reject the Tender.

40. Abnormally High Tenders

40.1An abnormally high price is one where the tender price, in combination with other constituent
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is
concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too
high a price for the contract compared with market prices or that genuine competition between
Tenderers is compromised.

40.2In case of an abnormally high tender price, the Procuring Entity shall make a survey of the market
prices, check if the estimated cost of the contract is correct and review the Tender Documents to
check if the specifications, scope of work and conditions of contract are contributory to the
abnormally high tenders. The Procuring Entity may also seek written clarification from the tenderer
on the reason for the high tender price. The Procuring Entity shall proceed as follows:

i)  If the tender price is abnormally high based on wrong estimated cost of the contract, the
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's budget
considerations.

ii)  If specifications, scope of work and/or conditions of contract are contributory to the
abnormally high tender prices, the Procuring Entity shall reject all tenders and may retender
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for the contract based on revised estimates, specifications, scope of work and conditions of
contract, as the case may be.

40.3If the Procuring Entity determines that the Tender Price is abnormally too high because genuine
competition between tenderers is compromised (often due to collusion, corruption or other
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent
Government Agencies to institute an investigation on the cause of the compromise, before retendering.

41. Unbalanced and/or Front-Loaded Tenders

41.11If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is
seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide
written clarifications. Clarifications may include detailed price analyses to demonstrate the
consistency of the tender prices with the scope of works, proposed methodology, schedule and any
other requirements of the Tender document.

41.2After the evaluation of the information and detailed price analyses presented by the Tenderer, the
Procuring Entity may as appropriate:

a)  Acceptthe Tender; or

b)  Require that the total amount of the Performance Security be increased at the expense of the
Tenderer to a level not exceeding a 30% of the Contract Price; or

¢)  Agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too
much for undelivered works;or

d)  Rejectthe Tender,

42. Qualifications of the Tenderer

42.1The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected
as having submitted the lowest evaluated cost and substantially responsive Tender, meets the
qualifying criteria specified in Section III, Evaluation and Qualification Criteria.

42.2The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 19. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities,
affiliates, subcontractors (other than Specialized Subcontractors if permitted in the Tender
document), or any other firm(s) different from the Tenderer.

42.3An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A
negative determination shall result in disqualification of the Tender, in which event the Procuring
Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next lowest
evaluated price to make a similar determination of that Tenderer's qualifications to perform
satisfactorily.

42.4An Abnormally Low Tender is one where the Tender price, in combination with other elements of
the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in
regards to the Tenderer's ability to perform the Contract for the offered Tender Price.

42.5In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall
seek written clarifications from the Tenderer, including detailed price analyses of its Tender price in
relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of
risks and responsibilities and any other requirements of the Tender document.

42 .6After evaluation of the price analyses, if the Procuring Entity determines that the Tenderer has failed
to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring
Entity shall reject the Tender.
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43. BestEvaluated Tender

43.1Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Best
Evaluated Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the Qualification
Criteria and whose Tender has been determined to be:
a)  Mostresponsive to the Tender document; and
b)  Thelowestevaluated price.

44. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.

44.1The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process
and reject all Tenders at any time prior to Contract Award, without thereby incurring any liability to
Tenderers. In case of annulment, all Tenderers shall be notified with reasons and all Tenders
submitted and specifically, Tender securities, shall be promptly returned to the Tenderers.

F. Award of Contract
45. Award Criteria

45.1The Procuring Entity shall award the Contract to the successful tenderer whose tender has been
determined to be the Lowest Evaluated Tender.

46. Notice of Intention to enter into a Contract

46.1Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity
shall issue a Notification of Intention to Enter into a Contract / Notification of award to all tenderers
which shall contain, at a minimum, the following information:
a)  Thename and address of the Tenderer submitting the successful tender;
b)  The Contract price of the successful tender;
¢) A statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is
addressed was unsuccessful, unless the price information in (c) above already reveals the reason;
d)  Theexpiry date of the Standstill Period; and
e) Instructions on how to request a debriefing and/or submit a complaint during the standstill
period;

47. Standstill Period

47.1The Contract shall not be signed earlier than the expiry of a Standstill Period of fourteen (14) days
to allow any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the
Standstill Period shall not apply.

47.2Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to
each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

48. Debriefing by the Procuring Entity

48.10n receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in
ITT 46, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing
on specific issues or concerns regarding their tender. The Procuring Entity shall provide the
debriefing within five days of receipt of the request.

48.2Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear
its own costs of attending such a debriefing meeting.

49. Letter of Award

49.1Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in
ITT 42.1, upon addressing a complaint that has been filed within the Standstill Period, the Procuring
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Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request the
successful tenderer to furnish the Performance Security within 2 1days of the date of the letter.

50. Signing of Contract

50.1Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon
the parties meeting their respective statutory requirements, the Procuring Entity shall send the
successful Tenderer the Contract Agreement.

50.2Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign,
date, and return it to the Procuring Entity.

50.3The written contract shall be entered into within the period specified in the notification of award and
before expiry of the tender validity period

51. Appointment of Adjudicator

51.1The Procuring Entity proposes the person named in the TDS to be appointed as Adjudicator under the
Contract, at the hourly fee specified in the TDS, plus reimbursable expenses. If the Tenderer disagrees
with this proposal, the Tenderer should so state in his Tender. If, in the Letter of Acceptance, the
Procuring Entity does not agree on the appointment of the Adjudicator, the Procuring Entity will
request the Appointing Authority designated in the Special Conditions of Contract (SCC) pursuant to
Clause 23.1 of the General Conditions of Contract (GCC), to appoint the Adjudicator.

52. Performance Security

52.1Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring Entity, the
successful Tenderer shall furnish the Performance Security and, any other documents required in the
TDS, in accordance with the General Conditions of Contract, subject to ITT 40.2 (b), using the
Performance Security and other Forms included in Section X, Contract Forms, or another form
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in writing
thata correspondent bank is not required.

52.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other
documents required in the TDS, or sign the Contract shall constitute sufficient grounds for the
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may
award the Contract to the Tenderer offering the next Best Evaluated Tender.

52.3Performance security shall not be required for contracts estimated to cost less than Kenya shillings
five million shillings.

53. Publication of Procurement Contract

53.1Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded
contract at its notice boards and websites; and on the Website of the Authority. At the minimum, the
notice shall containthe following information:

a)  Nameand address of the Procuring Entity;

b)  Name and reference number of the contract being awarded, a summary of its scope and the
selection method used;

c) The name of the successful Tenderer, the final total contract price, the contract duration.
d)  Dates of signature, commencement and completion of contract;

e)  Names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender
opening.
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54. Procurement Related Complaints and Administrative Review
54.1 The procedures for making Procurement-related Complaints are as specified in the TDS.

54.2A request for administrative review shall be made in the form provided under contract forms.
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Section II - Tender Data Sheet (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions
to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

ITT REFERENCE

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

A. General

ITT 1.1

The name of the contract is Labour Based Rehabilitation and Improvement, and
Performance Based Routine Maintenance Works for Gichanine — Mariara (D1190)
Road -8.0 Km

The Tender Number is AFD/EU/ME/GR/42/2024-25

ITT 2.0

Add the following paragraph.

2.5: The tenderer shall read and understood the AFD Policy on Corrupt and Fraudulent
Practices and Environmental and Social Responsibility. In addition, they shall include a
declaration not to engage in any corrupt or fraudulent practices and implement environmental
and social risks mitigation measures as per the Environmental and Social Management Plan
(ESMP)

ITT 2.3

The Information made available on competing firms is as follows: N/A

ITT 2.4

The firms that provided consulting services for the contract being tendered for are:
Runji Consulting Group Ltd

P. O. Box 68053-00200,

Nairobi.

ITT 3.1

Maximum number of members in the Joint Venture (JV) shall be: N/A.

B. Contents of Tender Document

8.1

There shall be NO Pre-Tender site meeting. However, a Pre-arranged Pre-Tender site visit is
MANDATORY at a venue, date and time specified in the long advert of this bid, and
Bidders are required to thereafter collect a duly signed Pre-Tender Site Visit Certificate from
the KeRRA Regional Director as indicated in the Instruction to Bidders

ITT 8.2

The Tenderer will submit any questions in writing, to reach the Procuring Entity not later
than 14 days before the date of tender opening. N/A

ITT 8.4

The Procuring Entity’s website where Minutes of the pre-tender meeting and the pre-
arranged pretender site visit will be published is: N/A

ITT 9.1

For Clarification purposes and obtaining further information,
1. The Procuring Entity’s address is:

Kenya Rural Roads Authority,

Block ‘B’, Barabara Plaza, off Mombasa Road,

Opposite KCAA along Airport South Road, JKIA, Nairobi.
P. O. Box 48151-00100, Nairobi, Kenya

Email: procurementhqg@kerra.go.ke

2. Physical address for hand courier delivery to an office or Tender Box

Kenya Rural Roads Authority,

Block ‘B’, 3" Floor, Barabara Plaza, off Mombasa Road,

Opposite KCAA along Airport South Road, JKIA, Nairobi.

P. O. Box 48151-00100, Nairobi, Kenya

Tel: 020-8013849, 2710451, 2710464

Email: procurementhq@kerra.go.ke
The Tenderer will submit any questions in writing, to reach the Procuring Entity not later
than 14 days prior to the submission deadline.
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ITT REFERENCE

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

C. Preparation of Tenders

ITT13.1 (h)

The Tenderer shall submit the following additional documents in its Tender:

a. Certified Copy of Certificate of incorporation under Companies Act (from a
Commissioner of Oaths)

b. Current Certified copy of Form CR12 (List of Directors) issued by the Registrar of
Companies (from a Commissioner of Oaths)

c. Certified copies of Training Certificates of one Director and two Technical
Supervisors who have completed Labour Based Road Engineers Course (Gravel
Training certificate) offered by KIHBT Training Centres or Kisii Training Centre
(KTC) (certified by a Commissioner of Oaths)

d. Current Certificate of Registration with National Construction Authority in the
Category “NCA 6 or 7” and a valid Practicing License.

e. Provide proof of overall financial soundness (attach bank statements, letter of credit
& signed and stamped audited accounts for the last 3 years).

o Minimum average annual construction works turnover for the last 3 years —
KES 20 Million;

o Access to or has available liquid assets minimum - KES 5.0 Million.

f. Certified copies of log books or current lease agreement of appropriate Equipment
(see the list on standard form EQU) (from a Commissioner of Oaths)

g. Certified copy of Valid Tax Compliance Certificate from Kenya Revenue Authority
(KRA) (from a Commissioner of Oaths)

h. Address of the Principal place of Business

i.  Authority to seek references from Tenderer’s Bankers (the letter should be written in
Tenderer’s letterhead and copied to their bank)

j- Written Power of Attorney authorising the signatory of the bid to commit the bidder
witnessed by a Commissioner of Oaths.

k. Additionally, the tenderer is required to comply with AfD’s policy on integrity,
environmental and social responsibility.

ITT 15.1 Alternative Tenders shall not be considered.

ITT 15.2 Alternative times for completion shall not be permitted.

ITT 15.4 Alternative technical solutions shall be permitted for the following parts of the Works: N/4

ITT 16.5 The prices quoted by the Tenderer shall be fixed

ITT 16.7 Add the following
The Employer will assist in initiating the process of tax exemption certificate for VAT.
Bidders should note that the withholding income tax (3%) will apply as per the law.

ITT 20.1 The Tender validity period shall be 210 days.

ITT 20.3 (a)

(aN/A

ITT 21.1

A Tender Security shall be required.

If a Tender Security shall be required, the amount and currency of the Tender Security shall
be KSh50,000.00 per Tender document
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ITT REFERENCE

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITT 21.2 (d)

Another security specified: A guarantee from an insurance company registered and licensed
by the Insurance Regulatory Authority

ITT 21.5 On the Performance Security, other documents required shall be an Unconditional Demand
Bank Guarantee

ITT 22.1 In addition to the original of the Tender, the number of copies is: 1 (One),

ITT 22.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of:

written power of attorney drawn by commissioner of oaths and signed by the Directors
providing the power of attorney.

D. Submission and Opening of Tenders

ITT 24.1

(A) For Tender submission purposes only, the Procuring Entity’s address is:
Kenya Rural Roads Authority
MERU Regional Office
P. O. Box 345 - 60400
MERU

The Tenders must be submitted no later than:
Date 6™ May 2025
Time: 11:00AM EAT

Tenderers shall not submit tenders electronically.

ITT 27.1

The Tender opening shall take place at the time and the address for Opening of Tenders
provided below:

Kenya Rural Roads Authority

MERU Regional Office
P. O. Box 345 - 60400
MERU

Date and time of tender opening.
Date: 6™ May 2025
Time: 11.00 AM EAT

ITT 27.1

If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic
tender submission procedures N/A

ITT 27.6

The number of representatives of the Procuring Entity to sign is All members of the opening
committee.

E. Evaluation, and Comparison of Tenders

ITT 32.3 The adjustment shall be based on the highest price of the item or component as quoted in
other substantially responsive Tenders. If the price of the item or component cannot be
derived from the price of other substantially responsive Tenders, the Procuring Entity shall
use its best estimate.

ITT 35.2 The invitation to tender is extended to the following groups that qualify for Reservations -
N/A

ITT 36.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is:
0%- of the total contract amount.

ITT 51.1 The person named to be appointed as Adjudicator is as nominated by the Procuring Entity
who is registered by the CIARB at an hourly fee as provided by CIARB

ITT 52.2 Other documents required are:

Form No. 8 Beneficial Ownership Disclosure Form.
ITT 54.1 The procedures for making a Procurement-related Complaints are detailed in the

“Regulations” available from the PPRA  Website www.ppra.go.ke or _email
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ITT REFERENCE

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

complaints@ppra.go.ke. If a Tenderer wishes to make a Procurement-related Complaint, the
Tenderer should submit its complaint following these procedures, in writing (by the quickest
means available, that is either by hand delivery or email to:

For the attention: /Director General]

Title/position: [Director General]

Procuring Entity: /[Kenya Rural Roads Authority KeRRAJ

Email address. [procurementhq@kerra.go.ke]

In summary, a Procurement-related Complaint may challenge any of the following:

(i) the terms of the Tender Documents; and

(ii) the Procuring Entity’s decision to award the contract.
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA

1

Evaluation and contract award Criteria

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate
tenders and arrive atthe Lowest Evaluated Tender. The tender that (i) meets the qualification criteria,
(i1) has been determined to be substantially responsive to the Tender Documents, and (iii) is
determined to have the Lowest Evaluated Tender price shall be selected for award of contract.

Preliminary examination for Determination of Responsiveness

The Procuring Entity will be examining all tenders to ensure they meet in all respects the eligibility
criteria and other requirements in the I'TT, and that the tender is complete in all aspects in meeting
the requirements of “Part 2 — Procuring Entity's Works Requirements”, including checking for
tenders with unacceptable errors, abnormally low tenders, abnormally high tenders and tenders
that are front loaded. Tenders that do not pass the Preliminary Examination will be considered

irresponsive and will not be considered further.

A. PRELIMINARY EXAMINATION

Tenderers shall provide evidence satisfactory to the Employer of their eligibility and of their
capability and adequacy of resources to effectively carry out the subject Contract. To this end,
the tenderer shall be required to provide latest information set out below:

Table 1:

[tem
No.

Evaluation Criteria / Condition / Requirement Description

Clause Ref.

Requirement
Priority

A. PRELIMINARY EVALUATION CRITERIA

1))

Provide a Tender Security of Kshs. 50,000.00 in the required format. The
tender guarantee (security) will remain in force up to and including thirty (30)
days after the end of the two hundred and ten (210) days, from the date of
Tender opening.

a) A bank guarantee; or

b) A guarantee by an insurance company registered and licensed by the

insurance regulatory authority listed by the authority; or
¢) A guarantee (irrevocable letter of credit or bankers cheque) issued by a

financial institution approved and licensed by the Central Bank of

Kenya, from a reputable source, and an eligible country.

ITT 21.0

ITT 11.1
TDSITT 21.1 -
212

SECTION IV: 10

Must be

submitted

2)

Properly and dully filled, signed and stamped Form of Tender by the authorized
person through the power of attorney. with a bid validity of two hundred and
ten (210) days, from the date of Tender opening. In addition:

a) The Tenderer must prepare this Form of Tender on stationery with its
letterhead clearly showing the Tenderer's complete name and business
address.

b) The Form of Tender shall include the following Forms duly completed

and signed by the Tenderer.
- Properly and dully filled, signed and stamped Tenderer's Eligibility;

Confidential Business Questionnaire — to establish that the Tenderer

are not in any conflict to interest.

ITT 13.1 (a)

ITT 19.1 and 19.2
TDS ITT 13.1(h):
@

ITT 14
SECTION 1V: (5)
-9

Must be

submitted
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[tem Evaluation Criteria / Condition / Requirement Description Clause Ref. Reqlfire:ment
No. Priority
- Properly and dully filled, signed and stamped Certificate of
Independent Tender Determination — to declare that the Tenderer
completed the tender without colluding with other tenderers.
- Properly and dully filled, signed and stamped Self-Declaration of
the Tenderer— to declare that the Tenderer will, if awarded a
contract, not engage in any form of fraud and corruption.
- Properly and dully filled, signed and stamped Declaration and
commitment to the Code of Ethics for Persons Participating in
Public Procurement and Asset Disposal 2015.
¢) Person signing the Tender shall have the power of attorney given by
the Tenderer to be attached with the Tender
3 Certified Certificate of Incorporation issued by Registrar of Companies (from | TDS ITT 13.1 (h): Must be
a Commissioner of Oaths). (a) submitted
Current Certified CR12 Certificate (dated within 6 Months before date of
opening by a Commissioner of Oaths) from the Registrar of Companies. This
should be provided with Identification Documents of Directors and all
4) | individuals listed on the CR12. (ID or Passport). For Corporate Directors, IDSTIT 3.1 (h: Must be
CR12 or its equivalent for the corporate directors, Identification Documents ®) submitted
for the corporate Director and its directors MUST be provided. Certified by a
Commissioner of Oath
) Valid certified Current Single Business permit (Certified by a Commissioner |TDSITT 13.1 (h): Must be
of Oath) (h) submitted
6) | Valid Tax Compliance Certificate. TDSITT13.1 (b): Must be
(€3] submitted
7 Current Certificate of Registration with National Construction Authority in the [ TDS ITT 13.1 (h): Must be
Category “NCA 6 or 7” together with a valid NCA practicing license (d) submitted
Pre-Tender Site Visit Certificate duly endorsed by the Authorized KeRRA |ITT 8 Must be
) Staff. TDSITT 8.1 submitted
Certified copies of Training Certificates of one Director and two Technical
% Supervisors who have completed Labour Based Course (Gravel) offered by [ TDS ITT 13.1 (h):
Kenya Institute of Highways and Building Technology (KIHBT) or Kisii |(c) Must be
Training Center (KTC) (certified by a Commissioner of Oaths) submitted
Submit a written power of attorney authorizing the signatory of the bid to [ITT 19.1
10) | commit the Bidder Witnessed by a Commissioner of Oaths and signed by the | TDS ITT 13.1 (h): Must be
firm’s directors. (h) submitted
1) Chronological Serialization of all the pages of the tender document (this should Must be
be sequential in the format of 1,2,3,4,5... ... ) from the first page to the last page. Serialized
12) | The Tender submission SHALL be as follows: ITT 22.1 Must be
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[tem Evaluation Criteria / Condition / Requirement Description Clause Ref. Reqlflre:ment
No. Priority
- One Original hard copy clearly marked “ORIGINAL”, TDSITT 22.1 submitted
- One hard copy CLEARLY marked “COPY”
. . o ITT 4.0
Provide Properly and dully filled, signed and stamped proof of Eligible Goods,
TDSITT 13.1 (h):

13) Equipment, and Services (Bidders to demonstrate that goods, equipment and 0 Must be

services to be supplied under the contract to have their origin in any country submitted
SECTION 1V:

that is not determined ineligible under ITT 4.1).
Form EQU

14) Provide a Properly and dully filled, signed and stamped proof of having not — Must be
been declared ineligible by the PPRA as described in ITT 3.7 ' submitted
Submission of Audited Accounts to the Employer, for the last three [3] years

] ] o TDSITT 13.1(h)
to demonstrate: the current soundness of the applicant’s financial position and © Must b
—(e ust be
15) | its prospective long-term profitability, and capacity to have a cash flow
) ) SECTION 1V: submitted
amount, turnover and working capital (attach valid license of the auditor from
Form FIN 4
ICPAK),

16) Provide a Properly and dully filled, signed and stamped Bill of Quantities 1T 16 Must be
(any alterations should be counter-signed by the authorized person) ' Filled
Provide a properly and dully filled, signed and stamped, the following

7 schedules of supplementary information.

NOTE: Bidders should not alter the format of any of the forms under this
section. Any alteration shall lead to disqualification of the bid
Properly and dully filled, signed and stamped form of Equipment
7 FORM “ . vl b " " ; ITT 4; TDS ITT Must be
a separate Form shall be prepared for each item of equipment
EQU: 13.1(h) — (D Filled
listed, or for alternative equipment proposed by the Tenderer)
Properly and dully filled, signed and stamped Contractor's
Representative and Key Personnel Schedule (Tenderers should
FORM provide the names and details of the suitably qualified |1TT 18 Must b
ust be
17b | PER 1 & | Contractor's Representative and Key Personnel to perform the Filled
ille
2: Contract separately for each personnel/ candidate; with
declaration for both parties; data on their experience should be
provided).
Properly and dully filled, signed and stamped form of tenderers |ITT 13.1 Must be
17¢ | FORM 4: ) . . . .
qualification without pre-qualification. ITT 18.0 Filled
Properly and dully filled, signed and stamped form of Tenderer
Information ITT 13.1

17d FORM FORM ELI-1.1 (Properly and dully filled, signed and stamped | ITT 18 Must be

ELI-1.1 | form of Tenderer Information) SECTION 1V: Filled
Attach copies of original documents of [check the box(es) of the [ FORM ELI-1.1

attached original documents]
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[tem Evaluation Criteria / Condition / Requirement Description Clause Ref. Reqlflre:ment
No. Priority
1) Articles of incorporation (or equivalent documents of
constitution or association), and /or documents of registration of
the legal entity named above, in accordance with ITT 4.4.
2) A current tax clearance certificate or tax exemption certificate
issued by the Kenya Revenue Authority, if tender s a Kenyan
tenderer, in accordance with ITT 4.15.
3) In case of state-owned enterprise or institution, in accordance
with ITT 4.6 documents establishing: Included are the
organizational chart, a list of Board of Directors, and the beneficial
ownership.
Properly and dully filled, signed and stamped form of Historical |ITT 18
FORM ) S o Must be
17e Contract Non-Performance, Pending Litigation and Litigation | SECTION IV:
CON-2 Filled
History FORM CON-2
Properly and dully filled, signed and stamped of Financial
Situation and Performance ITT 18
178 FORM Properly and dully filled, signed and stamped form of Sources of | SECTION IV: Must be
FIN -3.1 | Finance FORM FIN 3.1 Filled
Properly and dully filled, signed and stamped form of financial
documents
. ITT 18
FORM Properly and dully filled, signed and stamped form of Average Must be
17g SECTION 1V:
FIN — 3.2 | Annual Construction Turnover Filled
FORM FIN 3.2
. ) - |ITT 18
FORM Properly and dully filled, signed and stamped form of Financial Must be
17h SECTION 1V:
FIN -3.3 | Resources Filled
FORM FIN 3.3
ITT 18
. SECTION 1V:
FORM Properly and dully filled, signed and stamped form of Current Must be
171 ) FORM FIN 3.4
FIN-3.4 | Contract Commitments / Works in Progress Filled
) ITT 18.0
_ | FORM Properly and dully filled, signed and stamped form of General Must be
17j SECTION 1V:
EXP-4.1 | Construction Experience Filled
FORM- EXP 4.1
ITT 18.0
FORM ) .
7k | Exp Properly and dully filled, signed and stamped of Specific | SECTION IV: Must be
42(3) Construction and Contract Management Experience. FORM- EXP 4.2 Filled
2(a
(a)
171 | FORM Properly and dully filled, signed and stamped form of Construction |ITT 18 Must be
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[tem Evaluation Criteria / Condition / Requirement Description Clause Ref. Reqlflre:ment
No. Priority
EXP - Experience in Key Activities SECTION IV: Filled
4.2(b) FORM- EXP
4.2(b)
Properly and dully filled, signed and stamped form of Self- [ITT 18
17 | FORM ] ] ) Must be
declaration that the person/tenderer is not debarred in the matter of | SECTION IV:
m [ SDI: ) . Filled
the public procurement and asset disposal act 2015. FORM- SD1
Properly and dully filled, signed and stamped form of Self- [ITT 18
FORM . . . Must be
17n declaration that the person/tenderer will not engage in any corrupt | SECTION IV:
SD2 ) Filled
or fraudulent practices. FORM- SD2
FORM Must submit ITT 18
7 SD2 (a): |- statement of integrity, eligibility, and Environmental and [ SECTION IV: Must be
0
Social responsibility as per AFD’s Policy, FORM- SD2(a) Filled
- and declaration and commitment to the code of ethics.
APPENDIX 1 form of -fraud and corruption must be attached ITT 18.0 Must be
(Appendix 1 shall not be modified). ' Submitted

B. DETAILED EVALUATION CRITERIA

TECHNICAL & FINANCIAL CAPACITY EVALUATION CRITERIA

Technical Evaluation Criteria will be as per Table 3 & 4 given below. Tenders that do not pass the Technical & Financial
Capacity Examination will be considered non- responsive and will not be considered further.

C. ERROR CHECK

— The tender sum as submitted and read out during the tender opening shall
be absolute and final and shall not be the subject of correction, adjustment
or amendment in anyway by any person or entity.

— Provided that the Tender is substantially responsive, the Procuring Entity
shall handle errors on the following basis:

A. Any error detected if considered a major deviation that affects the
substance of the tender, shall lead to disqualification of the tender as
non-responsive.

B. Any errors in the submitted tender arising from a miscalculation of unit
price, quantity, subtotal and total bid price shall be considered as a
major deviation that affects the substance of the tender and shall lead
to disqualification of the tender as non-responsive.

C. If there is a discrepancy between words and figures, the amount in
words shall prevail

D. Abnormally low tenders, abnormally high tenders or any other
indications of potential bid rigging practices, and tenders that are front
loaded.

ITT 30
ITT 31
ITT 32
ITT 33
ITT 39
ITT 40
ITT 41

Must Meet
with
Supporting

Evidence

D. POST QUALIFICATION AND CONTRACT AWARD
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[tem Evaluation Criteria / Condition / Requirement Description Clause Ref. Reqlflre:ment
No. Priority
. The Tenderer shall demonstrate that it has access to, or has available,
liquid assets, unencumbered real assets, lines of credit, and other
financial means (independent of any contractual advance payment)
) ) o Must Meet
sufficient to meet the construction cash flow as per the provisions of
with
the Qualification Criteria Matrix in Table 3 below ITT 42
.. o Supporting
Minimum average annual turnover as per the provisions of the
Evidence

Qualification Criteria Matrix in Table 3 below.

. Specific experience requirement as per the provisions of the

Qualification Criteria Matrix in Table 3 below.
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Table 3: Technical & Financial Capacity Evaluation

Qualification Criteria Compliance Requirements Documentation
Joint Venture Submission
No. | Subject Requirement Single Entity All Parties " ,l !
. [Each Party | One Party | Requirements
Combined
1. Historical Contract Non-Performance
Non-performance of a contract did not occur within
the last five (5) years prior to the deadline for
. application submission based on all information on
History  of fully settled disputes or litigation. A fully settled
Non- Y sefter Tisprie of mearon. VST Mustmeet | N/A N/A N/A
1.1 . dispute or litigation is one that has been resolved in . Form CON-2
Performing . . . requirement
accordance  with the Dispute Resolution
Contracts . .
Mechanism under the respective contract, and
where all appeal instances available to the applicant
have been exhausted.
All pending litigation shall in total not represent
Pending more than thirty percent (30%) of the | Mustmeet N/A N/A N/A
1.2 e . . Form CON-2
Litigation Applicant's net worth and shall be treated as | requirement
resolved against the Applicant.
2. Financial Situation
Submission of audited accounts or if not required | Must meet
by the law of the applicant's country, other financial | requirement
statements acceptable to the Employer, for the last
t trate: .
Financial [3] years to demonstrate ) , N/A N/A N/A Form FIN - 3.1, with
2.1 a) The current soundness of the applicants’ [a. Must meet ) .
Performance . .. . . . Supporting Evidence
financial position and its prospective long-term | requirement
profitability, and
b) Capacity to have a cash flow amount of min. b. Must  meet
KShs. 5,000,000.00 equivalent working capital | requirement
Average Minimum average annual construction turnover
29 Annual KShs 20,000,000.00 calculated as an annual | Must meet N/A N/A N/A Form FIN - 3.2 with
' Construction | average of the total payments received from | requirement Supporting Evidence
Turnover construction works within the last Three (3) years.
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Qualification Criteria

Compliance Requirements

Documentation

No.

Subject

Requirement

Single Entity

Joint Venture

All
Combined

Parties

[Each Party

One Party

Submission
Requirements

3. Experience

3.1

General
Construction
Experience

Experience under construction contracts in the role
of contractor, subcontractor,
contractor for at least the last three (3) years prior
to the applications submission deadline

or management

Must meet
requirement

N/A

N/A

N/A

Form EXP - 4.1
Experience

3.2(a)

Specific
Construction
Experience

Participation as contractor, management contractor
or subcontractor, in Two (2) contracts with a
cumulative value of at least KShs. 10
Million within the last Three (3) Years that have
been successfully and substantially completed and
that are similar to the proposed works. The
similarity shall be based on the physical size,
complexity,  methods/technology  or  other
characteristics as described in the scope of works.
For subcontracted Works the Bidder should provide
the following:

Award letter of the Main Contract

Award letter of the subcontract

Completion letter of the Subcontract &
Proof of payment (attach payment certificates
and certified bank statements indicating proof
of payment) Certified by a Commissioner of
Oath .The Employer reserves the right to verify
the same with the banks without further
reference to the bidder

Must meet
requirement

N/A

N/A

N/A

Form EXP.4.2(a)

Must Provide Supporting
Evidence (Letters of
Award and Completion
Certificates)

3.2b

Specific
Construction
Experience

For the above or other contracts executed during the
period stipulated in 3.2(a) above, a minimum
construction experience in at least one (1) of:

Other
structures etc.)

similar road works (gravel, concrete

Must meet
requirement

N/A

N/A

N/A

Must Provide Supporting
Evidence
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Qualification Criteria Compliance Requirements Documentation
Joint Venture Submission
ubmissi
No. | Subject Requi t Single Entit i
0 R s ingle Entity Al . Parties [Each Party | One Party | Requirements
Combined
4. Current Workload
Tenderers who have more than 4 No. on-going
contracts whose % completion is less than 70% at
Ongoi date of the tender closure will NOT be eligible
going . ide S rti
41 | works/ current Tenderers who have an ongoing G.ravel or LVS Mus't meet N/A N/A N/A M‘}St Provide UPPO Ing
commitments | COntract under Batch One (1) of this programme | requirement Evidence (Form Fin 3.4)
whose physical verifiable progress is less than 60%
at date of the tender closure will NOT be eligible to
bid.)
5. Work Methodology
Should
demonstrate
understanding
Work o N/A N/A
5.1 Submission of a work methodology of the scope of N/A
Methodology
works and other
general
requirements
6. Site Staff
The site staff shall possess minimum levels set below;
Qualification = Diploma in Civil Eng.
General Experience= 5 yrs Must Provide Supporting
Specific Experience = 3 Yrs Evidence (CV &
. Must meet N/A N/A N/A Certificates/
6.1 | Site Agent . . . .
Must have Completed Labour Based Course | requirement Testimonials) (Certified
(Gravel) offered by Kenya Institute of Highways by the commissioner of
and Building Technology (KIHBT) or Kisii oaths)
Training Center (KTC)
. . . e Must Provide S ti
Qualification =Diploma in Civil Eng. L.ls rovice Supporting
General Experience = 3 yrs Evidence (CV &
Senior ke S Must meet | N/A N/A N/A Certificates/
6.2 Specific Experience =2 Yrs i . . .
Foreman requirement Testimonials) (Certified
Must have completed Labour Based Course by the commissioner of
(Gravel) offered by Kenya Institute of Highways oZths)
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Qualification Criteria Compliance Requirements Documentation
Joint Venture Submission
No. | Subject Requirement Single Entity All . Parties Each Party | One Party | Requirements
Combined
and Building Technology (KIHBT) or Kisii
Training Center (KTC)
Must Provide Supporting
Site Qualification =.Diploma in Survey or equivalent Must meet N/A N/A N/A ]é:i?izlccziefs(iv &
6.3 General Experience = 4 yrs, . . . .
Surveyor . . requirement Testimonials) (Certified
Specific Experience =2 Yrs .
by the commissioner of
oaths)
Qualification =Diploma in Civil Eng. or equivalent
General Experience =5 yrs, Must Provide Supporting
Specific Experience =3 Yrs Evidence (CV &
6.4 Material OR Must meet N/A N/A N/A Certificates/
Technician Qualification = Occupational Grade Test 2 | requirement Testimonials) (Certified
Certificate by the commissioner of
General Experience = 10 yrs, oaths)
Specific Experience = 5 Yrs
7. Key Equipment
7.1 | Contractors must meet requirements on key equipment as listed in table 4 below; gi/Lil(siteI}:ZVIde Supporting
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Table 4: Equipment Holding

Contractors must meet requirements on key equipment as listed below;

Minimum Number Required
Item No. Equipment Details for the execution of the
Contract
A) General plant
1. Primary/Secondary/Crusher Unit/Power Screen Min capacity 60/hr] 0
2. Concrete batching plant Min Cap 20m3/hr 0
Subtotal for A 0
B) Bituminous Plants
1. Bitumen pressure distributor 0
2. Bitumen heater tank (10,000 litres) 0
3. |Asphalt plant 0
Paver 0
5. Chip’s spreader 0
Subtotal for B 0
C) Compactors
1. \Vibrating compaction plate 300mm wide 1
2. Vibrating compaction plate 600mm wide 0
Subtotal for C 1
D) Mobile Compressors
1. Medium rock drill (1.5 m3/min) Optional
2. Heavy rock drill (1.5 m3/min) 0
Subtotal for D 0
E) Concrete Equipment
1. Mobile concrete mixers 1
2. Truck mounted mixers Optional
Subtotal for E 1
F) Transport (Tippers, dumpers, water tankers)
1. Tippers payload 7-12 tonnes
6
2. Tippers payload 16-20 tonnes
3. 4x2 tippers payload 7-12 tonnes Optional
4. 6x4 tippers payload 16-20 tonnes Optional
5. |Articulated trailers (low loaders) Optional
6. Dump trucks Optional
7. Flatbed lorries Optional
8. 'Water tankers (18,000- 20,000 Its capacity) Optional
9. 'Water tankers (8,000- 10,000 Its capacity) 1
Subtotal for F 7
G) Earth moving equipment
1. Tractor dozers with dozer attachment (D6-D9) Optional
2. Tracked loaders Optional
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Minimum Number Required

Item No. Equipment Details for the execution of the
Contract
3. 'Wheel loaders Optional
4. Motor scrappers Optional
5. Motor graders (93-205KW) 1
6. Trench excavators Optional
Subtotal G 1
H) Diesel Generators
Diesel generators (15- 200KVa) Optional
Subtotal H 1
I) Excavators
Hydraulic crawler mounted (7-10 tonnes) — 0.25-0.4m3 SAE 1
bucket
Hydraulic wheel mounted (10-16 tonnes)— 0.4- 0.6m3 SAE bucket Optional
Subtotal for I 1
J) Rollers
Self-propelled single drum vibrating (various types, 8 tonnes and| 1
above)
Pneumatic rubber tyre (1- 2 tonnes/wheel) 0
Sheep foot roller Optional
Double drum vibrating pedestrian roller 1
Subtotal for J 2
K) Stabilization
Pulvimixer 0
Subtotal for K 0
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SECTION IV: TENDERING FORMS
QUALIFICATION FORMS

FORM EQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be
prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
O Owned O Rented [ Leased O Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner
Address of owner

Telephone Contact name and title
Fax Telex
Agreements | Details of rental / lease / manufacture agreements specific to the project
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FORMPER-1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key Personnel
to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each

candidate.

Contractor' Representative and Key Personnel

1. Title of position: Contractor’s Representative
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged|
Time commitment: for |[insert the number of days/week/months/ that has been scheduled for this
this position: position|
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
2. Title of position: / ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged|
Time commitment: for |[insert the number of days/week/months/ that has been scheduled for this
this position: position]|
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
3. Title of position: / ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged|
Time commitment: for |[insert the number of days/week/months/ that has been scheduled for this
this position: position|
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
4. Title of position: / ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged|
Time commitment: for |[insert the number of days/week/months/ that has been scheduled for this
this position: position|
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
5. Title of position: [insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]|

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level Gantt
chart]
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FORM PER-2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience
relevant to the project.

Duration of

Project Role . Relevant experience
involvement
[main [role and
project responsibilities on the | [time in role] | [describe the experience relevant to this position]

details] project]
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Declaration

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to the
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my
qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time schedule for this
position as provided in the Tender:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

I understand that any misrepresentation or omission in this Form may:
a) betakeninto consideration during Tender evaluation;

b) resultinmy disqualification from participating in the Tender;

c) resultinmy dismissal from the contract.

Name of Contractor's Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature: Date: (day month

year):
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FORM 4 TENDERER’S QUALIFICATION WITHOUT PRE-QUALIFICATION
To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification

Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

FORM ELI -1.1

Tenderer Information Form
Date:

ITT No. and title:

Tenderer's name

Tenderer's actual or intended country of registration:
indicate country of Constitution]
Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of
registration of the legal entity named above, in accordance with ITT 3.6

O In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

O In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing:

° Legal and financial autonomy

° Operation under commercial law

° Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart and a list of Board of Directors.
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FORM CON -2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:
ITT No. and title:

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria

O Contract non-performance did not occur since 1% January [insert year] specified in Section 111, Evaluation and
Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1¥ January [insert year] specified in Section III, Evaluation and Qualification
Criteria, requirement 2.1

'Year Non- performed Contract Identification Total Contract Amount
portion of (current value, currency,
contract exchange rate and Kenya

Shilling equivalent)

[insert [insert amount  Contract Identification: [indicate complete contract name/  |[insert amount]
vear] and percentage] number, and any other identification]

Name of Procuring Entity: [insert full name]

Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]

PPending Litigation, in accordance with Section III, Evaluation and Qualification Criteria

O No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3.
O Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.

Year of dispute | Amount in dispute Contract Identification Total Contract Amount
(currency) (currency), Kenya Shilling
Equivalent (exchange rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:

Contract Identification:

Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section III, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor 2.4.
O Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as
indicated below.
Year of Outcome as Contract Identification Total Contract Amount
award percentage of Net (currency), Kenya
Worth Shilling Equivalent
(exchange rate)
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[insert year]

[insert percentage]

Contract Identification: [indicate complete
contract name, number, and any other
identification]

Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: /indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor’]
Reason(s) for Litigation and award decision
[indicate main reason(s)]

[insert amount]
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FORM FIN — 3.1:
Financial Situation and Performance

Tenderer’s Name:
Date:

ITT No. and title:

Financial Data

Type of Financial information Historic information for previous years,

in

(currency) (amount in currency, currency, exchange rate*, USD equivalent)
Year 1 Year 2 Year 3 Year 4 Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity / Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

'Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating Activities

*Refer to ITT 15 for the exchange rate

Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract
commitments.
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No. | Source of finance Amount (Kenya Shilling equivalent)

Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section
111, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

(a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such
as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.

(©) be complete, including all notes to the financial statements.

(d correspond to accounting periods already completed and audited.

O Attached are copies of financial statements! for the years required above; and complying
with the requirements

! If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this should be
justified.
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FORM FIN —3.2:

Average Annual Construction Turnover

Tenderer’s Name:
Date:

ITT No. and title:

| Annual turnover data (construction only)
Year Amount Exchange rate Kenya Shilling equivalent
Currency
[indicate year] | [insert amount and indicate
currency]
Average
Annual
Construction
Turnover *
* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.

FORM FIN —3.3:

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cash flow demands of the
subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria

Financial Resources

No Source of financing Amount (Kenya Shilling
) equivalent)

1

2

3
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FORM FIN —-34:

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts that
have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching
completion, but for which an unqualified, full completion certificate has yet to be issued.

Current Contract Commitments

Value of Outstanding Work Estimated Average Monthly

Name of Procuring Entity’s [Current Kenya Shilling Completion | Invoicing Over Last Six
Contract Contact Address, Tel, /month Equivalent] Date Months
[Kenya Shilling /month)]

Nl lWN|—
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FORM EXP - 4.1

General Construction Experience

Tenderer’s Name:
Date:
ITT No. and title:

Page of pages
Starting Ending Contract Identification Role of
Year Tenderer
Year
Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:
Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

lAmount of contract:
Name of Procuring Entity:
/Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

/Amount of contract:
Name of Procuring Entity:
/Address:
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FORM EXP - 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:

Date:
ITT No. and title:

Similar Contract No. Information

Contract Identification

IAward date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor (1 IV Contractor contractor

O O ||
Total Contract Amount Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

Address:
Telephone/fax number
E-mail:

FORM EXP - 4.2 (a) (cont.)

Specific Construction and Contract Management Experience (cont.)

Similar Contract No.

Information

with Sub-Factor 4.2(a) of Section III:

Description of the similarity in accordance

1. Amount

items

D. Physical size of required works

Complexity

Construction rate for key activities

3.
4. Methods / Technology
5
6

Other Characteristics
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FORM EXP - 4.2(b)

Construction Experience in Key Activities

Tenderer's Name:
Date:
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III,
Evaluation and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One: _

Information
Contract Identification
/Award date
Completion date
Role in Contract Prime Member in Management [Sub-contractor
Contractor 1AV Contractor a
a | |
Total Contract Amount Kenya Shilling
Quantity (Volume, number or rate of Total quantity in  [Percentage Actual
production, as applicable) performed underthe contract participation Quantity
the contract per year or part of the year (1) (i1) Performed
(1) x (ii)
Year 1
Year 2
Year 3
Year 4
Procuring Entity’s Name:
Address:
Telephone/fax number
E-mail:
Information

Description of the key activities in accordance
with Sub-Factor 4.2(b) of Section III:

2. Activity No. Two
3
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OTHER FORMS
FORM OF TENDER
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)
INSTRUCTIONS TO TENDERERS
i) Allitalicized text is to help the Tenderer in preparing this form.

ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the
Tenderer's complete name and business address. Tenderers are reminded that this is a mandatory
requirement.

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION
and the SELF DECLARATION FORMS OF THE TENDERER as listed under (s) below.

Date of this Tender submission.............. [insert date (as day, month and year) of Tender submission]
Tender Name and Identification..................... [insert identification]
Alternative NoO.:........ccocovveeviiciiiiiiiciee, [insert identification No if this is a Tender for an alternative]
TO: e [Insert complete name of Procuring Entity]

Dear Sirs,

L Tender Sum 1 (Improvement Works): In accordance with the Conditions of Contract, Specifications,
Drawings and Bills of Quantities for the execution of the above named Works, we, the undersigned offer
to construct and complete the Works and remedy any defects during the contract period therein for the
sum of Kenya Shillings [Amount in figures Kenya Shillings

[amount inwords] — VAT INCLUDED

2 Tender Sum 2 (Performance Based Routine Maintenance): We offer to execute in conformity with
the Bidding Document the routine maintenance and repairs on and off carriageway and emergency
works as instructed for a Contract period of 36meonths. Our bid price is Kenya Shillings
_[Amount in figures] Kenya Shillings
[amountinwords] — VAT INCLUDED.

3 Total Tender Sum: Being the sum of Improvement Works and Performance Based Routine
Maintenance. Our bid price is Kenya Shillings [Amount in figures] Kenya
Shillings [amount in words] — VAT
INCLUDED.

4, Weundertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the
receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in the
Contract within the time stated in the Special Conditions of Contract.

5. We agree to adhere by this tender until [Insert date], and it shall remain binding upon
us and may be accepted at any time before that date.

6. Unless and until a formal Agreement is prepared and executed this tender together with your written
acceptance thereof, shall constitute a binding Contract between us. We further understand that you are
not bound to accept the lowest or any tender you may receive.
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We, the undersigned, further declare that:

)

Vi

x1)

xii)

xiii)

Xiv)

xv)

No reservations: We have examined and have no reservations to the tender document, including
Addenda issued inaccordance with ITT 28;

Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with
ITT 3 and 4;

Tender-Securing Declaration: Wehave not been suspended nor declared ineligible by the Procuring
Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the
Procuring Entity's Country in accordance with ITT 19.8;

Conformity: We offer to execute in conformity with the tendering documents and in accordance
with the implementation and completion specified in the construction schedule, the following
Works: [insert a brief description of the Works] ;

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is:
[Insert one of the options below as appropriate]

Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and
figures, indicating the various amounts and the respective currencies]; Or

Option 2, in case of multiple lots:

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the
various amounts and the respective currencies|; and

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures,
indicating the various amounts and the respective currencies|;

Discounts: The discounts offered and the methodology for their application are:
The discounts offered are: [Specify in detail each discount offered. |

The exact method of calculations to determine the net price after application of discounts is shown
below: [Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as
amended, if applicable) from the date fixed for the Tender submission deadline specified in TDS
22.1 (as amended, if applicable), and it shall remain binding upon us and may be accepted at any
time before the expiration of that period;

Performance Security: 1f our Tender is accepted, we commit to obtain a Performance Security in
accordance with the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we
are not participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and
meet the requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT
13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer,
manufacturers, or service providers for any part of the contract, are not subject to, and not
controlled by any entity or individual that is subject to, a temporary suspension or a debarment
imposed by the Public Procurement Regulatory Authority or any other entity of the Government
of Kenya, or any international organization.

State-owned enterprise or institution: [select the appropriate option and delete the other] [We
are not a state-owned enterprise or institution] / [We are a state-owned enterprise or institution
but meet the requirements of ITT 3.8];

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities,
or fees withrespectto the tender process or execution of the Contract: [insert complete name of each
Recipient, its full address, the reason for which each commission or gratuity was paid and the
amount and currency of each such commission or gratuity].
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Name of Address Reason Amount
Recipient

(If none has been paid or is to be paid, indicate “none.”)

XVi)

XVii)

Binding Contract: We understand that this Tender, together with your written acceptance thereof
included in your Letter of Acceptance, shall constitute a binding contract between us, until a
formal contract is prepared and executed;

Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost
Tender, the Most Advantageous Tender or any other Tender that you may receive;

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting

XiX)

XX)

XX1)

XXii)

for us or on our behalfengages in any type of Fraud and Corruption;

Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and
made with the intention of accepting the contract if awarded. To this effect we have signed the
“Certificate of Independent Tender Determination” attached below.

We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and
Asset Disposal, copyavailable from (specify website) during the procurement process and
the execution of any resulting contract.

Beneficial Ownership Information: We commit to provide to the procuring entity the
Beneficial Ownership Information in conformity with the Beneficial Ownership Disclosure
Form upon receipt of notification of intention to enter into a contract in the event we are the
successful tenderer in this subject procurement proceeding.

We, the Tenderer, have duly completed, signed and stamped the following Forms as part

of our Tender:

a)  Tenderer's Eligibility; Confidential Business Questionnaire — to establish we are not in any
conflict to interest.

b)  Certificate of Independent Tender Determination — to declare that we completed the tender
without colluding with other tenderers.

c) Self-Declaration of the Tenderer — to declare that we will, if awarded a contract, not
engage in any form of fraud and corruption.

d)  Declaration and commitment to the Code of Ethics for Persons Participating in Public
Procurement and Asset Disposal

Further, we confirm that we have read and understood the full content and scope of fraud and
corruption as informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert
complete name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender]

Signature of the person named above: [insert signature of person whose name and capacity are

shown above] Date signed [insert date of signing| day of [insert month), [insert year]

Date signed day of ,
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Notes

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the
Tender.
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TENDERER’S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE
Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tenderis a JV.
Tenderer is further reminded that it is an offence to give false information on this Form.

(a) Tenderer'sdetails

ITEM DESCRIPTION

Name of the Procuring Entity

Reference Number of the Tender

Name of the Tenderer

1
2
3 | Date and Time of Tender Opening
4
5

Full Address and Contact Details of the
Tenderer.

Country

City

Location

Building

Floor

Postal Address

Name and email of contact person

Nk L=

6 | Current Trade License Registration Number and
Expiring date

7 | Name, country and full address (postal and
physical addresses, email, and telephone
number) of Registering Body/Agency

8 | Description of Nature of Business

9 | Maximum value of business which the Tenderer
handles.

10 | State if Tenders Company is listed in stock
exchange, give name and full address (postal
and physical addresses, email, and telephone
number) of

state which stock exchange
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General and Specific Details

b)  Sole Proprietor, provide the following details.

Name in full Age Nationality
Country of Origin Citizenship
¢)  Partnership, provide the following details.
Names of Partners Nationality Citizenship % Shares owned
)
3
d) Registered Company, provide the following details.
i)  Private or public Company
ii)  State the nominal and issued capital of the Company
Nominal Kenya Shillings (EQUIVAIENL).........ccveiiiiriieriieiieit ettt Issued
Kenya Shillings (EQUIVAIENL).........ccecieiciiriieieiieeeciere et
iii) Give details of Directors as follows.
Names of Director Nationality Citizenship % Shares owned
:
3
(e) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity.
1) Are there any person/personsin............... ......... (Name of Procuring Entity) who has/have an interest
orrelationship in this firm? Yes/No............c.cooevvenee.
If yes, provide details as follows.
Names of Person Designation in the Procuring Entity Interest or Relationship with Tenderer
:
3

ii) Conflict of interest disclosure

Type of Conflict Disclosure If YES provide details of the
YES OR NO | relationship with Tenderer
1 | Tenderer is directly or indirectly controls, is controlled by or
is under common control with another tenderer.
2 | Tenderer receives or has received any direct or indirect
subsidy from another tenderer.
3 | Tenderer has the same legal representative as another tenderer
4 | Tender has a relationship with another tenderer, directly or

through common third parties, that puts it in a position to
influence the tender of another tenderer, or influence the
decisions of the Procuring Entity regarding this tendering
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Type of Conflict Disclosure If YES provide details of the
YES OR NO | relationship with Tenderer

Process.

5 | Any of the Tenderer’s affiliates participated as a consultant in
the preparation of the design or technical specifications of the
works that are the subject of the tender.

6 | Tenderer would be providing goods, works, non-consulting
services or consulting services during implementation of the
contract specified in this Tender Document.

7 Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who are directly or
indirectly involved in the preparation of the Tender
document or specifications of the Contract, and/or the
Tender evaluation process of such contract.

8 Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who would be
involved in the implementation or supervision of the such
Contract.

9 Has the conflict stemming from such relationship stated in
item 7 and 8 above been resolved in a manner acceptable to
the Procuring Entity throughout the tendering process and
execution of the Contract.

f)  Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of
submission.

Full Name Title or

Designation

(Signature) (Date)
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CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the

[Name of Procuring Entity] for:
[Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer] do
hereby make the following statements that I certify to be true and complete in every respect:

I certify, on behalf of [Name of Tenderer] that:

L. I have read and I understand the contents of this Certificate;

2, [ understand that the Tender will be disqualified if this Certificate is found not to be true and complete
in every respect;

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit
the Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall
include any individual or organization, other than the Tenderer, whether or not affiliated with the
Tenderer, who:

a)  hasbeenrequested to submita Tender in response to this request for tenders;
b)  could potentially submit a tender in response to this request for tenders, based on their
qualifications, abilities orexperience;

5. The Tenderer discloses that [check one of the following, as applicable:

a)  The Tenderer has arrived at the Tender independently from, and without consultation,
communication, agreement or arrangement with, any competitor;

b) the Tenderer has entered into consultations, communications, agreements or arrangements with
one or more competitors regarding this request for tenders, and the Tenderer discloses, in the
attached document(s), complete details thereof, including the names of the competitors and the
nature of, and reasons for, such consultations, communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding;:
a)  prices;
b)  methods, factors or formulas used to calculate prices;
¢) theintention or decision to submit, or not to submit, a tender; or
d)  the submission of a tender which does not meet the specifications of the request for Tenders;
except as specifically disclosed pursuant to paragraph (5)(b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any
competitor regarding the quality, quantity, specifications or delivery particulars of the works or services
to which this request for tenders relates, except as specifically authorized by the procuring authority or
as specifically disclosed pursuant to paragraph (5)(b) above;

8. the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding
of the Contract, whichever comes first, unless otherwise required by law or as specifically disclosed
pursuant to paragraph (5)(b) above.

Name Title  Date

[Name, title and signature of authorized agent of Tenderer and Date].
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SELF - DECLARATION FORMS
FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENTAND ASSET DISPOSALACT 2015.

) O ,of Post Office BOX ......cooooviiiiiiiii i, being a resident of
......................................... in the Republicof .................................. do hereby make a
statement as follows: -
1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director
of
................................................... (insert name of the Company) who is a Bidder in respect of

....................... for ......................... (insert tender title/description) for .........................
(insert name of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating
in procurement proceeding under Part IV of the Act.

3. THAT whatis deponed to herein above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp
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FORM SD2

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY
CORRUPT OR FRAUDULENT PRACTICE

| of P.O.BOX .....ceeevieviiecieiieeiec e e e e e v e ... DEING A Tesident

of

......................................... in the Republic of ................... do hereby make a statement as

follows: -

1. THATIam the Chief Executive/Managing Director/Principal Officer/Directorof ...........cccocvrirrrenen.
(insert name of the Company) who is a Bidder in respect of Tender No.
ettt ettt steien e e et e e e e e e TOT
.......................... (insert tender title/description) for .................. (insert name of the Procuring
entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or
fraudulent practice and has not been requested to pay any inducement to any member of the Board,
Management, Staff and/or employees and/or agents of ........................... (insert name of the
Procuring entity) which is the procuring entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement
to any member of the Board, Management, Staff and/or employees and/oragentsof .........................
(name of the procuring entity)

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other
bidders participating in the subject tender

5. THAT whatis deponed to herein above is true to the best of my knowledge information and belief.

(Titie) S B

Bidder's Official Stamp
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FORM SD2 (a)

STATEMENT OF INTEGRITY, ELIGIBILITY, AND ENVIRONMENTAL AND SOCIAL

RESPONSIBILITY

Tender No.:

Tender Name.:

To: The Director General- Kenya Rural Roads Authority (KeRRA) (The "Contracting Authority")

1.

We recognise and accept that Agence Frangaise de Développement ("AFD") only finances projects of
the Contracting Authority subject to its own conditions which are set out in the Financing Agreement
which benefits directly or indirectly to the Contracting Authority. As a matter of consequence, no legal
relationship exists between AFD and our company, our joint venture or our suppliers, contractors,

subcontractors, consultants or subconsultants. The Contracting Authority retains exclusive responsibility

for the preparation and implementation of the procurement process and performance of the contract. The
Contracting Authority means the Purchaser, the Employer, the Client, as the case may be, for the
procurement of goods, works, plants, consulting services or non-consulting services.

We hereby certify that neither we nor any other member of our joint venture or any of our suppliers,

contractors, subcontractors, consultants or subconsultants are in any of the following situations:

2.1

2.2

23

24

Being bankrupt, wound up or ceasing our activities, having our activities administered by the
courts, having entered into receivership, reorganisation or being in any analogous situation arising
from any similar procedure;

Having been:

a)

b)

convicted, within the past five years by a court decision, which has the force of res judicata
in the country where the Contract is implemented, of fraud, corruption or of any other offense
committed during a procurement process or performance of a contract (in the event of such
conviction, you may attach to this Statement of Integrity supporting information showing
that this conviction is not relevant in the context of the Contract);

subject to an administrative sanction within the past five years by the European Union or by
the competent authorities of the country where we are constituted, for fraud, corruption or
for any other offense committed during a procurement process or performance of a contract
(in the event of such sanction, you may attach to this Statement of Integrity supporting
information showing that this sanction is not relevant in the context of the Contract);

convicted, within the past five years by a court decision, which has the force of res judicata,
of fraud, corruption or of any other offense committed during the procurement process or
performance of an AFD-financed contract;

Being listed for financial sanctions by the United Nations, the European Union and/or France for
the purposes of fight-against-terrorist financing or threat to international peace and security;

Having been subject within the past five years to a contract termination fully settled against us for
significant or persistent failure to comply with our contractual obligations during contract

performance, unless this termination was challenged and dispute resolution is still pending or has
not confirmed a full settlement against us;
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2.5

2.6

2.7

Not having fulfilled our fiscal obligations regarding payments of taxes in accordance with the legal
provisions of either the country where we are constituted or the Contracting Authority's country;

Being subject to an exclusion decision of the World Bank and being listed on the website
http://www.worldbank.org/debarr (in the event of such exclusion, you may attach to this Statement
of Integrity supporting information showing that this exclusion is not relevant in the context of the
Contract);

Having created false documents or committed misrepresentation in documentation requested by
the Contracting Authority as part of the procurement process of the Contract.

We hereby certify that neither we, nor any of the members of our joint venture or any of our suppliers,
contractors, subcontractors, consultants or subconsultants are in any of the following situations of
conflict of interest:

3.1

3.2

3.3

3.4

3.5

Being an affiliate controlled by the Contracting Authority or a shareholder controlling the
Contracting Authority, unless the stemming conflict of interest has been brought to the attention
of AFD and resolved to its satisfaction.

Having a business or family relationship with a Contracting Authority's staff involved in the
procurement process or the supervision of the resulting Contract, unless the stemming conflict of
interest has been brought to the attention of AFD and resolved to its satisfaction;

Being controlled by or controlling another bidder or consultant, or being under common control
with another bidder or consultant, or receiving from or granting subsidies directly or indirectly to
another bidder or consultant, having the same legal representative as another bidder or consultant,
maintaining direct or indirect contacts with another bidder or consultant which allows us to have
or give access to information contained in the respective applications, bids or proposals,
influencing them or influencing decisions of the Contracting Authority;

Being engaged in a consulting services activity, which, by its nature, may be in conflict with the
assignments that we would carry out for the Contracting Authority;

In the case of procurement of goods, works or plants:

a)  Having prepared or having been associated with a consultant who prepared specifications,
drawings, calculations and other documentation to be used in the procurement process of the
Contract;

b)  Having been recruited (or being proposed to be recruited) ourselves or any of our affiliates,
to carry out works supervision or inspection for the Contract.

If we are a state-owned entity, and to compete in a procurement process, we certify that we have legal
and financial autonomy and that we operate under commercial laws and regulations.

We undertake to bring to the attention of the Contracting Authority, which will inform AFD, any change
in situation with regard to points 2 to 4 here above.

In the context of the procurement process and performance of the corresponding contract:

6.1

6.2

We have not and we will not engage in any dishonest conduct (act or omission) deliberately
indented to deceive others, to intentionally conceal items, to violate or vitiate someone's consent,
to make them circumvent legal or regulatory requirements and/or to violate their internal rules in
order to obtain illegitimate profit;

We have not and we will not engage in any dishonest conduct (act or omission) contrary to our
legal or regulatory obligations or our internal rules in order to obtain illegitimate profit;
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6.3 We have not promised, offered or given and we will not promise, offer or give, directly or
indirectly to (i) any Person who holds a legislative, executive, administrative or judicial mandate
within the State of the Contracting Authority regardless of whether that Person was nominated or
elected, regardless of the permanent or temporary, paid or unpaid nature of the position and
regardless of the hierarchical level the Person occupies, (ii) any other Person who performs a
public function, including for a State institution or a State-owned company, or who provides a
public service, or (iii) any other person defined as a Public Officer by the national laws of the
Contracting Authority’s country, an undue advantage of any kind, for himself or for another Person
or entity, for such Public Officer to act or refrain from acting in his official capacity;

6.4 We have not promised, offered or given and we will not promise, offer or give, directly or
indirectly to any Person who occupies an executive position in a private sector entity or works for
such an entity, regardless of the nature of his/her capacity, any undue advantage of any kind, for
himself or another Person or entity for such Person to perform or refrain from performing any act
in breach of its legal, contractual or professional obligations;

6.5 We have not and we will not engage in any practice likely to influence the contract award process
to the detriment of the Contracting Authority and, in particular, in any anti-competitive practice
having for object or for effect to prevent, restrict or distort competition, namely by limiting access
to the market or the free exercise of competition by other undertakings;

6.6 Neither we nor any of the members of our joint venture or any of our suppliers, contractors,
subcontractors, consultants or subconsultants shall acquire or supply any equipment nor operate
in any sectors under an embargo of the United Nations, the European Union or France;

6.7 We commit ourselves to comply with and ensure that all of our suppliers, contractors,
subcontractors, consultants or subconsultants comply with international environmental and labour
standards, consistent with laws and regulations applicable in the country of implementation of the
Contract, including the fundamental conventions of the International Labour Organisation (ILO)
and international environmental treaties. Moreover, we shall implement environmental and social
risks mitigation measures when specified in the environmental and social commitment plan
(ESCP) provided by the Contracting Authority.

7.  We, as well as members of our joint venture and our suppliers, contractors, subcontractors, consultants
or sub consultants authorise AFD to inspect accounts, records and other documents relating to the
procurement process and performance of the contract and to have them audited by auditors appointed
by AFD.

Name: In the capacity of:

Duly empowered to sign in the name and on behalf of?:

Signature: Dated:

In case of joint venture, insert the name of the joint venture. The person who will sign the application, bid or proposal on behalf of the applicant, bidder or consultant
shall attach a power of attorney from the applicant, bidder or consultant.
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

Lot e e e ee e e e e e e e as (peTSON) ON behalf of (Name of the Business/
Company/FiFm) ......oouiuiiii et declare that I have read and fully
understood the contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code
of Ethics for persons participating in Public Procurement and Asset Disposal and my responsibilities under
the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public
Procurement and Asset Disposal.

Name of Authorized SINAtOTY.........cviriintiniiiiie ettt ereeeeens

o013 1510 4 USROS PS
Office address........o.ouvuiiiiiiiiiii

Telephone. .......oeveiiee e e

Eomail. oo et ettt

Name of the Firm /
(O10) 101021 1| TSSOSO

DAt . oo et

(Company Seal/ Rubber Stamp where applicable)

Witness
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APPENDIX 1- FRAUDAND CORRUPTION
(Appendix 1 shall not be modified)
Purpose

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies
and procedures, Public Procurement and Asset Disposal Act (rno. 33 of 2015) and its Regulation, and
any other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall
apply with respectto Public Procurement Processes and Contracts that are governed by the laws of Kenya.

Requirements

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants,
Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved
and engaged in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics
during the procurement process, selection and contract execution of all contracts, and refrain from Fraud
and Corruption and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above.

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to
be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or
Fraudulent practices, and Conflicts of Interest in procurement including consequences for offences
committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such practices
and behavior: -

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive,
collusive or fraudulent practice; or conflicts of interest in any procurement or asset disposal
proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section
commits an offence;

3)  Without limiting the generality of the subsection (1) and (2), the person shall be: -
a)  disqualified from entering into a contract for a procurement or asset disposal proceeding; or
b) ifacontracthasalready been entered into with the person, the contract shall be voidable;

4)  The voiding of a contract by the procuring entity under subsection (7) does not limit any legal
remedy the procuring entity may have;

5  An employee or agent of the procuring entity or a member of the Board or committee of the
procuring entity who has a conflict of interest with respect to a procurement: -

a) shall nottake part in the procurement proceedings;

b) shall not, after a procurement contract has been entered into, take part in any decision
relating to the procurement or contract; and

¢)  shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the
group of bidders to whom the contract was awarded, but the subcontractor appointed shall meet all
the requirements of this Act.

6)  An employee, agent or member described in subsection (1) who refrains from doing anything
prohibited under that subsection, but for that subsection, would have been within his or her duties
shall disclose the conflict of interest to the procuring entity;

7)  Ifaperson contravenes subsection (1) with respect to a conflict of interest described in subsection
(5)(a) and the contract is awarded to the person or his relative or to another person in whom one
of them had a direct or indirect pecuniary interest, the contract shall be terminated and all costs
incurred by the public entity shall be made good by the awarding officer. Etc.

In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
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b)

¢)

d)

Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:

i)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of
anything of value to influence improperly the actions of another party;

ii)  “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to
avoid an obligation;

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an
improper purpose, including to influence improperly the actions of another party;

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or
indirectly, any party or the property of the party to influence improperly the actions of a party;

v)  “obstructive practice” is:

« deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially impede
investigation by Public Procurement Regulatory Authority (PPRA) or any other
appropriate authority appointed by Government of Kenya into allegations of a corrupt,
fraudulent, coercive, or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its knowledge of matters relevant
to the investigation or from pursuing the investigation; or

« acts intended to materially impede the exercise of the PPRA's or the appointed
authority's inspection and audit rights provided for under paragraph 2.3 e. below.

Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or
disposal process or the exercise of a contract to the detriment of the procuring entity or the
tenderer or the contractor, and includes collusive practices amongst tenderers prior to or after tender
submission designed to establish tender prices at artificial non-competitive levels and to deprive
the procuring entity of the benefits of free and open competition.

Rejects a proposal for award1 of a contract if PPRA determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or indirectly,
engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the
contract in question;

Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to
appropriate authority (ies) for sanctioning and debarment of a firm or individual, as applicable
under the Acts and Regulations;

Requires that a clause be included in Tender documents and Request for Proposal documents
requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their
Sub-contractors, Sub-consultants, Service providers, Suppliers, Agents personnel, permit the

PPRA or any other appropriate authority appointed by Government of Kenya to inspect2 all
accounts, records and other documents relating to the procurement process, selection and/or
contract execution, and to have them audited by auditors appointed by the PPRA or any other
appropriate authority appointed by Government of Kenya; and

Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement
document declaring that they and all parties involved in the procurement process and contract
execution have not engaged/will not engage in any corrupt or fraudulent practices.
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! For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for
pre-qualification, expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor,
nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii)
entering into an addendum or amendment introducing a material modification to any existing contract.

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by
the Investigating Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits,
such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such
activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making
copies thereof as relevant; accessing and examining any other documents, data and information (wWhether in hard copy or
electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant, interviewing staff and other
relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.
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AFD Policy — Corrupt and Fraudulent Practices — Environmental and Social Responsibility

1. Corrupt and Fraudulent Practices

The Contracting Authority and the suppliers, contractors, subcontractors, consultants or subconsultants must
observe the highest standard of ethics during the procurement process and performance of the contract. The
Contracting Authority means the Purchaser, the Employer, the Client, as the case may be, for the procurement
of goods, works, plants, consulting services or non-consulting services.

By signing the Statement of Integrity the suppliers, contractors, subcontractors, consultants or subconsultants
declare that (i) “it did not engage in any practice likely to influence the contract award process to the
Contracting Authority’s detriment, and that it did not and will not get involved in any anti-competitive
practice”, and that (ii) “the procurement process and the performance of the contract did not and shall not give
rise to any act of corruption or fraud”.

Moreover, AFD requires including in the Procurement Documents and AFD-financed contracts a provision
requiring that suppliers, contractors, subcontractors, consultants or subconsultants will permit AFD to inspect
their accounts and records relating to the procurement process and performance of the AFD-financed contract,
and to have them audited by auditors appointed by AFD.

AFD reserves the right to take any action it deems appropriate to check that these ethics rules are observed
and reserves, in particular, the rights to:

a)  Reject a proposal for a contract award if it is established that during the selection process the bidder or
consultant that is recommended for the award has been convicted of corruption, directly or by means of
an agent, or has engaged in fraud or anti-competitive practices in view of being awarded the Contract;

b)  Declare misprocurement when it is established that, at any time, the Contracting Authority, the suppliers,
contractors, subcontractors, consultants or subconsultants their representatives have engaged in acts of
corruption, fraud or anti-competitive practices during the procurement process or performance of the
contract without the Contracting Authority having taken appropriate action in due time satisfactory to
AFD to remedy the situation, including by failing to inform AFD at the time they knew of such practices.

AFD defines, for the purposes of this provision, the terms set forth below as follows:
a)  Corruption of a Public Officer means:

- The act of promising, offering or giving to a Public Officer, directly or indirectly, an undue
advantage of any kind for himself or for another Person? or entity, for such Public Officer to act
or refrain from acting in his official capacity; or

— The act by which a Public Officer solicits or accepts, directly or indirectly, an undue advantage of
any kind for himself or for another Person or entity, for such Public Officer to act or refrain from
acting in his official capacity.

b) A Public Officer shall be construed as meaning:

— Any person who holds a legislative, executive, administrative or judicial mandate (within the
country of the Contracting Authority) regardless of whether that natural Person was nominated or
elected, regardless of the permanent or temporary, paid or unpaid nature of the position and
regardless of the hierarchical level the natural Person occupies;

- Any other natural Person who performs a public function, including for a State institution or a
State-owned company, or who provides a public service;

3 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, or group of two or more of the

foregoing (whether or not having separate legal status).
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— Any other natural Person defined as a Public Officer by the national laws of the country of the
Contracting Authority.

¢)  Corruption of a Private Person* means:

— The act of promising, offering or giving to any Private Person, directly or indirectly, an undue
advantage of any kind for himself or for another Person or entity, for such Private Person to
perform or refrain from performing any act in breach of its legal, contractual or professional
obligations; or;

- The act by which any Private Person solicits or accepts, directly or indirectly, an undue advantage
of any kind for himself or for another Person or entity, for such Private Person to perform or refrain
from performing any act in breach of its legal, contractual or professional obligations.

d) Fraud means any dishonest conduct (act or omission), whether or not it constitutes a criminal offence,
deliberately intended to deceive others, to intentionally conceal items, to violate or vitiate consent, to
circumvent legal or regulatory requirements and/or to violate internal rules in order to obtain illegitimate
profit.

e)  Anti-competitive practices mean:

- Any concerted or implied practices which have as their object or effect the prevention, restriction
or distortion of competition within a marketplace, especially where they (i) limit access to the
marketplace or free exercise of competition by other undertakings, (ii) prevent free, competition-
driven price determination by artificially causing price increases or decreases, (iii) restrict or
control production, markets, investments or technical progress; or (iv) divide up market shares or
sources of supply;

- Any abuse by one undertaking or a group of undertakings which hold a dominant position on an
internal market or on a substantial part of it;

- Any practice whereby prices are quoted or set unreasonably low, the object of which is to eliminate
an undertaking or any of its products from a market or to prevent it from entering the market.

2. Environmental and Social Responsibility

In order to promote sustainable development, AFD seeks to ensure that internationally recognised
environmental and social standards are complied with. Suppliers, contractors, subcontractors, consultants or
subconsultants for AFD-financed contracts shall consequently undertake in the Statement of Integrity to:

a) Comply with and ensure that all their subcontractors or subconsultants comply with international
environmental and labour standards, consistent with applicable law and regulations in the country of
implementation of the contract, including the fundamental conventions of the International Labour
Organisation (ILO) and international environmental treaties;

b) Implement environmental and social risks mitigation measures when specified in the environmental and
social management plan (ESMP) provided by the Contracting Authority.

4 Means any natural Person other than a Public Officer.
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Beneficiary:

FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Request for Tenders No:

Date:

TENDER GUARANTEE No.:

Guarantor:

1. We have been informed that (here in after called "the Applicant") has
submitted or will submit to the Beneficiary its Tender (here in after called" the Tender") for the
execution of under Request for Tenders No.

(“the ITT”).
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported

(a)

b)

by a Tender guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary
any sum or sums not exceeding in total an amount of (__) upon receipt by us of the
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand
itself or a separate signed document accompanying or identifying the demand, stating that either the
Applicant:

has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of
Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or

having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period
or any extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or
(i1) has failed to furnish the Performance.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the
Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's
notification to the Applicant of the results of the Tendering process; or (ii) thirty days after the end of
the Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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FORMAT OF TENDER SECURITY [Option 2-Insurance Guarantee]

TENDER GUARANTEE No.:

L Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender
dated ......... [Date of submission of tender] forthe ............... [Name and/or description of the tender]
(hereinafter called “the Tender”) for the execution of  under Request for Tenders No._
(“the ITT”).

2. KNOW ALL PEOPLE by these presents that WE ..................... of ............ [Name of Insurance
Company] having our registered office at ............... (hereinafter called “the Guarantor”), are bound
unto ......oeeeeenn.. [Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the
sumof..................l. (Currency and guarantee amount) for which payment well and truly to be made

to the said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally,
firmly by these presents.

Sealed with the Common Seal of the said Guarantor this _ day of 20 __
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's
Letter of Tender (“the Tender Validity Period”), or any extension thereto provided by the
Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the
Tender Validity Period or any extension thereto provided by the Principal; (i) failed to
execute the Contract agreement; or (ii) has failed to furnish the Performance Security, in
accordance with the Instructions to tenderers (“ITT”) of the Procuring Entity's Tendering
document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount
upon receipt of the Procuring Entity's first written demand, without the Procuring Entity having
to substantiate its demand, provided that in its demand the Procuring Entity shall state that the
demand arises from the occurrence of any of the above events, specifying which event(s) has
occurred.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of
copies of the contract agreement signed by the Applicant and the Performance Security and, or
(b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy
of the Beneficiary's notification to the Applicant of the results of the Tendering process; or
(ii)twenty-eight days after the end of the Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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TENDER-SECURING DECLARATION FORM

[The

Bidder shall complete this Form in accordance with the instructions indicated]

e eere e raeaaae s [insert date (as day, month and year) of Tender Submission]

Tender NO.iuooveeeeieeeeeeeee e [insert number of tendering process]

ettt neas [insert complete name of Purchaser] 1/We, the undersigned, declare that:

I/We understand that, according to your conditions, bids must be supported by a Tender-Securing
Declaration.

I/'We accept that I[/we will automatically be suspended from being eligible for tendering in any contract
with the Purchaser for the period of time of [insert number of months or years] starting on [insert date], if
we are in breach of our obligation(s) under the bid conditions, because we — (a) have withdrawn our
tender during the period of tender validity specified by us in the Tendering Data Sheet; or (b) having
been notified of the acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or
refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in
accordance with the instructions to tenders.

I/We understand that this Tender Securing Declaration shall expire if we are not the successful
Tenderer(s), upon the earlier of:

a) ourreceipt ofacopy of your notification of the name of the successful Tenderer; or

b) thirty days after the expiration of our Tender.

I/We understand that if [ am/we are/in a Joint Venture, the Tender Securing Declaration must be in the
name of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at

the time of bidding, the Tender Securing Declaration shall be in the names of all future partners as named
in the letter of intent.

Capacity/ title (director or partner or sole proprietor, €tC.) ......o.veeeeeeiniiieiieneenee.
NI e e

Duly authorized to sign the bid for and on behalf of: [insert complete name of Tenderer]

Datedon.................enees dayof..........ooeiinnia. [Insert date of signing] Seal or stamp
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Appendix to Tender

Schedule of Currency requirements

Summary of currencies of the Tender for

[insert name of Section of the Works]

Name of currency

Amounts payable

Local currency:

Provisional sums expressed in local currency

[To be entered by the Procuring Entity]
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PART II - WORK REQUIREMENTS

73



SECTION V - DRAWINGS

The book of drawings is attached in a separate volume.
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SECTION VI - SPECIFICATIONS
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STANDARD SPECIFICATIONS
The Standard Specifications referred to in this document is the Standard Specifications for
Road and Bridge Construction, 1986 Edition published by the Ministry of Transport and

Communications. This document shall form part of the Contract.

Work shall be carried out in accordance with the Standard Specification except as
supplemented or revised in the Special Specification.
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A. SPECIAL SPECIFICATIONS

77



GENERAL

TABLE OF CONTENTS

SECTION 01:

01-50- 001:
01-50-026:
01-60- 002:
01-60-003:
01-60-004:
01-60-005:
01-60-006:
01-60-007:

SECTION 03:

03-50-001:

SECTION 04:

04-50-002:
04-50- 003:
04-50- 004:
04-50-005:
04-50- 006:
04-50-007:
04-50-008:
04-50-009:
04 -50-010:
04-50-011:

SECTION OsS:

05-50- 001:
05-50-002:
05-50-003:
05-50- 004:
05-50- 005:
05-50-006:

PRELIMINARY AND GENERAL ITEMS
Mobilization and Establishment of the Site
Allow a prime cost sum for Engineers miscellaneous account
Clearance on Completion

Insurance and Bonds

Quality Control Tests

Publicity Sign Boards

Drinking Water

Provision of Site Sanitation Facilities
SETTING OUT

Setting Out the Horizontal Alignment

SITE CLEARANCE

Grass Cutting (Manual)

Bush Clearing (Heavy)

Bush Clearing (Light)

Pruning Tree Branches

Trees Removal (200-450mm girth)

Trees Removal (>450mm girth)

Stumps Removal (500 -1500mm girth)
Stumps Removal (>1500mm girth)
Rock/Boulder Removal

Stripping and Grubbing

EARTHWORKS

Re -Establishment of the Vertical Alignment
Side-drain Excavation ( Soft Material)
Side-drain Excavation (Hard material)
Excavation to Level and Compaction

Spreading and Compaction for Camber Formation

79
79
79
79
I
80
&
80
81
8

83
4
84
85
85
87
87
88
88
&9
89
0
9

91
92
93
93
94

Fill in soft material including benching of shoulders and embankments

78



SECTION 07:

07-50- 001:

SECTION 08:

08- 50-002:
08-50- 005:

08-60-001/005:

and compact to 95% MDD (AASHTO)

EXCAVATION AND FILLING FOR STRUCTURES
Excavation for Drainage Structures

CULVERT AND DRAINAGE WORKS

Ditch Cleaning (Manual)

Ditch/ Mitre Drains/Catch water Drains Excavation

Culvert Cleaning (partially blocked)

08- 60 - 006/7/8/9/10:Culvert Cleaning (Fully blocked)

08 - 60 —007:

08 - 60 — 008:
08 - 60 — 009:

08-60-016/035:

08- 60- 017:
08-60-018:
08-60-019:
08-60-018:
08-70- 001:
08- 70- 002:
08-70- 004:
08-70-005:
08—70- 006:
08-70-007:
08-70-008:
08- 70 -009:
08- 70 - 010:
08- 70 -011:
08-70-012:
08-70-013(b):
08-70-014:
08-70-015:
08-70-016:

450mm dia;

600mm dia;

900mm dia;

Concrete Pipe Culverts

Head Wall Repair — Masonry
Headwall Repair — Concrete
Minor Drainage Structures — Masonry
Minor Drainage Structures — Concrete
Stone Pitching

Stone Pitching Repair

Gabions installation

Rockfill to Gabions

Scour Checks (Concrete)

Scour Checks (Masonry)

Scour Checks (Wooden Stakes)
Scour Check Repair — masonry
Scour Check Repair — wooden
Scour Check Repair — concrete
At-level Scour Checks

Stone Chute Stabilization

Stone and Post Chute Stabilization
Check Dams

Stone and Post Dams

79

95

99

99

100
100
101
102
103
103

103
103
104
105
105
105
105
107
108
109
109
110
110
110
111
111
111
111
112
112
112
112



08- 80-001:
08-80-002:

08- 80- 004:

08-80-005:
SECTION 9:
09-50- 004:
SECTION 10:
10-50-001:
10-50- 003:
10-60-001:

10-60- 002:
10-80- 002 (a):
10-80- 002 (b):

10-80-003:
SECTION 12:
12-50-001:
SECTION 17:

17-80-001 to 006:

17-70-003:

Access Drifts (Masonry Stones)
Access Drifts (Concrete)

Drift Maintenance — desilting

Drift Repairs — Concrete

PASSAGE OF TRAFFIC

Traffic Control

GRADING AND GRAVELLING
Carriageway Grading — Heavy Grading
Carriageway Grading - Light Grading

Excavation, Free haul, spreading and Compaction of Gravel -

Labour/Equipment

Haulage (Overhaul beyond 1.5km)
Removal of Overburden — Labour
Equipment

Restoration of Quarries and Borrow Pits
NATURAL MATERIAL BASES
Hand Packed Stone Paving
CONCRETE WORKS

Bridge’s Structural Concrete

Concrete Road Section

SECTION 20: ROAD FURNITURE

20-50- 001:

20- 50- 004:

20-50-005:
20-50- 008:
20-50-010:
SECTION 22:
SECTION 25:
25-50-00:

25-50-001(a):
25-50-001(b):

25-50-002:

Traffic Sign Maintenance

Marker Posts Replacement

Traffic Signs

Guardrail Repair

Installation of Guard Rails

DAYWORKS

CROSS CUTTING ISSUES

HIV / AIDS Awareness & Prevention Campaigns
HIV / AIDS Awareness Campaign

AIDS Prevention Campaign

Environmental Mitigation measures
80

114
114

115
115
116
116
118
119
119

120
D-41
123
123
123
125
125
126
126
126
128
128
128

129
129
130
131
132
132
132
133
134



25-50-003:
25-50-004:
25-50-005:

SECTION 26:

26-50-001:
26-50-002:
26-50-003:
26-50-004:
26-50-005:
26-50-006:
26-50-007:
26-50-008:
26-50-009:
26-50-010:
26-50-011:
26-50-012:
26-50-013:
26-50-014:

Health and Safety Measures on Site 144

Gender Equality 146
Labour Standards 146
PERFORMANCE BASED ROUTINE MAINTENANCE WORKS
148
Notice to Bidders 148
Description of Project Road 149
Scope of Works 149
Scope of Services to be provided and Payment Method 149
Self-Control Unit of Contractor 151
Communications Equipment 151

Site Regulations, Health and Safety Measures and Work Procedures151

Functions of Key Personnel 151
Method of Formal Inspections 152
Informal Inspections of Service Levels 152
Monthly Statement 152
Procedures for Inspection 157
Payment Reductions and Liquidated Damages 157
Determination of Liquidated Damages 160

81



GENERAL

Standard Specifications & Manuals

Where required, material to be incorporated in the works shall comply with the relevant sections of the
Standard Specifications for Roads and Bridge Construction, 1986 Edition published by the ministry of
Transport and Communication.

The technical specifications shall be read in conjunction with all other documents forming the
contract, the requirement of the specifications shall be complementary and additional to the
requirements of all the other documents of the contract namely:

e Roads 2000 Operations Manual —March 2006
e Roads 2000 Contractor’s Field handbook — May 2008

EXTENT OF WORKS

The works to be executed under this contract comprises of Labour Based Rehabilitation and
Improvement, and Performance Based Routine Maintenance Works for Gichanine — Mariara
(D1190) Road - 8.0 Km

The Works to be executed under the Contract comprise mainly of but are not limited to the following:
a) Site clearance
b) Earthworks
¢) Improvement of drainage and installation of culverts
d) Construction of erosion protection works
e) Maintenance of passage of traffic through the works
f) Relocation and reinstatement of services
g) Bench, process and compact existing Subgrade to achieve S4 Design subgrade
h) Provision of 200 to 250 mm Gravel Wearing Course
i) Construction of thin reinforced concrete slab
j) Construction of two box culverts
k) Installation of road furniture
1) Performance based routine maintenance

m) Any other activity not listed above but deemed necessary and instructed by the Engineer
to be paid within the mode of payment stipulated either by day works or on measured
works.
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D. SECTION 01: PRELIMINARY AND GENERAL ITEMS
Scope:

This section comprises those items that are required at the Commencement and Completion of
the Works or that are Provisional Items applicable for the duration of the Works.

01-50- 001 Mobilization and Establishment of the Site

The Contractor shall provide all equipment, tools, materials, temporary offices, stores and
housing required to carry out the Works.

Measurement and Payment:

No separate payment shall be made for this item. The Contractor shall include the costs in the
rates for other measured items.

01-50-026  Allow a prime cost sum for Engineers miscellaneous account

The Contractor maybe instructed by the Engineer to make payments of general miscellaneous
accounts for such items as stationary, stores and equipment and miscellaneous supervision
personnel and claims or the Engineer may direct the Contractor to purchase or pay for the above.
The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits.

Measurement and Payment

The prime cost Sum for this item is to be expended as instructed by the Engineer, the Contractor
will be paid on a prime cost basis plus a percentage for overheads and profits

01-60- 002  Clearance on Completion

On Completion of the Works, all temporary housing, equipment, signs and tools shall be
removed from the site, and the site left in good order to the satisfaction of the Engineer.

Measurement and Payment

The Lump Sum payment will be made upon approval by the Engineer that the Clearance has
been satisfactorily carried out.

01-60-003 Insurance and Bonds

The Contractor shall provide Insurance and Sureties in accordance with relevant Clauses in the
Conditions of Contract.

Measurement and Payment

50% of the Lump Sum payment for this item will be made upon the production of satisfactory
evidence by the Contractor that Insurances and Securities have been affected. The remaining
50% will be paid when the works are completed.
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01-60-004 Quality Control Tests

The Engineer may instruct the Contractor during the progress of the Works to carry out quality
control tests to check materials and standards of workmanship, against the Specifications.

Where such tests indicate defective standards, the Engineer shall instruct the Contractor to
rectify the defects to the Engineer’s satisfaction and at the Contractor’s expense.

Measurement and Payment

The Engineer shall include a Provisional Sum for this item to be expended only as and when the
Contractor is instructed to carry out tests. The Contractor will be paid on a prime cost basis plus
a percentage for overheads and profits

01-60-005 Publicity Sign Boards

The Contractor shall provide Sign Boards as specified on the Drawings C-23 or as directed by
the Engineer. The Sign Boards shall be placed at the beginning and end of the road or road
section covered by this Contract. The framework and steel sheet shall be prepared and painted
black

The wordings and all logos shall be printed on backlit sticker paper resistant to the effects of
weather using reflectorized paint or material approved by the Engineer. The sticker shall be
placed on both sides of the board. The colours, fonts and heights of the letters shall be as
indicated on the typical drawings and as directed by the Engineer.

Sign Boards shall be maintained for the duration of the Works, and removed on completion.
Quality Control

The Engineer shall check that Sign Boards have been erected in accordance with Drawings,
instructions and Specifications.

Measurement: Number
The unit of measurement shall be number of Sign Boards erected
Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs
required for carrying out the work.

01-60-006 Drinking Water

The Contractor shall provide safe drinking water on site for workers at a reasonable distance
from all work locations, for the duration of the Works.
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Quality Control

The Engineer shall check regularly that adequate supplies of clean water are available throughout
the Site.

Measurement and Payment

A Lump Sum shall be paid on a monthly basis as a percentage of the physical progress done,
upon the approval of the Engineer that adequate supplies have been provided.

01-60-007 Provision of Site Sanitation Facilities

The Contractor shall provide minimum 4 temporary toilets, 2 for male workers and 2 for female
workers close to the working locations, for the duration of the Works. Each toilet shall be
properly identified and marked Female or Male

The toilets shall be placed and constructed in such a manner so as to ensure that the surrounding
areas (including groundwater) are not polluted and the holes excavated are properly filled after
use.

Quality Control

The Engineer shall check regularly that site sanitary facilities are hygienic with adequate supply
of tissue papers and water for washing hands.

Measurement and Payment

A Lump sum shall be paid on a Monthly basis as a percentage of the physical progress done,
upon the approval by the Engineer that adequate services have been provided.

1-80-012 Removal and alteration to existing services

The Engineer may instruct the Contractor during the progress of the Works to remove or alter
existing services identified by the Engineer. The contractor shall liaise with the relevant bodies
for programming and co-ordinating work to enable any removal or alteration to the services to
be carried out. These services include but are not limited to water, power lines,
telecommunication cables etc.

Quality Control
The engineer shall inspect the completion of the works.
Measurement and Payment

The prime cost Sum for this item is to be expended as instructed by the Engineer, the Contractor
will be paid on a prime cost basis plus a percentage for overheads and profits.

01-80-142 Corporate Social Responsibility (CSR) Project

The Engineer may instruct the Contractor during the progress of the Works to undertake a
suitable Corporate Social Responsibility (CSR) that aims to improve lives within the project
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road.
The contractor is expected to undertake the works as per required standards, and to completion
within stipulated time frame.

Measurement and Payment

The Engineer shall include a Prime Cost Sum for this item to be expended only as and when the
Contractor is instructed to carry out the works. The Contractor will be paid on a prime cost basis
following the approval by the Engineer that adequate services have been provided, plus a
percentage for overheads and profits.

01-80-143 Provision and Maintenance of Trees

The Engineer may instruct the Contractor during the progress of the Works to plant trees at
designated areas identified by the Engineer. The tree seedlings to be planted shall be obtained
from species recommended by the Regions Forest Officer.

The contractor is expected to provide, plant, and maintain each seedling periodically to ensure
maturity throughout the contract period. Replacement of damaged, dead or uprooted trees will
be at the contractor’s expense.

Measurement and Payment

The Engineer shall include a Provisional Sum for this item to be expended only as and when the
Contractor is instructed to carry out the works. The Contractor will be paid on a prime cost basis
as a percentage of the physical progress done, upon the approval by the Engineer that adequate
services have been provided, plus a percentage for overheads and profits.

01-80-144 (a) Security

Some parts of Isiolo region experiences banditry attacks and intercommunity conflicts. The
project area also borders Marsabit, Wajir, Garissa, Tana River, Meru and Laikipia Counties, and
may at times have insecurity in the project area. However, the Government of Kenya is able to
contain any skirmishes that arise and are not prolonged. Given security matters is a national
government function all security arrangements to be considered will be with liaison with the
County Commissioner who is the head of security in the County.

The Contractor must show the care it exercises to protect its employees who perform Works in
the country. Therefore, it must identify the risks and, in light of this analysis, define prevention
and protection resources, incorporating additional resources therein, which may be
organisational, technical or human resources.

i. Analysis of security issues and threats

The Contractor shall describe its view of the security environment and threats in the area where
the Contract will be performed and/or the danger area and present a security analysis for the
relevant area and for the activities it will perform therein. In addition, it shall at all times be able
to share information learned from its watch to the Engineer.
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ii.  General security organisation

The Contractor will be expected to have a liaison person with the government security agencies.
In this regard, the Contractor shall detail the general security arrangements that will be there
between the County security team and its organisation and indicate its role and responsibilities
in this set-up.

ili.  Specific security measures planned.

Based on its own security analysis and the main threat scenarios it may have identified, the
Contractor shall plan specific and appropriate measures that will be used by the County Security
team to draw up security services that will be provided to them

iv.  Travel within the project road

Depending on the security analysis, special measures may be required to ensure secure travel
within the project road,

The Contractor shall describe the planned transport logistics, including human, technical and
organisational resources and mechanisms for monitoring travel. It shall also define its
requirements for maintenance management and rules of conduct.

v.  Accommodation during assignments

The contractor is expected to use local personnel; hence accommodation is not envisioned.
However, security measures planned to ensure the security of teams (security guards, physical
means, etc.) are to be undertaken.

vi. Communication

The Contractor shall implement a communication and exchange process between the various
Contract participants, to ensure reporting of security events, and that preventive or corrective
actions deemed necessary are properly carried out. It shall describe the means enabling it to
ensure effective communication.

vii. Information, awareness-raising and training before departure

The Contractor shall make arrangements to inform, raise awareness and train its employees prior
to departure on assignment. These arrangements shall be in the form of formal communication
actions. It shall describe the provisions specifically planned for this Contract, in the form of
"service orders" or similar documents.

Measurement and Payment

A Provisional Sum shall be provided in the contract to allow for these security arrangements in
liaison with the County Security Team. The expenditure of this sum shall be as approved by the
Client as recommended by the Engineer.

01-80-017 Security — provision of vehicles

The contractor will hire or provide with driver, fuel and maintain 1No. 4WD double cabin pick-
up (min 2800cc diesel engine capacity), mileage not more 50,000Km as approved by the Client
for security use.

Measurement and Payment

Payment for the vehicles (up to 5,000Km.), shall be by vehicle months. Payment for mileage
above 5,000Km shall be made at a rate per Kilometre. These payments shall be inclusive
provision of all fuel, lubricants, servicing, insurance, maintenance, drivers and repairs. The rate
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shall include any overtime the drivers might be due or any other allowances in addition to the
normal working hours. Payment shall be made under appropriate items in the Bills of Quantities.
The vehicles shall revert to the Contractor at the end of the contract.

01-50-002  Staff Training

The Contractor shall allow for training of engineers, technicians and other support staff as may
be instructed by the Engineer. The Contractor shall also allow for payment of Engineer’s career
development trainings and workshops, as will be instructed by the Engineer.

Measurement and Payment

The payment of the trainings, allowances and fees of such shall be made as instructed by the
Engineer under the relevant item of the Bills of Quantities
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SECTION 03: SETTING OUT
Scope

This section covers the activities required in the re-establishment of the horizontal alignment of
the road including setting out the centre line, cross section widths, drains and structures.

03-50-001 Setting Out the Horizontal Alignment

The Contractor shall set out the centreline to follow the existing road alignment unless instructed
otherwise by the Engineer.

The minimum standards as shown in Table 2.1 shall apply

Table 2.1 Alignment Standards

Standard Flat and Rolling Terrain Hilly Terrain

Horizontal Curves

Desirable Minimum radius
100m 50m

The cross section details of the road shall be as shown on the Drawing or as directed by the
Engineer. Work Method

The Contractor shall use Labour methods to carry out this item.
Quality Control

o Centreline pegs shall be set at 10m intervals on straight sections and 5m on curves

o Chainage or reference pegs shall be set out and marked at 20m intervals and located at
one metre outside the cleared width and on both sides of the road.

o Cross section widths shall be checked at 10m intervals and shall have maximum
tolerances of +/- 25mm

Measurement Unit: m
The measurement shall be the linear metres of the road
Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs
required for carrying out the work.
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SECTION 04: SITE CLEARANCE
Scope

This section covers the clearance of bushes, shrubs, grasses, trees, stumps, boulders, stripping
and grubbing of the topsoil, removal of anthills and other unsuitable materials for the specified
widths of the road, quarry and borrow areas. The distinction between light and heavy bush shall
be decided by the Engineer.

The minimum site clearing widths for each of the activities shall be as shown in Table 4.1 The
actual site clearance width is outlined in the detailed Improvement Plan

Table 4.1: Site Clearing Widths

Road Category Running | Stripping and Trees, Bush

Surface Grubbing Stumps, Clearing
Boulders

A/B/C + Secondary 6.0 m 10.6 m 10.6 m 14.0 m

Roads

D/E + Minor Roads 54 m 10.0 m 10.0 m 13.0 m

RAR Roads 45m 7.9 m 8.0m 11.0m

Minor / RAR roads with

insufficient widths or 3.5m 6.9 m 7.0 m 9.0m

Temporary Sections

04-50-002 Grass Cutting (Manual)

Grass shall be defined as any form of plant growth including small shrubs having a girth of
not more than 100mm measured at height of 200mm above ground level.

The grass shall be cut to height of not more than 50 mm above the ground. The width limits
shall be as instructed by the Engineer. All cut grass shall be removed from the carriageway, side
drains, mitre drains and inlets and outlet drains of structures/culverts and deposited in approved
spoil dumps

Burning of the grass shall not be allowed and care shall be taken not to damage roadside
fixtures such as signs and marker posts.

This activity shall be carried out twice, each time before the rainy season or as shall be
instructed by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item of work. Quality Control
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The road width for grass cutting shall be measured at 50-m intervals and shall be free of grass after
the operation.

Measurement: m2

The measurement shall be area of grass cut, based on the standard width and measured length of
clearing.

Payment

The unit rate shall be full compensation, for labour, materials, tools, and incidental costs required
to carry out the work.

04-50- 003 Bush Clearing (Heavy)

Where the Engineer designates an area as Heavy Bush (based on the undergrowth density) the
Contractor shall clear all vegetation including small trees, shrubs and undergrowth, and their root
systems, and shall salvage any re-useable timber or other material by cutting into logs and stacking.
Other cleared material shall be collected and disposed of off-site as directed by the Engineer.

Work Method
The Contractor shall use Labour methods for this item
Quality Control

The Engineer shall check the cleared widths at 50 metre intervals

Measurement Unit: m2

The measurement shall be the area cleared to the specified width over the length as instructed by the
Engineer.

Payment:

The unit rate shall be the full compensation for all labour, tools and incidental costs required to complete
the work.

04-50- 004  Bush Clearing (Light)

The Contractor shall clear all vegetation including small trees, and shrubs with their root systems.
Grasses and any undergrowth shall be cut to a height of not more than 100mm. The cleared material
shall be collected and disposed of away from the side drains and in a manner that causes no visibility
obstruction to traffic.

Work Method

The Contractor shall use Labour methods for this item

91



Quality Control
The Engineer shall check the cleared widths at 50 metre intervals.

Measurement Unit: m2

The measurement shall be the area cleared to the specified width over the length as instructed by the
Engineer.

Payment:

The unit rate shall be the full compensation for all labour, tools and incidental costs required to
complete the work.

04-50-005 Pruning Tree Branches

Where instructed by the Engineer, the Contractor shall trim tree branches to improve visibility. Cut
material shall be collected and disposed of as directed by the Engineer and burning of waste material
shall not be permitted.

Work Method
The Contractor shall use Labour for this item. Quality Control
The Engineer shall check for visibility improvement. Measurement and Payment

A Provisional Sum shall be allowed for this item, which shall be paid under Dayworks.

04-50- 006 Trees Removal (200-450mm girth)

The contractor shall remove trees having a trunk girth of between 200-450mm at a point
600mm above the ground within the following construction widths:

i.  13m for wide section, figure C.1-2
ii.  10to 11 m for standard cross section A, figure C.1 iii.  8m for reduced cross section B, figure

C.2

The Contractor shall excavate around any trees to be removed to a depth not less than 0.5 m before
cutting the roots. All holes left by the removal of trees shall be back-filled with approved material and
compacted to existing ground level. Cut material and stumps shall be collected and disposed of as
directed by the Engineer. Burning of waste material shall not be permitted.

Work Method

The Contractor shall use Labour methods for this item. Quality Control
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The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste
material.

Measurement Unit: No
The measurement shall be the number of trees removed. Payment

The unit rate shall be the full compensation for all labour, tools and incidental costs required to
complete this item.

04-50-007 Trees Removal (>450mm girth)

All the requirements of item 04-50-006 shall apply for trees and their stumps greater than
450mm girth. In addition any re-useable timber from trees removed shall be cut into logs
not more than 1.5 metres long and stacked as directed by the Engineer.

Work Method

The Contractor shall use Labour methods, with appropriate sawing tools and equipment for
this item.

Quality Control

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste
material.

Measurement Unit: No
Measurement shall be the number of trees removed
Payment:

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs
required to complete this item.

04-50-008 Rock / Boulders Removal

The Contractor shall remove in a manner agreed by the Engineer, rocks, boulders using labour

and appropriate equipment as necessary. Boulders shall be disposed of outside the road area.
Work Method

The Contractor shall use Labour and appropriate equipment methods for this item.

Quality Control

The Engineer shall approve the removal and satisfactory disposal of the boulders.
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Measurement Unit: Provisional Sum
A Provisional Sum shall be included for this item
Payment:

Payment shall be made on a Dayworks basis.

04-50-009 Stripping and Grubbing
The Contractor shall remove, over the widths shown in Table 4.1, topsoil depth not exceeding
200mm including anthills, loose boulders up to 1.5m girth and other unsuitable material and

deposit the debris outside the cleared area as directed by the Engineer.
Work Method

The Contractor shall use Labour methods for this item.

Quality Control

The Engineer shall approve the stripped and grubbed area and the satisfactory disposal of waste

material.

Measurement Unit m?2

The measurement shall be the area cleared as directed by the Engineer.
Payment

The unit rate shall be the full compensation for all labour, tools and incidental expenses required

to complete this item.

04 -50-010 Excavate remove & disposal of concrete structures

The Contractor shall excavate remove & disposal of concrete structures in a manner agreed by
the Engineer, using labour and appropriate equipment as necessary. Debris shall be disposed of

outside the road area.

Work Method

The Contractor shall use Labour and appropriate equipment methods for this item.
Quality Control

The Engineer shall approve the removal and satisfactory disposal of the debris.
Measurement Unit: Provisional Sum

A Provisional Sum shall be included for this item

Payment:

Payment shall be made on a Dayworks basis.
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04-50-011 Stumps Removal (500- 1500mm girth)

The contractor shall remove stumps with girth between 500 and 1500mm, within 11m

construction width or as instructed by the Engineer:

The Contractor shall excavate around any stumps to be removed to a depth not less than 0.5 m
before cutting the roots. All holes left by the removal of stumps shall be backfilled with approved
material and compacted to existing ground level. Cut roots and stumps shall be collected and

disposed of as directed by the Engineer. Burning of waste material shall not be permitted.
Work Method

The Contractor shall use Labour methods for this item.

Quality Control

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste

material.

Measurement Unit:No

The measurement shall be the number of stumps removed.
Payment

The unit rate shall be the full compensation for all labour, tools and incidental costs required to

complete this item.

04-50-012 Stumps Removal (> 1500mm girth)

All the requirements of item 04-50-008 shall apply for removing stumps with girth greater than

1500mm, within 14m construction width or as instructed by the Engineer:
Work Method

The Contractor shall use Labour methods for this item.

Quality Control

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste

material.

Measurement Unit: No

The measurement shall be the number of stumps removed.
Payment

The unit rate shall be the full compensation for all labour, tools and incidental costs required to

complete this item.
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04-60-005 Removal of Existing Pipe Culverts to Spoil or Stockpile for Re-Use as directed
by the Engineer.

The Contractor shall excavate remove & disposal of large cracked concrete structures in a
manner agreed by the Engineer, using labour and appropriate equipment as necessary. Debris

shall be disposed of outside the road area.

Work Method

The Contractor shall use Labour and appropriate equipment methods for this item.
Quality Control

The Engineer shall approve the removal and satisfactory disposal of the debris.
Measurement Unit: m

Payment:

The unit rate shall be the full compensation for all labour, tools and incidental costs required to
complete this item
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SECTION 05: EARTHWORKS
Scope

This section covers the excavation of soil and the placing, watering and compaction of hard and
soft material to form the road formation. The contractor is expected to supply all the control
tools such as templates, camber board prior to commencing the earthworks.

05-50- 001: Re -Establishment of the Vertical Alignment

The Contractor shall re-establish the vertical alignment of the road section which includes
the setting out excavation of horizontal slots marking the level road platform.

The width of the slots shall be 0.5 m and they shall be set out at 10m intervals along the straight
section and 5m on the curve sections of the road. Each slot shall be compacted using hand
rammers until no more imprints of the rammer on the surface of the slot can be seen. The length
of each slot shall be equal to the formation width of the road.

Vertical alignment standards shall be those set out in Table 5.1

Table 5.1 Vertical Alignment Standards

Standard Flat & Rolling Terrain Hilly Terrain
Gradients

Desirable Minimum 2% 2%
Desirable 8% 10%
Maximum

Absolute Maximum 10% 12%
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Work method

The Contractor shall apply Labour methods to carry out this item work. Quality Control:
o The hand rammer shall be not less than Skg
o The level of the slot shall have a tolerance of + 50 mm

o The longitudinal profile of the road shall be checked at every third slot and shall have a
maximum tolerance of + 50mm

Measurement Unit: m
The measurement shall be linear metres of road alignment set out

Payment:

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for
carrying out the work.

05-50-002:  Side-drain Excavation ( Soft Material)

The Contractor shall excavate side drains to the profiles shown on the Drawings or as directed by the
Engineer. The sequence of activities involved is:

o Ditching

]

Spreading

o Second compaction
o Sloping

o Back sloping

o Camber Formation
o Final Compaction

The material from the excavations shall be used for the formation of the camber. Where additional
material is required to achieve the required camber, the widths of the side drains may be increased, with
the approval of the Engineer.

Locations of the side drains shall be as shown on the Drawings or as directed by the Engineer, and the
Contractor shall use the appropriate ditch template to control the excavations

Work method

The Contractor shall apply Labour methods to carry out this item
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Quality Control

o The dimensions of the side drains shall be checked at 50m intervals and shall have a tolerance
of + 50mm

o The longitudinal profile of the side drains shall be checked at 30m intervals and shall have a
tolerance of +/-50mm.

Measurement Unit m3

Measurement shall be the volume of material excavated to form the side drains, and deposited for
camber formation.

Payment

The unit rate shall be the full compensation for labour, tools and incidental costs required for carrying
out the work.

05-50-003 Side-drain Excavation (Hard material)

Where, in the opinion of the Engineer, the material to be excavated to form the side drains may be
classified as hard the Contractor shall carry out the excavation in accordance with
05-003 and shall be compensated under this item, Work Method:

The Contractor shall apply Labour methods with appropriate Equipment to carry out this item.
Quality Control:

The Engineer shall measure the volume of the excavation classified as hard material

Measurement Unit: m3

The measurement shall be the volume of material excavated and deposited to form the camber
Payment:

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs
required to complete the work.

05-50- 004 Excavation to Level and Compaction

The Contractor shall cut material to form the level road platform and place the excavated material as
fill or in spoil areas approved by the Engineer. Where material needs to be borrowed excavation
shall only be from borrow areas approved by the Engineer.

The fill layers to be compacted shall not exceed 150mm loose depth.

Compaction of the fill material shall be carried out from the edges to the centre by overlapping passes
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of the compaction equipment. The number of passes shall be dependent upon the equipment
used and the material being compacted to ensure adequate compaction (at least dry density of 100%
MDD (AASHTO T99). is achieved. Unless otherwise instructed the moisture content of the material
shall be within + 2% of optimum. Where additional moisture is required water shall be applied in an
even manner such that no longitudinal or transverse flow occurs.

The Engineer will not approve this activity to commence till an acceptable and working compactor
has been mobilised.

The Engineer may instruct the Contractor to carry out density tests on the compacted material
to ensure that an acceptable standard has been achieved.

Work Method

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item of
work.

Quality Control

o The width of the platform shall be checked at intervals of 50 m and shall have a tolerance of +
/- 50mm.

o The level platform shall be horizontal in the transverse direction and shall have a tolerance of +
/- 15 mm under a 2 metre straight edge.

o The longitudinal profile shall have a maximum tolerance of + /- 50 mm over a 30m length of
gradient.

o Compaction shall show no movement of material under the roller.
o Compaction test standard shall be 100% MDD (AASHTO T99)
Measurement Unit: m3

The measurement shall be the volume of compacted fill material forming the level platform. Payment

The unit rate shall be the full compensation for labour, tools, equipment, water and incidental costs
required for carrying out the work.

05-50- 005  Spreading and Compaction for Camber Formation

The Contractor shall spread and compact the material deposited from the side drains to form the
camber on the road, in accordance with the Drawings or as directed by the Engineer, and shall check
the profile with the appropriate camber board.

Compaction shall be carried out from the edges to the centre line by overlapping passes of the
compaction equipment. The number of passes shall be dependent upon the equipment used and the
material being compacted in order to achieve dry density of 100% MDD (AASHTO T99). Unless
otherwise instructed the moisture content of the material shall be within + 2% of optimum. Where

100



additional moisture is required water shall be applied in an even manner such that no longitudinal or
transverse flow occurs.

The testing will be done at intervals of 100m but the Engineer may instruct the Contractor to carry out
random density tests on the compacted material to ensure that an acceptable standard has been achieved.

The activity will not commence till the Engineer has confirmed an acceptable and working compactor
has been mobilised.

For sections with black cotton soil or high swelling material alignment soils, the contractor shall place
wearing course material immediately after compaction and testing.

Work method

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item.

Quality Control

o The width of the carriageway including the shoulders shall be checked at 50m intervals and shall
have a tolerance of +50/-20 mm.

0 The camber shall be checked 50m intervals and shall have a tolerance of +/- 1%.
o Compaction done till it shows no movement of material under the roller

o Compaction tests to be done at intervals of 100m

Measurement Unit m3

The measurement shall be the volume of material excavated and deposited to form the camber,
according to the specified carriageway width and measured length of road.

Payment

The unit rate shall be the full compensation for all labour, tools, equipment, water and incidental costs
required for carrying out the work.

05-50-006  Fill in soft material including benching of shoulders and embankments and compact
to 95% MDD (AASHTO)

The contractor shall provide, haul, spread, process and compact soft material in layers in layers of
150mm as directed by the Engineer to raise the road surface or widen a narrow section of road. Selected
fill for the widening and mixing with the existing gravel layer shall have the following minimum
specifications:

(] CBR (Mod AASHTO, T99) not less than 8% measured at 4 days soak
71 Swell of less than 1%
[]  Plasticity index of less than 50%, including non-plastic gravel
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No spreading of the material or compaction shall be done on dry material. The surface onto which the
material is to be placed shall be dampened with water immediately prior to dumping the heaped material
onto it.

Work method
The Contractor shall use Labour and appropriate compaction Equipment to carry out this item.
Quality Control

o The width of the carriageway including the shoulders shall be checked at 50m intervals and shall
have a tolerance of +50/-20 mm.

0 The camber shall be checked 50m intervals and shall have a tolerance of +/- 1%.
o Compaction done till it shows no movement of material under the roller

o Compaction tests to be done at intervals of 100m

Measurement Unit m3

The measurement shall be the volume of material excavated and deposited to form the camber,
according to the specified carriageway width and measured length of road.

Payment

The unit rate shall be the full compensation for all labour, tools, equipment, water and incidental costs
required for carrying out the work. No extra payment will be made for haulage.

05-50-008 Cut to spoil excavated material.

The contractor shall spoil material which, being obtained from cuttings is surplus to that required for
fill and/or unsuitable material from cuttings which the Engineer has instructed to be excluded from use
as fill in embankments, and/or unsuitable material from beneath embankments or below formation level
in cuttings which the Engineer has instructed to be spoiled beyond 50m of excavated area.

Work method
The Contractor shall use Labour and appropriate equipment to carry out this item.

Measurement Unit m3
The measurement shall be the volume of material excavated and disposed.

Payment
The unit rate shall be the full compensation for all labour, tools, equipment, water and incidental costs
required for carrying out the work.
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05-50- 010 Cut to Fill and Compact Soft on Benched Sections

The Subgrade formation shall be widened to a total width of 8m to accommodate a completed base
layer of 7.0 m as per the Book of Drawings.
The widening shall be done as directed by the Engineer. On straight sections and gentle curves, the

widening will normally be done on both sides, whereas in sharper curves the widening shall preferably
be done on the inside of the curves.

Pegs will be set out on both sides of the road to demarcate the final alignment of the centre line and the
finished levels of the formation.

The widening of the subgrade shall be done before the existing gravel wearing course on the
carriageway is graded and compacted to required density and camber.

Widening shall be done by benching and filling with approved material in loose layer thicknesses not
exceeding 150mm as directed by the Engineer. First the receiving surface shall be scarified, processed
and compacted. After compaction approval the fill material shall be compacted to density of 100%
Modified AASTHO T99.

Gravel of similar quality as existing gravel course (subgrade) will be added to form the top layer of
benched sections and paid under item No. 05-60-006.

Work Method:
The Contractor shall use appropriate Labour and appropriate equipment to carry out this item.

Quality Control:
. Compaction done till it shows no movement of material under the roller
. Compaction tests to be done at intervals of 100m

Measurement: m3
Unit of measurement: m3 material compacted for widening of the subgrade.

Payment
The unit rate shall be the full compensation for equipment, labour, tools and incidental costs required
for carrying out the work including survey works. No extra payment will be made for haulage.

05-50-014 Grassing
The contractor will plant grass and trees to control soil erosion due to surface runoff or water from

culverts or other drainage structures as directed by the Engineer. This activity will carried out in
accordance with specifications clause 25-50-002 on Environmental Mitigation measures.

Measurement Unit: m2
Area of grassed section.

05-50- 016 Scarify, Water, Mix & Compact

Once the widening has been completed to the correct levels, the existing carriageway together with
widened sections shall be scarified, watered mixed and compacted to correct levels and camber or
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crossfalls.

In order to utilize the strength of the consolidated subgrade formation in the carriageway, scarifying of
the gravel wearing course should only be done to a depth sufficient to achieve correct levels and camber
in the grading operation. The depth to scarify shall be as directed by the Engineer and shall not exceed
150mm.

After scarifying the existing gravel wearing course, the material shall alternately be windrowed on one
side of the road and the other side be compacted to refusal with the approved compaction plant.
Selected fill with a min Mod AASHTO soaked CBR of 10% may be used to mix with the existing
gravel wearing course to achieve correct levels and compacted to min. 95% MDD AASHTO T180 to a
depth not exceeding 150mm. Payment for these imported fills will be paid under item No.05-60-006.
The amount of imported material required for achieving correct levels shall be determined by using a
stringline and tape and placed in suitably sized heaps along the side of the road at a pre-determined
spacing to suit the need.

Once the subgrade formation has been shaped to correct levels and camber or crossfall, it shall be
compacted to refusal with the approved compaction plant.

No spreading of the material or compaction shall be done on dry material. The surface onto which the
material is to be placed shall be dampened with water immediately prior to dumping the heaped material
onto it.

The heaped material shall be spread and then brought to its laboratory determined OMC, the dampened
layer shall be protected from drying out by the grader processing it immediately and laying it to the
required crossfalls.

The layer shall be rolled first to reduce evaporation of water from the material. At the time of
compaction, the moisture content shall be within 85% to 105% of optimum moisture content.
Compaction (in vibratory mode) shall commence only once full width of the subgrade has been
completed. Compaction shall be done to refusal, i.e. to the point where the drum of the compaction
plant no longer makes an indent in the surface and where the material visibly does not move under the
roller.

Any corrections to ensure that lateral and longitudinal levels are achieved shall be done immediately.
Any differential settlement during compaction shall be corrected by adding extra material or by cutting
away of high spots to achieve a smooth longitudinal surface between the reference pegs. This shall be
checked for acceptance with boning rods and string lines.

The density tests will be carried out at random intervals along the road on the compacted material.
Sections with dry density of at less than 100% of MDD (Modified AASHTO T99) will not be approved.
After finishing the subgrade formation, the side slopes shall be trimmed to 1:2 slopes or as directed by
the Engineer.

Work Method:
The Contractor shall use Equipment to carry out this item. The material shall be scarified, mixed with
water, levelled and compacted.
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Quality Control:
. The width of the carriageway including the shoulders shall be checked at 50m intervals and shall
have a tolerance of +50/-20 mm.

. The camber shall be checked 20m intervals and shall have a tolerance of +/- 0.5%.

. Compaction done till it shows no movement of material under the roller

. Compaction tests to be done at intervals of maximum 100m;

. The final levels will be checked by Engineer’s surveyor prior to approval of laying the base layer;

Measurement: m3
Unit of measurement: m3 measured as a product of the plan area and the vertical compacted depth of
the subgrade formation.

Payment
The unit rate shall be the full compensation for equipment, labour, tools and incidental costs required
for carrying out the work including survey works. No extra payment will be made for haulage.

05-60-006 Selected fill materials for improved sub grade (Capping Layer)

The contractor shall provide, haul, dump spread, and process selected materials for improved subgrade,
the mixing and compaction will be paid under item No. 05-50- 016. The selected material shall meet
the following requirements:

. CBR (Mod AASHTO, T99) more than 10% measured at 4 days soak

. Swell of less than 1%

. Plasticity index of less than 20%, including non-plastic gravel

Overhaul of Material

The Contractor shall load the excavated fill material /gravel, haul by appropriate equipment and off-
load on the road as directed by the Engineer. Where the quantity delivered in any load falls short of the
equipment capacity, off-loading shall only be permitted after the agreed spacing is adjusted accordingly.
No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel directly on
the prepared formation. Any greater loads shall be dumped in stockpiles off-road and transported to
the formation areas by appropriate means.

Where loads supplied are found to contain material other than from the approved quarry and are of
unacceptable quality, the Contractor shall remove them from site at the Contractor's expense.

Work Method:
The Contractor shall use Labour with appropriate Equipment as instructed by the Engineer to carry out
this Item.

Quality Control:

. No haulage equipment shall be used until its capacity has been ascertained by the Engineer

. The quality of fill material/ gravel dumped on the road shall be according to the Specifications.
Testing of dumped material on site might be required as per the Engineer’s instructions

. The distance between the stacks shall be checked to ensure the sufficient material is available to
fill the gravel shutters to the top.
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Payment
No additional measurement and payment shall be made for complying with the requirements of this
clause as all associated costs are deemed to have been included in the rate for Improved Sub Grade.

Measurement: m3 material compacted.
Measured as a product of the plan area and the vertical compacted depth of the subgrade formation.
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SECTION 6 - QUARRIES, BORROW PITS, STOCKPILES AND SPOIL AREAS

06-50-603 General
Notwithstanding any indications to the contrary in the Standard specification the Engineer will not make
available to the Contractor any land for, nor has identified any specific areas for, quarries, borrow pits,
stockpiles and spoil areas, and for access thereto.
The Contractor will be entirely responsible for locating suitable sources of materials complying with
the Standard and Special Specifications, and for the procurement, winning, haulage to site of these
materials and all costs involved therein. Similarly the Contractor will be responsible for the provision
and costs involved in providing suitable areas for stockpiling materials and spoil dumps. Should there
be suitable sites for spoil dumps or stockpiles within the road reserve forming the site of the works, the
Contractor may utilize these subject to the approval of the Engineer.
Quarries, borrow pits, stockpile and spoil areas shall be progressively restored as the works progress
once their use is no longer required.
No additional payment will be made to the Contractor to cover costs arising from the requirements for

this Section and the Contractor must include these costs in the rates inserted into the Bills of Quantities.

06-50-605 Safety and Public Health Requirement

Add the following to Clause 605:
When working the material sites, the Contractor shall time and arrange his works in such a way that at

no time is the public safety endangered in any way.

06-50-607 Site Clearance and Removal of Topsoil and Overburden

Add the following to Clause 607:

Faces of quarries being higher than 4 metres shall be shaped to 1:10 out of the face. All quarries and
borrow pits shall be permanently fenced with 5 strand barbed wire which shall be located 5 metres off
the edge of the face. After reinstatement, the bottom of a quarry shall be covered with 0.20 m of soil and
0.15 m of topsoil.

06-50-608 Reinstatement of Borrow Areas

On completion of his operations in a borrow area, the Contractor shall reinstate the entire area so as to
blend with the surrounding area and to permit the re-establishment of vegetation. For this purpose the

borrow area shall be shaped to even contours. All material in and around the borrow area, whether spoil
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from road building operations, excess stock-piled material, oversize material left in the borrow pit,
material resulting from clearing and grubbing operations and excess overburden, shall be used or
disposed off as directed by the Engineer. Material not capable of supporting vegetation shall be buried
and used in shaping the borrow area and subsequently covered with soft material. All available soft
material shall be spread evenly to the thickness directed and where sufficient material is not available for
this purpose to cover the entire area, the remaining portions shall be scarified along the contours so as to
avoid undue erosion.

All haul roads shall be obliterated and the surface scarified, earth banks constructed to prevent erosion
and all damaged fences and other structures reinstated.

The shaping and reinstatement of the borrow pit shall be done in such a way that the borrow pit will be
properly drained whenever practicable and where required, the Contractor shall place earth banks to
divert any surface water away from the borrow area.

The reinstatement of any borrow pit shall be to the entire satisfaction of the Engineer and the Contractor
shall submit to the Engineer a signed certificate from the landowner stating that he is fully satisfied with

the reinstatement of any borrow area.

Measurement and Payment
No reimbursement for land acquisition shall be to the Contractor and the Contractor shall be deemed to
have allowed for such costs elsewhere in his rates.

Clause 610 of the Standard Specification shall apply.
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SECTION 07: EXCAVATION AND FILLING FOR STRUCTURES
Scope

This section covers all Works in connection with the excavation for concrete pipe culverts;
inlet and outlet structures; drifts and drainage protection Works;

All other items under this section shall follow the standard specifications for Roads and Bridges
Section 7 — Excavation and Filling for Structures including measurements and payments.

07-50- 001 Excavation for Drainage Structures

The Contractor shall excavate trenches for culverts; foundations for head walls, wing walls; inlet
and outlet aprons and other drainage structures to the dimensions and levels shown on the
Drawings or as directed by the Engineer. The excavations shall be kept free of water and shall
be compacted with hand rammers of not less than Skg.

The Engineer shall approve all excavations before the Contractor shall be permitted to proceed
with the construction.

The Contractor shall take all necessary precautions to safeguard the stability and safety of the
excavations.

Work Method
The Contractor shall apply Labour methods to carry out this item. Quality Control
o The dimensions of the excavations shall have a tolerance of +/ - 50mm

0 The invert levels shall have a tolerance of +/ - 50mm

o The trench bottom gradients shall have a tolerance of +/ - 20mm over the length of the
trench

Measurement Unit m3

The measurement shall be volume of material excavated measured net according to the
Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, and any incidental costs
required for carrying out the work.

07-50-001 Excavation for Drainage Structures in Hard Material

The Engineer shall classify the excavated material as hard if the daily task rate falls below 1.5m?,
with evidence that the works were done by a consistent worker for 6 to 8hours. The contractor
shall carry out the excavation in accordance with 07-50-001 and shall be compensated under this
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item.

Work Method
The Contractor shall apply Labour methods with appropriate Equipment to carry out this item.

Quality Control

. The dimensions of the excavations shall have a tolerance of +/ - 50mm

. The invert levels shall have a tolerance of +/ - 10mm

. The trench bottom gradients shall have a tolerance of + / - 10mm over the length of the
trench

Measurement Unit:m3
The measurement shall be volume of hard material excavated measured net according to the
Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, and any incidental costs required
for carrying out the work.
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SECTION 08: CULVERT AND DRAINAGE WORKS
Scope

This section covers all Works in connection with the installation of concrete pipe culverts; inlet
and outlet structures; drifts and drainage protection Works; and the construction of Scour Checks

08- 50-002: Ditch Cleaning (Manual)
i. Partially silted
Partially silted drains are those that are less than half silted and require only cleaning.

All deposited material, debris, and vegetation shall be removed and the drain shaped to the
original cross-section and left in a free-draining condition. Suitable material may be used to fill
depressions and potholes on the carriageway. All debris and other unsuitable material removed
from the side drains shall be disposed of well clear of the drainage system in approved spoil
dumps where it will not cause any obstruction or be washed back.

The side drains, mitre drains and catch water drains shall be cleaned before the onset of the
rains or as directed by the Engineer.

Work Method
The Contractor shall use Labour to carry out this item of work
Quality Control
e Appropriate drain templates shall be used to check and control the dimensions of the drains.

e The longitudinal profile of the drains shall be checked using boning rods, to ensure free
flow.

Measurement Unit: m

The measurement shall be the length of drain desilted or cleaned to the specified
cross-section.

Payment

The unit rate shall be full compensation, for labor, tools, and incidental costs required to carry
out the work.

il. Fully silted

Fully silted drains shall be those that are greater than half-silted and require re-
excavation or reshaping.
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All deposited material, debris, and vegetation shall be removed and the drain shaped to the
original cross-section and left in a free-draining condition. Suitable material may be used to fill
depressions and potholes on the carriageway. All debris and other unsuitable material removed
from the side drains shall be disposed of well clear of the drainage system in approved spoil
dumps where it will not cause any obstruction or be washed back.

The side drains shall be desilted or re-excavated before the onset of the rains, or as directed by
the Engineer.

Work Method
The Contractor shall use Labour to carry out this item of work
Quality Control

o Appropriate drain templates shall be used to check and control the dimensions of
the drains.

o The longitudinal profile of the drains shall be checked using boning rods, to
ensure free flow.

Measurement Unit: m

The measurement shall be the length of drain re-excavated or re-shaped to the specified cross-
section.

Payment

The unit rate shall be full compensation for labour, tools, and any incidental costs required to
carry out the work.

08-50- 005: Ditch / Mitre Drains / Catch water Drains Excavation
1. Labour ii.  Equipment

The Contractor shall excavate mitre drains and catch water drains to the dimensions shown on the
Drawings and at locations as directed by the Engineer. They shall be excavated in a manner to
minimize erosion at the discharge point. The material excavated from the drains shall be used
to form the side drain bund directing water to the mitre-drain, and a bund on the lower side of
the cut-off drain, or disposed of as directed by the Engineer.

Work Method

The Contractor shall use either Labour or Equipment as directed by the Engineer to carry out
this work.

Quality Control

o The longitudinal profile shall have a gradient of maximum 4%. The dimensions
of the mitre drains shall have maximum tolerances of
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+20mm

o The location of the mitre drains shall be approved by the Engineer.

Measurement Unit: m3

The measurement shall be the volume of material excavated as measured on site in approved
drains.

Payment

The unit rate shall be full compensation for labour, tools, equipment and incidental costs
required for carrying out the work.

08-60-001/005: Culvert Cleaning (partially blocked)
08-60-001 300mm dia
08-60-002  450mm dia
08-60-003 600mm dia
08-60-004 900mm dia
08-60-005 1200mm dia

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the
outlet/inlet structures, and the outlet drains, keeping them free of all debris, weed, silt and
any obstruction to ensure free passage of water at all times. The debris shall be deposited in
approved spoil dumps as directed by the Engineer

Partially blocked culverts shall be those with less than half of the barrel blocked.

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet
drain shall be not less than 2 %.

All broken culvert barrels discovered in the course carrying out this activity shall be reported
to the Engineer.

This activity shall be carried out before the rains, or as directed by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item of work

Quality Control

The culverts shall be checked as free of debris to the satisfaction of the Engineer. Measurement
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Unit: m

The measurement shall be the length of culvert, including the outlet drain, cleaned

Payment

The unit rate shall be full compensation for labour, tools and incidental costs required to
carry out the work.

08- 60 - 006/7/8/9/10 Culvert Cleaning (Fully blocked)
08-60-007  450mm dia;
08-60-008 600mm dia;
08-60-009 900mm dia;

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the
outlet/inlet structures, and the outlet drains, keeping them free of all debris, weed, silt and
any obstruction to ensure free passage of water at all times. The debris shall be deposited in
approved spoil dumps as directed by the Engineer

Fully blocked culvert shall be those with greater than half of the barrel blocked.

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet
drain shall be not less than 2 %.

All broken culvert barrels discovered in the course of carrying out this activity shall be
reported to the Engineer.

This activity should be carried out before the onset of the rains, or as directed by the
Engineer.

Work Method

The Contractor shall use Labour to carry out this item of work.

Quality Control

The culverts shall be checked as free from debris, to the satisfaction of the Engineer.
Measurement Unit: m

The measurement shall be the length of culvert, including the outlet drain cleaned.

Payment

The unit rate shall be full compensation for labour, tools and incidental costs required to
carry out the work.
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08-60-016/035: Concrete Pipe Culverts
08-60-024 600 mm unhaunched

08-60-025 600 mm haunched (Type 1IV)
08-60-026 900 mm unhaunched

08-60-027 900 mm haunched (Type 1V)

The Contractor shall supply, lay and joint concrete pipes to form culverts, including the concrete
bedding; haunching or surrounds; and backfilling, in accordance with the Drawings for the Type
and diameter specified in the Contract or directed by the Engineer.

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on site
or procured from a supplier approved by the Engineer. The pipes shall be laid on a bedding
of Class 15/20 concrete of dimensions as shown on the Drawings and jointed with cement mortar
1:4.

The culvert gradient including the outlet shall be a minimum 2%.

The pipes shall be haunched or surrounded, according to the Type specified, with Class
15/20 concrete to the dimensions shown on the Drawings or as directed by the Engineer. All
concrete works will be batched using gauge box made from either steel, timber or plywood with

inside d3imensi0ns of 400mm by 300mm by 300mm deep, the volume of the box is
0.036m".

Backfilling shall be carried with approved material and compacted in layers not exceeding
150 mm loose depth and placed evenly on each side of the pipe. Ramps shall be shaped to
achieve a minimum overfill of 75% of the pipe diameter, and shall be tapered back on the
carriageway to provide a gradual approach, as directed by the Engineer.

If the Contractor wishes to construct culverts in-site, using inflatable or collapsible forms the
Engineer’s approval shall first be sought for the proposed working method.

On completion the inside of the culvert shall be smooth, without displaced joints or other
obstructions and true to line and level.

Work Method
The Contractor shall use Labour and appropriate Equipment to carry out this item work
Quality Control

o Before mixing, all materials such as water, cement, sand and ballast used for concrete
production and the Contractor’s working method shall be approved by the Engineer.

o the compressive strengths of concrete will be tested using cube crushing method;

o In addition, the concrete quality shall be checked for cracks, honey combing, and
other defects.

o Before the pipes are laid, the gradient of the concrete bedding shall be checked and shall
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not be less than 2%;

o The joints shall be checked to see that they have been properly made.

Measurement Unit: m

The measurement shall be in linear metres of the installed Type and size of culvert specified,
measured net according to the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials, equipment and any other
incidentals that may be required in carrying out the work.

08- 60- 017 Head Wall Repair - Masonry
This activity involves the repairs to damaged head walls and wing walls built in masonry. Where

directed by the Engineer, the masonry walls shall be inspected and loose or missing
stone re-secured or replaced. Damaged pointing shall be repaired with cement mortar 1:4 and
finished flush with the stonework.

Work Method
The Contractor shall use Labour to carry out this item of work
Quality Control

The stability of the walls and the pointing shall be to the satisfaction of the Engineer.
Measurement Unit: No
The measurement shall be the number of walls repaired as directed by the Engineer. Payment

The unit rate shall be full compensation for labour, materials, tools, and incidental costs
required to carry out the work.

08-60-018 Headwall Repair - Concrete
The activity involves the repairs to damaged concrete headwalls and wingwalls, and to

inlet/outlet concrete aprons. Concrete walls shall be inspected and repair works carried out as
instructed by the Engineer to include breaking out and replacement of damaged concrete with
similar material, and the rendering of open texture areas with cement mortar 1:4. Broken
wall sections shall be re-built in class 20/20 (1:2:4) concrete within formwork erected on
the correct lines and levels in accordance with the Standard Drawings. Areas of new concrete
and mortar shall be protected from direct sunlight and kept moist for 3 days.

Quality Control
The work shall be carried out to the satisfaction of the Engineer. Measurement Unit:  No

The measurement shall be the number of walls/aprons repaired.
116



Payment

The unit shall be full compensation for labour, materials, tools, and incidental costs required to
carry out the work.

08-60-019 Minor Drainage Structures — Masonry
Type I/ Type 2/ Type 3(a)/Type 3(b)/ Type 4

The Contractor shall construct inlet and outlet structures for culverts including headwalls,
wingwalls in stone masonry or concrete block, and aprons in concrete to the dimensions and
levels shown on the Drawings or as directed by the Engineer. The walls shall be built on
foundations of class 15/20 concrete and jointed with cement mortar 1:4. The aprons shall be
in Class 20/20 concrete and after laying the surface shall be kept moist for 3 days.

Work Method

The Contractor shall use Labour to carry out this item. Quality Control

0 The dimensions of the structures shall have a tolerance of +/ - 10mm
o The levels shall have a tolerance of +/ - 10mm

o The mortar joints shall be finished flush with the face of the walls.

Measurement Unit: m3

The measurement shall be the volume of the structures constructed, in whichever material,
measured net according to the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials and any other incidentals
that may be required in carrying out the work.

08-60-018 Minor Drainage Structures — Concrete
Type I/ Type 3(a)/ Type 3(b)/ Type 4)

The Contractor shall construct inlet and outlet structures for culverts in concrete to the
dimensions and levels shown on the Drawings or as directed by the Engineer.

Concrete shall be Class 20/20 unless otherwise specified. The formwork for the walls shall be
erected on the concrete foundations, to the correct dimensions, and shall be approved by the
Engineer before concrete is poured. Concrete shall be poured in a single lift and the top surface
shall be kept moist for 3 days. Formwork may be struck after 2 days or as directed by the
Engineer.
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The Contractor shall use a concrete vibrator or other means approved by the Engineer to ensure
full compaction of the concrete.

Work Method
The Contractor shall use both Labour and appropriate Equipment to carry out this item. Quality
Control

0o The dimensions of the structures shall have a maximum tolerance of + 20mm / -
10mm

o Before mixing, all materials such as water, cement, sand and ballast used for concrete
production and the Contractor’s working method shall be approved by the Engineer.

]

the compressive strengths of concrete will be tested using cube crushing method,

o The workability and mix of concrete shall be checked using the slump test and shall
have a slump limit as directed by the Engineer.

o In addition the concrete shall be checked for cracks, honey combing and other
defects at the time of striking the formwork.

Measurement Unit: m3

The measurement shall be the volume of concrete in the completed structure, measured net in
accordance with the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment
and other incidentals that may be required in carrying out the work.

08-70- 001:  Stone Pitching

The Contractor shall lay stone pitching at locations shown on the Drawings or as directed by the
Engineer, which shall include levelling the area to be covered with stone pitching, collecting and
laying masonry stones, applying mortar to the joints and constructing weep holes, if required.

The area to be covered with stone pitching shall be trimmed to the level and slope shown on the
Drawings or as directed by the Engineer. The prepared surface shall be firm and well compacted,
with hand rammers.

The stones shall have minimum dimensions of 150mm and maximum 300mm and shall be set
on the flat side and securely bedded, with the largest dimensions at right angles to the flow of
water, in an interlocking pattern so as to leave only a minimum of voids between the stones
which shall be filled with suitably shaped and tightly wedged spalls. The top of the pitching
shall be finished flush with the adjacent material.

The stones shall be placed in full contact with the surface and bedded into cement mortar
1:4 with a minimum thickness of 100 mm. The mortar shall be worked into the pitching so that
the voids between the stones are filled to the full depth of the pitching. The mortar shall be
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finished flush with the surface of the stones.

Weep holes shall be provided to stone pitching on slopes as directed by the Engineer.

The surface of the stone pitching shall be protected from direct sunshine and kept moist for
2 days.

Work Method

The Contractor use Labour to carry out this item. Quality Control

"1 The quality of pitching shall be checked for gaps and voids.

"1 The dimensions of the area of stone pitching shall have a tolerance of +/ - 100mm
Measurement Unit: m?2

The measurement shall be the total area of pitching calculated as the net area, measured on
the slope.

Payment

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs
required for carrying out the work.

08- 70- 002:  Stone Pitching Repair

This activity involves the repair of stone pitching on slopes, in inlet/outlet aprons and access
drifts. The stone pitching shall be inspected and repairs carried out as directed by the Engineer,
including the replacement and re-bedding of missing or loose stones; the repair of mortar
jointing: and the cleaning out of weep holes, as required. All work shall be to the lines and
levels of the original construction with new stonework and mortar being flush with the adjacent
materials.

Work Method
The Contractor shall use Labour to carry out this work
Quality Control

The work shall be carried out to the satisfaction of the Engineer.

Measurement Unit: m2

The measurement shall be the net surface area of the repairs.

Payment

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs

required to carry out the work.
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08-70- 004: Gabions installation

The Contractor shall provide and install Gabions as retaining walls and anti-erosion structures
at locations shown on the Drawings or as directed by the Engineer.

Gabions shall include mattresses and boxes and for purposes of construction, measurement and
payment, no distinction shall be made between them.

Gabions shall be ‘Maccaferi” boxes or ‘Reno’ matresses or equivalent approved by the
Engineer.

The surfaces on which the Gabions are to be laid prior to being filled with rock shall be levelled
to the depths and dimensions shown on the Drawings or as directed by the Engineer.

Gabion boxes shall be tied together with 3 mm galvanized binding wire securing all edges at
150mm intervals.

Work Method
The Contractor shall use Labour to carry out this item. Quality Control

The placing and tying of the Gabions shall be approved by the Engineer before filling
commences.

Measurement Unit: m2
The measurement shall be the square meter of Gabion boxes or mattresses installed.
Payment

The unit rate shall be the full compensation for labour, materials, and any incidental item
costs necessary to carry out the work.

08-70-005: Rockfill to Gabions

The Contractor shall provide selected rock, crushed if necessary, and carry out the packing and
compacting of the rock inside the Gabion boxes.

The boxes shall be filled in layers from the sides towards the middle in an interlocking stone
matrix to prevent deformation and bulging. The interior and top layers of the boxes shall be
hand packed with smaller stone to form a tightly compact structure and rammed in place. Care
shall be taken to ensure that each layer of boxes is filled evenly and to a level surface before the
next course of boxes is placed.

Work method
The Contractor shall use Labour to carry out this activity. Quality Control
The filling and compaction of the stones in the Gabion boxes shall be approved by the

Engineer.
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Measurement Unit m?
Rockfill to Gabions shall be the volume of Gabions filled.
Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs
required for carrying out the work.

08-70- 006 Scour Checks (Concrete)
08-70-007 Scour Checks (Masonry)
08-70-008 Scour Checks (Wooden Stakes)

The Contractor shall construct scour checks using either masonry stones, stakes, or concrete as
instructed by the Engineer.

Construction of concrete scour checks shall be in class 20/20 concrete, unless otherwise
specified, and to the details shown in the Drawings.

Spacing for scour checks shall be as shown in Table 8.1, or as directed by the Engineer.

Table 8.1: Scour checks spacing

Gradient of Drain | Scour Check Spacing | Gradient of Drain | Scour Check Spacing
4% or less not required 8% 7.5m
5% 20m 9% 6m
6% I5m 10% S5m
7% 10m >10% 4m
Work method

The Contractor shall use Labour to carry out this item. Quality Control

The spacing of the scour checks shall have a tolerance of +/- 0.5m
The sizes of the stakes and stones used shall be in accordance with the Drawings The shape of
the scour check shall be checked using the scour check template.

Measurement Unit: No.
The measurement shall be the number of scour checks constructed.

Payment
The unit rate shall be full compensation, for labour, tools, materials and incidental costs

required for carrying out the work.
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08- 70 -009:  Scour Check Repair - masonry
08- 70 - 010: Scour Check Repair - wooden
08- 70 -011:  Scour Check Repair - concrete

This activity involves the repair of Scour Checks using stones or wooden stakes or concrete. The
construction details shall be shown in the Drawings or as instructed by the Engineer.

Scour checks shall be inspected and the repairs carried out as directed by the Engineer, which
shall include replacement of missing or broken stonework and stakes; and the repair of damaged
concrete, to the original lines, levels, and Specifications.

Work Method

The Contractor shall use Labour to carry out this item work.

Quality Control

The sizes of the stakes and stones used shall be as the original construction. The shape of the
scour check shall be checked using the scour check template.

Measurement: No.

The unit rate of measurement shall be the number of scour checks repaired. Payment

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs
required for carrying out the work including excavations etc

08-70-012 At-level Scour Checks

The Contractor shall select and place flat stones of minimum dimensions 0.10-0.15m in gently
sloping channels. The stones shall be placed in a manner to ensure minimum voids within the
structure. A trench 0.2m deep by 0.2m wide shall be excavated in the invert of the channel
and extended 0.2m into the slopes. Stones shall be laid up to the level of the invert with the
middle section lower than the sides to form a spill way. The spacing of the checks shall be
1-4 metres, as directed by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item. Quality Control

The construction and spacing of the scour checks shall be checked by the Engineer.
Measurement Unit: No

The measurement shall be the number of scour checks constructed.

Payment

The unit rate shall be full compensation for labour, tools, materials and incidental costs
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required to carry out the work.

Gully-head Protection
08-70-013(b) Stone Chute Stabilization
08-70-014 Stone and Post Chute Stabilization

The Contractor shall construct gully-head protection works as directed by the Engineer to
the dimensions and details shown on the Drawings C27.

The dimensions of the stones shall not be less than 200mm and the volume not less than
0.01m? for the smaller stones and pebbles to be used as the transition layer between the stone
structure and the ground. No rounded stones shall be used. Posts shall be durable hardwood
minimum 900mm in length and 15mm diameter.

The gully head shall be excavated as shown on the Drawings to form a firm base for the stone
layers. The initial layer shall be the small stones and gravel to a depth of 150mm after which
the larger stone shall be carefully placed to form a compact matrix. Posts shall be driven a
minimum of 600mm into the ground at spacing as directed by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item

Quality Control

The stone dimensions and construction shall be checked by the Engineer.
Measurement Unit: No

The measurement shall be number of units constructed

Payment
The unit rate shall be full compensation for labour, tools, materials and incidental costs
required to carry out the work.
08-70-015 Check Dams
08-70-016 Stone and Post Dams

The Contractor shall construct check dams in erosion gullies to the dimensions and details
shown on the Drawings No. C27 and as directed by the Engineer

The dimensions of the stones in the main structure shall not be less than 200mm and the volume
not less than 0.01 m> for the stones and pebbles for the transition layer between the stone
structure and the ground. No rounded stones shall be used.

Posts shall be durable treated hardwood of minimum diameter 0.10m, of minimum length
1.6m, driven at least 600mm into the ground. Stones shall be carefully hand-packed to
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provide a stable structure with a minimum of voids.

The spacing of the check dams shall be as shown in the table below:

Check Dam Spacing
Gradient

Height of dam spill way (m)
% 0.15 0.25 0.50 0.75 1.00
5 15.0 25.0
7 5.0 8.7 17.5 25 35
10 2.5 4.2 8.4 12.6 16.8
15 1.4 2.3 4.6 6.9 9.2
20 0.9 1.6 3.2 4.8 6.4
25 1.3 2.5 3.8 5.0
30 1.0 2.0 3.0 4.0
40 1.6 2.4 3.2
50 1.2 1.8 2.0

Work Method

The Contractor shall use Labour to carry out this item

Quality Control

The Engineer shall check the workmanship and spacing of the check dams.
Measurement Unit: No

The measurement shall be the number of check dams constructed Payment

The unit rate shall be full compensation for labour, tools, materials and incidental costs required
to carry out the work, including excavations, compaction etc

08- 80-001  Access Drifts (Masonry Stones)
08-80-002 Access Drifts (Concrete)

The Contractor shall construct Access drifts in grouted masonry stone and watercourse
drifts in concrete at locations, and to the dimensions, shown on the Drawings or as directed by
the Engineer. This shall include the provision of stone and the levelling of the areas to be
covered.

The stone pitching for Access drifts shall comply with the requirement of 08—70-016 with the
addition of masonry toes at each end of the drift as shown on the Drawings.

Concrete drifts shall be constructed in Class 20/20 concrete to the lines and dimensions shown
on the Drawings or as directed by the Engineer.

The area to be covered shall be trimmed to the line and slope shown on the Drawings or as
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directed by the Engineer, and the prepared surface compacted with hand rammers or appropriate
equipment. The concrete shall be poured in bays of half road width and of length 10-15
metres, between construction joints, with steel mesh reinforcement mats laid

50mm below the finished surface level. Contraction joints if required shall correspond with the
construction joints where directed by the Engineer expansion joints shall be installed at positions
and to the details given by the Engineer.

The grouted stone pitching and the concrete shall be covered with wet sacking or other approved
cover for not less than 4 days after laying and shall not be subject to loading until adequate
strength has been developed as instructed by the Engineer.

Work Method

The Contractor shall use Labour and appropriate Equipment to carry out this item.

Quality Control

1) Stone pitching quality shall be as for 08-70-016

i1) Concrete shall be checked by slump test to the standard as directed by the Engineer.

Measurement Unit m3

The measurement shall be the volume of stone pitching or concrete laid, measured net according
to the Drawings.

Payment

The unit rate shall be full compensation for labour, tools, materials, equipment and incidental
costs required for carrying out the work including excavations, compaction etc

08- 80- 004 Drift Maintenance — desilting

This activity involves the removal of debris, silt and any vegetation from drifts and causeways.
The debris shall be deposited away from the drift in approved spoil dumps.

This activity shall be carried before the rains, or as directed by the Engineer. Work Method
The Contractor shall use Labour to carry out this item of work
Quality Control

The work shall be carried out to the satisfaction of the Engineer.
Measurement Unit: m3

The measurement shall be the volume of debris or silt removed calculated as the product of
length, width and measured depth of the affected section of drift.
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Payment

The unit rate shall be full compensation for labour, tools, and incidental costs required to
carry out the work.

08-80-005 Drift Repairs — Concrete

This activity involves the repair of concrete drifts, including the removal of loose or broken
concrete, cutting back damaged areas to sound surfaces and repairing with concrete of similar
Class to the original.

The drift shall be inspected and necessary repairs shall be instructed by the Engineer. Holes
and voids shall be cleared of debris, loose material and dust, and shall be well watered before
the new concrete is placed. The new concrete shall be firmly rammed against the existing
surfaces and finished flush with the surrounding materials. The surface of the repair shall be
protected from direct sunlight and kept moist for 3 days. Concrete shall be Class 20/20 unless
otherwise directed by the Engineer.

Quality Control
The work shall be carried out to the satisfaction of the Engineer.

Measurement Unit: m3

The measurement shall be the volume of concrete used for the repair.
Payment:
The unit rate shall be the full compensation for labour, tools, materials and incidental costs

required to carry out the work.

08-60-024-029 Supply and Install Concrete Pipe Culverts
08-60-024 600mm unhaunched

08-60-025 600mm haunched (Type IV)

08-60-026 900mm unhaunched

08-60-027 900mm haunched (Type IV)

08-60-028 1200mm unhaunched

08-60-029 1200mm haunched (Type IV)

The Contractor shall supply, lay and joint concrete pipes to form culverts, including the concrete
bedding; haunching or surrounds; and backfilling, in accordance with the Drawings for the Type
and diameter specified in the Contract or directed by the Engineer.

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on site or
procured from a supplier approved by the Engineer. The pipes shall be laid on a bedding of
Class 15/20 concrete of dimensions as shown on the Drawings and jointed with cement mortar
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1:4.

The culvert gradient including the outlet shall be a minimum 2%.

The pipes shall be haunched or surrounded, according to the Type specified, with Class 15/20
concrete to the dimensions shown on the Drawings or as directed by the Engineer. All concrete
works will be batched using gauge box made from either steel, timber or plywood with inside
dimensions of 400mm by 300mm by 300mm deep, the volume of the box is 0.036m3.

Backfilling shall be carried with approved material and compacted in layers not exceeding 150
mm loose depth and placed evenly on each side of the pipe. Ramps shall be shaped to achieve
a minimum overfill of 75% of the pipe diameter and shall be tapered back on the carriageway to
provide a gradual approach, as directed by the Engineer.

If the Contractor wishes to construct culverts in-site, using inflatable or collapsible forms the
Engineer’s approval shall first be sought for the proposed working method.

On completion the inside of the culvert shall be smooth, without displaced joints or other
obstructions and true to line and level.

Work Method
The Contractor shall use Labour and appropriate Equipment to carry out this item work

Quality Control

. Before mixing, all materials such as water, cement, sand and ballast used for concrete
production and the Contractor’s working method shall be approved by the Engineer.

. the compressive strengths of concrete will be tested using cube crushing method;

. In addition, the concrete quality shall be checked for cracks, honey combing, and other
defects.

. Before the pipes are laid, the gradient of the concrete bedding shall be checked and shall
not be less than 2%;

. The joints shall be checked to see that they have been properly made.

Measurement Unit: m

The measurement shall be in linear metres of the installed Type and size of culvert specified,
measured net according to the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials, equipment and any other
incidentals that may be required in carrying out the work.

08-60-035 Provide and place Class 15/20 concrete to beds, sorround (Type IV) and
haunches of concrete pipe and drains

Refer to the standard specifications

08-60-043 Provide, place and compact class 20/20 concrete to culverts’ headwalls,
wingwalls, aprons and toe beams including reinforcement and form work.

The Contractor shall construct inlet and outlet structures for culverts in concrete to the
dimensions and levels shown on the Drawings or as directed by the Engineer.
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Concrete shall be Class 20/20 unless otherwise specified. The formwork for the walls shall be
erected on the concrete foundations, to the correct dimensions, and shall be approved by the
Engineer before concrete is poured. Concrete shall be poured in a single lift and the top surface
shall be kept moist for 3 days. Formwork may be struck after 2 days or as directed by the
Engineer.

The rate for concrete shall include provision of A252 BRC mesh, calculated from the dimensions
given in the drawings or as directed by the Engineer.

The Contractor shall use a concrete vibrator or other means approved by the Engineer to ensure
full compaction of the concrete.

Work Method
The Contractor shall use both Labour and appropriate Equipment to carry out this item.

Quality Control

. The dimensions of the structures shall have a maximum tolerance of + 20mm / - 10mm

. Before mixing, all materials such as water, cement, sand and ballast used for concrete
production and the Contractor’s working method shall be approved by the Engineer.

. the compressive strengths of concrete will be tested using cube crushing method.

. The workability and mix of concrete shall be checked using the slump test and shall have

a slump limit as directed by the Engineer.

. In addition, the concrete shall be checked for cracks, honey combing and other defects at
the time of striking the formwork.

Measurement Unit: m3

The measurement shall be the volume of concrete in the completed structure, measured net in
accordance with the Drawings.

Payment

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment
and other incidentals that may be required in carrying out the work.
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SECTION 9: PASSAGE OF TRAFFIC

09-50- 004 Traffic Control

The Contractor shall provide warning signs, fences, barriers, detours, which shall be properly
positioned in advance of the Works to ensure that traffic is well and safely accommodated for
the duration of the Works.

Traffic signs and other traffic control facilities shall be kept in good condition and located in

positions where they are visible to road users.

The contractor is directly responsible for the safety of the workers and road users.
Whenever work is being carried out on or close to the carriageway, adequate measures have
to be taken to warn and protect both road users and workers by ensuring that:

The necessary temporary traffic signs and protection are provided and correctly
located on site for the duration of the work;

All equipment and vehicles are parked off the carriageway or behind protective
barriers and signs, when not in use;

No material is left in a dangerous location and that the road adjacent to the work site is
kept clean and swept of any debris arising from the work;

All excavations are protected for the benefit of all road users, equipment and
workers;

All operators are trained in the operation of their equipment;

Operators and labourers are informed of the potential risks of and procedures for
working with or close to machinery;

Traffic control operations are carried out properly and that road users are not
unnecessarily delayed;

Where work on the carriageway or shoulder remains unfinished overnight, then
proper warning lights re to be arranged and, if necessary protected,

All sites are to be left tidy and cleared of debris when the work is completed. Drawing

No C22 shows the type of signs to be availed for traffic control on site Where a diversion has

been provided: After the construction of diversion has been
completed and before work starts, warning signs, barriers and cones must be placed around
the work area. Signs must be placed in the following order:

0 "Men Working" signs should be placed 200 metres in front of the work area.

o “Turn Left/Right” arrows should be placed 100 metres in front of the work area.

o Cones should be placed diagonally across the road to lead into the diversion.
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o “Keep Left/Right” arrows should be placed at the ends of the lines of cones.
o Barriers should be placed behind the lines of cones.
o "End of Restriction” signs should be placed beyond the ends of the diversion o At night
yellow lamps should also be used to mark the extent of the work at the diversions.
Drawing No.C24 shows sign posting for diversions

Where no diversion has been provided and the works are supposed to be carried out on one
side of the road at same time allowing traffic to pass on the other.

Before work starts, warning signs, barriers and cones must be placed around the work area in
the following order:

0 “Men Working” signs should be placed 200 metres in front of the work area, o “Road
Narrows” signs should be placed 100 metres in front of the work area, o “Speed Limit”
signs should be placed at the start of the work area,

o Barriers should be placed at each end of the work area

o Cones should be placed in a taper at the approaches to the work area and at a maximum
spacing of 10 metres along the middle of the road next to the work area.

o0 “End of Restriction” signs should be placed 50 metres beyond the work area. Drawing

No.C-25 shows sign posting for diversions of traffic to one site of the road

Quality Control

The Engineer shall check regularly that traffic control measures are satisfactory.

Measurement Unit:
Lump sum as a percentage of the physical progress done monthly, upon the approval of the
Engineer that satisfactory control measures are in place.

130



SECTION 10: GRADING AND GRAVELLING

Scope:

Grading covers the work of the reinstating of the road carriageway to the correct camber by
removing the high points and filling gullies, corrugations, and wheel ruts to restore a smooth
running surface.

Gravelling consists of the excavation, loading, hauling, dumping and spreading of gravel wearing
course material on the formation of the road carriageway. Gravel shall include lateritic gravel,
quartzitic gravel, calcareous gravel, decomposed rock, soft stone coral rag, clayey sand and
crushed rock.

Laying and mixing shall be by grader or manual and the minimum thickness of compacted layer
shall be 120mm and The maximum thickness to be compacted in one layer is 200mm. Relative
compaction shall be at least 95% MDD (modified AASHTO) and moisture content shall be
between 80% and 105% OMC (modified AASHTO)..

The material may be obtained from quarries, borrow pits or excavation in cuttings as
directed by the Engineer. Gravel material shall conform to the requirement given in Table
10.1 The grading after compaction shall meet gravel class 2 requirements with minimum CBR
0f 20% at 95% MDD (modified AASHTO) after 4 days soak.

Table 10.1:  Requirement for Gravel Wearing Course

GRADING REQUIREMENTS PLASTICITY INDEX REQUIREMENTS PI
Sieve % by Weight Zone Min Max
(mm) Passing

40 100 WET: Mean annual

28 95 -100 rainfall > 500mm 5 20

20 85-100 DRY: Mean annual

14 65 - 100 Rainfall <500mm 10 30

10 55 -100

5 35-92 BEARING STRENGTH REQUIREMENTS

2 23 -77 Traffic DCP

1 18 -62 VPD CBR Equivalent
0.425 14 - 50 mm/Blow
0.075 10-40 >15 20 11

For “Quarry Waste” gravel stones of maximum dimension 80 mm may be permitted
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The Contractor shall be responsible for the acquisition of the quarry rights and shall conduct
respective negotiations with landowners and affected communities. The Engineer shall approve
quarries and the extent of their exploitation.

Alternative sources of gravel material whose quality can be shown to be in compliance with the
specification requirements may be used, with the approval of the Engineer and at no extra
cost to the Employer. The Contractor is deemed to have included in his rates for the provision
of the gravel material.

10-50-001 Carriageway Grading — Heavy Grading

The Contractor shall scarify the existing carriageway surface, cutting high spots and moving
materials to fill potholes, corrugations and wheel ruts and reshape the surface to the
specified camber, using a Motor grader unless otherwise directed by the Engineer. All loose
rocks, roots and grasses shall be removed and disposed of well clear of the drains.

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway. The
material shall be bladed toward the centre of the road starting from both edges until the
specified camber is achieved. Suitable material from the side drains may be used as

additional material. Any further material needed to achieve the correct camber shall be from an
approved source. Compaction shall be carried out using appropriate equipment approved by the
Engineer, from the carriageway edges to the centerline in overlapping passes.

No grading shall be carried out in dry conditions. Where additional moisture is required to
achieve compaction it shall be added in an even manner without transverse or longitudinal flow.

Work Method

The Contractor shall use Equipment to carry out this item. Quality Control

'] The width of the carriageway shall be checked at every 50m intervals and have a tolerance
of + 50mm or 20mm.

[0 The camber shall be checked with a camber board at 25m intervals and shall have a tolerance
of +/- 1%

Measurement Unit: m?2

The measurement shall be the area of carriageway graded, measured net according to the
specified width and measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs
required for carrying out the work.
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10-50- 003: Carriageway Grading - Light Grading

The Contractor shall grade the carriageway to control roughness and corrugations using either a
Towed or a Motor grader. The width of the carriageway shall be as specified for the Road Class.

Pegs 200 to 300mm long shall be placed at 20 m intervals to mark edge of the carriageway

The material shall be bladed toward the centre of the road, starting from both edges, to the
specified camber. Where instructed by the Engineer, suitable materials from the side drains may
be used to fill potholes and gullies in the carriageway. Any further material needed to

re-form the camber shall be from an approved source. Compaction shall be achieved using the
wheels of the equipment, tracked evenly over the full surface, or by other approved means. No
grading shall be carried out in dry conditions.

Work Method

The Contractor shall use Equipment to carry out this item. Quality Control

"1 The width of the carriageway shall be checked at every 50m intervals and have a tolerance
of +50mm or -20mm

The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of
+/- 1%
Measurement Unit: m2

The measurement shall be the area of carriageway graded, measured net according to the
specified width and measured length graded.

Payment

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs
required for carrying out the work.

10-60-001 Excavation, spreading and Compaction of Gravel - Labour/Equipment

i.  Excavation: Gravel shall be excavated from quarries approved by the Engineer, and the
Contractor shall inform the Engineer if the quality/availability of the gravel changes
during the course of excavation.

Stones and boulders with one dimension greater than 80mm shall be removed from the
excavated gravel and deposited outside the quarry at locations approved by the Engineer.
Such stones and boulders may be reused in other parts of Works with the approval of the
Engineer.

ii. Haulage: The Contractor shall load the excavated gravel, haul by appropriate equipment
and off-load on the road as directed by the Engineer. Where the quantity delivered in

any load falls short of the equipment capacity, off-loading shall only be permitted after
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the agreed spacing is adjusted accordingly.

No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel
directly on the prepared formation. Any greater loads shall be dumped in stockpiles
off-road and transported to the formation areas by appropriate means.

Where loads supplied are found to contain material other than from the approved quarry
and are of unacceptable quality, the Contractor shall remove them from site at the
Contractor's expense.

No separate payment will be made for haulage and the Contractor shall be deemed to
have included the all the costs related to haulage in his rates for Gravel

Control of Heaps along the Road: The spacing of the gravel heaps delivered by the
trucks shall be such that the traffic flow is not unduly interrupted. The spacing for each
heap shall be demarcated and enough material be placed to cover 60-80m half width
pavement. Any greater loads shall be dumped in stockpiles off-road and transported to
the formation areas by appropriate means.

Where loads supplied are found to contain material other than from the approved quarry
and are of unacceptable quality, the Contractor shall remove them from site at the
Contractor's expense.

Unless otherwise instructed the moisture content of the material shall be within + 2% of
optimum. Where additional moisture is required water, it shall be applied in an even
manner and the rate of application shall be such that no transverse or longitudinal flows
occur.

Placing of Shutters (ref. standard drawings C-29): The contractor shall provide vertical
shutters with the sufficient height to achieve compacted thickness instructed by the
Engineer on either side of the material being compacted. The quantity of shutters
supplied shall be sufficient for one day’s work. Care shall be taken when fixing the
shutters to ensure that no bumps are built into the surface and that a smooth vertical and
horizontal alignment is obtained. The shutters shall be firmly anchored and supported
using steel pins to ensure they are not displaced laterally during the compaction; in
addition they should be correctly placed to comply with specified dimensions, lines and
levels of the road, subject to the approval of the Engineer’s Representative. The shutters
shall be made using steel, timber or both.

The Contractor shall spread and compact gravel material, in a manner to ensure a uniform
thickness of the layer across the full width of the carriageway and shaped to the specified
camber. Spreading also includes the removal of any oversized stones or boulders, which
cannot be broken down to the required size, to spoil dumps. Gravel shall be spread within
24 hours of off-loading. The compacted thickness of any layer laid and compacted shall
not exceed 120mm. once the shutters are removed, the contractor shall and provide and
compact soft material to support the vertical edges of gravel layer.

Compaction: Compaction of the gravel material shall be carried out from the
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carriageway edges to the centerline by overlapping passes of the compaction equipment.
Any corrections to ensure lateral and longitudinal level finish is achieved shall be done
immediately. The number of passes shall be dependent upon the equipment used and the
material being compacted to achieve dry density of at least

95% MDD (AASHTO T180). The density tests will be carried out at 100m intervals
along the road on the compacted material. The Engineer may instruct the Contractor to
test any section of the road at random to ascertain the compaction.

Work Method:

The Contractor shall use both Labour and appropriate Equipment as instructed by the
Engineer to carry out this item.

Quality Control:

(0)

]

]

The contractor will test the compaction of formation and seek the approval prior to
dumping gravel.

Oversize stones (more than 80mm) and boulders shall not be loaded for haulage to the
road.

Areas containing deleterious material shall not be excavated

No haulage equipment shall be used until its capacity has been ascertained by the
Engineer

The quantity of material delivered in each load shall be checked before dumping is
allowed

The quality of gravel dumped on the road shall be according to the Specifications.
Testing of dumped material on site might be required as per the Engineer’s
instructions

The distance between the stacks shall be checked to ensure the sufficient material is
available to fill the gravel shutters to the top.

The gravel surface width shall be checked at 100m intervals and shall have a
tolerance of +/- 50mm

The compacted gravel will tested at intervals of 100m along the road, all compacted
sections must achieve dry density of at least 95% MDD (AASHTO T180)

Trial holes shall be dug as directed by the Engineer to check the gravel thickness and
shall have a tolerance of + Smm / - Omm

The camber with a cross-fall of 8% (compacted) shall be checked at 50m intervals
and the maximum tolerance shall be +/-1 %

The longitudinal profile shall be checked after the compaction of each load to ensure a
smooth surface with no corrugations or depressions
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Measurement Unit: m3

o The measurement shall be the volume of compacted gravel surfacing measured net
according to the drawings and shall include the excavation and the cost of a 1.5km
‘free’ haul distance, measured from centre of volume of the source of material.

Payment

o The unit rate shall be the full compensation for labour, tools, equipment and incidental
costs required for carrying out the work.

10-80- 002 (a) Removal of Overburden - Labour
10-80- 002 (b) Equipment

The Contractor shall remove overburden from quarries and borrow pits, which includes loading,
hauling and stockpiling at approved locations. The thickness of the overburden

layer to be removed shall be determined from trial pits dug on a 30 metre grid within the quarry
area.

The overburden shall be deposited neatly for re-use to reinstate the quarry on completion of the
Works, as directed by the Engineer.

Work Method:
The Contractor shall use Labour and appropriate Equipment to carry out this item
Quality Control

'] The location and manner of stock piling of the overburden for the reinstatement of the quarry
shall be to the approval of the Engineer.

Measurement Unit: m3

The measurement shall be the volume of overburden removed as calculated from the
cleared area and the mean depth indicated from the trial pits.

Payment

No_separate payment will be made for haulage and the Contractor shall be deemed to have
included the all the costs related in his rates for Gravel
10-80-003 Restoration of Quarries and Borrow Pits

The Contractor shall level the ground, return the topsoil from the stockpiles, and uniformly
spread the material over the full excavation area.

Adequate drainage provisions shall be made to protect the excavation areas, and where necessary
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appropriate protection measures shall be taken to avoid erosion of the spread topsoil layer. Grass
and trees shall be replanted as directed by the Engineer.

Work Method

The Contractor shall use Labour and/or Equipment to carry out this item as agreed by the
Engineer.

Quality Control
The Engineer shall check that the required measures have been satisfactorily taken.
Measurement and Payment: Provisional Sum

No separate payment will be made for haulage and the Contractor shall be deemed to have
included the all the costs related in his rates for Gravel
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SECTION 12: NATURAL MATERIAL BASES
12-50-001 Hand Packed Stone Paving

The Contractor shall construct the hand packed building stones paving on the shaped and
compacted road formation which has been approved by the Engineer.

Pegs shall be placed at 5 metre centres at the edge of the carriageway with the tops of the pegs
at the desired finished road level.

A kerb of larger stones (300-400 mm) shall be placed in an edge trench so that the tops of the
stones correspond to the finished road surface level. The trench shall be backfilled and
compacted to secure the kerb stones in place. Stones shall not be lesser than 150mm, they shall
be placed tightly together on the road formation between the kerbs with the greater dimension
vertical, and the tops approximately at the finished surface level.

The gaps between the base stones shall then be filled with smaller stones and hammered into
place. Angular chippings from the breaking of larger stones, and other smaller stones shall be
wedged into the gaps to form a close matrix.

The surface shall then be blinded to finished road profile level with quarry dust (0-6mm), water
will be sprinkled to ensure the fines have filled all the voids and compacted until no movement
is observed as per drawings C21 or directed by the Engineer.

Work Method

The Contractor shall use Labour and Equipment to carry out this item
Quality Control

The contractor will seek approval of the compacting equipment

The passage of the compaction equipment shall show no movement within the paving. The
finished surface shall be dense and firm.

Measurement Unit: m3

The measurement shall be the volume of paving in place measured net according to the
Drawings. Payment

The unit rate shall include full compensation for labour, tools, materials, equipment and
incidental costs necessary to carry out the work

138



SECTION 17: CONCRETE WORKS

17-80-001 to 006: Bridge’s Structural Concrete
Refer to chapter 17 of the Standard Specifications for Roads and Bridge Construction.
17-70-003 Concrete Road Section

The Contractor shall construct the concrete road carriageway on the prepared, shaped and
compacted road formation as approved by the Engineer.

Concrete shall be class 25/20 and may be batched by volume, but shall be mixed in a
mechanical mixer. The mix shall be as shown below.

Concrete Nominal Mix Batch with 1 bag Cement
Class by Volume No_of boxes
Fine Coarse Yield (Approx.)
C25/20 1:1.5:3  (20mm 2 4 0.16m3
max aggregate)

The water added shall be the minimum necessary to give sufficient workability for efficient
consolidation of the concrete. For concrete placed by hand this shall be 23-27 litres per bag of
cement. For mechanical mixing and compacting (poker vibrator) the water content shall be
reduced to 20 litres per bag of cement.

The concrete shall be placed in formwork which is clean, smooth faced and secure from
movement and leakage to the full depth of the carriageway (150mm) in clearly marked out
bays. Steel reinforcing mesh mats (6mm) shall be laid at a depth 50mm below the finished
surface as the concrete is being poured. Compaction of the concrete shall be by hand
ramming or poker vibrator. The surface shall be tamped with a timber tamping bar to produce
a uniform, transverse ridged surface.

Concrete pours shall normally be over half the carriageway width and in lengths between
construction joints as directed by the Engineer, of 10-15 metres. Contraction joints if
required shall correspond with the construction joints.

Where directed by the Engineer expansion joints shall be formed in positions and in accordance
with the details provided by the Engineer.

The surface of the concrete shall be covered and kept moist for at least 4 days to allow adequate
curing.

The Contractor shall make cubes for testing as directed by the Engineer.

All materials used for concrete production and the Contractor’s working method shall be
approved by the Engineer before concreting is permitted.
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Work Method
The Contractor shall use Labour and Equipment to carry out this item. Quality Control
Slump test shall be to the standard specified by the Engineer in the range of 25-100mm.

Cube strength shall be 27.5 N/mm? at 28 days on an average of 4 cubes

Measurement Unit: m3

The measurement shall be the volume of concrete measured net according to the Drawings
Payment

The unit rate shall include full compensation for labour, tools, equipment, materials and
incidental costs necessary to carry out the work.
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SECTION 20: ROAD FURNITURE
Scope:

This section comprises those items of Road Furniture to be erected and maintained as aids to
road safety, including traffic signs and guardrails.

20-50- 001 Traffic Sign Maintenance

This activity involves all the tasks required to ensure that the road signs and signposts are in a
clean, properly aligned, vertical and secure condition; the replacement of missing or
broken bolts, nuts or other fixings and the tightening of the same. The maintenance shall
also extend to securing any loose posts by the re-compacting or removal of any unsuitable
material surrounding the posts, importing and compacting of suitable material to render the post
secure.

Work Method

The Contractor shall use Labour to carry out this item. Quality Control
"1 The signs shall be clean and in vertical position
"1 The fixings shall be hand checked to be tight

Measurement Unit: No.

The measurement shall be number of signs maintained. Payment

The unit rate shall be the full compensation for labour, tools, material and incidental costs
required to carry out the work.

20- 50- 004: Marker Posts Replacement
This activity involves the replacement of kilometre stones and culvert marker posts

The Engineer shall determine the location of the marker stones and posts. They shall be set in a
simple excavation and backfilled with soil. The depth of the excavation shall be determined on
the site, depending on the size and shape of the marker stone or post.

Work Method

The Contractor shall use Labour to carry out this item. Quality Control

'] The posts shall be vertical and firmly bedded to the approval of the Engineer
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Measurement Unit: No.
The measurement shall be in number of marker posts.

Payment
The unit rate shall be the full compensation for labour, tools, posts, materials and incidental costs

required to carry out the work.

20-50-005 Traffic Signs

The Contractor shall erect traffic signs of the type and at locations as directed by the Engineer.
The signs materials and quality are shown on the Drawings. The signs shall be bedded in
concrete Class 15/20 and shall be supported vertically until the concrete is set.

Work Method

The Contractor shall use Labour to carry out this item

Quality Control

The Engineer shall check the sign position before concrete is backfilled.
Measurement Unit:  No.

The measurement shall be the number of signs erected.

Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs
required for carrying out the work.

20-50- 008: Guardrail Repair

This activity involves the repair of Guardrails (including rails, posts and fixings) to a properly
aligned, vertical and secure condition. The repair shall include securing any loose posts by re-
compaction or removal of any unsuitable material surrounding the post, importing and
compaction of suitable materials to render the posts secure, and the re-fixing of the rails.

Work Method
The Contractor shall use Labour to carry out this item. Quality Control

"1 The guardrails shall be checked as being properly aligned secure and in a vertical position

"1 The fixings shall be hand checked to be firmly fixed
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Measurement Unit: m
The measurement shall be the length of Guardrail repaired
Payment

The unit rate shall be the full compensation for labour, material, tools, and incidental costs
required to carry out the work.

20-50-010. Installation of Guard Rails

The Contractor shall erect guardrails at locations shown on the Drawings or as directed by the
Engineer. The guardrails shall comply with the requirements of the Road Authority and shall
be erected on timber posts of top diameter not less than 150mm.

Posts shall be drilled and shaped as shown on the Drawings and provided with the necessary
bolts, nuts, washers and spacer blocks.

Holes excavated for the timber posts shall be spaced to suit the standard length of guardrail
supplied, and shall be of sufficient size to permit the proper setting of the posts and to allow
room for backfilling and compacting. At least 1 metre of a post shall be embedded in the ground.
The backfilling shall be with 12:1 soil cement mixture, or as otherwise directed by the Engineer,
after the erected rails have been approved by the Engineer.

Work Method

The Contractor shall use Labour to carry out this item.

Quality Control

The Engineer shall check the post and rail erection before final backfilling.
Measurement Unit: m

The measurement shall be the length of Guardrail erected.

Payment

The unit rate shall be the full compensation for labour, tools, materials and incidental costs
required for carrying out the work.
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SECTION 22: DAYWORKS

A Provisional Sum shall be included in the Bills of Quantities to cover the payment of
equipment, labour and materials for work instructed by the Engineer on a Dayworks basis.

The Contractor shall include prices for all items in the Schedule of Rates, in the Dayworks
Bill, and shall carry out work using these rates only if directed by the Engineer.

Measurement and Payment
a. Equipment:

Payment for equipment shall only be made for the time each item of equipment is
working. Idle time due to breakdown or incompleteness of the equipment shall not be
paid. The rate of equipment shall include for the cost of the following:-

1. Transport of the equipment to the site
ii.  Operators , drivers and assistants including their overtime
iii.  Fuels and lubricants
iv.  Maintenance, spare parts and all costs of repairs
v.  Depreciation, insurance, overheads and profits.
b. Labour

Payment shall only be made for the time each of worker working on the Dayworks
as instructed by the Engineer. The rate for labour shall include the cost of,

1. All wages, allowances and other payments due to the worker
ii.  Provision of small tools used on Dayworks activities by labourers and tradesmen.
iii.  Insurance, overheads and profit.

c. Materials

Payment shall only be made for materials instructed by the Engineer for use in
Dayworks activities. The rate for materials shall include for the cost of provision of the
material, transport to site, storage, handling, overheads and profits.

d. Schedule of Dayworks

The Engineer shall compile a Schedule of the Equipment, Labour and Materials which
may apply to Dayworks activities, to be included in the Dayworks Bill.
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SECTION 25: CROSS CUTTING ISSUES
Scope

Crosscutting issues are those that are too complex to be solved by a single action from just
one of the many partners who are involved in a roadwork project or programme. In most
cases the Engineer will require the assistance and cooperation of the local communities,
local NGOs and other government departments who are dealing with such issues. The
following have been identified as cross cutting issues in the programme:

o HIV / AIDS Awareness & Prevention Campaign
o Soil Erosion mitigation measures

o Safety and Health Measures on Site

o Gender Equality

Labour Standards

25-50-001 HIV / AIDS Awareness & Prevention Campaigns

Scope:

This section sets out the Contractors obligations with regard to on-site HIV / AIDS

awareness campaign and preventive measures that are to be instituted.
25-50-001(a) HIV / AIDS Awareness Campaign

The Contractor shall institute an HIV / AIDS awareness campaign amongst his workers for

the duration of the Contract.

The Contractor shall display AIDS awareness posters in all buildings frequented by workers

employed on the Contract, where such buildings fall under the control of the Contractor.

In addition at least two of the Contractors vehicles regularly used on site shall display
HIV / AIDS awareness posters. The posters shall be printed on gloss paper and shall be at
least A1 size on buildings and A3 size or other approved size on vehicles. The message on

the posters shall be supplied by the Employer through the Engineer.

Aids awareness shall also be included in the orientation process of all workers employed on

the Contract.
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According to ILO and Government of Kenya, the contractor shall not allow discrimination
against persons infected or affected by HIV/AIDS and screening is not a requirement for job

applications.

Measurement Unit: Month

The measurement shall be the month expressed as a percentage of the physical

progress done or part thereof, measured over the duration of the campaign.

Payment:

The rate shall include full compensation for equipment; labour and material required for

the provision of the item.
25-50-001(b) AIDS Prevention Campaign

The Engineer will procure subcontractor jointly with main contractor and he shall institute
an HIV / AIDS prevention campaign amongst the workers for the duration of the Contract.

As part of the campaign the subcontractor will be required to make condoms available to the
workers. The subcontractor will be expected to contract some health professionals and NGOs
who have the capacity to carry out adequate prevention campaigns and provide counselling
services.

Measurement and Payment - Sub contractor
Measurement Unit: month

The measurement shall be the month, measured over the duration of the campaign. Physical
evidence in form of photos, minutes of the meetings, video shows to be attached as
measurement sheets.

Measurement and Payment - Main contractor

The Engineer shall include a Prime Cost Sum for this item to be availed to the Engineer as
instructed. The Contractor will be paid on a prime cost basis plus a percentage for overheads
and profits

25-50-002 Environmental Mitigation measures

In order to minimize the negative effects on the environment during construction phase, the
following issues and the corresponding mitigation measures have been recommended:
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Responsibilities and Liabilities

In conjunction with his obligations defined under the Contract, the Contractor will plan,
execute and document construction works pursuant to the specifications below.

The Contractor is liable for all damages to natural resources caused by the execution of the
Works or the methods used for execution, unless it is established that the execution or
methods were necessary, according to the provisions of the Contract or an Employer's
Representative’s instruction.

Management of Non-conformities

Non-conformities detected during inspections carried out by the Contractor or Employer's
Representative are subject to a process adapted to the severity of the situation. The non-
conformities will be defined as Deviations from the requirements of the applicable
regulations, the ESHS Specifications, the ESMP, and the Worksite - ESMP.

Measurement and Payments

Environmental Mitigation Measures will be paid as a Lump sum, and shall be paid on a
Monthly basis, upon the approval by the Engineer that adequate measures have been
provided as per the criteria below. .

The contractor will be required to submit a monthly environmental mitigation measures
statement that will be jointly cross checked by the Engineer and the contractor for
compliance as a measurement sheet.
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ENVIRONMENTAL MITIGATION MEASURES MONTHLY INSPECTION STATEMENT (sample)

Item Mitigation measure Monthly Compliance | Non Percentage
Requirement Compliance | Non-
Compliance
Noise 5 days’ notice to Schools, hospitals | 1 1 0 0%
mitigation | and other noise sensitive areas:
Construction workers will be | 1 0 1 100%
required to wear ear muffs in areas exposed
to excessive noise levels;
The Contractor shall keep noise level | 1 0 1 100%
within acceptable limits and construction
activities shall, where possible, be confined
to normal working hours in the residential
areas
Air Workers shall be trained on dust | 1 1 0 0%
pollution | minimisation techniques
Water sprays shall be used on all | 1 1 0 0%
earthworks areas within 200 metres of
human settlement.
Vehicle speeds shall be limited to | 1 1 100%
minimise the generation of dust on site
Vegetation The clearance of the site for |1 1 0 0%
Loss construction purposes shall be kept to a
minimum
Areas to be cleared should be agreed | 1 1 100%
and demarcated before the start of the
clearing operations
Clearing and removal of vegetation, | 1 1 0 0%
especially at borrow sites must be carried
out in such a way that damage to adjacent
areas is prevented or minimised
Areas with dense indigenous | 1 1 0 0%
vegetation are not to be disturbed unless
required for construction purposes
Impacts on Wherever possible, earthworks | 1 1 0 0%
soils and | should be carried out during the dry
drainage season to prevent soil from being washed
away by the rain
Excavated materials and excess earth | 1 1 100%
should be kept at appropriate sites
The earth dumping sites should be | 1 1 0 0%
designed in such a manner as to facilitate
natural water discharge
The Contractor shall protect areas | 1 1 0 0%

susceptible to erosion by installing
necessary temporary and permanent
drainage works as soon as possible
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Where new culverts are to be
installed, consultation with people settled
there will be required to avoid possible
conflicts that may arise due to channelling
of wate

100%

The Contractor shall not divert a dam
or modify any watercourse without the
approval of the Regional Director and
relevant authorities as required by the law

0%

Impacts on
water
resources

The contractor should consult the
community on partitioning of access to
this resource for construction purposes

0%

Abstractions shall be approved by the
Water Resources Management Authority.

100%

Solid
Waste

All personnel shall be instructed to
dispose of all waste in a proper manner

0%

At all places of work the contractor
shall provide litter collection facilities

0%

The final disposal of the site waste
shall be done at the location that shall be
approved by the Regional manager, after
consultation with local administration and
local leaders

0%

The provision of sufficient bins
(preferably vermin and weatherproof) at
the camp and work sites to store the solid
waste produced on a daily basis;

0%

The spoil area should preferably be
located on land already cleared wherever
possible. Communities shall be involved in
the site location to avoid destruction of any
ritual site or any other conflict;

0%

The development and rehabilitation
of spoil areas

0%

Liquid
wastes

No grey water runoff or uncontrolled
discharges from the site/working areas

0%

Water containing such pollutants as
cements, concrete, lime, chemicals and
fuels shall be discharged into a conservancy
tank for removal from site

0%

Potential pollutants of any kind and in
any form shall be kept, stored and used in
such a manner that any escape can be
contained and the water table not
endangered;

100%

Hazardous materials shall not be stored
within 2 kilometres of the top water level of
public water supply reservoirs;

100%
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Hazardous materials shall be stored | 1 100%
above flood level and at least 20 metres
from any watercourse;
Areas for the storage of fuel and other | 1 100%
flammable materials shall comply with
standard fire safety regulations;
Fire .The Contractor shall ensure there is | 1 1 0%
Incidences | control of potential fire ignition points;
The Contractor shall ensure that there | 1 1 0%
is basic fire-fighting equipment available
on site;
Flammable materials should be | 1 1 0%
stored in approved conditions
Smoking shall not be permitted in | 1 1 0%
those areas where there is a fire hazard.
The Contractor shall ensure that all | 1 1 0%
site personnel are aware of the fire risks and
how to deal with any fires that occur.
Total for the Month 35 24
Total Contract Sum bill item 25.50.002 500,000.00
Total Contract Period 12
Monthly 41,666.67
Percentage Compliance 69%
Amount Due For the Month Of July 2024 28,571.43
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25-50-002-1 Air Quality

l.

Water shall be sprayed along the road and surrounding areas to minimize formation
and spread of dust;

Dust generating activities (excavation, handling and transport of soils) should not be
carried out during times of strong wind’;

When storage, handling and transportation of bulk materials is made in the open air
and exposed to the wind, the Contractor implements the necessary dust abatement
measures, including one or several of the following techniques: vegetation of the
surface, covering of the surface, humidification of the surface, covering the trucks,
etc.

Vehicles delivering soil materials shall be covered to reduce spills and windblown
dust;

Vehicle speeds shall be limited to minimise the generation of dust on site and on
diversion routes;

Provide appropriate dust masks for use by construction workers in areas with high
dust levels

25-50-002-2 Noise pollution

1.

4.

5.

The Contractor shall keep noise level within acceptable limits as per EMCA Noise

Regulations;

Construction workers are required to wear ear muffs in areas exposed to excessive

noise levels;

All Project vehicles should be maintained regularly including proper fine tuning of

engines;

Truck drivers shall avoid the use of horns at all times, as much as possible.
Except as otherwise provided in the Contract or unless waived by the Employer's
Representative, high noise generating works (e.g. pile driving, blasting, rock clearing,
drilling, percussion drilling) which may impact occupied receptor areas are carried out
during normal working days, but prohibited at night. A receptor area is defined as an area
used for nocturnal socioeconomic activities (e.g. accommodation camps, residential
areas, hotels, health centres)

25-50-002-3 Vegetation Loss

1.

Areas to be cleared should be agreed and demarcated before the start of the clearing
operations to minimize exposure

The use of existing cleared or disturbed areas for the Contractor’s Camp, stockpiling of
materials etc. shall be encouraged.

Vegetation clearing using chemicals is not permitted.

The Contractor undertakes physical demarcation of zones to be cleared using a method
approved by the Employer's Representative.
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25-50-002- 4 Impacts on soils

1.

Where possible, construction activities in hilly areas are to be undertaken during dry
season. Construction should be minimal during the long rainy season (March to May)
and the short season (October to December);

Wherever possible, earthworks should be carried out during the dry season to prevent
soil from being washed away by the rain;

Excavated materials and excess earth should be kept at appropriate sites approved by the
Supervising Engineer (topsoil to be kept separately and reused for site restoration)

Increase number of drainage outlets along the Project Road;
Drain outlets placed so as to avoid cascade.

Install erosion control measures (gabions) to protect the bank of the River s and seasonal
watercourses that drain into the river.

Protect material borrowing sites from the route of storm water during heavy rain.
Measurement and Payments

The Engineer will instruct the permanent works related to this clause such as soil erosion
measures and pay under the relevant bill items.

25-50-002-5 Impacts on water resources

1.

To avoid exerting pressure on existing water resources, the contractor can drill a
borehole along the Project route, for use during construction. The borehole should be
handed over to the host community upon completion of the project as CSR by the
contractor;

Prohibit disposal of solid wastes into the ponds/watercourses, agricultural fields and
public areas;

Prohibit placement of construction materials or waste storage areas near water
courses;

Discharge of oily wastewater, fuel, hazardous substances and wastes, and untreated
sewage to watercourses/canals and on the ground/soil shall be prohibited;

Construct retaining structures such as gabion baskets, rip-rap, etc at the

Suspended solids in rainwater are removed using sediment traps / settling ponds.
Rainwater from vehicle parking areas, machinery areas, workshops is subject to
treatment with oily water separators.

Measurement and Payments

No separate payment shall be made for this item
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25-50-002-6 Contractor’s camp site

1.

ii.

iii.

1v.

The site for the Contractor’s Camp shall be determined in collaboration with the RE
taking into consideration the following:

The security situation in the area.

The local administration shall be involved in the site location to avoid destruction of any
cultural sites or any other conflict;

The Contractor’s Camp layout shall take into account availability of access for deliveries
and services and any future works;

The Contractor’s Camp should also be of sufficient size to accommodate the needs of all
sub-contractors that may work on the project.

Decommission the camps and reinstate the land to its natural condition by filling
excavations and planting suitable saplings.

Sanitation

The Contractor shall comply with all laws and any by-laws relating to public health and
sanitation;

Workshops

1. Where practical, all maintenance of equipment and vehicles on site shall be
performed in the workshop.

2. Ifitis necessary to do maintenance on site, but outside of the workshop area, the
Contractor shall obtain the approval of the Regional Director prior to commencing
activities;

3. The Contractor shall ensure that there is no contamination of the soil, vegetation

or surface water in his workshop and other plant or emergency maintenance
facilities.

4. The workshop shall be kept tidy at all times and shall have the following as a
minimum:

1. A smooth impermeable floor either constructed of concrete or suitable
plastic covered with sufficient gravel to protect the plastic from damage;

il. the floor shall be bounded and sloped towards an oil trap or sump to
contain any spillages of substances (e.g. oil);

iil. Drip trays shall be used to collect the waste oil and lubricants during
servicing and shall also be provided in construction areas for stationary
plant (such as compressors);

v. The drip trays shall be inspected and emptied daily;
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V. Drip trays shall be closely monitored during wet weather to ensure that
they do not overflow.

General Materials Handling and Storage

l.

L

=

All materials shall be stored within the Contractor’s camp unless otherwise
approved by the Regional Director;

All imported fill, soil and/or sand materials shall be free of weeds, litter and
contaminants. Sources of imported materials shall be listed and approved by the
Regional Director

The Contractor shall ensure that delivery drivers are informed of all procedures
and restrictions (including ‘No go’ areas) required;

Any electrical or petrol driven pumps shall be equipped and positioned so as not
to cause any danger of ignition of the stored product;

Collection containers (e.g. drip trays) shall be placed under all dispensing
mechanisms for hydrocarbons or hazardous liquid substances to ensure
contamination from any leaks is reduced;

Regular checks shall be conducted by the Contractor on the dispensing
mechanisms for all above ground storage tanks to ensure faulty equipment is
identified and replaced in timely manner;

Only empty and externally clean tanks may be stored on bare ground. All empty
and externally dirty tanks shall be sealed and stored on an area where the ground
has been protected.

25-50-002-7 Solid and Liquid Wastes

1.

2.

3.

4.

5.

The contractor shall develop a Waste Management Plan (WMP) prior to
commencement of works;

The Contractor is responsible for identifying, collecting, transporting and treating
all waste produced on the Project Areas by its personnel, Subcontractors and
visitors.

Any transportation of dangerous materials such as diesel etc, which can cause any
environmental impact, will be carried out in a manner so as to cause minimal
disturbance to the surrounding natural environment;

Storage of construction materials shall be confined to a designated area along the
Project site or at the contractor’s camp only;

The Contractor assesses, document and effectively implements any local recycling
or re-use options for its waste.
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o 3

Properly labelled and strategically placed waste receptacles shall be provided at
all places of work; Located on a flat impervious surface to prevent infiltrations;
Under cover for non-inert waste;

Litter bins should have secured lids to prevent animals and birds from scavenging;
Recycling of construction material shall be practiced where feasible;

The Contractor’s hazardous waste is managed by a specialised waste
Subcontractor

25-50-002-8 Impacts on Land

1.

D

(98]

>

Obtain authorization to use the proposed borrows pits, including ESIA, before
commencement of any material extraction activities;

Topsoil from borrow pits should be held on site as much as possible to backfill
after construction materials are exhausted;

Safety distances should be maintained in material sourcing operation; 100m to any
shopping centre, school or dispensary and 50 m to any house irrespective of
consent from the owner;

Borrow pits shall be located more than 20 m from watercourses, in position that
will facilitate the prevention of storm water runoff from the site from entering the
watercourse;

Material borrowing sites used for the Project should be decommissioned upon
completion of the Contract and the land reinstated to its natural condition, or to an
acceptable condition

25-50-002-9 Impacts on Biodiversity

1. In order to minimize potential impacts on wildlife migration especially,
elephants, the Project shall liaise with the KWS Warden at Isiolo Station and
the existing Community Conservancies to integrate wildlife protection
measures in the road design and during construction.

2. Involve the local community and the conservancy fraternity in creating
awareness on possible long-term effects of the road on wildlife and humans;

3. At the very least, clear wildlife crossing signs are recommended at both ends
of the road to warn and alert Project workers on the potential existence of
wildlife in the area.

4. Where possible, areas shall be cleared from one side to another, or from the
inside out, to prevent animals becoming trapped.

155



5. Create awareness amongst the labour force on protection of wildlife and
specifically poaching and develop a code of conduct for the Project prohibiting
hunting or harassing of wildlife;

6. Appropriate waste management by covering all solid waste especially at the
contractor’s camp;

7. Fence off the contractor’s camp and borrow pit sites to keep wildlife away;

8. Install speed calming measures such as bumps and flashing lights near wildlife
crossing sites;

9. Post speed limit sign preferably 40km/hr near wildlife crossings, which should
be identified in liaison with the KWS.

10. The Contractor shall not introduce Invasive Alien Species

25-50-002-10 Disruption of Access to Property

Disruption of access to property must be kept to a minimum at all times. Where such
disruption is unavoidable, the Contractor shall advise the affected parties and the
Regional Director at least seven working days in advance of such disruption.

Damage to people and property

The Contractor shall not disturb or interfere with the inhabitants of local communities
close to or in the Project Area, and shall respect their houses, cultures, animals,
properties, customs and practices. The Contractor is responsible for damages to people
and property caused by the execution of the Works or the procedures used for
execution.

The Employer's Representative is informed of any damage caused to people, or the
property of individuals, other than the Contractor’s personnel, within 6 hours of the
event, regardless of the value of the prejudice.

The Contractor provides compensation for any prejudice suffered by the owners and
users of land, if these users are not the same parties as the owners.

25-50-002-11 Relocation of public utilities
1. Notice should be given to the utility users prior to any interruption in supply;

2. Liaise with relevant parties which include water service institutions and KPLC.

25-50-002-12 Delays in transportation

1. To avoid delays to road users, the contractor will be required to plan itineraries for
site traffic on a daily basis. Traffic management and control is mandatory
throughout the project;
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Temporary road signs that are visible both during the day and at night indicating
road works and restrictions will be required, as detailed in section 9 of the
specifications;

The contractor should also set aside footpaths, cycle lanes and parking bays for
heavy goods vehicles and public transport vehicles;

Areas where construction is taking place should have clearly marked speed
reduction signage.

Measurement and Payments

Traffic Control will be paid under item 09-50- 004.

25-50-002-13 Disruption of Community

l.
2.

5.

The Regional Director is to establish a formal grievance and redress mechanisms.

The Contractor will be required to minimise the risk of grievances with the local
communities.

Where grievances occur, the Contractor will be required to assist in the process to
investigate and resolve the grievance as effectively and quickly as reasonable;

The Contractors shall keep a ‘Complaints register’ on Site. The register shall
contain:

i.  All contact details of the person who made the complaint and information
regarding the complaint itself;

ii. The investigations undertaken and response provided;
jii. Actions taken and by whom,;
iv. Any follow-up actions taken.

Copies of complaints received are to be copied to the Regional Director, and where
pertinent.

25-50-002-14 Site Security

1.

The Supervising Engineer and Contractor in liaison with the security organs must
create awareness to the security situation on the ground all the times;

Appropriate fencing, security gates, shelter and security guards are to be provided
at the Construction

The Contractor must ensure that good relations are maintained with local
communities and their leaders to help reduce the risk of vandalism and theft;
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4. Site staff that are found to be involved in incidences of theft or pose other security
risks to the local community are to be dismissed and reported to the authorities.

25-50-002-15 Fire Incidences
1. The Contractor shall ensure there is control of potential fire ignition points;

2. The Contractor shall ensure that there is basic fire-fighting equipment available
on site;

3. Flammable materials should be stored in approved conditions.
4. Smoking shall not be permitted in those areas where there is a fire hazard.

5. The Contractor shall ensure that all site personnel are aware of the fire risks and how
to deal with any fires that occur.

25-50-003 Health and Safety Measures on Site

The Contractor shall ensure that all possible means of protection are given to the labour force
at all times. Such protection shall include provision of high visibility clothing or vests,
goggles and masks for workers in potentially dangerous locations or dealing with potentially
harmful materials.

A health and safety plan should be put in place by the contractor, as part of the Worksite —
ESMP, including its organisation for managing health and safety. The plan identifies and
specifies:

a) All health and safety risks relating to the execution of the Works, by also identifying
gender-specific risks;

b) Prevention and protection measures to control risks related to the execution of the Works,
by differentiating, where necessary, measures concerning the protection of women and men,;
¢) Human and material resources involved; d) Works requiring work permits; and e)
Emergency plans to be implemented in the case of an accident.

In addition, this Health and Safety Plan describes how workers are trained in health and safety
aspects.

The Contractor implements prevention, protection and monitoring measures, as described in
the Health and Safety Plan.

The following Safety Measures should be adhered to:

o The contractor should engage a local community liaison person to manage
community issues;

o First aid kits must be available on site, a qualified first aider should be on site

during the working time and the Site Supervisor should also be conversant with
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first aid procedures. The Contractor shall maintain first aid kits with a minimum
of the following items:-

. Non Stick wound dressing

. Selection of plaster/band aids

. Crepe bandages

. Gauze and cotton wool

- Antiseptic solution (washing wounds)
. Antiseptic cream — Betadine, Burnol
. Pain killers Panadol, Disprin

] Anti diarrhoea — Immodium, Diadis, Charcoal
] Anti histamine — Piriton, Triludan

- Anti nausea — Stemetil

. Eye ointment

. Oral re-hydration sachets

. Surgical gloves

o A safety officer who has safety training and knowledge of safety procedures
should be present on site to ensure that all workers have guidance on the safety
procedures;

o The contractor shall ensure all workers obtain the mandatory national insurance cover
(NHIF and WIBA);

o The contractor shall ensure that the employees are equipped with appropriate hand
tools and personal protective equipment (PPE) to protect and prevent possible injuries
to the workers

*  Protective goggles for stone cutting, chiselling, grinding, and welding.
*  Face masks when working in dust and smouldering waste.

=  Helmets when working on sites where there is a danger of falling objects, e.g.
in deep drains, digging pit latrines, work in quarries, etc.
o The Site Supervisor should also know where the nearest hospital / clinic is and where

an ambulance or quick transport can be found.

o Special safety measures are required when deep trenches have to be dug, for example
for culverts or structures. Depending on the material (natural soil slope) and the depth
of the trench, strutting will be required to avoid collapsing trench sides. The
construction of strutting has to be done carefully and requires an experienced builder.
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o The contractor should ensure there are warning signs on the construction site and on
the road to protect from accidents;

o No alcoholic drinks or drugs during work.

Quality Control

No worker will be assigned works without protective clothing; a percentage of the payment
will be deducted whenever the Engineer or his representative finds a worker without
protective gear.

Payment

50% of the Lump Sum payment for this item will be made when the contractor mobilises and
provides all items as required by this clause, 25% will be paid when the works are 50%
complete and the remaining 25% upon final completion.

25-50-004 Gender Equality

According to constitutional law of the Government of Kenya, women and men have the same
rights and responsibilities which are to be ensured at all levels and in all aspects of daily life.

It is therefore the obligation of Contractor to ensure that gender equalisation is achieved in
all aspects of contract works. That means women should get equal opportunities with men
and the recruitment process must clearly demonstrate this. Opportunities for employment
should also be offered to disabled people. Special activities that they can carry out have to be
identified and allocated to them.

Measurement & Payments
No separate payment shall be made for this item but the Contractor will be expected to comply
fully with the requirements of this clause.

25-50-005 Labour Standards

It is an obligatory duty of the construction sector to maintain the international labour
standards, as Kenya is one of the signatories of the International Labour Conventions of the
International Labour Organisation (ILO). The contractor should observe the following
requirements:

Equality:
. Men and women should receive equal pay for work of equal value.

. Persons should be given equal opportunity and treatment in employment;
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There should be no discrimination against persons in their employment and occupation on
the basis of their race, colour, sex, religion, political opinion, national extraction or social
origin, or on any other basis set out in new constitution.

Freedom from forced labour:

. Work or service should not be exacted from any person under the menace of penalty or
under circumstances where the person has not offered himself or herself voluntarily.

. Work or service should not be exacted from any person:
- As a means of political coercion;
- As a method of mobilising and using labour for purposes of economic development;
- As a means of labour discipline;
- As a punishment for having participated in strikes
- As a means of racial origin,
- Social, national or religious discrimination.

Freedom of association:
All steps to be taken to protect, respect and promote workers and community’s rights of
association

Minimum age:
No person under the age of 18 years should be employed or work

Minimum wages:
Minimum wages should be established for groups of wage earner, in consultation with
employers and Labour Department and workers organizations;

Protection of wages:

Wages should be paid in cash money. Workers should be informed of any deduction made
from wages, and national regulations should set down condition for deductions from wages.
Wages should be paid regularly at or near the place of work.

Before recruitment, adequate notice should be given and the notices posted in public places
such as schools, chief’s office and churches in order to reach as many people as possible.

During recruitment, the information on the number of jobs available and terms of employment
(pay rates, timing and arrangements for payment including first payment date), should be
disclosed openly. The recruitment process should be conducted in transparent manner without
biases or any discrimination.

The unskilled labour is supposed to be sourced from the project area apart from specialised
personnel like craftsmen and technicians who may be hired from elsewhere if they cannot be
found in the project area.
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Measurement & Payment
No separate payment shall be made for this item; the Contractor will be expected to comply
fully with the requirements of this clause..

25-50-006 Road Safety Awareness Campaign

Scope:

This specification sets out the Contractor's obligations with regard to on-site road safety
campaign which is to be conducted during the construction period. The aim of this road
safety campaign is to achieve safe road use in the project area.

Indeed, an improved roadway complete with paved surface will undoubtedly encourage
more vehicular traffic and will allow vehicles to travel at higher average speeds. This will
increase the possibility for accidents between vehicles, and with nonmotorized traffic such
as cyclists, pedestrians and both domestic and wild animals.

Due to poor road conditions over the years, people, animals, NMT and particularly children
are unaware of the danger of a fast-approaching vehicle and may cross the road in front of
it. These impacts are likely to be increased with the improved road, particularly during
daytime hours when traffic is heavier and when drivers are able to move faster.

The Contractor shall conduct a road safety campaign in order to increase the awareness of
the dangers of the road among the communities living alongside the project road and the
general workers.

General Requirements:

(a)Road Safety Campaign

The Contractor shall institute a road safety campaign amongst his workers, and the
communities living alongside the road, for the duration of the contract. As part of the
campaign the Contractor will be required to display road safety posters in all buildings
frequented by workers employed on the contract, where such buildings fall under the control
of the Contractor, and in all schools and public buildings within the road project area. In
addition, at least 3 of the Contractor's vehicles, regularly used on site shall display road
safety posters.

The posters shall be printed on gross paper and shall be at least A1 size on buildings and A3
size, or other approved size on vehicles. The message on the posters shall be supplied by the
Employer through the Engineer before the posters are printed. The Contractor shall prepare
the list of the buildings and vehicles for the Engineer’s approval.

(b)Road Safety Training

Objective
The objective of the road safety campaign is to reduce the risk of exposure to road accidents

in the area of the road. The target groups will be the public alongside the road, especially
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the children in schools and the chiefs of the village, but also local labourers and their
supervisors to be employed by the Contractors. The wider community will benefit indirectly
through their normal day-to-day interaction with the target groups.

Scope of activities

Activities for road safety awareness will be broad-based targeting both individuals and
groups. They may consist of:

(1) Information posters in public places both on and offsite (eating at houses, bars, guest
houses, etc.) and on contractor's vehicles,

(i1)) Peer educators (reference people) drawn from the local labour, and from the local
communities, and educated in road safety issues for discussions with colleagues or the local
community members. In addition, and most importantly, local schools should be included
(ii1)) Small focus group discussions and information covering key issues,

(iv) Theatre groups and video presentations,

(v)  Promotional events (such as football matches) to encourage openness and discussion
of road safety issues,

(vi) Promotional billboards to raise awareness of the integration of construction and road
safety activities,

(vil) Awvailability of promotional materials such as T-shirts, caps, bumper stickers, key
rings, etc.

The scope of activities may be tailored as required to meet the perceived needs and priorities
of the local communities and the workers, determined by participatory approaches to ensure
they are appropriate, desired and have a public impact.

The scale and frequency of activities may also be adjusted to suit requirements of the target
groups. Education will cover:

1) preventive behaviours including safe road crossings, walking on shoulders and not on
the road;

i1)  referral to local information centres and services available;

Tasks to support the above activities will be to:

i.  Establish the status and focus of all current and planned road safety campaign
activities in the area to ensure complementarity and determine potential
involvement in project activities.

ii.  Carry out a brief review of regional activities combining road construction
with road safety campaigns to determine options, best practice key issues,
constraints, etc.

iii.  Provide awareness campaign education and training for site personnel,
supervisors, local schools, community members, and peer educators for the
scope of activities as above.

iv.  Monitor activities regularly to assess their effectiveness and impact.

This should include an initial, interim and final assessment of basic knowledge, attitude and
practices (KAP) taking account of existing data sources and recognizing the limitations due

to the short time frame to show behaviour change. The KAP will be supported by qualitative
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information from focus group discussions.

Contractor’s Responsibilities

The engineer shall nominate an organisation experienced in the implementation of a road
safety campaigns to be the Sub-Contractor who will work closely with the Contractor,
MOTI, NTSA and other implementing agencies to support the road safety campaign
activities. This will ensure maximum effectiveness and integration with construction
activities.

Specific but not exclusive issues to be addressed by the Contractor will be:

1) Scheduling of appropriate timing and duration for the implementation of the road
safety campaign as part the work plan.

i1)  Identification of suitable individuals for education from recruitment with the
implementing organization and from within the local communities.

iii)  Provision of suitable sites for communication activities.

iv)  Monitoring of the implementation of peer educator activities.

v)  Provision of support as necessary to the implementing organization and local
communities.

Inputs
An organisation experienced in the provision of road safety campaigns will be selected as a
subcontractor to provide the above scope of activities on behalf of the main Contractor.

Reporting

The implementing organisation will produce the following reports to be submitted to the
Contractor, the Engineer, and the Employer:

1) monthly progress reports which will include briefs for inclusion in site meetings, as
well as all activities carried out during the month.

i1)  quarterly reports summarising and detailing activities carried out, issues to be
emphasised with suggested follow up, etc.

iil) review report of activities in the road construction sector,

iv)  areview report of existing IEC materials with recommendations for development of
materials specifically for the road sector.

v)  a final report detailing the methodology and activities carried out under this project
including lessons learnt, impact, liaison with the Contractor and other parties, etc.

Timing

Activities shall commence at the start of the construction period and continue throughout
the Contract duration to ensure a sustained impact.

Reporting and dissemination activities shall continue for three months after the project is
completed to ensure integration into current practice.
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Measurement & Payment

Measurement Unit: PC Sum

The payment for items in this clause shall include full compensation for all work associated
with the provision of road safety campaign related services as specified and Compensation
for road safety specialists for the implementation of the Training element.

Any amount required under this item will be approved by the Engineer, prior to expenditure.

Handling costs and profit in respect of this sub-item will be paid as a percentage (%) of the
PC Sum expended
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SECTION 26: PERFORMANCE BASED ROUTINE MAINTENANCE WORKS

PART A: OUTPUT AND PERFORMANCE SPECIFICATIONS
26-50-001: Notice to Bidders

This section deals with the Procurement of Works under the Performance Based Routine
Maintenance type of Contract. The maintenance will be carried out for a period of three
years after improvement works are completed. During the Defects Liability Period, the
contractor shall carry out routine maintenance works only. After the expiry of the defects
liability period, the contractor will be required to carry out both the routine maintenance and
instructed works. These works will be fully funded by Government of Kenya.

This type of contract differs substantially from the traditional contracts for road maintenance
works in that most of the payments to be made to the contractor are not based on quantities
of works measured by unit prices for works inputs, but on measured

‘outputs’ reflecting the target conditions of the roads under contract (in other words:
‘what the roads are supposed to look like’), expressed through ‘Service Levels’. Another
major difference is that the Contractor is responsible for designing (deciding on) the works
necessary to reach the required Service Levels, and the durability and performance of the
roads over a longer period.

For example, the contractor is not paid for removing 2 cubic metres of silt from a culvert
(his actual work input) in a certain month, but for keeping the culvert clean and free of silt
at all times (the output of his efforts). This means that in some months he will be paid the
agreed standard monthly lump sum amount even though he has not had to do much work.
In other months he might have to do a lot of work but he will still only be paid the agreed
standard amount. However, if he fails to meet the Service Levels by, for example, allowing
a culvert to become silted up, he will have a reduction made from his monthly lump sum.

The Service Levels are defined in the Contract and so is the method of calculating the
payment reductions for non-compliance. It is intended that the contractor is motivated to do
good quality work so that he reduces his maintenance burden, and therefore his costs,
over the duration of the contract. If he does shoddy work, he will have to repeat it and this
will increase his maintenance inputs and costs. He must decide how best to plan and
execute the works in order to make his operations cost effective.

In this particular contract this method of payment, based on Service Levels, applies mainly
to the ‘off-carriageway’ Routine Maintenance.

There is provision in the contract for repairs and maintenance works ‘on-carriageway’
and for emergency works that may have to be carried out from time to time, but these
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activities are paid for using the traditional method of measuring quantities of input items,
and rates, given in the Bills of Quantities.

Another important aspect in the Performance type of contract is for the contractor and
employer to enter into a long term relationship whereby the contractor takes over more
responsibility for managing the condition of the road and is rewarded by a longer term
contract than is traditional; sometimes several years.

26-50-002: Description of The Project Road

The project is in Meru county Constituency of Eastern region. It commences at Gichanine
junction with Meru — Maua road (C91), some 2km before Kangeta town and traverses a hilly
and rolling terrain for 22 Km to terminate Kalimbene It is a gravel road with several 900m
diameter PCC culverts. The project road length under batch 2 is 8 km.

26-50-003:  Scope of Works
(a) Designing and carrying out ‘off-carriageway’ routine maintenance of the drainage

system, including drainage and erosion control structures, and the control of
vegetation, in order to achieve the Service Levels defined in the Specifications.

(b) Carrying out activities ‘on-carriageway’ in order to achieve the Service Levels for
cleanliness and safety as defined in the Specifications.

(c) Repairs and routine maintenance of the paved surface, as directed by the
Employer’s project manager.

(d) Repairs and routine maintenance of the roads signs, safety barriers and other road
furniture, as directed by the project manager.

(e) Carrying out emergency works, as directed by the project manager.

26-50-004: Scope of Services to be provided and Payment Method
26-50-004(a): Performance based Routine Maintenance Services

The services to be provided by the Contractor include all activities, physical and others,
which the Contractor needs to carry out in order to comply with the Service Levels and other
output and performance criteria indicated in the contract, or with any other requirements of
the contract. In particular, they include management tasks and physical works associated
with the following road-related assets and items:

"1 Inspect road, identify and remove all obstructions
0 Clear side drains, mitre drains, cut-off drains
1 Repair and replace scour checks

1 Repair eroded ditches

0 Clean cross culverts, access culverts, outlets and inlets
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"1 Headwall repairs

'l Clear stream channels

'] Vegetation control: grass slashing, bush clearing, tree pruning
1 De-silt drifts

"1 Maintenance and minor repairs to bridges.

Performance based routine maintenance services will be paid for as a fixed lump sum per
km per month, with payment reductions made for non-compliance, if appropriate.

26-50-004(b): Repairs and Maintenance Works

Repairs and Maintenance works will be carried out by the Contractor when specifically
instructed by the project manager. Activities include:

"1 Fill potholes and minor gullies in the gravel wearing course and shoulders
"1 Repair carriageway edges

"1 Reinstate road camber

'] Road furniture maintenance and repair

"1 Repairs to culverts, replacing rings e.t.c

Repairs and maintenance works will be paid for as measured items in accordance with the
unit rates in the Bill of Quantities.

26-50-004(c) Emergency Works

Emergency works, by definition, are unforeseen at the time of preparing the contract. Severe
weather conditions such as unusually high rainfall can lead to flash floods which may cause
wash-outs and other damage to the carriageway and other features of the road and its
corridor. While specific items of work are not known at the start of the Contract it is prudent
to include some general items which are indicative of the type of works that may be required.
These have been included in the Bill of Quantities for Repairs, Maintenance and Emergency
Works as they will probably be the same items, e.g. repairs and maintenance under an
emergency situation. The quantities are nominal as they cannot be defined in advance.

In the event of an emergency the Contractor should draw to the attention of the project
manager that certain works need to be carried out to repair the carriageway and other road
features to restore the safe passage of traffic along the road and ensure the integrity
of the road and its corridor. The Contractor shall give the project manager an estimate of the
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extent of the required activities and an estimate of the costs based on the Bill of Quantities.
The project manager will consider the information and instruct the Contractor to carry out
such works as are necessary.

Emergency works will be paid for as measured items in accordance with the unit rates in the
Bill of Quantities.

26-50-005 Self-Control Unit of Contractor

The Contractor is obliged to assign a technically qualified and trained person, or
persons, to verify continuously the degree of compliance by the Contractor with the Service
Levels.

The Self-control Unit is responsible for gathering the information needed by the Contractor
to prepare the Monthly Statement. The unit should have a complete knowledge of the road
condition, both on and off carriageway, at all times. The unit will also be responsible for
carrying out, in close cooperation with the project manager, the formal and scheduled
inspections of Service Levels which will take place regularly.

The compliance (or non-compliance) of the Contractor with the service level
requirements will be reported by the Self-Control Unit to the Project manager in the form of
Table 2.3, given below.

26-50-006 Communications Equipment

The Contractor is to provide and maintain in operation permanently a mobile phone for
himself and his road manager on site, whereby the project manager may contact them at any
time.

26-50-007 Site Regulations, Health and Safety Measures and Work Procedures

The Contractor shall prepare and submit to the project manager, for approval, his
proposed site regulations, health and safety measures (including HIV/AIDS mitigation
measures) and work procedures.

26-50-008 Functions of Key Personnel

The Contractor will provide as a minimum the following permanent key personnel:

"1 Project director — the owner, director or senior manager of the company to
oversee all contractual and operational functions of the contract.

"1 Road manager — site agent to head the self-control unit and direct and oversee the
day-to-day planning and site operations of the contract including staff and public
safety issues, the free flow of traffic, liaising with the public and reporting

to the project manager. He will also decide what works have to be carried out

and supervise the labour force to ensure quality and adherence to the service levels,
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as well as the duties described in 2.2.4.

The roles could be done by the same person, depending on the size of the firm.

26-50-009 Method of Formal Inspections

Formal inspections will be carried out jointly by the Project Manager and the Road Manager
at the end of each month. The main purpose of the formal inspections is to enable the Project
Manager to verify the information presented in the Contractor’s Monthly Statement with the
actual observed and measured conditions on the site. The Project Manager will prepare a
brief Memorandum describing (i) the general circumstances of the site visit, including
date, road sections visited, persons present, etc., (i1) any non-compliance which may have
been detected, and (iii) the time granted by the Project Manager to the Contractor to remedy
the detected defects. Based on the outcome of the formal inspection, the Project Manager
will correct any possible errors or misrepresentations in the Contractor’s statement,
countersign it and present it to the Employer for payment, and to the Contractor for
information.

Formal inspections will also be scheduled for the follow-up site visits, whose purpose is
to verify if the Contractor has remedied the causes of earlier non-compliance, within the
time frame granted by the Project Manager and specified in the Memorandum.

26-50-010 Informal Inspections of Service Levels

The Project Manager may carry out informal inspections of Service Levels as part of his
general mandate given to him by the Employer. He may do so on his own initiative, at
anytime and anywhere on the roads included in the contract. If he detects any road sections
where the Service Level criteria are not met, he is obliged to inform the Contractor
within 24 hours in writing, in order to enable the Contractor to take remedial action as soon
as possible. The results of informal inspections may not be used by the Project Manager for
purposes of correcting the Contractor’s monthly statements or applying penalties, except for
cases in which the traffic flow on the road has been completely interrupted.

26-50-011 Monthly Statement

The Monthly Statement to be submitted by the Contractor shall have the format shown in
Table 26.10, which gives an example of how the statement is filled out. The compliance or
non-compliance is reported in the table and is used to determine the degree of compliance
and the payment reduction to be made in a particular month.
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Table 26.1.1 Monthly Statement for Contract

(Sample Only)

R2000/
Contract Road: AtoBtoC Contract No: | ??
Road Section: From km: 5.00 To km: 25.00 Length of contract road: 20.00 km
County/Region: Murang’a Region: Central
Contract Month: 2 , October 2010
Service Level Required Compliance Actual Compliance Non-compliance Payment
Total %
Criteria Target km | Compliance criteria Length (km) Length | Reduction | Reduction
‘ Compliant km
1. Road Safety 100% 20.00 | Cleanliness of carriageway 18.00 2.00 20% 0.40
2. Durability 75% 15.00 | Drainage 13.00 2.00 30% 0.60
75% 15.00 | Vegetation height 13.00 2.00 20% 0.40
75% 15.00 | Vegetation clearance 13.00 2.00 10% 0.20
75% 15.00 | Structures and river beds 13.00 2.00 20% 0.40
Total 2.00
Length of road for payment this month
= 'Length of contract road' minus 'Payment reduction length'
= 20.00 - 2.00 = 18.00 km
Less reductions for non-rectified previous
non-compliance (Tab 2.8) = 18.00 - 1.00 = 17.00

Total payment due this month

'Rate per km per month' multiplied by

'Length of road for payment this month'

= ? Ksh/km X 17.00

km

= ?7? Ksh
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i. Timetable for Compliance with Service Level Requirements

In order to respect the Contractor’s initial mobilization period, compliance with the service
levels will be introduced gradually as shown in Table 2.4.

Table 26.1.2 Timetable for Compliance with Service Level Requirements
Contract Road Safety Durability
Month Compliance required on % Compliance required on %
of contract road of contract road

1 50 50
2 100 75

3 100 100

4 until end of Contract 100 100

ii. Specification for Service Levels for Road Safety

The road user must be able to travel at a certain level of safety, unobstructed by objects, wash-
out material and other debris on the gravel wearing course and shoulders. The criteria for
determining the service levels for safety are given in Table 2.5. The enforcement of these criteria
is expected to be an immediate priority of the contractor due to the critical importance of road
safety, and 100% compliance is expected from Month 2, as shown in the Timetable in Table
2.4. Compliance will be determined by Visual Inspection.

Table 26.1.3 Service Levels for Road Safety

Item Service Level Time Allowed

Cleanliness of the road The road must always be clean and free of soil
gravel  surfacing  and debris, trash and other objects, which must be
shoulders removed within the time given if they pose:

[J A high danger to traffic: such asrocks,
fallen trees, dead animals, abandoned
vehicles, fly tipping and other large

obstacles etc: 6 hours

[J A lesser (medium) danger to traffic: such
as material washed on to the road aften

4 days
storms etc:

iii. Specification for Service Levels for Road Durability
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a) Drainage

In general terms the contractor must ensure that all drainage elements and structures are without
obstructions which may reduce their normal cross-section and impede the free flow of water.

The Service Level requirements for drainage systems and drainage structures are shown in
Table 2.6.1. Compliance will be determined by Visual Inspection.

Table 26.1.3.1 Service Levels for Drainage

Item Service Level Time Allowed for Repairs and
Tolerances Permitted

Side drains, ditches, mitre draing Must be clean and free of Tolerance permitted

and unlined vertical drains obstacles Siltation/Obstructions must less than
50mm in depth.

Siltation/Obstructions must b
cleared within 7 days after detection

Damages must be repaired within
3 weeks after detection.

Culverts and access drifts Must be clean and free of Asabove
obstacles and  without
structural damage. Must be
firmly contained by surrounding
soil or material.

Scour checks and other Must be de-silted, As above
erosion protection structurally  sound and
structures firmly contained in

surrounding soil or material.

b) Vegetation

This section specifies the Service Levels to be complied with in the case of vegetation
growing within the right-of-way/ road reserve.

Vegetation is to be controlled to the heights, at the locations and with the restrictions as set out
in Table 26.1.3.2 below. Compliance will be measured with a tape measure.

Table 26.1.3.2 Vegetation Control Types

Type Height (mm) Features applied to:

1. Vegetation Free Zone. 0 Carriageway, shoulders and structures.

2. Inner vegetation zone: 25 (min) to 150 Road verges and large vegetated areas,
from edge of shoulders to back (max) including  surface  water

of side drain/ditch or channels with longitudinal gradients >

2m away from edge of 3%. Also vegetation control around:
shoulder on straights and [1  Marker posts

outside of curves, and 5m
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on the inside of curves. Also [J  Signposts
control of vegetation
around street furniture and [J  Bridge and culvert markers
other features.
[J  Guardrails

[J  Bridge abutments

[1 Cross culvert ends and
headwalls

[]  Inner side drains

3. Outer vegetation zone, 50 (min) to 300 Bush clearing and vegetation control
excluding zone 2. (max) around:
[1  Marker posts

[] Access culvert ends and
headwalls

[J  Outer side drains

[0 Channels with gradients < 3%.

4. Growth encroaching into Must be Applies to vegetation control including
Vegetation Free Zone from the removed if | trees, scrub or branches hanging over
side or top. within Sm the zone.

above the road

surface.

¢) Structures

The Contractor is responsible for the routine maintenance of all bridges, retaining walls and
similar structures along the contract road.

The Service Levels for bridges, retaining walls and similar structures are given in Table
26.1.3.3 below. Compliance will be determined by Visual Inspection.

Table 26.1.3.3 Service Levels for Structures

Time allowed for repairs or

Item Service Level Tolerance permitted

Steel or other metal Guardrails must be present and not Contractor must immediately notify
structures deformed. All metal parts of overall Project Manager in case

structure shall be painted or otherwise of any condition which threatens
protected and free of corrosion, structural integrity of the

Drainage system (e.g. weep holes) to be structure. Damage and defects

kept in good must be repaired within seven
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Table 26.1.3.3 Service Levels for Structures

Time allowed for repairs or

Item Service Level Tolerance permitted
condition and fully functional. (7) days.
Concrete Guardrails must be present and painted| Contractor must immediately notify
structures Beams and all other Project Manager in case
structural parts must be in good of any condition which threatens

conditions and fully functional, structural integrity of the structure.
Drainage system (e.g. weep holes) in Damage and defects must be repaired

good condition and fully functional. within seven (7) days.
Expansion Clean and in good condition Damages and defects must be
joints repaired within seven (7) days.
Retention walls Contractor must control presence and Damage and defects must be repaired
adequate condition of within seven (7) days.
retention walls and their drainage.
Riverbeds Contractor must ensure free flow of Causes for non-compliance must be
water under bridge and up to 50 eliminated within

metres upstream and downstream, fourteen (14) days after water has
Contractor must maintain design sufficiently receded to allow
clearance under bridge. The minimum working conditions.
Contractor shall take all reasonable
measures to control

erosion around bridge abutments and
piers.

26-50-012  Procedures for Inspection

The visual inspection will be undertaken as part of the Formal and Informal inspections. The
criteria for Service Levels will be checked at sections selected by the Project Manager based on
visual appearance. The Project Manager shall be the sole judge of compliance. If a specified
criterion is not met, the one-kilometre section in which the deficit occurs will be judged non-
compliant.

26-50-013 Payment Reductions and Liquidated Damages

In accordance with the relevant clauses of the Conditions of Contract, Payment Reductions are
applied in case of non-compliance with Service Level requirements, while Liquidated Damages
are applied in the case of non-compliance with required Repair, Maintenance and Emergency
Works.

The results of each formal inspection of the Service Levels and other performance criteria
will be recorded by the Project Manager in the form of a Memorandum. The Memorandum
will state the type and location of any non-compliance detected, in particular those non-
compliances already shown in the standard tables provided by the Contractor as part of the
monthly statement. For each individual case of non-compliance, the Project Manager will
determine a date by which the Contractor must have completed the necessary measures in order
to remedy the cause of the non-compliance. A follow-up site visit is therefore necessary
at the date fixed by the Project Manager, or soon thereafter, in order to verify that the Contractor
has indeed remedied the cause of non-compliance.

If at the date indicated in the Memorandum, the Contractor has not remedied the cause for non-
compliance, independent of the reason given for their failure to do so, the Contractor is subject
to Payment Reductions in accordance with the relevant clauses of the Conditions of Contract.
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Payment Reductions are variable over time. If the Contractor fails to remedy a cause of non- compliance
for which a payment reduction has already been applied, the amount of the payment reduction increases
month by month for that particular cause of non-compliance, without a ceiling being applied, until
compliance is established. The calculation of the initial (first month) amounts of payment reductions,
and the formula for their adjustment over time, is to be based on the following rules given in Table 2.8.
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TABLE

26.13
REFERENCE
TO
UNIT RATES FOR NON TECHNICAL
CRITERIA | CONDITIONS FOR APPLICATION OF PAYMENT REDUCTIONS COMPLIANCE SPECIFICATIO
NS
(PARAGRAPH
Road Cleanliness of road: observed anywhere in a one km section does not 20% of the monthly lump sum for one 2.5
Safety comply with the service levels km applied to each one-km section
which does not comply
Drainage Cleanliness and condition of drainage structures (lateral ditches): For a 30% of the monthly lump sum for ong 2.6.1
one-km section, to be determined for subsections of 50 m km, applied to each one-km
each. If unacceptable obstructions exist in more than one section which does not comply
subsection, the one-km section does not comply
Vegetation | Vegetation height (maximum): The maximum height measured anywhere 20% of the monthly lump sum for one 2.6.2
in a one-km section is above the threshold value km, applied to each on-km
section which does not comply.
Vegetation (clearance above road): The vertical clearance between the road 10% of the monthly lump sum for on¢ 2.6.2
surface and the lowest point of tree or other plan is less km, applied to each on-km
than the threshold value section which does not comply.
Structures | Steel, concrete, expansion joints, retention walls, river beds: For a one km 20% of the monthly lump sum for ong 2.6.3
and River | of section, to be determined for each structure. If non- km, applied to each one-km
Beds compliant on more than one structure, the one km does not comply section which does not comply

[

Note: (i) The Unit Rates of payment reductions (“PRy) shown in the above table are applicable during the first 30 days of non-compliance.

(i1) If the non-compliance has not been remedied within thirty days, liquidated damages for periods beyond 30 days are calculated based
on the following formula:

J = number of days of non-compliance, and

30

PR =2" PRy considering:

nJ olg

177

—— ] rounded up to full number (without decimals)
0



26-50-014 Determination of Liquidated Damages

For Repair Works, the liquidated damages are 0.05% of the contract price bill item for repair works, for
the particular item delayed, per calendar day of delay, of the payment normally due for the specific Works
for which completion is delayed, up to a limit of 10% of the contract price for the Repair Works.
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SECTION VII - BILLS OF QUANTITIES
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PREAMBLE TO BILL OF QUANTITIES

1.

10.

11.

12.

The Bills of Quantities forms part of the Contract Documents and are to be read in
conjunction with the Instructions to Bidders, Conditions of Contract Parts I and II,
Specifications and Drawings

The brief description of the items in the Bills of Quantities is purely for the purpose of
identification, and in no way modifies or supersedes the detailed descriptions given in the
conditions of Contract and Specifications for the full direction and description of work and
materials.

The Quantities set forth in the Bills of Quantities are estimated, representing substantially the
work to be carried out, and are given to provide a common basis for bidding and comparing
of Bids. There is no guarantee to the Contractor that he will be required to carry out all the
quantities of work indicated under any one particular item or group of items in the Bill of
Quantities. The basis of payment shall be the Contractor's rates and the quantities of work
actually done in fulfilment of his obligation under the Contract.

Payments for emergency and/or instructed works will be paid as and when they occur using
submitted rates and/or day works and shall require prior approval of the Employer.

The prices and rates inserted in the Bills of Quantities will be used for valuing the work
executed, and the Engineer will only measure the whole of the works executed in accordance
with this Contract.

A price or rate shall be entered in ink against every item in the Bills of Quantities with the
exception of items that already have Provisional sums affixed thereto. The bidders are
reminded that no “nil” or “included” rates or “lump-sum” discounts will be accepted. The
rates for various items should include discounts if any. Bidders who fail to comply will be
disqualified.

Provisional sums (including Day-works) in the Bills of Quantities shall be expended in whole
or in part at the discretion of the Engineer.

The price and rates entered in the Bills of Quantities shall, except in-so-far as it is otherwise
provided under the Contract, include all Constructional plant to be used, labour, insurance,
supervision, compliance testing, materials, erection, maintenance of works, overheads and
profits, taxes and duties, together with all general risks, liabilities and obligations set out or
implied in the Contract, transport, electricity and telephones, water, use and replenishment of
all consumables, including those required under the contract by the Engineer and his staff.

Unless otherwise stated, all measurements shall be net taken on the finished work carried out
in accordance with the details shown on the drawings or instructed, with no allowance for
extra cuts or fills, waste or additional thickness necessary to obtain the minimum finished
thickness or dimensions required in this Contract. Any work performed in excess or the
requirements of the plans and specifications will not be paid for, unless ordered in writing by
the Engineer.

Unbalanced tenders and/or unrealistic rates shall lead to the tenderer being subjected to
enhanced Performance Security requirements pursuant to Instruction to Tenderers section
41.2.

The contractor is envisioned to use mainly local labour in the implementation of works; hence
accommodation is not required from the contractor for his local personnel. However, the
contractor is expected to include transportation cost within his unit rate to enable localized
movement to area of works.

The improvement plan is an attached appendix of the Bill of Quantities.
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Bill of Quantities

Preliminaries and General Costs

Bill 1 Ttems GICHANINE MARIARA BATCH 2
Item No. Description Unit Quantity Unit rate Amount
Ksh. KSh.
01-50-026 Allow a prime cost sum of Ksh. PC Sum 1
750,000 for Engineer's miscellaneous 750,000 750,000
account
01-50-026B Include % of Prime cost sum in item %
01-50-026 for contractor's overhead
and profit
01-60-002 Clearance on Completion Lump sum 1
01-60-003 Insurance and Securities Lump sum 1
01-60-004 Allow a prime cost sum of Kshs. 500,000 | PC. Sum 1
for Quality Control Tests and Surveys 500,000 500,000
01-60-004b Include % of Prime cost sum in item 01- %
60-004 for contractor's overhead and
profit
01-60-005 Provide and erect Publicity Signboards as | No. 2
directed by the Engineer
01-60-006 Provide safe drinking water on site for Lump sum 1
the workers for the duration of the
contract as directed by the Engineer
01-60-007 Provision of site sanitation facilities Lump sum 1
01-80-142 Allow a PC Sum of Ksh. 2,000,0000r a PC. Sum 1
CSR Project as instructed by the Engineer 2,000,000 | 2,000,000
01-80-142a E.O for Item 01-80-142 for Contractors %
Overheads And Profit
01-80-143 Allow a PC Sum of Ksh. 200,000 for PC. Sum 1
provision and maintenance of trees
throughout the contract period, and at 200,000 200,000
designated locations off the project road,
as instructed by the Engineer
01-80-143a E.O for Item 01-80-143 for Contractors %
Overheads And Profit
Bill 1: Total Carried forward to Summary:
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Bill of Quantities

Bill 3 Setting Out GICHANINE - MARIARA ROAD BATCH 2
Item D ot Unit rate Amount
No. eseription Unit | Quantity Ksh. KSh.
03-50-001 Setting Out of Horizontal alignment m 8,000

Bill 3: Total Carried forward to Summary:
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Bill of Quantities

Bill 4 Site Clearance GICHANINE - MARIARA ROAD BATCH 2
Item Unit rate Amount
Description Unit .
No. Quantity Ksh. KSh.
04-50-002 Grass Cutting Manual m?
04-50-003 Bush Clearing (Heavy) m? 9,365
04-50-004 Bush Clearing (Light) m? 93.648
04-50-005 Pruning Tree Branches Prov. Sum 1 30.000 30,000
04-50-006 Trees Removal (200-450mm No.
girth)
04-50-007 Trees Removal (>450mm girth) No.
04-50-011 Stumps Removal (500- No. 20
1500mm girth)
04-50-012 Stumps Removal (>1500mm No. 10
girth)
04-50-008 Rock/Boulder Removal Prov. Sum 1 50,000 50,000
04-50-009 Stripping and Grubbing m? 98,330
04-50-011 Excavate, removal and dispose 50,000
1 50,000
of concrete structures Prov. Sum

Bill 4: Total Carried forward to Summary:
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Bill of Quantities

Bill 5 Earthworks GICHANINE - MARIARA ROAD BATCH 2
Item Unit rate Amount
Description Unit Quantity
No. Ksh. KSh.
Re - Establishment of the
05-50-001 Vertical alignment m 8,000
Side drains Excavation (Soft 3
05-05-002 material) m
Side drains Excavation (Hard 3
05-05-003 material) m
Excavation to Level / side
3
05-50-004 borrow and Compaction m 2,000
Spreading, Camber formation
05-50-005 and Compaction m?
05-50-008(a) Cut to spoil in Soft m?
26,785
05-50-008(b) Cut to spoil in Hard m’ 3,079
05-50-010(a) Cut to fill and compact in soft m?
material to a density of 100% 630
MDD AASTHO T99 in soft
material
05-50-010(b) Cut to fill and compact in hard m?
material to a density of 100% 113
MDD AASTHO T99 in soft
material
05-50-016 Fill in soft material including m?
benching of shoulder and
embankment compact to 100% 200
MDD AASTHO T99 in soft
material in  layers  not
exceeding 150mm.
05-50-019 Provide and place rock fill m’ 50
05-50-016 Scarify, water mix and m’
compact existing ground to
min. 95% MDD AASHTO 6,300

T180 to a depth not exceeding
150mm

Bill 5: Total Carried forward to Summary:
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Bill of Quantities

Excavation and filling for

Bill 7 GICHANINE - MARIARA ROAD BATCH 2
structures
Item Description Unit Quantity Unit rate Amount
No. Ksh. KSh.
07-50-001 Excavation for drainage structures in m? 400
soft Material
07-50-002 Excavation for drainage structures in m? 55
hard material
07-60-096 Backfilling and compacting m’ 400
selected material as specified by the
Engineer
07-60-038 Allow for protection works such as =~ M? 105

stone pitching, gabions or rip rap

Bill 7: Total Carried forward to Summary
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Bill of Quantities

Bill 8 Culverts and Drainage works GICHANINE - MARIARA ROAD BATCH 2
Item Unit rate Amount
No. Description Unit Quantity Kb, KSh.
08-50-002 | Ditch Cleaning - manual m
08-50-005 | Ditch/Mitre drains/Catchwater Drains excavation m? 3,000
Culverts Cleaning - partially blocked
08-60-002 | 450mm dia m
08-60-003 | 600mm dia m
08-60-004 | 900mm dia m 66
08-60-005 | 1200mm dia m
Culvert cleaning - fully blocked
08-60-007 | 450mm dia m
08-60-008 | 600mm dia m
08-60-009 | 900mm dia m
08-60-010 | 1200mm dia m
Demolish existing, Supply and Install concrete pipe
culverts
08-60-023 [ 450mm surround (type IV) m
08-60-025 | 600mm surround (type IV) m 120
08-60-027 | 900mm surround (type IV) m 84
900mm Twin surround (type C-12B) m 36
900mm Tripple surround (type C-12B) m
08-60-029 [ 1200mm surround (type C-12B) m 24
Minor Drainage Structures
08-60-017 | Headwall Repair - masonry No.
08-60-018 | Headwall Repair - concrete No.
Sub Total 1 C/F
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Bill of Quantities

Excavation and filling for

Bill 7 GICHANINE - MARIARA ROAD BATCH 2
structures
Item Description Unit Quantity Unit rate Amount
No. Ksh. KSh.
07-50-001 Excavation for drainage structures in m? 400
soft Material
07-50-002 Excavation for drainage structures in m? 55
hard material
07-60-096 Backfilling and compacting m’ 400
selected material as specified by the
Engineer
07-60-038 Allow for protection works such as =~ M? 105

stone pitching, gabions or rip rap

Bill 7: Total Carried forward to Summary
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Bill of Quantities

Bill 8 Culverts and Drainage works GICHANINE - MARIARA ROAD BATCH 2
Item Unit rate Amount
No. Description Unit Quantity Kb, KSh.
08-50-002 | Ditch Cleaning - manual m
08-50-005 | Ditch/Mitre drains/Catchwater Drains excavation m? 3,000
Culverts Cleaning - partially blocked
08-60-002 | 450mm dia m
08-60-003 | 600mm dia m
08-60-004 | 900mm dia m 66
08-60-005 | 1200mm dia m
Culvert cleaning - fully blocked
08-60-007 | 450mm dia m
08-60-008 | 600mm dia m
08-60-009 | 900mm dia m
08-60-010 | 1200mm dia m
Demolish existing, Supply and Install concrete pipe
culverts
08-60-023 [ 450mm surround (type IV) m
08-60-025 | 600mm surround (type IV) m 120
08-60-027 | 900mm surround (type IV) m 84
900mm Twin surround (type C-12B) m 36
900mm Tripple surround (type C-12B) m
08-60-029 [ 1200mm surround (type C-12B) m 24
Minor Drainage Structures
08-60-017 | Headwall Repair - masonry No.
08-60-018 | Headwall Repair - concrete No.
Sub Total 1 C/F
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Bill of Quantities

Bill 8 Road Drainage and Structure works GICHANINE - MARIARA ROAD BATCH 2
Item Description Unit | Quantity Unit rate Amount
No. Ksh. KSh.
B/F
Minor Drainage Structures - Masonry
08-60-019 | Headwall Type 1 m?
08-60-019 | Headwall Type 2 m’
08-60-019 | Headwall Type 3a m?
08-60-019 | Headwall Type 3b 3
08-60-019 | Headwall Type 4 m?
Minor Drainage Structures - Concrete
08-60-020 | Headwall Type 1 m? 99
08-60-020 | Headwall Type 2 m?
08-60-020 | Headwall Type (C-12B Twin 900mm) m?
08-60-020 | Headwall Type (C-12B Tripple 900mm) m? 45
08-60-021 | Headwall Type (C-12B 1200mm) m? 28
08-60-020 | Headwall Type 4 m?
08-70-001 | Stone Pitching m?
08-70-002 | Stone Pitching Repair m?
08-70-004 | Supply and Install Gabion boxes 2x1x1m No. 55
08-70-005 | Rockfill to Gabion boxes m3 110
08-70-006 | Scour check Repair - concrete No.
08-70-007 | Scour checks Repair - (masonry) No.
08-70-008 | Scour check Repair - wooden No.
08-70-009 | Scour checks (masonry) No.
08-70-011 | Scour checks (concrete) No. 17
08-70-015 | Stone & post check dams No.
08-80-001 | Drifts - dressed masonry stone m?
08-80-002 | Dirifts - Concrete m3

Bill 8: Total Carried forward to Summary:
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Bill of Quantities

Bill 9 GICHANINE - MARIARA ROAD BATCH 2

Item Unit rate Amount
Description Unit Quantity

No. Ksh. KSh.

09-50-004 | Traffic Control

LS 1

Bill 9: Total Carried forward to Summary:
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Bill of Quantities

Bill 10 Grading and Gravelling Works GICHANINE - MARIARA ROAD BATCH 2

Item Unit rate Amount
Description Unit Quantity

No. Ksh. KSh.

NOTE: No separate payment shall be made
for the haulage of material and the cost of
such haulage shall be included in the rates
and/or prices

Provide gravel wearing course-including
excavation, Overhaul, spread and compact
gravel

10-60-001 By Labour/Equipment m? 9,562

Removal of Overburden

10-80-002 By Labour m?
10-80-002 By Equipment m?
10-50-001 Carriageway Grading - Heavy m? 18,000
10-50-003 Carriageway Grading - Light m? 30,000

Bill 10: Total Carried forward to Summary:
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Bill of Quantities

Bill 17
CONCRETE WORKS (Major Structures) PROJECT: GICHANINE MARIARA ROAD
ROAD
Item Unitrate | Amount
Description Unit Quantity
No. Ksh. KSh.
17-70-001 Drift Construction by Concrete M3 -
17-80-001 Provide and place 50 mm thick class 15/20 concrete M3 13 -
binding to structures
17-80-002 Provide, place and compact concrete class 30(20) to M3 260 -
foundations, Walls and Wing Walls and retaining
walls
17-80-003 Provide and place class 30/20 concrete for bridge M3 -
decks, beams and piers
17-60-003 Provide, erect and dismantle formwork to provide M2 40
class F1 finish to main footings of piers, abutments
walls and retaining walls
17-60-004 Provide, erect and dismantle formwork to provide M2 195
class F3 finish to soffit of deck
17-80-004 Provide, cut, bend and fix steel reinforcement of as per | Ton 9
the drawing or as instructed by the Engineer
17-80-005 Provide, cut, bend and fix steel reinforcement of as the | Ton -
drawing or as instructed by the Engineer
17-80-007 Provide and place class 25/14 concrete for pavement M3 60 -

carriageway as directed by the engineer-100mm thick
concrete road surface using machine mixed concrete
class 25/14. reinforced with BRC A142. laid at a depth

Bill 17: Total Carried forward to Summary:
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Bill of Quantities

Bill 20 Road Furniture GICHANINE - MARIARA ROAD BATCH 2
Item .. . . Unit rate Amount
Description Unit Quantity
No. Ksh. KSh.
20-50-005 | Erection of Traffic Signs No. 12
Provide and install concrete Road
20-50-001- | Reserve Marker Posts of 150mm N 14
004 by 150mm 1200mm,900 above o
300 below at 200m intervals
20-50-001- | Provide and erect edge marker posts as No 2
004 directed by the Engineer ’

Bill 20: Total Carried forward to Summary:
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Bill of Quantities

Bill 22 E:fevsvorks (Provisional) Schedule of GICHANINE - MARIARA ROAD BATCH 2
ll\;(e:n Description Unit Quantity Ul;itsll:‘te Allz(s);:-nt
Plant and Equipment
22-63-008 D4 - Dozer Hr 2
22-63-009 D6 - Dozer Hr 3
22-63-011 D8 - Dozer Hr 4
22-63-017 Wheel loader CAT 955 or Equivalent Hr 5
22-63-014 Motor Grader CAT 120 or Equivalent Hr 5
22-63-020 Grader -Tractor towed Hr 2
22-64-008 Dead weight Roller (6-8 tones) - Hr
Tractor towed 5
22-62-016 Water Bowser Self-propelled 50001t Hr 8
22-62-020 Water Bowser - Tractor towed 50001t Hr 5
22-61-001 3.0 ton Truck - Flat bed Hr 5
22-61-007 5.0 ton Truck - Tipper Hr 5
22-61-008 7.0 ton Truck - Tipper Hr 3
22-63-006 Tractor + Trailer (3m?) Hr 2
22-60-010 1 ton Pickup Van Hr 5
22-65-001 Concrete mixer - 200-300lts Hr 3
22-67-006 Concrete Poker Vibrator Hr 5
22-67-012 Power saw Hr 2
Labour
22-50-002 Unskilled Labour - male day 28
22-50-002 Unskilled Labour - Female day 28
22-50-005 Mason Grade II day 2
22-50-006 Carpenter Grade III day 2
Sub-Total C/F
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Bill of Quantities

Bill 22 ggz'::orks (Provisional) Schedule of GICHANINE - MARIARA ROAD BATCH 2
Item Description Unit rate Amount
No. Unit Quantity Ksh. Ksh.
B/F
22-50-007 Overseer day )
22-50-008 Inspector day )
22-50-014 Driver Asisitant (Turn boy) day 2
22-50-015 Store keeper day 2
22-50-016 Foreman day )
Assistant Engineer day 2
Materials
22-70-001 Aggregates Fine m? 5
22-70-003 Aggregates Coarse m? 5
22-71-004 Mild steel less than 16mm dia. Tonnes 0.25
22-70-005 Cement bags 50
22-71-012 High Yield steel less than 16mm dia. Tonnes 0.25
22-70-012 Timber 4x2 m 50
22-70-012 Timber 6x2 m 50
22-70-012 Timber 6x1 m 50
22-77-013 Rockfil m3 20
Allow Provisional Sum

Bill 22: Total Carried forward to Summary:
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Bill of Quantities

HIV/AIDS Awareness and

Bill 25 . GICHANINE - MARIARA ROAD BATCH 2
Prevention
Item Description Unit Quantity Unit rate Amount
No. Ksh. KSh.
25-50-001(a) HIV/A!DS Awareness LS |
Campaign
25-50-001(b) | LY/AIDS Prevention PC Sum 1 200,000 200,000
Campaign
Extra over Item 25-50-001 o
25-50-001(c) (b) for contractors over heads % 200,000
25-50-003 Heal.th and safety measures Lump Sum |
on Site
Allow Pc sum of 1,000,000 for
25-50-027 Roads and safety awareness PC sum 1 1,000,000 1,000,000
campaign along entire road
Include % of Prime cost sum in
25-50-027a item25-50-027 for contractor's % 1,000,000

overhead and profit

Bill 25: Total Carried forward to Summary:
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Bill of Quantities

Summary

GICHANINE - MARIARA

ROAD BATCH 2
Bill No. Description Amount ( Ksh.)

1 Preliminaries and General Costs Items

3 Setting Out

4 Site Clearance

5 Earthworks

7 Excavation and filling for structures

8 Culverts and Drainage works

9 Traffic Control

10 Grading and Gravelling Works

17 Concrete Works

20 Road Furniture

22 Dayworks (Provisional) Schedule of Rates

25 HIV/AIDS Awareness and prevention campaign
SUB TOTAL (1 A)
Add provisional sum of 10 % of the Sub Total (1A) for
contingencies to be expended only with the express approval of the
Engineer (1 B)
SUB TOTAL 1C (1A+1B)
Add 16% VAT SUBTOTAL 1C (1D)
Add 0.03% Public Procurement Capacity Building Levy of
Subtotal 01C (1E)

A Total Improvement Works- Sum 1 (1C+1D+1E)
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Bill of Quantities - PERFORMANCE BASED ROUTINE MAINTENANCE WORKS

Instructed Works GICHANINE MARIARA BATCH 2
Item No. Activities Unit Quantity ﬁ:;e Azgll:.nt
PART A. PERFORMANCE BASED ROUTINE MAINTENANCE WORKS
01 Performance Based Routine Maintenance (PBRM) Km/Month | 36
Total Performance Based Routine Maintenance for 8Km Section (A) = (PBRM X 8 Km)
PART B. INSTRUCTED MAINTENANCE WORKS
Bill 1 Preliminaries
01 - 60 -005 Provide and Erect publicity sign boards No. 2
01-80-026 Allow a Prime Cost Sum for RE’s Miscellaneous Account | PC Sum 1 200,000 200,000
01-80-027 Extra Over 01-80-026 for profit and overheads % 200,000
Bill 8: Road Drainage and Structures
08-001 Excavation of foundation for drainage structures m3 15
08-002d Bedding and Haunching Type IV
i 450mm dia m
ii. 600mm dia m 30
iii. 900mm dia m
08-60-019 }lj[;(;‘(;indri, material and construct minor drainage structures -
a Headwall Type 1 m’
b Headwall Type 2 m’
c Headwall Type 3a m’
d Headwall Type 3b m’
e Headwall Type 4 m3 12
08-70-009 Scour checks masonry No. 10
oo | il Do v e
Bill 10: Grading and Gravelling works
10-50-006 a gsgl?;p?s;rﬁgﬁy;y ‘l){vei:glaigrr ;)\f eE)lotholes, ruts, gullies e 100
Bill 22 Dayworks / Emergencies Prov. Sum | 100,000
Bill 25 HIV / AIDS awareness and prevention campaign Prov. Sum | 150,000
TotaL | INSTRUCTED
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SUMMARY

Project: GICHANINE - MARIARA ROAD - BATCH 2

2) PERFORMANCE BASED ROUTINE MAINTENANCE WORKS

(2A) Maintenance Services to prescribed service levels

(2B) Instructed Works

Sub Total [2C=2A + 2B]

Add provisional sum of 10 % of the Sub Total (2¢) for contingencies to be
expended only with the express approval of the Engineer (2d)

(2E)SUBTOTAL 2C+2D)

Add 16% VAT (2F)

Add 0.03% Public Procurement Capacity Building Levy of Subtotal 2E (2G)

B Total -Maintenance Works2E+2F+2G)

199



IMPLEMENTATION OF AFD/EU/GOK ROADS 2000 CLIMATE PROOFED RURAL ROADS IN ARID AND SEMI-ARID

LANDS (ASAL) PROGRAMME

AREA 1 BATCH 2: MERU COUNTY

Road Name:

GICHANINE MARIARA

Road No.:

D1190

SUMMARY OF BILL OF QUANTITIES

REHABILITATION AND IMPROVEMENT WORKS AND ROUTINE MAINTENANCE WORKS

Item No.

Description

Amount (Kshs)

Tender Sum 1 — Improvement Works (A)

Tender Sum 2 - Performance Based Routine Maintenance (B)

Total Tender Sum (A + B)

200




PART III - CONDITIONS OF CONTRACT
AND CONTRACT FORMS
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SECTION VIII - CONDITIONS OF CONTRACT

PART I - GENERAL CONDITIONS AS PRESCIBED BY THE PUBLIC
PROCUREMENT AND REGULATION AUTHORITY (PPRA)
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT

These General Conditions of Contract (GCC), read in conjunction with the Special Conditions of Contract
(SCC) and other documents listed therein, should be a complete document expressing fairly the rights and
obligations of both parties.

These General Conditions of Contract have been developed on the basis of considerable international
experience in the drafting and management of contracts, bearing in mind a trend in the construction industry
towards simpler, more straightforward language.

The GCC can be used for both smaller admeasurement contracts and lump sum contracts.
General Conditions of Contract

A. General

1.  Definitions

11 Bold face type is used to identify defined terms.

a) The Accepted Contract Amount means the amount accepted in the Letter of Acceptance for the
execution and completion of the Works and the remedying of any defects.

b) The Activity Schedule is a schedule of the activities comprising the construction, installation,
testing, and commissioning of the Works in a lump sum contract. It includes a lump sum price for
each activity, which is used for valuations and for assessing the effects of Variations and
Compensation Events.

c) The Adjudicator is the person appointed jointly by the Procuring Entity and the Contractor to
resolve disputes in the first instance, as provided forin GCC 23.

d) Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.
e) Compensation Events are those defined in GCC Clause 42 hereunder.

f)  The Completion Date is the date of completion of the Works as certified by the Engineer, in
accordance with GCC Sub-Clause 53.1.

g) The Contract is the Contract between the Procuring Entity and the Contractor to execute,
complete, and maintain the Works. It consists of the documents listed in GCC Sub-Clause 2.3

below.

h)  The Contractor is the party whose Bid to carry out the Works has been accepted by the Procuring
Entity.

i)  The Contractor's Bid is the completed bidding document submitted by the Contractor to the
Procuring Entity.

j)  The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance and
thereafter as adjusted in accordance with the Contract.

k)  Days are calendar days; months are calendar months.

1)  Day works are varied work inputs subject to payment on a time basis for the Contractor's
employees and Equipment, in addition to payments for associated Materials and Plant.

m) ADefectis any part of the Works not completed in accordance with the Contract.

n) The Defects Liability Certificate is the certificate issued by Engineer upon correction of defects by
the Contractor.

0) The Defects Liability Period is the period named in the SCC pursuant to Sub-Clause 34.1 and
calculated from the Completion Date.

p) Drawings means the drawings of the Works, as included in the Contract, and any additional and
modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the
Contract, include calculations and other information provided or approved by the Engineer for the
execution of the Contract.
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Q

The Procuring Entity is the party who employs the Contractor to carry out the Works, as specified
in the SCC, who is also the Procuring Entity.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to
construct the Works.
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y)

aa)
bb)
cc)
dd)
ee)

ff)
gg)

“In writing” or “written” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record;

The Initial Contract Price is the Contract Price listed in the Procuring Entity's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The Intended Completion Date is specified in the SCC. The Intended
Completion Date may be revised only by the Engineer by issuing an extension of time or an
acceleration order.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the
Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, or
biological function.

The Engineer is the person named in the SCC (or any other competent person appointed by the
Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is
responsible for supervising the execution of the Works and administering the Contract.

SCC means Special Conditions of Contract.
The Site is the area of the works as defined as such in the SCC.

Site Investigation Reports are those that were included in the bidding document and are factual
and interpretative reports about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any modification
or addition made or approved by the Engineer.

The Start Date is given in the SCC. It is the latest date when the Contractor shall commence
execution of the Works. Itdoesnot necessarily coincide with any of the Site Possession Dates.

A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out
a part of the work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor
that are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer which varies the Works.

The Works are what the Contract requires the Contractor to construct, install, and turn over to
the Procuring Entity, as defined in the SCC.

2. Interpretation

21 In interpreting these GCC, words indicating one gender include all genders. Words indicating the
singular also include the plural and words indicating the plural also include the singular. Headings
have no significance. Words have their normal meaning under the language of the Contract unless
specifically defined. The Engineer shall provide instructions clarifying queries about these GCC.

22 If sectional completion is specified in the SCC, references in the GCC to the Works, the Completion
Date, and the Intended Completion Date apply to any Section of the Works (other than references
to the Completion Date and Intended Completion Date for the whole of the Works).

23 The documents forming the Contract shall be interpreted in the following order of priority:

a)
b)
c)
d)
e)
f)
g)

h)

Agreement,

Letter of Acceptance,

Contractor's Bid,

Special Conditions of Contract,

General Conditions of Contract, including Appendices,
Specifications,

Drawings,

6

Bill of Quantities™, and
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i) any other documentlisted in the SCC as forming part of the Contract.

6In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.”
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3. Language and Law

31 The language of the Contract is English Language and the law governing the Contract are the Laws
of Kenya.

32 Throughout the execution of the Contract, the Contractor shall comply with the import of goods and
services prohibitions in the Procuring Entity's Country when

a) as amatter of law or official regulations, Kenya prohibits commercial relations with that country; or

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter
VII of the Charter of the United Nations, Kenya prohibits any import of goods from that country or
any payments to any country, person, or entity in that country.

4. Engineer's Decisions

41 Except where otherwise specifically stated, the Engineer shall decide contractual matters between
the Procuring Entity and the Contractor in the role representing the Procuring Entity.

5 Delegation

51 Otherwise specified in the SCC, the Engineer may delegate any of his duties and responsibilities to
other people, except to the Adjudicator, after notifying the Contractor, and may revoke any delegation
after notifying the Contractor.

6. Communications

61 Communications between parties that are referred to in the Conditions shall be effective only when in
writing. A notice shall be effective only when it is delivered.

7. Subcontracting

71 The Contractor may subcontract with the approval of the Engineer, but may not assign the Contract
without the approval of the Procuring Entity in writing. Subcontracting shall not alter the
Contractor's obligations.

8 Other Contractors

81 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities,
and the Procuring Entity between the dates given in the Schedule of Other Contractors, as referred
to in the SCC. The Contractor shall also provide facilities and services for them as described in the
Schedule. The Procuring Entity may modify the Schedule of Other Contractors, and shall notify the
Contractor of any such modification.

9. Personnel and Equipment

91 The Contractor shall employ the key personnel and use the equipment identified in its Bid, to carry
out the Works or other personnel and equipment approved by the Engineer. The Engineer shall
approve any proposed replacement of key personnel and equipment only if their relevant
qualifications or characteristics are substantially equal to or better than those proposed in the Bid.

92 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or
work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within
seven days and has no further connection with the work in the Contract.

93 If the Procuring Entity, Engineer or Contractor determines, that any employee of the Contractor be
determined to have engaged in Fraud and Corruption during the execution of the Works, then that
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employee shall be removed in accordance with Clause 9.2 above.

10. Procuring Entity's and Contractor's Risks

101 The Procuring Entity carries the risks which this Contract states are Procuring Entity's risks, and the
Contractor carries the risks which this Contract states are Contractor's risks.
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11. Procuring Entity's Risks

111 From the Start Date until the Defects Liability Certificate has been issued, the following are Procuring
Entity's risks:

a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant,
Materials, and Equipment), which are due to

i)  use or occupation of the Site by the Works or for the purpose of the Works, which is the
unavoidable result of the Works or

ii) negligence, breach of statutory duty, or interference with any legal right by the Procuring
Entity or by any person employed by or contracted to him except the Contractor.

b) Therisk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault
of the Procuring Entity or in the Procuring Entity's design, or due to war or radioactive
contamination directly affecting the country where the Works are to be executed.

112 From the Completion Date until the Defects Liability Certificate has been issued, the risk of loss of or
damage to the Works, Plant, and Materials is a Procuring Entity's risk except loss or damage due to
aa) aDefect which existed onthe Completion Date,
bb) anevent occurring before the Completion Date, which was not itself a Procuring Entity's risk, or
cc) theactivities of the Contractor on the Site after the Completion Date.

12. Contractor's Risks

121 From the Starting Date until the Defects Liability Certificate has been issued, the risks of personal
injury, death, and loss of or damage to property (including, without limitation, the Works, Plant,
Materials, and Equipment) which are not Procuring Entity's risks are Contractor's risks.

13. Insurance

131 The Contractor shall provide, in the joint names of the Procuring Entity and the Contractor, insurance
cover from the Start Date to the end of the Defects Liability Period, in the amounts and deductibles
stated in the SCC for the following events which are due to the Contractor's risks:

a) loss of or damage to the Works, Plant, and Materials;
b) loss of ordamage to Equipment;

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection
with the Contract; and

d) personal injury or death.

132 Policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the
Engineer's approval before the Start Date. All such insurance shall provide for compensation to be
payable in the types and proportions of currencies required to rectify the loss or damage incurred.

133 If the Contractor does not provide any of the policies and certificates required, the Procuring Entity
may effect the insurance which the Contractor should have provided and recover the premiums the
Procuring Entity has paid from payments otherwise due to the Contractor or, if no payment is due,
the payment of the premiums shall be a debt due.

134 Alterations to the terms of an insurance shall not be made without the approval of the Engineer.
135 Both parties shall comply with any conditions of the insurance policies.
14. Site Data

141 The Contractor shall be deemed to have examined any Site Data referred to in the SCC,
supplemented by any information available to the Contractor.
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15. Contractor to Construct the Works

151 The Contractor shall construct and install the Works in accordance with the Specifications and
Drawings.
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16. The Works to Be Completed by the Intended Completion Date

161 The Contractor may commence execution of the Works on the Start Date and shall carry out the
Works in accordance with the Program submitted by the Contractor, as updated with the approval of
the Engineer, and complete them by the Intended Completion Date.

17. Approval by the Engineer

171 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works
to the Engineer, for his approval.

172 The Contractor shall be responsible for design of Temporary Works.

173 The Engineer's approval shall not alter the Contractor's responsibility for design of the Temporary
Works.

174 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where
required.

175 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works,
are subject to prior approval by the Engineer before this use.

18 Safety

181 The Contractor shall be responsible for the safety of all activities on the Site.

19. Discoveries

191 Anything of historical or other interest or of significant value unexpectedly discovered on the Site
shall be the property of the Procuring Entity. The Contractor shall notify the Engineer of such
discoveries and carry out the Engineer's instructions for dealing with them.

20. Possession of the Site

201 The Procuring Entity shall give possession of all parts of the Site to the Contractor. If possession of a
part is not given by the date stated in the SCC, the Procuring Entity shall be deemed to have delayed
the start of the relevant activities, and this shall be a Compensation Event.

21. Access to the Site

211 The Contractor shall allow the Engineer and any person authorized by the Engineer access to the Site
and to any place where work in connection with the Contract is being carried out or is intended to be
carried out.

22. Instructions, Inspections and Audits

21 The Contractor shall carry out all instructions of the Engineer which comply with the applicable
laws where the Site is located.

22 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors and sub-
consultants to keep, accurate and systematic accounts and records in respect of the Works in such
form and details as will clearly identify relevant time changes and costs.

23 The Contractor shall permit and shall cause its subcontractors and sub-consultants to permit, the
Procuring Entity and/or persons appointed by the Public Procurement Regulatory Authority to
inspect the Site and/or the accounts and records relating to the procurement process, selection and/or
contract execution, and to have such accounts and records audited by auditors appointed by the
Public Procurement Regulatory Authority. The Contractor's and its Subcontractors' and sub-
consultants' attention is drawn to Sub-Clause 25.1 (Fraud and Corruption) which provides, inter alia,
that acts intended to materially impede the exercise of the Public Procurement Regulatory
Authority's inspection and audit rights constitute a prohibited practice subject to contract termination

211



(as well as to a determination of ineligibility pursuant to the Public Procurement Regulatory
Authority's prevailing sanctions procedures).
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23. Appointment of the Adjudicator

231 The Adjudicator shall be appointed jointly by the Procuring Entity and the Contractor, at the time of
the Procuring Entity's issuance of the Letter of Acceptance. If, in the Letter of Acceptance, the
Procuring Entity does not agree on the appointment of the Adjudicator, the Procuring Entity will
request the Appointing Authority designated in the SCC, to appoint the Adjudicator within 14 days
of receipt of such request.

232 Should the Adjudicator resign or die, or should the Procuring Entity and the Contractor agree that
the Adjudicator is not functioning in accordance with the provisions of the Contract, a new
Adjudicator shall be jointly appointed by the Procuring Entity and the Contractor. In case of
disagreement between the Procuring Entity and the Contractor, within 30 days, the Adjudicator shall
be designated by the Appointing Authority designated in the SCC at the request of either party, within
14 days of receipt of such request.

24. Settlement of Claims and Disputes

241 Contractor's Claims

24.1.1If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or
any additional payment, under any Clause of these Conditions or otherwise in connection with
the Contract, the Contractor shall give Notice to the Engineer, describing the event or
circumstance giving rise to the claim. The notice shall be given as soon as practicable, and not
later than 30 days after the Contractor became aware, or should have become aware, of the event or
circumstance.

24.1.21f the Contractor fails to give notice of a claim within such period of 30 days, the Time for
Completion shall not be extended, the Contractor shall not be entitled to additional payment, and
the Procuring Entity shall be discharged from all liability in connection with the claim.
Otherwise, the following provisions of this Sub- Clause shall apply.

24.1.3The Contractor shall also submit any other notices which are required by the Contract, and
supporting particulars for the claim, all as relevant to such event or circumstance.

24.1.4The Contractor shall keep such contemporary records as may be necessary to substantiate any
claim, either on the Site or at another location acceptable to the Engineer. Without admitting the
Procuring Entity's liability, the Engineer may, after receiving any notice under this Sub-Clause,
monitor the record- keeping and/or instruct the Contractor to keep further contemporary records.
The Contractor shall permit the Engineer to inspect all these records, and shall (if instructed)
submit copies to the Engineer.

24.1.5 Within 42 days after the Contractor became aware (or should have become aware) of the event
or circumstance giving rise to the claim, or within such other period as may be proposed by the
Contractor and approved by the Engineer, the Contractor shall send to the Engineer a fully
detailed claim which includes full supporting particulars of the basis of the claim and of the
extension of time and/or additional payment claimed. If the event or circumstance giving rise to
the claim has a continuing effect:

a) this fully detailed claim shall be considered as interim;

b) the Contractor shall send further interim claims at monthly intervals, giving the accumulated
delay and/or amount claimed, and such further particulars as the Engineer may reasonably
require; and

¢) the Contractor shall send a final claim within 30 days after the end of the effects resulting from
the event or circumstance, or within such other period as may be proposed by the Contractor
and approved by the Engineer.

24.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous
claim, or within such other period as may be proposed by the Engineer and approved by the
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Contractor, the Engineer shall respond with approval, or with disapproval and detailed comments.
He may also request any necessary further particulars, but shall nevertheless give his response on
the principles of the claim within the above defined time period.

24.1.7 Within the above defined period of 42 days, the Engineer shall proceed in accordance with Sub-
Clause

24.1.8 [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion
(before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for
Completion], and/or (ii) the additional payment (if any) to which the Contractor is entitled under
the Contract.

24.1.9Each Payment Certificate shall include such additional payment for any claim as has been
reasonably substantiated as due under the relevant provision of the Contract. Unless and until the
particulars supplied are sufficient to substantiate the whole of the claim, the Contractor shall only
be entitled to payment for such part of the claim as he has been able to substantiate.

24.1.10 If the Engineer does not respond within the timeframe defined in this Clause, either Party may
consider that the claim is rejected by the Engineer and any of the Parties may refer to Arbitration
in accordance with Sub-Clause 24.4 [Arbitration].

24.1.11 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which
may apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation
to any claim, any extension of time and/or additional payment shall take account of the extent (if
any) to which the failure has prevented or prejudiced proper investigation of the claim, unless the
claim is excluded under the second paragraph of this Sub-Clause 24.3.

242 Amicable Settlement

24.2.1 Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably
before the commencement of arbitration. However, unless both Parties agree otherwise, the Party
giving a notice of a claim in accordance with Sub-Clause 24.1 above should move to commence
arbitration after the fifty-sixth day from the day on which a notice of a claim was given, even if no
attempt at an amicable settlement has been made.

243 Matters that may be referred to arbitration

24.3.1 Notwithstanding anything stated herein the following matters may be referred to arbitration
before the practical completion of the Works or abandonment of the Works or termination of the
Contract by either party:

a) The appointment of areplacement Engineer upon the said person ceasing to act.
b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions.

¢) Whether or not a certificate has been improperly withheld or is not in accordance with these
Conditions.

e) Any dispute arising inrespect of war risks or war damage.

f) All other matters shall only be referred to arbitration after the completion or alleged completion
of the Works or termination or alleged termination of the Contract, unless the Procuring Entity
and the Contractor agree otherwise in writing.

244 Arbitration

24.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled
amicably in accordance with Sub-Clause 24.3 shall be finally settled by arbitration.

24.4.2No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or
dispute has not been given by the applying party within ninety days of the occurrence or discovery
of the matter or issue giving rise to the dispute.

24.4.3Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall
not commence unless an attempt has in the first instance been made by the parties to settle such claim
or dispute amicably with or without the assistance of third parties. Proof of such attempt shall be
required.
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24.4.4The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to
determine the rights of the parties and assess and award any sums which ought to have been the
subject of or included in any certificate.

24.4.5The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up,
review and revise any certificate, opinion, decision, requirement or notice and to determine all
matters in dispute which shall be submitted to him in the same manner as if no such certificate,
opinion, decision requirement or notice had been given.

24.4.6The arbitrators shall have full power to open up, review and revise any certificate, determination,
instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify
representatives of the Parties and the Engineer from being called as a witness and giving evidence
before the arbitrators on any matter whatsoever relevant to the dispute.

24.4.7Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the
reasons for dissatisfaction given in its Notice of Dissatisfaction.

24.4 8 Arbitration may be commenced prior to or after completion of the Works. The obligations of the
Parties, and the Engineer shall not be altered by reason of any arbitration being conducted during the
progress of the Works.

24.4.9The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed
upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for
paying one-half of this remuneration.

245 Arbitration with National Contractors

24.5.11f the Contract is with national contractors, arbitration proceedings will be conducted in accordance
with the. In case of any claim or dispute, such claim or dispute shall be notified in writing by either party
to the other with a request to submit it to arbitration and to concur in the appointment of an Arbitrator
within thirty days of the notice. The dispute shall be referred to the arbitration and final decision of a
person to be agreed between the parties. Failing agreement to concur in the appointment of an
Arbitrator, the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or
Vice Chairman of any of the following professional institutions;

i) Architectural Association of Kenya

i) Institute of Quantity Surveyors of Kenya

iii)  Association of Consulting Engineers of Kenya
iv)  Chartered Institute of Arbitrators (Kenya Branch)
V) Institution of Engineers of Kenya

24.5.2The institution written to first by the aggrieved party shall take precedence over all other institutions.

246 Alternative Arbitration Proceedings

24.6.1 Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration
(NCIA) which offers a neutral venue for the conduct of national and international arbitration with
commitment to providing institutional support to the arbitral process.

247 Failure to Comply with Arbitrator's Decision
24.7.1 The award of such Arbitrator shall be final and binding upon the parties.

24.7.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other
Party may, without prejudice to any other rights it may have, refer the matter to a competent court of law.

248 Contract operations to continue

24.8.1 Notwithstanding any reference to arbitration herein,

a) the parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and

b) the Procuring Entity shall pay the Contractor any monies due the Contractor.
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25. Fraud and Corruption

251 The Government requires compliance with the country's Anti-Corruption laws and its prevailing
sanctions policies and procedures as set forth in the Constitution of Kenya and its Statutes.

252 The Procuring Entity requires the Contractor to disclose any commissions or fees that may have
been paid or are to be paid to agents or any other party with respect to the bidding process or
execution of the Contract. The information disclosed must include at least the name and address of
the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee.

B. Time Control

26. Program

261 Within the time stated in the SCC, after the date of the Letter of Acceptance, the Contractor shall
submit to the Engineer for approval a Program showing the general methods, arrangements, order,
and timing for all the activities in the Works. In the case of a lump sum contract, the activities in the
Program shall be consistent with those in the Activity Schedule.

262 An update of the Program shall be a program showing the actual progress achieved on each activity
and the effect of the progress achieved on the timing of the remaining work, including any changes
to the sequence of the activities.

263 The Contractor shall submit to the Engineer for approval an updated Program at intervals no longer
than the period stated in the SCC. If the Contractor does not submit an updated Program within this
period, the Engineer may withhold the amount stated in the SCC from the next payment certificate
and continue to withhold this amount until the next payment after the date on which the overdue
Program has been submitted. In the case of a lump sum contract, the Contractor shall provide an
updated Activity Schedule within 14 days of being instructed to by the Engineer.

264 The Engineer's approval of the Program shall not alter the Contractor's obligations. The Contractor
may revise the Program and submit it to the Engineer again at any time. A revised Program shall
show the effect of Variations and Compensation Events.

27. Extension of the Intended Completion Date

271 The Engineer shall extend the Intended Completion Date if a Compensation Event occurs or a
Variation is issued which makes it impossible for Completion to be achieved by the Intended
Completion Date without the Contractor taking steps to accelerate the remaining work, which would
cause the Contractor to incur additional cost.

272 The Engineer shall decide whether and by how much to extend the Intended Completion Date within
21 days of the Contractor asking the Engineer for a decision upon the effect of a Compensation
Event or Variation and submitting full supporting information. If the Contractor has failed to give
early warning of a delay or has failed to cooperate in dealing with a delay, the delay by this failure
shall not be considered in assessing the new Intended Completion Date.

28. Acceleration

281 When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the
Engineer shall obtain priced proposals for achieving the necessary acceleration from the Contractor.
If the Procuring Entity accepts these proposals, the Intended Completion Date shall be adjusted
accordingly and confirmed by both the Procuring Entity and the Contractor.

282 If the Contractor's priced proposals for an acceleration are accepted by the Procuring Entity, they
are incorporated in the Contract Price and treated as a Variation.

29. Delays Ordered by the Engineer

291 The Engineer may instruct the Contractor to delay the start or progress of any activity within the Works.

216



30. Management Meetings

301 Either the Engineer or the Contractor may require the other to attend a management meeting. The
business of a management meeting shall be to review the plans for remaining work and to deal with
matters raised in accordance with the early warning procedure.

302 The Engineer shall record the business of management meetings and provide copies of the record to
those attending the meeting and to the Procuring Entity. The responsibility of the parties for actions
to be taken shall be decided by the Engineer either at the management meeting or after the
management meeting and stated in writing to all who attended the meeting.

31. EarlyWarning

311 The Contractor shall warn the Engineer at the earliest opportunity of specific likely future events or
circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay
the execution of the Works. The Engineer may require the Contractor to provide an estimate of the
expected effect of the future event or circumstance on the Contract Price and Completion Date. The
estimate shall be provided by the Contractor as soon as reasonably possible.

312 The Contractor shall cooperate with the Engineer in making and considering proposals for how the
effect of such an event or circumstance can be avoided or reduced by anyone involved in the work
and in carrying out any resulting instruction of the Engineer.

C. Quality Control

32 Identifying Defects

321 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are
found. Such checking shall not affect the Contractor's responsibilities. The Engineer may instruct
the Contractor to search for a Defect and to uncover and test any work that the Engineer considers
may have a Defect.

33. Tests

331 If the Engineer instructs the Contractor to carry out a test not specified in the Specification to check
whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and
any samples. If there is no Defect, the test shall be a Compensation Event.

34. Correction of Defects

341 The Engineer shall give notice to the Contractor of any Defects before the end of the Defects
Liability Period, which begins at Completion, and is defined in the SCC. The Defects Liability
Period shall be extended for as long as Defects remain to be corrected.

342 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the
length of time specified by the Engineer's notice.

35. Uncorrected Defects

351 If the Contractor has not corrected a Defect within the time specified in the Engineer's notice, the
Engineer shall assess the cost of having the Defect corrected, and the Contractor shall pay this
amount.

D. Cost Control

36. Contract Price7

361 The Bill of Quantities shall contain priced items for the Works to be performed by the Contractor. The
Bill of Quantities is used to calculate the Contract Price. The Contractor will be paid for the quantity
of the work accomplished at the rate in the Bill of Quantities for each item.
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37. Changes in the Contract Price8

371 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the
particular item by more than 25 percent, provided the change exceeds 1 percent of the Initial Contract
Price, the Engineer shall adjust the rate to allow for the change. The Engineer shall not adjust rates
from changes in quantities if thereby the Initial Contract Price is exceeded by more than 15 percent,
except with the prior approval of the Procuring Entity.

372 If requested by the Engineer, the Contractor shall provide the Engineer with a detailed cost
breakdown of any rate in the Bill of Quantities.

38 Variations
381 All Variations shall be included in updated Programs9 produced by the Contractor.

382 The Contractor shall provide the Engineer with a quotation for carrying out the Variation when
requested to do so by the Engineer. The Engineer shall assess the quotation, which shall be given
within seven (7) days of the request or within any longer period stated by the Engineer and before
the Variation is ordered.

383 If the Contractor's quotation is unreasonable, the Engineer may order the Variation and make a
change to the Contract Price, which shall be based on the Engineer's own forecast of the effects of
the Variation on the Contractor's costs.

384 If the Engineer decides that the urgency of varying the work would prevent a quotation being given
and considered without delaying the work, no quotation shall be given and the Variation shall be
treated as a Compensation Event.

7In lump sum contracts, replace GCC Sub-Clauses 36.1 as follows:

36.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by
the Engineer. The Activity Schedule shall contain the priced activities for the Works to be performed
by the Contractor. The Activity Schedule is used to monitor and control the performance of activities
on which basis the Contractor will be paid. If payment for materials on site shall be made separately,

ghe Contractor shall show delivery of Materials to the Site separately on the Activity Schedule.
In lump sum contracts, replace entire GCC Clause 37 with new GCC Sub-Clause 37.1, as follows:

The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or
method of working made at the Contractor's own discretion. Prices in the Activity Schedule shall not
be altered when the Contractor makes such changes to the Activity Schedule.

9n lump sum contracts, add “and Activity Schedules” after “Programs.” 10, lump sum contracts,
delete this paragraph.
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385 The Contractor shall not be entitled to additional payment for costs that could have been avoided by
giving early warning

386 If the work in the Variation corresponds to an item description in the Bill of Quantities and if, in the
opinion of the Engineer, the quantity of work above the limit stated in Sub-Clause 39.1 or the timing
of its execution do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities
shall be used to calculate the value of the Variation. If the cost per unit of quantity changes, or if the
nature or timing of the work in the Variation does not correspond with items in the Bill of Quantities,
the quotation by the Contractor shall be in the form of new rates for the relevant items of work

387 Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal at any
time during the performance of the contract. The value engineering proposal shall, at a minimum,
include the following;

a) theproposed change(s), and a description of the difference to the existing contract requirements;

b) a full cost/benefit analysis of the proposed change(s) including a description and estimate of costs
(including life cycle costs) the Procuring Entity may incur in implementing the value engineering
proposal; and

¢) adescription of any effect(s) of the change on performance/functionality.

388 The Procuring Entity may accept the value engineering proposal if the proposal demonstrates
benefits that:

a) accelerate the contract completion period; or

b) reduce the Contract Price or the life cycle costs to the Procuring Entity; or

c) improve the quality, efficiency, safety or sustainability of the Facilities; or

d) yieldany other benefits to the Procuring Entity, without compromising the functionality of the Works.

389 If the value engineering proposal is approved by the Procuring Entity and results in:

a) areduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage
specified in the SCC of the reduction in the Contract Price; or

b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any benefit
described in
(a) to (d) above, the amount to be paid to the Contractor shall be the full increase in the Contract Price.

39. Cash FlowForecasts

391 When the Program1 1, is updated, the Contractor shall provide the Engineer with an updated cash
flow forecast. The cash flow forecast shall include different currencies, as defined in the Contract,
converted as necessary using the Contract exchange rates.

40. Payment Certificates

401 The Contractor shall submit to the Engineer monthly statements of the estimated value of the work
executed less the cumulative amount certified previously.

402 The Engineer shall check the Contractor's monthly statement and certify the amount to be paid to
the Contractor.

403 The value of work executed shall be determined by the Engineer.

404 The value of work executed shall comprise the value of the quantities of work in the Bill of
Quantities that have been completed12.

405 The value of work executed shall include the valuation of Variations and Compensation Events.

406 The Engineer may exclude any item certified in a previous certificate or reduce the proportion of
any item previously certified in any certificate in the light of later information.

407 Where the contract price is different from the corrected tender price, in order to ensure the contractor
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is not paid less or more relative to the contract price (which would be the tender price), payment
valuation certificates and variation orders on omissions and additions valued based on rates in the
Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage.
The percentage already worked out during tender evaluation is worked out as follows: (corrected
tender price —tender price)/tender price X 100.

41. Payments

411 Payments shall be adjusted for deductions for advance payments and retention. The Procuring Entity
shall pay the Contractor the amounts certified by the Engineer within 30 days of the date of each
certificate. If the Procuring Entity makes a late payment, the Contractor shall be paid interest on the
late payment in the next payment. Interest shall be calculated from the date by which the payment
should have been made up to the date when the late payment is made at the prevailing rate of interest
for commercial borrowing for each of the currencies in which payments are made.

412 If an amount certified is increased in a later certificate or as a result of an award by the Adjudicator
or an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this
clause. Interest shall be calculated from the date upon which the increased amount would have been
certified in the absence of dispute.

413 Unless otherwise stated, all payments and deductions shall be paid or charged in the proportions of
currencies comprising the Contract Price.

414 Ttems of the Works for which no rate or price has been entered in shall not be paid for by the
Procuring Entity and shall be deemed covered by other rates and prices in the Contract.

42. Compensation Events

421 The following shall be Compensation Events:

d)

e)

f)

g)

h)

)

k)

The Procuring Entity does not give access to a part of the Site by the Site Possession Date pursuant
to GCC Sub-Clause 20.1.

The Procuring Entity modifies the Schedule of Other Contractors in a way that affects the work
of the Contractor under the Contract.

The Engineer orders a delay or does not issue Drawings, Specifications, or instructions required
for execution of the Works on time.

The Engineer instructs the Contractor to uncover or to carry out additional tests upon work, which
is then found to have no Defects.

The Engineer unreasonably does not approve a subcontract to be let.

Ground conditions are substantially more adverse than could reasonably have been assumed
before issuance of the Letter of Acceptance from the information issued to bidders (including the
Site Investigation Reports), from information available publicly and from a visual inspection of the
Site.

The Engineer gives an instruction for dealing with an unforeseen condition, caused by the
Procuring Entity, or additional work required for safety or other reasons.

Other contractors, public authorities, utilities, or the Procuring Entity does not work within the
dates and other constraints stated in the Contract, and they cause delay or extra cost to the
Contractor.

The advance payment is delayed.
The effects on the Contractor of any of the Procuring Entity's Risks.

The Engineer unreasonably delays issuing a Certificate of Completion.

42 1f a Compensation Event would cause additional cost or would prevent the work being completed
before the Intended Completion Date, the Contract Price shall be increased and/or the Intended
Completion Date shall be extended. The Engineer shall decide whether and by how much the

220



Contract Price shall be increased and whether and by how much the Intended Completion Date shall
be extended.

423 As soon as information demonstrating the effect of each Compensation Event upon the Contractor's
forecast cost has been provided by the Contractor, it shall be assessed by the Engineer, and the
Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable,
the Engineer shall adjust the Contract Price based on the Engineer's own forecast. The Engineer shall
assume that the Contractor shall react competently and promptly to the event.

oM lump sum contracts, add “or Activity Schedule” after “Program.”

12p, lump sum contracts, replace this paragraph with the following: “The value of work executed shall
comprise the value of completed activities in the Activity Schedule.”
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424 The Contractor shall not be entitled to compensation to the extent that the Procuring Entity's interests
are adversely affected by the Contractor's not having given early warning or not having cooperated
with the Engineer.

4. Tax

431 The Engineer shall adjust the Contract Price if taxes, duties, and other levies are changed between the
date 30 days before the submission of bids for the Contract and the date of the last Completion
certificate. The adjustment shall be the change in the amount of tax payable by the Contractor,
provided such changes are not already reflected in the Contract Price or are aresult of GCC Clause 44.

4. Currencyy of Payment

41 All payments under the contract shall be made in Kenya Shillings

45. Price Adjustment

451 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If so
provided, the amounts certified in each payment certificate, before deducting for Advance Payment,
shall be adjusted by applying the respective price adjustment factor to the payment amounts due in
each currency. A separate formula of'the type specified below applies:

P=A+ B Im/lo
where: P is the adjustment factor for the portion
of'the Contract Price payable.

A and B are coefficients 13 specified in the SCC, representing the non-adjustable and adjustable
portions, respectively, of the Contract Price payable and Im is the index prevailing at the end of the month
being invoiced and IOC is the index prevailing 30 days before Bid opening for inputs payable.

452 If the value of the index is changed after it has been used in a calculation, the calculation shall be
corrected and an adjustment made in the next payment certificate. The index value shall be deemed to
take account of all changes in cost due to fluctuations in costs.

46. Retention

461 The Procuring Entity shall retain from each payment due to the Contractor the proportion stated in
the SCC until Completion of the whole of the Works.

462 Upon the issue of a Certificate of Completion of the Works by the Engineer, in accordance with
GCC 53.1, half the total amount retained shall be repaid to the Contractor and half when the Defects
Liability Period has passed and the Engineer has certified that all Defects notified by the Engineer to
the Contractor before the end of this period have been corrected. The Contractor may substitute
retention money with an “on demand” Bank guarantee.

47. Liquidated Damages

471 The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day stated in the
SCC for each day that the Completion Date is later than the Intended Completion Date. The total
amount of liquidated damages shall not exceed the amount defined in the SCC. The Procuring Entity
may deduct liquidated damages from payments due to the Contractor. Payment of liquidated
damages shall not affect the Contractor's liabilities.

472 If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer
shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment
certificate. The Contractor shall be paid interest on the overpayment, calculated from the date of
payment to the date of repayment, at the rates specified in GCC Sub-Clause 41.1.
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48. Bonus

41 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the SCC for each
day (less any days for which the Contractor is paid for acceleration) that the Completion is earlier
than the Intended Completion Date. The Engineer shall certify that the Works are complete, although
they may not be due to be complete.

49. Advance Payment
491 The Procuring Entity shall make advance payment to the Contractor of the amounts stated in the
SCC by the date stated in the SCC, against provision by the Contractor of an Unconditional Bank
Guarantee in a form and by a bank acceptable to the Procuring Entity in amounts and currencies
equal to the advance payment. The Guarantee shall remain effective until the advance payment has
been repaid, but the amount of the Guarantee shall be progressively reduced by the amounts repaid
by the Contractor. Interest shall not be charged on the advance payment.

492 The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and
mobilization expenses required specifically for execution of the Contract. The Contractor shall
demonstrate that advance payment has been used in this way by supplying copies of invoices or other
documents to the Engineer.

493 The advance payment shall be repaid by deducting proportionate amounts from payments otherwise
due to the Contractor, following the schedule of completed percentages of the Works on a payment
basis. No account shall be taken of the advance payment or its repayment in assessing valuations of
work done, Variations, price adjustments, Compensation Events, Bonuses, or Liquidated Damages.

50. Securities
501 The Performance Security shall be provided to the Procuring Entity no later than the date specified in
the Letter of Acceptance and shall be issued in an amount specified in the SCC, by a bank or surety
acceptable to the Procuring Entity, and denominated in the types and proportions of the currencies
in which the Contract Price is payable. The Performance Security shall be valid until a date 28 day
from the date of issue of the Certificate of Completion in the case of a Bank Guarantee, and until one
year from the date of issue of the Completion Certificate in the case of a Performance Bond.

51. Dayworks
511 If applicable, the Dayworks rates in the Contractor's Bid shall be used only when the Engineer has
given written instructions in advance for additional work to be paid for in that way.

512 All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the
Engineer. Each completed form shall be verified and signed by the Engineer within two days of the
work being done.

513 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.

52. Cost of Repairs
521 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and
the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost
if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

3. Completion
531 The Contractor shall request the Engineer to issue a Certificate of Completion of the Works, and the
Engineer shall do so upon deciding that the whole of the Works is completed.

M. Taking Over

541 The Procuring Entity shall take over the Site and the Works within seven days of the Engineer's
issuing a certificate of Completion.
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5. Final Account

551 The Contractor shall supply the Engineer with a detailed account of the total amount that the
Contractor considers payable under the Contract before the end of the Defects Liability Period. The
Engineer shall issue a Defects Liability Certificate and certify any final payment that is due to the
Contractor within 56 days of receiving the Contractor's account if it is correct and complete. If it is not,
the Engineer shall issue within 56 days a schedule that states the scope of the corrections or additions
that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the
Engineer shall decide on the amount payable to the Contractor and issue a payment certificate.

13The sum of the two coefficients A and B should be 1 (one) in the formula for each currency. Normally, both
coefficients shall be the same in the formulae for all currencies, since coefficient A, for the non-adjustable
portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed cost elements or
other non-adjustable components. The sum of the adjustments for each currency are added to the Contract

Price.

56. Operating and Maintenance Manuals

561 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall
supply them by the dates stated in the SCC.

562 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC
pursuant to GCC Sub-Clause 56.1, or they do not receive the Engineer's approval, the Engineer
shall withhold the amount stated in the SCC from payments due to the Contractor.

57. Termination

571 The Procuring Entity or the Contractor may terminate the Contract if the other party causes a
fundamental breach of the Contract.

572 Fundamental breaches of Contract shall include, but shall not be limited to, the following:

a)
b)
¢)

d)

g)

h)

the Contractor stops work for 30 days when no stoppage of work is shown on the current Program
and the stoppage has not been authorized by the Engineer;

the Engineer instructs the Contractor to delay the progress of the Works, and the instruction is not
withdrawn within 30 days;

the Procuring Entity or the Contractor is made bankrupt or goes into liquidation other than for a
reconstruction oramalgamation;

a payment certified by the Engineer is not paid by the Procuring Entity to the Contractor within 84
days of the date of the Engineer's certificate;

the Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of
Contract and the Contractor fails to correct it within a reasonable period of time determined by the
Engineer;

the Contractor does not maintain a Security, which is required;

the Contractor has delayed the completion of the Works by the number of days for which the
maximum amount of liquidated damages can be paid, as defined in the SCC; or

if the Contractor, in the judgment of the Procuring Entity has engaged in Fraud and Corruption, as
defined in paragraph 2.2 a of the Appendix A to the GCC, in competing for or in executing the
Contract, then the Procuring Entity may, after giving fourteen (14) days written notice to the
Contractor, terminate the Contract and expel him from the Site.

573 Notwithstanding the above, the Procuring Entity may terminate the Contract for convenience.

574 1If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and
secure, and leave the Site as soon as reasonably possible.

575 When either party to the Contract gives notice of a breach of Contract to the Engineer for a cause
other than those listed under GCC Sub-Clause 56.2 above, the Engineer shall decide whether the
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breach is fundamental ornot.

58. Paymentupon Termination

581 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the
Engineer shall issue a certificate for the value of the work done and Materials ordered less advance
payments received up to the date of the issue of the certificate and less the percentage to apply to the
value of the work not completed, as specified in the SCC. Additional Liquidated Damages shall not
apply. If the total amount due to the Procuring Entity exceeds any payment due to the Contractor,
the difference shall be a debt payable to the Procuring Entity.

582 If the Contract is terminated for the Procuring Entity's convenience or because of a fundamental
breach of Contract by the Procuring Entity, the Engineer shall issue a certificate for the value of the
work done, Materials ordered, the reasonable cost of removal of Equipment, repatriation of the
Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and
securing the Works, and less advance payments received up to the date of the certificate.

5. Property

591 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the
property of the Procuring Entity if the Contract is terminated because of the Contractor's default.

6. Release from Performance

601 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of
either the Procuring Entity or the Contractor, the Engineer shall certify that the Contract has been
frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving
this certificate and shall be paid for all work carried out before receiving it and for any work carried
out afterwards to which a commitment wasmade.
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT

Except where otherwise specified, all Special Conditions of Contract should be filled in by the Procuring Entity prior to
issuance of the bidding document. Schedules and reports to be provided by the Procuring Entity should be annexed.

Number of GC | Amendments of, and Supplements to, Clauses in the General Conditions of Contract (under
Clause this special conditions SCC)

A. General

GCC1 Add the following

Definitions
“Week” means a period of seven (7) consecutive days
“Month” means calendar month
“Labour-Based Methods” means work methods whereby activities are carried out using
labour where technically and economically viable and appropriate equipment is only used
when labour alone will not achieve required standards.
“Task” means the amount of work to be done by one individual worker or gang in order to
earn one day’s wage
“R2000 Strategy” means an initiative by the Government of Kenya to improve maintenance
of the country’s road network by giving priority to maintenance through network approach,
using appropriate technology, labour-based methods, local resources and increased usage of

small-scale entrepreneurs.

GCC 1.1 (q) The Procuring Entity is:

Kenya Rural Roads Authority
P.O. Box 48151 - 00100
NAIROBI

The employer representative is:

Regional Director, KeRRA - Meru Region

P. O. Box 345 - 60400
MERU

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be
10 Months (Improvement Works) + 6 months Defects Liability Period
36 Months of Performance Based and Instructed Routine maintenance.

During the Defects Liability Period, the Contractor will be responsible for rectifying any defects
and maintaining the other facilities within the road reserve. No additional payment will be paid
for these operations. Payment for PBRM works will start after issuance of Defects Liability
certificate for upgrading phase and order to commence the PBRM phase

GCC 1.1 (x) The Engineer is:

Director (Planning, Design and Environment )
Kenya Rural Roads Authority

P.O. Box 48151 - 00100

NAIROBI
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Number of GC
Clause

Amendments of, and Supplements to, Clauses in the General Conditions of Contract (under
this special conditions SCC)

The Engineer’s Representative is:
The Design and Supervision Consultant,
Runji Consulting Group Ltd
P.O Box 68053,00200,
NAIROBL

GCC 1.1 (z)

The Site is located at Meru COUNTY] and is defined in drawings No. CE1045/GD/GM/01

GCC 1.1 (cc)

The Start Date shall be As Prescribed in The Commencement Letter.

GCC 1.1 (gg)

The Works consist of As Prescribed Under Section Six (6).

GCC2.2

Sectional Completions are: [N/A]

GCC23

Replace GCC 2.3 with the following
The documents forming the Contract shall be interpreted in the following order of priority:
— The Contract Agreement

— The Letter of Acceptance

— The Form of Tender

— The addenda Nos (if any)

— The Conditions of Contract, Part II - Conditions of Particular Application

— The Conditions of Contract, Part I - General Conditions of Contract

— The Specifications

— Drawings

— Bills Of Quantities

— The completed Schedules and any other documents forming part of the contract.

GCC3.1

Language of Contract: English

GCC3.2

Law of Contract: Laws of the Republic of Kenya

GCC5sa

The Engineer’s duties and responsibilities are:
i. Give site possession to the Contractor.
ii. Give approval of the Contractor’s programme of works and Site Agent.

iii. Issue site instructions to the Contractor and additional or modified drawings which may be
necessary for the execution of the Works and the remedying of any defects, all in accordance
with the Contract and in writing.

iv. Supervise the execution of the works and in particular ensuring the dimensions and quality
of

works conforms to the specifications.

v. Review the contractor’s progress regularly and give notices whenever the contract or is
performing poorly or is behind the approved programme of works.

vi. Organise measurement of the works jointly with the contractor.

vii. Receive contractor’s monthly payment certificates, evaluate and approve them.

viii. Organise monthly progress review meetings with corresponding minutes.

ix. Organise taking-over meetings with corresponding minutes.

X. Any other duty attributable to the Engineer as specified in or necessarily to be implied from

the Contract.
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Number of GC
Clause

Amendments of, and Supplements to, Clauses in the General Conditions of Contract (under
this special conditions SCC)

xi. The Engineer may delegate some of his duties and authority to the Engineer’s representative
and will inform the contractor accordingly in writing.

The Engineer shall obtain specific approval of the Employer before taking any of the following

actions:

i) Consenting to the sub-contracting of any part of the Works under General Conditions of
Contract clause 7

i1) Issuing a variation or certifying additional cost determined under Clause 1(g) and (ff) except
in an emergency situation as reasonably determined by the Engineer.

iii) Determining an extension of time under Clause 27.2

GCC 8.1

Schedule of other contractors: /[N/A]

GCC9.1

Key Personnel
add the following:
Key Personnel are the Contractor’s personnel as agreed by the Procuring Entity prior to

Contract signature.

Qualification = Diploma in Civil Eng.
General Experience= 5 yrs

Specific Experience =3 Yrs

Site Agent Must have completed Labour Based Course
(Gravel) offered by Kenya Institute of Highways
and Building Technology (KIHBT) or Kisii
Training Center (KTC)

Qualification =Diploma in Civil Eng.
General Experience = 3 yrs,

Specific Experience =2 Yrs

Senior Foreman Must have completed Labour Based Course
(Gravel) offered by Kenya Institute of Highways
and Building Technology (KIHBT) or Kisii
Training Center (KTC)

Qualification =Diploma in Survey

General Experience = 4 yrs,

Specific Experience =2 Yrs

Qualification =Diploma in Civil Eng.
General Experience =5 yrs,

Specific Experience =3 Yrs

OR

Qualification = Occupational Grade Test 2
Certificate

General Experience = 10 yrs,

Specific Experience =5 Yrs

Site
Surveyor

Material Technician

GCC13.1

The minimum insurance amounts and deductibles shall be:

a) for loss or damage to the Works, Materials, Plants & Fees-Contractor’s All risks:
[Contract Sum 1 (Improvement Works) + 15%].
b) For loss or damage to Equipment: [Value of Equipment on Site].

c) for loss or damage to property (except the Works, Plant, Materials, and Equipment) in
connection with Contract: [provide insurance cover].

d) Third party injury to persons and damage to property: /KES 1,000,000].

e) for personal injury or death: 4s per Workers compensation (WIBA- workers injury benefits

policy) work injury benefits act 2007 laws of Kenya
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GCC 141 Site Data are: [N/A]

GCC 20.1 The Site Possession Date(s) shall be: [on order to commence/ Start date |

GCC231& Appointing Authority for the Adjudicator: [[Chairman Chartered Institute of Arbitrators,

GCC 23.2 CIArB Kenya Branch.]].
Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: (as determined by
the CIArBj.

GCC 24.4 SCC. Add; The Arbitration Rules as published by the Chartered Institute of Arbitrators
(Kenya Branch) will apply

GCC 243 Delete items 24.3 .1 (a)

GCC 245 Add the following to 24.5.1
Application for appointment of an Arbitrator shall be to the Association of Consulting
Engineers of Kenya (ACEK) or the Institution of Engineers of Kenya (IEK). The Arbitrator so
appointed must be a licensed and registered Civil Engineer and a member of the Chartered
Institute of Arbitrators (Kenya Branch)

GCC 25.0 Add the following

25.3: AFD requires compliance with its policy in regard to corrupt and fraudulent practices,

social and environmental responsibility as per the ESMP

B. Time Control

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 14 days after issuance of the
order to commence.

GCC 26.2 Add the following,;
Form of programme will be a Resource Based Gantt Chart.

GCC 26.3 Interval updates will be as requested by the Engineer

Upon the instruction of the Engineer: the contractor shall submit the revised program within 14 days.

The amount to be withheld for late submission of an updated Program is [N/A].

C. Quality Control

GCC 34.1 The Defects Liability Period is: 6 months.

GCC 34.2 Period of notifying defects will be: 14 days calculated from the date stated in the notice.

D. Cost Control

GCC 36.1 Add the following:
Valuation of Works shall be by: Re-measurements with Bills of Quantities

GCC 38.9 If the value engineering proposal is approved by the Procuring Entity the amount to be paid to the
Contractor shall be _N/A__% of the reduction in the Contract Price.

GCC 40.0 Minimum Amount of Interim Payment Certificate submitted will be: Ksh. 5,000,000

GCC41.1 Amend the second sentence “within 30 days” to within 60 days
Delete the last sentence starting “Interest shall be calculated from the date... payments are made”
and replace with “Interest shall be calculated from the date by which the payment should have been made
up to the date when the late payment is made and shall be calculated based on simple interest at a rate equal
to two percentage points above the average bank lending rate obtained from the Central Bank of Kenya”.

GCC 44.1 The currency of the Procuring Entity’s Country is: [Kenya shillings].
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Amendments of, and Supplements to, Clauses in the General Conditions of Contract (under
this special conditions SCC)

GCC45.1

The Contract IS NOT subject to price adjustment in accordance with GCC Clause 45, and the following
information regarding coefficients DOES NOT apply.

GCC 46.1

The proportion of payments retained is: 10% of the interim certificate up to a maximum of 5% of the

Contract Sum 1 (Improvement Works)

GCC47.1

The liquidated damages for the whole of the Works are 0.05% per day of Contract Sum 1 (Improvement
Works). The maximum amount of liquidated damages for the whole of the Works is 5% of the final

Contract Sum 1 (Improvement Works)

GCC 48.1

The Bonus for the whole of the Works is [N/A].

GCC49.1

The Advance Payments shall be: 10% of the Contract Sum 1 (Improvement Works).

Add the following.
Partial payments or non-payment of such advance will not attract interest charges, claim for extension of
time or any other claims by the Contractor, nor shall it form any grounds for not starting and progressing

with the works as per the contract.

GCC49

Add the following.

This repayment of advance payment shall begin when the value of work certified under contract
reaches 20% of the original contract sum 1. It shall have to be completed by the time 80% of
this amount is reached.
This shall follow the following formula.

A ( XI _ XII )

80 — 20
Where:

R = Amount to be repaid
A = Total Amount of the advance Payment that was granted

X"= Amount of proposed cumulative payments as a percentage of the original amount of the
Contract sum 1. This figure will exceed 20% but not exceed 80%.

X" = Amount of the previous cumulative payments as a percentage of the original amount of the

Contract sum 1. This figure will be below 80% but not less than 20%.

GCC50.1

The Performance Security is Required;
(a) Performance Security — Bank Guarantee: in the amount(s) of 5% percent of the Accepted
Contract Sum 1 (Improvement Works) and in the same currency(ies) of the Accepted Contract

Amount.

E. Finishing the Contract

GCC 56.1

The date by which operating and maintenance manuals are required is /N/A].

The date by which “as built” drawings are required is [N/A].

GCC 57.2 (g)

The maximum number of days is: /100 days].

GCC58.1

The percentage to apply to the value of the work not completed, representing the Procuring Entity’s

additional cost for completing the Works, is [N/A].
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SECTION X: CONTRACT FORMS

FORM No 1: NOTIFICATION OF INTENTION TO AWARD

This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender. Send this
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format

below.

FORMAT

L.

For the attention of Tenderer's Authorized Representative

i)  Name: [insert Authorized Representative's name]

ii)  Address: [insert Authorized Representative's Address]

iii)  Telephone: [insert Authorized Representative's telephone/fax numbers]
iv)  Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must
be sent to all Tenderers simultaneously. This means on the same date and as close to the same time as

possible.]

Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

Notification of Intention to Award

i) Procuring Entity: [insert the name of the Procuring Entity]

ii)  Project: [insert name of project]

iii)  Contract title: [insert the name of the contract]

iv)  Country: [insert country where ITT is issued]

v)  ITT No: [insert ITT reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above
contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period,

you may:

Request a debriefing in relation to the evaluation of your tender

Submit a Procurement-related Complaint in relation to the decision to award the contract.

a)  The successful tenderer
i) Name of successful Tender

ii)  Address of the successful Tender

iii)  Contract price of the successful Tender Kenya Shillings

words )

b)  Other Tenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated
price as well as the Tender price as read out. For Tenders not evaluated, give one main reason the Tender

was unsuccessful.
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SNo

Name of Tender Tender’s evaluated | One Reason Why not
Tender Price as read | price (Note a) Evaluated
out

DN |W N —

(Note a) State NE if not evaluated

How to request a debriefing

a)
b)

d)

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you
decide to request a debriefing your written request must be made within three (5) Business Days
of receipt of this Notification of Intention to Award.

Provide the contract name, reference number, name of the Tenderer, contact details; and address the
request for debriefing as follows:

i)  Attention: [insert full name of person, if applicable]
ii) Title/position: [insert title/position]

ii) Agency: [insert name of Procuring Entity]

iii) Email address: [insert email address)

If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing
within five (3) Business Days of receipt of your request. If we are unable to provide the debriefing
within this period, the Standstill Period shall be extended by five (3) Days after the date that the
debriefing is provided. If this happens, we will notify you and confirm the date that the extended
Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly
advise you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case,
we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days
from the date of publication of the Contract Award Notice.

How to make a complaint

a)

b)

Period: Procurement-related Complaint challenging the decision to award shall be submitted by
midnight, [insert date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address
the Procurement-related Complaint as follows:

i)  Attention: [insert full name of person, if applicable]
ii)  Title/position: [insert title/position]
iil) Agency: [insert name of Procuring Entity]
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d)

e)

iv) Email address: [insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint
challenging the decision to award the contract. You do not need to have requested, or received, a
debriefing before making this complaint. Your complaint must be submitted within the Standstill
Period and received by us before the Standstill Period ends.

Further information: For more information refer to the Public Procurement and Disposals Act 2015
and its Regulations available from the Website info@ppra.go.ke or complaints@ppra.go.ke.

You should read these documents before preparing and submitting your complaint.
There are four essential requirements:

i)  Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a Tender
in this tendering process, and is the recipient of a Notification of Intention to Award.

ii) The complaint can only challenge the decision to award the contract.
iii) Youmust submit the complaint within the period stated above.

iv)  You must include, in your complaint, all of the information required to support your
complaint.

Standstill Period

)
ii)

iii)

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

The Standstill Period lasts fourteen (14) Days after the date of transmission of this Notification of
Intention to Award.

The Standstill Period may be extended as stated in paragraph Section 5 (d) above.

If you have any questions regarding this Notification please do not hesitate to contact us. On behalf of the

Procuring Entity:
Signature: Name:
Title/position: Telephone:__ Email:
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FORM NO. 2 - REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ OF.............. 20.........
BETWEEN
...................................................................... APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated
the...dayof............. 20.......... in the matter of Tender No.............. of ...l 20..... for ......... (Tender
description).
REQUEST FOR REVIEW

UWe. oo , the above named Applicant(s), of address: Physical address................ P.
O.Box No............. Tel. No........ Email ............... , hereby request the Public Procurement

Administrative Review Board to review the whole/part of the above mentioned decision on the following
grounds , namely:

1.
2.
By this memorandum, the Applicant requests the Board for an order/orders that:
1.
2.

SIGNED

Board Secretary
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FORM NO 3: LETTER OF AWARD

[letterhead paper of the Procuring Entity] [date]
To: [name and address of the Contractor]

This is to notify you that your Tender dated /date] for execution of the [name of the Contract and
identification number, as given in the Contract Data] for the Accepted Contract Amount

1. Contract Sum 1 (Improvement Works): sum of Kenya Shillings

[Amount in figures Kenya Shillings
[amount inwords] — VAT INCLUDED

2. Contract Sum 2 (Performance Based Routine Maintenance): sum of Kenya Shillings
[Amount in figures] Kenya Shillings
[amountinwords] — VAT INCLUDED.

3. Total Contract Sum: Being the sum of Improvement Works and Performance Based Routine
Maintenance. Sum of Kenya Shillings [Amount in figures] Kenya Shillings
[amount in words] - VAT

INCLUDED.

as corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by
.................. (name of Procuring Entity).

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions

of Contract, using, for that purpose, one of the Performance Security Forms included in Section VIII,
Contract Forms, of the Tender Document.
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FORM NO 4: CONTRACT AGREEMENT

THIS AGREEMENT made the day of , 20 , between
of (hereinafter ~ “the

Procuring

Entity”), of the one part, and of (hereinafter

“the Contractor”), of the other part:

WHEREAS the Procuring Entity desires that the Works known as should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion
of these Works and the remedying of any defects therein,

The Procuring Entity and the Contractor agree as follows:

L In this Agreement words and expressions shall have the same meanings as are respectively assigned to
them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Agreement.
This Agreement shall prevail over all other Contract documents.

a) the Letter of Acceptance

b) the Letter of Tender

¢) theaddendaNos (ifany)
d) the Special Conditions of Contract

e) the General Conditions of Contract;

f)  the Specifications

g) the Drawings, and

h) the completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in
this Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and
to remedy defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects therein, the Contract Price or such other sum as
may become payable under the provisions of the Contract at the times and in the manner prescribed by the
Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the
Laws of Kenya on the day, month and year specified above.

Signed and sealed b (for the Procuring Entity)
gn Y. g y

Signed and sealed by (for the Contractor).
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FORM NO. S - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity/ Date:____

[Insert date of issue]

Guarantor: [/nsert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that (hereinafter called "the
Contractor") has entered into Contract No. dated with (name
of Procuring Entity) (the Procuring Entity as the Beneficiary), for the
execution of

(hereinafter called "the Contract™).

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee
is required.

3. Attherequest ofthe Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any
sum or sums not exceeding in total an amount of (in

words ),1 such sum being payable in the types and proportions of currencies in which the Contract
Price is payable, upon receipt by us of the Beneficiary's complying demand supported by the
Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying
or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the Contract,
without the Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.

4. This guarantee shall expire, no later thanthe .... Dayof ............ 2. .2, and any demand for payment
under it must be received by us at the office indicated above on or before that date.

5. The Guarantoragrees to a one-time extension of this guarantee fora period notto exceed /six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to
the Guarantor before the expiry of the guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps].

Note: Allitalicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.

I The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount
specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency
of the Contract or a freely convertible currency acceptable to the Beneficiary.

2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The
Procuring Entity should note that in the event of an extension of this date for completion of the Contract, the
Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must
be in writing and must be made prior to the expiration date established in the guarantee.
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FORM NO. 6 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity/
Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the

letterhead]

L. We have been informed that (hereinafter called “the Contractor”) has entered into
Contract No. dated with the Beneficiary, for the execution of

(hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in
the sum
(inwords) is to be made against an advance payment guarantee.

At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary

any sum or sums not exceeding in total an amount of (in words )1 upon
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether
in the demand itself or in a separate signed document accompanying or identifying the demand, stating
either that the Applicant:

a)  has used the advance payment for purposes other than the costs of mobilization in respect of the
Works; or

b)  has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary's bank stating that the advance payment referred to above has been
credited to the Contractor on its account number at

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance
payment repaid by the Contractor as specified in copies of interim statements or payment certificates
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of
the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, less

provisional sums, has been certified for payment, or on the day of __,2 ,2 whichever is earlier.
Consequently, slemand for payment under this guarantee must be received by us at this office on or before
that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months/ [one

year], inresponse to the Beneficiary's written request for such extension, such request to be presented to
the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]|

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted
from the final product.

238



Ly N , .

“The Guarantor shall insert an amount representing the amount of the advance payment and denominated
@ztizﬁr léq thte ca;rrency of the advance payment as specified

in the Contract.

2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the
event of an extension of the time for completion of the Contract, the Procuring Entity would need to request an
extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the
expiration date established in the guarantee.
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FORM NO. 7 - RETENTION MONEY SECURITY

[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity/
Date: [Insert date of issue]

Advance payment guarantee no. [Insert guarantee reference number]|

Guarantor: [[nsert name and address of place of issue, unless indicated in the
letterhead]

L.

We have beeninformed that [insert name of Contractor, which in the
case of a joint venture shall be the name of the joint venture] (hereinafter called
"the Contractor") has entered into Contract No.

[insert reference number of the contract] dated with the
Beneficiary, for the execution of [insert
name of contract and brief description of Works/ (hereinafter called "the Contract").
Furthermore, we understand that, according to the conditions of the Contract, the
Beneficiary retains moneys up to the limit set forth in the Contract (“the Retention
Money”), and that when the Taking-Over Certificate has been issued under the
Contract and the first half of the Retention Money has been certified for payment, and
payment of /insert the second half of the Retention Money] is to be made against a
Retention Money guarantee.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to
pay the Beneficiary any sum or sums not exceeding in total an amount of [insert

amount in figures] ([insert amount in words

upon receipt by us of the Beneficiary's complying demand supported by the
Beneficiary's statement, whether in the demand itself or in a separate signed
document accompanying or identifying the demand, stating that the Contractor is in
breach of its obligation(s) under the Contract, without your needing to prove or show
grounds for your demand or the sum specified therein.

A demand under this guarantee may be presented as from the presentation to the
Guarantor of a certificate from the Beneficiary's bank stating that the second half of
the Retention Money as referred to above has been credited to the Contractor on its

account number at [insert
name and address of Applicant's bank].

This guarantee shall expire no later than the ..o, Day of
................................... 22 and any demand for payment under it must

be received by us at the ofﬁce indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed
[six months] [one year], in response to the Beneficiary's written request for such
extension, such request to be presented to the Guarantor before the expiry of the
guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]|
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Note: All italicized text (including footnotes) is for use in preparing this form
and shall be deleted from the final product.

'The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.
’Insert a date that is twenty-eight days after the expiry of retention period afier the actual completion date of the contract. The Procuring

Entity should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request
an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date
established in the guarantee.
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FORM NO. 8 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to
Regulation 13 (24) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case
of joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information
to be submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is
conducted, and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or
arrangement.

Tender Reference No.: [insert

identification no] Name of the Tender Title/Description: [insert

name of the assignment] to: [insert complete name of Procuring Entity]

In response to the requirement in your notification of award dated__ [insert date of notification of
award] to furnish additional information on beneficial ownership:__ [select one option as applicable
and delete the options that are not applicable]

I) Wehere by provide the following beneficial ownership information.

Details of beneficial ownership

Details of all Beneficial Owners % of shares | % of voting Whether a person | Whether a
a person rights a person directly or indirectly | person
holds in the holds in the holds a right to appoint | directly or
company company or remove a member of | indirectly
Directly or the board of directors of | exercises
indirectly the company or an | significant
equivalent governing | influence or
body of the Tenderer | control over
(Yes /No) the Company
(tenderer)
(Yes / No)
Full Name Directly------ Directly......... 1.Having the right to |I. Exercises
- — ] % | % of voting appoint a majority of | significant
National identity of shares rights the board of the | influence or
card number or directors or an | control over
1. Passport number ] equivalent governing | the Company
Personal gndlrectly """"" body of the Tenderer: | body of the
Identification Indirectly---— A) (})lfvotlng Yes -----No---- Company
Number (where | |~ % | rghts 2.Is this right held | (tenderer)
applicable) of shares directly or indirectly?:
Yes ----- No-
Nationality -
Date of birth
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Details of all Beneficial Owners % of shares % of voting Whether a person | Whether a
aperson rights a person directly or indirectly | person
holds in the holds in the holds a right to appoint | directly or
company company or remove a member of | indirectly
Directly or the board of directors of | exercises
indirectly the company or an | significant
equivalent governing | influence or
body of the Tenderer | control over
(Yes /No) the Company
(tenderer)
(Yes / No)
[dd/mm/yyyy] 2.1s this
Direct.........ccoeuie influence or
Postal address
control
Residential exercised
address directly or
Indirect............... indirectly?
Telephone number
Email address Direct.........
Occupation or
profession
Indirect......
Full Name Directly------ Directly......... 1. Having the right to | 1.Exercises
- — ] % | . % of voting appoint a majority of |  significant
National identity of shares rights the board of the | influence or
card number or directors  or  an control over
Passport number directl equivalent governing the
Indirectly---------- .
Personal . o of t}’ body of the Tenderer: Company
Identification Indirectly---- | 70 Olvoung Yes -----No---- body of the
Number (where | | T % rights 2.1Is this right held Company
: of shares directly or indirectly?: (tenderer)
applicable)
Yes ----- No-
Nationality(ies) —
. Direct........cccoeui.
Date of birth free .
[dd/mmbyyy] 2.1s this
mm/yyyy, influence or
Postal address control
— Indirect............... exercised
Residential directly or
address indirectly?
Telephone number )
- Direct.........
Email address
Occupation or
profession
Indirect......
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% of shares
aperson
holds in the
company
Directly or
indirectly

Details of all Beneficial Owners

% of voting
rights a person
holds in the
company

Whether a person
directly or indirectly
holds a right to appoint
or remove a member of
the board of directors of
the company or an
equivalent governing
body of the Tenderer
(Yes /No)

‘Whether a
person
directly or
indirectly
exercises
significant
influence or
control over
the Company
(tenderer)
(Yes / No)

1I) Am fully aware that beneficial ownership information above shall be reported to the Public
Procurement Regulatory Authority together with other details in relation to contract awards
and shall be maintained in the Government Portal, published and made publicly available
pursuant to Regulation 13(5) of the Companies (Beneficial Ownership Information)
Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information in
line with the Data Protection Act shall not be published or made public). Note that Personally
Identifiable Information (PII) is defined as any information that can be used to distinguish
one person from another and can be used to deanonymize previously anonymous data. This
information includes National identity card number or Passport number, Personal Identification

Number, Date of birth, Residential address, email address and Telephone number.

[II) In determining who meets the threshold of who a beneficial owner is, the Tenderer must

consider a natural person who in relation to the company:

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;

(b) exercises at least ten percent of the voting rights in the company either directly or

indirectly;

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or

(d) exercises significant influence or control, directly or indirectly, over the company.

IV) What is stated to herein above is true to the best of my knowledge, information and belief.

Name of the Tenderer: ....................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert

complete name of person duly authorized to sign the Tender]

Designation of the person signing the Tender: ....................... [insert complete title of the person

signing the Tender]
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Signature of the person named above: ....................... [insert signature of person whose name
and capacity are shown above]

Date this ..........ccco....... [insert date of signing] day of....................... [Insert month], [insert year]

Bidder Official Stamp
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FORM NO. 9 - STATEMENT OF INTEGRITY, ELIGIBILITY AND ENVIRONMENTAL
AND SOCIAL RESPONSIBILITY

Tender No.:

Tender Name.:

To: The Director General- Kenya Rural Roads Authority (KeRRA) (The "Contracting
Authority")

1. We recognise and accept that Agence Frangaise de Développement ("AFD") only finances
projects of the Contracting Authority subject to its own conditions which are set out in the
Financing Agreement which benefits directly or indirectly to the Contracting Authority. As
a matter of consequence, no legal relationship exists between AFD and our company, our
joint venture or our suppliers, contractors, subcontractors, consultants or subconsultants.
The Contracting Authority retains exclusive responsibility for the preparation and
implementation of the procurement process and performance of the contract. The
Contracting Authority means the Purchaser, the Employer, the Client, as the case may be,
for the procurement of goods, works, plants, consulting services or non-consulting services.

2. We hereby certify that neither we nor any other member of our joint venture or any of our
suppliers, contractors, subcontractors, consultants or subconsultants are in any of the
following situations:

2.1 Being bankrupt, wound up or ceasing our activities, having our activities administered
by the courts, having entered into receivership, reorganisation or being in any
analogous situation arising from any similar procedure;

2.2 Having been:

a)  convicted, within the past five years by a court decision, which has the force of
res judicata in the country where the Contract is implemented, of fraud,
corruption or of any other offense committed during a procurement process or
performance of a contract (in the event of such conviction, you may attach to
this Statement of Integrity supporting information showing that this conviction
is not relevant in the context of the Contract);

b)  subject to an administrative sanction within the past five years by the European
Union or by the competent authorities of the country where we are constituted,
for fraud, corruption or for any other offense committed during a procurement
process or performance of a contract (in the event of such sanction, you may
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2.3

2.4

2.5

2.6

2.7

attach to this Statement of Integrity supporting information showing that this
sanction is not relevant in the context of the Contract);

c) convicted, within the past five years by a court decision, which has the force of
res judicata, of fraud, corruption or of any other offense committed during the
procurement process or performance of an AFD-financed contract;

Being listed for financial sanctions by the United Nations, the European Union and/or
France for the purposes of fight-against-terrorist financing or threat to international
peace and security;

Having been subject within the past five years to a contract termination fully settled
against us for significant or persistent failure to comply with our contractual
obligations during contract performance, unless this termination was challenged and
dispute resolution is still pending or has not confirmed a full settlement against us;

Not having fulfilled our fiscal obligations regarding payments of taxes in accordance
with the legal provisions of either the country where we are constituted or the
Contracting Authority's country;

Being subject to an exclusion decision of the World Bank and being listed on the
website http://www.worldbank.org/debarr (in the event of such exclusion, you may
attach to this Statement of Integrity supporting information showing that this exclusion
is not relevant in the context of the Contract);

Having created false documents or committed misrepresentation in documentation
requested by the Contracting Authority as part of the procurement process of the
Contract.

We hereby certify that neither we, nor any of the members of our joint venture or any of our
suppliers, contractors, subcontractors, consultants or subconsultants are in any of the
following situations of conflict of interest:

3.1

3.2

3.3

Being an affiliate controlled by the Contracting Authority or a shareholder controlling
the Contracting Authority, unless the stemming conflict of interest has been brought
to the attention of AFD and resolved to its satisfaction.

Having a business or family relationship with a Contracting Authority's staff involved
in the procurement process or the supervision of the resulting Contract, unless the
stemming conflict of interest has been brought to the attention of AFD and resolved to
1ts satisfaction;

Being controlled by or controlling another bidder or consultant, or being under
common control with another bidder or consultant, or receiving from or granting
subsidies directly or indirectly to another bidder or consultant, having the same legal
representative as another bidder or consultant, maintaining direct or indirect contacts
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34

3.5

with another bidder or consultant which allows us to have or give access to information
contained in the respective applications, bids or proposals, influencing them or
influencing decisions of the Contracting Authority;

Being engaged in a consulting services activity, which, by its nature, may be in conflict
with the assignments that we would carry out for the Contracting Authority;

In the case of procurement of goods, works or plants:

c) Having prepared or having been associated with a consultant who prepared
specifications, drawings, calculations and other documentation to be used in the
procurement process of the Contract;

d)  Having been recruited (or being proposed to be recruited) ourselves or any of
our affiliates, to carry out works supervision or inspection for the Contract.

If we are a state-owned entity, and to compete in a procurement process, we certify that we
have legal and financial autonomy and that we operate under commercial laws and
regulations.

We undertake to bring to the attention of the Contracting Authority, which will inform AFD,
any change in situation with regard to points 2 to 4 here above.

In the context of the procurement process and performance of the corresponding contract:

6.1

6.2

6.3

6.4

We have not and we will not engage in any dishonest conduct (act or omission)
deliberately indented to deceive others, to intentionally conceal items, to violate or
vitiate someone's consent, to make them circumvent legal or regulatory requirements
and/or to violate their internal rules in order to obtain illegitimate profit;

We have not and we will not engage in any dishonest conduct (act or omission)
contrary to our legal or regulatory obligations or our internal rules in order to obtain
illegitimate profit;

We have not promised, offered or given and we will not promise, offer or give, directly
or indirectly to (i) any Person who holds a legislative, executive, administrative or
judicial mandate within the State of the Contracting Authority regardless of whether
that Person was nominated or elected, regardless of the permanent or temporary, paid
or unpaid nature of the position and regardless of the hierarchical level the Person
occupies, (i1) any other Person who performs a public function, including for a State
institution or a State-owned company, or who provides a public service, or (ii1) any
other person defined as a Public Officer by the national laws of the Contracting
Authority’s country, an undue advantage of any kind, for himself or for another Person
or entity, for such Public Officer to act or refrain from acting in his official capacity;

We have not promised, offered or given and we will not promise, offer or give, directly
or indirectly to any Person who occupies an executive position in a private sector entity
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6.5

6.6

6.7

or works for such an entity, regardless of the nature of his/her capacity, any undue
advantage of any kind, for himself or another Person or entity for such Person to
perform or refrain from performing any act in breach of its legal, contractual or
professional obligations;

We have not and we will not engage in any practice likely to influence the contract
award process to the detriment of the Contracting Authority and, in particular, in any
anti-competitive practice having for object or for effect to prevent, restrict or distort
competition, namely by limiting access to the market or the free exercise of
competition by other undertakings;

Neither we nor any of the members of our joint venture or any of our suppliers,
contractors, subcontractors, consultants or subconsultants shall acquire or supply any
equipment nor operate in any sectors under an embargo of the United Nations, the
European Union or France;

We commit ourselves to comply with and ensure that all of our suppliers, contractors,
subcontractors, consultants or subconsultants comply with international environmental
and labour standards, consistent with laws and regulations applicable in the country of
implementation of the Contract, including the fundamental conventions of the
International Labour Organisation (ILO) and international environmental treaties.
Moreover, we shall implement environmental and social risks mitigation measures
when specified in the environmental and social commitment plan (ESCP) provided by
the Contracting Authority.

7.  We, as well as members of our joint venture and our suppliers, contractors, subcontractors,
consultants or subconsultants authorise AFD to inspect accounts, records and other
documents relating to the procurement process and performance of the contract and to have
them audited by auditors appointed by AFD.

Name:

In the capacity of:

Duly empowered to sign in the name and on behalf of>:

Signature:

Dated:

5

In case of joint venture, insert the name of the joint venture. The person who will sign the application, bid or proposal on behalf of the

applicant, bidder or consultant shall attach a power of attorney from the applicant, bidder or consultant.
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AFD Policy — Corrupt and Fraudulent Practices — Environmental and Social Responsibility

1. Corrupt and Fraudulent Practices
The Contracting Authority and the suppliers, contractors, subcontractors, consultants or

subconsultants must observe the highest standard of ethics during the procurement process and
performance of the contract. The Contracting Authority means the Purchaser, the Employer, the

Client, as the case may be, for the procurement of goods, works, plants, consulting services or non-
consulting services.

By signing the Statement of Integrity the suppliers, contractors, subcontractors, consultants or
subconsultants declare that (i) “it did not engage in any practice likely to influence the contract
award process to the Contracting Authority’s detriment, and that it did not and will not get involved
in any anti-competitive practice”, and that (ii) “the procurement process and the performance of
the contract did not and shall not give rise to any act of corruption or fraud”.

Moreover, AFD requires including in the Procurement Documents and AFD-financed contracts a
provision requiring that suppliers, contractors, subcontractors, consultants or subconsultants will
permit AFD to inspect their accounts and records relating to the procurement process and
performance of the AFD-financed contract, and to have them audited by auditors appointed by
AFD.

AFD reserves the right to take any action it deems appropriate to check that these ethics rules are
observed and reserves, in particular, the rights to:

a) Reject a proposal for a contract award if it is established that during the selection process the
bidder or consultant that is recommended for the award has been convicted of corruption,
directly or by means of an agent, or has engaged in fraud or anti-competitive practices in
view of being awarded the Contract;

b)  Declare misprocurement when it is established that, at any time, the Contracting Authority,
the suppliers, contractors, subcontractors, consultants or subconsultants their representatives
have engaged in acts of corruption, fraud or anti-competitive practices during the
procurement process or performance of the contract without the Contracting Authority
having taken appropriate action in due time satisfactory to AFD to remedy the situation,
including by failing to inform AFD at the time they knew of such practices.

AFD defines, for the purposes of this provision, the terms set forth below as follows:

a) Corruption of a Public Officer means:
— The act of promising, offering or giving to a Public Officer, directly or indirectly, an
undue advantage of any kind for himself or for another Person® or entity, for such
Public Officer to act or refrain from acting in his official capacity; or
— The act by which a Public Officer solicits or accepts, directly or indirectly, an undue
advantage of any kind for himself or for another Person or entity, for such Public
Officer to act or refrain from acting in his official capacity.
b) A Public Officer shall be construed as meaning:

% Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, or group of two

or more of the foregoing (whether or not having separate legal status).
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— Any person who holds a legislative, executive, administrative or judicial mandate
(within the country of the Contracting Authority) regardless of whether that natural
Person was nominated or elected, regardless of the permanent or temporary, paid or
unpaid nature of the position and regardless of the hierarchical level the natural Person
occupies;

— Any other natural Person who performs a public function, including for a State
institution or a State-owned company, or who provides a public service;

—  Any other natural Person defined as a Public Officer by the national laws of the country
of the Contracting Authority.

¢)  Corruption of a Private Person’ means:

- The act of promising, offering or giving to any Private Person, directly or indirectly,
an undue advantage of any kind for himself or for another Person or entity, for such
Private Person to perform or refrain from performing any act in breach of its legal,
contractual or professional obligations; or;

- The act by which any Private Person solicits or accepts, directly or indirectly, an undue
advantage of any kind for himself or for another Person or entity, for such Private
Person to perform or refrain from performing any act in breach of its legal, contractual
or professional obligations.

d)  Fraud means any dishonest conduct (act or omission), whether or not it constitutes a criminal
offence, deliberately intended to deceive others, to intentionally conceal items, to violate or
vitiate consent, to circumvent legal or regulatory requirements and/or to violate internal rules
in order to obtain illegitimate profit.

e)  Anti-competitive practices mean:

—  Any concerted or implied practices which have as their object or effect the prevention,
restriction or distortion of competition within a marketplace, especially where they (i)
limit access to the marketplace or free exercise of competition by other undertakings,
(i1) prevent free, competition-driven price determination by artificially causing price
increases or decreases, (iii) restrict or control production, markets, investments or
technical progress; or (iv) divide up market shares or sources of supply;

— Any abuse by one undertaking or a group of undertakings which hold a dominant
position on an internal market or on a substantial part of it;

—  Any practice whereby prices are quoted or set unreasonably low, the object of which
is to eliminate an undertaking or any of its products from a market or to prevent it from
entering the market.

2.  Environmental and Social Responsibility

In order to promote sustainable development, AFD seeks to ensure that internationally recognised

environmental and social standards are complied with. Suppliers, contractors, subcontractors,
consultants or subconsultants for AFD-financed contracts shall consequently undertake in the
Statement of Integrity to:

a) Comply with and ensure that all their subcontractors or subconsultants comply with
international environmental and labour standards, consistent with applicable law and
regulations in the country of implementation of the contract, including the fundamental

7 Means any natural Person other than a Public Officer.
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conventions of the International Labour Organisation (ILO) and international environmental
treaties;

b) Implement environmental and social risks mitigation measures when specified in the
environmental and social management plan (ESMP) provided by the Contracting Authority.
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FORM NO. 10 - STATEMENT ON ENVIRONMENT AND SOCIAL MANAGEMENT PLAN

Introduction:

All operations financed by AFD are required to comply with the national regulations of the country
where the operation is implemented, including environmental and social issues. Relevant Kenyan
Policies, laws, regulations for environmental management in roads projects, the AFD Environmental

and Social Risk Management Policy, and the World Bank Environmental and Social Standards that

influence various aspects of road infrastructure projects shall be applied to this Project.

Contractor’s Responsibilities

The Contractor will be responsible for implementing the Project. They will be contractually required to

undertake their activities in an environmentally responsible manner.

The role of the Contractor shall be to:

ensure that the environmental specifications of this document (including any revisions, additions
or amendments) are effectively implemented. This includes the on-site implementation of steps to
mitigate environmental impacts;

Preserve the natural environment by limiting any destructive actions on site;

Ensure that suitable records are kept and that the appropriate documentation is available to the PM;
Take into consideration the legal rights of the individual Landowners, Communities and KeRRA’s
staff;

Ensure quality in all work done, technical and environmental;

Underwrite the Project Proponent’s Environmental Policy at all times; and

Ensure that all sub-contractors and other workers appointed by the Contractor are complying with
and implementing the ESMP &MP during the duration of their specific contracts.

The responsibilities of the Contractor will be to:

Discuss implementation of and compliance with this document with staff at routine site meetings;
Designate, appoint and/or assign tasks to personnel who will be responsible for managing all or
parts of the ESMP & MP.

Monitor environmental performance and conformance with the specifications contained in this
document during site inspections;

Report progress towards implementation of and non-conformances with this document at site
meetings with the PM;

Advise the PM of any incidents or emergencies on site, together with a record of action taken;
Report and record all accidents and incidents resulting in injury or death; and

Resolve problems and claims arising from damage immediately to ensure a smooth flow of
operations.

Specification for Environmental and Social Safeguards Management Plan
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The Contractor shall ensure that all pertinent permits, certificates and licenses have been obtained prior
to any activities commencing on site and are strictly enforced / adhered to. They shall also maintain a
record of permits, licenses and authorizations required for the contract as a whole and for pertinent
project activities, amongst other workplace records, throughout the Project’s implementation.
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Item

Mitigation measure

Noise The Contractor shall keep noise level within acceptable limits as per Environmental
mitigation Management and Co-ordination (Noise and Excessive Vibration. Pollution) (Control)
Regulations, 2009, and construction activities shall, where possible, be confined to
normal working hours in the settlement centres
Sensitive noise receptors at Gotu and Merti, shall be notified by the Contractor at least
5 days before road construction commences.
Construction workers to be provided with appropriate PPE, i.e., ear muffs when|
undertaking activities that expose them to high noise levels
Project vehicles should be maintained regularly to reduce noise resulting from friction
Prohibit unnecessary hooting by project vehicles
Air Quality Do not carry out dust generating activities (excavation, handling and transport of soils)
during windy season;
Water shall be sprayed on the road and at the main centres namely, Gotu and Merti, to
settle dust.
Project vehicles delivering soil materials shall be covered to reduce spills and
windblown dust;
Project vehicle speeds shall be limited to minimize the generation of dust on site and on|
diversion and Access
Dust masks shall be provided construction workers at high dust areas
Vegetation Follow the excavation plan; avoid removal of native vegetation;
Loss Excavation works with minimal vegetation. This will be done in agreement with the
local community
Impacts on Provide grass cover and other suitable slope stabilization measures on embankment
soils slopes and on stockpile of spoils;
Removal of natural vegetation shall be avoided;
Appropriate native vegetation that retards erosion shall be planted on disturbed areas
and other potentially erodible places, to replace those that maybe removed.
As much as possible, construction activities in sloping areas are shall be undertaken|
during the dry season only and shall follow the excavation plan as designed.
Impacts on Develop water use plan in consultation with local municipal authority and community,
water to minimize water use conflicts with local residents and wildlife;
resources Proper handling, storage and disposal of oil, fuel, and oil wastes;

Solid waste should not be dumped in or near any water bodies (rivers, streams, etc);

Untreated effluent should not be discharge should be made to existing surface water or
land

Water courses, mainly rivers and the seasonal streams (laggas) shall be kept free of
excavation spoil and construction debris, floating and submerged;

Earth spoils material and all types of wastes shall be disposed at approved sites
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Wastes

Prepare and implement a Waste Management Plan prior to commencement of Works

Properly labelled and strategically placed waste disposal containers shall be provided at
all places of work

Litter bins should have secured lids to prevent animals and birds from scavenging

Recycling of construction material shall be practiced where feasible e.g., containers and
oil barrels

Spoils and all types of wastes shall be disposed at approved sites,

Land resources|

ESIA study to be conducted before opening up new material sources (borrow pits);

Restoration of borrow pit sites to original condition to extent possible as per the borrow
pit decommissioning plan developed during ESIA

Restoration of vegetation in the rehabilitated sites

Workers’
health and|
Safety

The contractor should provide the workers with appropriate PPE according to nature of]
work, and at all times while on site

The contractor should ensure there are warning signs on the construction site and on the]
road to protect from accidents

The contractor shall provide standard first aid kits at the site

A safety officer who has safety training and knowledge of safety procedures should be
present on site to ensure that all workers have guidance on the safety procedures

The contractor should have an insurance cover for all workers

All workers should be trained on the emergency response procedures

Community
Health
and Safety

The Contractor shall keep noise level within acceptable limits as per the Environmental
Management and Co-ordination (Noise and Excessive Vibration. Pollution) (Control)
Regulations, 2009

Create awareness and sensitize employees and local community on HIV and AIDS

Have HIV and AIDS Information and Educational posters within the work sites

Incorporate  HIV/AIDS control programs including distribution of protective
contraceptives at strategic points such as within sanitation facilities

Wildlife

Educate workers regarding the occurrence of important wildlife of conservation value
in the area and the importance of their protection, including the appropriate regulatory)
requirements

Instruct employees, contractors, and site visitors to avoid harassment and disturbance]
of wildlife. Prohibit feeding of wildlife.

Develop a code of conduct for the workers to ensure none of them get engaged in
hunting or harming game in any way

Appropriate waste management by covering all solid waste especially those from the
camps and those considered hazardous waste

Fence off the campsites to keep wildlife out

Clear wildlife crossing to be provided at the start at end of the road to alert locall
community and Project workers on presence of wildlife crossing sites in the area.

Install appropriate speed calming measures near wildlife crossing sites e.g animal
crossing and speed limit signage
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Community Implement project grievance redress system to help resolve matters related to labour
Disruption| and social relations
Ensure fair treatment, non-discrimination, and equal opportunity of all workers
Develop and implement children Protection Strategy, to ensure that no child under the
legal age of 18 years in employed in the Project
Road safety Initiate road safety awareness within the project area targeting schools, places of

worship and chief’s meetings

Install appropriate reflectorized road safety signs along the entire stretch of the road

Livestock crossing signs should be placed close to water pans / water points located
along the road to allow easy movement of livestock to water points and reduce
accidents

Post speed limit sign preferably 40km/hr on either side at the point the road approaches
the wildlife crossings

Method of Formal Inspections

The Engineer and the contractor will carry out formal inspections jointly at the end of each month. The
main purpose of the formal inspections is to enable the Engineer to verify the information presented in
the Contractor’s Monthly inspection statement with the actual observed and measured conditions on the

site.

The Engineer will prepare a brief Memorandum describing the following:

i.  The general circumstances of the site visit, including date, road sections visited, persons present,

etc.;

ii.  Any non-compliance which may have been detected;
iii.  The time granted by the Engineer to the Contractor to remedy the detected defects.

Based on the outcome of the formal inspection, the Engineer will correct any possible errors or
misrepresentations in the Contractor’s statement, countersign it and keep a copy as measurement

of work sheet for payment, and to the Contractor for information.

Formal inspections will also be scheduled for the follow-up site visits, whose purpose is to verify if the
Contractor has remedied the causes of earlier non-compliance, within the period granted by the
Engineer and specified in the Memorandum.

Informal Inspections of mitigation compliance

The Engineer may carry out informal inspections as part of his general mandate given to him by the

Employer. He may do so on his own initiative, at anytime and anywhere on the roads included in
the contract. If he detects any road sections where mitigations criteria are not met, he is obliged to

inform the Contractor within 24 hours in writing, in order to enable the Contractor to take remedial
action as soon as possible.

Monthly Inspection Statement

The Monthly Statement to be submitted by the Contractor, which gives an example of how the statement
is filled out. The statement jointly cross checked by the Engineer and the contractor for compliance

as a measurement sheet.
Procedures for Inspection
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The visual inspection will be undertaken as part of the Formal and Informal inspections. The criteria for
mitigation will be checked at sections selected by the Engineer based on visual appearance. The
Engineer shall be the sole judge of compliance. If a specified criterion is not met, the one-kilometre
section in which the deficit occurs will be judged non-compliant.

We, confirm that we have read and understood the full content and scope of the Environmental and
Social Safeguards Management Plan, and are bound to its implementation.

Signed and sealed by the Contractor:

M/s

Name of Contractor
Date

(Signature)

(Name of the Director)
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IMPLEMENTATION OF CLIMATE PROOFED ASAL RURAL ROAD
PROJECT IMPLEMENTED IN MERU, THARAKA NITHI,
LAIKIPIA, SAMBURU, ISIOLO & MARSABIT COUNTIES

MONTHLY ENVIRONMENTAL & SOCIAL COMPLIANCE

MONITORING TOOL
Contractor: Monitored by:
Project Road: Signature:
LVS/Gravel: Date:

ENVIRONMENTAL MITIGATION MEASURES MONTHLY INSPECTION

STATEMENT
Monitori P t
No. Item Mitigation measure 01{1 oring ercerf age Comments
Indicators Compliance

5 days’ notice to
Schools, hospitals and
other  noise-sensitive

Notices issued
against notices

expected
areas:

Construction workers |  No. of workers
to wear earmuffs in using ear
areas  exposed to| protection against

. excessive noise levels the total no. of
Excessive
. workers exposed to
1 Noise and .
. . noise
vibration

The Contractor shall
keep noise level within
acceptable limits and
construction activities
shall, where possible,
be confined to normal

Public complaints

working hours in the
residential areas
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Workers  shall  be No. of workers
trained on dust | trained against the
minimization total no. of workers
techniques at the site
Water sprays shall be
used on all active| Water sprinkling
Air pollution | earthworks areas that records during
fall within 200 metres active works
of settlements.
Vehicle speeds shall be .
. P . Records of drivers
limited to minimize the . .
: trained against the
generation of dust on i
. total no. of drivers
site
Clearance of the site for
construction purposes
shall be kept to a
minimum
Area cleared
Areas to be cleared against area
should be agreed and necessary for
demarcated before the construction
Vegetation start f)f the clearing
Loss operations
Clearing and removal
of vegetation at borrow .
. & . Area cleared with
sites must be carried
. respect to the
out in such a way that .
: borrow pit
damage to adjacent
. boundary
areas is prevented or
minimized
Provision of signs at | Presence of caution
Wildlife wildlife crossing points | signs at wildlife

crossing points
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Create
amongst the workers on

awarencss

Evidence of

Impacts on
soils and
drainage

protection of wildlife awareness
and specifically campaigns
poaching
The contractor shall
ensure workers sign a Evidence of duly
code of  conduct .

- . signed code of
prohibiting  poaching

conduct

and harassment of
wildlife
Wherever possible,

earthworks should be
carried out during the
dry season to prevent
soil from being washed
away by the rain

Weather records in
relation to the
program of works

Excavated  materials
and excess earth should
be kept at appropriate
sites

Sites of active
dumping against
approved sites

The Contractor shall
protect
susceptible to flooding
by installing necessary

arcas

temporary and
permanent  drainage
structures

Appropriate
drainage structures
installed against
the total no. of
flood prone areas

The Contractor shall
protect areas
susceptible to erosion
by implementing
necessary erosion
control measures

No. of appropriate
erosion control
measures
implemented
against erosion
prone areas
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Where new culverts are
to be installed, consult
with people settled on
the lower catchment for

Record of
consultations done
and consensus
reached where

their consensus necessary

The Contractor shall

not divert or modify

any Evidence of WRA
approval

watercourse  without
the approval of WRA

The contractor should
consult the community

Evidence of

on partitioning of agreements
access to this resource
Impacts on | for construction
water purposes
resources
Abstractions shall be .
Evidence of WRA
approved by the Water anproval
Resources Authority. PP
All personnel shall be No. of workers
trained on  proper | trained against the
disposal of waste total no. of workers
at the site
At all places of work, e
p Availability and
the contractor shall ;
rovide appropriate use of appropriate
Solid Waste P PProp waste receptacles

waste receptacles

The final disposal of
the site waste shall be
done at the location that
shall be approved, after
consultation with local
administration

Evidence of
NEMA approval or
approval by the RE
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No grey water runoff or
uncontrolled

discharges from
site/working areas

the

Water containing such
pollutants as cement,
concrete, lime,
chemicals and fuels
shall be discharged into

Observable

Liquid evidence of
a conservancy tank for . )
wastes . pollution on soil
removal from site
and water
Potential pollutants of
any kind and in any
form shall be kept,
stored and used in such
a manner that any
escape can be
contained and the water
table not endangered;
The contractor shall . .
. Evidence of signed
seek the services of a .
. contract with a
licensed hazardous .
licensed handler
waste handler
Hazardous  materials Storace locations
shall be stored above . g .
in relation to
flood level and at least
Hazardous hazardous storage
20 metres from any .
wastes requirements
watercourse;
Areas for the storage of
fuel and other
flammable = materials | Availability of fuel
shall comply with | handling license
standard fire safety
regulations;
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The Contractor shall
ensure that there is
basic fire-fighting
equipment available at
fire risk areas

No. of firefighting
equipment
available at fire
risk areas

Flammable materials Evidence of
should be stored in | approved storage
approved storage areas areas
10 Fire risks
Smoking shall not be
permitted in those areas | Presence of ‘No
where there is a fire Smoking’ signs
hazard
The Contractor shall No. of workers
train all workers on fire | trained against total
safety no. of workers on
site
Ensure all employees Evidence of
are of legal age eligibility
11 | Child labour | The Contractor to sign
a code of conduct Copy of duly
prohibiting signed code of
employment of under- conduct
age workers on site
The Contractor shall )
. . Evidence of a
keep a ‘Complaints .
C . register
register’ on site
Public Where grievances
12 . . he C
disruption occur, the Contractor

will be required to
assist in the process of
investigation and
resolution of
grievances promptly

No. of grievances
logged and
resolved
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Residents should be
informed of  the
intended roadwork
activities, including
likely dates for
commencement  and
completion of works.
Public notice to be
erected indicating the
intended works
planned at strategic
points along the project

Signed minutes of
meetings
held/notices issued

Sensitization of
contractor’s drivers on
road safety measures

No. of drivers
trained against total
no. of drivers

The Contractor shall

13 | Road safety provide and maintain
caution signs along the .
B 8 Sufficiency of road
road to alert users on safetv sienages at
the dangers of . Y .gn 8
. L high risk areas
construction activities
in progress to prevent
accidents
An environmental
impact assessment
study should be carried .
out }l; the Contractor Evidence of
y . NEMA license
before the extraction of
materials from these
sites
Material
14 . .
sites All active L.
. . Site is
quarries/borrow  pits anpropriatel
should be secured pprop y
. secure
appropriately
Exhausted borrow pits Clearance
should be rehabilitated. certificate from
NEMA
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If a borrow pit is to be
used as a water pan, the
Contractor should seek
approval from NEMA
after effective public
participation

Copies of
agreement/approval
from NEMA and
community

Contractor to institute
grievance
mechanisms that will
handle any gender
related cases reported
with full respect and

redress

Evidence of
grievance register

15 F}ender obedience to the laws
1impacts of Kenya
Contractor to ensure Copies of duly
signing and adherence signed code of
to Code of conduct by conduct by all
all employees employees
Provision of health and | No. of workers
safety training to the | trained against total
workers no. of workers
. ?rov15101} . of Evidence of posted
Occupational | information, education .
. IEC materials at
16 | healthand |and  communication . .
safety (IEC) materials on site appropriate points

Workers should be
provided with suitable
PPEs for the kind of
work being undertaken

Evidence of PPE
register and usage
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Provide fully equipped
first aid kits on-site

No. of fully
equipped first aid
kits against total
no. of employees

No. of a fully-
equipped first aid
kit against no. of

active sites

facilities for use by

Provide workers L

. Valid insurance
compensation  cover cover available
(WIBA)
Provision of | No. of available
appropriate  sanitary | sanitary facilities

against total no. of

construction workers. employees
Records of
The contractor should approved water
Impact on . . sources
avoid sourcing water
17 water .
from community- .
sources Evidence of
owned water sources .
agreements with
community
Evidence of IEC
material displayed
No. of workers
HIV and STI’s .
trained on
awareness and
. . . awareness and
13 Community | prevention campaigns G inst
. revention agains
health should be conducted in P &

the camps or
workplaces

the total no. of
workers

No. of condoms
provided against
the targeted pop.
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Total for the Month

Total Contract Sum bill item 25.50.002

Total Contract Period

Monthly

Percentage Compliance

Amount Due For the Month
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Environmental Licenses/Permits

Validity of licenses and permits to be obtained by the Client and maintained on-site.

Available
Issui
No License/permits ssumfg Y
Authority e No
L. | EIA license for the road NEMA
2. | EIA license for the material sites NEMA
3 | Waster handlers license (for transportation and disposal NEMA
of wastes)
4. | EIA license for the workplace (e.g. campsites) NEMA
5. | EIA license for site boreholes NEMA
Department of Occupational Safety and Health Services
6. (DOSHS) workplace registration (e.g. contractor’s DOSHS
camp)
7. | Obtain a General Register of accidents/incidents DOSHS
8. | Abstract for Occupational Health and Safety Act DOSHS
9 | WIBA Insurance (The Work Injury Benefits Act No. 13 Insurance Asenc
of 2007) for project workers geney
10. | Water Resources Authority (WRA) permit to drill a WRA
borehole.
t
1. | Noise and vibration permit County
Government
County
12. | Devel t 1
evelopment approva Government
13. | WRA license for surface water abstraction WRA
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