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INVITATION TO TENDER 
KENYA RURAL ROADS AUTHORITY 

P.O. BOX 48151–00100,  

NAIROBI.  

Email : dg@kerra.go.ke 

 

IMPLEMENTATION OF AFD/EU/GOK ROADS 2000 CLIMATE PROOFED ARID 

AND SEMI – ARID (ASAL) RURAL ROADS PROGRAMME 

 
 

LABOUR BASED REHABILITATION AND IMPROVEMENT, AND PERFORMANCE 

BASED ROUTINE MAINTENANCE WORKS FOR GOTU-MERTI (C340 – 01E) ROAD – 

10 KM 
 

TENDER NO: AFD/EU/IS/GR/01E/22/2024-25 

1. The Kenya Rural Roads Authority (KeRRA) (hereinafter called “Client”) invites sealed tenders from 

eligible candidates for the Labour Based Rehabilitation and Improvement, and Performance 

Based Routine Maintenance Works for Gotu - Merti (C340 – 01E) Road – 10 Km. 

2. Tendering will be conducted under open competitive method using a standardized tender document. 

Tendering is open to all qualified tenderers. 

3. This Tender is OPEN to all qualified Kenyan citizens. 

4. Tenderers who have more than 4 No. on-going contracts whose % completion is less than 70% as at 

date of the tender closure will not be eligible to bid 

5. All contractors who have an ongoing Gravel or LVS contract under Batch One (1) of this programme 

whose physical verifiable progress is less than 60% do not qualify to bid.  

6. Qualified and interested tenderers may obtain further information and inspect the Tender Documents 

during office hours between 0900 to 1600 hours at the address given below. 

The Director General, 

Kenya Rural Roads Authority, 

Block ‘B’, Barabara Plaza, off Mombasa Road, 

Opposite KCAA along Airport South Road, JKIA, Nairobi. 

P.O Box 48151-00100, Nairobi, Kenya. 

7. Tender documents shall be obtained electronically from the Authority’s Website (www.kerra.go.ke).  

8. Tender documents may be viewed and downloaded for free from the website (www.kerra.go.ke). 

Tenderers who download the tender document must forward their particulars immediately to 

procurementhq@kerra.go.ke  to facilitate any further clarification or addendum. 

9. All Tenders must be accompanied by a Kenya Shillings Fifty Thousand Shillings Only (Kshs. 
50,000) Tender Security. 

10. The Tenderer shall chronologically serialize all pages of the tender documents submitted. 

11. Completed tenders must be delivered to the address below on or before [6th May 2025 at 11:00am]. 

mailto:dg@kerra.go.ke
mailto:procurementhq@kerra.go.ke
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Electronic Tender submission shall not be permitted. 

12. Tenders will be opened immediately after the deadline date and time specified above. Tenders will be 
publicly opened in the presence of the Tenderers' designated representatives who choose to attend at the 
address below. 

13. Late tenders will be rejected. 

14. Bidders may participate in several tenders but they will be considered for award in only one 

under this bid notice. 

15. The addresses referred to above are: 

A. Address for obtaining further information 

The officer to be contacted: 

Deputy Director Supply Chain Management, 

Email: procurementhq@kerra.go.ke 

Tel: 020-7807600 (01-05); Mobile: +254 711 851103 

B. Address for Submission of Tenders. (Office or Tender Box) 

Physical address for hand Courier Delivery to an office or Tender Box 

Regional Director,  

Kenya Rural Roads Authority – Isiolo region, 

P. O. Box 528 - 60300, Isiolo 

C. Address for Opening of Tenders. 

Regional Office – Isiolo County, 

Kenya Rural Roads Authority  

P. O. Box 528 - 60300, Isiolo 

 

Deputy Director – Supply Chain Management 

FOR. DIRECTOR GENERAL 

  

mailto:procurementhq@kerra.go.ke
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SECTION I: INSTRUCTIONS TO TENDERERS 

A. General Provisions 

1. Scope of Tender 

1.1. The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for 

Works Contract as described in the tender documents. The name, identification, and number of 

lots (contracts) of this Tender Document are specified in the TDS. 

2. Fraud and Corruption 

2.1. The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset 

Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”.  

The tender submitted by a person shall include a declaration that the person shall not engage in 

any corrupt or fraudulent practice and a declaration that the person or his or her sub-contractors 

are not debarred from participating in public procurement proceedings.  

2.2. The Procuring Entity requires compliance with the provisions of the Competition Act 2010, 

regarding collusive practices in contracting. Any tenderer found to have engaged in collusive 

conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this effect, 

Tenders shall be required to complete and sign the “Certificate of Independent Tender 

Determination” annexed to the Form of Tender. 

2.3. Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-

consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to 

inspect all accounts, records and other documents relating to any initial selection process, pre-

qualification process, tender submission, proposal submission, and contract performance (in the 

case of award), and to have them audited by auditors appointed by the Procuring Entity. 

2.4. Unfair Competitive Advantage -Fairness and transparency in the tender process require that the 

Firms or their Affiliates competing for a specific assignment do not derive a competitive advantage 

from having provided consulting services related to this tender being tendered for. The Procuring 

Entity shall indicate in the TDS firms (if any) that provided consulting services for the contract 

being tendered for. The Procuring Entity shall check whether the owners or controllers of the 

Tenderer are same as those that provided consulting services. The Procuring Entity shall, upon 

request, make available to any tenderer information that would give such firm unfair competitive 

advantage over competing firms. 

3. Eligible Tenderers 

3.1. A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to 

ITT 3.7 or any combination of such entities in the form of a joint venture (JV) under an existing 

agreement or with the intent to enter into such an agreement supported by a letter of intent. Public 

employees and their close relatives (spouses, children, brothers, sisters and uncles and aunts) are 

not eligible to participate in the tender. In the case of a joint venture, all members shall be jointly 

and severally liable for the execution of the entire Contract in accordance with the Contract terms. 

The JV shall nominate a Representative who shall have the authority to conduct all business for 

and on behalf of any and all the members of the JV during the tendering process and, in the event 
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the JV is awarded the Contract, during contract execution. The maximum number of JV members 

shall be specified in the TDS. 

3.2. Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, 

Parent, Brother or Sister of a Spouse, their business associates or agents and firms/organizations 

in which they have a substantial or controlling interest shall not be eligible to tender or be awarded 

a contract. Public Officers are also not allowed to participate in any procurement proceedings. 

3.3. A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest 

shall be disqualified. A tenderer may be considered to have a conflict of interest for the purpose 

of this tendering process, if the tenderer: 

a. Directly or indirectly controls, is controlled by or is under common control with another 

tenderer; or 

b. Receives or has received any direct or indirect subsidy from another tenderer; or 

c. Has the same legal representative as another tenderer; or 

d. Has a relationship with another tenderer, directly or through common third parties, that puts 

it in a position to influence the tender of another tenderer, or influence the decisions of the 

Procuring Entity regarding this tendering process; or 

e. Any of its affiliates participated as a consultant in the preparation of the design or technical 

specifications of the works that are the subject of the tender; or 

f. any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as 

Engineer for the Contract implementation; or 

g. Would be providing goods, works, or non-consulting services resulting from or directly 

related to consulting services for the preparation or implementation of the contract specified 

in this Tender Document or 

h. Has a close business or family relationship with a professional staff of the Procuring Entity 

who: 

i) are directly or indirectly involved in the preparation of the Tender document or 

specifications of the Contract, and/or the Tender evaluation process of such contract; or 

ii) would be involved in the implementation or supervision of such Contract unless the 

conflict stemming from such relationship has been resolved in a manner acceptable to the 

Procuring Entity throughout the tendering process and execution of the Contract. 

3.4. A tenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent practice. 

A tenderer that is proven to have been involved any of these practices shall be automatically 

disqualified. 

3.5. A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, 

except for permitted alternative tenders. This includes participation as a subcontractor in other 

Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is 

involved. A firm that is not a tenderer or a JV member may participate as a subcontractor in more 

than one tender. Members of a joint venture may not also make an individual tender, be a 
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subcontractor in a separate tender or be part of another joint venture for the purposes of the same 

Tender. 

3.6. A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT 

3.8. A Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, 

incorporated or registered in and operates in conformity with the provisions of the laws of that 

country, as evidenced by its articles of incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be. This criterion also shall apply to 

the determination of the nationality of proposed subcontractors or sub- consultants for any part of 

the Contract including related Services. 

3.7. Tenderer that has been debarred from participating in public procurement shall be ineligible to 

tender or be awarded a contract. The list of debarred firms and individuals is available from the 

website of PPRA www.ppra.go.ke. 

3.8. Tenderers that are state-owned enterprises or institutions may be eligible to compete and be 

awarded a Contract(s) only if they are accredited by PPRA to be (i) a legal public entity of the 

state Government and/or public administration, (ii) financially autonomous and not receiving any 

significant subsidies or budget support from any public entity or Government, and (iii) operating 

under commercial law and vested with legal rights and liabilities similar to any commercial 

enterprise to enable it compete with firms in the private sector on an equal basis. 

3.9. A Firms and individuals may be ineligible if their countries of origin (a) as a matter of law or 

official regulations, Kenya prohibits commercial relations with that country, or (b) by an act of 

compliance with a decision of the United Nations Security Council taken under Chapter VII of 

the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works 

or services from that country, or any payments to any country, person, or entity in that country. A 

tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring 

Entity, as the Procuring Entity shall reasonably request. 

3.10. Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in 

supplies, subcontracts and labour) from national suppliers and contractors. To this end, a foreign 

tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign 

tenderers not meeting this criterion will be automatically disqualified. Information required to 

enable the Procuring Entity determine if this condition is met shall be provided in for this purpose 

is be provided in “SECTION III - EVALUATION AND QUALIFICATION CRITERIA, Item 

9”. 

3.11. Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, if 

the tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less than 

51 percent ownership by Kenya Citizens. JVs are considered as foreign tenderers if the individual 

member firms are not registered in Kenya or if are registered in Kenya and have less than 51 

percent ownership by Kenyan citizens. The JV shall not subcontract to foreign firms more than 

10 percent of the contract price, excluding provisional sums. 

3.12. The National Construction Authority Act of Kenya requires that all local and foreign contractors 

be registered with the National Construction Authority and be issued with a Registration 

Certificate before they can undertake any construction works in Kenya. Registration shall not be 

http://www.ppra.go.ke./
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a condition for tender, but it shall be a condition of contract award and signature. A selected 

tenderer shall be given opportunity to register before such award and signature of contract. 

Application for registration with National Construction Authority may be accessed from the 

website www.nca.go.ke. 

3.13. The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings 

which may prevent, distort or lessen competition in provision of services are prohibited unless 

they are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. 

JVs will be required to seek for exemption from the Competition Authority. Exemption shall not 

be a condition for tender, but it shall be a condition of contract award and signature. A JV tenderer 

shall be given opportunity to seek such exemption as a condition of award and signature of 

contract. Application for exemption from the Competition Authority of Kenya may be accessed 

from the website www.cak.go.ke 

3.14. A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by producing 

a valid tax clearance certificate or tax exemption certificate issued by the Kenya Revenue 

Authority. 

4. Eligible Goods, Equipment, and Services 

4.1. Goods, equipment and services to be supplied under the Contract may have their origin in any 

country that is not eligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be 

required to provide evidence of the origin of Goods, equipment and services. 

4.2. Any goods, works and production processes with characteristics that have been declared by the 

relevant national environmental protection agency or by other competent authority as harmful to 

human beings and to the environment shall not be eligible for procurement. 

5. Tenderer's Responsibilities 

5.1. The tenderer shall bear all costs associated with the preparation and submission of his/her tender, 

and the Procuring Entity will in no case be responsible or liable for those costs. 

5.2. The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the 

Site of the Works and its surroundings and obtain all information that may be necessary for 

preparing the tender and entering into a contract for construction of the Works. The costs of visiting 

the Site shall be at the tenderer's own expense. 

5.3. The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity 

to enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify 

the Procuring Entity against all liability arising from death or personal injury, loss of or damage to 

property, and any other losses and expenses incurred as a result of the inspection. 

5.4. The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 

description of the proposed work method and schedule, including charts, as necessary or required. 

B. Contents of Tender Documents 

6. Sections of Tender Document 

6.1. The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, 

and which should be read in conjunction with any Addenda issued in accordance with ITT 8. 

http://www.nca.go.ke/
http://www.cak.go.ke/
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PART 1 Tendering Procedures 

Section I:   Instructions to Tenderers (ITT) 

Section II:  Tender Data Sheet (TDS) 

Section III:  Evaluation and Qualification Criteria 

Section IV`:  Tendering Forms 

PART 2 Works Requirements 

Section V: Drawings 

Section VI:  Specifications 

Section VII: Bills of Quantities 

PART 3 Conditions of Contract and Contract Forms 

Section VIII: General Conditions of Contract (GCC) 

Section IX: Special Conditions of Contract (SC) 

Section X:   Contract Forms 

6.2. The Invitation to Tender Document (ITT) issued by the Procuring Entity is not part of the Contract 

documents. 

6.3. Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the 

completeness of the Tender document, responses to requests for clarification, the minutes of the 

pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 8. In 

case of any contradiction, documents obtained directly from the Procuring Entity shall prevail. 

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 

Document and to furnish with its Tender all information and documentation as is required by the 

Tender document. 

7. Site Visit 

7.1. The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine 

and inspect the Site of the Required Services and its surroundings and obtain all information that 

may be necessary for preparing the Tender and entering into a contract for the Services. The costs 

of visiting the Site shall be at the Tenderer's own expense. 

8. Pre-Tender Meeting 

8.1. The Procuring Entity shall specify in the TDS if a pre-tender meeting will be held, when and 

where. The Procuring Entity shall also specify in the TDS if a pre-arranged pretender site visit will 

be held and when. The Tenderer's designated representative is invited to attend a pre-arranged 

pretender visit of the site of the works. The purpose of the meeting will be to clarify issues and to 

answer questions on any matter that may be raised at that stage. 

8.2. The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not 

later than the period specified in the TDS before the meeting. 

8.3. Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the works, 

if applicable, including the text of the questions asked by Tenderers and the responses given, 
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together with any responses prepared after the meeting, will be transmitted promptly to all 

Tenderers who have acquired the Tender Documents in accordance with ITT 6.3. Minutes shall 

not identify the source of the questions asked. 

8.4. The Procuring Entity shall also promptly publish anonym zed (no names) Minutes of the pre-

Tender meeting, and the pre-arranged pretender visit of the site of the works at the web page 

identified in the TDS. Any modification to the Tender Documents that may become necessary as 

a result of the pre-tender meeting and the pre-arranged pretender site visit, shall be made by the 

Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 8 and not through 

the minutes of the pre-Tender meeting. Nonattendance at the pre-Tender meeting will not be a 

cause for disqualification of a Tenderer. 

9. Clarification and amendments of Tender Documents 

9.1. A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity 

in writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the 

pre-Tender meeting and the pre- arranged pretender visit of the site of the works if provided for in 

accordance with ITT 8.4. The Procuring Entity will respond in writing to any request for 

clarification, provided that such request is received no later than the period specified in the TDS 

prior to the deadline for submission of tenders. The Procuring Entity shall forward copies of its 

response to all tenderers who have acquired the Tender Documents in accordance with ITT 6.3, 

including a description of the inquiry but without identifying its source. If specified in the TDS, 

the Procuring Entity shall also promptly publish its response at the web page identified in the TDS. 

Should the clarification result in changes to the essential elements of the Tender Documents, the 

Procuring Entity shall amend the Tender Documents appropriately following the procedure under 

ITT 8.4. 

10. Amendment of Tendering Document 

10.1. At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the 

Tendering document by issuing addenda. 

10.2. Any addendum issued shall be part of the tendering document and shall be communicated in 

writing to all who have obtained the tendering document from the Procuring Entity in accordance 

with ITT 6.3. The Procuring Entity shall also promptly publish the addendum on the Procuring 

Entity's web page in accordance with ITT 8.4. 

10.3. To give prospective Tenderers reasonable time in which to take an addendum into account in 

preparing their Tenders, the Procuring Entity shall extend, as necessary, the deadline for 

submission of Tenders, in accordance with ITT 24.2 below. 

 

C. Preparation of Tenders 

11. Cost of Tendering 

11.1. The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and 

the Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or 

outcome of the tendering process. 
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12. Language of Tender 

12.1. The Tender, as well as all correspondence and documents relating to the tender exchanged by the 

tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents 

and printed literature that are part of the Tender may be in another language provided they are 

accompanied by an accurate and notarized translation of the relevant passages into the English 

Language, in which case, for purposes of interpretation of the Tender, such translation shall 

govern. 

13. Documents Comprising the Tender 

13.1. The Tender shall comprise the following: 

a. Form of Tender prepared in accordance with ITT 14; 

b. Schedules including priced Bill of Quantities, completed in accordance with ITT 14 and 

ITT 16; 

c. Tender Security or Tender-Securing Declaration, in accordance with ITT 21.1; 

d. Alternative Tender, if permissible, in accordance with ITT 15; 

e. Authorization: written confirmation authorizing the signatory of the Tender to commit the 

Tenderer, in accordance with ITT 22.3; 

f. Qualifications: documentary evidence in accordance with ITT 19 establishing the Tenderer's 

qualifications to perform the Contract if its Tender is accepted; 

g. Conformity: a technical proposal in accordance with ITT 18; 

h. Any other document required in the TDS. 

13.2. In addition to the requirements under ITT 13.1, Tenders submitted by a JV shall include a copy of 

the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to 

execute a Joint Venture Agreement in the event of a successful Tender shall be signed by all 

members and submitted with the Tender, together with a copy of the proposed Agreement. The 

Tenderer shall chronologically serialize pages of all tender documents submitted. 

13.3. The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if 

any, paid or to be paid to agents or any other party relating to this Tender. 

14. Form of Tender and Schedules 

14.1. The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the 

relevant forms furnished in Section IV, Tendering Forms. The forms must be completed without 

any alterations to the text, and no substitutes shall be accepted except as provided under ITT 22.3. 

All blank spaces shall be filled in with the information requested. 

15. Alternative Tenders 

15.1. Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

15.2. When alternative times for completion are explicitly invited, a statement to that effect will be 

included in the TDS, and the method of evaluating different alternative times for completion will 

be described in Section III, Evaluation and Qualification Criteria. 
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15.3. Except as provided under ITT 15.4 below, Tenderers wishing to offer technical alternatives to the 

requirements of the Tender Documents must first price the Procuring Entity's design as described 

in the Tender Documents and shall further provide all information necessary for a complete 

evaluation of the alternative by the Procuring Entity, including drawings, design calculations, 

technical specifications, breakdown of prices, and proposed construction methodology and other 

relevant details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender 

conforming to the basic technical requirements shall be considered by the Procuring Entity.  

15.4. When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for 

specified parts of the Works, and such parts will be identified in the TDS, as will the method for 

their evaluating, and described in Section VII, Works' Requirements. 

16. Tender Prices and Discounts 

16.1. The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of 

Tender and in the Bill of Quantities shall conform to the requirements specified below. 

16.2. The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed covered 

by the rates for other items in the Bill of Quantities and will not be paid for separately by the 

Procuring Entity. An item not listed in the priced Bill of Quantities shall be assumed to be not 

included in the Tender, and provided that the Tender is determined substantially responsive 

notwithstanding this omission, the average price of the item quoted by substantially responsive 

Tenderers will be added to the Tender price and the equivalent total cost of the Tender so 

determined will be used for price comparison. 

16.3. The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total price 

of the Tender, including any discounts offered. 

16.4. The Tenderer shall quote any discounts and the methodology for their application in the Form of 

Tender, in accordance with ITT 14.1. 

16.5. It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject 

to adjustment during the performance of the Contract in accordance with the provisions of the 

Conditions of Contract, except in cases where the contract is subject to fluctuations and 

adjustments, not fixed price. In such a case, the Tenderer shall furnish the indices and weightings 

for the price adjustment formulae in the Schedule of Adjustment Data and the Procuring Entity 

may require the Tenderer to justify its proposed indices and weightings. 

16.6. Where tenders are being invited for individual lots (contracts) or for any combination of lots 

(packages), tenderers wishing to offer discounts for the award of more than one Contract shall 

specify in their Tender the price reductions applicable to each package, or alternatively, to 

individual Contracts within the package. Discounts shall be submitted in accordance with ITT 

16.4, provided the Tenders for all lots (contracts) are opened at the same time. 

16.7. All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other 

cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included in 

the rates and prices and the total Tender Price submitted by the Tenderer 
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17. Currencies of Tender and Payment 

17.1. Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by 

the Tenderer in the Bill of Quantities, entirely in Kenya shillings. A Tenderer expecting to incur 

expenditures in other currencies for inputs to the Works supplied from outside Kenya shall device 

own ways of getting foreign currency to meet those expenditures. 

18. Documents Comprising the Technical Proposal 

18.1. The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, 

personnel, schedule and any other information as stipulated in Section IV, Tender Forms, in 

sufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's 

requirements and the completion time. 

19. Documents Establishing the Eligibility and Qualifications of the Tenderer 

19.1. Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish 

Tenderer's eligibility in accordance with ITT 4. 

19.2. In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications 

to perform the Contract the Tenderer shall provide the information requested in the corresponding 

information sheets included in Section IV, Tender Forms. 

19.3. A margin of preference will not be allowed. Preference and reservations will be allowed, 

individually or in joint ventures. Applying for eligibility for Preference and reservations shall 

supply all information required to satisfy the criteria for eligibility specified in accordance with 

ITT 35.2. 

19.4. Tenderers shall be asked to provide, as part of the data for qualification, such information, 

including details of ownership, as shall be required to determine whether, according to the 

classification established by the Procuring Entity, a contractor or group of contractors qualifies for 

a margin of preference. Further the information will enable the Procuring Entity identify any actual 

or potential conflict of interest in relation to the procurement and/or contract management 

processes, or a possibility of collusion between tenderers, and thereby help to prevent any corrupt 

influence in relation to the procurement process or contract management. 

19.5. The purpose of the information described in ITT 19.4 above overrides any claims to confidentiality 

which a tenderer may have. There can be no circumstances in which it would be justified for a 

tenderer to keep information relating to its ownership and control confidential where it is tendering 

to undertake public sector work and receive public sector funds. Thus, confidentiality will not be 

accepted by the Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to 

provide required information on its ownership and control. 

19.6. The Tenderer shall provide further documentary proof, information or authorizations that the 

Procuring Entity may request in relation to ownership and control which information on any 

changes to the information which was provided by the tenderer under ITT 6.3. The obligations to 

require this information shall continue for the duration of the procurement process and contract 

performance and after completion of the contract, if any change to the information previously 

provided may reveal a conflict of interest in relation to the award or management of the contract. 
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19.7. All information provided by the tenderer pursuant to these requirements must be complete, current 

and accurate as at the date of provision to the Procuring Entity. In submitting the information 

required pursuant to these requirements, the Tenderer shall warrant that the information submitted 

is complete, current and accurate as at the date of submission to the Procuring Entity. 

19.8. If a tenderer fails to submit the information required by these requirements, its tender will be 

rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a 

reasonable degree the information submitted by a tenderer pursuant to these requirements, then the 

tender will be rejected. 

19.9. If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring 

Entity (whether through its own enquiries, through notification by the public or otherwise), shows 

any conflict of interest which could materially and improperly benefit the tenderer in relation to 

the procurement or contract management process, then: 

a. if the procurement process is still ongoing, the tenderer will be disqualified from the 

procurement process, 

b. if the contract has been awarded to that tenderer, the contract award will be set aside, 

c. the tenderer will be referred to the relevant law enforcement authorities for investigation of 
whether the tenderer or any other persons have committed any criminal offence. 

19.10. If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or 

out-of-date, or attempts to obstruct the verification process, then the consequences ITT 19.8 will 

ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any 

such act was not material, or was due to genuine error which was not attributable to the intentional 

act, negligence or recklessness of the tenderer. 

20. Period of Validity of Tenders 

20.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender 

Validity period starts from the date fixed for the Tender submission deadline (as prescribed by the 

Procuring Entity in accordance with ITT 24). A Tender valid for a shorter period shall be rejected 

by the Procuring Entity as non-responsive. 

20.2. In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring 

Entity may request Tenderers to extend the period of validity of their Tenders. The request and the 

responses shall be made in writing. If a Tender Security is requested in accordance with ITT 21.1, 

it shall also be extended for thirty (30) days beyond the deadline of the extended validity period. 

A Tenderer may refuse the request without forfeiting its Tender security. A Tenderer granting the 

request shall not be required or permitted to modify its Tender, except as provided in ITT 20.3. 

20.3. If the award is delayed by a period exceeding the number of days to be specified in the TDS days 

beyond the expiry of the initial tender validity period, the Contract price shall be determined as 

follows: 

a. in the case of fixed price contracts, the Contract price shall be the tender price adjusted by 

the factor specified in the TDS; 

b. in the case of adjustable price contracts, no adjustment shall be made; or in any case, tender 

evaluation shall be based on the tender price without taking into consideration the applicable 

correction from those indicated above. 
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21. Tender Security 

21.1. The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender 

Security as specified in the TDS, in original form and, in the case of a Tender Security, in the 

amount and currency specified in the TDS.  A Tender-Securing Declaration shall use the form 

included in Section IV, Tender Forms. 

21.2. If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand 

guarantee in any of the following forms at the Tenderer's option: 

a. an unconditional Bank Guarantee issued by reputable commercial bank; or 

b. an irrevocable letter of credit; 

c. a Banker's cheque issued by a reputable commercial bank; or 

d. another security specified in the TDS, 

21.3. If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank 

shall have a correspondent bank located in Kenya to make it enforceable. The Tender Security 

shall be valid for thirty (30) days beyond the original validity period of the Tender, or beyond any 

period of extension if requested under ITT 20.2. 

21.4. If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender 

not accompanied by a substantially responsive Tender Security or Tender-Securing Declaration 

shall be rejected by the Procuring Entity as non-responsive. 

21.5. If a Tender Security is specified pursuant to ITT 21.1, the Tender Security of unsuccessful 

Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing the 

Contract and furnishing the Performance Security and any other documents required in the TDS. 

The Procuring Entity shall also promptly return the tender security to the tenderers where the 

procurement proceedings are terminated, all tenders were determined nonresponsive or a bidder 

declines to extend tender validity period. 

21.6. The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 

successful Tenderer has signed the Contract and furnished the required Performance Security, and 

any other documents required in the TDS. 

21.7. The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a. if a Tenderer withdraws its Tender during the period of Tender validity specified by the 

Tenderer on the Form of Tender, or any extension thereto provided by the Tenderer; or 

b. if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 50; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents 
required in the TDS. 

21.8. Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA 

that PPRA debars the Tenderer from participating in public procurement as provided in the law. 

21.9. The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV 

that submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at 
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the time of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names 

of all future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2. 

21.10. A tenderer shall not issue a tender security to guarantee itself. 

22. Format and Signing of Tender 

22.1. The Tenderer shall prepare one original of the documents comprising the Tender as described in 

ITT 13 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with 

ITT 15, shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies 

of the Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event of 

any discrepancy between the original and the copies, the original shall prevail. 

22.2. Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential 

to their business. This may include proprietary information, trade secrets, or commercial or 

financially sensitive information. 

22.3. The original and all copies of the Tender shall be typed or written in indelible ink and shall be 

signed by a person duly authorized to sign on behalf of the Tenderer. This authorization shall 

consist of a written confirmation as specified in the TDS and shall be attached to the Tender. The 

name and position held by each person signing the authorization must be typed or printed below 

the signature. All pages of the Tender where entries or amendments have been made shall be signed 

or initialled by the person signing the Tender. 

22.4. In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV 

on behalf of the JV, and to be legally binding on all the members as evidenced by a power of 

attorney signed by their legally authorized representatives. 

22.5. Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialled by 

the person signing the Tender. 

D.  Submission and Opening of Tenders 

23. Sealing and Marking of Tenders 

23.1. Depending on the sizes or quantities or weight of the tender documents, a tenderer may use an 

envelope, package or container. The Tenderer shall deliver the Tender in a single sealed envelope, 

or in a single sealed package, or in a single sealed container bearing the name and Reference 

number of the Tender, addressed to the Procuring Entity and a warning not to open before the time 

and date for Tender opening date. Within the single envelope, package or container, the Tenderer 

shall place the following separate, sealed envelopes: 

a. in an envelope or package or container marked “ORIGINAL”, all documents comprising the 
Tender, as described in ITT 11; and 

b. in an envelope or package or container marked “COPIES”, all required copies of the Tender; and 

c. if alternative Tenders are permitted in accordance with ITT 15, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE 
TENDER”, the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE 
TENDER”, all required copies of the alternative Tender. 
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The inner envelopes or packages or containers shall: 

a. bear the name and address of the Procuring Entity. 
b. bear the name and address of the Tenderer; and 
c. bear the name and Reference number of the Tender. 

23.2. If an envelope or package or container is not sealed and marked as required, the Procuring Entity 

will assume no responsibility for the misplacement or premature opening of the Tender. Tenders 

that are misplaced or opened prematurely will not be accepted. 

24. Deadline for Submission of Tenders 

24.1. Tenders must be received by the Procuring Entity at the address specified in the TDS and no later 

than the date and time also specified in the TDS. When so specified in the TDS, Tenderers shall 

have the option of submitting their Tenders electronically.  

Tenderers submitting Tenders electronically shall follow the electronic Tender submission 

procedures specified in the TDS. 

24.2. The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by 

amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations 

of the Procuring Entity and Tenderers previously subject to the deadline shall thereafter be subject 

to the deadline as extended. 

25. Late Tenders 

25.1. The Procuring Entity shall not consider any Tender that arrives after the deadline for submission 

of tenders, in accordance with ITT 24. Any Tender received by the Procuring Entity after the 

deadline for submission of Tenders shall be declared late, rejected, and returned unopened to the 

Tenderer. 

26. Withdrawal, Substitution, and Modification of Tenders 

26.1. A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending 

a written notice, duly signed by an authorized representative, and shall include a copy of the 

authorization in accordance with ITT 22.3, (except that withdrawal notices do not require copies). 

The corresponding substitution or modification of the Tender must accompany the respective 

written notice. All notices must be: 

a. prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals 

notices do not require copies), and in addition, the respective envelopes shall be clearly 

marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b. received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 

accordance with ITT 24. 

26.2. Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to the 

Tenderers. 

26.3. No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 

submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer 

on the Form of Tender or any extension thereof. 
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27. Tender Opening 

27.1. Except in the cases specified in ITT 23 and ITT 26.2, the Procuring Entity shall publicly open and 

read out all Tenders received by the deadline, at the date, time and place specified in the TDS, in 

the presence of Tenderers' designated representatives who chooses to attend. Any specific 

electronic Tender opening procedures required if electronic Tendering is permitted in accordance 

with ITT 24.1, shall be as specified in the TDS. 

27.2. First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with 

the corresponding Tender shall not be opened, but returned to the Tenderer. No Tender withdrawal 

shall be permitted unless the corresponding withdrawal notice contains a valid authorization to 

request the withdrawal and is read out at Tender opening. 

27.3. Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Tender being substituted, and the substituted Tender shall not be opened, but 

returned to the Tenderer. No Tender substitution shall be permitted unless the corresponding 

substitution notice contains a valid authorization to request the substitution and is read out at 

Tender opening. 

27.4. Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding 

Tender. No Tender modification shall be permitted unless the corresponding modification notice 

contains a valid authorization to request the modification and is read out at Tender opening. 

27.5. Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer 

and whether there is a modification; the total Tender Price, per lot (contract) if applicable, 

including any discounts and alternative Tenders; the presence or absence of a Tender Security or 

Tender-Securing Declaration, if required; and any other details as the Procuring Entity may 

consider appropriate. 

27.6. Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening 

shall be considered further for evaluation. The Form of Tender and pages of the Bills of Quantities 

are to be initialled by the members of the tender opening committee attending the opening. The 

number of representatives of the Procuring Entity to sign shall be specified in the TDS. 

27.7. At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor 

reject any Tender (except for late Tenders, in accordance with ITT 25.1). 

27.8. The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a 

minimum: 

a. the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b. the Tender Price, per lot (contract) if applicable, including any discounts; 

c. any alternative Tenders; 

d. the presence or absence of a Tender Security, if one was required. 

e. number of pages of each tender document submitted. 

27.9. The Tenderers' representatives who are present shall be requested to sign the minutes. The 

omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect of 

the minutes. A copy of the tender opening register shall be distributed to all Tenderers upon 

request. 
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E.  Evaluation and Comparison of Tenders 

28. Confidentiality 

28.1. Information relating to the evaluation of Tenders and recommendation of contract award shall not 

be disclosed to Tenderers or any other persons not officially concerned with the Tender process 

until information on Intention to Award the Contract is transmitted to all Tenderers in accordance 

with ITT 46. 

28.2. Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or 

Contract award decisions may result in the rejection of its tender. 

28.3. Notwithstanding ITT 28.2, from the time of tender opening to the time of contract award, if a 

tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, it 

shall do so in writing. 

29. Clarification of Tenders 

29.1. To assist in the examination, evaluation, and comparison of the tenders, and qualification of the 

tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its 

tender, given a reasonable time for a response. Any clarification submitted by a tenderer that is not 

in response to a request by the Procuring Entity shall not be considered. The Procuring Entity's 

request for clarification and the response shall be in writing. No change, including any voluntary 

increase or decrease, in the prices or substance of the tender shall be sought, offered, or permitted, 

except to confirm the correction of arithmetic errors discovered by the Procuring Entity in the 

evaluation of the tenders, in accordance with ITT 33. 

29.2. If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring 

Entity's request for clarification, its Tender may be rejected. 

30. Deviations, Reservations, and Omissions 

30.1. During the evaluation of tenders, the following definitions apply: 

a. “Deviation” is a departure from the requirements specified in the tender document; 

b. “Reservation” is the setting of limiting conditions or withholding from complete acceptance of 
the requirements specified in the tender document; and 

c. “Omission” is the failure to submit part or all of the information or documentation required in 
the Tender document. 

31. Determination of Responsiveness 

31.1. The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of 

the tender itself, as defined in ITT 13. 

31.2. A substantially responsive Tender is one that meets the requirements of the Tender document 

without material deviation, reservation, or omission. A material deviation, reservation, or omission 

is one that, if accepted, would: 

a. affect in any substantial way the scope, quality, or performance of the Works specified in the 

Contract; or 
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b. limit in any substantial way, inconsistent with the tender document, the Procuring Entity's 

rights or the tenderer's obligations under the proposed contract; or 

c. if rectified, would unfairly affect the competitive position of other tenderers presenting 

substantially responsive tenders. 

31.3. The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with 

ITT 18, to confirm that all requirements of Section VII, Works' Requirements have been met 

without any material deviation, reservation or omission. 

31.4. If a tender is not substantially responsive to the requirements of the tender document, it shall be 

rejected by the Procuring Entity and may not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

32. Non-material non-conformities 

32.1. Provided that a tender is substantially responsive, the Procuring Entity may waive any non-

conformities in the tender. 

32.2. Provided that a Tender is substantially responsive, the Procuring Entity may request that the 

tenderer submit the necessary information or documentation, within a reasonable period, to rectify 

nonmaterial non-conformities in the tender related to documentation requirements. Requesting 

information or documentation on such non- conformities shall not be related to any aspect of the 

price of the tender. Failure of the tenderer to comply with the request may result in the rejection of 

its tender. 

32.3. Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable 

nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price shall be 

adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or 

component in the manner specified in the TDS. 

33. Arithmetical Errors 

33.1. The tender sum as submitted and read out during the tender opening shall be absolute and final and 

shall not be the subject of correction, adjustment or amendment in any way by any person or entity. 

33.2. Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 

following basis: 

a) Any error detected if considered a major deviation that affects the substance of the tender, 

shall lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, and 

subtotal and total bid price shall be considered as a major deviation that affects the substance 

of the tender and shall lead to disqualification of the tender as non-responsive. and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

33.3. Tenderers shall be notified of any error detected in their bid during the notification of award. 

34. Currency provisions 

34.1. Tenders will priced be in Kenya Shillings only. Tenderers quoting in currencies other than in Kenya 

shillings will be determined non-responsive and rejected. 
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35. Margin of Preference and Reservations 

35.1. No margin of preference shall be allowed on contracts for small works. 

35.2. Where it is intended to reserve the contract to specific groups under Small and Medium Enterprises, 

or enterprise of women, youth and/or persons living with disability, who are appropriately 

registered as such by the authority to be specified in the TDS, a Procuring Entity shall ensure that 

the invitation to tender specifically indicates that only businesses/firms belonging to those specified 

groups are the only ones eligible to tender. Otherwise, if no so stated, the invitation will be open to 

all tenderers. 

36. Nominated Subcontractors 

36.1. Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific 

elements of the Works by subcontractors selected in advance by the Procuring Entity. 

36.2. Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume 

of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified 

for their parts of the Works. 

36.3. The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless 

their specialized parts of the Works were previously designated by the Procuring Entity in the TDS 

as can be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, 

the qualifications of the Specialized Subcontractors proposed by the Tenderer may be added to the 

qualifications of the Tenderer. 

37. Evaluation of Tenders 

37.1. The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, 

Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be 

permitted. By applying the criteria and methodologies the Procuring Entity shall determine the Best 

Evaluated Tender in accordance with ITT 40. 

37.2. To evaluate a Tender, the Procuring Entity shall consider the following: 

a) price adjustment due to discounts offered in accordance with ITT 16; 

b) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 

currency in accordance with ITT 39; 

c) price adjustment due to quantifiable nonmaterial non-conformities in accordance with 

ITT 30.3; and 

d) any additional evaluation factors specified in the TDS and Section III, Evaluation and 

Qualification Criteria. 

37.3. The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over 

the period of execution of the Contract, shall not be considered in Tender evaluation. 

37.4. In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or more lots 

and the methodology to determine the lowest evaluated cost of the lot (contract) combinations, 

including any discounts offered in the Form of Tender, is specified in Section III, Evaluation and 

Qualification Criteria. 
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38. Comparison of Tenders 

38.1. The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 

established in accordance with ITT 37.2 to determine the Tender that has the lowest evaluated cost. 

39. Abnormally Low Tenders 

39.1. An Abnormally Low Tender is one where the Tender price, in combination with other elements of 

the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in 

regard to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine 

competition between Tenderers is compromised. 

39.2. In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall 

seek written clarifications from the Tenderer, including detailed price analyses of its Tender price 

in relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation 

of risks and responsibilities and any other requirements of the Tender document. 

39.3. After evaluation of the price analyses, in the event that the Procuring Entity determines that the 

Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender 

Price, the Procuring Entity shall reject the Tender. 

40. Abnormally High Tenders 

40.1. An abnormally high price is one where the tender price, in combination with other constituent 

elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is 

concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too 

high a price for the contract compared with market prices or that genuine competition between 

Tenderers is compromised. 

40.2. In case of an abnormally high tender price, the Procuring Entity shall make a survey of the market 

prices, check if the estimated cost of the contract is correct and review the Tender Documents to 

check if the specifications, scope of work and conditions of contract are contributory to the 

abnormally high tenders. The Procuring Entity may also seek written clarification from the tenderer 

on the reason for the high tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the 
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's budget 
considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the 
abnormally high tender prices, the Procuring Entity shall reject all tenders and may retender 
for the contract based on revised estimates, specifications, scope of work and conditions of 
contract, as the case may be. 

40.3. If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 

competition between tenderers is compromised (often due to collusion, corruption or other 

manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent 

Government Agencies to institute an investigation on the cause of the compromise, before 

retendering. 
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41. Unbalanced and/or Front-Loaded Tenders 

41.1. If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is 

seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide 

written clarifications. Clarifications may include detailed price analyses to demonstrate the 

consistency of the tender prices with the scope of works, proposed methodology, schedule and any 

other requirements of the Tender document. 

41.2. After the evaluation of the information and detailed price analyses presented by the Tenderer, the 

Procuring Entity may as appropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the expense of the 

Tenderer to a level not exceeding a 30% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying 

too much for undelivered works; or 

d) reject the Tender, 

42. Qualifications of the Tenderer 

42.1. The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected 

as having submitted the lowest evaluated cost and substantially responsive Tender, meets the 

qualifying criteria specified in Section III, Evaluation and Qualification Criteria. 

42.2. The determination shall be based upon an examination of the documentary evidence of the 

Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 19. The determination shall 

not take into consideration the qualifications of other firms such as the Tenderer's subsidiaries, 

parent entities, affiliates, subcontractors (other than Specialized Subcontractors if permitted in the 

Tender document), or any other firm(s) different from the Tenderer. 

42.3. An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A 

negative determination shall result in disqualification of the Tender, in which event the Procuring 

Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next 

lowest evaluated price to make a similar determination of that Tenderer's qualifications to perform 

satisfactorily. 

42.4. An Abnormally Low Tender is one where the Tender price, in combination with other elements of 

the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in 

regards to the Tenderer's ability to perform the Contract for the offered Tender Price. 

42.5. In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall 

seek written clarifications from the Tenderer, including detailed price analyses of its Tender price 

in relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation 

of risks and responsibilities and any other requirements of the Tender document. 

42.6. After evaluation of the price analyses, if the Procuring Entity determines that the Tenderer has 

failed to demonstrate its capability to perform the Contract for the offered Tender Price, the 

Procuring Entity shall reject the Tender. 
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43. Best Evaluated Tender 

43.1. Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Best 

Evaluated Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the 

Qualification Criteria and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

44. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

44.1. The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender 

process and reject all Tenders at any time prior to Contract Award, without thereby incurring any 

liability to Tenderers. In case of annulment, all Tenderers shall be notified with reasons and all 

Tenders submitted and specifically, Tender securities, shall be promptly returned to the Tenderers. 

45. Award Criteria 

45.1. The Procuring Entity shall award the Contract to the successful tenderer whose tender has been 

determined to be the Lowest Evaluated Tender. 

46. Notice of Intention to enter into a Contract. 

46.1. Upon award of the contract and prior to the expiry of the Tender Validity Period the Procuring 

Entity shall issue a Notification of Intention to Enter into a Contract / Notification of award to all 

tenderers which shall contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is 

addressed was unsuccessful, unless the price information in (c) above already reveals the 

reason; 

d) the expiry date of the Standstill Period; and 

e) instructions on how to request a debriefing and/or submit a complaint during the standstill 

period; 

47. Standstill Period 

47.1. The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow 

any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill 

Period shall not apply. 

47.2. Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to 

each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

 

48. Debriefing by the Procuring Entity 

48.1. On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in 

ITT 46, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing 

on specific issues or concerns regarding their tender. The Procuring Entity shall provide the 

debriefing within five days of receipt of the request. 
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48.2. Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear 

its own costs of attending such a debriefing meeting. 

49. Letter of Award 

49.1. Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified 

in ITT 42.1, upon addressing a complaint that has been filed within the Standstill Period, the 

Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award 

shall request the successful tenderer to furnish the Performance Security within 21days of the date 

of the letter. 

50. Signing of Contract 

50.1. Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon 

the parties meeting their respective statutory requirements, the Procuring Entity shall send the 

successful Tenderer the Contract Agreement. 

50.2. Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, 

date, and return it to the Procuring Entity. 

50.3. The written contract shall be entered into within the period specified in the notification of award 

and before expiry of the tender validity period. 

51. Appointment of Adjudicator 

51.1. The Procuring Entity proposes the person named in the TDS to be appointed as Adjudicator under 

the Contract, at the hourly fee specified in the TDS, plus reimbursable expenses. If the Tenderer 

disagrees with this proposal, the Tenderer should so state in his Tender. If, in the Letter of 

Acceptance, the Procuring Entity does not agree on the appointment of the Adjudicator, the 

Procuring Entity will request the Appointing Authority designated in the Special Conditions of 

Contract (SCC) pursuant to Clause 23.1 of the General Conditions of Contract (GCC), to appoint 

the Adjudicator. 

52. Performance Security 

52.1. Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring Entity, 

the successful Tenderer shall furnish the Performance Security and, any other documents required 

in the TDS, in accordance with the General Conditions of Contract, subject to ITT 40.2 (b), using 

the Performance Security and other Forms included in Section X, Contract Forms, or another form 

acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a 

correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in 

writing that a correspondent bank is not required. 

52.2. Failure of the successful Tenderer to submit the above-mentioned Performance Security and other 

documents required in the TDS or sign the Contract shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity 

may award the Contract to the Tenderer offering the next Best Evaluated Tender. 

52.3. Performance security shall not be required for contracts estimated to cost less than Kenya shillings 

five million shillings. 
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53. Publication of Procurement Contract 

53.1. Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded 

contract at its notice boards and websites; and on the Website of the Authority. At the minimum, 

the notice shall contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the 
selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender 

opening. 

54. Procurement Related Complaints and Administrative Review  

54.1. The procedures for making Procurement-related Complaints are as specified in the TDS. 

54.2. A request for administrative review shall be made in the form provided under contract forms. 
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SECTION II: TENDER DATA SHEET (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to 

Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A.  General 

ITT 1.1 The name of the contract is Labour Based Rehabilitation and Improvement, and 

Routine Maintenance of Gotu-Merti (C340 – 01E) Road (10 Km) 

The reference number of the Contract is AFD/EU/IS/GR/01E/22/2024-25 

ITT 2.0 Add the following paragraph. 

2.5: The tenderer shall read and understand the AFD Policy on Corrupt and Fraudulent 

Practices and Environmental and Social Responsibility. In addition, they shall include 

a declaration not to engage in any corrupt or fraudulent practices and implement 

environmental and social risks mitigation measures as per the Environmental And 

Social Management Plan (ESMP) 

ITT 2.3 The Information made available on competing firms is as follows: N/A 

ITT 2.4 The firm that provided consulting services for this tender is: 

CAS CONSULTANTS LTD. P.O Box 20023 – 00100 Nairobi. Kenya. 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: N/A 

B.  Contents of Tender Document 

ITT 8.1 There shall be NO Pre-Tender site meeting. However, a Pre-arranged Pre-Tender 

site visit is MANDATORY at a DATE, VENUE AND TIME specified in the long 

advert of this bid and Bidders are required to thereafter collect a duly signed Pre-

Tender Site Visit Certificate from the KeRRA Regional Director as indicated in 

the Instruction to Bidders. 

ITT 8.2 The Tenderer will submit any questions in writing, to reach the Procuring Entity no 

later than: N/A 

ITT 8.4 The Procuring Entity’s website where Minutes of the pre-tender meeting and the pre-

arranged pretender site visit will be published is: N/A 
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ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 9.1 For Clarification purposes and obtaining further information,  

1. The Procuring Entity’s address is:  

Kenya Rural Roads Authority, 

Block ‘B’, Barabara Plaza, off Mombasa Road,  

Opposite KCAA along Airport South Road, JKIA, Nairobi. 

P.O Box 48151-00100, Nairobi, Kenya 

Email: procurementhq@kerra.go.ke  

2. Physical address for hand courier delivery to an office or Tender Box 

Kenya Rural Roads Authority, 

Block ‘B’, 3rd Floor, Barabara Plaza, off Mombasa Road,  

Opposite KCAA along Airport South Road, JKIA, Nairobi. 

P.O Box 48151-00100, Nairobi, Kenya 

Tel: 020-8013849, 2710451, 2710464 

Email: procurementhq@kerra.go.ke 

The Tenderer will submit any questions in writing, to reach the Procuring Entity not 

later than 14 days prior to the submission deadline. 

C.  Preparation of Tenders 

ITT13.1 (h) The Tenderer shall submit the following additional documents in its Tender:  

a. Certified Copy of Certificate of incorporation under Companies Act (from a 

Commissioner of Oaths)  

b. Current Certified copy of Form CR12 (List of Directors) issued by the 

Registrar of Companies (from a Commissioner of Oaths) 

c. Certified copies of Training Certificates of one Director and two Technical 

Supervisors who have completed Labour Based Road Engineers Course 

(Gravel Training certificate) offered by KIHBT Training Centres or Kisii 

Training Centre (KTC) (certified by a Commissioner of Oaths) 

d. Current Certificate of Registration with National Construction Authority in the 

Category “NCA  5 or 6” and a valid Practicing License. 

e. Provide proof of overall financial soundness (attach bank statements, letter of 

credit & signed and stamped audited accounts for the last 3 years). 

mailto:procurementhq@kerra.go.ke
mailto:procurementhq@kerra.go.ke
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ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

o Minimum average annual construction works turnover for the last 3 

years – KES 20 Million; 

o Access to or has available liquid assets minimum - KES 5.0 Million. 

f. Certified copies of log books or current lease agreement of appropriate 

Equipment (see the list on standard form EQU) (from a Commissioner of 

Oaths) 

g. Certified copy of Valid Tax Compliance Certificate from Kenya Revenue 

Authority (KRA) (from a Commissioner of Oaths) 

h. Address of the Principal place of Business 

i. Authority to seek references from Tenderer’s Bankers (the letter should be 

written in Tenderer’s letterhead and copied to their bank) 

j. Written Power of Attorney authorising the signatory of the bid to commit the 

bidder witnessed by a Commissioner of Oaths. 

k. Additionally, the tenderer is required to comply with AfD’s policy on 

integrity, environmental and social responsibility. 

ITT 15.1 Alternative Tenders SHALL NOT BE considered.  

ITT 15.2 Alternative times for completion SHALL NOT BE permitted. 

ITT 15.4 Alternative technical solutions shall be permitted for the following parts of the Works: 

N/A  

ITT 16.5 The prices quoted by the Tenderer shall be FIXED 

ITT 16.7 Add the following 

The Employer will assist in initiating the process of tax exemption certificate for VAT. 

Bidders should note that the withholding income tax (3%) will apply as per the law. 

ITT 20.1 The Tender validity period shall be 210 days. 

ITT 20.3 (a) N/A 

ITT 21.1 A Tender Security shall be required.  

The contractor shall provide a Tender Security of KES 50,000.00 per tender document 

ITT 21.2 (d) The other Tender Security shall be; 
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ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

- A guarantee by an insurance company registered and licensed by the insurance 

regulatory authority and listed by the authority. 

ITT 21.5 The Performance Security shall be in an Unconditional Demand Bank Guarantee 

format. 

ITT 22.1 In addition to the original of the Tender, the number of copies is: One (1) 

ITT 22.3 The written confirmation of authorization to sign on behalf of the Tenderer shall 

consist of: written power of attorney drawn by commissioner of oaths and signed by 

the Directors providing the power of attorney. 

D.  Submission and Opening of Tenders 

ITT 24.1  A. For Tender submission purposes only, the tenders must be received by the 

Procuring Entity at the following address:  

Regional Office, 

Kenya Rural Roads Authority – Isiolo Region, 

P. O. Box 528 - 60300, 

Isiolo 

B. The Tenders must be submitted no later than: 

Date: 6th May 2025 

Time: 11:00am EAT 

C. Tenderers shall not submit tenders electronically. 

ITT 27.1 The Tender opening shall take place at the time and the address below:  

A. The address of Tender opening:  

Regional Office, 

Kenya Rural Roads Authority – Isiolo Region, 

P. O. Box 528 - 60300, 

Isiolo 

B. The date and time of Tender opening is:  

Date: 6th May 2025 

Time: 11:00am EAT 
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ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 27.6 The number of representatives of the Procuring Entity to sign is All members of the 

opening committee. 

E.  Evaluation, and Comparison of Tenders 

ITT 32.3 

 

The adjustment shall be based on the highest price of the item or component as quoted 

in other substantially responsive Tenders. If the price of the item or component cannot 

be derived from the price of other substantially responsive Tenders, the Employer 

shall use its best estimate.  

ITT 35.2 The invitation to tender is extended to the following groups that qualify for 

Reservations: N/A 

ITT 36.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting 

permitted is 0% of the total contract amount.  

ITT 51.1 The person named to be appointed as Adjudicator is as nominated by the Procuring 

Entity who is registered by the CIARB at an hourly fee as provided by CIARB 

ITT 52.2 Other documents required are  

- Form No. 8 Beneficial Ownership Disclosure Form.  

ITT 54.1 The procedures for making a Procurement-related Complaints are detailed in the 

“Regulations” available from the PPRA Website www.ppra.go.ke or email 

complaints@ppra.go.ke.  If a Tenderer wishes to make a Procurement-related 

Complaint, the Tenderer should submit its complaint following these procedures, in 

writing (by the quickest means available, that is either by hand delivery or email to: 

For the attention: Director General 

Title/position: Director General 

Procuring Entity: Kenya Rural Roads Authority (KeRRA) 

Email address: procurementhq@kerra.go.ke 

In summary, a Procurement-related Complaint may challenge any of the following: 

i. the terms of the Tender Documents; and 

ii. the Procuring Entity’s decision to award the contract. 

 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
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SECTION III: EVALUATION AND QUALIFICATIONS CRITERIA 

A. Evaluation and contract award Criteria 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and 

arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been 

determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the 

Lowest Evaluated Tender price shall be selected for award of contract. 

B. Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility 

criteria and other requirements in the ITT, and that the tender is complete in all aspects in meeting the 

requirements of “Part 2 – Procuring Entity's Works Requirements”, including checking for tenders with 

unacceptable errors, abnormally low tenders, abnormally high tenders and tenders that are front loaded.  

Tenders that do not pass the Preliminary Examination will be considered irresponsive and will not be 

considered further. 

1. PRELIMINARY EXAMINATION 

Tenderers shall provide evidence satisfactory to the Employer of their eligibility and of their capability 

and adequacy of resources to effectively carry out the subject Contract.  To this end, the tenderer shall be 

required to provide latest information set out below: 

Item 

No. 
Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

A. PRELIMINARY EVALUATION CRITERIA   

1)  

Provide a Tender Security of Kshs. 50,000.00 in the required format. 

The tender guarantee (security) will remain in force up to and including 

thirty(30) days after the end of the two hundred and ten (210) days, from 

the date of Tender opening. 

a) A bank guarantee; or 

b) A guarantee by an insurance company registered and licensed by 

the insurance regulatory authority listed by the authority; or 

c) A guarantee (irrevocable letter of credit or bankers cheque) 

issued by a financial institution approved and licensed by the 

Central Bank of Kenya, from a reputable source, and an eligible 

country. 

ITT 21.0 

ITT 11.1 

TDS ITT 21.1 – 

21.2 

SECTION IV: 10 

 

 

Must be 

submitted 

2)  
Properly and dully filled, signed and stamped Form of Tender by the 

authorized person through the power of attorney. with a bid validity of 

ITT 13.1 (a) 

ITT 19.1 and 19.2 

Must be 

submitted 
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Item 

No. 
Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

two hundred and ten (210) days, from the date of Tender opening. In 

addition: 

a) The Tenderer must prepare this Form of Tender on stationery 

with its letterhead clearly showing the Tenderer's complete name 

and business address. 

b) The Form of Tender shall include the following Forms duly 

completed and signed by the Tenderer. 

- Properly and dully filled, signed and stamped Tenderer's 

Eligibility; Confidential Business Questionnaire – to establish 

that the Tenderer are not in any conflict to interest. 

- Properly and dully filled, signed and stamped Certificate of 

Independent Tender Determination – to declare that the 

Tenderer completed the tender without colluding with other 

tenderers. 

- Properly and dully filled, signed and stamped Self-

Declaration of the Tenderer– to declare that the Tenderer will, 

if awarded a contract, not engage in any form of fraud and 

corruption. 

- Properly and dully filled, signed and stamped Declaration and 

commitment to the Code of Ethics for Persons Participating 

in Public Procurement and Asset Disposal 2015. 

c) Person signing the Tender shall have the power of attorney given 

by the Tenderer to be attached with the Tender 

TDS ITT 13.1(h): (j) 

ITT 14 

SECTION IV: (5) – 

(9) 

3)  
Certified Certificate of Incorporation issued by Registrar of Companies 

(from a Commissioner of Oaths). 

TDS ITT 13.1 (h): 

(a) 

Must be 

submitted 

4)  

Current Certified CR12 Certificate (dated within 6 Months before date 

of opening by a Commissioner of Oaths) from the Registrar of 

Companies. This should be provided with Identification Documents of 

Directors and all individuals listed on the CR12. (ID or Passport). For 

Corporate Directors, CR12 or its equivalent for the corporate directors, 

TDS ITT 13.1 (h): 

(b) 

Must be 

submitted 
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Item 

No. 
Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

Identification Documents for the corporate Director and its directors 

MUST be provided. Certified by a Commissioner of Oath 

5)  
Valid certified Current Single Business permit (Certified by a 

Commissioner of Oath) 

TDS ITT 13.1 (h): 

(h) 

Must be 

submitted 

6)  Valid Tax Compliance Certificate. 
TDS ITT 13.1 (h): 

(g) 

Must be 

submitted 

7)  

Current Certificate of Registration with National Construction 

Authority in the Category “NCA 5 or 6” together with a valid NCA 

practicing license 

TDS ITT 13.1 (h): 

(d) 
Must be 

submitted 

8)  
Pre-Tender Site Visit Certificate duly endorsed by the Authorized 

KeRRA Staff. 

ITT 8 

TDS ITT 8.1 

Must be 

submitted 

9)  

Certified copies of Training Certificates of one Director and two 

Technical Supervisors who have completed Labour Based Course 

(Gravel) offered by Kenya Institute of Highways and Building 

Technology (KIHBT) or Kisii Training Center (KTC) (certified by a 

Commissioner of Oaths) 

TDS ITT 13.1 (h): 

(c) 
Must be 

submitted 

10)  

Submit a written power of attorney authorizing the signatory of the bid 

to commit the Bidder Witnessed by a Commissioner of Oaths and 

signed by the firm’s directors. 

ITT 19.1 

TDS ITT 13.1 (h): 

(h) 

Must be 

submitted 

11)  

Chronological Serialization of all the pages of the tender document (this 

should be sequential in the format of 1,2,3,4,5…….) from the first page 

to the last page. 

 
Must be 

Serialized 

12)  

The Tender submission SHALL be as follows: 

- One Original hard copy clearly marked “ORIGINAL”, 

- One hard copy CLEARLY marked “COPY”  

ITT 22.1 

TDS ITT 22.1 

 

Must be 

submitted 

13)  

Provide Properly and dully filled, signed and stamped proof of Eligible 

Goods, Equipment, and Services (Bidders to demonstrate that goods, 

equipment and services to be supplied under the contract to have their 

origin in any country that is not determined ineligible under ITT 4.1). 

ITT 4.0 

TDS ITT 13.1 (h): 

(f) 

SECTION IV: Form 

EQU 

Must be 

submitted 
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Item 

No. 
Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

14)  
Provide a Properly and dully filled, signed and stamped proof of having 

not been declared ineligible by the PPRA as described in ITT 3.7 
ITT 3.7 

Must be 

submitted 

15)  

Submission of Audited Accounts to the Employer, for the last three [3] 

years to demonstrate: the current soundness of the applicant’s financial 

position and its prospective long-term profitability, and capacity to have 

a cash flow amount, turnover and working capital (attach valid license 

of the auditor from ICPAK), 

TDS ITT 13.1(h) – 

(e) 

SECTION IV: Form 

FIN 4 

Must be 

submitted 

16)  

Provide a Properly and dully filled, signed and stamped Bill of 

Quantities (any alterations should be counter-signed by the authorized 

person) 

ITT 16.2 
Must be 

Filled 

17)  

Provide a properly and dully filled, signed and stamped, the following 

schedules of supplementary information. 

NOTE: Bidders should not alter the format of any of the forms under 

this section. Any alteration shall lead to disqualification of the bid 

  

17 

(a) 

FORM 

EQU: 

Properly and dully filled, signed and stamped form of 

Equipment (A separate Form shall be prepared for each 

item of equipment listed, or for alternative equipment 

proposed by the Tenderer) 

ITT 4; TDS ITT 

13.1(h) – (f) 

Must be 

Filled 

17 

(b) 

FORM 

PER 1 & 

2: 

Properly and dully filled, signed and stamped Contractor's 

Representative and Key Personnel Schedule (Tenderers 

should provide the names and details of the suitably 

qualified Contractor's Representative and Key Personnel to 

perform the Contract separately for each personnel/ 

candidate; with declaration for both parties; data on their 

experience should be provided). 

ITT 18 

 

 

Must be 

Filled 

17 

(c) 
FORM 4: 

Properly and dully filled, signed and stamped form of 

tenderers qualification without pre-qualification.  

ITT 13.1 

ITT 18.0 

Must be 

Filled 

17 

(d) 

FORM 

ELI-1.1 

Properly and dully filled, signed and stamped form of 

Tenderer Information  

ITT 13.1 

ITT 18 

Must be 

Filled 
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Item 

No. 
Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

FORM ELI-1.1 (Properly and dully filled, signed and 

stamped form of Tenderer Information) 

Attach copies of original documents of [check the box(es) 

of the attached original documents] 

1) Articles of incorporation (or equivalent documents of 

constitution or association), and /or documents of 

registration of the legal entity named above, in accordance 

with ITT 4.4. 

2) A current tax clearance certificate or tax exemption 

certificate issued by the Kenya Revenue Authority, if 

tender s a Kenyan tenderer, in accordance with ITT 4.15. 

3) In case of state-owned enterprise or institution, in 

accordance with ITT 4.6 documents establishing: Included 

are the organizational chart, a list of Board of Directors, and 

the beneficial ownership. 

SECTION IV: 

FORM ELI-1.1 

17 

(e) 

FORM 

CON– 2 

Properly and dully filled, signed and stamped form of 

Historical Contract Non-Performance, Pending Litigation 

and Litigation History 

ITT 18 

SECTION IV: 

FORM CON-2 

Must be 

Filled 

17 

(f) 

FORM 

FIN –3.1 

Properly and dully filled, signed and stamped of Financial 

Situation and Performance ITT 18 

SECTION IV: 

FORM FIN 3.1 

 

Must be 

Filled 

Properly and dully filled, signed and stamped form of 

Sources of Finance 

Properly and dully filled, signed and stamped form of 

financial documents 

17 

(g) 

FORM 

FIN – 3.2 

Properly and dully filled, signed and stamped form of 

Average Annual Construction Turnover 

ITT 18 

SECTION IV: 

FORM FIN 3.2 

Must be 

Filled 

17 

(h) 

FORM 

FIN –3.3 

Properly and dully filled, signed and stamped form of 

Financial Resources 

ITT 18 

SECTION IV: 

FORM FIN 3.3 

Must be 

Filled 
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Item 

No. 
Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

17 

(i) 

FORM 

FIN-3.4 

Properly and dully filled, signed and stamped form of 

Current Contract Commitments / Works in Progress  

ITT 18 

SECTION IV: 

FORM FIN 3.4 

Must be 

Filled 

17 

(j) 

FORM 

EXP-4.1 

Properly and dully filled, signed and stamped form of 

General Construction Experience 

ITT 18.0 

SECTION IV: 

FORM- EXP 4.1 

Must be 

Filled 

17 

(k) 

FORM 

EXP -

4.2(a) 

Properly and dully filled, signed and stamped of Specific 

Construction and Contract Management Experience. 

ITT 18.0 

SECTION IV: 

FORM- EXP 4.2 (a) 

Must be 

Filled 

17 

(l) 

FORM 

EXP -

4.2(b) 

Properly and dully filled, signed and stamped form of 

Construction Experience in Key Activities  

ITT 18 

SECTION IV: 

FORM- EXP 4.2(b) 

Must be 

Filled 

17 

(m) 

FORM 

SD1: 

Properly and dully filled, signed and stamped form of Self-

declaration that the person/tenderer is not debarred in the 

matter of the public procurement and asset disposal act 

2015. 

ITT 18 

SECTION IV: 

FORM- SD1 

Must be 

Filled 

17 

(n) 

FORM 

SD2  

Properly and dully filled, signed and stamped form of Self-

declaration that the person/tenderer will not engage in any 

corrupt or fraudulent practices. 

ITT 18 

SECTION IV: 

FORM- SD2 

Must be 

Filled 

17 

(o) 

FORM 

SD2 (a): 

Must submit  

- statement of integrity, eligibility, and Environmental 

and Social responsibility as per AFD’s Policy,  

- and declaration and commitment to the code of ethics.  

ITT 18 

SECTION IV: 

FORM- SD2(a) 

Must be 

Filled 

17 

(p)  

APPENDIX 1 form of -fraud and corruption must be 

attached (Appendix 1 shall not be modified). 
ITT 18.0 

Must be 

Submitted 
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2. DETAILED EVALUATION CRITERIA 

TECHNICAL & FINANCIAL CAPACITY EVALUATION CRITERIA 

Technical Evaluation Criteria will be as per Table 3 & 4 given below. Tenders that do not pass the Technical & Financial 

Capacity Examination will be considered non- responsive and will not be considered further. 

B. ERROR CHECK   

 

− The tender sum as submitted and read out during the tender opening 

shall be absolute and final and shall not be the subject of correction, 

adjustment or amendment in anyway by any person or entity. 

− Provided that the Tender is substantially responsive, the Procuring 

Entity shall handle errors on the following basis: 

A. Any error detected if considered a major deviation that affects 

the substance of the tender, shall lead to disqualification of the 

tender as non-responsive. 

B. Any errors in the submitted tender arising from a miscalculation 

of unit price, quantity, subtotal and total bid price shall be 

considered as a major deviation that affects the substance of the 

tender and shall lead to disqualification of the tender as non-

responsive. 

C. If there is a discrepancy between words and figures, the amount 

in words shall prevail 

D. Abnormally low tenders, abnormally high tenders or any other 

indications of potential bid rigging practices, and tenders that 

are front loaded.  

ITT 30 

ITT 31 

ITT 32 

ITT 33 

ITT 39 

ITT 40 

ITT 41 

Must Meet 

with 

Supporting 

Evidence 

C. POST QUALIFICATION AND CONTRACT AWARD   

 

A. The Tenderer shall demonstrate that it has access to, or has 

available, liquid assets, unencumbered real assets, lines of 

credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the construction 

cash flow as per the provisions of the Qualification Criteria 

Matrix in Table 3 below 

B. Minimum average annual turnover as per the provisions of the 

Qualification Criteria Matrix in Table 3 below. 

C. Specific experience requirement as per the provisions of the 

Qualification Criteria Matrix in Table 3 below. 

ITT 42 

Must Meet 

with 

Supporting 

Evidence 



Part 1 – Tendering Procedures        36 

Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Table 3: Technical & Financial Capacity Evaluation 

Qualification Criteria Compliance Requirements Documentation 

No Subject Requirement Single Entity 

Joint Venture 

Submission Requirements All Parties 

Combined 

Each 

Party 
One Party 

1. Historical Contract Non-Performance 

1.1 

History of 

Non- 

Performing 

Contracts 

Non-performance of a contract did not occur within the last 

five (5) years prior to the deadline for application 

submission based on all information on fully settled 

disputes or litigation.  A fully settled dispute or litigation is 

one that has been resolved in accordance with the Dispute 

Resolution Mechanism under the respective contract, and 

where all appeal instances available to the applicant have 

been exhausted. 

Must meet 

requirement 

N/A 

 

N/A 

 

N/A 

 
Form CON-2 

1.2 
Pending 

Litigation 

All pending litigation shall in total not represent more than 

thirty percent (30%) of the Applicant's net worth and 

shall be treated as resolved against the Applicant. 

Must meet 

requirement 

N/A 

 

N/A 

 

N/A 

 
Form CON-2 

2. Financial Situation 

2.1 
Financial 

Performance 

Submission of audited accounts or if not required by the law 

of the applicant's country, other financial statements 

acceptable to the Employer, for the last [3] years to 

demonstrate: 

a) The current soundness of the applicants’ financial 

position and its prospective long-term profitability, and  

b) Capacity to have a cash flow amount of min. KShs. 

5,000,000.00 equivalent working capital 

Must meet 

requirement 

 

a. Must meet 

requirement  

 

b. Must meet 

requirement 

N/A 

 

N/A 

 

N/A 

 

Form FIN - 3.1, with 

Supporting Evidence 

2.2 

Average 

Annual 

Construction 

Turnover 

Minimum average annual construction turnover KShs 

20,000,000.00 calculated as an annual average of the total 

payments received from construction works within the last 

Three (3) years. 

Must meet 

requirement 

N/A 

 

N/A 

 

N/A 

 

Form FIN - 3.2 with 

Supporting Evidence 
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Qualification Criteria Compliance Requirements Documentation 

No Subject Requirement Single Entity 

Joint Venture 

Submission Requirements All Parties 

Combined 

Each 

Party 
One Party 

3. Experience 

3.1 

General 

Construction 

Experience 

Experience under construction contracts in the role of 

contractor, subcontractor, or management contractor for at 

least the last three (3) years prior to the applications 

submission deadline 

Must meet 

requirement 

N/A 

 

N/A 

 

N/A 

 

Form EXP - 4.1 

Experience 

3.2(a) 

Specific 

Construction 

Experience 

Participation as contractor, management contractor or 

subcontractor, in Two (2) contracts with a cumulative 

value of at least KShs. 10 million within the last Three (3) 

Years that have been successfully and substantially 

completed and that are similar to the proposed works. The 

similarity shall be based on the physical size, complexity, 

methods/technology or other characteristics as described in 

the scope of works. 

For subcontracted Works the Bidder should provide the 

following: 

• Award letter of the Main Contract 

• Award letter of the subcontract 

• Completion letter of the Subcontract & Proof of 

payment (attach payment certificates and certified bank 

statements indicating proof of payment) Certified by a 

Commissioner of Oath - employer reserves the right to 

verify the same with the banks without further reference 

to the bidder 

Must meet 

requirement 

N/A 

 

N/A 

 

N/A 

 

Form EXP.4.2(a) 

 

Must Provide Supporting 

Evidence (Letters of Award 

and Completion Certificates) 

3.2b 

Specific 

Construction 

Experience 

For the above or other contracts executed during the period 

stipulated in 3.2(a) above, a minimum construction 

experience in at least one (1) of: 

Must meet 

requirement 
N/A N/A N/A 

Must Provide Supporting 

Evidence 
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Qualification Criteria Compliance Requirements Documentation 

No Subject Requirement Single Entity 

Joint Venture 

Submission Requirements All Parties 

Combined 

Each 

Party 
One Party 

Other similar road works (gravel, concrete structures etc.) 

4.Current Workload 

4.1 

Ongoing 

works/ 

current 

commitments 

Tenderers who have more than 4 No. on-going contracts 

whose % completion is less than 70% at date of the tender 

closure will NOT be eligible 

 

Tenderers who have an ongoing Gravel or LVS contract 

under Batch One (1) of this programme whose physical 

verifiable progress is less than 60% at date of the tender 

closure will NOT be eligible to bid.) 

Must meet 

requirement 
N/A N/A N/A 

Must Provide Supporting 

Evidence (Form FIN 3.4 

5. Work Methodology 

5.1 
Work 

Methodology 
Submission of a work methodology 

Should 

demonstrate 

understanding 

of the scope of 

works and 

other general 

requirements 

N/A 

 

N/A 

 

N/A 

 
Must Submit 

6. Site Staff 

 The site staff shall possess minimum levels set below; 

6.1 Site Agent 

Qualification = Diploma in Civil Eng. 

General Experience= 5 yrs 

Specific Experience = 3 Yrs 

Must meet 

requirement 

N/A 

 

N/A 

 

N/A 

 

Must Provide Supporting 

Evidence (CV & Certificates/ 

Testimonials) (Certified by 

the commissioner of oaths) 
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Qualification Criteria Compliance Requirements Documentation 

No Subject Requirement Single Entity 

Joint Venture 

Submission Requirements All Parties 

Combined 

Each 

Party 
One Party 

Must have Completed Labour Based Course (Gravel) 

offered by Kenya Institute of Highways and Building 

Technology (KIHBT) or Kisii Training Center (KTC) 

6.2 
Senior 

Foreman 

Qualification =Diploma in Civil Eng. 

General Experience = 3 yrs, 

Specific Experience = 2 Yrs 

Must have completed Labour Based Course (Gravel) 

offered by Kenya Institute of Highways and Building 

Technology (KIHBT) or Kisii Training Center (KTC) 

Must meet 

requirement 

N/A 

 

N/A 

 

N/A 

 

Must Provide Supporting 

Evidence (CV & Certificates/ 

Testimonials) (Certified by 

the commissioner of oaths) 

6.3 
Site 

Surveyor 

Qualification =Diploma in Survey or equivalent 

General Experience = 4 yrs, 

Specific Experience = 2 Yrs 

Must meet 

requirement 

N/A 

 

N/A 

 

N/A 

 

Must Provide Supporting 

Evidence (CV & Certificates/ 

Testimonials) (Certified by 

the commissioner of oaths) 

6.4 
Material 

Technician 

Qualification =Diploma in Civil Eng. or equivalent 

General Experience =5 yrs, 

Specific Experience =3 Yrs 

OR 

Qualification = Occupational Grade Test 2 Certificate 

General Experience = 10  yrs, 

Specific Experience = 5 Yrs 

Must meet 

requirement 

N/A 

 

N/A 

 

N/A 

 

Must Provide Supporting 

Evidence (CV & Certificates/ 

Testimonials) (Certified by 

the commissioner of oaths) 

7. Key Equipment 

7.1 Contractors must meet requirements on key equipment as listed in table 4 below; 
Must Provide Supporting 

Evidence 
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Table 4: Equipment Holding  

Contractors must meet requirements on key equipment as listed below; 

Item No. Equipment Details 

Minimum Number 

Required for the execution 

of the Contract 

A) General plant  

1.  Primary/Secondary/Crusher Unit/Power Screen Min capacity 60/hr 0 

2.  Concrete batching plant Min Cap 20m3/hr 0 

 Subtotal for A 0 

B) Bituminous Plants  

1.  Bitumen pressure distributor 0 

2.  Bitumen heater tank (10,000 litres) 0 

3.  Asphalt plant 0 

4.  Paver 0 

5.  Chip’s spreader 0 

 Subtotal for B 0 

C) Compactors  

1.  Vibrating compaction plate 300mm wide 1 

2.  Vibrating compaction plate 600mm wide 0 

 Subtotal for C 1 

D) Mobile Compressors  

1.  Medium rock drill (1.5 m3/min) Optional 

2.  Heavy rock drill (1.5 m3/min) 0 

 Subtotal for D 0 

E) Concrete Equipment  

1.  Mobile concrete mixers 1 

2.  Truck mounted mixers Optional 

 Subtotal for E 1 

F) Transport (Tippers, dumpers, water tankers)  

1.  Tippers payload 7-12 tonnes 
6 

2.  Tippers payload 16-20 tonnes 

3.  Articulated trailers (low loaders) Optional 

4.  Dump trucks Optional 

5.  Flatbed lorries Optional 

6.  Water tankers (18,000- 20,000 lts capacity) Optional 

7.  Water tankers (8,000- 10,000 lts capacity) 1 

 Subtotal for F 7 

G) Earth moving equipment  

1.  Tractor dozers with dozer attachment (D6-D9) Optional 
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Item No. Equipment Details 

Minimum Number 

Required for the execution 

of the Contract 

2.  Tracked loaders Optional 

3.  Wheel loaders Optional 

4.  Motor scrappers Optional 

5.  Motor graders (93-205KW) 1 

6.  Trench excavators Optional 

 Subtotal G 1 

H) Diesel Generators  

  Diesel generators (15- 200KVa) 1 

 Subtotal H 1 

I) Excavators  

 Hydraulic crawler mounted (7-10 tonnes) – 0.25-0.4m3 SAE bucket 1 

 Hydraulic wheel mounted (10-16 tonnes)– 0.4- 0.6m3 SAE bucket Optional 

 Subtotal for I 1 

J) Rollers  

 Self-propelled single drum vibrating (various types, 8 tonnes and 

above) 

1 

 Pneumatic rubber tyre (1- 2 tonnes/wheel) 0 

 Sheep foot roller Optional 

 Double drum vibrating pedestrian roller 1 

 Subtotal for J 2 

K) Stabilization  

 Pulvimixer 0 

 Subtotal for K 0 
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SECTION IV: TENDERING FORMS 

FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 

the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate 

Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the 

Tenderer. 

Item of equipment 

Equipment 

information 

Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current status Current location 

 Details of current commitments 

  

Source 
Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

 Address of owner 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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FORM PER -1: Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and 

Key Personnel to perform the Contract. The data on their experience should be supplied using the Form 

PER-2 below for each candidate. 

Contractor' Representative and Key Personnel 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will 

be engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

2. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will 

be engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will 

be engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 
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FORM PER-2: Resume and Declaration - Contractor's Representative and Key Personnel. 

Summarize professional experience in reverse chronological order. Indicate particular technical and 

managerial experience relevant to the project. 

Name of Tenderer 

Position [#1]: [title of position from Form PER-1] 

Personnel 

information 

Name:  Date of birth: 

 Address: E-mail: 

 Professional qualifications: 

 Academic qualifications: 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

Details Address of Procuring Entity: 

 Telephone: 

 Fax: Contact (manager / personnel officer): 

 Job title:  

Summarize professional experience in reverse chronological order. Indicate particular technical and 

managerial experience relevant to the project. 

Project Role Duration of involvement Relevant experience 

[main project 

details] 

[role and responsibilities 

on the project] 
[time in role] 

[describe the experience relevant to 

this position] 

    

Declaration 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify 

that to the best of my knowledge and belief, the information contained in this Form PER-2 correctly 

describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule 

for this position as provided in the Tender: 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Contractor’s 

Representative or Key Personnel is available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this Contractor’s 

Representative or Key Personnel is available to work on this contract] 

I understand that any misrepresentation or omission in this Form may: 

a. be taken into consideration during Tender evaluation; 
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b. result in my disqualification from participating in the Tender; 

c. result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel:        [insert name] 

 

Signature: _________________ 

Date: (day / month / year):    _________________________________________ 

Countersignature of authorized representative of the Tenderer: 

 

Signature: ____________________________________________________________  

 

Date: (day / month / year):  ___________  
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FORM 4: TENDERER’S QUALIFICATION WITHOUT PRE-QUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 

Qualification Criteria the Tenderer shall provide the information requested in the corresponding 

Information Sheets included hereunder. 

FORM ELI -1.1: Tenderer Information Form 

Date:________________________________________ 

 

ITT No. and title: _____________________________________ 

Tenderer's name: 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or documents 

of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing: 

o Legal and financial autonomy 

o Operation under commercial law 

o Establishing that the Tenderer is not under the supervision of the Procuring Entity 

2. Included are the organizational chart and a list of Board of Directors. 
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FORM CON – 2: Historical Contract Non-Performance, Pending Litigation and Litigation 

History 

Tenderer’s Name:  _______________      _ 

Date:  _______________      _ 

ITT No. and title:  _______________      _ 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January 2008 specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st January 2008 specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

Year 

Non- performed 

portion of 

contract 

Contract Identification 

 

Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and 

percentage] 

Contract Identification: [indicate complete 

contract name/ number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.3. 

 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 
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Year 

of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification 

Total Contract 

Amount (currency), 

Kenya Shilling 

Equivalent (exchange 

rate) 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

 No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.4 as indicated below. 

 

Year 

of 

award 

Outcome as 

percentage of 

Net Worth 

Contract Identification 

Total Contract 

Amount (currency) 

, Kenya Shilling 

Equivalent 

(exchange rate) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision [indicate 

main reason(s)] 

[insert amount] 
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FORM FIN – 3.1: Financial Situation and Performance 

Tenderer’s Name:  _______________      _ 

Date:  _______________      _ 

ITT No. and title:  _______________      _ 

Financial Data 

Type of Financial information in 

KES 

Historic information for previous 5  years,_____________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      
Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating Activities      

*Refer to ITT 15 for the exchange rate 

Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for 

future contract commitments. 

No. Source of finance Amount (Kenya Shilling equivalent) 

1   

2   

3   

Financial documents 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant 

Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

b. reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity 

(such as parent company or group member). 

c. be independently audited or certified in accordance with local legislation. 

d. be complete, including all notes to the financial statements. 

e. correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements for the 3 years required above; and complying with the 

requirements  
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FORM FIN – 3.2:  Average Annual Construction Turnover 

Tenderer’s Name:  _______________      _ 

Date:  _______________      _ 

ITT No. and title:  _______________      _ 

 Annual turnover data (construction only) 

Year Amount Currency Exchange rate Kenya Shilling 

equivalent 

[indicate 

year] 

[insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

FORM FIN – 3.3: Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 

other financial means, net of current commitments, available to meet the total construction cash flow 

demands of the subject contract or contracts as specified in Section III, Evaluation and Qualification 

Criteria 

Financial Resources 

No. Source of financing Amount (Kenya Shilling equivalent) 

1   

2   

3   
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FORM FIN – 3.4: Current Contract Commitments / Works in Progress 

Tenderers and each member to a JV should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 

contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 

issued.

 

FORM EXP - 4.1: General Construction Experience 

Tenderer’s Name:  _______________      _ 

Date:  _______________      _ 

ITT No. and title:  _______________      _ 

Page _______________of ______________pages 

Starting 

Year 

Ending 

Year 
Contract Identification 

Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  

Current Contract Commitments 

 
Name of 

Contract 

Procuring Entity’s 

Contact Address, Tel,  

Value of Outstanding Work 

[Current Kenya Shilling 

/month Equivalent] 

Estimated 

Completion Date 

Average Monthly Invoicing 

Over Last Six Months 

[Kenya Shilling /month)] 

1      

2      

3      

4      
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FORM EXP - 4.2(a): Specific Construction and Contract Management Experience 

Tenderer’s Name:  _______________      _ 

Date:  _______________      _ 

ITT No. and title:  _______________      _ 

Similar Contract No. Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
Prime 

Contractor  

Member in 

JV  

Management 

Contractor  

Sub-contractor 

 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

Similar Contract No. Information 

Description of the similarity in accordance with Sub-Factor 4.2(a) of 

Section III: 
 

1.  Amount  

2. Physical size of required works items  

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities  

6.  Other Characteristics  
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FORM EXP - 4.2(b): Construction Experience in Key Activities 

Tenderer’s Name:  _______________      _ 

Date:  _______________      _ 

ITT No. and title:  _______________      _ 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section 

III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

1. Key Activity No 1 _______________________ 

 Information 

Contract Identification  
Award date  
Completion date  

Role in Contract Prime 

Contractor  

Member in 

JV  

Management 

Contractor  
Sub-contractor  

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    
Year 3    

Year 4    
Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 

 

2. Activity No. Two  
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OTHER FORMS 

FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All italicized text is to help the Tenderer in preparing this form. 

ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly 

showing the Tenderer’s complete name and business address. Tenderers are reminded that this 

is a mandatory requirement.  

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER 

DETERMINATION and the SELF DECLARATION FORMS OF THE TENDERER as listed 

under(s) below. 

Date of this Tender submission: __ __________ [insert date (as day, month and year) of Tender 

submission]  

Tender Name and Identification: _____________________[insert  identification]   

To: _____________________________________________________________ [Insert complete name 

of Procuring Entity] 

Dear Sirs, 

1. Tender Sum 1 (Improvement Works): In accordance with the Conditions of Contract, 

Specifications, Drawings and Bills of Quantities for the execution of the above named Works, we, 

the undersigned offer to construct and complete the Works and remedy any defects during the 

contract period therein for the sum of Kenya Shillings     [Amount in figures 

Kenya Shillings          [amount in words] – 

VAT INCLUDED  

2. Tender Sum 2 (Performance Based Routine Maintenance): We offer to execute in conformity 

with the Bidding Document the routine maintenance and repairs on and off carriageway and 

emergency works as instructed for a Contract period of 36months. Our bid price is Kenya 

Shillings     [Amount in figures] Kenya Shillings     

     [amount in words] – VAT INCLUDED. 

3. Total Tender Sum: Being the sum of Improvement Works and Performance Based Routine 

Maintenance. Our bid price is Kenya Shillings     [Amount in figures] Kenya 

Shillings          [amount in words] – VAT 

INCLUDED.  

4. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after 

the receipt of the Engineer’s notice to commence, and to complete the whole of the Works comprised 

in the Contract within the time stated in the Special Conditions of Contract. 
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5. We agree to adhere by this tender until      [Insert date], and it shall remain 

binding upon us and may be accepted at any time before that date. 

6. Unless and until a formal Agreement is prepared and executed this tender together with your written 

acceptance thereof, shall constitute a binding Contract between us. We further understand that you 

are not bound to accept the lowest or any tender you may receive. 

7. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including 

Addenda issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 

with ITT 3 and 4; 

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the 

Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in 

the Procuring Entity's Country in accordance with ITT 19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance 

with the implementation and completion specified in the construction schedule, the following 

Works: [insert a brief description of the Works]; 

v) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as 

amended, if applicable) from the date fixed for the Tender submission deadline specified in TDS 

22.1 (as amended, if applicable), and it shall remain binding upon us and may be accepted at any 

time before the expiration of that period; 

vi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security 

in accordance with the Tendering document; 

vii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we 

are not participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and 

meet the requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 

13.3; 

viii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Project 

Manager, manufacturers, or service providers for any part of the contract, are not subject to, and 

not controlled by any entity or individual that is subject to, a temporary suspension or a 

debarment imposed by the Public Procurement Regulatory Authority or any other entity of the 

Government of Kenya, or any international organization. 

ix) State-owned enterprise or institution: [select the appropriate option and delete the other] [We 

are not a state-owned enterprise or institution] / [We are a state-owned enterprise or institution 

but meet the requirements of  ITT 3.8]; 
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x) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, 

or fees with respect to the tender process or execution of the Contract: [insert complete name of 

each Recipient, its full address, the reason for which each commission or gratuity was paid and 

the amount and currency of each such commission or gratuity]. 

Name of Recipient Address Reason Amount 

        

        

(If none has been paid or is to be paid, indicate “none.”) 

xi) Binding Contract: We understand that this Tender, together with your written acceptance thereof 

included in your Letter of Acceptance, shall constitute a binding contract between us, until a 

formal contract is prepared and executed; 

xii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 

Tender, the Most Advantageous Tender or any other Tender that you may receive; 

xiii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting 

for us or on our behalf engages in any type of Fraud and Corruption; 

xiv) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and 

made with the intention of accepting the contract if awarded. To this effect we have signed the 

“Certificate of Independent Tender Determination” attached below. 

xv) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and 

Asset Disposal, copy  available from  (specify website) during the procurement process 

and the execution of any resulting contract. 

xvi) Beneficial Ownership Information: We commit to provide to the procuring entity the 

Beneficial Ownership Information in conformity with the Beneficial Ownership Disclosure 

Form upon receipt of notification of intention to enter into a contract in the event we are the 

successful tenderer in this subject procurement proceeding.  

xvii) We, the Tenderer, have   duly completed, signed and stamped the following Forms as part 

of our Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any 

conflict to interest. 
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b) Certificate of Independent Tender Determination – to declare that we completed the tender 

without colluding with other tenderers. 

c) Self-Declaration of the Tenderer – to declare that we will, if awarded a contract, not engage 

in any form of fraud and corruption. 

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public 

Procurement and Asset Disposal 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption 

as informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete 

name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

 

Signature of the person named above: [insert signature of person whose name and capacity are shown 

above]  

 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed __________________________    day of   ____________________  ,  

 ________________ 

 

Notes 

** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with 

the Tender.  
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TENDERER’S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form. Tenderer is further reminded that it is 

an offence to give false information on this Form. 

a. Tenderer's details 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of the Tenderer. 1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration Number and 

Expiring date 

 

7 Name, country and full address (postal and physical 

addresses, email, and telephone number) of Registering 

Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the Tenderer handles.  

10 State if Tenders Company is listed in stock exchange, 

give name and full address (postal and physical 

addresses, email, and telephone number) of  state which 

stock exchange 

 

General and Specific Details 

b. Sole Proprietor,  

provide the following details. 

Name in full  Age  

 Nationality  Country of Origin    

Citizenship      

c. Partnership,  

provide the following details. 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     
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d. Registered Company,  

provide the following details. 

i) Private or public Company ________________________________________________________ 

ii) State the nominal and issued capital of the Company ________ 

iii) Nominal Kenya Shillings (Equivalent)................................................................................. Issued 

Kenya Shillings (Equivalent) ..................................................................................... 

iv) Give details of Directors as follows. 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

e. DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in Kenya Rural Roads Authority who has/have an interest or 

relationship in this firm?  Yes/No……………………… 

If yes, provide details as follows. 

 Names of Person Designation in the Procuring 

Entity 

Interest or Relationship with Tenderer 

1    

2    

3    

ii) Conflict of interest disclosure 

 Type of Conflict Disclosure 

YES OR 

NO 

If YES provide details of 

the relationship with 

Tenderer 

1 Tenderer is directly or indirectly controls, is controlled by or 

is under common control with another tenderer. 

  

2 Tenderer receives or has received any direct or indirect 

subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as another 

tenderer 

  

4 Tender has a relationship with another tenderer, directly or 

through common third parties, that puts it in a position to 

influence the tender of another tenderer or influence the 

decisions of the Procuring Entity regarding this tendering 

process. 

  



Part 1 – Tendering Procedures  60 

Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

 Type of Conflict Disclosure 

YES OR 

NO 

If YES provide details of 

the relationship with 

Tenderer 

5 Any of the Tenderer’s affiliates participated as a consultant 

in the preparation of the design or technical specifications of 

the works that are the subject of the tender.  

  

6 Tenderer would be providing goods, works, non-consulting 

services or consulting services during implementation of the 

contract specified in this Tender Document.  

  

7 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who are directly or 

indirectly involved in the preparation of the Tender 

document or specifications of the Contract, and/or the 

Tender evaluation process of such contract. 

  

8 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who would be   

involved in the implementation or supervision of such 

Contract.  

  

9 Has the conflict stemming from such relationship stated in 

item 7 and 8 above been resolved in a manner acceptable to 

the Procuring Entity throughout the tendering process and 

execution of the Contract. 

  

 

 

f. Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at 

the date of submission. 

Full Name ____________________________________        

Title or Designation  _________________________________________________________________________________________________ 

 

(Signature) (Date) 
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CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the    

 ____________  [Name of Procuring Entity] for: 

___________________________________________________ [Name and number of tender] in 

response to the request for tenders made by:  ______________________________________     

[Name of Tenderer] do hereby make the following statements that I certify to be true and complete in every 

respect: 

I certify, on behalf of  ___________________________________________________ [Name of 

Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and 

complete in every respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit 

the Tender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall 

include any individual or organization, other than the Tenderer, whether or not affiliated with the 

Tenderer, who: 

a. has been requested to submit a Tender in response to this request for tenders; 

b. could potentially submit a tender in response to this request for tenders, based on their 

qualifications, abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable: 

a. The Tenderer has arrived at the Tender independently from, and without consultation, 

communication, agreement or arrangement with, any competitor; 

b. the Tenderer has entered into consultations, communications, agreements or arrangements 

with one or more competitors regarding this request for tenders, and the Tenderer discloses, 

in the attached document(s), complete details thereof, including the names of the competitors 
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and the nature of, and reasons for, such consultations, communications, agreements or 

arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

a. prices; 

b. methods, factors or formulas used to calculate prices; 

c. the intention or decision to submit, or not to submit, a tender; or 

d. the submission of a tender which does not meet the specifications of the request for Tenders; 

except as specifically disclosed pursuant to paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any 

competitor regarding the quality, quantity, specifications or delivery particulars of the works or 

services to which this request for tenders relates, except as specifically authorized by the procuring 

authority or as specifically disclosed pursuant to paragraph (5)(b) above; 

the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 

indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding 

of the Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant 

to paragraph (5)(b) above. 

 

Name _________________________________________________________________ 

 

 Title___________________________________________  Date    

___________   

[Name, title and signature of authorized agent of Tenderer and Date]. 
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SELF - DECLARATION FORMS 

FORM SD1 - SELF DECLARATION THAT THE PERSON/TENDERER IS NOT 

DEBARRED IN THE MATTER OF THE PUBLIC PROCUREMENTAND ASSET 

DISPOSAL ACT 2015. 

I, ……………………………………………….…………., of Post Office Box 

…….………………….…….……. being a resident of 

………………………………….. in the Republic of ……………………………. do hereby make a 

statement as follows: - 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal 

Officer/Director of …………………………………………. (insert name of the Company) who is 

a Bidder in respect of Tender No. …………………. for ……………………. (insert tender 

title/description) for ……………………. (insert name of the Procuring entity) and duly 

authorized and competent to make this statement. 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from 

participating in procurement proceeding under Part IV of the Act. 

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief. 

 

…………………………………. ……………………………….

 ……………………… (Title)   

 (Signature)  (Date) 

 

Bidder Official Stamp 
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FORM SD2 - SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT 

ENGAGE IN ANY CORRUPT OR FRAUDULENT PRACTICE 

I, ……………………………………….………. of P. O. Box ……..............................…………. being a 

resident of ………………………… in the Republic of ………………. do hereby make a statement as 

follows: - 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of 

………......................... (insert name of the Company) who is a Bidder in respect of Tender No. 

…................................………………. for …………………….. (insert tender title/description) for 

……………… (insert name of the Procuring entity) and duly authorized and competent to make this 

statement. 

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any 

corrupt or fraudulent practice and has not been requested to pay any inducement to any member of 

the Board, Management, Staff and/or employees and/or agents of ……………………... (insert 

name of the Procuring entity) which is the procuring entity. 

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any 

inducement to any member of the Board, Management, Staff and/or employees and/or agents of 

……………………. (name of the procuring entity) 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other 

bidders participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge information and belief. 

 

………………………………… …………………….....……… 
 ...............………………………  

(Title)  (Signature) (Date) 

 

Bidder's Official Stamp  
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FORM SD2(a) - STATEMENT OF INTEGRITY, ELIGIBILITY, AND ENVIRONMENTAL 

AND SOCIAL RESPONSIBILITY 

Tender No.: ____________________________________________________________ 

______________________  

Tender Name.: 

__________________________________________________________________________ ____ 

To:  The Director General- Kenya Rural Roads Authority (KeRRA) (The "Contracting Authority") 

1. We recognise and accept that Agence Française de Développement ("AFD") only finances projects 

of the Contracting Authority subject to its own conditions which are set out in the Financing 

Agreement which benefits directly or indirectly to the Contracting Authority. As a matter of 

consequence, no legal relationship exists between AFD and our company, our joint venture or our 

suppliers, contractors, subcontractors, consultants or subconsultants. The Contracting Authority 

retains exclusive responsibility for the preparation and implementation of the procurement process 

and performance of the contract. The Contracting Authority means the Purchaser, the Employer, the 

Client, as the case may be, for the procurement of goods, works, plants, consulting services or non-

consulting services. 

2. We hereby certify that neither we nor any other member of our joint venture or any of our suppliers, 

contractors, subcontractors, consultants or subconsultants are in any of the following situations: 

2.1 Being bankrupt, wound up or ceasing our activities, having our activities administered by the 

courts, having entered into receivership, reorganisation or being in any analogous situation 

arising from any similar procedure; 

2.2 Having been: 

a) convicted, within the past five years by a court decision, which has the force of res 

judicata in the country where the Contract is implemented, of fraud, corruption or of any 

other offense committed during a procurement process or performance of a contract (in 

the event of such conviction, you may attach to this Statement of Integrity supporting 

information showing that this conviction is not relevant in the context of the Contract); 

b) subject to an administrative sanction within the past five years by the European Union 

or by the competent authorities of the country where we are constituted, for fraud, 

corruption or for any other offense committed during a procurement process or 

performance of a contract (in the event of such sanction, you may attach to this 

Statement of Integrity supporting information showing that this sanction is not relevant 

in the context of the Contract); 

c) convicted, within the past five years by a court decision, which has the force of res 

judicata, of fraud, corruption or of any other offense committed during the procurement 

process or performance of an AFD-financed contract; 

2.3 Being listed for financial sanctions by the United Nations, the European Union and/or France 

for the purposes of fight-against-terrorist financing or threat to international peace and 

security; 
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2.4 Having been subject within the past five years to a contract termination fully settled against 

us for significant or persistent failure to comply with our contractual obligations during 

contract performance, unless this termination was challenged and dispute resolution is still 

pending or has not confirmed a full settlement against us; 

2.5 Not having fulfilled our fiscal obligations regarding payments of taxes in accordance with the 

legal provisions of either the country where we are constituted or the Contracting Authority's 

country; 

2.6 Being subject to an exclusion decision of the World Bank and being listed on the website 

http://www.worldbank.org/debarr (in the event of such exclusion, you may attach to this 

Statement of Integrity supporting information showing that this exclusion is not relevant in 

the context of the Contract); 

2.7 Having created false documents or committed misrepresentation in documentation requested 

by the Contracting Authority as part of the procurement process of the Contract. 

3. We hereby certify that neither we, nor any of the members of our joint venture or any of our 

suppliers, contractors, subcontractors, consultants or subconsultants are in any of the following 

situations of conflict of interest: 

3.1 Being an affiliate controlled by the Contracting Authority or a shareholder controlling the 

Contracting Authority, unless the stemming conflict of interest has been brought to the 

attention of AFD and resolved to its satisfaction. 

3.2 Having a business or family relationship with a Contracting Authority's staff involved in the 

procurement process or the supervision of the resulting Contract, unless the stemming conflict 

of interest has been brought to the attention of AFD and resolved to its satisfaction; 

3.3 Being controlled by or controlling another bidder or consultant, or being under common 

control with another bidder or consultant, or receiving from or granting subsidies directly or 

indirectly to another bidder or consultant, having the same legal representative as another 

bidder or consultant, maintaining direct or indirect contacts with another bidder or consultant 

which allows us to have or give access to information contained in the respective applications, 

bids or proposals, influencing them or influencing decisions of the Contracting Authority; 

3.4 Being engaged in a consulting services activity, which, by its nature, may be in conflict with 

the assignments that we would carry out for the Contracting Authority; 

3.5 In the case of procurement of goods, works or plants: 

a) Having prepared or having been associated with a consultant who prepared 

specifications, drawings, calculations and other documentation to be used in the 

procurement process of the Contract; 

b) Having been recruited (or being proposed to be recruited) ourselves or any of our 

affiliates, to carry out works supervision or inspection for the Contract.  

http://www.worldbank.org/debarr
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4. If we are a state-owned entity, and to compete in a procurement process, we certify that we have 

legal and financial autonomy and that we operate under commercial laws and regulations. 

5. We undertake to bring to the attention of the Contracting Authority, which will inform AFD, any 

change in situation with regard to points 2 to 4 here above. 

6. In the context of the procurement process and performance of the corresponding contract: 

6.1 We have not and we will not engage in any dishonest conduct (act or omission) deliberately 

indented to deceive others, to intentionally conceal items, to violate or vitiate someone's 

consent, to make them circumvent legal or regulatory requirements and/or to violate their 

internal rules in order to obtain illegitimate profit; 

6.2 We have not and we will not engage in any dishonest conduct (act or omission) contrary to 

our legal or regulatory obligations or our internal rules in order to obtain illegitimate profit; 

6.3 We have not promised, offered or given and we will not promise, offer or give, directly or 

indirectly to (i) any Person who holds a legislative, executive, administrative or judicial 

mandate within the State of the Contracting Authority regardless of whether that Person was 

nominated or elected, regardless of the permanent or temporary, paid or unpaid nature of the 

position and regardless of the hierarchical level the Person occupies, (ii) any other Person who 

performs a public function, including for a State institution or a State-owned company, or who 

provides a public service, or (iii) any other person defined as a Public Officer by the national 

laws of the Contracting Authority’s country, an undue advantage of any kind, for himself or 

for another Person or entity, for such Public Officer to act or refrain from acting in his official 

capacity; 

6.4 We have not promised, offered or given and we will not promise, offer or give, directly or 

indirectly to any Person who occupies an executive position in a private sector entity or works 

for such an entity, regardless of the nature of his/her capacity, any undue advantage of any 

kind, for himself or another Person or entity for such Person to perform or refrain from 

performing any act in breach of its legal, contractual or professional obligations; 

6.5 We have not and we will not engage in any practice likely to influence the contract award 

process to the detriment of the Contracting Authority and, in particular, in any anti-competitive 

practice having for object or for effect to prevent, restrict or distort competition, namely by 

limiting access to the market or the free exercise of competition by other undertakings; 

6.6 Neither we nor any of the members of our joint venture or any of our suppliers, contractors, 

subcontractors, consultants or subconsultants shall acquire or supply any equipment nor 

operate in any sectors under an embargo of the United Nations, the European Union or France; 

6.7 We commit ourselves to comply with and ensure that all of our suppliers, contractors, 

subcontractors, consultants or subconsultants comply with international environmental and 

labour standards, consistent with laws and regulations applicable in the country of 

implementation of the Contract, including the fundamental conventions of the International 

Labour Organisation (ILO) and international environmental treaties. Moreover, we shall 
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implement environmental and social risks mitigation measures when specified in the 

environmental and social commitment plan (ESCP) provided by the Contracting Authority. 

7. We, as well as members of our joint venture and our suppliers, contractors, subcontractors, 

consultants or sub consultants authorise AFD to inspect accounts, records and other documents 

relating to the procurement process and performance of the contract and to have them audited by 

auditors appointed by AFD. 

 

Name:  _____________________  In the capacity of:  ________________________________  

 

Duly empowered to sign in the name and on behalf of1: _______________________________  

 

 

Signature: ____________________________  Dated: ________________________________  

  

 

1
  In case of joint venture, insert the name of the joint venture. The person who will sign the application, bid or proposal on behalf of the applicant, bidder 

or consultant shall attach a power of attorney from the applicant, bidder or consultant. 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

I ………………......................................…………………. (person) on behalf of 

………………......................................…………………….. (Name of the Business/ Company/Firm) 

declare that I have read and fully understood the contents of the Public Procurement & Asset Disposal 

Act, 2015, Regulations and the Code of Ethics for persons participating in Public Procurement and Asset 

Disposal and my responsibilities under the Code. 

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal. 

Name of Authorized signatory………………….........................................................   

Sign  ……..……………..................... 

Position…………………………………………...................................................………........................... 

 

Office address …………………………………….  Telephone ……………..........................…………  

 

E-mail …………………………………………............................................................…........ 

 

Name of the Firm/Company ……………………………............................................................ 

 

Date ………………………………………………………..............................................….  

(Company Seal/ Rubber Stamp where applicable) 

 

Witness 

Name…………………………………………………………………........................ 

Sign ...................................................  

Date……………………………………………………  
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APPENDIX 1- FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's 

policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its 

Regulation, and any other Kenya's Acts or Regulations related to Fraud and Corruption, and 

similar offences, shall apply with respect to Public Procurement Processes and Contrac ts that are 

governed by the laws of Kenya. 

2. Requirements 

The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 

(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-

consultants, Service providers or Suppliers; any Agents (whether declared or  not); and any of their 

Personnel, involved and engaged in procurement under Kenya's Laws and Regulation, observe the 

highest standard of ethics during the procurement process, selection and contract execution of all 

contracts, and refrain from Fraud and Corruption and fully comply with Kenya's laws and 

Regulations as per paragraphs 1.1 above. 

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes 

rules to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, 

Collusive or Fraudulent practices, and Conflicts of Interest in procurement including 

consequences for offences committed. A few of the provisions noted below highlight Kenya's 

policy of no tolerance for such practices and behavior: - 

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, 

collusive or fraudulent practice; or conflicts of interest in any procurement or asset disposal 

proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section 

commits an offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal 

remedy the procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the 

procuring entity who has a conflict of interest with respect to a procurement: - 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any decision relating 

to the procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the 
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group of bidders to whom the contract was awarded, but the subcontractor appointed shall 

meet all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything 

prohibited under that subsection, but for that subsection, would have been within his or her duties 

shall disclose the conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection 

(5)(a) and the contract is awarded to the person or his relative or to another person in whom one 

of them had a direct or indirect pecuniary interest, the contract shall be terminated and all costs 

incurred by the public entity shall be made good by the awarding officer. Etc. 

 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as 

follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 

anything of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly 

or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or 

to avoid an obligation; 

iii)  “collusive practice” is an arrangement between two or more parties designed to achieve 

an improper purpose, including to influence improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or 

indirectly, any party or the property of the party to influence improperly the actions of a 

party; 

v) “obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material to the 

investigation or making false statements to investigators in order to materially impede 

investigation by Public Procurement Regulatory Authority (PPRA) or any other 

appropriate authority appointed by Government of Kenya into allegations of a corrupt, 

fraudulent, coercive, or collusive practice; and/or threatening, harassing, or 

intimidating any party to prevent it from disclosing its knowledge of matters relevant 

to the investigation or from pursuing the investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed 

authority's inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth 

for fraudulent and collusive practices as follows: 

c) "fraudulent practice" includes a misrepresentation of fact in order to influence a procurement 

or disposal process or the exercise of a contract to the detriment of the procuring entity or the 

tenderer or the contractor, and includes collusive practices amongst tenderers prior to or after 

tender submission designed to establish tender prices at artificial non-competitive levels and 

to deprive the procuring entity of the benefits of free and open competition. 
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d) Rejects a proposal for award1 of a contract if PPRA determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for 

the contract in question; 

e) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to 

appropriate authority(ies) for sanctioning and debarment of a firm or individual, as applicable 

under the Acts and Regulations; 

f) Requires that a clause be included in Tender documents and Request for Proposal documents 

requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and 

their Sub-contractors, Sub-consultants, Service providers, Suppliers, Agents personnel, 

permit the PPRA or any other appropriate authority appointed by Government of Kenya to 

inspect2 all accounts, records and other documents relating to the procurement process, 

selection and/or contract execution, and to have them audited by auditors appointed by the 

PPRA or any other appropriate authority appointed by Government of Kenya; and 

g) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with 

their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the 

procurement document declaring that they and all parties involved in the procurement process 

and contract execution have not engaged/will not engage in any corrupt or fraudulent 

practices. 
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AFD Policy – Corrupt and Fraudulent Practices – Environmental and Social Responsibility 

1. Corrupt and Fraudulent Practices 

The Contracting Authority and the suppliers, contractors, subcontractors, consultants or subconsultants 

must observe the highest standard of ethics during the procurement process and performance of the 

contract. The Contracting Authority means the Purchaser, the Employer, the Client, as the case may be, 

for the procurement of goods, works, plants, consulting services or non-consulting services. 

By signing the Statement of Integrity the suppliers, contractors, subcontractors, consultants or 

subconsultants declare that (i) “it did not engage in any practice likely to influence the contract award 

process to the Contracting Authority’s detriment, and that it did not and will not get involved in any anti-

competitive practice”, and that (ii) “the procurement process and the performance of the contract did not 

and shall not give rise to any act of corruption or fraud”. 

Moreover, AFD requires including in the Procurement Documents and AFD-financed contracts a 

provision requiring that suppliers, contractors, subcontractors, consultants or subconsultants will permit 

AFD to inspect their accounts and records relating to the procurement process and performance of the 

AFD-financed contract, and to have them audited by auditors appointed by AFD.  

AFD reserves the right to take any action it deems appropriate to check that these ethics rules are observed 

and reserves, in particular, the rights to: 

a) Reject a proposal for a contract award if it is established that during the selection process the bidder 

or consultant that is recommended for the award has been convicted of corruption, directly or by 

means of an agent, or has engaged in fraud or anti-competitive practices in view of being awarded 

the Contract; 

b) Declare misprocurement when it is established that, at any time, the Contracting Authority, the 

suppliers, contractors, subcontractors, consultants or subconsultants their representatives have 

engaged in acts of corruption, fraud or anti-competitive practices during the procurement process or 

performance of the contract without the Contracting Authority having taken appropriate action in 

due time satisfactory to AFD to remedy the situation, including by failing to inform AFD at the time 

they knew of such practices. 

AFD defines, for the purposes of this provision, the terms set forth below as follows: 

a) Corruption of a Public Officer means: 

− The act of promising, offering or giving to a Public Officer, directly or indirectly, an undue 

advantage of any kind for himself or for another Person2 or entity, for such Public Officer to 

act or refrain from acting in his official capacity; or 

 

2 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, or group of two or more of 

the foregoing (whether or not having separate legal status). 
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− The act by which a Public Officer solicits or accepts, directly or indirectly, an undue advantage 

of any kind for himself or for another Person or entity, for such Public Officer to act or refrain 

from acting in his official capacity. 

b) A Public Officer shall be construed as meaning:  

− Any person who holds a legislative, executive, administrative or judicial mandate (within the 

country of the Contracting Authority) regardless of whether that natural Person was nominated 

or elected, regardless of the permanent or temporary, paid or unpaid nature of the position and 

regardless of the hierarchical level the natural Person occupies; 

− Any other natural Person who performs a public function, including for a State institution or 

a State-owned company, or who provides a public service; 

− Any other natural Person defined as a Public Officer by the national laws of the country of the 

Contracting Authority. 

c) Corruption of a Private Person3 means: 

− The act of promising, offering or giving to any Private Person, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Private Person to 

perform or refrain from performing any act in breach of its legal, contractual or professional 

obligations; or; 

− The act by which any Private Person solicits or accepts, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Private Person to 

perform or refrain from performing any act in breach of its legal, contractual or professional 

obligations. 

d) Fraud means any dishonest conduct (act or omission), whether or not it constitutes a criminal 

offence, deliberately intended to deceive others, to intentionally conceal items, to violate or vitiate 

consent, to circumvent legal or regulatory requirements and/or to violate internal rules in order to 

obtain illegitimate profit. 

e) Anti-competitive practices mean:  

− Any concerted or implied practices which have as their object or effect the prevention, 

restriction or distortion of competition within a marketplace, especially where they (i) limit 

access to the marketplace or free exercise of competition by other undertakings, (ii) prevent 

free, competition-driven price determination by artificially causing price increases or 

decreases, (iii) restrict or control production, markets, investments or technical progress; or 

(iv) divide up market shares or sources of supply;  

− Any abuse by one undertaking or a group of undertakings which hold a dominant position on 

an internal market or on a substantial part of it;  

 

3 Means any natural Person other than a Public Officer. 
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− Any practice whereby prices are quoted or set unreasonably low, the object of which is to 

eliminate an undertaking or any of its products from a market or to prevent it from entering 

the market. 

2. Environmental and Social Responsibility 

In order to promote sustainable development, AFD seeks to ensure that internationally recognised 

environmental and social standards are complied with. Suppliers, contractors, subcontractors, consultants 

or subconsultants for AFD-financed contracts shall consequently undertake in the Statement of Integrity 

to: 

a) Comply with and ensure that all their subcontractors or subconsultants comply with international 

environmental and labour standards, consistent with applicable law and regulations in the country 

of implementation of the contract, including the fundamental conventions of the International 

Labour Organisation (ILO) and international environmental treaties; 

b) Implement environmental and social risks mitigation measures when specified in the environmental 

and social management plan (ESMP) provided by the Contracting Authority. 
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FORM OF TENDER SECURITY- [Option 1–Demand Bank Guarantee]  

Beneficiary: ______________________________________________________________________  

Request for Tenders No: ____________________________________________________________ 

Date:  __________________________________   

TENDER GUARANTEE No.:    

Guarantor:  _______________________________________ 

1. We have been informed that  (here in after called "the Applicant") has 

submitted or will submit to the Beneficiary its Tender (here in after called" the Tender") for the 

execution of  under Request for Tenders No.

 ____________________________ 

(“the ITT”). 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported 

by a Tender guarantee. 

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of ( ) upon receipt by us of the 

Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand 

itself or a separate signed document accompanying or identifying the demand, stating that either the 

Applicant: 

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's 

Letter of Tender (“the Tender Validity Period”), or any extension thereto provided by the 

Applicant; or 

(b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender 

Validity Period or any extension there to be provided by the Applicant,  

(i) has failed to execute the contract agreement, or  

(ii) has failed to furnish the Performance. 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies 

of the contract agreement signed by the Applicant and the Performance Security and, or (b) if the 
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Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the 

Beneficiary's notification to the Applicant of the results of the Tendering process; or (ii) thirty days 

after the end of the Tender Validity Period. 

5. Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

 

[signature(s)] 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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FORM OF TENDER SECURITY- [Option 2–Insurance Guarantee]  

TENDER GUARANTEE No.:      

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender 

dated ……… [Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter 

called “the Tender”) for  the  execution  of   under  Request  for  Tenders  No.    (“the ITT”). 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance 

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto 

…………….. [Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of 

………………… (Currency and guarantee amount) for which payment well and truly to be made to the said 

Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents.  

  

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

3. NOW, THEREFORE, THE CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  of  

Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  

Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  Contract  

agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  Instructions  

to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document. 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  

receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  

its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  the  

occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  occurred. 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  

copies  of  the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  

Applicant  is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  

notification  to  the  Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  

of  the  Tender  Validity  Period. 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  

indicated  above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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TENDER-SECURING DECLARATION FORM 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: ..................................[insert date (as day, month and year) of Tender Submission] 

Tender No.: ......................................[insert number of tendering process] 

To: ...................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing 

Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any 

contract with the Purchaser for the period of time of [insert number of months or years] starting on 

[insert date], if we are in breach of our obligation(s) under the bid conditions, because we – (a) have 

withdrawn our tender during the period of tender validity specified by us in the Tendering Data 

Sheet; or (b) having been notified of the acceptance of our Bid by the Purchaser during the period of 

bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the 

Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful 

Tenderer(s), upon the earlier of: 

a) our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the 

name of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted 

at the time of bidding, the Tender Securing Declaration shall be in the names of all future partners as 

named in the letter of intent. 

 

Signed:……………………………………………………………………..…….....….. Capacity / title 

(director or partner or sole proprietor, etc.) ……….………….........……. Name: 

………………………………………………………………………………….. Duly authorized to sign the 

bid for and on behalf of: [insert complete name of Tenderer] 

 

Dated on …………………. day of …………….……. [Insert date of signing]  

Seal or stamp 
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APPENDIX TO TENDER 

Schedule of Currency requirements 

Summary of currencies of the Tender for  [insert name of Section of the 

Works] 

 

Name of currency Amounts payable 

Local currency:     

  

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 
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PART 2 – WORK REQUIREMENTS 
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SECTION V: DRAWINGS: 

The book of drawings is attached in a separate volume. 
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SECTION VI: SPECIFICATIONS 

GENERAL 

Standard Specifications & Manuals 

Where required, material to be incorporated in the works shall comply with the relevant sections 

of the Standard Specifications for Roads and Bridge Construction, 1986 Edition published by 

the ministry of Transport and Communication.  

The technical specifications shall be read in conjunction with all other documents forming the 

contract, the requirement of the specifications shall be complementary and additional to the 

requirements of all the other documents of the contract namely: 

• Roads 2000 Operations Manual –March 2006 

• Roads 2000 Contractor’s Field handbook – May 2008 

LOCATION AND EXTENT OF WORKS 

The works to be executed under this contract comprises of Labour Based Rehabilitation and 

Improvement, including any Instructed and Routine-based Maintenance of Gotu – Merti 

(C340-01E) Road (10 Km). 

The project road, which is 10 km Long, classified as C340 and traverses Isiolo North sub-county 

in Isiolo County. It starts from end of Contract C340-01D (under Batch 2 works)-Km 40+000, and 

proceeds Eastwards for 10kms, to end at Km 50+000. 

The section has distressed gravel, potholes, missing culverts and major structures, silted drains and 

overgrown vegetation on the slope and back slopes. Additionally, the section requires mitre drains 

construction/cleaning, and installation of road furniture along the entire section. 

In consideration of the above, the works to be executed under the Contract comprise mainly of but 

are not limited to the following: 

a) Site clearance 

b) Earthworks to formation levels. 

c) Removal of existing inadequate and defective cross and access culverts, inlets and outlets 

structures and replace as instructed by the Engineer. 

d) Construction of pipe culverts, headwalls, wing walls and aprons to cross and access 

culverts inclusive of concrete surround 

e) Construction of side and mitre drains and outfall channels to the whole road including 

improvement of other drainage and soil erosion protection works. 

f) Carry out protection works (scour checks, stone pitching) as instructed by the Engineer 

g) Maintenance of passage of traffic through the works 
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h) Relocation and reinstatement of services 

i) Construction of an improved subgrade (capping layer) in select sections as per the 

specifications and/or as instructed by the engineer. 

j) Provision of 125mm Gravel Wearing Course. 

k) Remove all instructed drainage structures existing along the project road. 

l) Construct major drainage structures specified; 

- Km 40+650 - Repair and extension of Existing Drift 

- Km 48+020 - 35m x 6.0m Non-vented Drift + Concrete Road Type II (20m Approach 

+ 20m Exit) 

- Km 48+150 - 3No 30m x 6.0m non  vented Drift + Concrete Road Type II (20m 

Approach + 20m Exit) 

- Km 48+220 - 30m x 6.0m Non Vented Drift + Concrete Road Type II (20m Approach 

+ 20m Exit) 

- Km 48+300-450 - 2 x 50m x 6.0m Drift + Concrete Road Type II (20m Approach + 

20m Exit) 

- Km 48+800-100m x 6.0m Drift +  Concrete Road Type II (100m Approach + 100m 

Exit) 

m) Achieve a standard cross section, 5.4m wide carriageway.  

n) Installation of road furniture 

o) Perform Instruction and Performance based routine maintenance. 

p) Any other activity not listed above but deemed necessary and instructed by the Engineer 

to be paid within the mode of payment stipulated either by day works or on measured 

works. 
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SECTION 01: PRELIMINARY AND GENERAL ITEMS 

Scope: 

This section comprises those items that are required at the Commencement and Completion of the 

Works or that are Provisional Items applicable for the duration of the Works. 

01-50- 001 Mobilisation and Establishment of the Site 

The Contractor shall provide all equipment, tools, materials, temporary offices, stores and housing 

required to carry out the Works. 

Measurement and Payment: 

No separate payment shall be made for this item.  The Contractor shall include the costs in the 

rates for other measured items. 

01-50-026 Allow a prime cost sum for Engineers miscellaneous account. 

The Contractor maybe instructed by the Engineer to make payments of general miscellaneous 

accounts for such items as stationary, stores and equipment and miscellaneous supervision 

personnel and claims or the Engineer may direct the Contractor to purchase or pay for the above. 

The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits. 

Measurement and Payment 

The prime cost Sum for this item is to be expended as instructed by the Engineer, the Contractor 

will be paid on a prime cost basis plus a percentage for overheads and profits.  

01-60- 002 Clearance on Completion 

On Completion of the Works, all temporary housing, equipment, signs and tools shall be removed 

from the site, and the site left in good order to the satisfaction of the Engineer.  

Measurement and Payment 

The Lump Sum payment will be made upon approval by the Engineer that the Clearance has been 

satisfactorily carried out.  

01-60-003 Insurance and Sureties 

The Contractor shall provide Insurance and Sureties in accordance with relevant Clauses in the 

Conditions of Contract. 

Measurement and Payment 

50% of the Lump Sum payment for this item will be made upon the production of satisfactory 

evidence by the Contractor that Insurances and Securities have been affected. The remaining 50% 

will be paid when the works are completed. 

01-60-004 Quality Control Tests 

The Engineer may instruct the Contractor during the progress of the Works to carry out quality 

control tests to check materials and standards of workmanship, against the Specifications. 
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Where such tests indicate defective standards, the Engineer shall instruct the Contractor to rectify 

the defects to the Engineer’s satisfaction and at the Contractor’s expense. 

Measurement and Payment 

The Engineer shall include a Prime Cost Sum for this item to be expended only as and when the 

Contractor is instructed to carry out tests. The Contractor will be paid on a prime cost basis plus a 

percentage for overheads and profits. 

01-60-005  Publicity Sign Boards 

The Contractor shall provide Sign Boards as specified on the Book of Drawings or as directed by 

the Engineer. The Sign Boards shall be placed at the beginning and end of the road or road section 

covered by this Contract. The framework and steel sheet shall be prepared and painted black.  

The wordings and all logos shall be printed on backlit sticker paper resistant to the effects of 

weather using reflectorised paint or material approved by the Engineer. The sticker shall be placed 

on both sides of the board. The colours, fonts and heights of the letters shall be as indicated on the 

typical drawings and as directed by the Engineer. 

Sign Boards shall be maintained for the duration of the Works and removed on completion. 

Quality Control 

The Engineer shall check that Sign Boards have been erected in accordance with drawings, 

instructions and Specifications. 

Measurement: Number 

The unit of measurement shall be number of Sign Boards erected. 

Payment 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required 

for carrying out the work. 

01-60-006 Provision of Drinking Water 

The Contractor shall provide safe drinking water on site for workers at a reasonable distance from 

all work locations, for the duration of the Works. 

Quality Control 

The Engineer shall check regularly that adequate supplies of clean water are available throughout 

the Site. 

Measurement and Payment 

A Lump Sum shall be paid monthly as a percentage of the physical progress done, upon the 

approval of the Engineer that adequate supplies have been provided. 
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01-60-007 Provision of Site Sanitation Facilities 

The Contractor shall provide minimum 4 temporary toilets, 2 for male workers and 2 for female 

workers close to the working locations, for the duration of the Works. Each toilet shall be properly 

identified and marked Female or Male. 

The toilets shall be placed and constructed in such a manner so as to ensure that the surrounding 

areas (including groundwater) are not polluted, and the holes excavated are properly filled after 

use. 

Quality Control 

The Engineer shall check regularly that site sanitary facilities are hygienic with adequate supply 

of tissue papers and water for washing hands. 

Measurement and Payment 

A Lumpsum shall be paid on a Monthly basis as a percentage of the physical progress done, upon 

the approval by the Engineer that adequate services have been provided. 

01-80-012 Removal and alteration to existing services 

The Engineer may instruct the Contractor during the progress of the Works to remove or alter 

existing services identified by the Engineer. The contractor shall liaise with the relevant bodies for 

programming and co-ordinating work to enable any removal or alteration to the services to be 

carried out. These services include but are not limited to water, power lines, telecommunication 

cables etc. 

Quality Control 

The engineer shall inspect the completion of the works.  

Measurement and Payment 

The prime cost Sum for this item is to be expended as instructed by the Engineer, the Contractor 

will be paid on a prime cost basis plus a percentage for overheads and profits.  

01-80-142 Corporate Social Responsibility (CSR) Project  

The Engineer may instruct the Contractor during the progress of the Works to undertake a suitable 

Corporate Social Responsibility (CSR) that aims to improve lives within the project road. 

The contractor is expected to undertake the works as per required standards, and to completion 

within stipulated time frame.  

Measurement and Payment 

The Engineer shall include a Prime Cost Sum for this item to be expended only as and when the 

Contractor is instructed to carry out the works. The Contractor will be paid on a prime cost basis 

following the approval by the Engineer that adequate services have been provided, plus a 

percentage for overheads and profits. 
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01-80-143 Provision and Maintenance of Trees  

The Engineer may instruct the Contractor during the progress of the Works to plant trees at 

designated areas identified by the Engineer. The tree seedlings to be planted shall be obtained from 

species recommended by the Regions Forest Officer.  

The contractor is expected to provide, plant, and maintain each seedling periodically to ensure 

maturity throughout the contract period. Replacement of damaged, dead or uprooted trees will be 

at the contractor’s expense. 

Measurement and Payment 

The Engineer shall include a Provisional Sum for this item to be expended only as and when the 

Contractor is instructed to carry out the works. The Contractor will be paid on a prime cost basis 

as a percentage of the physical progress done, upon the approval by the Engineer that adequate 

services have been provided, plus a percentage for overheads and profits. 

01-80-144 (a) Security  

Some parts of Isiolo region experiences banditry attacks and intercommunity conflicts. The project 

area also borders Marsabit, Wajir, Garissa, Tana River, Meru and Laikipia Counties, and may at 

times have insecurity in the project area. However, the Government of Kenya is able to contain 

any skirmishes that arise and are nor prolonged.  Given security matters is a national government 

function all security arrangements to be considered will be with liaison with the County 

Commissioner who is the head of security in the County.   

The Contractor must show the care it exercises to protect its employees who perform Works in the 

country. Therefore, it must identify the risks and, in light of this analysis, define prevention and 

protection resources, incorporating additional resources therein, which may be organisational, 

technical or human resources. 

i. Analysis of security issues and threats 

The Contractor shall describe its view of the security environment and threats in the area 

where the Contract will be performed and/or the danger area and present a security analysis 

for the relevant area and for the activities it will perform therein. In addition, it shall at all 

times be able to share information learned from its watch to the Engineer. 

ii. General security organisation 

The Contractor will be expected to have a liaison person with the government security 

agencies. In this regard, the Contractor shall detail the general security arrangements that 

will be there between the County security team and its organisation and indicate its role and 

responsibilities in this set-up. 

iii. Specific security measures planned. 

Based on its own security analysis and the main threat scenarios it may have identified, the 

Contractor shall plan specific and appropriate measures that will be used by the County 

Security team to draw up security services that will be provided to them 
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iv. Travel within the project road 

Depending on the security analysis, special measures may be required to ensure secure travel 

within the project road, 

The Contractor shall describe the planned transport logistics, including human, technical and 

organisational resources and mechanisms for monitoring travel. It shall also define its 

requirements for maintenance management and rules of conduct. 

v. Accommodation during assignments 

The contractor is expected to use local personnel; hence accommodation is not envisioned. 

However, security measures planned to ensure the security of teams (security guards, 

physical means, etc.) are to be undertaken. 

vi. Communication 

The Contractor shall implement a communication and exchange process between the various 

Contract participants, to ensure reporting of security events, and that preventive or corrective 

actions deemed necessary are properly carried out. It shall describe the means enabling it to 

ensure effective communication. 

vii. Information, awareness-raising and training before departure 

The Contractor shall make arrangements to inform, raise awareness and train its employees 

prior to departure on assignment. These arrangements shall be in the form of formal 

communication actions. It shall describe the provisions specifically planned for this Contract, 

in the form of "service orders" or similar documents. 

Measurement and Payment 

A Provisional Sum shall be provided in the contract to allow for these security arrangements in 

liaison with the County Security Team. The expenditure of this sum shall be as approved by the 

Client as recommended by the Engineer.  

01-80-017  Security – provision of vehicles  

The contractor will hire or provide with driver, fuel and maintain 1No. 4WD double cabin pick-

up (min 2800cc diesel engine capacity), mileage not more 50,000Km as approved by the Client 

for security use.  

Measurement and Payment 

Payment for the vehicles (up to 5,000Km.), shall be by vehicle months. Payment for mileage above 

5,000Km shall be made at a rate per Kilometre. These payments shall be inclusive provision of all 

fuel, lubricants, servicing, insurance, maintenance, drivers and repairs. The rate shall include any 

overtime the drivers might be due or any other allowances in addition to the normal working hours. 

Payment shall be made under appropriate items in the Bills of Quantities. The vehicles shall revert 

to the Contractor at the end of the contract. 
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01-50-002 Training of Client Staff 

The Engineer may instruct the Contractor to pay for training of Engineers, Technicians and any 

other support staff and associated career development initiatives and workshops.  

Measurement and Payment  

The payment of the trainings, allowances and fees of such shall be made as instructed by the 

Engineer under the relevant item of the Bills of Quantities 
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SECTION 03: SETTING OUT 

Scope 

This section covers the activities required in the re-establishment of the horizontal alignment of 

the road including setting out the centre line, cross section widths, drains and structures. 

03-50-001 Setting Out the Horizontal Alignment 

The Contractor shall set out the centreline to follow the existing road alignment unless instructed 

otherwise by the Engineer. 

The minimum standards as shown in Table 2.1 shall apply. 

Table 2.1 Alignment Standards 

Standard Flat and Rolling Terrain Hilly Terrain 

Horizontal Curves 

Desirable Minimum radius 100m 50m 

The cross-section details of the road shall be as shown on the Drawing or as directed by the 

Engineer. 

Work Method 

The Contractor shall use Labour methods to carry out this item. 

Quality Control 

• Centreline pegs shall be set at 10m intervals on straight sections and 5m on curves 

• Chainage or reference pegs shall be set out and marked at 20m intervals and located at one 

metre outside the cleared width and on both sides of the road. 

• Cross section widths shall be checked at 10m intervals and shall have maximum tolerances 

of +/- 25mm 

Measurement Unit: m 

The measurement shall be the linear metres of the road 

Payment  

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required 

for carrying out the work. 
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SECTION 04: SITE CLEARANCE 

Scope 

This section covers the clearance of bushes, shrubs, grasses, trees, stumps, boulders, stripping and 

grubbing of the topsoil, removal of anthills and other unsuitable materials for the specified widths 

of the road, quarry and borrow areas. The distinction between light and heavy bush shall be decided 

by the Engineer. 

The minimum site clearing widths for each of the activities shall be as shown in Table 4.1. The 

actual site clearance width is outlined in the detailed Improvement Plan  

Table 4.1: Site Clearing Widths 

Road Category 
Running 

Surface 

Stripping and 

Grubbing 

Trees, 

Stumps, 

Boulders 

Bush 

Clearing 

A/B/C + Secondary Roads 7.0 m 14.0 m  14.0 m 20.0 m 

D/ + Minor Roads 7 m 14.0 m 14.0 m 16.0 m 

RAR Roads 4.5 m 7.9 m 8.0 m 11.0 m 

Minor / RAR roads with 

insufficient widths or 

Temporary Sections 

3.5 m 

6.9 m 

7.0 m 9.0 m 

Arid and Semi-Arid Gravel 

Roads 
5.4m 11.0m 11.0m 14.0 m 

04–50–002 Grass Cutting (Manual) 

Grass shall be defined as any form of plant growth including small shrubs having a girth of not 

more than 100mm measured at height of 200mm above ground level. 

The grass shall be cut to height of not more than 50 mm above the ground. The width limits shall 

be as instructed by the Engineer. All cut grass shall be removed from the carriageway, side drains, 

mitre drains and inlets and outlet drains of structures/culverts and deposited in approved spoil 

dumps 

Burning of the grass shall not be allowed and care shall be taken not to damage roadside fixtures 

such as signs and marker posts.  

This activity shall be carried out twice, each time before the rainy season or as shall be instructed 

by the Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item of work. 

Quality Control 

The road width for grass cutting shall be measured at 50-m intervals and shall be free of grass after 

the operation. 
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Measurement:   m2 

The measurement shall be area of grass cut, based on the standard width and measured length of 

clearing. 

Payment 

The unit rate shall be full compensation, for labour, materials, tools, and incidental costs required 

to carry out the work.  

04-50- 003 Bush Clearing (Heavy) 

Where the Engineer designates an area as Heavy Bush (based on the undergrowth density) the 

Contractor shall clear all vegetation including small trees, shrubs and undergrowth, and their root 

systems, and shall salvage any re-useable timber or other material by cutting into logs and stacking.  

Other cleared material shall be collected and disposed of off-site as directed by the Engineer. 

Work Method 

The Contractor shall use Labour methods for this item. 

Quality Control 

The Engineer shall check the cleared widths at 50 metre intervals. 

Measurement Unit: m2 

The measurement shall be the area cleared to the specified width over the length as instructed by 

the Engineer. 

Payment: 

The unit rate shall be the full compensation for all labour, tools and incidental costs required to 

complete the work. 

04-50- 004  Bush Clearing (Light) 

The Contractor shall clear all vegetation including small trees, and shrubs with their root systems. 

Grasses and any undergrowth shall be cut to a height of not more than 100mm. The cleared material 

shall be collected and disposed of away from the side drains and in a manner that causes no 

visibility obstruction to traffic.  

Work Method 

The Contractor shall use Labour methods for this item 

Quality Control 

The Engineer shall check the cleared widths at 50 metre intervals. 

Measurement Unit: m2 

The measurement shall be the area cleared to the specified width over the length as instructed by 

the Engineer. 
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Payment: 

The unit rate shall be the full compensation for all labour, tools and incidental costs required to 

complete the work. 

04-50-005 Pruning Tree Branches 

Where instructed by the Engineer, the Contractor shall trim tree branches to improve visibility.  

Cut material shall be collected and disposed of as directed by the Engineer and burning of waste 

material shall not be permitted. 

Work Method 

The Contractor shall use Labour for this item. 

Quality Control 

The Engineer shall check for visibility improvement. 

Measurement and Payment 

A Provisional Sum shall be allowed for this item, the works shall be paid under Dayworks.  

04-50- 006 Trees Removal (200-450mm girth) 

The contractor shall remove trees having a trunk girth of between 200-450mm at a point 600mm 

above the ground within 14m construction width. 

The Contractor shall excavate around any trees to be removed to a depth not less than 0.5 m before 

cutting the roots. All holes left by the removal of trees shall be backfilled with approved material 

and compacted to existing ground level.  Cut material and stumps shall be collected and disposed 

of as directed by the Engineer. Burning of waste material shall not be permitted. 

Work Method 

The Contractor shall use Labour methods for this item. 

Quality Control 

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste material. 

Measurement Unit: No 

The measurement shall be the number of trees removed. 

Payment 

The unit rate shall be the full compensation for all labour, tools and incidental costs required to 

complete this item. 

04-50-007 Trees Removal (>450 mm girth) 

All the requirements of item 04-50-006 shall apply for trees of girth above 450 mm including their 

stumps.  In addition, any re-useable timber from trees removed shall be cut into logs not more than 

1.5 metres long and stacked as directed by the Engineer. 
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Work Method 

The Contractor shall use Labour methods, with appropriate sawing tools and equipment for this 

item. 

Quality Control 

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste material. 

Measurement Unit: No 

Measurement shall be the number of trees removed 

Payment: 

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs 

required to complete this item. 

04-50-009 Stripping and Grubbing 

The Contractor shall remove, over the widths shown in Table 4.1, topsoil depth not exceeding 

200mm including anthills, loose boulders up to 1.5m girth and other unsuitable material and 

deposit the debris outside the cleared area as directed by the Engineer. 

Work Method 

The Contractor shall use Labour methods for this item. 

Quality Control 

The Engineer shall approve the stripped and grubbed area and the satisfactory disposal of waste 

material. 

Measurement Unit        m2 

The measurement shall be the area cleared as directed by the Engineer. 

Payment 

The unit rate shall be the full compensation for all labour, tools and incidental expenses required 

to complete this item.  

04 -50-010 Excavate remove & disposal of concrete structures 

The Contractor shall excavate remove & disposal of concrete structures in a manner agreed by 

the Engineer, using labour and appropriate equipment as necessary.  Debris shall be disposed of 

outside the road area. 

Work Method 

The Contractor shall use Labour and appropriate equipment methods for this item. 

Quality Control 

The Engineer shall approve the removal and satisfactory disposal of the debris. 
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Measurement Unit: Provisional Sum 

A Provisional Sum shall be included for this item 

Payment: 

Payment shall be made on a Dayworks basis. 

04-50-011 Stumps Removal (500- 1500mm girth) 

The contractor shall remove stumps with girth between 500 and 1500mm, within 11m construction 

width or as instructed by the Engineer: 

The Contractor shall excavate around any stumps to be removed to a depth not less than 0.5 m 

before cutting the roots. All holes left by the removal of stumps shall be backfilled with approved 

material and compacted to existing ground level. Cut roots and stumps shall be collected and 

disposed of as directed by the Engineer.  Burning of waste material shall not be permitted. 

Work Method 

The Contractor shall use Labour methods for this item. 

Quality Control 

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste material. 

Measurement Unit: No 

The measurement shall be the number of stumps removed. 

Payment 

The unit rate shall be the full compensation for all labour, tools and incidental costs required to 

complete this item. 

04-50-012 Stumps Removal (> 1500mm girth) 

All the requirements of item 04-50-008 shall apply for removing stumps with girth greater than 

1500mm, within 14m construction width or as instructed by the Engineer: 

Work Method 

The Contractor shall use Labour methods for this item. 

Quality Control 

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste material. 

Measurement Unit: No 

The measurement shall be the number of stumps removed. 

Payment 

The unit rate shall be the full compensation for all labour, tools and incidental costs required to 

complete this item. 
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04 -50-013 Rock/Boulders Removal 

The Contractor shall remove in a manner agreed by the Engineer, rocks, boulders using labour and 

appropriate equipment as necessary.  Boulders shall be disposed of outside the road area. 

Work Method 

The Contractor shall use Labour and appropriate equipment methods for this item. 

Quality Control 

The Engineer shall approve the removal and satisfactory disposal of the boulders. 

Measurement Unit: Provisional Sum 

A Provisional Sum shall be included for this item 

Payment: 

Payment shall be made on a Dayworks basis. 

04-60-005  Removal of Existing Pipe Culverts to Spoil or Stockpile for Re-Use as directed 

by the Engineer. 

The Contractor shall excavate remove & disposal of large cracked concrete structures in a 

manner agreed by the Engineer, using labour and appropriate equipment as necessary.  Debris shall 

be disposed of outside the road area. 

Work Method 

The Contractor shall use Labour and appropriate equipment methods for this item. 

Quality Control 

The Engineer shall approve the removal and satisfactory disposal of the debris. 

Measurement Unit: m 

The measurement shall be the linear metres of the culverts. 

Payment  

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required 

for carrying out the work. 
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SECTION O5: EARTHWORKS 

Scope 

This section covers the earthworks required to widen the road and reshape the subgrade formation 

to attain the required width and excavation of side drains. The contractor is expected to supply all 

the control tools such as templates, camber board prior to commencing the earthworks. 

05-50- 001 Re -Establishment of the Vertical Alignment 

The Contractor shall re-establish the vertical alignment of the road section which includes the 

setting out excavation of horizontal slots marking the level road platform.  

The width of the slots shall be 0.5m and they shall be set out at 10m intervals along the straight 

section and 5m on the curve sections of the road. Each slot shall be compacted using hand rammers 

until no more imprints of the rammer on the surface of the slot can be seen. The length of each slot 

shall be equal to the formation width of the road. 

Vertical alignment standards shall be those set out in Table 5.1 

Table 5.1 Vertical Alignment Standards 

Standard 
Flat & Rolling Terrain Hilly Terrain 

Gradients 

Desirable Minimum 2% 2% 

Desirable Maximum 8% 10% 

Absolute Maximum 10% 12% 

Work method 

The Contractor shall apply Labour methods to carry out this item work. 

Quality Control: 

• The hand rammer shall be not less than 5kg 

• The level of the slot shall have a tolerance of + 50 mm 

• The longitudinal profile of the road shall be checked at every third slot and shall have a 

maximum tolerance of + 50mm 

Measurement Unit: m 

The measurement shall be linear metres of road alignment set out 

Payment: 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required 

for carrying out the work. 

05-50-002 Side-drain Excavation (Soft Material) 

The Contractor shall excavate side drains to the profiles shown on the drawings or as directed by 

the Engineer. 



Part 2 – Work Requirements 99 

Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Locations of the side drains shall be as shown on the drawings or as directed by the Engineer, and 

the Contractor shall use the appropriate ditch template to control the excavations. 

Work method 

The Contractor shall apply Labour methods to carry out this item. 

Approved material from the side drains shall be used in the benches to raise the levels of the road. 

Excess materials or any materials found to be unsuitable for filling shall be spoiled and spread 

within 50m of excavated area as directed by the Engineer.  

Quality Control 

• The dimensions of the side drains shall be checked at 50m intervals and shall have a tolerance 

of + 50mm 

• The longitudinal profile of the side drains shall be checked at 30m intervals and shall have a 

tolerance of +/-50mm. 

Measurement Unit m3 

Measurement shall be the volume of material excavated to form the side drains. 

Payment  

The unit rate shall be the full compensation for labour, tools and incidental costs required for 

carrying out the work. 

05-50-003 Side-drain Excavation (Hard material) 

The Engineer shall classify the excavated material as hard if the daily task rate falls below 1.5m³, 

with evidence that the works were done by a consistent worker for 6 to 8hours. The contractor 

shall carry out the excavation in accordance with 05-50-002 and shall be compensated under this 

item. 

Work Method: 

The Contractor shall apply Labour methods with appropriate equipment to carry out this item. 

The material from the side drains may be used for filling or deposited and spread on the lower side 

of the road or transported to an approved dumping site as directed by the Engineer.  

Quality Control: 

• The dimensions of the side drains shall be checked at 50m intervals and shall have a tolerance 

of + 50mm 

• The longitudinal profile of the side drains shall be checked at 30m intervals and shall have a 

tolerance of +/-50mm. 

Measurement Unit: m3 

The Engineer shall measure the volume of the excavation classified as hard material 
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The measurement shall be the volume of material excavated and deposited as directed by the 

Engineer 

Payment: 

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs 

required to complete the work. 

05-50- 004 Excavation to Level and Compaction 

The Contractor shall cut material to form the level road platform and place the excavated material 

as fill or in spoil areas approved by the Engineer.   Where material needs to be borrowed excavation 

shall only be from borrow areas approved by the Engineer. 

The fill layers to be compacted shall not exceed 150mm loose depth. 

Compaction of the fill material shall be carried out from the edges to the centre by overlapping 

passes of the compaction equipment. The number of passes shall be dependent upon the equipment 

used and the material being compacted to ensure adequate compaction (at least dry density of 

100% MDD (AASHTO T99). is achieved.   Unless otherwise instructed the moisture content of 

the material shall be within + 2% of optimum. Where additional moisture is required water shall 

be applied in an even manner such that no longitudinal or transverse flow occurs. 

The Engineer will not approve this activity to commence till an acceptable and working compactor 

has been mobilised. 

The Engineer may instruct the Contractor to carry out density tests on the compacted material to 

ensure that an acceptable standard has been achieved. 

Work Method 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item of 

work. 

Quality Control 

• The width of the platform shall be checked at intervals of 50 m and shall have a tolerance 

of + / - 50mm. 

• The level platform shall be horizontal in the transverse direction and shall have a tolerance 

of + / - 15 mm under a 2 metre straight edge. 

• The longitudinal profile shall have a maximum tolerance of + / - 50 mm over a 30m length 

of gradient. 

• Compaction shall show no movement of material under the roller. 

• Compaction test standard shall be 100% MDD (AASHTO T99)  

Measurement Unit: m3 

The measurement shall be the volume of compacted fill material forming the level platform. 

Payment 
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The unit rate shall be the full compensation for labour, tools, equipment, water and incidental costs 

required for carrying out the work. 

05-50- 005 Spreading and Compaction for Camber Formation 

The Contractor shall spread and compact the material deposited from the side drains to form the 

camber on the road, in accordance with the Drawings or as directed by the Engineer, and shall 

check the profile with the appropriate camber board. 

Compaction shall be carried out from the edges to the centre line by overlapping passes of the 

compaction equipment. The number of passes shall be dependent upon the equipment used and 

the material being compacted in order to achieve dry density of 100% MDD (AASHTO T99).  

Unless otherwise instructed the moisture content of the material shall be within + 2% of optimum.  

Where additional moisture is required water shall be applied in an even manner such that no 

longitudinal or transverse flow occurs. 

The testing will be done at intervals of 100m but the Engineer may instruct the Contractor to carry 

out random density tests on the compacted material to ensure that an acceptable standard has been 

achieved. 

The activity will not commence till the Engineer has confirmed an acceptable and working 

compactor has been mobilised. 

For sections with black cotton soil or high swelling material alignment soils, the contractor shall 

place wearing course material immediately after compaction and testing. 

Work method 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item. 

05-50-006 Fill in soft material, including benching of shoulders and embankments and 

compact  

The contractor shall provide, haul from any distance, spread, process and compact soft material in 

layers of 150mm as directed by the Engineer to raise the road levels or widen a narrow section of 

road. Selected fill for the widening shall have the following minimum specifications:  

• CBR (MDD AASHTO, T99) not less than 3% measured at 4 days soak 

• Swell of less than 2% 

• Plasticity index of less than 50%, including non-plastic gravel  

No spreading of the material or compaction shall be done on dry material. The surface onto which 

the material is to be placed shall be dampened with water immediately prior to dumping the heaped 

material onto it.  

Work method 

The Contractor shall use Labour and appropriate compaction equipment to carry out this item. 

Quality Control 
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• The width of the carriageway including the shoulders shall be checked at 50m intervals and 

shall have a tolerance of +50/-20 mm. 

• The camber shall be checked 50m intervals and shall have a tolerance of +/- 1%. 

• Compaction done till it shows no movement of material under the roller 

• Compaction tests to be done at intervals of 100m 

Measurement Unit m3 

The measurement shall be the volume of material excavated and deposited to form the camber, 

according to the specified carriageway width and measured length of road. 

Payment  

The unit rate shall be the full compensation for all labour, tools, equipment, water and incidental 

costs required for carrying out the work. No extra payment will be made for haulage. 

05-50-008 Cut to spoil excavated material. 

The contractor shall spoil material which, being obtained from cuttings is surplus to that required 

for fill and/or unsuitable material from cuttings which the Engineer has instructed to be excluded 

from use as fill in embankments, and/or unsuitable material from beneath embankments or below 

formation level in cuttings which the Engineer has instructed to be spoiled beyond 50m of 

excavated area. 

Work method 

The Contractor shall use Labour and appropriate equipment to carry out this item. 

Measurement Unit m3 

The measurement shall be the volume of material excavated and disposed. 

Payment  

The unit rate shall be the full compensation for all labour, tools, equipment, water and incidental 

costs required for carrying out the work. 

05-50- 010 Cut to Fill and Compact Soft on Benched Sections   

The Subgrade formation shall be widened to a total width of 8m to accommodate a completed base 

layer of 7.0 m as per the Book of Drawings. 

The widening shall be done as directed by the Engineer. On straight sections and gentle curves, 

the widening will normally be done on both sides, whereas in sharper curves the widening shall 

preferably be done on the inside of the curves. 

Pegs will be set out on both sides of the road to demarcate the final alignment of the centre line 

and the finished levels of the formation. 

The widening of the subgrade shall be done before the existing gravel wearing course on the 

carriageway is graded and compacted to required density and camber. 
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Widening shall be done by benching and filling with approved material in loose layer thicknesses 

not exceeding 150mm as directed by the Engineer. First the receiving surface shall be scarified, 

processed and compacted. After compaction approval the fill material shall be compacted to 

density of 100% Modified AASTHO T99. 

Gravel of similar quality as existing gravel course (subgrade) will be added to form the top layer 

of benched sections and paid under item No. 05-60-006. 

Work Method: 

The Contractor shall use appropriate Labour and appropriate equipment to carry out this item. 

Quality Control: 

• Compaction done till it shows no movement of material under the roller 

• Compaction tests to be done at intervals of 100m 

Measurement: m3 

Unit of measurement: m3 material compacted for widening of the subgrade.  

Payment 

The unit rate shall be the full compensation for equipment, labour, tools and incidental costs 

required for carrying out the work including survey works. No extra payment will be made for 

haulage. 

05-50-014 Grassing 

The contractor will plant grass and trees to control soil erosion due to surface runoff or water from 

culverts or other drainage structures as directed by the Engineer. This activity will carried out in 

accordance with specifications clause 25-50-002 on Environmental Mitigation measures. 

Measurement Unit: m2 

Unit of measurement: m2 area of grassed section.  

05-50- 016 Scarify, Water, Mix & Compact  

Once the widening has been completed to the correct levels, the existing carriageway together with 

widened sections shall be scarified, watered mixed and compacted to correct levels and camber or 

crossfalls. 

In order to utilize the strength of the consolidated subgrade formation in the carriageway, 

scarifying of the gravel wearing course should only be done to a depth sufficient to achieve correct 

levels and camber in the grading operation. The depth to scarify shall be as directed by the Engineer 

and shall not exceed 150mm. 

After scarifying the existing gravel wearing course, the material shall alternately be windrowed on 

one side of the road and the other side be compacted to refusal with the approved compaction 

plant. 
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Selected fill with a min Mod AASHTO soaked CBR of 10% may be used to mix with the existing 

gravel wearing course to achieve correct levels and compacted to min. 95% MDD AASHTO T180 

to a depth not exceeding 150mm. Payment for these imported fills will be paid under item No.05-

60-006. 

The amount of imported material required for achieving correct levels shall be determined by using 

a stringline and tape and placed in suitably sized heaps along the side of the road at a pre-

determined spacing to suit the need. 

Once the subgrade formation has been shaped to correct levels and camber or crossfall, it shall be 

compacted to refusal with the approved compaction plant. 

No spreading of the material or compaction shall be done on dry material. The surface onto which 

the material is to be placed shall be dampened with water immediately prior to dumping the heaped 

material onto it.  

The heaped material shall be spread and then brought to its laboratory determined OMC, the 

dampened layer shall be protected from drying out by the grader processing it immediately and 

laying it to the required crossfalls. 

The layer shall be rolled first to reduce evaporation of water from the material. At the time of 

compaction, the moisture content shall be within 85% to 105% of optimum moisture content. 

Compaction (in vibratory mode) shall commence only once full width of the subgrade has been 

completed. Compaction shall be done to refusal, i.e. to the point where the drum of the compaction 

plant no longer makes an indent in the surface and where the material visibly does not move under 

the roller. 

Any corrections to ensure that lateral and longitudinal levels are achieved shall be done 

immediately.  

Any differential settlement during compaction shall be corrected by adding extra material or by 

cutting away of high spots to achieve a smooth longitudinal surface between the reference pegs. 

This shall be checked for acceptance with boning rods and string lines. 

The density tests will be carried out at random intervals along the road on the compacted material. 

Sections with dry density of at less than 100% of MDD (Modified AASHTO T99) will not be 

approved.  

After finishing the subgrade formation, the side slopes shall be trimmed to 1:2 slopes or as directed 

by the Engineer. 

Work Method: 

The Contractor shall use Equipment to carry out this item. The material shall be scarified, mixed 

with water, levelled and compacted.  

Quality Control: 

• The width of the carriageway including the shoulders shall be checked at 50m intervals and 

shall have a tolerance of +50/-20 mm. 
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• The camber shall be checked 20m intervals and shall have a tolerance of +/- 0.5%. 

• Compaction done till it shows no movement of material under the roller 

• Compaction tests to be done at intervals of maximum 100m; 

•  The final levels will be checked by Engineer’s surveyor prior to approval of laying the base 

layer; 

Measurement: m3 

Unit of measurement: m3 measured as a product of the plan area and the vertical compacted depth 

of the subgrade formation. 

Payment 

The unit rate shall be the full compensation for equipment, labour, tools and incidental costs 

required for carrying out the work including survey works. No extra payment will be made for 

haulage. 

05-60-006 Selected fill materials for improved sub grade (Capping Layer) 

The contractor shall provide, haul, dump spread, and process selected materials for improved 

subgrade, the mixing and compaction will be paid under item No. 05-50- 016. The selected 

material shall meet the following requirements: 

• CBR (Mod AASHTO, T99) more than 10% measured at 4 days soak 

• Swell of less than 1% 

• Plasticity index of less than 20%, including non-plastic gravel  

Overhaul of Material  

The Contractor shall load the excavated fill material /gravel, haul by appropriate equipment and 

off-load on the road as directed by the Engineer. Where the quantity delivered in any load falls 

short of the equipment capacity, off-loading shall only be permitted after the agreed spacing is 

adjusted accordingly. 

No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel directly 

on the prepared formation.  Any greater loads shall be dumped in stockpiles off-road and 

transported to the formation areas by appropriate means. 

Where loads supplied are found to contain material other than from the approved quarry and are 

of unacceptable quality, the Contractor shall remove them from site at the Contractor's expense. 

Work Method: 

The Contractor shall use Labour with appropriate Equipment as instructed by the Engineer to 

carry out this Item. 

Quality Control: 

• No haulage equipment shall be used until its capacity has been ascertained by the Engineer 
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• The quality of fill material/ gravel dumped on the road shall be according to the 

Specifications. Testing of dumped material on site might be required as per the Engineer’s 

instructions 

• The distance between the stacks shall be checked to ensure the sufficient material is available 

to fill the gravel shutters to the top. 

Payment 

No additional measurement and payment shall be made for complying with the requirements of 

this clause as all associated costs are deemed to have been included in the rate for Improved Sub 

Grade. 

Measurement:  m3 material compacted.  

Unit of measurement: m3 measured as a product of the plan area and the vertical compacted depth 

of the subgrade formation.  
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SECTION 06: QUARRIES, BORROW PITS, STOCKPILES AND SPOIL AREAS 

General 

Notwithstanding any indications to the contrary in the Standard specification the Engineer will not make 

available to the Contractor any land for, nor has identified any specific areas for, quarries, borrow pits, 

stockpiles and spoil areas, and for access thereto. 

The Contractor will be entirely responsible for locating suitable sources of materials complying with 

the Standard and Special Specifications, and for the procurement, winning, haulage to site of these 

materials and all costs involved therein. Similarly, the Contractor will be responsible for the provision 

and costs involved in providing suitable areas for stockpiling materials and spoil dumps. Should there 

be suitable sites for spoil dumps or stockpiles within the road reserve forming the site of the works, the 

Contractor may utilize these subject to the approval of the Engineer. 

Quarries, borrow pits, stockpile and spoil areas shall be progressively restored as the works progress 

once their use is no longer required. 

No additional payment will be made to the Contractor to cover costs arising from the requirements for 

this Section and the Contractor must include these costs in the rates inserted into the Bills of Quantities. 

06-50-605  Safety and Public Health Requirement 

Add the following to Clause 605: 

When working the material sites, the Contractor shall time and arrange his works in such a way 

that at no time is the public safety endangered in any way. 

06-50-607  Site Clearance and Removal of Topsoil and Overburden 

Add the following to Clause 607: 

Faces of quarries being higher than 4 metres shall be shaped to 1:10 out of the face. All quarries 

and borrow pits shall be permanently fenced with 5 strand barbed wire which shall be located 5 

metres off the edge of the face. After reinstatement, the bottom of a quarry shall be covered with 

0.20 m of soil and 0.15 m of topsoil. 

06-50-608  Reinstatement of Borrow Areas 

On completion of his operations in a borrow area, the Contractor shall reinstate the entire area so 

as to blend with the surrounding area and to permit the re-establishment of vegetation. For this 

purpose the borrow area shall be shaped to even contours. All material in and around the borrow 

area, whether spoil from road building operations, excess stock-piled material, oversize material 

left in the borrow pit, material resulting from clearing and grubbing operations and excess 

overburden, shall be used or disposed off as directed by the Engineer. Material not capable of 

supporting vegetation shall be buried and used in shaping the borrow area and subsequently 

covered with soft material. All available soft material shall be spread evenly to the thickness 

directed and where sufficient material is not available for this purpose to cover the entire area, the 

remaining portions shall be scarified along the contours so as to avoid undue erosion. 
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All haul roads shall be obliterated and the surface scarified, earth banks constructed to prevent 

erosion and all damaged fences and other structures reinstated. 

The shaping and reinstatement of the borrow pit shall be done in such a way that the borrow pit 

will be properly drained whenever practicable and where required, the Contractor shall place earth 

banks to divert any surface water away from the borrow area. 

The reinstatement of any borrow pit shall be to the entire satisfaction of the Engineer and the 

Contractor shall submit to the Engineer a signed certificate from the landowner stating that he is 

fully satisfied with the reinstatement of any borrow area. 

Measurement and Payment 

No reimbursement for land acquisition shall be to the Contractor and the Contractor shall be 

deemed to have allowed for such costs elsewhere in his rates. 

Clause 610 of the Standard Specification shall apply.  
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SECTION 07: EXCAVATION AND FILLING FOR STRUCTURES 

Scope 

This section covers all works in connection with the excavation for concrete pipe culverts; inlet 

and outlet structures; drifts and drainage protection works; 

All other items under this section shall follow the standard specifications for Roads and Bridges 

Section 7 – Excavation and Filling For Structures including measurements and payments. 

07-50- 001  Excavation for Drainage Structures in Soft Material 

The Contractor shall excavate trenches for culverts; foundations for head walls, wing walls; inlet 

and outlet aprons and other drainage structures to the dimensions and levels shown on the 

Drawings or as directed by the Engineer.  The excavations shall be kept free of water and shall be 

compacted with hand rammers of not less than 5kg. 

The Engineer shall approve all excavations before the Contractor shall be permitted to proceed 

with the construction. 

The Contractor shall take all necessary precautions to safeguard the stability and safety of the 

excavations. 

Work Method 

The Contractor shall apply Labour methods with appropriate Equipment to carry out this item. 

Quality Control 

• The dimensions of the excavations shall have a tolerance of + / - 50mm 

• The invert levels shall have a tolerance of + / - 10mm 

• The trench bottom gradients shall have a tolerance of + / - 10mm over the length of the trench 

Measurement Unit m3 

The measurement shall be volume of material excavated measured net according to the Drawings. 

Payment 

The unit rate shall be the full compensation for labour, tools, and any incidental costs required for 

carrying out the work. 

07-50- 002  Excavation for Drainage Structures in hard Material 

The Engineer shall classify the excavated material as hard if the daily task rate falls below 1.5m³, 

with evidence that the works were done by a consistent worker for 6 to 8hours. The contractor 

shall carry out the excavation in accordance with 07-50-001 and shall be compensated under this 

item. 

Work Method 

The Contractor shall apply Labour methods with appropriate Equipment to carry out this item. 

Quality Control 
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• The dimensions of the excavations shall have a tolerance of + / - 50mm 

• The invert levels shall have a tolerance of + / - 10mm 

• The trench bottom gradients shall have a tolerance of + / - 10mm over the length of the trench 

Measurement Unit m3 

The measurement shall be volume of hard material excavated measured net according to the 

Drawings. 

Payment 

The unit rate shall be the full compensation for labour, tools, and any incidental costs required for 

carrying out the work. 
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SECTION 08: CULVERT AND DRAINAGE WORKS 

Scope 

This section covers all Works in connection with the installation of concrete pipe culverts; inlet 

and outlet structures; drifts and drainage protection Works; and the construction of Scour Checks 

08- 50-002 Ditch Cleaning (Manual) 

1).  Partially silted 

Partially silted drains are those that are less than half silted and require only cleaning. 

All deposited material, debris, and vegetation shall be removed, and the drain shaped to the original 

cross-section and left in a free-draining condition.  Suitable material may be used to fill depressions 

and potholes on the carriageway. All debris and other unsuitable material removed from the side 

drains shall be disposed of well clear of the drainage system in approved spoil dumps where it will 

not cause any obstruction or be washed back. 

The side drains, mitre drains and catchwater drains shall be cleaned before the onset of the rains 

or as directed by the Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item of work 

Quality Control 

• Appropriate drain templates shall be used to check and control the dimensions of the drains. 

• The longitudinal profile of the drains shall be checked using boning rods, to ensure free 

flow.  

Measurement Unit: m 

The measurement shall be the length of drain desilted or cleaned to the specified cross-section. 

Payment 

The unit rate shall be full compensation, for labour, tools, and incidental costs required to carry 

out the work.  

2).  Fully silted 

Fully silted drains shall be those that are greater than half-silted and require re-excavation or 

reshaping. 

All deposited material, debris, and vegetation shall be removed, and the drain shaped to the original 

cross-section and left in a free-draining condition.  Suitable material may be used to fill depressions 

and potholes on the carriageway. All debris and other unsuitable material removed from the side 

drains shall be disposed of well clear of the drainage system in approved spoil dumps where it will 

not cause any obstruction or be washed back. 
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The side drains shall be desilted or re-excavated before the onset of the rains, or as directed by the 

Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item of work 

Quality Control 

• Appropriate drain templates shall be used to check and control the dimensions of the drains. 

• The longitudinal profile of the drains shall be checked using boning rods, to ensure free 

flow.  

Measurement Unit: m 

The measurement shall be the length of drain re-excavated or re-shaped to the specified cross-

section. 

Payment 

The unit rate shall be full compensation for labour, tools, and any incidental costs required to 

carry out the work.  

08-50- 005 Mitre Drains/Catchwater Drains Excavation 

The Contractor shall excavate mitre drains and catchwater drains to the dimensions shown on the 

Drawings and at locations as directed by the Engineer.  They shall be excavated in a manner to 

minimise erosion at the discharge point.  The material excavated from the drains shall be used to 

form the side drain bund directing water to the mitre-drain, and a bund on the lower side of the 

cut-off drain or disposed of as directed by the Engineer. 

Work Method 

The Contractor shall use either Labour methods as directed by the Engineer to carry out this work. 

Quality Control 

• The longitudinal profile shall have a gradient of maximum 4%. 

• The dimensions of the mitre drains shall have maximum tolerances of +20mm  

• The location of the mitre drains shall be approved by the Engineer. 

Measurement Unit: m3 

The measurement shall be the volume of material excavated as measured on site in approved 

drains. 

Payment  

The unit rate shall be full compensation for labour, tools, equipment and incidental costs required 

for carrying out the work. 
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08-60-001-005 Culvert Cleaning (partially blocked) 

08-60-001 300 mm dia 

08-60-002 450 mm dia 

08-60-003 600 mm dia 

08-60-004 900 mm dia 

08-60-005 1200 mm dia 

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the 

outlet/inlet structures, and the outlet drains, keeping them free of all debris, weed, silt and any 

obstruction to ensure free passage of water at all times. The debris shall be deposited in approved 

spoil dumps as directed by the Engineer 

Partially blocked culverts shall be those with less than half of the barrel blocked. 

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain 

shall be not less than 2 %. 

All broken culvert barrels discovered in the course carrying out this activity shall be reported to 

the Engineer. 

This activity shall be carried out before the rains, or as directed by the Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item of work 

Quality Control 

The culverts shall be checked as free of debris to the satisfaction of the Engineer.  

Measurement Unit: m 

The measurement shall be the length of culvert, including the outlet drain, cleaned 

Payment 

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out 

the work. 

08- 60-006-010 Culvert Cleaning (Fully blocked) 

08 - 60 - 007 450mm dia 

08 - 60 - 008 600mm dia 

08 - 60 - 009 900mm dia 

08 - 60 - 010 1200mm dia 

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the 

outlet/inlet structures, and the outlet drains, keeping them free of all debris, weed, silt and any 

obstruction to ensure free passage of water at all times. The debris shall be deposited in approved 

spoil dumps as directed by the Engineer 

Fully blocked culvert shall be those with greater than half of the barrel blocked. 
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Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain 

shall be not less than 2 %. 

All broken culvert barrels discovered in the course of carrying out this activity shall be reported to 

the Engineer. 

This activity should be carried out before the onset of the rains, or as directed by the Engineer.  

Work Method 

The Contractor shall use Labour to carry out this item of work. 

Quality Control 

The culverts shall be checked as free from debris to the satisfaction of the Engineer. 

Measurement Unit: m        

The measurement shall be the length of culvert, including the outlet drain cleaned.  

Payment 

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out 

the work. 

08- 60- 016 Head Wall Repair - Masonry 

This activity involves the repairs to damaged head walls and wing walls built in 200mm thick 

masonry stones. 

Where directed by the Engineer, the masonry walls shall be inspected and loose or missing stone 

re-secured or replaced. Damaged pointing shall be repaired with cement mortar 1:4 and finished 

flush with the stonework. 

Work Method 

The Contractor shall use Labour to carry out this item of work 

Quality Control 

The stability of the walls and the pointing shall be to the satisfaction of the Engineer. 

Measurement Unit: No 

The measurement shall be the number of walls repaired as directed by the Engineer. 

Payment 

The unit rate shall be full compensation for labour, materials, tools, and incidental costs required 

to carry out the work. 

08-60-017 Headwall Repair - Concrete 

The activity involves the repairs to damaged concrete headwalls and wingwalls, and to inlet/outlet 

concrete aprons.  Concrete walls shall be inspected and repair works carried out as instructed by 

the Engineer to include breaking out and replacement of damaged concrete with similar material, 
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and the rendering of open texture areas with cement mortar 1:4.  Broken wall sections shall be re-

built in 20/20 (1:2:4) concrete within formwork erected on the correct lines and levels in 

accordance with the Standard Drawings.  Areas of new concrete and mortar shall be protected from 

direct sunlight and kept moist for 3 days. 

Work Method 

The Contractor shall use Labour to carry out this item of work, 

Quality Control 

The work shall be carried out to the satisfaction of the Engineer. 

Measurement Unit: No 

The measurement shall be the number of walls/aprons repaired. 

Payment 

The unit shall be full compensation for labour, materials, tools, and incidental costs required to 

carry out the work.  

08-60-018 200mm thick dressed masonry walling to culverts’ wingwalls and headwalls. 

The Contractor shall construct inlet and outlet structures for culverts including headwalls, 

wingwalls in stone masonry or concrete block, and aprons in concrete to the dimensions and levels 

shown on the Drawings or as directed by the Engineer.  The walls shall be built on foundations of 

class 15/20 concrete and jointed with cement mortar 1:4.  The aprons shall be in Class 20/20 

concrete and after laying the surface shall be kept moist for 3 days. 

Work Method 

The Contractor shall use Labour to carry out this item. 

Quality Control 

• The dimensions of the structures shall have a tolerance of + / - 10mm 

• The levels shall have a tolerance of + / - 10mm 

• The mortar joints shall be finished flush with the face of the walls. 

Measurement Unit: m2 

The measurement shall be the area of the structures constructed, in whichever material, measured 

net according to the Drawings.  

Payment  

The unit rate shall be the full compensation for labour, tools, materials and any other incidentals 

that may be required in carrying out the work. 
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08-60-024-029 Supply and Install Concrete Pipe Culverts  

08-60-024 600mm unhaunched 

08-60-025 600mm haunched (Type IV) 

08-60-026 900mm unhaunched 

08-60-027 900mm haunched (Type IV) 

08-60-028 1200mm unhaunched 

08-60-029 1200mm haunched (Type IV) 

The Contractor shall supply, lay and joint concrete pipes to form culverts, including the concrete 

bedding; haunching or surrounds; and backfilling, in accordance with the Drawings for the Type 

and diameter specified in the Contract or directed by the Engineer. 

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on site or 

procured from a supplier approved by the Engineer.  The pipes shall be laid on a bedding of Class 

15/20 concrete of dimensions as shown on the Drawings and jointed with cement mortar 1:4.  

The culvert gradient including the outlet shall be a minimum 2%. 

The pipes shall be haunched or surrounded, according to the Type specified, with Class 15/20 

concrete to the dimensions shown on the Drawings or as directed by the Engineer. All concrete 

works will be batched using gauge box made from either steel, timber or plywood with inside 

dimensions of 400mm by 300mm by 300mm deep, the volume of the box is 0.036m3. 

Backfilling shall be carried with approved material and compacted in layers not exceeding 150 

mm loose depth and placed evenly on each side of the pipe.  Ramps shall be shaped to achieve a 

minimum overfill of 75% of the pipe diameter and shall be tapered back on the carriageway to 

provide a gradual approach, as directed by the Engineer. 

If the Contractor wishes to construct culverts in-site, using inflatable or collapsible forms the 

Engineer’s approval shall first be sought for the proposed working method. 

On completion the inside of the culvert shall be smooth, without displaced joints or other 

obstructions and true to line and level. 

Work Method 

The Contractor shall use Labour and appropriate Equipment to carry out this item work 

Quality Control 

• Before mixing, all materials such as water, cement, sand and ballast used for concrete 

production and the Contractor’s working method shall be approved by the Engineer. 

• the compressive strengths of concrete will be tested using cube crushing method; 

• In addition, the concrete quality shall be checked for cracks, honey combing, and other 

defects. 

• Before the pipes are laid, the gradient of the concrete bedding shall be checked and shall not 

be less than 2%; 
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• The joints shall be checked to see that they have been properly made. 

Measurement Unit: m  

The measurement shall be in linear metres of the installed Type and size of culvert specified, 

measured net according to the Drawings. 

Payment  

The unit rate shall be the full compensation for labour, tools, materials, equipment and any other 

incidentals that may be required in carrying out the work. 

08-60-035 Provide and place Class 15/20 concrete to beds, sorround (Type IV) and 

haunches of concrete pipe and drains 

Refer to the standard specifications 

08-60-043 Provide, place and compact class 20/20 concrete to culverts’ headwalls, 

wingwalls, aprons and toe beams including reinforcement and form work. 

The Contractor shall construct inlet and outlet structures for culverts in concrete to the dimensions 

and levels shown on the Drawings or as directed by the Engineer. 

Concrete shall be Class 20/20 unless otherwise specified.  The formwork for the walls shall be 

erected on the concrete foundations, to the correct dimensions, and shall be approved by the 

Engineer before concrete is poured.  Concrete shall be poured in a single lift and the top surface 

shall be kept moist for 3 days.  Formwork may be struck after 2 days or as directed by the Engineer. 

The rate for concrete shall include provision of A252 BRC mesh, calculated from the dimensions 

given in the drawings or as directed by the Engineer. 

The Contractor shall use a concrete vibrator or other means approved by the Engineer to ensure 

full compaction of the concrete. 

Work Method 

The Contractor shall use both Labour and appropriate Equipment to carry out this item. 

Quality Control 

• The dimensions of the structures shall have a maximum tolerance of + 20mm / - 10mm 

• Before mixing, all materials such as water, cement, sand and ballast used for concrete 

production and the Contractor’s working method shall be approved by the Engineer. 

• the compressive strengths of concrete will be tested using cube crushing method. 

• The workability and mix of concrete shall be checked using the slump test and shall have a 

slump limit as directed by the Engineer.   

• In addition, the concrete shall be checked for cracks, honey combing and other defects at the 

time of striking the formwork.  
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Measurement Unit: m3 

The measurement shall be the volume of concrete in the completed structure, measured net in 

accordance with the Drawings.  

Payment  

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment and 

other incidentals that may be required in carrying out the work. 

08-70- 001 Provide Stone Pitching using 150mm dressed masonry stones 

The Contractor shall lay stone pitching at locations shown on the Drawings or as directed by the 

Engineer, which shall include levelling the area to be covered with stone pitching, collecting and 

laying masonry stones, applying mortar to the joints and constructing weep holes, if required. 

The area to be covered with stone pitching shall be trimmed to the level and slope shown on the 

Drawings or as directed by the Engineer. The prepared surface shall be firm and well compacted, 

with hand rammers. 

The stones shall have minimum dimensions of 150mm and maximum 300mm and shall be set on 

the flat side and securely bedded, with the largest dimensions at right angles to the flow of water, 

in an interlocking pattern so as to leave only a minimum of voids between the stones which shall 

be filled with suitably shaped and tightly wedged spalls.  The top of the pitching shall be finished 

flush with the adjacent material. 

The stones shall be placed in full contact with the surface and bedded into cement mortar 1:4 with 

a minimum thickness of 100 mm. The mortar shall be worked into the pitching so that the voids 

between the stones are filled to the full depth of the pitching.  The mortar shall be finished flush 

with the surface of the stones. 

Weep holes shall be provided to stone pitching on slopes as directed by the Engineer.  

The surface of the stone pitching shall be protected from direct sunshine and kept moist for 2 days. 

Work Method 

The Contractor use Labour to carry out this item. 

Quality Control 

• The quality of pitching shall be checked for gaps and voids. 

• The dimensions of the area of stone pitching shall have a tolerance of + / - 100mm 

Measurement Unit: m2 

The measurement shall be the total area of pitching calculated as the net area, measured on the 

slope.  

Payment 

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required 

for carrying out the work. 
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08- 70- 002 Stone Pitching Repair 

This activity involves the repair of stone pitching on slopes, in inlet/outlet aprons and access drifts.  

The stone pitching shall be inspected and repairs carried out as directed by the Engineer, including 

the replacement and re-bedding of missing or loose stones; the repair of mortar jointing: and the 

cleaning out of weepholes, as required.  All work shall be to the lines and levels of the original 

construction with new 150mm thick masonry stones and mortar being flush with the adjacent 

materials. 

Work Method 

The Contractor shall use Labour to carry out this work 

Quality Control 

The work shall be carried out to the satisfaction of the Engineer. 

Measurement Unit: m2 

The measurement shall be the net surface area of the repairs. 

Payment 

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required 

to carry out the work.  

08-70- 004 Supply and Install Gabions  

The Contractor shall provide and install Gabions as retaining walls and anti-erosion structures at 

locations shown on the Drawings or as directed by the Engineer. 

Gabions shall include mattresses and boxes and for purposes of construction, measurement and 

payment, no distinction shall be made between them.  

Gabions shall be ‘Maccafferi” boxes or ‘Reno’ mattresses or equivalent approved by the Engineer. 

The surfaces on which the Gabions are to be laid prior to being filled with rock shall be levelled 

to the depths and dimensions shown on the Drawings or as directed by the Engineer. 

Gabion boxes shall be tied together with 3 mm galvanised binding wire securing all edges at 

150mm intervals. 

Work Method 

The Contractor shall use Labour to carry out this item. 

Quality Control 

The placing and tying of the Gabions shall be approved by the Engineer before filling commences. 

Measurement Unit: No 

The measurement shall be the square meter of 2mx1mx1m Gabion boxes or 6mx2mx0.3m 

mattresses installed. 

Payment 
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The unit rate shall be the full compensation for labour, materials, and any incidental item costs 

necessary to carry out the work. 

08-70-005 Rockfill to Gabions 

The Contractor shall provide selected rock, crushed if necessary, and carry out the packing and 

compacting of the rock inside the Gabion boxes. 

The boxes shall be filled in layers from the sides towards the middle in an interlocking stone matrix 

to prevent deformation and bulging.  The interior and top layers of the boxes shall be hand packed 

with smaller stone to form a tightly compact structure and rammed in place.  Care shall be taken 

to ensure that each layer of boxes is filled evenly and to a level surface before the next course of 

boxes is placed. 

Work method 

The Contractor shall use Labour to carry out this activity. 

Quality Control 

The filling and compaction of the stones in the Gabion boxes shall be approved by the Engineer. 

Measurement Unit m³ 

Rockfill to Gabions shall be the volume of Gabions filled. 

Payment 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required 

for carrying out the work. 

08–70-006 Scour Checks (Concrete) 

08-70-007 Scour Checks using 200mm thick dressed Masonry stones 

08-70-008 Scour Checks (Wooden Stakes) 

The Contractor shall construct scour checks using masonry stones, stakes, or concrete as instructed 

by the Engineer. 

Construction of concrete scour checks shall be in class 20/20 concrete, unless otherwise specified, 

and to the details shown in the Drawings. 

Spacing for scour checks shall be as shown in Table 8.1, or as directed by the Engineer. 

Table 8.1: Scour checks spacing 

Gradient of Drain 
Scour Check 

Spacing 

Gradient of 

Drain 

Scour Check 

Spacing 

4% or less not required 8% 7.5m 

5% 20m 9% 6m 

6% 15m 10% 5m 

7% 10m >10% 4m 
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Work method 

The Contractor shall use Labour to carry out this item. 

Quality Control 

The spacing of the scour checks shall have a tolerance of + / - 0.5m 

The sizes of the stakes and stones used shall be in accordance with the Drawings 

The shape of the scour check shall be checked using the scour check template. 

Measurement Unit:  No. 

The measurement shall be the number of scour checks constructed.  

Payment 

The unit rate shall be full compensation, for labour, tools, materials and incidental costs required 

for carrying out the work.  

08- 70 -009: Scour Check Repair - masonry 

08- 70 - 010: Scour Check Repair - wooden 

08- 70 -011: Scour Check Repair - concrete 

This activity involves the repair of Scour Checks using stones or wooden stakes or concrete. The 

construction details shall be shown in the Drawings or as instructed by the Engineer. 

Scour checks shall be inspected and the repairs carried out as directed by the Engineer, which shall 

include replacement of missing or broken stonework and stakes; and the repair of damaged 

concrete, to the original lines, levels, and Specifications. 

Work Method 

The Contractor shall use Labour to carry out this item work. 

Quality Control 

The sizes of the stakes and stones used shall be as the original construction. 

The shape of the scour check shall be checked using the scour check template. 

Measurement: No. 

The unit rate of measurement shall be the number of scour checks repaired. 

Payment 

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required 

for carrying out the work including excavations etc 

08-70-012 At-level Scour Checks 

The Contractor shall select and place flat stones of minimum dimensions 0.10-0.15m in gently 

sloping channels.  The stones shall be placed in a manner to ensure minimum voids within the 

structure.  A trench 0.2m deep by 0.2m wide shall be excavated in the invert of the channel and 
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extended 0.2m into the slopes.  Stones shall be laid up to the level of the invert with the middle 

section lower than the sides to form a spill way.  The spacing of the checks shall be 1-4 metres, as 

directed by the Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item. 

Quality Control 

The construction and spacing of the scour checks shall be checked by the Engineer. 

Measurement Unit: No 

The measurement shall be the number of scour checks constructed. 

Payment 

The unit rate shall be full compensation for labour, tools, materials and incidental costs required 

to carry out the work. 

08-70-013(b) Stone Chute Stabilisation 

08-70-014 Stone and Post Chute Stabilisation 

The Contractor shall construct gully-head protection works as directed by the Engineer to the 

dimensions and details shown on the Book of Drawings and/or as directed by the Engineer. 

The dimensions of the stones shall not be less than 200mm and the volume not less than 0.01m3 

for the smaller stones and pebbles to be used as the transition layer between the stone structure and 

the ground.  No rounded stones shall be used.  Posts shall be durable hardwood minimum 900mm 

in length and 15mm diameter. 

The gully head shall be excavated as shown on the Drawings to form a firm base for the stone 

layers.  The initial layer shall be the small stones and gravel to a depth of 150mm after which the 

larger stone shall be carefully placed to form a compact matrix.  Posts shall be driven a minimum 

of 600mm into the ground at spacing as directed by the Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item 

Quality Control 

The stone dimensions and construction shall be checked by the Engineer. 

Measurement Unit: No 

The measurement shall be number of units constructed. 

Payment 

The unit rate shall be full compensation for labour, tools, materials and incidental costs required 

to carry out the work. 
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08-70-016 Stone and Post Check Dams 

The Contractor shall construct check dams in erosion gullies to the dimensions and details shown 

on the Book of Drawings and/or as directed by the Engineer. 

The dimensions of the stones in the main structure shall not be less than 200mm and the volume 

not less than 0.01 m3 for the stones and pebbles for the transition layer between the stone structure 

and the ground.  No rounded stones shall be used. 

Posts shall be durable treated hardwood of minimum diameter 0.10m, of minimum length 1.6m, 

driven at least 600mm into the ground.  Stones shall be carefully hand-packed to provide a stable 

structure with a minimum of voids. 

The spacing of the check dams shall be as shown in the table below: 

Check Dam Spacing 

Gradient Height of dam spill way (m) 

% 0.15 0.25 0.50 0.75 1.00 

5 15.0 25.0    

7 5.0 8.7 17.5 25 35 

10 2.5 4.2 8.4 12.6 16.8 

15 1.4 2.3 4.6 6.9 9.2 

20 0.9 1.6 3.2 4.8 6.4 

25  1.3 2.5 3.8 5.0 

30  1.0 2.0 3.0 4.0 

40   1.6 2.4 3.2 

50   1.2 1.8 2.0 

Work Method 

The Contractor shall use Labour to carry out this item 

Quality Control 

The Engineer shall check the workmanship and spacing of the check dams. 

Measurement Unit: No 

The measurement shall be the number of check dams constructed 

Payment 

The unit rate shall be full compensation for labour, tools, materials and incidental costs required 

to carry out the work, including excavations, compaction etc 

08- 80-001 Access Drifts (Using 200mm thick Dressed Masonry Stones) 

08-80-002 Access Drifts (Concrete) 

The Contractor shall construct Access drifts in grouted masonry stone and watercourse drifts in 

concrete at locations, and to the dimensions, shown on the Drawings or as directed by the Engineer.  

This shall include the provision of stone and the levelling of the areas to be covered. 
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The stone pitching for Access drifts shall comply with the requirement of 08–70-016 with the 

addition of masonry toes at each end of the drift as shown on the Drawings. 

Concrete drifts shall be constructed in Class 20/20 concrete to the lines and dimensions shown on 

the Drawings or as directed by the Engineer.  

The area to be covered shall be trimmed to the line and slope shown on the Drawings or as directed 

by the Engineer, and the prepared surface compacted with hand rammers or appropriate equipment.  

The concrete shall be poured in bays of half road width and of length 10-15 metres, between 

construction joints, with steel mesh reinforcement mats laid 50mm below the finished surface 

level.  Contraction joints if required shall correspond with the construction joints where directed 

by the Engineer expansion joints shall be installed at positions and to the details given by the 

Engineer.   

The grouted stone pitching and the concrete shall be covered with wet sacking or other approved 

cover for not less than 4 days after laying and shall not be subject to loading until adequate strength 

has been developed as instructed by the Engineer. 

Work Method 

The Contractor shall use Labour and appropriate Equipment to carry out this item. 

Quality Control 

i) Stone quality shall be as for 08-70-016 

ii) Concrete shall be checked by slump test to the standard as directed by the Engineer. 

Measurement Unit m2 or m3 

The measurement shall be the area of stone pitching or volume of concrete laid, measured net 

according to the Drawings. 

Payment 

The unit rate shall be full compensation for labour, tools, materials, equipment and incidental costs 

required for carrying out the work including excavations, compaction etc 

08- 80-004 Drift Maintenance – desilting 

This activity involves the removal of debris, silt and any vegetation from drifts and causeways. 

The debris shall be deposited away from the drift in approved spoil dumps.  

This activity shall be carried before the rains, or as directed by the Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item of work 

Quality Control 

The work shall be carried out to the satisfaction of the Engineer. 
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Measurement Unit:  m3 

The measurement shall be the volume of debris or silt removed calculated as the product of length, 

width and measured depth of the affected section of drift.  

Payment 

The unit rate shall be full compensation for labour, tools, and incidental costs required to carry out 

the work. 

08-80-005 Drift Repairs – Concrete 

This activity involves the repair of concrete drifts, including the removal of loose or broken 

concrete, cutting back damaged areas to sound surfaces and repairing with concrete of similar 

Class to the original. 

The drift shall be inspected, and necessary repairs shall be instructed by the Engineer.  Holes and 

voids shall be cleared of debris, loose material and dust, and shall be well watered before the new 

concrete is placed.  The new concrete shall be firmly rammed against the existing surfaces and 

finished flush with the surrounding materials.  The surface of the repair shall be protected from 

direct sunlight and kept moist for 3 days.  Concrete shall be Class 20/20 unless otherwise directed 

by the Engineer. 

Quality Control 

The work shall be carried out to the satisfaction of the Engineer. 

Measurement Unit: m3 

The measurement shall be the volume of concrete used for the repair. 

Payment: 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required 

to carry out the work. 

08-90-009 Provide, place and compact class 25/20 concrete to culverts’ headwalls, 

wingwalls, aprons and toe beams including reinforcement and formwork. 

The Contractor shall construct inlet and outlet structures for culverts in concrete to the dimensions 

and levels as shown on the Drawings or as directed by the Engineer. 

Concrete shall be Class 25/20 unless otherwise specified.  The formwork for the walls shall be 

erected on the concrete foundations, to the correct dimensions, and shall be approved by the 

Engineer before concrete is poured.  Concrete shall be poured in a single lift and the top surface 

shall be kept moist for 3 days.  Formwork may be struck after 2 days or as directed by the Engineer. 

The rate for concrete shall include provision of A252 BRC mesh, calculated from the dimensions 

given in the drawings or as directed by the Engineer.  

The Contractor shall use a concrete vibrator or other means approved by the Engineer to ensure 

full compaction of the concrete. 
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Work Method 

The Contractor shall use both Labour and appropriate Equipment to carry out this item. 

Quality Control 

• The dimensions of the structures shall have a maximum tolerance of + 20mm / - 10mm 

• Before mixing, all materials such as water, cement, sand and ballast used for concrete 

production and the Contractor’s working method shall be approved by the Engineer. 

• the compressive strengths of concrete will be tested using cube crushing method; 

• The workability and mix of concrete shall be checked using the slump test and shall have a 

slump limit as directed by the Engineer.   

• In addition the concrete shall be checked for cracks, honey combing and other defects at the 

time of striking the formwork.  

Measurement Unit: m3 

The measurement shall be the volume of concrete in the completed structure, measured net in 

accordance with the Drawings.  

Payment  

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment and 

other incidentals that may be required in carrying out the work. 
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SECTION 09: PASSAGE OF TRAFFIC 

09-50- 004 Traffic Control 

The Contractor shall provide warning signs, fences, barriers, detours, which shall be properly 

positioned in advance of the Works to ensure that traffic is well and safely accommodated for the 

duration of the Works. 

Traffic signs and other traffic control facilities shall be kept in good condition and located in 

positions where they are visible to road users. 

The contractor is directly responsible for the safety of the workers and road users. Whenever work 

is being carried out on or close to the carriageway, adequate measures have to be taken to warn 

and protect both road users and workers by ensuring that: 

• The necessary temporary traffic signs and protection are provided and correctly located on 

site for the duration of the work; 

• All equipment and vehicles are parked off the carriageway or behind protective barriers and 

signs, when not in use; 

• No material is left in a dangerous location and that the road adjacent to the work site is kept 

clean and swept of any debris arising from the work; 

• All excavations are protected for the benefit of all road users, equipment and workers; 

• All operators are trained in the operation of their equipment; 

• Operators and labourers are informed of the potential risks of and procedures for working 

with or close to machinery; 

• Traffic control operations are carried out properly and that road users are not unnecessarily 

delayed; 

• Where work on the carriageway or shoulder remains unfinished overnight, then proper 

warning lights re to be arranged and, if necessary protected; 

• All sites are to be left tidy and cleared of debris when the work is completed. 

Book of Drawings shows the type of signs to be availed for traffic control on site 

Where a diversion has been provided: After the construction of diversion has been completed 

and before work starts, warning signs, barriers and cones must be placed around the work area. 

Signs must be placed in the following order: 

• ¨Men Working¨ signs should be placed 200 metres in front of the work area. 

• ¨Turn Left/Right¨ arrows should be placed 100 metres in front of the work area. 

• Cones should be placed diagonally across the road to lead into the diversion. 

•  ¨Keep Left/Right¨ arrows should be placed at the ends of the lines of cones. 

•  Barriers should be placed behind the lines of cones. 
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•  ¨End of Restriction¨ signs should be placed beyond the ends of the diversion 

•  At night yellow lamps should also be used to mark the extent of the work at the diversions. 

Book of Drawings shows sign posting for diversions 

Where no diversion has been provided and the works are supposed to be carried out on one side 

of the road at same time allowing traffic to pass on the other. 

 Before work starts, warning signs, barriers and cones must be placed around the work area in the 

following order: 

•  “Men Working” signs should be placed 200 metres in front of the work area, 

• “Road Narrows” signs should be placed 100 metres in front of the work area, 

•  “Speed Limit” signs should be placed at the start of the work area, 

• Barriers should be placed at each end of the work area 

• Cones should be placed in a taper at the approaches to the work area and at a maximum 

spacing of 10 metres along the middle of the road next to the work area. 

• “End of Restriction” signs should be placed 50 metres beyond the work area. 

Book of Drawings shows sign posting for diversions of traffic to one site of the road 

Work Method 

The Contractor shall use Labour to carry out this item of work 

Quality Control 

The Engineer shall check regularly that traffic control measures are satisfactory. 

Measurement and Payment: Lumpsum 

Measurement Unit: Lump sum as a percentage of the physical progress done monthly, upon the 

approval of the Engineer that satisfactory control measures are in place. 
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SECTION 10: GRADING AND GRAVELLING 

Scope: 

Grading covers the work of the reinstating of the road carriageway to the correct camber by 

removing the high points and filling gullies, corrugations, and wheel ruts to restore a smooth-

running surface.  

Gravelling consists of the excavation, loading, hauling, dumping and spreading of gravel wearing 

course material on the formation of the road carriageway. Gravel shall include lateritic gravel, 

quartzitic gravel, calcareous gravel, decomposed rock, soft stone coral rag, clayey sand and 

crushed rock.  

The material may be obtained from quarries, borrow pits or excavation in cuttings as directed by 

the Engineer.  Gravel material shall conform to the requirement given in Table 10.1 

Table 10.1:  Requirement for Gravel Wearing Course 

GRADING REQUIREMENTS  PLASTICITY INDEX REQUIREMENTS PI 

Sieve(mm) 
% by Weight 

Passing 
 Zone Min Max 

40 100  WET: Mean annual 

rainfall> 500mm 
5 20 

28 95 - 100  
20 85 - 100  DRY: Mean annual 

rainfall < 500mm 
10 30 

14 65 - 100  

10 55 - 100     

5 35 - 92  BEARING STRENGTH REQUIREMENTS 

2 23 - 77  Traffic Commercial  DCP 

1 18 - 62  VPD CBR Equivalent 

0.425 14 - 50    mm/Blow 

0.075 10 - 40  >15 20 11 

   <15 15 14 

• For “Quarry Waste” gravel stones 

of maximum dimension 80mm 

may be permitted 

 
• CBR at 95 %  MDD, Modified AASHTO 

and 4 days soaking 

  
• Lower quality material (CBR 15) may be 

accepted if no better material can be found 

The Contractor shall be responsible for the acquisition of the quarry rights and shall conduct 

respective negotiations with landowners and affected communities. The Engineer shall approve 

quarries and the extent of their exploitation. 

Alternative sources of gravel material whose quality can be shown to be in compliance with the 

specification requirements may be used, with the approval of the Engineer and at no extra cost to 

the Employer.  The Contractor is deemed to have included in his rates for the provision of the 

gravel material. 
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10-50-001 Carriageway Grading – Heavy Grading  

The Contractor shall scarify the existing carriageway surface, cutting high spots and moving 

materials to fill potholes, corrugations and wheel ruts and reshape the surface to the specified 

camber, using a Motor grader unless otherwise directed by the Engineer. All loose rocks, roots and 

grasses shall be removed and disposed of well clear of the drains. 

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway. 

The material shall be bladed toward the centre of the road starting from both edges until the 

specified camber is achieved.  Suitable material from the side drains may be used as additional 

material. Any further material needed to achieve the correct camber shall be from an approved 

source. Compaction shall be carried out using appropriate equipment approved by the Engineer, 

from the carriageway edges to the centreline in overlapping passes. 

No grading shall be carried out in dry conditions. Where additional moisture is required to achieve 

compaction, it shall be added in an even manner without transverse or longitudinal flow. 

Work Method 

The Contractor shall use Equipment to carry out this item. 

Quality Control 

• The width of the carriageway shall be checked at every 50m intervals and have a tolerance of 

+ 50mm or 20mm. 

• The camber shall be checked with a camber board at 25m intervals and shall have a tolerance 

of +/- 1% 

Measurement Unit: m2 

The measurement shall be the area of carriageway graded, measured net according to the specified 

width and measured length graded. 

Payment 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs 

required for carrying out the work. 

10-50- 003 Carriageway Grading - Light Grading  

The Contractor shall grade the carriageway to control roughness and corrugations using either a 

Towed or a Motor grader. The width of the carriageway shall be as specified for the Road Class. 

Pegs 200 to 300mm long shall be placed at 20 m intervals to mark edge of the carriageway 

The material shall be bladed toward the centre of the road, starting from both edges, to the specified 

camber.  Where instructed by the Engineer, suitable materials from the side drains may be used to 

fill potholes and gullies in the carriageway. Any further material needed to re-form the camber 

shall be from an approved source.  Compaction shall be achieved using the wheels of the 
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equipment, tracked evenly over the full surface, or by other approved means.  No grading shall be 

carried out in dry conditions. 

Work Method 

The Contractor shall use Equipment to carry out this item. 

Quality Control 

The width of the carriageway shall be checked at every 50m intervals and have a tolerance of 

+50mm or -20mm  

The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of 

+/- 1% 

Measurement Unit: m2 

The measurement shall be the area of carriageway graded, measured net according to the specified 

width and measured length graded. 

Payment 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs 

required for carrying out the work. 

10-60-001 Excavation, haul to any distance, Spreading and Compaction of Gravel - 

Labour/Equipment  

i. Excavation: Gravel shall be excavated from quarries approved by the Engineer, and the 

Contractor shall inform the Engineer if the quality/availability of the gravel changes during 

the course of excavation.  

Stones and boulders with one dimension greater than 80mm shall be removed from the 

excavated gravel and deposited outside the quarry at locations approved by the Engineer. Such 

stones and boulders may be reused in other parts of Works with the approval of the Engineer. 

ii. Haulage: The Contractor shall load the excavated gravel, haul by appropriate equipment and 

off-load on the road as directed by the Engineer. Where the quantity delivered in any load 

falls short of the equipment capacity, off-loading shall only be permitted after the agreed 

spacing is adjusted accordingly. 

No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel 

directly on the prepared formation.  Any greater loads shall be dumped in stockpiles off-road 

and transported to the formation areas by appropriate means. 

Where loads supplied are found to contain material other than from the approved quarry and 

are of unacceptable quality, the Contractor shall remove them from site at the Contractor's 

expense. 

No separate payment will be made for haulage and the Contractor shall be deemed to have 

included the all the costs related to haulage in his rates for Gravel. 



Part 2 – Work Requirements 132 

Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

iii. Control of Heaps along the Road: The spacing of the gravel heaps delivered by the trucks 

shall be such that the traffic flow is not unduly interrupted. The spacing for each heap shall 

be demarcated and enough material be placed to cover 60-80m half width pavement. Any 

greater loads shall be dumped in stockpiles off-road and transported to the formation areas by 

appropriate means. 

Where loads supplied are found to contain material other than from the approved quarry and 

are of unacceptable quality, the Contractor shall remove them from site at the Contractor's 

expense. 

Unless otherwise instructed the moisture content of the material shall be within + 2% of 

optimum. Where additional moisture is required water, it shall be applied in an even manner 

and the rate of application shall be such that no transverse or longitudinal flows occur.  

iv. Placing of Shutters: The contractor shall provide vertical shutters with the sufficient height 

to achieve compacted thickness instructed by the Engineer on either side of the material being 

compacted. The quantity of shutters supplied shall be sufficient for one day’s work. Care shall 

be taken when fixing the shutters to ensure that no bumps are built into the surface and that a 

smooth vertical and horizontal alignment is obtained. The shutters shall be firmly anchored 

and supported using steel pins to ensure they are not displaced laterally during the compaction; 

in addition they should be correctly placed to comply with specified dimensions, lines and 

levels of the road, subject to the approval of the Engineer’s Representative. The shutters shall 

be made using steel, timber or both.   

The Contractor shall spread and compact gravel material, in a manner to ensure a uniform 

thickness of the layer across the full width of the carriageway and shaped to the specified 

camber. Spreading also includes the removal of any oversized stones or boulders, which 

cannot be broken down to the required size, to spoil dumps. Gravel shall be spread within 24 

hours of off-loading. The compacted thickness of any layer laid and compacted shall not 

exceed 120mm. once the shutters are removed, the contractor shall and provide and compact 

soft material to support the vertical edges of gravel layer. 

v. Compaction: Compaction of the gravel material shall be carried out from the carriageway 

edges to the centreline by overlapping passes of the compaction equipment.  Any corrections 

to ensure lateral and longitudinal level finish is achieved shall be done immediately. The 

number of passes shall be dependent upon the equipment used and the material being 

compacted to achieve dry density of at least 95% MDD (AASHTO T180). The density tests 

will be carried out at 100m intervals along the road on the compacted material. The Engineer 

may instruct the Contractor to test any section of the road at random to ascertain the 

compaction.  

Work Method: 

The Contractor shall use both Labour and appropriate Equipment as instructed by the Engineer to 

carry out this item. 
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Quality Control: 

− The contractor will test the compaction of formation and seek the approval prior to dumping 

gravel. 

− Oversize stones (more than 80mm) and boulders shall not be loaded for haulage to the road. 

− Areas containing deleterious material shall not be excavated 

− No haulage equipment shall be used until its capacity has been ascertained by the Engineer 

− The quantity of material delivered in each load shall be checked before dumping is allowed 

− The quality of gravel dumped on the road shall be according to the Specifications. Testing of 

dumped material on site might be required as per the Engineer’s instructions 

− The distance between the stacks shall be checked to ensure the sufficient material is available 

to fill the gravel shutters to the top. 

− The gravel surface width shall be checked at 100m intervals and shall have a tolerance of + / 

- 50mm 

− The compacted gravel will tested at intervals of 100m along the road, all compacted sections 

must achieve dry density of at least 95% MDD (AASHTO T180) 

− Trial holes shall be dug as directed by the Engineer to check the gravel thickness and shall 

have a tolerance of + 5mm / - 0mm 

− The camber with a cross-fall of 8% (compacted) shall be checked at 50m intervals and the 

maximum tolerance shall be + / - 1 % 

− The longitudinal profile shall be checked after the compaction of each load to ensure a smooth 

surface with no corrugations or depressions 

Measurement Unit: m3 

• The measurement shall be the volume of compacted gravel surfacing measured net according 

to the drawings and shall include the excavation and the cost of a haul to any distance, 

measured from centre of volume of the source of material. 

Payment  

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs 

required for carrying out the work. 

10–60- 002 Haulage (to any Distance) 

The Contractor shall load the excavated gravel, haul by appropriate equipment and off-load on the 

road as directed by the Engineer. Where the quantity delivered in any load falls short of the 

equipment capacity, off-loading shall only be permitted after the agreed spacing is adjusted 

accordingly. 

No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel directly 

on the prepared formation.  Any greater loads shall be dumped in stockpiles off-road and 

transported to the formation areas by appropriate means. 

Where loads supplied are found to contain material other than from the approved quarry and are 

of unacceptable quality, the Contractor shall remove them from site at the Contractor's expense. 
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Work Method: 

The Contractor shall use both Labour and Equipment as instructed by the Engineer to carry out 

this Item. 

 

Quality Control: 

• No haulage equipment shall be used until its capacity has been ascertained by the Engineer 

• The quality of gravel dumped on the road shall be according to the Specifications. Testing of 

dumped material on site might be required as per the Engineer’s instructions 

• The distance between the stacks shall be checked to ensure the sufficient material is available 

to fill the gravel shutters to the top. 

Measurement Unit and Payment: N/A 

No separate measurement and payment shall be made for haulage as the Contractor is deemed to 

have included for cost of complying with this clause in the rate for gravel.  
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SECTION 17: CONCRETE WORKS 

These works will be carried out in accordance with the Section 17 of Standard Specification for Road 

and Bridge Construction, Ministry of Transport and Communications, 1986.  
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SECTION 20: ROAD FURNITURE 

Scope:  

This section comprises those items of Road Furniture to be erected and maintained as aids to road 

safety, including traffic signs and guardrails. 

20- 50- 001 - 004 Installation of Road Reserve and Culvert Marker Posts  

This activity involves the installation of road reserve and culvert marker posts, the road reserve 

marker posts will be 150mmx150mmx1500mm high with 900mm ground above. 

The Engineer shall determine the location of the posts.  They shall be set in a simple excavation 

and backfilled with mass concrete. The depth of the excavation shall be determined on the site, 

depending on the size and shape of the posts.  

Work Method 

The Contractor shall use Labour to carry out this item. 

Quality Control 

• The posts shall be vertical and firmly bedded to the approval of the Engineer 

Measurement Unit:  No 

The measurement shall be in number of marker posts. 

Payment 

The unit rate shall be the full compensation for labour, tools, posts, materials and incidental costs 

required to carry out the work. 

20-50-063 Warning Signs 

20-50-064 Priority, Prohibitory and mandatory signs 

20-50-063 Standard Informatory signs 

The Contractor shall erect traffic signs of the type and at locations as directed by the Engineer.  

The signs materials and quality are shown on the Drawings.  The signs shall be bedded in concrete 

Class 15/20 and shall be supported vertically until the concrete is set. 

Work Method. 

The Contractor shall use Labour to carry out this item 

Quality Control. 

The Engineer shall check the sign position before concrete is backfilled. 

Measurement Unit:      No 

The measurement shall be the number of signs erected. 
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Payment 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs 

required for carrying out the work. 

20-70-001 100mm wide Road markings – White 

Provide and apply approved reflectorised hot applied thermoplastic, 100mm wide Road markings 

– White 

Paint for road marking shall be internally reflectorised hot applied thermoplastic material in 

accordance with Clause 219 of the Standard Specification. 

The rates inserted in the Bills of Quantities for road marking shall include preparation works. 

Measurement Unit  m2 

The measurement shall be the area of the surface painted. 

Work Method: 

The Contractor shall use Labour and appropriate Equipment to carry out this item.  

Payment 

The unit rate shall be the full compensation for labour, tools, posts, materials and incidental costs 

required to carry out the work. 

20-70-010 100mm wide Road markings - Yellow 

Provide and apply approved reflectorised hot applied thermoplastic, 100mm wide Road markings 

- Yellow 

Paint for road marking shall be internally reflectorised hot applied thermoplastic material in 

accordance with Clause 219 of the Standard Specification. 

The rates inserted in the Bills of Quantities for road marking shall include preparation works. 

Measurement Unit: m2 

The measurement shall be the area of the road surface painted  

Work Method: 

The Contractor shall use Labour and appropriate Equipment to carry out this item.  

Payment 

The unit rate shall be the full compensation for labour, tools, posts, materials and incidental costs 

required to carry out the work. 
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20-50- 008 Guardrail Repair 

This activity involves the repair of Guardrails (including rails, posts and fixings) to a properly 

aligned, vertical and secure condition. The repair shall include securing any loose posts by re-

compaction or removal of any unsuitable material surrounding the post, importing and compaction 

of suitable materials to render the posts secure, and the re-fixing of the rails. 

Work Method 

The Contractor shall use Labour to carry out this item. 

Quality Control 

• The guardrails shall be checked as being properly aligned secure and in a vertical position 

• The fixings shall be hand checked to be firmly fixed 

Measurement Unit:  m 

The measurement shall be the length of Guardrail repaired 

Payment 

The unit rate shall be the full compensation for labour, material, tools, and incidental costs required 

to carry out the work. 

20-50-034 Installation of Guard Rails 

The Contractor shall erect guardrails at locations shown on the Drawings or as directed by the 

Engineer.  The Beams for guardrails shall be "Armco Flexbeam" or similar obtained from a 

manufacturer approved by the Road Authority and shall be erected on concrete posts of top 

diameter not less than 150mm. The spacer block shall be concrete casted together with the post as 

one. 

Posts shall be casted and shaped as shown on the Drawings and provided with the necessary bolts, 

nuts, washers. 

Holes excavated for the posts shall be spaced to suit the standard length of guardrail supplied, and 

shall be of sufficient size to permit the proper setting of the posts and to allow room for backfilling 

and compacting.  At least 1 metre of a post shall be embedded in the ground.  The backfilling shall 

be with 12:1 soil cement mixture, or as otherwise directed by the Engineer, after the erected rails 

have been approved by the Engineer. 

Work Method 

The Contractor shall use Labour to carry out this item. 

Quality Control. 

The Engineer shall check the post and rail erection before final backfilling. 

Measurement Unit:      m 

The measurement shall be the length of Guardrail erected. 

Payment 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required 

for carrying out the work.  
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SECTION 22: DAYWORKS 

A Provisional Sum shall be included in the Bills of Quantities to cover the payment of equipment, 

labour and materials for work instructed by the Engineer on a Dayworks basis. 

The Contractor shall include prices for all items in the Schedule of Rates, in the Dayworks Bill, 

and shall carry out work using these rates only if directed by the Engineer. The total sum for this 

bill shall not be less than 1% of the total tender sum. 

Measurement and Payment 

a. Equipment: 

Payment for equipment shall only be made for the time each item of equipment is working. Idle 

time due to breakdown or incompleteness of the equipment shall not be paid.  The rate of 

equipment shall include for the cost of the following: 

i. Transport of the equipment to the site 

ii. Operators, drivers and assistants including their overtime 

iii. Fuels and lubricants 

iv. Maintenance, spare parts and all costs of repairs 

v. Depreciation, insurance, overheads and profits. 

b. Labour 

Payment shall only be made for the time each of worker working on the Dayworks as instructed 

by the Engineer. The rate for labour shall include the cost of,  

i. All wages, allowances and other payments due to the worker 

ii. Provision of small tools used on Dayworks activities by labourers and tradesmen. 

iii. Insurance, overheads and profit. 

c. Materials 

Payment shall only be made for materials instructed by the Engineer for use in Dayworks activities. 

The rate for materials shall include for the cost of provision of the material, transport to site, 

storage, handling, overheads and profits. 

d. Schedule of Dayworks 

The Engineer shall compile a Schedule of the Equipment, Labour and Materials which may apply 

to Dayworks activities, to be included in the Dayworks Bill.  
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SECTION 25: CROSS CUTTING ISSUES 

Scope 

Crosscutting issues are those that are too complex to be solved by a single action from just one of 

the many partners who are involved in a roadwork project or programme. In most cases the 

Engineer will require the assistance and cooperation of the local communities, local NGOs and 

other government departments who are dealing with such issues. The following have been 

identified as cross cutting issues in the programme: 

o HIV / AIDS Awareness & Prevention Campaign 

o Environmental mitigation measures 

o Safety and Health Measures on Site 

o Gender Equality 

o Labour Standards 

25-50-001 HIV / AIDS Awareness & Prevention Campaigns 

Scope: 

This section sets out the Contractors obligations with regard to on-site HIV / AIDS awareness 

campaign and preventive measures that are to be instituted. 

25-50-001(a) HIV / AIDS Awareness Campaign 

The Contractor shall institute an HIV / AIDS awareness campaign amongst his workers for the 

duration of the Contract.  

The Contractor shall display AIDS awareness posters in all buildings frequented by workers 

employed on the Contract, where such buildings fall under the control of the Contractor.  

In addition, at least two of the Contractors vehicles regularly used on site shall display HIV / AIDS 

awareness posters. The posters shall be printed on gloss paper and shall be at least A1 size on 

buildings and A3 size or other approved size on vehicles. The message on the posters shall be 

supplied by the Employer through the Engineer. 

Aids awareness shall also be included in the orientation process of all workers employed on the 

Contract.   

According to ILO and Government of Kenya, the contractor shall not allow discrimination against 

persons infected or affected by HIV/AIDS and screening is not a requirement for job applications. 

Measurement Unit: month 

The measurement shall be the month expressed as a percentage of the physical progress done or 

part thereof, measured over the duration of the campaign. 
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25-50-001(b) AIDS Prevention Campaign 

The Engineer will procure a subcontractor who jointly with main contractor shall institute an 

HIV / AIDS prevention campaign amongst the workers for the duration of the Contract. 

As part of the campaign the subcontractor will be required to make condoms available to the 

workers. The subcontractor will be expected to contract some health professionals and NGOs who 

have the capacity to carry out adequate prevention campaigns and provide counselling services.  

Submission of reports 

The contractor will be required to submit quarterly HIV/AIDS Awareness and Prevention 

Campaigns report. 

Measurement and Payment-Sub contractor 

Measurement Unit: month 

The measurement shall be the month, measured over the duration of the campaign. Physical 

evidence in form of photos, minutes of the meetings, video shows to be attached as 

measurement sheets. 

Measurement and Payment-Main contractor 

The Engineer shall include a Prime Cost Sum for this item to be availed to the Engineer as 

instructed. The Contractor will be paid on a prime cost basis plus a percentage for overheads 

and profits 

25-50-002 Environmental Mitigation measures 

In order to minimise the negative effects on the environment during the construction phase, the 

following issues and the corresponding mitigation measures have been recommended: 

A copy of the ESMP is attached as an appendix to the specifications 

Responsibilities and Liabilities 

In conjunction with his obligations defined under the Contract, the Contractor will plan, execute 

and document construction works pursuant to the specifications below. 

The Contractor is liable for all damages to natural resources caused by the execution of the Works, 

or the methods used for execution, unless it is established that the execution or methods were 

necessary, according to the provisions of the Contract or an Employer's Representative’s 

instruction. 

Management of non-conformities 

Non-conformities detected during inspections carried out by the Contractor or Employer's 

Representative are subject to a process adapted to the severity of the situation. The non-

conformities will be defined as Deviations from the requirements of the applicable regulations, the 

ESHS Specifications, the ESMP, and the Worksite - ESMP. 
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Measurement and Payments 

Environmental Mitigation Measures will be paid as a Lump sum, and shall be paid on a Monthly 

basis, upon the approval by the Engineer that adequate measures have been provided as per the 

criteria below. 

The contractor will be required to submit a monthly environmental mitigation measures statement 

that will be jointly cross checked by the Engineer and the contractor for compliance as a 

measurement sheet. 

ENVIRONMENTAL MITIGATION MEASURES MONTHLY INSPECTION STATEMENT (sample) 

  Item Mitigation measure 
Monthly 

Requirement 
Compliance 

Non-

Compliance 

Percentage 

Non-

Compliance 

1 
Noise 

mitigation 

• 5 days’ notice to Schools, hospitals and 

other noise sensitive areas: 
1 1 0 0% 

• Construction workers will be required to 

wear earmuffs in areas exposed to 

excessive noise levels; 

1 0 1 100% 

• The Contractor shall keep noise level 

within acceptable limits and construction 

activities shall, where possible, be 

confined to normal working hours in the 

residential areas 

1 0 1 100% 

  
Air 

pollution 

• Workers shall be trained on dust 

minimisation techniques 
1 1 0 0% 

• Water sprays shall be used on all 

earthwork’s areas within 200 metres of 

human settlement. 

1 1 0 0% 

• Vehicle speeds shall be limited to 

minimise the generation of dust on site 
1  1 100% 

2 
Vegetation 

Loss 

• The clearance of the site for construction 

purposes shall be kept to a minimum 
1 1 0 0% 

• Areas to be cleared should be agreed and 

demarcated before the start of the clearing 

operations 

1  1 100% 

• Clearing and removal of vegetation, 

especially at borrow sites must be carried 

out in such a way that damage to adjacent 

areas is prevented or minimized 

1 1 0 0% 

• Areas with dense indigenous vegetation 

are not to be disturbed unless required for 

construction purposes 

1 1 0 0% 

3 

Impacts on 

soils and 

drainage 

• Wherever possible, earthworks should be 

carried out during the dry season to 

prevent soil from being washed away by 

the rain 

1 1 0 0% 
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ENVIRONMENTAL MITIGATION MEASURES MONTHLY INSPECTION STATEMENT (sample) 

  Item Mitigation measure 
Monthly 

Requirement 
Compliance 

Non-

Compliance 

Percentage 

Non-

Compliance 

• Excavated materials and excess earth 

should be kept at appropriate sites 
1  1 100% 

• The earth dumping sites should be 

designed in such a manner as to facilitate 

natural water discharge 

1 1 0 0% 

• The Contractor shall protect areas 

susceptible to erosion by installing 

necessary temporary and permanent 

drainage works as soon as possible 

1 1 0 0% 

• Where new culverts are to be installed, 

consultation with people settled there will 

be required to avoid possible conflicts 

that may arise due to channelling of wate 

1  1 100% 

• The Contractor shall not divert a dam or 

modify any watercourse without the 

approval of the Regional Director and 

relevant authorities as required by the law 

1 1 0 0% 

4 

Impacts on 

water 

resources 

• The contractor should consult the 

community on partitioning of access to 

this resource for construction purposes 

1 1 0 0% 

• Abstractions shall be approved by the 

Water Resources Management Authority. 
1  1 100% 

5 
Solid 

Waste 

• All personnel shall be instructed to 

dispose of all waste in a proper manner 
1 1 0 0% 

• At all places of work the contractor shall 

provide litter collection facilities 
1 1 0 0% 

• The final disposal of the site waste shall 

be done at the location that shall be 

approved by the Regional manager, after 

consultation with local administration and 

local leaders 

1 1 0 0% 

• The provision of sufficient bins 

(preferably vermin and weatherproof) at 

the camp and work sites to store the solid 

waste produced on a daily basis; 

1 1 0 0% 

• The spoil area should preferably be 

located on land already cleared wherever 

possible. Communities shall be involved 

in the site location to avoid destruction of 

any ritual site or any other conflict; 

1 1 0 0% 

• The development and rehabilitation of 

spoil areas 
1 1 0 0% 
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25-50-026-1 Air Quality 

1. Water shall be sprayed along the road and surrounding areas to minimize formation and 

spread of dust; 

ENVIRONMENTAL MITIGATION MEASURES MONTHLY INSPECTION STATEMENT (sample) 

  Item Mitigation measure 
Monthly 

Requirement 
Compliance 

Non-

Compliance 

Percentage 

Non-

Compliance 

6 
Liquid 

wastes 

• No grey water runoff or uncontrolled 

discharges from the site/working areas 
1 1 0 0% 

• Water containing such pollutants as 

cements, concrete, lime, chemicals and 

fuels shall be discharged into a 

conservancy tank for removal from site 

1 1 0 0% 

• Potential pollutants of any kind and in any 

form shall be kept, stored and used in such 

a manner that any escape can be contained 

and the water table not endangered; 

1  1 100% 

• Hazardous materials shall not be stored 

within 2 kilometres of the top water level 

of public water supply reservoirs; 

1  1 100% 

• Hazardous materials shall be stored above 

flood level and at least 20 metres from 

any watercourse; 

1  1 100% 

• Areas for the storage of fuel and other 

flammable materials shall comply with 

standard fire safety regulations; 

1  1 100% 

7 
Fire 

Incidences 

• The Contractor shall ensure there is 

control of potential fire ignition points; 
1 1 0 0% 

• The Contractor shall ensure that there is 

basic fire-fighting equipment available on 

site; 

1 1 0 0% 

• Flammable materials should be stored in 

approved conditions 
1 1 0 0% 

• Smoking shall not be permitted in those 

areas where there is a fire hazard. 
1 1 0 0% 

• The Contractor shall ensure that all site 

personnel are aware of the fire risks and 

how to deal with any fires that occur. 

1 1 0 0% 

  Total for the Month 35 24   
  Total Contract Sum bill item 25.50.002 500,000.00    
  Total Contract Period 8    
  Monthly  62,500.00    
  Percentage Compliance  69%    

  Amount Due for the Month Of July 2025 42,857.14       
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2. Dust generating activities (excavation, handling and transport of soils) should not be 

carried out during times of strong wind’; 

3. When storage, handling and transportation of bulk materials is made in the open air and 

exposed to the wind, the Contractor implements the necessary dust abatement measures, 

including one or several of the following techniques: vegetation of the surface, covering of 

the surface, humidification of the surface, covering the trucks, etc. 

4. Vehicles delivering soil materials shall be covered to reduce spills and windblown dust; 

5. Vehicle speeds shall be limited to minimise the generation of dust on site and on diversion 

routes; 

6. Provide appropriate dust masks for use by construction workers in areas with high dust 

levels 

25-50-026-2 Noise pollution 

1. The Contractor shall keep noise level within acceptable limits as per EMCA Noise 

Regulations; 

2. Construction workers are required to wear ear muffs in areas exposed to excessive noise 

levels; 

3. All Project vehicles should be maintained regularly including proper fine tuning of engines; 

4. Truck drivers shall avoid the use of horns at all times, as much as possible. 

5. Except as otherwise provided in the Contract or unless waived by the Employer's 

Representative, high noise generating works (e.g. pile driving, blasting, rock clearing, 

drilling, percussion drilling) which may impact occupied receptor areas are carried out 

during normal working days, but prohibited at night. A receptor area is defined as an area 

used for nocturnal socioeconomic activities (e.g. accommodation camps, residential areas, 

hotels, health centres) 

25-50-026-3 Vegetation Loss 

1. Areas to be cleared should be agreed and demarcated before the start of the clearing 

operations to minimize exposure 

2. The use of existing cleared or disturbed areas for the Contractor’s Camp, stockpiling of 

materials etc. shall be encouraged. 

3. Vegetation clearing using chemicals is not permitted. 

4. The Contractor undertakes physical demarcation of zones to be cleared using a method 

approved by the Employer's Representative. 

25-50-026- 4  Impacts on soils  

1. Where possible, construction activities in hilly areas are to be undertaken during dry season. 

Construction should be minimal during the long rainy season (March to May) and the short 

season (October to December); 

2. Wherever possible, earthworks should be carried out during the dry season to prevent soil 

from being washed away by the rain; 

3. Excavated materials and excess earth should be kept at appropriate sites approved by the 

Supervising Engineer (topsoil to be kept separately and reused for site restoration) 
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4. Increase number of drainage outlets along the Project Road; 

5. Drain outlets placed so as to avoid cascade. 

6. Install erosion control measures (gabions) to protect the bank of the seasonal rivers. 

Measurement and Payments 

The Engineer will instruct the permanent works related to this clause such as soil erosion measures 

and pay under the relevant bill items. 

25-50-026-5 Impacts on water resources 

1.  To avoid exerting pressure on existing water resources, the contractor can drill a borehole 

along the Project route, for use during construction subject to NEMA approval. The 

borehole should be handed over to the host community upon completion of the project as 

CSR by the contractor; 

2.  Prohibit disposal of solid wastes into the ponds/watercourses, agricultural fields and public 

areas; 

3.  Prohibit placement of construction materials or waste storage areas near water courses; 

4.  Discharge of oily wastewater, fuel, hazardous substances and wastes, and untreated sewage 

to watercourses/canals and on the ground/soil shall be prohibited; 

5.  Construct retaining structures such as gabion baskets, rip-rap,  

6. Suspended solids in rainwater are removed using sediment traps / settling ponds. Rainwater 

from vehicle parking areas, machinery areas, workshops is subject to treatment with oily 

water separators. 

Measurement and Payments 

No separate payment shall be made for this item 

25-50-026-6 Contractor’s camp site  

1. The site for the Contractor’s Camp shall be determined in collaboration with the RE taking 

into consideration the following: 

i. The security situation in the area. 

ii. The local administration shall be involved in the site location to avoid destruction of any 

cultural sites or any other conflict; 

iii. The Contractor’s Camp layout shall take into account availability of access for deliveries 

and services and any future works; 

iv. The Contractor’s Camp should also be of sufficient size to accommodate the needs of all 

sub-contractors that may work on the project. 

v. Decommission the camps and reinstate the land to its natural condition by filling 

excavations and planting suitable saplings. 



Part 2 – Work Requirements 147 

Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Sanitation 

1. The Contractor shall comply with all laws and any by-laws relating to public health and 

sanitation; 

Workshops 

1. Where practical, all maintenance of equipment and vehicles on site shall be performed in the 

workshop. 

2. If it is necessary to do maintenance on site, but outside of the workshop area, the Contractor 

shall obtain the approval of the Regional Director prior to commencing activities; 

3. The Contractor shall ensure that there is no contamination of the soil, vegetation or surface 

water in his workshop and other plant or emergency maintenance facilities.  

4. The workshop shall be kept tidy at all times and shall have the following as a minimum: 

i. A smooth impermeable floor either constructed of concrete or suitable plastic covered 

with sufficient gravel to protect the plastic from damage;  

ii. the floor shall be bounded and sloped towards an oil trap or sump to contain any 

spillages of substances (e.g. oil);  

iii. Drip trays shall be used to collect the waste oil and lubricants during servicing and shall 

also be provided in construction areas for stationary plant (such as compressors);  

iv. The drip trays shall be inspected and emptied daily;   

v. Drip trays shall be closely monitored during wet weather to ensure that they do not 

overflow. 

General Materials Handling and Storage 

1. All materials shall be stored within the Contractor’s camp unless otherwise approved by the 

Regional Director; 

2. All imported fill, soil and/or sand materials shall be free of weeds, litter and contaminants. 

Sources of imported materials shall be listed and approved by the Regional Director 

3. The Contractor shall ensure that delivery drivers are informed of all procedures and restrictions 

(including ‘No go’ areas) required; 

4. Any electrical or petrol driven pumps shall be equipped and positioned so as not to cause any 

danger of ignition of the stored product; 

5. Collection containers (e.g. drip trays) shall be placed under all dispensing mechanisms for 

hydrocarbons or hazardous liquid substances to ensure contamination from any leaks is 

reduced; 

6. Regular checks shall be conducted by the Contractor on the dispensing mechanisms for all 

above ground storage tanks to ensure faulty equipment is identified and replaced in timely 

manner; 
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7. Only empty and externally clean tanks may be stored on bare ground. All empty and externally 

dirty tanks shall be sealed and stored on an area where the ground has been protected. 

25-50-026-7 Solid and Liquid Wastes 

1. The contractor shall develop a Waste Management Plan (WMP) prior to commencement of 

works; 

2. The Contractor is responsible for identifying, collecting, transporting and treating all waste 

produced on the Project Areas by its personnel, Subcontractors and visitors. 

3. Any transportation of dangerous materials such as diesel etc, which can cause any 

environmental impact, will be carried out in a manner so as to cause minimal disturbance to 

the surrounding natural environment; 

4. Storage of construction materials shall be confined to a designated area along the Project site 

or at the contractor’s camp only; 

5. The Contractor assesses, document and effectively implements any local recycling or re-use 

options for its waste. 

6. Properly labelled and strategically placed waste receptacles shall be provided at all places of 

work; Located on a flat impervious surface to prevent infiltrations;  Under cover for non-inert 

waste; 

7. Litter bins should have secured lids to prevent animals and birds from scavenging; 

8. Recycling of construction material shall be practiced where feasible;  

9. The Contractor’s hazardous waste is managed by a specialised waste Subcontractor 

25-50-026-8 Impacts on Land 

1. Obtain authorization to use the proposed borrows pits, including ESIA, before commencement 

of any material extraction activities; 

2. Topsoil from borrow pits should be held on site as much as possible to backfill after 

construction materials are exhausted; 

3. Safety distances should be maintained in material sourcing operation; 100m to any shopping 

centre, school or dispensary and 50 m to any house irrespective of consent from the owner; 

4. Borrow pits shall be located more than 20 m from watercourses, in position that will facilitate 

the prevention of storm water runoff from the site from entering the watercourse; 

5. Material borrowing sites used for the Project should be decommissioned upon completion of 

the Contract and the land reinstated to its natural condition, or to an acceptable condition 
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25-50-026-9 Impacts on Biodiversity 

1. In order to minimize potential impacts on wildlife migration especially, elephants, the 

Project shall liaise with the KWS Warden at Isiolo Station and the existing Community 

Conservancies to integrate wildlife protection measures in the road design and during 

construction. 

2. Involve the local community and the conservancy fraternity in creating awareness on 

possible long-term effects of the road on wildlife and humans;  

3. At the very least, clear wildlife crossing signs are recommended at both ends of the road to 

warn and alert Project workers on the potential existence of wildlife in the area. 

4. Where possible, areas shall be cleared from one side to another, or from the inside out, to 

prevent animals becoming trapped. 

5. Create awareness amongst the labour force on protection of wildlife and specifically 

poaching and develop a code of conduct for the Project prohibiting hunting or harassing of 

wildlife; 

6. Appropriate waste management by covering all solid waste especially at the contractor’s 

camp; 

7. Fence off the contractor’s camp and borrow pit sites to keep wildlife away; 

8. Install speed calming measures such as bumps and flashing lights near wildlife crossing 

sites; 

9. Post speed limit sign preferably 40km/hr near wildlife crossings, which should be identified 

in liaison with the KWS. 

10. The Contractor shall not introduce Invasive Alien Species 

25-50-026-10 Disruption of Access to Property 

Disruption of access to property must be kept to a minimum at all times. Where such disruption is 

unavoidable, the Contractor shall advise the affected parties and the Regional Director at least 

seven working days in advance of such disruption. 

   Damage to people and property 

The Contractor shall not disturb or interfere with the inhabitants of local communities close to or 

in the Project Area, and shall respect their houses, cultures, animals, properties, customs and 

practices. The Contractor is responsible for damages to people and property caused by the 

execution of the Works or the procedures used for execution. 

The Employer's Representative is informed of any damage caused to people, or the property of 

individuals, other than the Contractor’s personnel, within 6 hours of the event, regardless of the 

value of the prejudice. 

The Contractor provides compensation for any prejudice suffered by the owners and users of land, 

if these users are not the same parties as the owners. 

25-50-026-11 Relocation of public utilities 

1. Notice should be given to the utility users prior to any interruption in supply; 

2. Liaise with relevant parties which include water service institutions and KPLC. 
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25-50-026-12 Delays in transportation  

1. To avoid delays to road users, the contractor will be required to plan itineraries for site traffic 

on a daily basis. Traffic management and control is mandatory throughout the project; 

2. Temporary road signs that are visible both during the day and at night indicating road works 

and restrictions will be required, as detailed in section 9 of the specifications; 

3. The contractor should also set aside footpaths, cycle lanes and parking bays for heavy goods 

vehicles and public transport vehicles; 

4. Areas where construction is taking place should have clearly marked speed reduction signage. 

Measurement and Payments 

Traffic Control will be paid under item 09-50- 004.  

25-50-026-13 Disruption of Community 

1. The Regional Director is to establish a formal grievance and redress mechanisms.  

2. The Contractor will be required to minimise the risk of grievances with the local communities.  

3. Where grievances occur, the Contractor will be required to assist in the process to investigate 

and resolve the grievance as effectively and quickly as reasonable; 

4. The Contractors shall keep a ‘Complaints register’ on Site.  The register shall contain:  

i. All contact details of the person who made the complaint and information regarding the 

complaint itself; 

ii. The investigations undertaken and response provided; 

iii. Actions taken and by whom; 

iv. Any follow-up actions taken. 

5. Copies of complaints received are to be copied to the Regional Director, and where pertinent. 

25-50-026-14 Site Security 

1. The Supervising Engineer and Contractor in liaison with the security organs must create 

awareness to the security situation on the ground all the times; 

2. Appropriate fencing, security gates, shelter and security guards are to be provided at the 

Construction  

3. The Contractor must ensure that good relations are maintained with local communities and 

their leaders to help reduce the risk of vandalism and theft; 

4. Site staff that are found to be involved in incidences of theft or pose other security risks to the 

local community are to be dismissed and reported to the authorities. 

25-50-026-15 Fire Incidences 

1. The Contractor shall ensure there is control of potential fire ignition points; 
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2. The Contractor shall ensure that there is basic fire-fighting equipment available on site; 

3. Flammable materials should be stored in approved conditions.  

4. Smoking shall not be permitted in those areas where there is a fire hazard.  

5. The Contractor shall ensure that all site personnel are aware of the fire risks and how to deal 

with any fires that occur. 

Site rehabilitation  

Unless instructed otherwise by the Employer's Representative, the Contractor will rehabilitate all 

Project Areas disturbed by the Works, prior to the completion of the Works. All buildings and free 

standing and underground structures (e.g., piping, underground tanks, sumps and basins) are 

removed. All waste and rubble is removed. After removal of buildings structures and rubble, the 

Contractor returns Project Areas to their original condition. 

25-50-004 Health and Safety Measures on Site 

The Contractor shall ensure that all possible means of protection are given to the labour force at 

all times. Such protection shall include provision of high visibility clothing or vests, goggles and 

masks for workers in potentially dangerous locations or dealing with potentially harmful materials.  

A health and safety plan should be put in place by the contractor, as part of the Worksite – ESMP, 

including its organisation for managing health and safety. The plan identifies and specifies: 

a) All health and safety risks relating to the execution of the Works, by also identifying gender-

specific risks; 

b) Prevention and protection measures to control risks related to the execution of the Works, by 

differentiating, where necessary, measures concerning the protection of women and men; c) 

Human and material resources involved; d) Works requiring work permits; and e) Emergency 

plans to be implemented in the case of an accident. 

In addition, this Health and Safety Plan describes how workers are trained in health and safety 

aspects. 

The Contractor implements prevention, protection and monitoring measures, as described in the 

Health and Safety Plan. 

The following Safety Measures should be adhered to: 

o The contractor should engage a local community liaison person to manage community 

issues; 

o First aid kits must be available on site, a qualified first aider should be on site during the 

working time and the Site Supervisor should also be conversant with first aid procedures. 

The Contractor shall maintain first aid kits with a minimum of the following items:- 

▪ Non Stick wound dressing  

▪ Selection of plaster/band aids 
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▪ Crepe bandages 

▪ Gauze and cotton wool 

▪ Antiseptic solution (washing wounds) 

▪ Antiseptic cream – Betadine, Burnol 

▪ Pain killers Panadol, Disprin 

▪ Anti diarrhoea – Immodium, Diadis, Charcoal 

▪ Anti histamine – Piriton, Triludan 

▪ Anti nausea – Stemetil 

▪ Eye ointment 

▪ Oral re-hydration sachets 

▪ Surgical gloves 

o A safety officer who has safety training and knowledge of safety procedures should be 

present on site to ensure that all workers have guidance on the safety procedures; 

o The contractor shall ensure all workers obtain the mandatory national insurance cover 

(NHIF and WIBA); 

o The contractor shall ensure that the employees are equipped with appropriate hand tools 

and personal protective equipment (PPE) to protect and prevent possible injuries to the 

workers 

▪ Protective goggles for stone cutting, chiselling, grinding, and welding. 

▪ Face masks when working in dust and smouldering waste. 

▪ Helmets when working on sites where there is a danger of falling objects, e.g. in 

deep drains, digging pit latrines, work in quarries, etc. 

o The Site Supervisor should also know where the nearest hospital / clinic is and where an 

ambulance or quick transport can be found. 

o  Special safety measures are required when deep trenches have to be dug, for example for 

culverts or structures. Depending on the material (natural soil slope) and the depth of the 

trench, strutting will be required to avoid collapsing trench sides. The construction of 

strutting has to be done carefully and requires an experienced builder. 

o The contractor should ensure there are warning signs on the construction site and on the 

road to protect from accidents; 

o No alcoholic drinks or drugs during work. 

Quality Control 

No worker will be assigned works without protective clothing; a percentage of the payment will 

be deducted whenever the Engineer or his representative finds a worker without protective gear. 
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Payment 

50% of the Lump Sum payment for this item will be made when the contractor mobilises and 

provides all items as required by this clause, 25% will be paid when the works are 50% complete 

and the remaining 25% upon final completion.  

25-50-027 Road Safety Awareness Campaign 

Scope:  

This specification sets out the Contractor's obligations with regard to on-site road safety campaign 

which is to be conducted during the construction period. The aim of this road safety campaign is 

to achieve safe road use in the project area.  

Indeed, an improved roadway will undoubtedly encourage more vehicular traffic and will allow 

vehicles to travel at higher average speeds. This will increase the possibility for accidents between 

vehicles, and with nonmotorized traffic such as cyclists, pedestrians and both domestic and wild 

animals. 

Due to poor road conditions over the years, people, animals, NMT and particularly children are 

unaware of the danger of a fast approaching vehicle and may cross the road in front of it. These 

impacts are likely to be increased with the improved road, particularly during daytime hours when 

traffic is heavier and when drivers are able to move faster.  

The Contractor shall conduct a road safety campaign in order to increase the awareness of the 

dangers of the road among the communities living alongside the project road and the general 

workers. 

General Requirements:  

(a) Road Safety Campaign 

A road safety campaign will be instituted to the communities living alongside the road, for the 

duration of the contract. As part of the campaign, the road safety posters will be displayed in all 

buildings frequented by communities, and in all schools and public buildings within the road 

project area. In addition, at least 3 of the Contractor's vehicles, regularly used on site shall display 

road safety posters. 

The posters shall be printed on gross paper and shall be at least A1 size on buildings and A3 size, 

or other approved size on vehicles. The message on the posters shall be supplied by the Employer 

through the Engineer before the posters are printed. The Contractor/Sub Contractor shall prepare 

the list of the buildings and vehicles for the Engineer’s approval.  
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(b) Road Safety Training 

Objective  

The objective of the road safety campaign is to reduce the risk of exposure to road accidents in the 

area of the road. The target groups will be the public alongside the road, especially the children in 

schools and the chiefs of the village. The wider community will benefit indirectly through their 

normal day-to-day interaction with the target groups. 

Scope of activities  

Activities for road safety awareness will be broad-based targeting both individuals and groups. 

They may consist of:  

i. Information posters in public places both on and offsite (eating houses, bars, guest 

houses, etc.) and on contractor's vehicles,  

ii. Small focus group discussions and information covering key issues,  

The scope of activities may be tailored as required to meet the perceived needs and priorities of 

the local communities and the workers, determined by participatory approaches to ensure they are 

appropriate, desired and have a public impact.  

The scale and frequency of activities may also be adjusted to suit requirements of the target groups. 

Education will cover:  

i. preventive behaviours including safe road crossings, walking on shoulders and not on 

the road;  

ii. referral to local information centres and services available;  

Monitor activities regularly to assess their effectiveness and impact. 

Contractor’s Responsibilities  

The Employer shall nominate an organisation experienced in the implementation of a road safety 

campaigns to be the Sub-Contractor who will work closely with the Contractor. This will ensure 

maximum effectiveness and integration with construction activities.  

Specific but not exclusive issues to be addressed by the Contractor will be:  

i. Scheduling of appropriate timing and duration for the implementation of the road safety 

campaign as part the work plan.  

ii. Identification of suitable individuals for education from recruitmentwith the implementing 

organization and from within the local communities.  

iii. Provision of suitable sites for communication activities. 
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Inputs  

An organisation experienced in the provision of road safety campaigns will be selected as a 

subcontractor to provide the above scope of activities on behalf of the main Contractor.  

Reporting  

The implementing organisation will produce the following reports to be submitted to the 

Contractor, the Engineer, and the Employer:  

i)  quarterly reports summarising and detailing activities carried out, issues to be emphasised 

with suggested follow up, etc.  

ii)  a final report detailing the methodology and activities carried out under this project 

including lessons learnt, impact, liaison with the Contractor and other parties, etc.  

Timing  

Activities shall commence at the start of the construction period and continue throughout the 

Contract duration to ensure a sustained impact along the entire roads (covered beyond the current 

construction batch). 

Reporting and dissemination activities shall continue for three months after the project is 

completed to ensure integration into current practice. 

Measurement & Payment – Sub Contractor 

Measurement Unit: month 

The measurement shall be the month, measured over the duration of road safety campaign related 

services. Physical evidence in form of photos, minutes of the meetings, video shows to be attached 

as measurement sheets. 

Measurement & Payment – Main Contractor 

Measurement Unit:  PC Sum 

The payment for items in this clause shall include full compensation for all work associated with 

the provision of road safety campaign related services as specified and Compensation for road 

safety specialists for the implementation of the Training element. 

Any amount required under this item will be approved by the Engineer, prior to expenditure. 

Handling costs and profit in respect of this sub-item will be paid as a percentage (%) of the PC 

Sum expended. 

25-50-028 Gender Equality 

According to constitutional law of the Government of Kenya, women and men have the same 

rights and responsibilities which are to be ensured at all levels and in all aspects of daily life. 
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It is therefore the obligation of Contractor to ensure that gender equalisation is achieved in all 

aspects of contract works. That means women should get equal opportunities with men and the 

recruitment process must clearly demonstrate this. Opportunities for employment should also be 

offered to disabled people. Special activities that they can carry out have to be identified and 

allocated to them. 

Measurement & Payments 

No separate payment shall be made for this item but the Contractor will be expected to comply 

fully with the requirements of this clause. 

25-50-029 Labour Standards 

It is an obligatory duty of the construction sector to maintain the international labour standards, as 

Kenya is one of the signatories of the International Labour Conventions of the International Labour 

Organisation (ILO). The contractor should observe the following requirements: 

Equality: 

•  Men and women should receive equal pay for work of equal value. 

•  Persons should be given equal opportunity and treatment in employment; 

There should be no discrimination against persons in their employment and occupation on the basis 

of their race, colour, sex, religion, political opinion, national extraction or social origin, or on any 

other basis set out in new constitution. 

Freedom from forced labour: 

•  Work or service should not be exacted from any person under the menace of penalty or under 

circumstances where the person has not offered himself or herself voluntarily. 

•  Work or service should not be exacted from any person: 

- As a means of political coercion; 

- As a method of mobilising and using labour for purposes of economic development; 

- As a means of labour discipline; 

- As a punishment for having participated in strikes 

- As a means of racial origin, 

- Social, national or religious discrimination. 

Freedom of association: 

All steps to be taken to protect, respect and promote workers and community’s rights of association 

Minimum age: 

No person under the age of 18 years should be employed or work 

Minimum wages: 

Minimum wages should be established for groups of wage earner, in consultation with employers 

and Labour Department and workers organizations; 
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Protection of wages: 

Wages should be paid in cash money. Workers should be informed of any deduction made from 

wages, and national regulations should set down condition for deductions from wages. Wages 

should be paid regularly at or near the place of work. 

Before recruitment, adequate notice should be given and the notices posted in public places such 

as schools, chief’s office and churches in order to reach as many people as possible. 

During recruitment, the information on the number of jobs available and terms of employment 

(pay rates, timing and arrangements for payment including first payment date), should be disclosed 

openly. The recruitment process should be conducted in transparent manner without biases or any 

discrimination.  

The unskilled labour is supposed to be sourced from the project area apart from specialised 

personnel like craftsmen and technicians who may be hired from elsewhere if they cannot be found 

in the project area. 

Measurement & Payment 

No separate payment shall be made for this item; the Contractor will be expected to comply fully 

with the requirements of this clause.   
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SECTION 26:PERFORMANCE BASED ROUTINE MAINTENANCE WORKS 

26-50-001: Notice to Bidders 

This section deals with the Procurement of Works under the Performance Based Routine 

Maintenance type of Contract. The maintenance will be carried out for a period of three years 

after improvement works are completed. During the second and the third year after completion of 

improvement works, the contractor will be required to carry out instructed works. These works 

will be fully funded by Government of Kenya.  

This type of contract differs substantially from the traditional contracts for road maintenance works 

in that most of the payments to be made to the contractor are not based on quantities of works 

measured by unit prices for works inputs, but on measured ‘outputs’ reflecting the target conditions 

of the roads under contract (in other words: ‘what the roads are supposed to look like’), expressed 

through ‘Service Levels’. Another major difference is that the Contractor is responsible for 

designing (deciding on) the works necessary to reach the required Service Levels, and the 

durability and performance of the roads over a longer period. 

For example, the contractor is not paid for removing 2 cubic metres of silt from a culvert (his actual 

work input) in a certain month, but for always keeping the culvert clean and free of silt (the output 

of his efforts). This means that in some months he will be paid the agreed standard monthly 

lumpsum amount even though he has not had to do much work. In other months he might have to 

do a lot of work, but he will still only be paid the agreed standard amount. However, if he fails to 

meet the Service Levels by, for example, allowing a culvert to become silted up, he will have a 

reduction made from his monthly lump sum. 

The Service Levels are defined in the Contract and so is the method of calculating the payment 

reductions for non-compliance. It is intended that the contractor is motivated to do good quality 

work so that he reduces his maintenance burden, and therefore his costs, over the duration of the 

contract. If he does shoddy work, he will have to repeat it and this will increase his maintenance 

inputs and costs. He must decide how best to plan and execute the works in order to make his 

operations cost effective. 

In this particular contract this method of payment, based on Service Levels, applies mainly to the 

‘off-carriageway’ Routine Maintenance. 

There is provision in the contract for repairs and maintenance works ‘on-carriageway’ and for 

emergency works that may have to be carried out from time to time, but these activities are paid 

for using the traditional method of measuring quantities of input items, and rates, given in the Bills 

of Quantities. 

Another important aspect in the Performance type of contract is for the contractor and employer 

to enter into a long term relationship whereby the contractor takes over more responsibility for 

managing the condition of the road and is rewarded by a longer term contract than is traditional; 

sometimes several years. 
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26-50-002: Description of Project Road 

The project road, which is 10 km Long, classified as C340 and traverses Isiolo North sub-county 

in Isiolo County. It starts from end of Contract C340-01D (under Batch 2 works)-Km 40+000, and 

proceeds Eastwards for 10kms, to end at Km 50+000. 

26-50-003: Scope of Works 

(a) Designing and carrying out ‘off-carriageway’ routine maintenance of the drainage system, 

including drainage and erosion control structures, and the control of vegetation, in order to 

achieve the Service Levels defined in the Specifications. 

(b) Carrying out activities ‘on-carriageway’ in order to achieve the Service Levels for cleanliness 

and safety as defined in the Specifications. 

(c) Repairs and routine maintenance of the paved surface, as directed by the Employer’s project 

Director. 

(d) Repairs and routine maintenance of the roads signs, safety barriers and other road furniture, 

as directed by the project Director. 

(e) Carrying out emergency works, as directed by the Engineer. 

26-50-006: Site Regulations, Health and Safety Measures and Work Procedures 

The Contractor shall prepare and submit to the Engineer, for approval, his proposed site 

regulations, health and safety measures (including HIV/AIDS mitigation measures) and work 

procedures.  

26-50-007: Functions of Key Personnel 

The Contractor will provide as a minimum the following permanent key personnel: 

i. Project director – the owner, director or senior manager of the company to oversee all 

contractual and operational functions of the contract. 

ii. Site Supervisor-to head the self-control unit and direct and oversee the day-to-day 

planning and site operations of the contract including staff and public safety issues, the free 

flow of traffic, liaising with the public and reporting to the project manager. He will also 

decide what works have to be carried out and supervise the labour force to ensure quality 

and adherence to the service levels, as well as the duties described in 26-50-005. 

The roles could be done by the same person, depending on the size of the firm. 

PART A: PERFORMANCE BASED ROUTINE MAINTENANCE WORKS 

26-50-004(a):  Specifications - Performance Based Works 

The services to be provided by the Contractor include all activities, physical and others, which the 

Contractor needs to carry out in order to comply with the Service Levels and other output and 

performance criteria indicated in the contract, or with any other requirements of the contract. In 
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particular, they include management tasks and physical works associated with the following road-

related assets and items: 

• Inspect road, identify and remove all obstructions 

• Clear side drains, mitre drains, cut-off drains 

• Repair and replace scour checks 

• Repair eroded ditches 

• Clean cross culverts, access culverts, outlets and inlets 

• Headwall repairs 

• Clear stream channels 

• Vegetation control: grass slashing, bush clearing, tree pruning 

• De-silt drifts 

• Maintenance and minor repairs to bridges. 

Performance based routine maintenance services will be paid for as a fixed lump sum per km per 

month, with payment reductions made for non-compliance, if appropriate. 

i. Timetable for Compliance with Service Level Requirements 

In order to respect the Contractor’s initial mobilization period, compliance with the service levels 

will be introduced gradually as shown in Table 26.1. 

Table 26.1  Timetable for Compliance with Service Level Requirements 

 Contract (Month) Road Safety  

Compliance required on % of 

contract road 

Durability Compliance 

required on % of contract 

road 

1 50 50 

2 100 75 

3 100 100 

4 until end of Contract 100 100 

ii. Specification for Service Levels for Road Safety 

The road user must be able to travel at a certain level of safety, unobstructed by objects, wash-out 

material and other debris on the gravel wearing course and shoulders. The criteria for determining 

the service levels for safety are given in Table 26.2. The enforcement of these criteria is expected 

to be an immediate priority of the contractor due to the critical importance of road safety, and 

100% compliance is expected from Month 2, as shown in the Timetable in Table 26.1. Compliance 

will be determined by Visual Inspection. 
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Table 26.2  Service Levels for Road Safety 

Item Service Level 
Time 

Allowed 

Cleanliness of 

the road 

gravel 

surfacing and 

shoulders 

The road must always be clean and free of soil, debris, trash and 

other objects, which must be removed within the time given if 

they pose: 

− A high danger to traffic: such as rocks, fallen trees, dead 

animals, abandoned vehicles, fly tipping and other large 

obstacles etc: 

− A lesser (medium) danger to traffic: such as material washed 

on to the road after storms etc: 

 

 

6 hours 

 

4 days 

iii. Specification for Service Levels for Road Durability 

iv. Drainage 

In general terms the contractor must ensure that all drainage elements and structures are without 

obstructions which may reduce their normal cross-section and impede the free flow of water. 

The Service Level requirements for drainage systems and drainage structures are shown in Table 

26.3. Compliance will be determined by Visual Inspection. 

Table 26.3 Service Levels for Drainage 

Item Service Level Time Allowed for Repairs and Tolerances 

Permitted 

Side drains, 

ditches, mitre 

drains and unlined 

vertical drains 

Must be clean and free of 

obstacles 

Tolerance permitted: 

Siltation/Obstructions must less than 50mm in 

depth. 

Siltation/Obstructions must be cleared within 7 

days after detection. 

Damages must be repaired within 3 weeks after 

detection. 

Culverts and 

access drifts 

Must be clean and free of 

obstacles and without 

structural damage. Must be 

firmly contained by 

surrounding soil or material. 

As above 

Scour checks and 

other erosion 

protection structures 

Must be de-silted, structurally 

sound and firmly contained in 

surrounding soil or material.  

As above 

v. Vegetation 

This section specifies the Service Levels to be complied with in the case of vegetation growing 

within the right-of-way/ road reserve. 

Vegetation is to be controlled to the heights, at the locations and with the restrictions as set out in 

Table 26.4. Compliance will be measured with a tape measure. 



Part 2 – Work Requirements 162 

Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Table 26.4 Vegetation Control Types 

Type Height (mm) Features applied to: 

1. Vegetation Free Zone. 0 Carriageway, shoulders and structures. 

2. Inner vegetation zone: 

from edge of shoulders to 

back of side drain/ditch or 

2m away from edge of 

shoulder on straights and 

outside of curves, and 5m 

on the inside of curves. 

Also control of vegetation 

around street furniture and 

other features. 

 

25 (min) to 150 

(max) 

Road verges and large vegetated areas, 

including surface water channels with 

longitudinal gradients ≥ 3%. Also 

vegetation control around: 

• Marker posts 

• Signposts 

• Bridge and culvert markers 

• Guardrails 

• Bridge abutments 

• Cross culvert ends and headwalls 

• Inner side drains 

3. Outer vegetation zone, 

excluding zone 2. 

50 (min) to 300 

(max) 

Bush clearing and vegetation control 

around: 

• Marker posts 

• Access culvert ends and headwalls 

• Outer side drains 

• Channels with gradients ≤ 3%. 

4. Growth encroaching into 

Vegetation Free Zone from 

the side or top. 

Must be removed if 

within 5m above 

the road surface. 

Applies to vegetation control including 

trees, scrub or branches hanging over the 

zone. 

vi. Structures 

The Contractor is responsible for the routine maintenance of all bridges, retaining walls and similar 

structures along the contract road.  

The Service Levels for bridges, retaining walls and similar structures are given in Table 2.6.3 

below. Compliance will be determined by Visual Inspection. 

Table 26.5 -Service Levels for Structures 

Item Service Level 
Time allowed for repairs or Tolerance 

permitted 

Steel or 

other metal 

structures 

Guardrails must be present and not 

deformed. All metal parts of overall 

structure shall be painted or otherwise 

protected and free of corrosion. 

Drainage system (e.g. weep holes) to 

be kept in good condition and fully 

functional. 

Contractor must immediately notify 

Project Manager in case of any condition 

which threatens structural integrity of the 

structure. Damage and defects must be 

repaired within seven (7) days.   

Concrete 

structures 

Guardrails must be present and 

painted. Beams and all other structural 

parts must be in good conditions and 

fully functional. Drainage system (e.g. 

Contractor must immediately notify 

Project Manager in case of any condition 

which threatens structural integrity of the 
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Table 26.5 -Service Levels for Structures 

Item Service Level 
Time allowed for repairs or Tolerance 

permitted 

weep holes) in good condition and 

fully functional. 

structure. Damage and defects must be 

repaired within seven (7) days.   

Expansion 

joints 

Clean and in good condition Damages and defects must be repaired 

within seven (7) days. 

Retention 

walls  

Contractor must control presence and 

adequate condition of retention walls 

and their drainage.  

Damage and defects must be repaired 

within seven (7) days. 

Riverbeds Contractor must ensure free flow of 

water under bridge and up to 50 

metres upstream and downstream. 

Contractor must maintain design 

clearance under bridge. The 

Contractor shall take all reasonable 

measures to control erosion around 

bridge abutments and piers. 

Causes for non-compliance must be 

eliminated within fourteen (14) days 

after water has sufficiently receded to 

allow minimum working conditions. 

26-50-005: Self-Control Unit of Contractor 

The Contractor is obliged to assign a technically qualified and trained person, or persons, to verify 

continuously the degree of their compliance with the Service Levels. 

The Self-control Unit is responsible for gathering the information needed by the Contractor to 

prepare the Monthly Statement. The unit should have a complete knowledge of the road condition, 

both on and off carriageway, at all times. The unit will also be responsible for carrying out, in close 

cooperation with the project manager, the formal and scheduled inspections of Service Levels 

which will take place regularly. 

The compliance (or non-compliance) of the Contractor with the service level requirements will be 

reported by the Self-Control Unit to the Project manager in the form of Table 26.3, given below. 

26-50-006: Site Regulations, Health and Safety Measures and Work Procedures 

The Contractor shall prepare and submit to the Engineer, for approval, his proposed site 

regulations, health and safety measures (including HIV/AIDS mitigation measures) and work 

procedures.  

26-50-007: Functions of Key Personnel 

The Contractor will provide as a minimum the following permanent key personnel: 

iii. Project director – the owner, director or senior manager of the company to oversee all 

contractual and operational functions of the contract. 
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iv. Site Supervisor-to head the self-control unit and direct and oversee the day-to-day planning 

and site operations of the contract including staff and public safety issues, the free flow of 

traffic, liaising with the public and reporting to the project manager. He will also decide 

what works have to be carried out and supervise the labour force to ensure quality and 

adherence to the service levels, as well as the duties described in 26-50-005. 

The roles could be done by the same person, depending on the size of the firm. 

26-50-008: Method of Formal Inspections 

Formal inspections will be carried out jointly by the Project Manager and the Road Manager at the 

end of each month. The main purpose of the formal inspections is to enable the Project Manager 

to verify the information presented in the Contractor’s Monthly Statement with the actual observed 

and measured conditions on the site. The Project Manager will prepare a brief Memorandum 

describing the following: 

i. The general circumstances of the site visit, including date, road sections visited, persons 

present, etc.; 

ii. Any non-compliance which may have been detected; 

iii. The time granted by the Project Manager to the Contractor to remedy the detected defects.  

Based on the outcome of the formal inspection, the Project Manager will correct any possible 

errors or misrepresentations in the Contractor’s statement, countersign it and present it to the 

Employer for payment, and to the Contractor for information. 

Formal inspections will also be scheduled for the follow-up site visits, whose purpose is to verify 

if the Contractor has remedied the causes of earlier non-compliance, within the time frame granted 

by the Project Manager and specified in the Memorandum.  

26-50-009: Informal Inspections of Service Levels 

The Project Manager may carry out informal inspections of Service Levels as part of his general 

mandate given to him by the Employer. He may do so on his own initiative, at any time and 

anywhere on the roads included in the contract. If he detects any road sections where the Service 

Level criteria are not met, he is obliged to inform the Contractor within 24 hours in writing, in 

order to enable the Contractor to take remedial action as soon as possible. The results of informal 

inspections may not be used by the Project Manager for purposes of correcting the Contractor’s 

monthly statements or applying penalties, except for cases in which the traffic flow on the road 

has been completely interrupted. 

26-50-010: Monthly Statement 

The Monthly Statement to be submitted by the Contractor shall have the format shown in Table 

26.6, which gives an example of how the statement is filled out. The compliance or non-
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compliance is reported in the table and is used to determine the degree of compliance and the 

payment reduction to be made in a particular month. 

26-50-011: Procedures for Inspection  

The visual inspection will be undertaken as part of the Formal and Informal inspections. The 

criteria for Service Levels will be checked at sections selected by the Project Manager based on 

visual appearance. The Project Manager shall be the sole judge of compliance. If a specified 

criterion is not met, the one-kilometre section in which the deficit occurs will be judged non-

compliant.  

26-50-012: Payment Reductions and Liquidated Damages  

In accordance with the relevant clauses of the Conditions of Contract, Payment Reductions are 

applied in case of non-compliance with Service Level requirements, while Liquidated Damages 

are applied in the case of non-compliance with required Repair, Maintenance and Emergency 

Works. 

The results of each formal inspection of the Service Levels and other performance criteria will be 

recorded by the Project Manager in the form of a Memorandum. The Memorandum will state the 

type and location of any non-compliance detected, in particular those non-compliances already 

shown in the standard tables provided by the Contractor as part of the monthly statement. For each 

individual case of non-compliance, the Project Manager will determine a date by which the 

Contractor must have completed the necessary measures in order to remedy the cause of the non-

compliance. A follow-up site visit is therefore necessary at the date fixed by the Project Manager, 

or soon thereafter, in order to verify that the Contractor has indeed remedied the cause of non-

compliance. 

If at the date indicated in the Memorandum, the Contractor has not remedied the cause for non-

compliance, independent of the reason given for their failure to do so, the Contractor is subject to 

Payment Reductions in accordance with the relevant clauses of the Conditions of Contract.  

Payment Reductions are variable over time. If the Contractor fails to remedy a cause of non-

compliance for which a payment reduction has already been applied, the amount of the payment 

reduction increases month by month for that particular cause of non-compliance, without a ceiling 

being applied, until compliance is established. The calculation of the initial (first month) amounts 

of payment reductions, and the formula for their adjustment over time, is to be based on the 

following rules given in Table 26.7 
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TABLE 26.7 

CRITERIA 

CONDITIONS FOR 

APPLICATION OF PAYMENT 

REDUCTIONS 

UNIT RATES FOR NON-

COMPLIANCE 

REFERENCE TO 

TECHNICAL 

SPECIFICATIONS 

(PARAGRAPH NO.) 

Road Safety Cleanliness of road: observed 

anywhere in a one km section does not 

comply with the service levels 

20% of the monthly lump 

sum for one km applied to 

each one-km section which 

does not comply 

26-50-004(a) 

Drainage Cleanliness and condition of drainage 

structures (lateral ditches): For a one-

km section, to be determined for 

subsections of 50 m each. If 

unacceptable obstructions exist in 

more than one subsection, the one-km 

section does not comply 

30% of the monthly lump 

sum for one km, applied to 

each one-km section which 

does not comply 

26-50-004(a) iv 

Vegetation Vegetation height (maximum): The 

maximum height measured anywhere 

in a one-km section is above the 

threshold value 

20% of the monthly lump 

sum for one km, applied to 

each on-km section which 

does not comply. 

26-50-004(a) v 

 Vegetation (clearance above road): 

The vertical clearance between the 

road surface and the lowest point of 

tree or another plan is less than the 

threshold value 

10% of the monthly lump 

sum for one km, applied to 

each on-km section which 

does not comply. 

26-50-004(a) 

Structures 

and River 

Beds 

Steel, concrete, expansion joints, 

retention walls, river beds: For a one 

km of section, to be determined for 

each structure. If non-compliant on 

more than one structure, the one km 

does not comply 

20% of the monthly lump 

sum for one km, applied to 

each one-km section which 

does not comply 

26-50-004(a) 

vi 

Note:   

(i) The Unit Rates of payment reductions (“PRu) shown in the above table are applicable during the first 

30 days of non-compliance.  

(ii) If the non-compliance has not been remedied within thirty days, liquidated damages for periods beyond 

30 days are calculated based on the following formula: 

PR = 2n PRu         considering: 

J = number of days of non-compliance, and n =  rounded up to full number (without decimals) 

26-50-013: Determination of Liquidated Damages- instructed Works 

The liquidated damages are 0.05% for the particular item delayed, per calendar day of delay up to a limit 

of 10% of the contract price. 
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Table 26.3 Monthly Statement for Contract (Sample Only)    

          

Road 

Section: 
From km: 5.00 To km: 25.00  

Length of contract 

road: 
20.00 km 

          

District: Nyandarua      Region: Central  

          

Contract 

Month: 
2nd,  October 2010       

          

Service 

Level 

Required 

Compliance 
Actual Compliance   Non-compliance Payment 

Criteria Target km Compliance criteria  
Total 

Length 

(km) 

Length 

(km) 

% 

Reduction 
Reduction 

      Compliant   km 

1. Road 

Safety 
100% 20.00 Cleanliness of carriageway 18.00 2.00 20% 0.40 

          

2. Durability 75% 15.00 Drainage  13.00 2.00 30% 0.60 

 75% 15.00 Vegetation height  13.00 2.00 20% 0.40 

 75% 15.00 Vegetation clearance 13.00 2.00 10% 0.20 

 75% 15.00 Structures and river beds 13.00 2.00 20% 0.40 

        Total 2.00 

          

Length of road for 

payment this month 
= 

'Length of contract road' minus   'Payment 

reduction length' 
  

  = 20.00 - 2.00 = 18.00 km  

Less reductions for non-

rectified previous non-

compliance (Tab 2.8) 

= 18.00 - 1.00 = 17.00   

Total payment due this 

month 
= 

'Rate per km per month' 

multiplied by 

'Length of road for payment 

this month' 
 

  = XXXKsh/km x 17.00 km    

  = XXXXXX Ksh      
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PART B: INSTRUCTION BASED ROUTINE MAINTENANCE WORKS 

26B-50-004(b): Repairs and Maintenance Works  

Repairs and Maintenance works will be carried out by the Contractor when specifically instructed 

by the project manager. Activities include: 

i. Fill potholes and minor gullies in the gravel wearing course and shoulders 

ii. Repair carriageway edges 

iii. Reinstate road camber  

iv. Road furniture maintenance and repair 

v. Repairs to culverts, replacing rings etc 

Repairs and maintenance works will be paid for as measured items in accordance with the unit 

rates in the Bill of Quantities. 

26B-50-004 (c): Emergency Works 

Emergency works, by definition, are unforeseen at the time of preparing the contract. Severe 

weather conditions such as unusually high rainfall can lead to flash floods which may cause wash-

outs and other damage to the carriageway and other features of the road and its corridor. While 

specific items of work are not known at the start of the Contract it is prudent to include some 

general items which are indicative of the type of works that may be required. These have been 

included in the Bill of Quantities for Repairs, Maintenance and Emergency Works as they will 

probably be the same items, e.g. repairs and maintenance under an emergency situation. The 

quantities are nominal as they cannot be defined in advance.  

In the event of an emergency the Contractor should draw to the attention of the Regional Director 

that certain works need to be carried out to repair the carriageway and other road features to restore 

the safe passage of traffic along the road and ensure the integrity of the road and its corridor. The 

Contractor shall give the project manager an estimate of the extent of the required activities and 

an estimate of the costs based on the Bill of Quantities. The project manager will consider the 

information and instruct the Contractor to carry out such works as are necessary. 

Emergency works will be paid for as measured items in accordance with the unit rates in the Bill 

of Quantities. The instructed works will be done in according with the following specifications: 

vi. The General Specification for Roadworks is the Standard Specification for Road and 

Bridge Construction, Ministry of Transport and Communications, 1986. 

vii. The Special Specification in the Standard Tender Documents for Procurement of Small 

Works -KeRRA/ Ministry of Roads, November 2009.  
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SECTION VII: BILL OF QUANTITIES 

PREAMBLE TO BILL OF QUANTITIES 

1. The Bills of Quantities forms part of the Contract Documents and are to be read in conjunction with the 

Instructions to Bidders, Conditions of Contract Parts I and II, Specifications and Drawings 

2. The brief description of the items in the Bills of Quantities is purely for the purpose of identification, 

and in no way modifies or supersedes the detailed descriptions given in the conditions of Contract and 

Specifications for the full direction and description of work and materials. 

3. The Quantities set forth in the Bills of Quantities are estimated, representing substantially the work to 

be carried out, and are given to provide a common basis for bidding and comparing of Bids. There is no 

guarantee to the Contractor that he will be required to carry out all the quantities of work indicated under 

any one particular item or group of items in the Bill of Quantities. The basis of payment shall be the 

Contractor's rates and the quantities of work actually done in fulfilment of his obligation under the 

Contract. 

4. Payments for emergency and/or instructed works will be paid as and when they occur using submitted 

rates and/or day works and shall require prior approval of the Employer. 

5. The prices and rates inserted in the Bills of Quantities will be used for valuing the work executed, and 

the Engineer will only measure the whole of the works executed in accordance with this Contract. 

6. A price or rate shall be entered in ink against every item in the Bills of Quantities with the exception of 

items that already have Provisional sums affixed thereto. The bidders are reminded that no “nil” or 

“included” rates or “lump-sum” discounts will be accepted. The rates for various items should include 

discounts if any. Bidders who fail to comply will be disqualified. 

7. Provisional sums (including Day-works) in the Bills of Quantities shall be expended in whole or in part 

at the discretion of the Engineer. 

8. The price and rates entered in the Bills of Quantities shall, except in-so-far as it is otherwise provided 

under the Contract, include all Constructional plant to be used, labour, insurance, supervision, 

compliance testing, materials, erection, maintenance of works, overheads and profits, taxes and duties, 

together with all general risks, liabilities and obligations set out or implied in the Contract, transport, 

electricity and telephones, water, use and replenishment of all consumables, including those required 

under the contract by the Engineer and his staff. 

9. Unless otherwise stated, all measurements shall be net taken on the finished work carried out in 

accordance with the details shown on the drawings or instructed, with no allowance for extra cuts or 

fills, waste or additional thickness necessary to obtain the minimum finished thickness or dimensions 

required in this Contract.  Any work performed in excess or the requirements of the plans and 

specifications will not be paid for, unless ordered in writing by the Engineer. 

10. Unbalanced tenders and/or unrealistic rates shall lead to the tenderer being subjected to enhanced 

Performance Security requirements pursuant to Instruction to Tenderers section 41.2. 

11. The contractor is envisioned to use mainly local labour in the implementation of works; hence 

accommodation is not required from the contractor for his local personnel. However, the contractor is 

expected to include transportation cost within his unit rate to enable localized movement to area of 

works. 

12. The improvement plan is an attached appendix of the Bill of Quantities.  
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

IMPLEMENTATION OF AFD/EU/GOK ROADS 2000 CLIMATE PROOFED RURAL ROADS IN 

ARID AND SEMI-ARID LANDS (ASAL) PROGRAMME 

AREA 2 BATCH 2: ISIOLO COUNTY 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340-01E 

SUMMARY OF BILL OF QUANTITIES 

REHABILITATION AND IMPROVEMENT WORKS AND ROUTINE MAINTENANCE WORKS   

Item No. Description Amount (Kshs) 

1 Tender Sum 1 – Improvement Works (A   

2 Tender Sum 2 - Performance Based Routine Maintenance (B)  

  
 

Total Tender Sum (A + B) 
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

IMPLEMENTATION OF AFD/EU/GOK ROADS 2000 CLIMATE PROOFED RURAL ROADS IN 

ARID AND SEMI-ARID LANDS (ASAL) PROGRAMME 

AREA 2 BATCH 2: ISIOLO COUNTY 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

SUMMARY OF BILL OF QUANTITIES 

01. REHABILITATION AND IMPROVEMENT WORKS 

Item No. Description Amount (Kshs) 

1 Preliminary and General Costs Items  

3 Setting Out  

4 Site Clearance  

5 Earthworks  

7 Excavation and filling for structures  

8 Culverts and Drainage works  

9 Traffic Control  

10 Grading and Gravelling Works  

17 Concrete Works   

20 Road Furniture  

22 Dayworks (Provisional) Schedule of Rates  

25 Cross Cutting issues  

MS Major Structures  

   

Sub Total (01a)  

Add provisional sum of 5% of the Sub Total for Contingencies to be expended only 

with the express approval of the Engineer (01b) 
 

Sub Total (01c = 01a + 01b )  

Add 16% VAT (01d)  

Add 0.03% Public Procurement Capacity Building Levy of Subtotal 01C (01e)   

Sub Total A– Improvement Works (01c + 01d+01e)  
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 1: Preliminary and General Costs Items 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 

Amount 

(Ksh.) 

01-50-026 
Allow a prime cost sum of Ksh. 750,000 for 

Engineers miscellaneous account 
PC Sum 1.00 750,000 750,000 

01-50-026-a 
Include % of Prime cost sum in item 01-50-026 

for contractor's overhead and profit 
%    

01-60-002 

Allow a lumpsum  Sum not exceeding Ksh. 

50,000 Sum not exceeding Clearance on 

Completion 

Lump 

sum 
1.00   

01-60-003 
Allow a lumpsum  Sum not exceeding Ksh. 

100,000 for Insurance and Sureties 

Lump 

sum 
1.00   

01-60-004 
Allow a prime cost sum of Ksh. 500,000 for 

Quality Control Tests and Surveys 
PC Sum 1.00 500,000 500,000 

01-60-004-a 
Include % of Prime cost sum in item 01-60-004 

for contractor's overhead and profit 
%    

01-60-005 Provide and erect Publicity Sign Boards No. 2.00   

01-60-006 

Allow a Lump Sum not exceeding Ksh 

250,000 for safe Drinking Water on site for the 

workers for the duration of the contract as 

directed by the engineer 

Lump 

sum 
1.00   

01-60-007 
Allow a Lump Sum not exceeding Ksh 

240,000 for site sanitation facility 

Lump 

sum 
1.00   

01-80-142 
Allow a prime cost sum of Ksh. 2,000,000 for 

CSR Project as instructed 
PC Sum 1.00 2,000,000 2,000,000 

01-80-142 - a 
Include % of Prime cost sum in item 01-80-142 

for contractor's overhead and profit 
%    

01-80-143 

Allow a prime cost sum of Ksh. 300,000 for 

Provision, growing and Maintenance of Trees 

as instructed 

PC Sum 1.00 300,000 300,000 

01-80-143 - a 
Include % of Prime cost sum in item 01-80-143 

for contractor's overhead and profit 
%    

01-80-144 
Allow a prime cost sum of Ksh. 1,500,000 for 

Security 
PC Sum 1.00 1,500,000 1,500,000 

01-80-144 - a 
Include % of Prime cost sum in item 01-80-144 

for contractor's overhead and profit 
%    

01-80-017 c  

Provide with driver, fuel, insure and maintain 

1No. Serviceable (odometer less than 50,000 

km) 4WD double cabin pick-up of minimum 

2800cc engine capacity for security purposes 

inclusive of the first 5000km per vehicle month 

to revert to the contractor at the end of the 

contract period. 

 Veh 

month  
8.00   
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

 

 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 3 Setting Out 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 
Amount (Ksh.) 

   
 

  

03-50-001 Setting out Horizontal Alignment m 10,000    

   

 

  

   

 

  

   

 

  

   

 

  

   

 

  

   

 

  

Bill 3: Total Carried Forward to Summary: 
 

 

  

 01-80-017d 

Extra Over item 01-80-017-c for mileage over 

5000Km per vehicle month (rate inclusive of 

driver, insurance, fuel and overall 

maintenance) 

 Km 3,000.00   

Bill 1: Total Carried Forward to Summary:  
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

  

Road 

Name: 
Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 4 Site Clearance 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 
Amount (Ksh.) 

 
Bush clearing 

    

04-50-003 Heavy Bush Clearing  m2 3,400   

04-50-004 Light Bush Clearing m2 29,800   

04-50-005 
Allow a Provisional Sum of Ksh. 50,000 

for Pruning of Tree branches 

Prov. 

Sum 
1 50,000 50,000 

04-50-006 
Trees cutting and stump removal (200 - 450 

mm girth) 
No. 1   

04-50-007 
Trees cutting and stump removal (>450 mm 

girth) 
No. 1   

 
Site clearance and backfill 

   
 

04-50-009 Stripping and Grubbing m2 13,100 
 

 

04-50-013 
Allow a Provisional Sum of Ksh. 100,000 

for Rock/Boulder Removal 

Prov. 

Sum 
1 100,000 100,000 

 
Concrete Demolitions 

  
  

04-50-010 
Allow a Provisional Sum of Ksh. 200,000 

for Excavation /removal and disposal of 

concrete structures 

Prov. 

Sum 
1 200,000 200,000 

04-60-005  Removal of cracked large pipe culverts m 7 
 

 

      

      

      

Bill 4: Total Carried Forward to Summary:  
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

 

  

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 5 Earthworks 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 
Amount (Ksh.) 

 
Setting Out 

    

05-50-001 Re Establishment of Vertical alignment m 10,000    

 
Side Drains Excavation 

  
  

05-50-002 Side Drains Excavation (soft Material) m³ 10,380    

05-50-003 Side Drains Excavation (Hard material) m³ 1,4500    

 
Material Filling 

  
  

05-50-006 

Fill in soft material including benching of 

shoulders and embankments and compact 

to 95% MDD (AASHTO) in layers of 

150mm as directed by the Engineer 

m³ 17,630    

05-50-007 As in Item 05-50-006 but in Hard material m³ 940    

 
Material Cutting 

  
  

05-50-008 Cut to spoil in soft m³ 1,210    

05-50-009 Cut to spoil in hard m³ 140    

 
Scarify, Water, Mix & Compact  

  
  

05-50-016 

Scarify the existing gravel, mix with 

approved selected fill material of min CBR 

>10% to achieve correct levels and 

compacted to min. 95% MDD AASHTO 

T99 to a depth of 150mm 

m³ 510    

 
Improved Subgrade 

  
  

05-60-006 

Provide, place and compact to 95%MDD 

ASHTO T99 improved subgrade of CBR > 

10%, in layers of 150mm as specified or as 

by directed by the Engineer. 

m³   100    

Bill 5: Total Carried Forward to Summary:  
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 7 Excavation and filling for structures 

Item No. Description Unit Quantity Unit Rate Ksh. Amount (Ksh.) 

07-50-001 
Excavation for drainage structures in soft 

material (Mechanical) 
m³ 900    

07-50-002 
Excavation for drainage structures in hard 

material 
m³ 100    

    
  

      

      

      

      

      

      

      

      

      

      

      

      

Bill 7: Total Carried Forward to Summary: 
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 8 Culverts and Drainage works 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 

Amount 

(Ksh.) 

 
Excavation 

    

08-50-005 

Excavate in soft material for, mitre drains, 

catchwater drains and compact as specified 

or as directed by the Engineer 

m³ 4,673   

08-50-005a As Item 08-50-005 but in Hard materials m³ 519   

 
Supply and install concrete pipe culverts 

  
  

08-60-025 600mm surround (type IV) m -   

08-60-027 900mm surround (type IV) m 530   

 
Minor Drainage Structures - Concrete 

  
  

08-60-043 

Provide, place and compact concrete 20/20 

to culverts head & Wing walls and toe beams 

including reinforcement (A252) and 

formworks.  

m3 204   

 
Stone Pitching 

  
  

08-70-001 

Provide Stone Pitching using 150mm 

dressed masonry stones including grouting 

of ratio 1:4 cement to mortar 

m2 10   

 
Gabion Boxes 

  
  

08-70-004 

Provide and place 2mx1mx1m gabion boxes 

and/or 6mX2mX0.3m gabion matresses as 

directed by the Engineer 

m2 10   

08-70-005 Provide and place Rockfill to Gabions m³ 20   

 
Scourchecks 

  
  

08-70-006 Provide and place Scourchecks (concrete) No. 40   

08-70-007 Provide and place Scourchecks (masonry) No. 30   

      

Bill 8: Total Carried Forward to Summary: 
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 9 Passage of Traffic 

Item No. Description Unit Quantity Unit Rate Ksh. Amount (Ksh.) 

      

09-50-004 Traffic control Lumpsum 1  
 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

Bill 9: Total Carried Forward to Summary: 
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 10 Grading and Gravelling Works 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 
Amount (Ksh.) 

 
Grading 

    

10-50-001 
Heavy grading with watering and compaction 

as specified or as directed by the Engineer. 
m² 56,700   

 
Gravelling 

  
  

10-60-001 

Provide, transport over any distance, place 

and compact approved gravel wearing course 

to carriageway in layers not exceeding 

125mm as specified or as directed by the 

Engineer. The Contractor shall use both 

Labour and appropriate Equipment as 

instructed by the Engineer to carry out this 

item 

m³ 7,090   

      

      

      

      

      

      

      

      

      

      

      

      

      

Bill 10: Total Carried Forward to Summary: 
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 17: Concrete Works  

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 
Amount (Ksh.) 

 
Concrete Works  

    

17-60-001 
Provide, place and compact Class 15/20, 

50 mm blinding.  
m³ 170   

17-60-011 
Supply, erect and dismantle formwork 

class F1 to sides 
m2 120   

17-80-007 
Provide place and compact concrete 

class 30/20 concrete 
m³ 340   

17-80-029 
Provide and place A252 fabric mesh 

reinforcement 
m2 2840   

      

      

      

      

      

      

      

      

      

      

      

Bill 17: Total Carried Forward to Summary: 
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 20 Road Furniture 

Item No. Description Unit Quantity Unit Rate Ksh. Amount (Ksh.) 

 
Boundary Post 

    

20-50-001 Road Reserve Boundary Post No 22   

20-50-004 Culvert Marker Post No 110   

 
Traffic Signs 

  
  

20-50-063/064 
Warning, Priority, Prohibitory and 

Mandatory signs  
No 1   

20-70-065 
Standard and non-standard 

informatory signs 
No 3   

      

      

      

      

      

      

      

      

      

      

      

      

      

Bill 20: Total Carried Forward to Summary:  
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 22 Dayworks (Provisional) Schedule of Rates 

Item No. Description Unit Quantity 
Unit Rate 

(Ksh.) 
Amount (Ksh.) 

 
Plant and Equipment 

    

22-63-009 D6 - Dozer Hr 16   

22-63-017 Wheel loader CAT 955 or Equivalent Hr 8   

22-63-014 Motor Grader CAT 120 or Equivalent Hr 8   

22-64-008 Single Drum Roller Hr 8   

 
Pedestrian Double Drum Roller (DDR 60) Hr 16   

22-62-016 Water Bowser Self-propelled 5000lt Hr 12   

22-62-020 Water Bowser - Tractor towed 5000lt Hr 8   

22-61-008 7.0-ton Truck - Tipper Hr 8   

22-63-006 Tractor + Trailer (m³) Hr 8   

22-60-010 1 ton Pickup Van Hr 12   

22-65-001 Concrete mixer - 200-300lts Hr 12   

22-67-006 Concrete Poker Vibrator Hr 12   

22-67-012 Power saw Hr 48   

 
Labour 

  
  

22-50-022 Unskilled Labour - male day 12   

22-50-022 Unskilled Labour - Female day 12   

22-50-005 Mason Grade II day 12   

22-50-006 Carpenter Grade II day 12   

22-50-007 Overseer day 12   

22-50-008 Driver (Heavy Equipment) day 12   

22-50-014 Driver Assistant (Turn boy) day 12   

22-50-015 Store keeper day 12   

22-50-016 Foreman day 12   

 
Materials 

  
  

22-70-001 Aggregates Fine m³ 25   
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

  

22-70-003 Aggregates Coarse m³ 25   

22-70-005 Cement (32.5N OPC) bags 50   

22-70-012 High Yield steel Cold formed Tonnes 0.5   

22-70-022a Timber 4x2 m 50   

22-70-022b Timber 6x2 m 50   

22-70-022c Timber 6x1 m 30   

22-77-013 Rockfil m³ 25   

Bill 22: Total Carried Forward to Summary: 
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 25 HIV/AIDS Awareness and Prevention 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 
Amount (Ksh.) 

25-50-001(a) HIV/AIDS Awareness Campaigns Lumpsum 1 
 

 

25-50-001(b) 
Allow a Prime Cost sum of Ksh.150,000 

for HIV/AIDS Prevention Campaigns 
P C Sum 1 150,000.00  150,000.00 

25-50-001(c) 

Include % of Prime cost sum in item 25-

50-001(b) for contractor's overhead and 

profit 

% 
  

 

25-50-004 

Allow a Prime Cost Sum of 

Ksh.150,000 for Health and safety 

measures on Site 

PC Sum 1 150,000.00  150,000.00 

25-50-004 (b) 
Extra over Item 25-50-004 for 

contractor’s overheads 
% 

 
  

25-50-026 

Allow a Lumpsum of not exceeding 

KSh. 250,000 Environmental Mitigation 

measures 

Lumpsum 1 
 

 

      

      

      

      

      

      

      

Bill 25: Total Carried Forward to Summary: 
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

IMPLEMENTATION OF AFD/EU/GOK ROADS 2000 CLIMATE PROOFED RURAL ROADS IN ARID 

AND SEMI-ARID LANDS (ASAL) PROGRAMME 

AREA 2 BATCH 2: ISIOLO COUNTY 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

MAJOR STRUCTURES 

SUMMARY OF BILL OF QUANTITIES 
 

Item No. Description Amount (Ksh.) 

7 Excavation and filling or structures  

8 Culverts and Drainage works  

17 Concrete Works  

20 Road Furniture  

MAJOR STRUCTURES SUB TOTAL CARRIED TO THE SUMMARY PAGE   

Bill of Quantities  

Bill No. 7 Excavation and filling for structures 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 

Amount 

(Ksh.) 

07-50-001 
Excavation for drainage structures in soft material 

(Mechanical) 
m3 6,240   

07-50-002 Excavation for drainage structures in hard material m3 1,740   

07-60-096 

Backfill and Compaction excavated area to foundation 

level with Selected Granular Fill Material in accordance 

with the specifications and in conformity with the 

Engineer's instruction 

m3 3,320   

07-60-013 
Place, Provide and Compact rockfill to specifications 

below structure 
m3 1,910   

07-60-001 

Excavation in soft material to any depth, compaction of 

the surfaces to receive the gabions, backfilling with the 

excavated materials or hauling to spoil excavated all in 

accordance with the specifications and in conformity 

with the Engineer's instructions 

m2 2,810   

07-60-006b 
Provide and place filter fabric (300g/m2) under or 

behind gabions  
m2 190   

07-60-004 
Provide 1:3 cement mortar grouting to gabion faces as 

directed by the Engineer 
m2 410   

07-50-003 

Carry out river training works as directed by the 

Engineer, and in compliance with the standard 

specifications 

m3 100   

Bill 7: Total Carried Forward to Major Structures Summary:  
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

Bill No. 8 Culverts and Drainage works 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 

Amount 

(Ksh.) 

 
Excavation 

    

08-60-028 1200mm with Sorround m 80   

08-60-029 1200mm without Sorround m -   

08-70-004 
Provide and place 6mx2mx0.3m OR  2mx1mx1m or 

gabion mattresses as directed by the Engineer 
No. 400   

08-70-005 Provide and place Rockfill to Gabion boxes m3 800   

08-70-001 

Provide and place 250mm thick stone pitching including 

grouting, and including removal of spoil, to drains, 

slopes, inlets and outlets, as directed by the Engineer 

m2 180   

Bill 8: Total Carried Forward to Forward to Major Structures Summary:  

Bill No. 17 Concrete Works 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 

Amount 

(Ksh.) 

 
Structural Concrete 

    

17-60-001 
Provide, place and compact blinding concrete Class 

15/20 50mm thick 
m3 323   

17-80-003 Provide, place and compact concrete Class 30/20 m3 1,340   
 Formwork:     

17-60-003 Supply, erect and dismantal formwork class F2 to sides m2 4,710   

 Reinforcement     

17-80-004 

Provide, cut, bend and fix High Yield Strength 

Deformed bar reinforcement to BS 4461, of diameter 

equal to or less than 16mm as shown on drawing and as 

specified 

Ton 64.40   

17-80-005 

Provide, cut, bend and fix High Yield Strength 

Deformed bar reinforcement to BS 4461, of diameter 

greater than 16mm as shown on drawing and as 

specified 

Ton 3   

17-80-029 
Provide and fix steel fabric to BS 4483 size, A252 where 

directed by the Engineer 
m2 2,276   

Bill 17: Total Carried Forward to Forward to Major Structures Summary:  

Bill No. 20 Road Furniture 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 

Amount 

(Ksh.) 
 Edge Post     

20-500-004 
Provide and erect Drift Edge marker posts as directed by 

the Engineer 
No 95   

20-60-016 
Provide and Erect a Drift Water-Level Controller 

Reader Post as directed by the Engineer 
No. 18   
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20-70-021 

Provide and erect flexi-beam guardrails (Metal Beam 

Crash Barriers) complete with steel posts, spacers, nuts, 

bolts, 'swarflex' ART 3240 guardrail reflectors every 4m 

and fittings as per specifications and drawings 

m -   

20-50-063 Provide and erect a 600mm size warning type signs  No. 12   

Bill 20: Total Carried Forward to Summary:  
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Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

IMPLEMENTATION OF AFD/EU/GOK ROADS 2000 CLIMATE PROOFED RURAL ROADS IN ARID 

AND SEMI-ARID LANDS (ASAL) PROGRAMME 

AREA 2 BATCH 2: ISIOLO COUNTY 

Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

SUMMARY OF BILL OF QUANTITIES 

02. ROUTINE MAINTENANCE WORKS 

Item No. Description Amount (Kshs) 

26 
Performance Based and Instructed Routine Maintenance 

Works 
 

Sub Total (02a)  

Add provisional sum of 10% of the Sub Total for Contingencies to be 

expended only with the express approval of the Engineer (02b) 
 

Sub Total (02c = 02a + 02b)  

Add 16% VAT (02c)  

Add 0.03% Public Procurement Capacity Building Levy of Subtotal 02C 

(02e)  
 

Tender Sum 2 - Performance Based Routine Maintenance 

(02c+02d+02e) 
 

Carried Forward to the Form of Tender (A + B)  
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Road Name: Gotu-Merti 01E (10Km) 

Road No.: C340- 01E 

Bill of Quantities  

Bill No. 26 Routine Maintenance Works 

Item No. Description Unit Quantity 
Unit Rate 

Ksh. 

Amount 

(Ksh.) 

PART A. PERFORMACE BASED MAINTENANCE WORKS 

Performance Based Routine Maintenance (PBRM) 
Km/ 

month 
36.00 

 
 

Total Performance Based Routine Maintenance for 10Km Section (A) = (PBRM X 10Km)  

PART B. INSTRUCTED MAINTENANCE WORKS 

The Quantities below are indicative of the work that may be carried out. There is no guarantee that the Contractor 

will be required to carry out all the quantity of work indicated under any one particular item or group of items in the 

Bills of Quantities.  The basis of payment shall be the Contractor’s rates and the quantities of measured work done in 

fulfilment of the obligations under the Contract. 

Billl 1: Preliminaries  

01-60-005 Provide and erect publicity sign boards No. 2.00 
 

 

01-80-026 
Allow a prime cost sum of Ksh. 100,000 for 

the REs miscellaneous account 
PC sum 1.00 100,000.00  

01-80-027 
Extra over 01-80-026 for profits and 

overheads 
%    

Bill 7: Excavation and Filling for Structure 

07-70-004 
Provide and place Gabion boxes and 

Mattresses as specified 
No. 40.00   

07-70-005 
Provide and place Rockfill to Gabion boxes 

and mattresses 
m3 80.00   

07-60-005 Stone Pitching m2 3.00   

Bill 8: Road Drainage and Structures 

08-50-005 

Excavate in soft material for mitre drains, 

catchwater drains, and compact as specified 

or as directed by the Engineer 

m3 934.61   

08-50-005a As Item 08-50-005 but in Hard materials m3 93.46   

08-60-025 
Culvert Installation - 600mm with surround 

(type IV) 
m 25.00   

08-60-027 
Culvert Installation - 900mm with surround 

(type IV) 
m 20.00   
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06-60-045e 

Provide place and compact class 20/20 

concrete to culvert headwalls, wingwalls, 

aprons and toe beams including formwork 

m3 10.00   

08-70-003 Gabion Repair No. 20.00   

08-80-001 Drifts - dressed masonry stones m2 180.00   

Bill 10: Grading and Gravelling works/light grading  

10-50-003 
Carriageway Grading -Light (With watering 

and compaction) 
m2 19,845.00   

10-50-006 a 
Light Carriageway reshaping manual (Repair 

of potholes, ruts, gullies with gravel) 
m3 709.00   

Bill No. 20 Road Furniture 

20-50-001 Traffic Sign Maintenance No. 5.00   

20-50-005 Marker Posts Maintenance No 50.00   

Bill 22 Dayworks / Emergencies 
Prov 

Sum  
1.00 100,000 100,000 

Bill 25 Cross Cutting Issues 
Prov 

Sum 
1.00 50,000 50,000 

Total Instructed Routine Maintenance (B)  

PBRM: Total Carried Forward to Summary: (A + B)  
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SECTION VIII: GENERAL CONDITIONS OF CONTRACT 

PART I - GENERAL CONDITIONS AS PRESCIBED BY THE PUBLIC 

PROCUREMENT AND REGULATION AUTHORITY (PPRA) 

The General Conditions of Contract are the FIDIC Short Form of Contract, First Edition, 1999, published 

by the International Federation of Consulting Engineers (FIDIC) 

These General Conditions of Contract (GCC), read in conjunction with the Special Conditions of Contract 

(SCC) and other documents listed therein, should be a complete document expressing fairly the rights and 

obligations of both parties. 

These General Conditions of Contract have been developed on the basis of considerable international 

experience in the drafting and management of contracts, bearing in mind a trend in the construction 

industry towards simpler, more straightforward language. 

The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 

A. GENERAL 

1. Definitions 

In the Contract as defined below, the words and expressions defined shall have the following meanings assigned 

to them, except where the context requires otherwise: 

a) The Accepted Contract Amount means the amount accepted in the Letter of Acceptance for the 

execution and completion of the Works and the remedying of any defects. 

b) The Activity Schedule is a schedule of the activities comprising the construction, installation, testing, 

and commissioning of the Works in a lump sum contract. It includes a lump sum price for each activity, 

which is used for valuations and for assessing the effects of Variations and Compensation Events. 

c) The Adjudicator is the person appointed jointly by the Procuring Entity and the Contractor to resolve 

disputes in the first instance, as provided for in GCC 23. 

d) Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

e) Compensation Events are those defined in GCC Clause 42 hereunder. 

f) The Completion Date is the date of completion of the Works as certified by the Engineer, in 

accordance with GCC Sub-Clause 53.1. 

g) The Contract is the Contract between the Procuring Entity and the Contractor to execute, complete, 

and maintain the Works. It consists of the documents listed in GCC Sub- Clause 2.3 below. 

h) The Contractor is the party whose Bid to carry out the Works has been accepted by the Procuring Entity. 
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i) The Contractor's Bid is the completed bidding document submitted by the Contractor to the Procuring 

Entity. 

j) The Contract Price is the Accepted Contract  Amount stated in the Letter of Acceptance and thereafter 

as adjusted in accordance with the Contract. 

k) Days are calendar days; months are calendar months. 

l) Day works are varied work inputs subject to payment on a time basis for the Contractor's employees 

and Equipment, in addition to payments for associated Materials and Plant. 

m) A  Defect is any part of the Works not completed in accordance with the Contract. 

n) The Defects Liability Certificate is the certificate issued by Engineer upon correction of defects by the 

Contractor. 

o) The Defects Liability Period is the period named in the SCC pursuant to Sub-Clause 34.1 and 

calculated from the Completion Date. 

p) Drawings means the drawings of the Works, as included in the Contract, and any additional and 

modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract, 

include calculations and other information provided or approved by the Engineer for the execution of 

the Contract. 

q) The Procuring Entity is the party who employs the Contractor to carry out the Works, as specified in 

the SCC, who is also the Procuring Entity. 

r) Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the 

Works. 

s) “In writing” or “written” means hand-written, type-written, printed or electronically made, and 

resulting in a permanent record; 

t) The Initial Contract Price is the Contract Price listed in the Procuring Entity's Letter of Acceptance. 

u) The Intended Completion Date is the date on which it is intended that the Contractor shall complete 

the Works. The Intended Completion Date is specified in the SCC. The Intended Completion Date 

may be revised only by the Engineer by issuing an extension of time or an acceleration order. 

v) Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works. 

w) Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, or biological 

function. 

x) The Engineer is the person named in the SCC (or any other competent person appointed by the 

Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is 

responsible for supervising the execution of the Works and administering the Contract. 
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y) SCC means Special Conditions of Contract. 

z) The Site is the area of the works as defined as such in the SCC. 

aa) Site Investigation Reports are those that were included in the bidding document and are factual and 

interpretative reports about the surface and subsurface conditions at the Site. 

bb) Specification means the Specification of the Works included in the Contract and any modification or 

addition made or approved by the Engineer. 

cc) The Start Date is given in the SCC. It is the latest date when the Contractor shall commence 

execution of the Works. It does not necessarily coincide with any of the Site Possession Dates. 

dd) A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out a 

part of the work in the Contract, which includes work on the Site. 

ee) Temporary Works are works designed, constructed, installed, and removed by the Contractor that are 

needed for construction or installation of the Works. 

ff) A Variation is an instruction given by the Engineer which varies the Works. 

gg) The Works are what the Contract requires the Contractor to construct, install, and turn over to the 

Procuring Entity, as defined in the SCC. 

2. Interpretation 

2.1. In interpreting these GCC, words indicating one gender include all genders. Words indicating the 

singular also include the plural and words indicating the plural also include the singular. Headings have 

no significance. Words have their normal meaning under the language of the Contract unless specifically 

defined. The Engineer shall provide instructions clarifying queries about these GCC. 

2.2. If sectional completion is specified in the SCC, references in the GCC to the Works, the Completion 

Date, and the Intended Completion Date apply to any Section of the Works (other than references to 

the Completion Date and Intended Completion Date for the whole of the Works). 

2.3. The documents forming the Contract shall be interpreted in the following order of priority: 

a) Agreement, 

b) Letter of Acceptance, 

c) Contractor's Bid, 

d) Special Conditions of Contract, 

e) General Conditions of Contract, including Appendices, 

f) Specifications, 

g) Drawings, 
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h) Bill of Quantities, and any other document listed in the SCC as forming part of the Contract. 

3. Language and Law 

3.1. The language of the Contract is English Language and the law governing the Contract are the Laws of 

Kenya. 

3.2. Throughout the execution of the Contract, the Contractor shall comply with the import of goods and 

services prohibitions in the Procuring Entity's Country when 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country; or 

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter 

VII of the Charter of the United Nations, Kenya prohibits any import of goods from that country or 

any payments to any country, person, or entity in that country. 

4. Engineer's Decisions 

4.1. Except where otherwise specifically stated, the Engineer shall decide contractual matters between the 

Procuring Entity and the Contractor in the role representing the Procuring Entity. 

5. Delegation 

5.1. Otherwise specified in the SCC, the Engineer may delegate any of his duties and responsibilities to other 

people, except to the Adjudicator, after notifying the Contractor, and may revoke any delegation after 

notifying the Contractor. 

6. Communications 

6.1. Communications between parties that are referred to in the Conditions shall be effective only when in 

writing. A notice shall be effective only when it is delivered. 

7. Subcontracting 

7.1. The Contractor may subcontract with the approval of the Engineer, but may not assign the Contract 

without the approval of the Procuring Entity in writing. Subcontracting shall not alter the Contractor's 

obligations. 

8. Other Contractors 

8.1. The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and 

the Procuring Entity between the dates given in the Schedule of Other Contractors, as referred to in the 

SCC. The Contractor shall also provide facilities and services for them as described in the Schedule. 

The Procuring Entity may modify the Schedule of Other Contractors, and shall notify the Contractor of 

any such modification. 
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9. Personnel and Equipment 

9.1. The Contractor shall employ the key personnel and use the equipment identified in its Bid, to carry out 

the Works or other personnel and equipment approved by the Engineer. The Engineer shall approve any 

proposed replacement of key personnel and equipment only if their relevant qualifications or 

characteristics are substantially equal to or better than those proposed in the Bid. 

9.2. If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or work 

force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days 

and has no further connection with the work in the Contract. 

9.3. If the Procuring Entity, Engineer or Contractor determines, that any employee of the Contractor be 

determined to have engaged in Fraud and Corruption during the execution of the Works, then that 

employee shall be removed in accordance with Clause 9.2 above. 

10. Procuring Entity's and Contractor's Risks 

10.1. The Procuring Entity carries the risks which this Contract states are Procuring Entity's risks, and the 

Contractor carries the risks which this Contract states are Contractor's risks. 

11. Procuring  Entity's Risks 

11.1. From the Start Date until the Defects Liability Certificate has been issued, the following are Procuring 

Entity's risks: 

a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, 

Materials, and Equipment), which are due to 

i) use or occupation of the Site by the Works or for the purpose of the Works, which is the 

unavoidable result of the Works or 

ii) negligence, breach of statutory duty, or interference with any legal right by the Procuring 

Entity or by any person employed by or contracted to him except the Contractor. 

b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault 

of the Procuring Entity or in the Procuring Entity's design, or due to war or radioactive contamination 

directly affecting the country where the Works are to be executed. 

11.2. From the Completion Date until the Defects Liability Certificate has been issued, the risk of loss of or 

damage to the Works, Plant, and Materials is a Procuring Entity's risk except loss or damage due to 

a)  a Defect which existed on the Completion Date, 

b) an event occurring before the Completion Date, which was not itself a Procuring Entity's risk, or 

c) the activities of the Contractor on the Site after the Completion Date. 
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12. Contractor's Risks 

12.1. From the Starting Date until the Defects Liability Certificate has been issued, the risks of personal 

injury, death, and loss of or damage to property (including, without limitation, the Works, Plant, 

Materials, and Equipment) which are not Procuring Entity's risks are Contractor's risks. 

13. Insurance 

13.1. The Contractor shall provide, in the joint names of the Procuring Entity and the Contractor, insurance cover 

from the Start Date to the end of the Defects Liability Period, in the amounts and deductibles stated in the 

SCC for the following events which are due to the Contractor's risks: 

a) loss of or damage to the Works, Plant, and Materials; 

b) loss of or damage to Equipment; 

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection with 

the Contract; and 

d) personal injury or death. 

13.2. Policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the 

Engineer's approval before the Start Date. All such insurance shall provide for compensation to be 

payable in the types and proportions of currencies required to rectify the loss or damage incurred. 

13.3. If the Contractor does not provide any of the policies and certificates required, the Procuring Entity may 

effect the insurance which the Contractor should have provided and recover the premiums the Procuring 

Entity has paid from payments otherwise due to the Contractor or, if no payment is due, the payment of 

the premiums shall be a debt due. 

13.4. Alterations to the terms of an insurance shall not be made without the approval of the Engineer. 

13.5. Both parties shall comply with any conditions of the insurance policies. 

14. Site Data 

14.1. The Contractor shall be deemed to have examined any Site Data referred to in the SCC, supplemented 

by any information available to the Contractor. 

15. Contractor to Construct the Works 

15.1. The Contractor shall construct and install the Works in accordance with the Specifications and 

Drawings. 

16. The Works to Be Completed by the Intended Completion Date 
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16.1. The Contractor may commence execution of the Works on the Start Date and shall carry out the Works 

in accordance with the Program submitted by the Contractor, as updated with the approval of the 

Engineer, and complete them by the Intended Completion Date. 

17. Approval by the Engineer 

17.1. The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to 

the Engineer, for his approval. 

17.2. The Contractor shall be responsible for design of Temporary Works. 

17.3. The Engineer's approval shall not alter the Contractor's responsibility for design of the Temporary 

Works. 

17.4. The Contractor shall obtain approval of third parties to the design of the Temporary Works, where 

required. 

17.5. All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Engineer before this use. 

18. Safety 

18.1. The Contractor shall be responsible for the safety of all activities on the Site. 

 

19. Discoveries 

19.1. Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall 

be the property of the Procuring Entity. The Contractor shall notify the Engineer of such discoveries 

and carry out the Engineer's instructions for dealing with them. 

 

20. Possession of the Site 

20.1. The Procuring Entity shall give possession of all parts of the Site to the Contractor. If possession of a 

part is not given by the date stated in the SCC, the Procuring Entity shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation Event. 

21. Access to the Site 

21.1. The Contractor shall allow the Engineer and any person authorized by the Engineer access to the Site 

and to any place where work in connection with the Contract is being carried out or is intended to be 

carried out. 
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22. Instructions, Inspections and Audits 

22.1. The Contractor shall carry out all instructions of the Engineer which comply with the applicable laws 

where the Site is located. 

22.2. The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors and sub-

consultants to keep, accurate and systematic accounts and records in respect of the Works in such form 

and details as will clearly identify relevant time changes and costs. 

22.3. The Contractor shall permit and shall cause its subcontractors and sub-consultants to permit, the 

Procuring Entity and/or persons appointed by the Public Procurement Regulatory Authority to inspect 

the Site and/or the accounts and records relating to the procurement process, selection and/or contract 

execution, and to have such accounts and records audited by auditors appointed by the Public 

Procurement Regulatory Authority. The Contractor's and its Subcontractors' and sub-consultants' 

attention is drawn to Sub-Clause 25.1 (Fraud and Corruption) which provides, inter alia, that acts 

intended to materially impede the exercise of the Public Procurement Regulatory Authority's inspection 

and audit rights constitute a prohibited practice subject to contract termination (as well as to a 

determination of ineligibility pursuant to the Public Procurement Regulatory Authority's prevailing 

sanctions procedures). 

23. Appointment of the Adjudicator 

23.1. The Adjudicator shall be appointed jointly by the Procuring Entity and the Contractor, at the time of the 

Procuring Entity's issuance of the Letter of Acceptance. If, in the Letter of Acceptance, the Procuring 

Entity does not agree on the appointment of the Adjudicator, the Procuring Entity will request the 

Appointing Authority designated in the SCC, to appoint the Adjudicator within 14 days of receipt of 

such request. 

23.2. Should the Adjudicator resign or die, or should the Procuring Entity and the Contractor agree that the 

Adjudicator is not functioning in accordance with the provisions of the Contract, a new Adjudicator shall 

be jointly appointed by the Procuring Entity and the Contractor. In case of disagreement between the 

Procuring Entity and the Contractor, within 30 days, the Adjudicator shall be designated by the 

Appointing Authority designated in the SCC at the request of either party, within 14 days of receipt of such 

request. 

24. Settlement of Claims and Disputes 

24.1. Contractor's Claims 

24.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or 
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any additional payment, under any Clause of these Conditions or otherwise in connection with the 

Contract, the Contractor shall give Notice to the Engineer, describing the event or circumstance 

giving rise to the claim. The notice shall be given as soon as practicable, and not later than 30 days 

after the Contractor became aware, or should have become aware, of the event or circumstance. 

24.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for 

Completion shall not be extended, the Contractor shall not be entitled to additional payment, and 

the Procuring Entity shall be discharged from all liability in connection with the claim. Otherwise, 

the following provisions of this Sub- Clause shall apply. 

24.1.3 The Contractor shall also submit any other notices which are required by the Contract, and 

supporting particulars for the claim, all as relevant to such event or circumstance. 

24.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, 

either on the Site or at another location acceptable to the Engineer. Without admitting the Procuring 

Entity's liability, the Engineer may, after receiving any notice under this Sub-Clause, monitor the 

record- keeping and/or instruct the Contractor to keep further contemporary records. The Contractor 

shall permit the Engineer to inspect all these records, and shall (if instructed) submit copies to the 

Engineer. 

24.1.5 Within 42 days after the Contractor became aware (or should have become aware) of the event or 

circumstance giving rise to the claim, or within such other period as may be proposed by the 

Contractor and approved by the Engineer, the Contractor shall send to the Engineer a fully detailed 

claim which includes full supporting particulars of the basis of the claim and of the extension of 

time and/or additional payment claimed. If the event or circumstance giving rise to the claim has a 

continuing effect: 

a) this fully detailed claim shall be considered as interim; 

b) the Contractor shall send further interim claims at monthly intervals, giving the accumulated 

delay and/or amount claimed, and such further particulars as the Engineer may reasonably 

require; and 

c) the Contractor shall send a final claim within 30 days after the end of the effects resulting from 

the event or circumstance, or within such other period as may be proposed by the Contractor and 

approved by the Engineer. 

24.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous 

claim, or within such other period as may be proposed by the Engineer and approved by the 

Contractor, the Engineer shall respond with approval, or with disapproval and detailed comments. 
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He may also request any necessary further particulars, but shall nevertheless give his response on 

the principles of the claim within the above defined time period. 

24.1.7 Within the above defined period of 42 days, the Engineer shall proceed in accordance with Sub-

Clause 

24.1.8  [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before 

or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or 

(ii) the additional payment (if any) to which the Contractor is entitled under the Contract 

24.1.9 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 

substantiated as due under the relevant provision of the Contract. Unless and until the particulars 

supplied are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to 

payment for such part of the claim as he has been able to substantiate 

24.1.10 If the Engineer does not respond within the timeframe defined in this Clause, either Party may 

consider that the claim is rejected by the Engineer and any of the Parties may refer to Arbitration in 

accordance with Sub-Clause 24.4 [Arbitration]. 

24.1.11 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may 

apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any 

claim, any extension of time and/or additional payment shall take account of the extent (if any) to 

which the failure has prevented or prejudiced proper investigation of the claim, unless the claim is 

excluded under the second paragraph of this Sub-Clause 24.3. 

24.2. Amicable Settlement 

24.2.1 Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably 

before the commencement of arbitration. However, unless both Parties agree otherwise, the Party 

giving a notice of a claim in accordance with Sub-Clause 24.1 above should move to commence 

arbitration after the fifty-sixth day from the day on which a notice of a claim was given, even if no 

attempt at an amicable settlement has been made. 

24.3. Matters that may be referred to arbitration 

24.3.1 Notwithstanding anything stated herein the following matters may be referred to arbitration before 

the practical completion of the Works or abandonment of the Works or termination of the Contract by 

either party: 

a) The appointment of a replacement Engineer upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with these 
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Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other matters shall only be referred to arbitration after the completion or alleged 

completion of the Works or termination or alleged termination of the Contract, unless the 

Procuring Entity and the Contractor agree otherwise in writing. 

24.4. Arbitration 

24.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 

amicably in accordance with Sub-Clause 24.3 shall be finally settled by arbitration. 

24.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or 

dispute has not been given by the applying party within ninety days of the occurrence or discovery 

of the matter or issue giving rise to the dispute. 

24.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall 

not commence unless an attempt has in the first instance been made by the parties to settle such 

claim or dispute amicably with or without the assistance of third parties. Proof of such attempt shall 

be required. 

24.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 

measurements, computations, tests or valuations as may in his opinion be desirable in order to 

determine the rights of the parties and assess and award any sums which ought to have been the 

subject of or included in any certificate. 

24.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, 

review and revise any certificate, opinion, decision, requirement or notice and to determine all 

matters in dispute which shall be submitted to him in the same manner as if no such certificate, 

opinion, decision requirement or notice had been given. 

24.4.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, 

instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify 

representatives of the Parties and the Engineer from being called as a witness and giving evidence 

before the arbitrators on any matter whatsoever relevant to the dispute. 

24.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the 

reasons for dissatisfaction given in its Notice of Dissatisfaction. 

24.4.8 Arbitration may be commenced prior to or after completion of the Works. The obligations of the 

Parties, and the Engineer shall not be altered by reason of any arbitration being conducted during 

the progress of the Works. 
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24.4.9 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed 

upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for 

paying one-half of this remuneration. 

24.5. Arbitration with National Contractors 

24.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance 

with the Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be 

notified in writing by either party to the other with a request to submit it to arbitration and to concur 

in the appointment of an Arbitrator within thirty days of the notice. The dispute shall be referred to 

the arbitration and final decision of a person to be agreed between the parties. Failing agreement to 

concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of the 

applying party, by the Chairman or Vice Chairman of any of the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

24.5.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

24.6. Alternative Arbitration Proceedings 

24.6.1 Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration 

(NCIA) which offers a neutral venue for the conduct of national and international arbitration with 

commitment to providing institutional support to the arbitral process. 

24.7. Failure to Comply with Arbitrator's Decision 

24.7.1 The award of such Arbitrator shall be final and binding upon the parties. 

24.7.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other 

Party may, without prejudice to any other rights it may have, refer the matter to a competent court 

of law. 

24.8. Contract operations to continue 

24.7.3 Notwithstanding any reference to arbitration herein, 

a) the parties shall continue to perform their respective obligations under the Contract unless they 

otherwise agree; and 

b) the Procuring Entity shall pay the Contractor any monies due the Contractor. 



Part 3 – Conditions of Contract and Contract Forms 204 

Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

25. Fraud and Corruption 

25.1. The Government requires compliance with the country's Anti-Corruption laws and its prevailing 

sanctions policies and procedures as set forth in the Constitution of Kenya and its Statutes. 

25.2. The Procuring Entity requires the Contractor to disclose any commissions or fees that may have been 

paid or are to be paid to agents or any other party with respect to the bidding process or execution of the 

Contract. The information disclosed must include at least the name and address of the agent or other 

party, the amount and currency, and the purpose of the commission, gratuity or fee. 

A. TIME CONTROL 

26. Program 

26.1. Within the time stated in the SCC, after the date of the Letter of Acceptance, the Contractor shall submit 

to the Engineer for approval a Program showing the general methods, arrangements, order, and timing 

for all the activities in the Works. In the case of a lump sum contract, the activities in the Program shall 

be consistent with those in the Activity Schedule. 

26.2. An update of the Program shall be a program showing the actual progress achieved on each activity and 

the effect of the progress achieved on the timing of the remaining work, including any changes to the 

sequence of the activities. 

26.3. The Contractor shall submit to the Engineer for approval an updated Program at intervals no longer than 

the period stated in the SCC. If the Contractor does not submit an updated Program within this period, 

the Engineer may withhold the amount stated in the SCC from the next payment certificate and continue 

to withhold this amount until the next payment after the date on which the overdue Program has been 

submitted. In the case of a lump sum contract, the Contractor shall provide an updated Activity Schedule 

within 14 days of being instructed to by the Engineer. 

26.4. The Engineer's approval of the Program shall not alter the Contractor's obligations. The Contractor may 

revise the Program and submit it to the Engineer again at any time. A revised Program shall show the 

effect of Variations and Compensation Events. 

27. Extension of the Intended Completion Date 

27.1. The Engineer shall extend the Intended Completion Date if a Compensation Event occurs or a Variation 

is issued which makes it impossible for Completion to be achieved by the Intended Completion Date 

without the Contractor taking steps to accelerate the remaining work, which would cause the Contractor 

to incur additional cost. 
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27.2. The Engineer shall decide whether and by how much to extend the Intended Completion Date within 

21 days of the Contractor asking the Engineer for a decision upon the effect of a Compensation Event 

or Variation and submitting full supporting information. If the Contractor has failed to give early 

warning of a delay or has failed to cooperate in dealing with a delay, the delay by this failure shall not 

be considered in assessing the new Intended Completion Date. 

28. Acceleration 

28.1. When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the 

Engineer shall obtain priced proposals for achieving the necessary acceleration from the Contractor. If 

the Procuring Entity accepts these proposals, the Intended Completion Date shall be adjusted 

accordingly and confirmed by both the Procuring Entity and the Contractor. 

28.2. If the Contractor's priced proposals for an acceleration are accepted by the Procuring Entity, they are 

incorporated in the Contract Price and treated as a Variation. 

29. Delays Ordered by the Engineer 

29.1. The Engineer may instruct the Contractor to delay the start or progress of any activity within the Works. 

30. Management Meetings 

30.1. Either the Engineer or the Contractor may require the other to attend a management meeting. The 

business of a management meeting shall be to review the plans for remaining work and to deal with 

matters raised in accordance with the early warning procedure. 

30.2. The Engineer shall record the business of management meetings and provide copies of the record to 

those attending the meeting and to the Procuring Entity. The responsibility of the parties for actions to 

be taken shall be decided by the Engineer either at the management meeting or after the management 

meeting and stated in writing to all who attended the meeting. 

31. Early Warning 

31.1. The Contractor shall warn the Engineer at the earliest opportunity of specific likely future events or 

circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay 

the execution of the Works. The Engineer may require the Contractor to provide an estimate of the 

expected effect of the future event or circumstance on the Contract Price and Completion Date. The 

estimate shall be provided by the Contractor as soon as reasonably possible. 

31.2. The Contractor shall cooperate with the Engineer in making and considering proposals for how the effect 

of such an event or circumstance can be avoided or reduced by anyone involved in the work and in 
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carrying out any resulting instruction of the Engineer. 

B. QUALITY CONTROL 

32. Identifying Defects 

32.1. The Bill of Quantities shall contain priced items for the Works to be performed by the Contractor. The Bill 

of Quantities is used to calculate the Contract Price. The Contractor will be paid for the quantity of the 

work accomplished at the rate in the Bill of Quantities for each item. 

33. Tests 

33.1. If the Engineer instructs the Contractor to carry out a test not specified in the Specification to check 

whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and 

any samples. If there is no Defect, the test shall be a Compensation Event. 

34. Correction of Defects 

34.1. The Engineer shall give notice to the Contractor of any Defects before the end of the Defects Liability 

Period, which begins at Completion, and is defined in the SCC. The Defects Liability Period shall be 

extended for as long as Defects remain to be corrected. 

34.2. Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length 

of time specified by the Engineer's notice. 

35. Uncorrected Defects 

35.1. If the Contractor has not corrected a Defect within the time specified in the Engineer's notice, the 

Engineer shall assess the cost of having the Defect corrected, and the Contractor shall pay this amount. 

C. Cost Control 

36. Contract Price 

36.1. The Bill of Quantities shall contain priced items for the Works to be performed by the Contractor. The 

Bill of Quantities is used to calculate the Contract Price. The Contractor will be paid for the quantity of 

the work accomplished at the rate in the Bill of Quantities for each item. 

37. Changes in the Contract Price 

37.1. If the final quantity of the work done differs from the quantity in the Bill of Quantities for the particular 

item by more than 25 percent, provided the change exceeds 1 percent of the Initial Contract Price, the 

Engineer shall adjust the rate to allow for the change. The Engineer shall not adjust rates from changes 

in quantities if thereby the Initial Contract Price is exceeded by more than 15 percent, except with the 
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prior approval of the Procuring Entity. 

37.2. If requested by the Engineer, the Contractor shall provide the Engineer with a detailed cost breakdown 

of any rate in the Bill of Quantities. 

38. Variations 

38.1. All Variations shall be included in updated Programs produced by the Contractor. 

38.2. The Contractor shall provide the Engineer with a quotation for carrying out the Variation when requested 

to do so by the Engineer. The Engineer shall assess the quotation, which shall be given within seven (7) 

days of the request or within any longer period stated by the Engineer and before the Variation is ordered. 

38.3. If the Contractor's quotation is unreasonable, the Engineer may order the Variation and make a change 

to the Contract Price, which shall be based on the Engineer's own forecast of the effects of the Variation 

on the Contractor's costs. 

38.4. If the Engineer decides that the urgency of varying the work would prevent a quotation being given and 

considered without delaying the work, no quotation shall be given and the Variation shall be treated as a 

Compensation Event. 

 

39. Cash Flow  Forecasts 

39.1. When the Program, is updated, the Contractor shall provide the Engineer with an updated cash flow 

forecast. The cash flow forecast shall include different currencies, as defined in the Contract, converted 

as necessary using the Contract exchange rates. 

40. Payment Certificates 

40.1. The Contractor shall submit to the Engineer monthly statements of the estimated value of the work 

executed less the cumulative amount certified previously. 

40.2. The Engineer shall check the Contractor's monthly statement and certify the amount to be paid to the 

Contractor. 

40.3. The value of work executed shall be determined by the Engineer. 

40.4. The value of work executed shall comprise the value of the quantities of work in the Bill of Quantities 

that have been completed. 

40.5. The value of work executed shall include the valuation of Variations and Compensation Events. 

40.6. The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any 

item previously certified in any certificate in the light of later information. 

40.7. Where the contract price is different from the corrected tender price, in order to ensure the contractor is 
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not paid less or more relative to the contract price (which would be the tender price), payment valuation 

certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities 

or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already 

worked out during tender evaluation is worked out as follows: (corrected tender price – tender 

price)/tender price X 100. 

41. Payments 

41.1. Payments shall be adjusted for deductions for advance payments and retention. The Procuring Entity 

shall pay the Contractor the amounts certified by the Engineer within 30 days of the date of each 

certificate. If the Procuring Entity makes a late payment, the Contractor shall be paid interest on the late 

payment in the next payment. Interest shall be calculated from the date by which the payment should 

have been made up to the date when the late payment is made at the prevailing rate of interest for 

commercial borrowing for each of the currencies in which payments are made. 

41.2. If an amount certified is increased in a later certificate or as a result of an award by the Adjudicator or 

an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this clause. 

Interest shall be calculated from the date upon which the increased amount would have been certified in 

the absence of dispute. 

41.3. Unless otherwise stated, all payments and deductions shall be paid or charged in the proportions of 

currencies comprising the Contract Price. 

41.4. Items of the Works for which no rate or price has been entered in shall not be paid for by the Procuring 

Entity and shall be deemed covered by other rates and prices in the Contract. 

42. Compensation Events 

42.1. The following shall be Compensation Events: 

a) The Procuring Entity does not give access to a part of the Site by the Site Possession Date pursuant to 

GCC Sub-Clause 20.1. 

b) The Procuring Entity modifies the Schedule of Other Contractors in a way that affects the work of the 

Contractor under the Contract. 

c) The Engineer orders a delay or does not issue Drawings, Specifications, or instructions required for 

execution of the Works on time. 

d) The Engineer instructs the Contractor to uncover or to carry out additional tests upon work, which is 

then found to have no Defects. 

e) The Engineer unreasonably does not approve a subcontract to be let. 
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f) Ground conditions are substantially more adverse than could reasonably have been assumed before 

issuance of the Letter of Acceptance from the information issued to bidders (including the Site 

Investigation Reports), from information available publicly and from a visual inspection of the Site. 

g) The Engineer gives an instruction for dealing with an unforeseen condition, caused by the Procuring 

Entity, or additional work required for safety or other reasons. 

h) Other contractors, public authorities, utilities, or the Procuring Entity does not work within the dates 

and other constraints stated in the Contract, and they cause delay or extra cost to the Contractor. 

i) The advance payment is delayed. 

j) The effects on the Contractor of any of the Procuring Entity's Risks. 

k) The Engineer unreasonably delays issuing a Certificate of Completion. 

42.2. If a Compensation Event would cause additional cost or would prevent the work being completed before 

the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion 

Date shall be extended. The Engineer shall decide whether and by how much the Contract Price shall be 

increased and whether and by how much the Intended Completion Date shall be extended. 

42.3. As soon as information demonstrating the effect of each Compensation Event upon the Contractor's 

forecast cost has been provided by the Contractor, it shall be assessed by the Engineer, and the Contract 

Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Engineer 

shall adjust the Contract Price based on the Engineer's own forecast. The Engineer shall assume that the 

Contractor shall react competently and promptly to the event. 

42.4. The Contractor shall not be entitled to compensation to the extent that the Procuring Entity's interests 

are adversely affected by the Contractor's not having given early warning or not having cooperated with 

the Engineer. 

43. Tax 

43.1. The Engineer shall adjust the Contract Price if taxes, duties, and other levies are changed between the date 

30 days before the submission of bids for the Contract and the date of the last Completion certificate. 

The adjustment shall be the change in the amount of tax payable by the Contractor, provided such 

changes are not already reflected in the Contract Price or are a result of GCC Clause 44. 

44. Currency of Payment 

44.1. All payments under the contract shall be made in Kenya Shillings 
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45. Price Adjustment 

45.1. Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If so 

provided, the amounts certified in each payment certificate, before deducting for Advance Payment, shall 

be adjusted by applying the respective price adjustment factor to the payment amounts due in each 

currency. A separate formula of the type specified below applies: 

P = A + B Im/Io 

where: 

 P is the adjustment factor for the portion of the Contract Price payable. 

A and B are coefficients
 
specified in the SCC, representing the non-adjustable and 

adjustable portions, respectively, of the Contract Price payable and Im is the index 

prevailing at the end of the month being invoiced and IOC is the index prevailing 30 days 

before Bid opening for inputs payable. 

45.2. If the value of the index is changed after it has been used in a calculation, the calculation shall be 

corrected and an adjustment made in the next payment certificate. The index value shall be deemed to 

take account of all changes in cost due to fluctuations in costs. 

46. Retention 

46.1. The Procuring Entity shall retain from each payment due to the Contractor the proportion stated in the 

SCC until Completion of the whole of the Works. 

46.2. Upon the issue of a Certificate of Completion of the Works by the Engineer, in accordance with GCC 

53.1, half the total amount retained shall be repaid to the Contractor and half when the Defects Liability 

Period has passed and the Engineer has certified that all Defects notified by the Engineer to the Contractor 

before the end of this period have been corrected. The Contractor may substitute retention money with 

an “on demand” Bank guarantee. 

47. Liquidated Damages 

47.1. The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day stated in the SCC 

for each day that the Completion Date is later than the Intended Completion Date. The total amount of 

liquidated damages shall not exceed the amount defined in the SCC. The Procuring Entity may deduct 

liquidated damages from payments due to the Contractor. Payment of liquidated damages shall not affect 

the Contractor's liabilities. 

47.2. If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer shall 

correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate. 
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The Contractor shall be paid interest on the overpayment, calculated from the date of payment to the 

date of repayment, at the rates specified in GCC Sub-Clause 41.1. 

48. Bonus 

48.1. The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the SCC for each day 

(less any days for which the Contractor is paid for acceleration) that the Completion is earlier than the 

Intended Completion Date. The Engineer shall certify that the Works are complete, although they may not 

be due to be complete. 

49. Advance Payment 

49.1. The Procuring Entity shall make advance payment to the Contractor of the amounts stated in the SCC 

by the date stated in the SCC, against provision by the Contractor of an Unconditional Bank Guarantee 

in a form and by a bank acceptable to the Procuring Entity in amounts and currencies equal to the 

advance payment. The Guarantee shall remain effective until the advance payment has been repaid, but 

the amount of the Guarantee shall be progressively reduced by the amounts repaid by the Contractor. 

Interest shall not be charged on the advance payment. 

49.2. The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and 

mobilization expenses required specifically for execution of the Contract. The Contractor shall 

demonstrate that advance payment has been used in this way by supplying copies of invoices or other 

documents to the Engineer. 

49.3. The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due 

to the Contractor, following the schedule of completed percentages of the Works on a payment basis. 

No account shall be taken of the advance payment or its repayment in assessing valuations of work done, 

Variations, price adjustments, Compensation Events, Bonuses, or Liquidated Damages. 

50. Securities 

50.1. The Performance Security shall be provided to the Procuring Entity no later than the date specified in 

the Letter of Acceptance and shall be issued in an amount specified in the SCC, by a bank or surety 

acceptable to the Procuring Entity, and denominated in the types and proportions of the currencies in 

which the Contract Price is payable. The Performance Security shall be valid until a date 28 day from 

the date of issue of the Certificate of Completion in the case of a Bank Guarantee, and until one year 

from the date of issue of the Completion Certificate in the case of a Performance Bond. 
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51. Dayworks 

51.1. If applicable, the Dayworks rates in the Contractor's Bid shall be used only when the Engineer has given 

written instructions in advance for additional work to be paid for in that way. 

51.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the 

Engineer. Each completed form shall be verified and signed by the Engineer within two days of the work 

being done. 

51.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 

52. Cost of   Repairs 

52.1. Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the 

end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the 

loss or damage arises from the Contractor's acts or omissions. 

D. FINISHING THE CONTRACT 

53. Completion 

53.1. The Contractor shall request the Engineer to issue a Certificate of Completion of the Works, and the 

Engineer shall do so upon deciding that the whole of the Works is completed. 

54. Taking Over 

54.1. The Procuring Entity shall take over the Site and the Works within seven days of the Engineer's issuing 

a certificate of Completion. 

55. Final Account 

55.1. The Contractor shall supply the Engineer with a detailed account of the total amount that the Contractor 

considers payable under the Contract before the end of the Defects Liability Period. The Engineer shall 

issue a Defects Liability Certificate and certify any final payment that is due to the Contractor within 56 

days of receiving the Contractor's account if it is correct and complete. If it is not, the Engineer shall issue 

within 56 days a schedule that states the scope of the corrections or additions that are necessary. If the 

Final Account is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount 

payable to the Contractor and issue a payment certificate. 

56. Operating and Maintenance Manuals 

56.1. If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall 

supply them by the dates stated in the SCC. 
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56.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC pursuant 

to GCC Sub-Clause 56.1, or they do not receive the Engineer's approval, the Engineer shall withhold the 

amount stated in the SCC from payments due to the Contractor. 

57. Termination 

57.1. The Procuring Entity or the Contractor may terminate the Contract if the other party causes a fundamental 

breach of the Contract. 

57.2. Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

a) the Contractor stops work for 30 days when no stoppage of work is shown on the current Program 

and the stoppage has not been authorized by the Engineer; 

b) the Engineer instructs the Contractor to delay the progress of the Works, and the instruction is not 

withdrawn within 30 days; 

c) the Procuring Entity or the Contractor is made bankrupt or goes into liquidation other than for a 

reconstruction or amalgamation; 

d) a payment certified by the Engineer is not paid by the Procuring Entity to the Contractor within 84 

days of the date of the Engineer's certificate; 

e) the Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of 

Contract and the Contractor fails to correct it within a reasonable period of time determined by the 

Engineer; 

f) the Contractor does not maintain a Security, which is required; 

g) the Contractor has delayed the completion of the Works by the number of days for which the 

maximum amount of liquidated damages can be paid, as defined in the SCC; or 

h) if the Contractor, in the judgment of the Procuring Entity has engaged in Fraud and Corruption, as 

defined in paragraph 2.2 a of the Appendix A to the GCC, in competing for or in executing the 

Contract, then the Procuring Entity may, after giving fourteen (14) days written notice to the 

Contractor, terminate the Contract and expel him from the Site. 

57.3. Notwithstanding the above, the Procuring Entity may terminate the Contract for convenience. 

57.4. If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, 

and leave the Site as soon as reasonably possible. 

57.5. When either party to the Contract gives notice of a breach of Contract to the Engineer for a cause other 

than those listed under GCC Sub-Clause 56.2 above, the Engineer shall decide whether the breach is 

fundamental or  not. 
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58. Payment upon Termination 

58.1. If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Engineer 

shall issue a certificate for the value of the work done and Materials ordered less advance payments 

received up to the date of the issue of the certificate and less the percentage to apply to the value of the 

work not completed, as specified in the SCC. Additional Liquidated Damages shall not apply. If the 

total amount due to the Procuring Entity exceeds any payment due to the Contractor, the difference shall 

be a debt payable to the Procuring Entity. 

58.2. If the Contract is terminated for the Procuring Entity's convenience or because of a fundamental breach 

of Contract by the Procuring Entity, the Engineer shall issue a certificate for the value of the work done, 

Materials ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's 

personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works, 

and less advance payments received up to the date of the certificate. 

59. Property 

59.1. All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the 

property of the Procuring Entity if the Contract is terminated because of the Contractor's default. 

60. Release from Performance 

60.1. If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of 

either the Procuring Entity or the Contractor, the Engineer shall certify that the Contract has been 

frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all work carried out before receiving it and for any work carried out 

afterwards to which a commitment was made. 
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SECTION IX: SPECIAL CONDITIONS OF CONTRACT 

Except where otherwise specified, all Special Conditions of Contract should be filled in by the Procuring 

Entity prior to issuance of the bidding document. Schedules and reports to be provided by the Procuring 

Entity should be annexed. 

Number of GC 

Clause 

Amendments of, and Supplements to, Clauses in the General Conditions of 

Contract 

A. General 

GCC 1 Add the following 

Definitions 

“Week” means a period of seven (7) consecutive days 

“Month” means calendar month 

“Labour-Based Methods” means work methods whereby activities are carried out 

using labour where technically and economically viable and appropriate equipment 

is only used when labour alone will not achieve required standards. 

“Task” means the amount of work to be done by one individual worker or gang in 

order to earn one day’s wage 

“R2000 Strategy” means an initiative by the Government of Kenya to improve 

maintenance of the country’s road network by giving priority to maintenance 

through network approach, using appropriate technology, labour-based methods, 

local resources and increased usage of small-scale entrepreneurs. 

GCC 1.1 (q) The Procuring Entity/ Employer is: 

Director General 

Kenya Rural Roads Authority 

P.O. Box 48151 - 00100 

NAIROBI 

The Employer’s Representative  

Regional Director, KeRRA - Isiolo Region 

P. O. Box 528 - 60300, 

ISIOLO 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be: 

10 Months (Improvement Works) + 6 months Defects Liability Period 
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Number of GC 

Clause 

Amendments of, and Supplements to, Clauses in the General Conditions of 

Contract 

36 Months of Performance Based Routine maintenance 

* During the Defects Liability Period, the Contractor will be responsible for 

rectifying any defects and maintaining the other facilities within the road reserve. 

No additional payment will be paid for these operations. Payment for PBRM works 

will start after issuance of Defects Liability certificate for Improvements Works. 

GCC 1.1 (x) The Engineer is: 

The Director (Planning, Design and Environment),  

Kenya Rural Roads Authority 

P.O. Box 48151 - 00100 

NAIROBI. 

The Engineer’s Representative is: 

The Design and Supervision Consultant – Area 2,  

CAS Consultants Ltd, 

P.O Box 20023-00200,  

NAIROBI. 

GCC 1.1 (z) The Site is located at Isiolo County and is defined in the Book of Drawings 

GCC 1.1 (cc) The Start Date shall be as Prescribed in The Commencement Letter. 

GCC 1.1 (gg) The Works consist of [As Prescribed Under Section Six (6)]. 

GCC 2.2 Sectional Completions are: [N/A]   

GCC 2.3 Replace GCC 2.3 with the following 

The documents forming the Contract shall be interpreted in the following order of 

priority: 

− The Contract Agreement 

− The Letter of Acceptance 

− The Form of Tender 

− The addenda Nos ________ (if any) 

− The Conditions of Contract, Part II - Conditions of Particular Application 

− The Conditions of Contract, Part I - General Conditions of Contract 

− The Specifications 

− Drawings 

− Bills Of Quantities 

− The completed Schedules and any other documents forming part of the contract. 
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Number of GC 

Clause 

Amendments of, and Supplements to, Clauses in the General Conditions of 

Contract 

GCC 3.1 Language of Contract: English 

GCC 3.2 Law of Contract: Laws of the Republic of Kenya 

GCC 5.1 The Engineer’s duties and responsibilities are: 

i. Give site possession to the Contractor.  

ii. Give approval of the Contractor’s programme of works and Site Agent. 

iii. Issue site instructions to the Contractor and additional or modified drawings which 

may be necessary for the execution of the Works and the remedying of any defects, 

all in accordance with the Contract and in writing.  

iv. Supervise the execution of the works and in particular ensuring the dimensions and 

quality of works conforms to the specifications.  

v. Review the contractor’s progress regularly and give notices whenever the contract 

or is performing poorly or is behind the approved programme of works.  

vi. Organise measurement of the works jointly with the contractor. 

vii. Receive contractor’s monthly payment certificates, evaluate and approve them.  

viii. Organise monthly progress review meetings with corresponding minutes. 

ix. Organise taking-over meetings with corresponding minutes.  

x. Any other duty attributable to the Engineer as specified in or necessarily to be 

implied from the Contract. 

xi. The Engineer may delegate some of his duties and authority to the Engineer’s 

representative and will inform the contractor accordingly in writing. 

The Engineer shall obtain specific approval of the Employer before taking any of the 

following actions: 

i) Consenting to the sub-contracting of any part of the Works under General 

Conditions of Contract clause 7 

ii) Issuing a variation or certifying additional cost determined under Clause 1(g) and 

(ff) except in an emergency situation as reasonably determined by the Engineer.  

iii) Determining an extension of time under Clause 27.2 

GCC 8.1 Schedule of other contractors: [N/A] 
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Number of GC 

Clause 

Amendments of, and Supplements to, Clauses in the General Conditions of 

Contract 

GCC 9.1 Key Personnel 

add the following: 

Key Personnel are the Contractor’s personnel as agreed by the Procuring Entity prior 

to Contract signature. 

Site Agent 

Qualification = Diploma in Civil Eng. 

General Experience= 5 yrs 

Specific Experience = 3 Yrs 

Must have completed Labour Based Course (Gravel) offered 

by Kenya Institute of Highways and Building Technology 

(KIHBT) or Kisii Training Center (KTC) 

Senior Foreman 

Qualification =Diploma in Civil Eng. 

General Experience = 3 yrs, 

Specific Experience = 2 Yrs 

Must have completed Labour Based Course (Gravel) offered 

by Kenya Institute of Highways and Building Technology 

(KIHBT) or Kisii Training Center (KTC) 

Site 

Surveyor 

Qualification =Diploma in Survey 

General Experience = 4 yrs, 

Specific Experience = 2 Yrs 

Material 

Technician 

Qualification =Diploma in Civil Eng. 

General Experience =5 yrs, 

Specific Experience =3 Yrs 

OR 

Qualification = Occupational Grade Test 2 Certificate 

General Experience = 10  yrs, 

Specific Experience = 5 Yrs 
 

GCC 13.1 
The minimum insurance amounts and deductibles shall be:  

a) for loss or damage to the Works, Materials, Plants & Fees-Contractor’s All 

risks: [Contract Sum 1 (Improvement Works) + 15%]. 

b) For loss or damage to Equipment: [Value of Equipment on Site]. 

c) for loss or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with Contract: [provide insurance cover]. 

d) Third party injury to persons and damage to property: [KES 1,000,000]. 

e) for personal injury or death: As per Workers compensation (WIBA- workers 

injury benefits policy) work injury benefits act 2007 laws of Kenya 
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Number of GC 

Clause 

Amendments of, and Supplements to, Clauses in the General Conditions of 

Contract 

GCC 14.1 Site Data are: [N/A] 

GCC 20.1 The Site Possession Date(s) shall be: [On order to Commence/Start Date]  

GCC 23.1 

Appointing Authority for the Adjudicator: [Chairman Chartered Institute of 

Arbitrators, CIArB Kenya Branch.] 

Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: [as 

determined by the CIArB]. 

GCC 24.3 Delete items 24.3.1 (a) 

GCC 24.4 The Arbitration Rules as published by the Chartered Institute of Arbitrators (Kenya 

Branch) will apply 

GCC 24.5 Add the following to 24.5.1 

Application for appointment of an Arbitrator shall be to the Association of Consulting 

Engineers of Kenya (ACEK) or the Institution of Engineers of Kenya (IEK). The 

Arbitrator so appointed must be a licensed and registered Civil Engineer and a member 

of the Chartered Institute of Arbitrators (Kenya Branch) 

GCC 25.0 Add the following 

25.3: AFD requires compliance with its policy in regard to corrupt and fraudulent 

practices, social and environmental responsibility as per the ESMP 

B. Time Control 

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 14 days 

after issuance of the order to commence. 

GCC 26.2 Add the following; 

Form of programme will be a Resource Based Gantt Chart. 

GCC 26.3 Interval updates will be as requested by the Engineer 

Upon the instruction of the Engineer: the contractor shall submit the revised 

program within 14 days. 

The amount to be withheld for late submission of an updated Program is [N/A]. 

C. Quality Control 

GCC 34.1 The Defects Liability Period is: 6 months. 
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Number of GC 

Clause 

Amendments of, and Supplements to, Clauses in the General Conditions of 

Contract 

GCC 34.2 Period of notifying defects will be: 14 days calculated from the date stated in the 

notice. 

D. Cost Control 

GCC 36.1 Add the following: 

Valuation of Works shall be by: Re-measurements with Bills of Quantities 

GCC 38.9 If the value engineering proposal is approved by the Procuring Entity the amount to be 

paid to the Contractor shall be _N/A__% of the reduction in the Contract Price.  

GCC 40.0 Minimum Amount of Interim Payment Certificate submitted will be: Ksh. 5,000,000  

GCC 41.1 Amend the second sentence “within 30 days” to within 60 days 

Delete the last sentence starting “Interest shall be calculated from the date… payments 

are made”  

and replace with “Interest shall be calculated from the date by which the payment 

should have been made up to the date when the late payment is made and shall be 

calculated based on simple interest at a rate equal to two percentage points above the 

average bank lending rate obtained from the Central Bank of Kenya”. 

GCC 44.1 The currency of the Procuring Entity’s Country is: [Kenya shillings]. 

GCC 45.1 The Contract IS NOT subject to price adjustment in accordance with GCC Clause 45, 

and the following information regarding coefficients DOES NOT apply. 

GCC 46.1 The proportion of payments retained is: 10% of the interim certificate up to a 

maximum of 5% of the Contract Sum 1 (Improvement Works) 

GCC 47.1 The liquidated damages for the whole of the Works are 0.05% per day of Contract 

Sum 1 (Improvement Works). The maximum amount of liquidated damages for the 

whole of the Works is 5% of the final Contract Sum 1 (Improvement Works) 

GCC 48.1 The Bonus for the whole of the Works is [N/A].  

GCC 49.1 

The Advance Payments shall be: 10% of the Contract Sum 1 (Improvement 

Works).  

Add the following. 

Partial payments or non-payment of such advance will not attract interest charges, 

claim for extension of time or any other claims by the Contractor, nor shall it form 

any grounds for not starting and progressing with the works as per the contract. 
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Number of GC 

Clause 

Amendments of, and Supplements to, Clauses in the General Conditions of 

Contract 

GCC 49 
Add the following:  

49.4: This repayment of advance payment shall begin when the value of work certified 

under contract reaches 20% of the original contract sum. It shall have to be completed 

by the time 80% of this amount is reached. 

This shall follow the following formula. 

𝑅 =
𝐴 (𝑋𝐼 −  𝑋𝐼𝐼)

80 − 20
 

Where: 

R   = Amount to be repaid 

A   = Total Amount of the advance Payment that was granted 

X1 = Amount of proposed cumulative payments as a percentage of the original amount 

of the Contract. This figure will exceed 20% but not exceed 80%.  

X11 = Amount of the previous cumulative payments as a percentage of the original 

amount of the Contract. This figure will be below 80% but not less than 20%. 

GCC 50.1 The Performance Security is Required; 

(a) Performance Security – Bank Guarantee:  in the amount(s) of 5% percent of the 

Accepted Contract Sum 1 (Improvement Works) and in the same 

currency(ies) of the Accepted Contract Amount. 

E. Finishing the Contract 

GCC 56.1 The date by which operating and maintenance manuals are required is [N/A]. 

The date by which “as built” drawings are required is [N/A]. 

GCC 57.2 (g) The maximum number of days is: [100 days].  

GCC 58.1 The percentage to apply to the value of the work not completed, representing the 

Procuring Entity’s additional cost for completing the Works, is [N/A]. 
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SECTION X: CONTRACT FORMS 
FORM No 1: NOTIFICATION OF INTENTION TO AWARD 

This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender. Send this 

Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the 

format below. 

----------------------------------------------------------------------------------------------------------------------------

------------------- 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification 

must be sent to all Tenderers simultaneously. This means on the same date and as close to the 

same time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)    

3. Notification of Intention to Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) Country: [insert country where ITT is issued] 

v) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the 

above contract. The transmission of this Notification begins the Standstill Period. During the 

Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender 

Submit a Procurement-related Complaint in relation to the decision to award the contract. 

a) The successful tenderer 

i) Name of successful Tender ______________________________________________ 

ii) Address of the successful Tender 

___________ 
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iii) Contract price of the successful Tender Kenya Shillings ___ 

___ (in words) 

b) Other Tenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the 

evaluated price as well as the Tender price as read out. For Tenders not evaluated, give one main 

reason the Tender was unsuccessful. 

S.No Name of 

Tender 

Tender 

Price as read 

out 

Tender’s evaluated 

price (Note a) 

One Reason Why not 

Evaluated 

1     

2     

3     

4     

(Note a) State NE if not evaluated 

5. How to request a debriefing 

a) DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local 

time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you 

decide to request a debriefing your written request must be made within three (5) Business 

Days of receipt of this Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address 

the request for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

ii) Agency: [insert name of Procuring Entity] 

iii) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the 

debriefing within five (3) Business Days of receipt of your request. If we are unable to provide 

the debriefing within this period, the Standstill Period shall be extended by five (3) Days after 

the date that the debriefing is provided. If this happens, we will notify you and confirm the date 

that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall 

promptly advise you in writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this 

case, we will provide the debriefing as soon as practicable, and normally no later than fifteen 

(15) Days from the date of publication of the Contract Award Notice. 

6. How to make a complaint 
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a) Period: Procurement-related Complaint challenging the decision to award shall be submitted 

by midnight, [insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and 

address the Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related Complaint 

challenging the decision to award the contract. You do not need to have requested, or received, 

a debriefing before making this complaint. Your complaint must be submitted within the 

Standstill Period and received by us before the Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 

2015 and its Regulations available from the Website info@ppra.go.ke or 

complaints@ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a 

Tender in this tendering process, and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your 

complaint. 

7. Standstill Period 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts fourteen (14) Days after the date of transmission of this Notification 

of Intention to Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5 (d) above. 

If you have any questions regarding this Notification please do not hesitate to contact us. On behalf of 

the Procuring Entity: 

 

Signature:  _______________________  Name:  _____  __________________  

Title/position:  _________ Telephone: ____________  Email:  _________________   

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
mailto:complaints@ppra.go.ke
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FORM NO. 2: REQUEST FOR REVIEW 

FORM FOR REVIEW (r.203(1)) 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO……………. OF……….….20……... 

BETWEEN …………………………...…………APPLICANT AND 

……………………………RESPONDENT (Procuring Entity) 

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated 

the…day of ………….20……….in the matter of Tender No………..…of …………..20….. for 

.........(Tender description). 

REQUEST FOR REVIEW 

 I/We…………………………………………………, the above named Applicant(s), of address: Physical 

address …………………………… P. O. Box No………………………………………. Tel. 

No…………………………….…..Email ……………………………………………..…, hereby request 

the Public Procurement Administrative Review Board to review the whole/part of the above mentioned 

decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review 

Board on……………………day of ……………………..... 20….……… 

 

SIGNED  

Board Secretary 

Public Procurement Regulatory Authority (PPRA) 

KISM Towers, 6th Floor, Ngong Rd 

P.O Box 58535- 00200, Nairobi Kenya
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FORM NO. 3: LETTER OF AWARD 

[letterhead paper of the Procuring Entity] [date] 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and 

identification number, as given in the Contract Data] for the Accepted Contract Amount: 

1. Contract Sum 1 (Improvement Works): sum of Kenya Shillings     

[Amount in figures Kenya Shillings          

[amount in words] – VAT INCLUDED  

2. Contract Sum 2 (Performance Based Routine Maintenance): sum of Kenya Shillings   

  [Amount in figures] Kenya Shillings        

  [amount in words] – VAT INCLUDED. 

3. Total Contract Sum: Being the sum of Improvement Works and Performance Based Routine 

Maintenance. Sum of Kenya Shillings     [Amount in figures] Kenya Shillings 

         [amount in words] – VAT 

INCLUDED.  

as corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by 

……………… (name of Procuring Entity). 

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions 

of Contract, using, for that purpose, one of the Performance Security Forms included in Section VIII, 

Contract Forms, of the Tender Document. 

Authorized Signature:..................................................................................................................... 

Name and Title of Signatory:........................................................................................................ 

Name of Procuring Entity............................................................................................................... 

Attachment: Contract Agreement................................................................................................  
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FORM NO 4: CONTRACT AGREEMENT 

THIS  AGREEMENT made the  ……………... day of ……………………………., 20………., 

between ……………………………………… of …………………………………………………….. 

(hereinafter “the Procuring Entity”), of the one part, and 

…………………………………………………………………….. of 

………………………………………………………………………. (hereinafter “the Contractor”), of 

the other part: 

WHEREAS the Procuring Entity desires that the Works known as  

……………………………………………………………………………………….. should be executed 

by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 

Works and the remedying of any defects therein, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents. 

a) the Letter of Acceptance 

b) the Letter of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Procuring Entity to 

execute the Works and to remedy defects therein in conformity in all respects with the 

provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects therein, the Contract Price or 

such other sum as may become payable under the provisions of the Contract at the times and 

in the manner prescribed by the Contract. 
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IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the Laws of Kenya on the day, month and year specified above. 

Signed and sealed by the Procuring Entity 

 

____________________________________________________________________________ 

(Name of the Director) 

 

_______________________________________________________________________________ 

Date          (Signature) 

In the presence of:  

_______________________________________________________________________________ 

((Name and Designation of Witness)) 

_______________________________________________________________________________ 

Date         (Signature) 

 

Signed and sealed by the Contractor:  M/s  

________________________________________________________________________________ 

Name of Contractor 

_______________________________________________________________________________ 

Date         (Signature) 

In the presence of:  

_______________________________________________________________________________ 

((Name and Designation of Witness)) 

_______________________________________________________________________________ 

Date         (Signature) 

In the presence of:  

_______________________________________________________________________________ 

((Name and Designation of Witness)) 

_______________________________________________________________________________ 

Date         (Signature) 
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FORM No. 5: PERFORMANCE SECURITY 

[Option 1 - Unconditional Demand Bank Guarantee]  

[Note: Procuring Entities are advised to use Performance Security – Unconditional Demand Bank 
Guarantee instead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 

[Guarantor letterhead] 

 

Beneficiary:  ______________________________ [insert name and Address of Employer] 

Date:  _______________________________________ [Insert date of issue]. 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We  have been informed that     (hereinafter called "the Contractor") 

has entered into Contract No.   dated      with (name 

of Procuring Entity)   (the Procuring Entity as the Beneficiary), for the execution of   

    (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of 

_______________________________________________________________ (in words ),
1  

such 

sum being payable in the types and proportions of currencies in which the Contract Price is payable, 

upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, 

whether in the demand itself or in a separate signed document accompanying or identifying the 

demand, stating that the Applicant is in breach of its obligation(s) under the Contract, without the 

Beneficiary needing to prove or to show grounds for your demand or the sum specified therein. 

4. This guarantee shall expire, no later than the ……………... Day of .………, 2.....…
2
, and any demand 

for payment under it must be received by us at the office indicated above on or before that date. 
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5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months], 

in response to the Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” 

 

[Name of Authorized Official, signature(s) and seals/stamps]. 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 

the final product. 

1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, 
less provisional sums, if any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the 
Beneficiary. 

2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note 
that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this 
guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee 

.  
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FORM NO. 6: ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  _____ [Insert name and Address of Employer] 

Date:  [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.:  [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the 

letterhead] 

1. We have been informed that   (hereinafter called “the Contractor”) has entered into 
Contract No.  Dated ___________________________with the Beneficiary, for the execution 
of _________________________________________(hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment 

in the sum  _________________(in words) ________________________________________is 

to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of  

________________________________(in words  ___________________)
1 
upon receipt by us of 

the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 

demand itself or in a separate signed document accompanying or identifying the demand, stating 

either that the Applicant: 

a) has used the advance payment for purposes other than the costs of mobilization in respect of the 

Works; or 

b) has failed to repay the advance payment in accordance with the Contract conditions, specifying 

the amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 
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certificate from the Beneficiary's bank stating that the advance payment referred to above has been 

credited to the Contractor on its account number __________________ at 

_____________. 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Contractor as specified in copies of interim statements or payment 

certificates which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt 

of a copy of the interim payment certificate indicating that ninety (90) percent of the Accepted 

Contract Amount, less provisional sums, has been certified for payment, or on the      ____     day 

of _____________________, 20 ___,
2 
whichever is earlier.  Consequently, any demand for payment 

under this guarantee must be received by us at this office on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 

months][one year], in response to the Beneficiary's written request for such extension, such request 

to be presented to the Guarantor before the expiry of the guarantee. 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 

the final product. 

1The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the 
advance payment as specified in the Contract. 

2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time 
for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee.  
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FORM NO. 7: RETENTION MONEY SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of Procuring Entity] 

Date:  [Insert date of issue] 

Retention Payment Guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that        [insert name of 

Contractor, which in the case of a joint venture shall be the name of the joint venture] (hereinafter 

called "the Contractor") has entered into Contract No.    [insert reference 

number of the contract] dated    with the Beneficiary, for the execution of   

    [insert name of contract 

and brief description of Works] (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains 

moneys up to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over 

Certificate has been issued under the Contract and the first half of the Retention Money has been 

certified for payment, and payment of [insert the second half of the Retention Money] is to be made 

against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of [insert amount in figures]  ([insert 

amount in words  ])
1 
upon receipt by us of the Beneficiary's complying demand 

supported by the Beneficiary's statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand, stating that the Contractor is in breach of its 

obligation(s) under the Contract, without your needing to prove or show grounds for your demand or 
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the sum specified therein. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary's bank stating that the second half of the Retention Money as referred 

to above has been credited to the Contractor on its account  number  at  [insert name 

and address of Applicant's bank]. 

5. This guarantee shall expire no later than the …........................... Day of ….........................….…, 

2.................…
2
, and any demand for payment under it must be received by us at the office indicated 

above on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 

[one year], in response to the Beneficiary's written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee. 

 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

1The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The Procuring Entity 
should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension 
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 
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FORM NO. 8: BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

Tender Reference No.:   [insert identification no] Name of the Tender 

Title/Description:  [insert name of the assignment] to: 

_________________________________________ [insert complete name of Employer] 

In response to the requirement in your notification of award dated [insert date of notification of award] 

to furnish additional information on beneficial ownership: [select one option as applicable and delete 

the options that are not applicable] 

I. We here by provide the following beneficial ownership information. 

Details of beneficial ownership 

 Details of all 

Beneficial Owners  

 

% of 

shares a 

person 

holds in the 

company 

Directly 

or 

indirectly  

% of 

voting 

rights, a 

person 

holds in 

the 

company 

Whether a person directly or 

indirectly holds a right to 

appoint or remove a member of 

the board of directors of the 

company or an equivalent 

governing body of the Tenderer 

(Yes / No) 

Whether a person 

directly or indirectly 

exercises significant 

influence or control over 

the Company (tenderer)  

(Yes / No) 

 

 

 

1. 

Full Name  Directly 

_____% of 

shares 

Indirectly 

______% 

of shares 

Directly 

______% 

of voting 

rights 

Indirectly 

______% 

of voting 

rights 

Having the right to appoint a 

majority of the board of the 

directors or an equivalent 

governing body of the Tenderer: 

Yes -----No---- 

Is this right held directly or 

indirectly? 

 

 Direct…………………  

 

Exercises significant 

influence or control over 

the Company body of the 

Company (tenderer)  

 

Yes -----No---- 

 

Is this influence or 

control exercised directly 

or indirectly? 

National 

identity card 

number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality  

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 

FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer 

pursuant to Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) 

Regulations, 2020. In case of joint venture, the tenderer must submit a separate Form for each member. The 

beneficial ownership information to be submitted in this Form shall be current as of the date of its 

submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns 

or controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction 

is conducted, and includes those persons who exercise ultimate effective control over a legal person 

(Tenderer) or arrangement 
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 Details of all 

Beneficial Owners  

 

% of 

shares a 

person 

holds in the 

company 

Directly 

or 

indirectly  

% of 

voting 

rights, a 

person 

holds in 

the 

company 

Whether a person directly or 

indirectly holds a right to 

appoint or remove a member of 

the board of directors of the 

company or an equivalent 

governing body of the Tenderer 

(Yes / No) 

Whether a person 

directly or indirectly 

exercises significant 

influence or control over 

the Company (tenderer)  

(Yes / No) 

Date of birth 

[dd/mm/yyyy] 

  Indirect………………... 

 

 

Direct………….. 

 

 Indirect………… 
Postal address  

Residential 

address 

 

Telephone 

number 

 

Email address  

Occupation or 

profession 

 

 

2. Full Name  Directly  

_____% of 

shares 

Indirectly 

______% 

of shares 

Directly 

______% 

of voting 

rights 

Indirectly 

______% 

of voting 

rights 

Having the right to appoint a 

majority of the board of the 

directors or an equivalent 

governing body of the Tenderer: 

Yes -----No---- 

Is this right held directly or 

indirectly? 

 

 Direct…………………  

 

 Indirect………………... 

 

Exercises significant 

influence or control over 

the Company body of the 

Company (tenderer)  

 

Yes -----No---- 

 

Is this influence or 

control exercised directly 

or indirectly? 

 

Direct………….. 

 

 Indirect………… 

National 

identity card 

number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality(ies)  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential 

address 

 

Telephone 

number 

 

Email address  

Occupation or 

profession 

 

 

3. 

 

etc. 

      

   

   

   

II. Am fully aware that beneficial ownership information above shall be reported to the Public 

Procurement Regulatory Authority together with other details in relation to contract awards and 

shall be maintained in the Government Portal, published and made publicly available pursuant to 
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Regulation 13(5) of the Companies (Beneficial Ownership Information) Regulations, 

2020.(Notwithstanding this paragraph Personally Identifiable Information  in line with the Data 

Protection Act shall not be published or made public). Note that Personally Identifiable 

Information (PII) is defined as any information that can be used to distinguish one person from 

another and can be used to deanonymize previously anonymous data. This information includes 

National identity card number or Passport number, Personal Identification Number, Date of birth, 

Residential address, email address and Telephone number. 

III. In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider 

a natural person who in relation to the company: 

a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

b) exercises at least ten percent of the voting rights in the company either directly or 

indirectly; 

c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

d) exercises significant influence or control, directly or indirectly, over the company.  

IV. What is stated to herein above is true to the best of my knowledge, information and belief. 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert 

complete name of person duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of the person 

signing the Tender] 

Signature of the person named above: ....................... [insert signature of person whose name 

and capacity are shown above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], [insert year] 

 

 

Bidder Official Stamp
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FORM NO. 9: STATEMENT OF INTEGRITY, ELIGIBILITY AND ENVIRONMENTAL 

AND SOCIAL RESPONSIBILITY 

Tender No.: _____________________________________________________________________  

Tender Name.: _________________________________________________________________ 

To:  The Director General- Kenya Rural Roads Authority (KeRRA)             (The "Contracting Authority") 

 

1. We recognise and accept that Agence Française de Développement ("AFD") only finances projects 

of the Contracting Authority subject to its own conditions which are set out in the Financing 

Agreement which benefits directly or indirectly to the Contracting Authority. As a matter of 

consequence, no legal relationship exists between AFD and our company, our joint venture or our 

suppliers, contractors, subcontractors, consultants or subconsultants. The Contracting Authority 

retains exclusive responsibility for the preparation and implementation of the procurement process 

and performance of the contract. The Contracting Authority means the Purchaser, the Employer, 

the Client, as the case may be, for the procurement of goods, works, plants, consulting services or 

non-consulting services. 

2. We hereby certify that neither we nor any other member of our joint venture or any of our suppliers, 

contractors, subcontractors, consultants or subconsultants are in any of the following situations: 

2.1 Being bankrupt, wound up or ceasing our activities, having our activities administered by the 

courts, having entered into receivership, reorganisation or being in any analogous situation 

arising from any similar procedure; 

2.2 Having been: 

a) convicted, within the past five years by a court decision, which has the force of res 

judicata in the country where the Contract is implemented, of fraud, corruption or of any 

other offense committed during a procurement process or performance of a contract (in 

the event of such conviction, you may attach to this Statement of Integrity supporting 

information showing that this conviction is not relevant in the context of the Contract); 

b) subject to an administrative sanction within the past five years by the European Union 

or by the competent authorities of the country where we are constituted, for fraud, 

corruption or for any other offense committed during a procurement process or 

performance of a contract (in the event of such sanction, you may attach to this 

Statement of Integrity supporting information showing that this sanction is not relevant 

in the context of the Contract); 

c) convicted, within the past five years by a court decision, which has the force of res 

judicata, of fraud, corruption or of any other offense committed during the procurement 

process or performance of an AFD-financed contract; 

2.3 Being listed for financial sanctions by the United Nations, the European Union and/or France 

for the purposes of fight-against-terrorist financing or threat to international peace and 

security; 
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2.4 Having been subject within the past five years to a contract termination fully settled against 

us for significant or persistent failure to comply with our contractual obligations during 

contract performance, unless this termination was challenged and dispute resolution is still 

pending or has not confirmed a full settlement against us; 

2.5 Not having fulfilled our fiscal obligations regarding payments of taxes in accordance with the 

legal provisions of either the country where we are constituted or the Contracting Authority's 

country; 

2.6 Being subject to an exclusion decision of the World Bank and being listed on the website 

http://www.worldbank.org/debarr (in the event of such exclusion, you may attach to this 

Statement of Integrity supporting information showing that this exclusion is not relevant in 

the context of the Contract); 

2.7 Having created false documents or committed misrepresentation in documentation requested 

by the Contracting Authority as part of the procurement process of the Contract. 

3. We hereby certify that neither we, nor any of the members of our joint venture or any of our 

suppliers, contractors, subcontractors, consultants or subconsultants are in any of the following 

situations of conflict of interest: 

3.1 Being an affiliate controlled by the Contracting Authority or a shareholder controlling the 

Contracting Authority, unless the stemming conflict of interest has been brought to the 

attention of AFD and resolved to its satisfaction. 

3.2 Having a business or family relationship with a Contracting Authority's staff involved in the 

procurement process or the supervision of the resulting Contract, unless the stemming conflict 

of interest has been brought to the attention of AFD and resolved to its satisfaction; 

3.3 Being controlled by or controlling another bidder or consultant, or being under common 

control with another bidder or consultant, or receiving from or granting subsidies directly or 

indirectly to another bidder or consultant, having the same legal representative as another 

bidder or consultant, maintaining direct or indirect contacts with another bidder or consultant 

which allows us to have or give access to information contained in the respective applications, 

bids or proposals, influencing them or influencing decisions of the Contracting Authority; 

3.4 Being engaged in a consulting services activity, which, by its nature, may be in conflict with 

the assignments that we would carry out for the Contracting Authority; 

3.5 In the case of procurement of goods, works or plants: 

c) Having prepared or having been associated with a consultant who prepared 

specifications, drawings, calculations and other documentation to be used in the 

procurement process of the Contract; 

d) Having been recruited (or being proposed to be recruited) ourselves or any of our 

affiliates, to carry out works supervision or inspection for the Contract.  

http://www.worldbank.org/debarr
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4. If we are a state-owned entity, and to compete in a procurement process, we certify that we have 

legal and financial autonomy and that we operate under commercial laws and regulations. 

5. We undertake to bring to the attention of the Contracting Authority, which will inform AFD, any 

change in situation with regard to points 2 to 4 here above. 

6. In the context of the procurement process and performance of the corresponding contract: 

6.1 We have not and we will not engage in any dishonest conduct (act or omission) deliberately 

indented to deceive others, to intentionally conceal items, to violate or vitiate someone's 

consent, to make them circumvent legal or regulatory requirements and/or to violate their 

internal rules in order to obtain illegitimate profit; 

6.2 We have not and we will not engage in any dishonest conduct (act or omission) contrary to 

our legal or regulatory obligations or our internal rules in order to obtain illegitimate profit; 

6.3 We have not promised, offered or given and we will not promise, offer or give, directly or 

indirectly to (i) any Person who holds a legislative, executive, administrative or judicial 

mandate within the State of the Contracting Authority regardless of whether that Person was 

nominated or elected, regardless of the permanent or temporary, paid or unpaid nature of the 

position and regardless of the hierarchical level the Person occupies, (ii) any other Person who 

performs a public function, including for a State institution or a State-owned company, or who 

provides a public service, or (iii) any other person defined as a Public Officer by the national 

laws of the Contracting Authority’s country, an undue advantage of any kind, for himself or 

for another Person or entity, for such Public Officer to act or refrain from acting in his official 

capacity; 

6.4 We have not promised, offered or given and we will not promise, offer or give, directly or 

indirectly to any Person who occupies an executive position in a private sector entity or works 

for such an entity, regardless of the nature of his/her capacity, any undue advantage of any 

kind, for himself or another Person or entity for such Person to perform or refrain from 

performing any act in breach of its legal, contractual or professional obligations; 

6.5 We have not and we will not engage in any practice likely to influence the contract award 

process to the detriment of the Contracting Authority and, in particular, in any anti-competitive 

practice having for object or for effect to prevent, restrict or distort competition, namely by 

limiting access to the market or the free exercise of competition by other undertakings; 

6.6 Neither we nor any of the members of our joint venture or any of our suppliers, contractors, 

subcontractors, consultants or subconsultants shall acquire or supply any equipment nor 

operate in any sectors under an embargo of the United Nations, the European Union or France; 

6.7 We commit ourselves to comply with and ensure that all of our suppliers, contractors, 

subcontractors, consultants or subconsultants comply with international environmental and 

labour standards, consistent with laws and regulations applicable in the country of 

implementation of the Contract, including the fundamental conventions of the International 

Labour Organisation (ILO) and international environmental treaties. Moreover, we shall 
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implement environmental and social risks mitigation measures when specified in the 

environmental and social commitment plan (ESCP) provided by the Contracting Authority. 

7. We, as well as members of our joint venture and our suppliers, contractors, subcontractors, 

consultants or subconsultants authorise AFD to inspect accounts, records and other documents 

relating to the procurement process and performance of the contract and to have them audited by 

auditors appointed by AFD. 

 

Name:  ____________________   In the capacity of:  ________________________________  

 

Duly empowered to sign in the name and on behalf of4: _______________________________  

 

 

Signature: ____________________________  Dated: ________________________________  

 

  

 

4
  In case of joint venture, insert the name of the joint venture. The person who will sign the application, bid or proposal on behalf of the applicant, bidder 

or consultant shall attach a power of attorney from the applicant, bidder or consultant. 
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AFD Policy – Corrupt and Fraudulent Practices – Environmental and Social Responsibility 

1. Corrupt and Fraudulent Practices 

The Contracting Authority and the suppliers, contractors, subcontractors, consultants or subconsultants 

must observe the highest standard of ethics during the procurement process and performance of the 

contract. The Contracting Authority means the Purchaser, the Employer, the Client, as the case may be, 

for the procurement of goods, works, plants, consulting services or non-consulting services. 

By signing the Statement of Integrity the suppliers, contractors, subcontractors, consultants or 

subconsultants declare that (i) “it did not engage in any practice likely to influence the contract award 

process to the Contracting Authority’s detriment, and that it did not and will not get involved in any anti-

competitive practice”, and that (ii) “the procurement process and the performance of the contract did not 

and shall not give rise to any act of corruption or fraud”. 

Moreover, AFD requires including in the Procurement Documents and AFD-financed contracts a 

provision requiring that suppliers, contractors, subcontractors, consultants or subconsultants will permit 

AFD to inspect their accounts and records relating to the procurement process and performance of the 

AFD-financed contract, and to have them audited by auditors appointed by AFD.  

AFD reserves the right to take any action it deems appropriate to check that these ethics rules are observed 

and reserves, in particular, the rights to: 

a) Reject a proposal for a contract award if it is established that during the selection process the bidder 

or consultant that is recommended for the award has been convicted of corruption, directly or by 

means of an agent, or has engaged in fraud or anti-competitive practices in view of being awarded 

the Contract; 

b) Declare misprocurement when it is established that, at any time, the Contracting Authority, the 

suppliers, contractors, subcontractors, consultants or subconsultants their representatives have 

engaged in acts of corruption, fraud or anti-competitive practices during the procurement process or 

performance of the contract without the Contracting Authority having taken appropriate action in 

due time satisfactory to AFD to remedy the situation, including by failing to inform AFD at the time 

they knew of such practices. 

AFD defines, for the purposes of this provision, the terms set forth below as follows: 

a) Corruption of a Public Officer means: 
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− The act of promising, offering or giving to a Public Officer, directly or indirectly, an undue 

advantage of any kind for himself or for another Person5 or entity, for such Public Officer to 

act or refrain from acting in his official capacity; or 

− The act by which a Public Officer solicits or accepts, directly or indirectly, an undue advantage 

of any kind for himself or for another Person or entity, for such Public Officer to act or refrain 

from acting in his official capacity. 

b) A Public Officer shall be construed as meaning:  

− Any person who holds a legislative, executive, administrative or judicial mandate (within the 

country of the Contracting Authority) regardless of whether that natural Person was nominated 

or elected, regardless of the permanent or temporary, paid or unpaid nature of the position and 

regardless of the hierarchical level the natural Person occupies; 

− Any other natural Person who performs a public function, including for a State institution or 

a State-owned company, or who provides a public service; 

− Any other natural Person defined as a Public Officer by the national laws of the country of the 

Contracting Authority. 

c) Corruption of a Private Person6 means: 

− The act of promising, offering or giving to any Private Person, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Private Person to 

perform or refrain from performing any act in breach of its legal, contractual or professional 

obligations; or; 

− The act by which any Private Person solicits or accepts, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Private Person to 

perform or refrain from performing any act in breach of its legal, contractual or professional 

obligations. 

d) Fraud means any dishonest conduct (act or omission), whether or not it constitutes a criminal 

offence, deliberately intended to deceive others, to intentionally conceal items, to violate or vitiate 

 

5 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, or group of two or more of 

the foregoing (whether or not having separate legal status). 

6 Means any natural Person other than a Public Officer. 
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consent, to circumvent legal or regulatory requirements and/or to violate internal rules in order to 

obtain illegitimate profit. 

e) Anti-competitive practices mean:  

− Any concerted or implied practices which have as their object or effect the prevention, 

restriction or distortion of competition within a marketplace, especially where they (i) limit 

access to the marketplace or free exercise of competition by other undertakings, (ii) prevent 

free, competition-driven price determination by artificially causing price increases or 

decreases, (iii) restrict or control production, markets, investments or technical progress; or 

(iv) divide up market shares or sources of supply;  

− Any abuse by one undertaking or a group of undertakings which hold a dominant position on 

an internal market or on a substantial part of it;  

− Any practice whereby prices are quoted or set unreasonably low, the object of which is to 

eliminate an undertaking or any of its products from a market or to prevent it from entering 

the market. 

2. Environmental and Social Responsibility 

In order to promote sustainable development, AFD seeks to ensure that internationally recognised 

environmental and social standards are complied with. Suppliers, contractors, subcontractors, consultants 

or subconsultants for AFD-financed contracts shall consequently undertake in the Statement of Integrity 

to: 

a) Comply with and ensure that all their subcontractors or subconsultants comply with international 

environmental and labour standards, consistent with applicable law and regulations in the country 

of implementation of the contract, including the fundamental conventions of the International 

Labour Organisation (ILO) and international environmental treaties; 

b) Implement environmental and social risks mitigation measures when specified in the environmental 

and social management plan (ESMP) provided by the Contracting Authority. 

  



Part 3 – Conditions of Contract and Contract Forms 245 
 

Labour Based Rehabilitation and Improvement, And Routine Maintenance Works 

FORM NO. 10: STATEMENT ON ENVIRONMENT AND SOCIAL MANAGEMENT PLAN 

Introduction:  

All operations financed by AFD are required to comply with the national regulations of the country where 

the operation is implemented, including environmental and social issues. Relevant Kenyan Policies, laws, 

regulations for environmental management in roads projects, the AFD Environmental and Social Risk 

Management Policy, and the World Bank Environmental and Social Standards that influence various 

aspects of road infrastructure projects shall be applied to this Project. 

Contractor’s Responsibilities 

The Contractor will be responsible for implementing the Project. They will be contractually required to 

undertake their activities in an environmentally responsible manner.  

The role of the Contractor shall be to:  

- ensure that the environmental specifications of this document (including any revisions, additions or 

amendments) are effectively implemented. This includes the on-site implementation of steps to 

mitigate environmental impacts; 

- Preserve the natural environment by limiting any destructive actions on site; 

- Ensure that suitable records are kept and that the appropriate documentation is available to the PM; 

- Take into consideration the legal rights of the individual Landowners, Communities and KeRRA’s 

staff; 

- Ensure quality in all work done, technical and environmental; 

- Underwrite the Project Proponent’s Environmental Policy at all times; and 

- Ensure that all sub-contractors and other workers appointed by the Contractor are complying with 

and implementing the ESMP &MP during the duration of their specific contracts.  

The responsibilities of the Contractor will be to: 

• Discuss implementation of and compliance with this document with staff at routine site meetings; 

• Designate, appoint and/or assign tasks to personnel who will be responsible for managing all or 

parts of the ESMP & MP.  

• Monitor environmental performance and conformance with the specifications contained in this 

document during site inspections; 

• Report progress towards implementation of and non-conformances with this document at site 

meetings with the PM; 

• Advise the PM of any incidents or emergencies on site, together with a record of action taken; 

• Report and record all accidents and incidents resulting in injury or death; and 

• Resolve problems and claims arising from damage immediately to ensure a smooth flow of 

operations. 

Specification for Environmental and Social Safeguards Management Plan 

The Contractor shall ensure that all pertinent permits, certificates and licenses have been obtained prior to 

any activities commencing on site and are strictly enforced / adhered to. They shall also maintain a record 
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of permits, licenses and authorizations required for the contract as a whole and for pertinent project 

activities, amongst other workplace records, throughout the Project’s implementation. 

Item Mitigation measure 

Noise mitigation • The Contractor shall keep noise level within acceptable limits as per Environmental 

Management and Co-ordination (Noise and Excessive Vibration. Pollution) (Control) 

Regulations, 2009, and construction activities shall, where possible, be confined to 

normal working hours in the settlement centres 

• Sensitive noise receptors at Gotu and Merti, shall be notified by the Contractor at least 

5 days before road construction commences. 

• Construction workers to be provided with appropriate PPE, i.e., ear muffs when 

undertaking activities that expose them to high noise levels 

• Project vehicles should be maintained regularly to reduce noise resulting from friction 

• Prohibit unnecessary hooting by project vehicles 

Air Quality • Do not carry out dust generating activities (excavation, handling and transport of soils) 

during windy season; 

• Water shall be sprayed on the road and at the main centres namely, Gotu and Merti, to 

settle dust. 

• Project vehicles delivering soil materials shall be covered to reduce spills and 

windblown dust; 

• Project vehicle speeds shall be limited to minimize the generation of dust on site and on 

diversion and Access 

• Dust masks shall be provided construction workers at high dust areas 

Vegetation Loss • Follow the excavation plan; avoid removal of native vegetation;  

• Excavation works with minimal vegetation. This will be done in agreement with the 

local community 

Impacts on soils • Provide grass cover and other suitable slope stabilization measures on embankment 

slopes and on stockpile of spoils; 

• Removal of natural vegetation shall be avoided; 

• Appropriate native vegetation that retards erosion shall be planted on disturbed areas 

and other potentially erodible places, to replace those that maybe removed. 

• As much as possible, construction activities in sloping areas are shall be undertaken 

during the dry season only and shall follow the excavation plan as designed. 

Impacts on 

water resources 

• Develop water use plan in consultation with local municipal authority and community, 

to minimize water use conflicts with local residents and wildlife; 

• Proper handling, storage and disposal of oil, fuel, and oil wastes; 

• Solid waste should not be dumped in or near any water bodies (rivers, streams, etc); 

• Untreated effluent should not be discharge should be made to existing surface water or 

land 

• Water courses, mainly rivers and the seasonal streams (laggas) shall be kept free of 

excavation spoil and construction debris, floating and submerged; 

• Earth spoils material and all types of wastes shall be disposed at approved sites 
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Wastes • Prepare and implement a Waste Management Plan prior to commencement of Works 

• Properly labelled and strategically placed waste disposal containers shall be provided at 

all places of work 

• Litter bins should have secured lids to prevent animals and birds from scavenging 

• Recycling of construction material shall be practiced where feasible e.g., containers and 

oil barrels 

• Spoils and all types of wastes shall be disposed at approved sites, 

Land resources • ESIA study to be conducted before opening up new material sources (borrow pits); 

• Restoration of borrow pit sites to original condition to extent possible as per the borrow 

pit decommissioning plan developed during ESIA 

• Restoration of vegetation in the rehabilitated sites 

Workers’ health 

and Safety 

• The contractor should provide the workers with appropriate PPE according to nature of 

work, and at all times while on site 

• The contractor should ensure there are warning signs on the construction site and on the 

road to protect from accidents 

• The contractor shall provide standard first aid kits at the site 

• A safety officer who has safety training and knowledge of safety procedures should be 

present on site to ensure that all workers have guidance on the safety procedures 

• The contractor should have an insurance cover for all workers 

• All workers should be trained on the emergency response procedures 

Community 

Health and 

Safety 

• The Contractor shall keep noise level within acceptable limits as per the Environmental 

Management and Co-ordination (Noise and Excessive Vibration. Pollution) (Control) 

Regulations, 2009 

• Create awareness and sensitize employees and local community on HIV and AIDS 

• Have HIV and AIDS Information and Educational posters within the work sites 

• Incorporate HIV/AIDS control programs including distribution of protective 

contraceptives at strategic points such as within sanitation facilities 

Wildlife • Educate workers regarding the occurrence of important wildlife of conservation value 

in the area and the importance of their protection, including the appropriate regulatory 

requirements 

• Instruct employees, contractors, and site visitors to avoid harassment and disturbance of 

wildlife. Prohibit feeding of wildlife. 

• Develop a code of conduct for the workers to ensure none of them get engaged in 

hunting or harming game in any way 

• Appropriate waste management by covering all solid waste especially those from the 

camps and those considered hazardous waste 

• Fence off the campsites to keep wildlife out 

• Clear wildlife crossing to be provided at the start at end of the road to alert local 

community and Project workers on presence of wildlife crossing sites in the area. 

• Install appropriate speed calming measures near wildlife crossing sites e.g animal 

crossing and speed limit signage 
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Community 

Disruption 

• Implement project grievance redress system to help resolve matters related to labour and 

social relations  

• Ensure fair treatment, non-discrimination, and equal opportunity of all workers 

• Develop and implement children Protection Strategy, to ensure that no child under the 

legal age of 18 years in employed in the Project 

Road safety • Initiate road safety awareness within the project area targeting schools, places of 

worship and chief’s meetings 

• Install appropriate reflectorized road safety signs along the entire stretch of the road 

• Livestock crossing signs should be placed close to water pans / water points located 

along the road to allow easy movement of livestock to water points and reduce accidents 

• Post speed limit sign preferably 40km/hr on either side at the point the road approaches 

the wildlife crossings 

Method of Formal Inspections 

The Engineer and the contractor will carry out formal inspections jointly at the end of each month. The 

main purpose of the formal inspections is to enable the Engineer to verify the information presented in the 

Contractor’s Monthly inspection statement with the actual observed and measured conditions on the site.  

The Engineer will prepare a brief Memorandum describing the following: 

i. The general circumstances of the site visit, including date, road sections visited, persons present, 

etc.; 

ii. Any non-compliance which may have been detected; 

iii. The time granted by the Engineer to the Contractor to remedy the detected defects. 

Based on the outcome of the formal inspection, the Engineer will correct any possible errors or 

misrepresentations in the Contractor’s statement, countersign it and keep a copy as measurement of work 

sheet for payment, and to the Contractor for information. 

Formal inspections will also be scheduled for the follow-up site visits, whose purpose is to verify if the 

Contractor has remedied the causes of earlier non-compliance, within the period granted by the Engineer 

and specified in the Memorandum. 

Informal Inspections of mitigation compliance 

The Engineer may carry out informal inspections as part of his general mandate given to him by the 

Employer. He may do so on his own initiative, at anytime and anywhere on the roads included in the 

contract. If he detects any road sections where mitigations criteria are not met, he is obliged to inform the 

Contractor within 24 hours in writing, in order to enable the Contractor to take remedial action as soon as 

possible. 

Monthly Inspection Statement 

The Monthly Statement to be submitted by the Contractor, which gives an example of how the statement 

is filled out. The statement jointly cross checked by the Engineer and the contractor for compliance as a 

measurement sheet. 
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Procedures for Inspection 

The visual inspection will be undertaken as part of the Formal and Informal inspections. The criteria for 

mitigation will be checked at sections selected by the Engineer based on visual appearance. The Engineer 

shall be the sole judge of compliance. If a specified criterion is not met, the one-kilometre section in which 

the deficit occurs will be judged non-compliant. 

We, confirm that we have read and understood the full content and scope of the Environmental and Social 

Safeguards Management Plan, and are bound to its implementation. 

 

Signed and sealed by the Contractor:  M/s 

________________________________________________________________________ 

        Name of Contractor 

_____________________________________________ Date 

_________________________ 

      (Signature) 

____________________________________________________________

________________     (Name of the 

Director) 
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IMPLEMENTATION OF CLIMATE PROOFED ASAL RURAL ROAD PROJECT IMPLEMENTED IN 

MERU, THARAKA NITHI, LAIKIPIA, SAMBURU, ISIOLO & MARSABIT COUNTIES 

MONTHLY ENVIRONMENTAL & SOCIAL COMPLIANCE MONITORING TOOL 

Contractor: Monitored by:  

Project Road:  Signature:  

 LVS/Gravel:  Date:  

 

ENVIRONMENTAL MITIGATION MEASURES MONTHLY INSPECTION STATEMENT 

No. Item Mitigation measure Monitoring Indicators 
Percentage 

Compliance 
Comments 

1 

Excessive 

Noise and 

vibration 

5 days’ notice to Schools, hospitals and 

other noise-sensitive areas: 

Notices issued against notices 

expected 

  

Construction workers to wear earmuffs in 

areas exposed to excessive noise levels 

No. of workers using ear 

protection against the total no. 

of workers exposed to noise 

  

The Contractor shall keep noise level 

within acceptable limits and construction 

activities shall, where possible, be 

confined to normal working hours in the 

residential areas 

Public complaints 
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2 Air pollution 

Workers shall be trained on dust 

minimization techniques 

No. of workers trained against 

the total no. of workers at the 

site 

  

Water sprays shall be used on all active 

earthworks areas that fall within 200 

metres of settlements. 

Water sprinkling records during 

active works 

  

Vehicle speeds shall be limited to 

minimize the generation of dust on site 

Records of drivers trained 

against the total no. of drivers 

  

3 
Vegetation 

Loss 

Clearance of the site for construction 

purposes shall be kept to a minimum 

Areas to be cleared should be agreed and 

demarcated before the start of the 

clearing operations 

 

Area cleared against area 

necessary for construction 

  

Clearing and removal of vegetation at 

borrow sites must be carried out in such 

a way that damage to adjacent areas is 

prevented or minimized 

Area cleared with respect to the 

borrow pit boundary 

  

4 Wildlife 

Provision of signs at wildlife crossing 

points 

Presence of caution signs at 

wildlife crossing points 

  

Create awareness amongst the workers 

on protection of wildlife and specifically 

poaching 

Evidence of awareness 

campaigns 

  

The contractor shall ensure workers sign 

a code of conduct prohibiting poaching 

and harassment of wildlife 

Evidence of duly signed code of 

conduct 
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5 

Impacts on 

soils and 

drainage 

Wherever possible, earthworks should 

be carried out during the dry season to 

prevent soil from being washed away by 

the rain 

Weather records in relation to 

the program of works 

  

Excavated materials and excess earth 

should be kept at appropriate sites 

Sites of active dumping against 

approved sites 

  

The Contractor shall protect areas 

susceptible to flooding by installing 

necessary temporary and permanent 

drainage structures 

Appropriate drainage structures 

installed against the total no. of 

flood prone areas 

  

The Contractor shall protect areas 

susceptible to erosion by implementing 

necessary erosion control measures 

No. of appropriate erosion 

control measures implemented 

against erosion prone areas 

  

Where new culverts are to be installed, 

consult with people settled on the lower 

catchment for their consensus 

Record of consultations done 

and consensus reached where 

necessary 

  

The Contractor shall not divert or modify 

any watercourse without the approval of 

WRA 

Evidence of WRA approval 

  

6 

Impacts on 

water 

resources 

The contractor should consult the 

community on partitioning of access to 

this resource for construction purposes 

Evidence of agreements 

 

  

Abstractions shall be approved by the 

Water Resources Authority. 
Evidence of WRA approval 

  

7 Solid Waste 

All personnel shall be trained on proper 

disposal of waste 

No. of workers trained against 

the total no. of workers at the 

site 
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At all places of work, the contractor shall 

provide appropriate waste receptacles 

Availability and use of 

appropriate waste receptacles 

  

The final disposal of the site waste shall 

be done at the location that shall be 

approved, after consultation with local 

administration 

Evidence of NEMA approval or 

approval by the RE 

  

8 
Liquid 

wastes 

No grey water runoff or uncontrolled 

discharges from the site/working areas 

Observable evidence of 

pollution on soil and water 

  

Water containing such pollutants as 

cement, concrete, lime, chemicals and 

fuels shall be discharged into a 

conservancy tank for removal from site 

  

Potential pollutants of any kind and in 

any form shall be kept, stored and used 

in such a manner that any escape can be 

contained and the water table not 

endangered; 

  

9 
Hazardous 

wastes 

The contractor shall seek the services of 

a licensed hazardous waste handler   

Evidence of signed contract with 

a licensed handler 

  

Hazardous materials shall be stored 

above flood level and at least 20 metres 

from any watercourse; 

Storage locations in relation to 

hazardous storage requirements 

  

Areas for the storage of fuel and other 

flammable materials shall comply with 

standard fire safety regulations; 

Availability of fuel handling 

license 
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10 Fire risks 

The Contractor shall ensure that there is 

basic fire-fighting equipment available 

at fire risk areas 

No. of firefighting equipment 

available at fire risk areas 

  

Flammable materials should be stored in 

approved storage areas 

Evidence of approved storage 

areas 

  

Smoking shall not be permitted in those 

areas where there is a fire hazard 
Presence of ‘No Smoking’ signs 

  

The Contractor shall train all workers on 

fire safety 

No. of workers trained against 

total no. of workers on site 

  

11 Child labour 

Ensure all employees are of legal age Evidence of eligibility   

The Contractor to sign a code of conduct 

prohibiting employment of under-age 

workers on site 

Copy of duly signed code of 

conduct 

  

12 
Public 

disruption 

The Contractor shall keep a ‘Complaints 

register’ on site 
Evidence of a register 

  

Where grievances occur, the Contractor 

will be required to assist in the process 

of investigation and resolution of 

grievances promptly 

No. of grievances logged and 

resolved 

  

Residents should be informed of the 

intended roadwork activities, including 

likely dates for commencement and 

completion of works. Public notice to be 

erected indicating the intended works 

planned at strategic points along the 

project 

Signed minutes of meetings 

held/notices issued 
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13 Road safety 

Sensitization of contractor’s drivers on 

road safety measures 

No. of drivers trained against 

total no. of drivers 

  

The Contractor shall provide and 

maintain caution signs along the road to 

alert users on the dangers of construction 

activities in progress to prevent 

accidents 

Sufficiency of road safety 

signages at high risk areas 

  

14 
Material 

sites 

An environmental impact assessment 

study should be carried out by the 

Contractor before the extraction of 

materials from these sites 

Evidence of NEMA license 

  

All active quarries/borrow pits should be 

secured appropriately  
Site is appropriately secure 

  

Exhausted borrow pits should be 

rehabilitated.  

Clearance certificate from 

NEMA 

  

If a borrow pit is to be used as a water 

pan, the Contractor should seek approval 

from NEMA after effective public 

participation 

Copies of agreement/approval 

from NEMA and community 
 

 

15 
Gender 

impacts 

Contractor to institute grievance redress 

mechanisms that will handle any gender 

related cases reported with full respect 

and obedience to the laws of Kenya 

Evidence of grievance register  

 

Contractor to ensure signing and 

adherence to Code of conduct by all 

employees 

Copies of duly signed code of 

conduct by all employees 
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16 

Occupational 

health and 

safety 

Provision of health and safety training to 

the workers  

No. of workers trained against 

total no. of workers 
 

 

Provision of information, education and 

communication (IEC) materials on site 

Evidence of posted IEC 

materials at appropriate points 
 

 

Workers should be provided with 

suitable PPEs for the kind of work being 

undertaken 

Evidence of PPE register and 

usage 
 

 

Provide fully equipped first aid kits on-

site 

No. of fully equipped first aid 

kits against total no. of 

employees 

No. of a fully-equipped first aid 

kit against no. of active sites 

 

 

Provide workers compensation cover 

(WIBA) 
Valid insurance cover available  

 

Provision of appropriate sanitary 

facilities for use by construction 

workers. 

No. of available sanitary 

facilities against total no. of 

employees 

 

 

17 

Impact on 

water 

sources 

The contractor should avoid sourcing 

water from community-owned water 

sources 

Records of approved water 

sources 

Evidence of agreements with 

community 
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18 
Community 

health 

HIV and STI’s awareness and 

prevention campaigns should be 

conducted in the camps or workplaces 

Evidence of IEC material 

displayed 

 

No. of workers trained on 

awareness and prevention 

against the total no. of workers 

 

No. of condoms provided 

against the targeted pop. 

 

 

 Total for the Month    

 Total Contract Sum bill item 25.50.002    

 Total Contract Period    

 Monthly    

 Percentage Compliance    

 Amount Due For the Month    
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Environmental Licenses/Permits 

Validity of licenses and permits to be obtained by the Client and maintained on-site. 

No. License/permits Issuing Authority 
Available 

Yes No 

1.  EIA license for the road NEMA   

2.  EIA license for the material sites NEMA   

3.  Waster handlers license (for transportation and disposal of wastes) NEMA   

4.  EIA license for the workplace (e.g. campsites) NEMA   

5.  EIA license for site boreholes NEMA   

6.  
Department of Occupational Safety and Health Services (DOSHS) workplace 

registration (e.g. contractor’s camp) 
DOSHS   

7.  Obtain a General Register of accidents/incidents DOSHS   

8.  Abstract for Occupational Health and Safety Act DOSHS   

9.  
WIBA Insurance (The Work Injury Benefits Act No. 13 of 2007) for project 

workers 
Insurance Agency   

10.  Water Resources Authority (WRA) permit to drill a borehole. WRA   

11.  Noise and vibration permit County Government   

12.  Development approval County Government   

13.  WRA license for surface water abstraction WRA   

 


