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                   INVITATION TO TENDER: 
 

            Kenya Rural Roads Authority, 

            P.O. Box 1391-70100 Garissa. 

            Regional email address: garissa@kerra.go.ke 

                     

           TENDER NAME: ROUTINE MAINTENANCE OF A3(SHEIKH HASSAN)-SHANTA ABAK (E-5003)     

ROAD: 

                    

                   TENDER No. KeRRA/08/GSA/39/015/2025-2026: 

1. The Authority invites bids from eligible bidders for Routine maintenance of A3(Sheikh Hassan)-Shanta 

Abak (E-5003) Road in Garissa County. 

2. Tendering will be conducted under a standardized tender document and its open to all qualified and interested 

bidders. 

3. This tender is   reserved for- Restricted to registered contractors in Garissa region. 

4. Qualified and interested tenderers may obtain further information and inspect the Tender Documents at KeRRA 

Garissa Regional Offices during office hours [0900 to 1500 hours] at the address given below. 

                   Regional Director, 

                 Kenya Rural Roads Authority, 

                       P. o Box 1391-70100, 

                       Garissa. 

                       Email: garissa@kerra.go.ke  

                       Telephone: +254 

115500786/02022403007.

  

5. Tender documents may be obtained electronically from www.kerra.go.ke or www.tenders.go.ke. and can be 

downloaded from the website  free of charge. 

6. Tender documents may be viewed and downloaded for free from the website www.kerra.go.ke or 

www.tenders.go.ke. Tenderers who download the tender document must forward their particulars immediately 

to facilitate any further clarification or addendum. 

7. Tenders shall be quoted be in Kenya Shillings and shall include all taxes.  

8. Tenders shall remain valid for (Two hundred and eighty-280) days from the date of opening of tenders. 

 

9. All bids above Kes. Five (5) million which are NOT under AGPO category shall be required to submit tender/bid 

Security of two (2%) percent of the budget estimate of the tender in the form of a demand bank guarantee or 

insurance guarantee. 

 

10. A ‘Tender-Securing Declaration’ Shall be required for all AGPO category bidders. 

 

11. The Tenderer MUST chronologically serialize All pages of the tender documents submitted. 

 

12. Completed tenders must be delivered to the address below on or before Monday-17th November 2025,Time: 

10.00 am-Electronic tender will NOT be permitted. 

 

13. Tenders will be opened immediately after the deadline date and time specified at the Garissa Regional office. 

Tenders will be publicly opened in the presence of the Tenderers' designated representatives who choose to attend. 

 

14. Late tenders will be rejected and returned to the bidder un-opened: 
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           The addresses referred to above are: - 

 

a)  Address for obtaining further information and for purchasing of tender documents: 

 

  Regional Director, 

                        Kenya Rural Roads Authority, 

                              P. o Box 1391-70100, 

                              Garissa. 

                              Email: garissa@kerra.go.ke  

                              Telephone: +254 115500786/02022403007. 

                  

  The Officer to be contacted: 

                              Senior Supply Chain Management Officer (Garissa Region)  

                              Email: garissa.proc@kerra.go.ke 

        Telephone: 0115500786: Mobile: 0715 122 455 

 

b) Address for submission of tenders-Office or tender box 

                                      

   Regional Director, 

                        Kenya Rural Roads Authority, 

                        Kismayu Road, 

                              P. o Box 1391-70100, 

                              Garissa. 

                              Email: garissa@kerra.go.ke  

                              Telephone: +254 115500786/02022403007. 

 

c) Address for Opening of tenders. 

   

  Regional Director, 

                        Kenya Rural Roads Authority, 

                              P. o Box 1391-70100, 

                              Garissa. 

                              Email: garissa@kerra.go.ke  

                              Telephone: +254 115500786/02022403007. 

 

 

                        Regional Director-Garissa Region: 
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PART 1: TENDERING PROCEDURES 
 

 

 

 

 

 

 

 

 



 

 

 

  

SECTION I: INSTRUCTIONS TO TENDERERS: 

A General Provisions 

1. Scope of Tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works 
Contract as described in the tender documents. The name, identification, and number of lots (contracts) 
of this Tender Document are specified in the TDS. 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset 
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a 
person shall include a declaration that the person shall not engage in any corrupt or fraudulent practice and 
a declaration that the person or his or her sub-contractors are not debarred from participating in public 
procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding 
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be 
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to 
complete and sign the “Certificate of Independent Tender Determination” annexed to the Form of Tender. 

2.3 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or 
their Affiliates competing for a specific assignment do not derive a competitive advantage from having 
provided consulting services related to this tender. To that end, the Procuring Entity shall indicate in the 
Data Sheet and make available to all the firms together with this tender document all information that 
would in that respect give such firm any unfair competitive advantage over competing firms. 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the Firms or 
their Affiliates competing for a specific assignment do not derive a competitive advantage from having 
provided consulting services related to this tender being tendered for. The Procuring Entity shall indicate in 
the TDS firms (if any) that provided consulting services for the contract being tendered for. The 
Procuring Entity shall check whether the owners or controllers of the Tenderer are same as those that 
provided consulting services. The Procuring Entity shall, upon request, make available to any tenderer 
information that would give such firm unfair competitive advantage over competing firms. 

3. Eligible Tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.7 
or any combination of such entities in the form of a joint venture (JV) under an existing agreement or with 
the intent to enter into such an agreement supported by a letter of intent. Public employees and their close 
relatives (spouses, children, brothers, sisters and uncles and aunts) are not eligible to participate in the 
tender. In the case of a joint venture, all members shall be jointly and severally liable for the execution of 
the entire Contract in accordance with the Contract terms. The JV shall nominate a Representative who 
shall have the authority to conduct all business for and on behalf of any and all the members of the JV 
during the tendering process and, in the event the JV is awarded the Contract, during contract execution. 
The maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, 
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which they have a 
substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are 
also not allowed to participate in any procurement proceedings. 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering 
process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 



 

 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a 

position to influence the tender of another tenderer, or influence the decisions of the Procuring Entity 

regarding this tendering process; or 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 
specifications of the works that are the subject of the tender; or 

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as Engineer 
for the Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document or 

h) Has a close business or family relationship with a professional staff of the Procuring Entity who: 

i) are directly or indirectly involved in the preparation of the Tender document or specifications 
of the Contract, and/or the Tender evaluation process of such contract; or 

 

ii) would be involved in the implementation or supervision of such Contract unless the conflict 
stemming from such relationship has been resolved in a manner acceptable to the Procuring 
Entity throughout the tendering process and execution of the Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent practice. A 
tenderer that is proven to have been involved any of these practices shall be automatically disqualified. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except 
for permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such 
participation shall result in the disqualification of all Tenders in which the firm is involved. A firm that is not 
a tenderer or a JV member may participate as a subcontractor in more than one tender. Members of a joint 
venture may not also make an individual tender, be a subcontractor in a separate tender or be part of 
another joint venture for the purposes of the same Tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT 4.8.A 
Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated 
or registered in and operates in conformity with the provisions of the laws of that country, as evidenced 
by its articles of incorporation (or equivalent documents of constitution or association) and its registration 
documents, as the case may be. This criterion also shall apply to the determination of the nationality of 
proposed subcontractors or sub- consultants for any part of the Contract including related Services. 

3.7 Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or 
be awarded a contract. The list of debarred firms and individuals is available from the website of PPRA 
www.ppra.go.ke. 

3.8 Tenderers that are state-owned enterprises or institutions may be eligible to compete and be awarded a 
Contract(s) only if they are accredited by PPRA to be (i) a legal public entity of the state Government 
and/or public administration, (ii) financially autonomous and not receiving any significant subsidies or 
budget support from any public entity or Government, and (iii) operating under commercial law and vested 
with legal rights and liabilities similar to any commercial enterprise to enable it compete with firms in the 
private sector on an equal basis. 

3.9 A Firms and individuals may be ineligible if their countries of origin (a) as a matter of law or official 
regulations, Kenya prohibits commercial relations with that country, or (b) by an act of compliance with 
a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United 
Nations, Kenya prohibits any import of goods or contracting of works or services from that country, or 
any payments to any country, person, or entity in that country. A tenderer shall provide such documentary 
evidence of eligibility satisfactory to the Procuring Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, 
subcontracts and labor) from national suppliers and contractors. To this end, a foreign tenderer shall provide 
in its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this 
criterion will be automatically disqualified. Information required to enable the Procuring Entity determine if 
this condition is met shall be provided in for this purpose is be provided in “SECTION III - 
EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 4.10, a tender is considered a foreign tenderer, if the 

http://www.ppra.go.ke/


 

 

tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent 
ownership by Kenyan Citizens. JVs are considered as foreign tenderers if the individual member firms are 
not registered in Kenya or if are registered in Kenya and have less than 51 percent ownership by Kenyan 
citizens. The JV shall not subcontract to foreign firms more than 10 percent of the contract price, excluding 
provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be 
registered with the National Construction Authority and be issued with a Registration Certificate before they 
can undertake any construction works in Kenya. Registration shall not be a condition for tender, but it 
shall be a condition of contract award and signature. A selected tenderer shall be given opportunity to 
register before such award and signature of contract. Application for registration with National 
Construction Authority may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which 
may prevent, distort or lessen competition in provision of services are prohibited unless they are exempt 
in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to 
seek for exemption from the Competition Authority. Exemption shall not be a condition for tender, but it 
shall be a condition of contract award and signature. A JV tenderer shall be given opportunity to seek such 
exemption as a condition of award and signature of contract. Application for exemption from the 
Competition Authority of Kenya may be accessed from the website www.cak.go.ke 

3.14 A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by producing a 
valid tax clearance certificate or tax exemption certificate issued by the Kenya Revenue Authority. 

 

4. Eligible Goods, Equipment, and Services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that 
is not eligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide 
evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant 
national environmental protection agency or by other competent authority as harmful to human beings and 
to the environment shall not be eligible for procurement. 

5. Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the Site of the 
Works and its surroundings, and obtain all information that may be necessary for preparing the tender and 
entering into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's 
own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter 
upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring 
Entity against all liability arising from death or personal injury, loss of or damage to property, and any 
other losses and expenses incurred as a result of the inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description 
of the proposed work method and schedule, including charts, as necessary or required. 

 

B. Contents of Tender Documents 

 

6. Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and 
which should be read in conjunction with any Addenda issued in accordance with ITT 8. 

PART 1 Tendering Procedures 

i) Section I - Instructions to Tenderers (ITT) 

ii) Section II - Tender Data Sheet (TDS) 

iii) Section III - Evaluation and Qualification Criteria 

http://www.nca.go.ke/
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iv) Section IV - Tendering Forms 

PART 2 Works Requirements 

i) Section V - Drawings 

ii) Section VI - Specifications 

iii) Section VII - Bills of Quantities 

PART 3 Conditions of Contract and Contract Forms 

i) Section VIII - General Conditions of Contract (GCC) 

ii) Section IX - Special Conditions of Contract (SC) 

iii) Section X - Contract Forms 

6.2 The Invitation to Tender Document (ITT) issued by the Procuring Entity is not part of the Contract documents. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the 
completeness of the Tender document, responses to requests for clarification, the minutes of the pre-Tender 
meeting (if any), or Addenda to the Tender document in accordance with ITT 8. In case of any 
contradiction, documents obtained directly from the Procuring Entity shall prevail. 

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 
Document and to furnish with its Tender all information and documentation as is required by the Tender 
document. 

7. Site Visit 

7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect 
the Site of the Required Services and its surroundings and obtain all information that may be necessary for 
preparing the Tender and entering into a contract for the Services. The costs of visiting the Site shall be at the 
Tenderer's own expense. 

8. Pre-Tender Meeting 

8.0 The Procuring Entity shall specify in the TDS if a pre-tender meeting will be held, when and where. The 

Procuring Entity shall also specify in the TDS if a pre-arranged pretender site visit will be held and when. 

The Tenderer's designated representative is invited to attend a pre-arranged pretender visit of the site of the 

works. The purpose of the meeting will be to clarify issues and to answer questions on any matter that may 

be raised at that stage. 

8.1 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than 

the period specified in the TDS before the meeting. 

8.2 Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the works, if 

applicable, including the text of the questions asked by Tenderers and the responses given, together with 

any responses prepared after the meeting, will be transmitted promptly to all Tenderers who have acquired 

the Tender Documents in accordance with ITT 6.3. Minutes shall not identify the source of the questions 

asked. 

8.3 The Procuring Entity shall also promptly publish anonym zed (no names) Minutes of the pre-Tender meeting 

and the pre-arranged pretender visit of the site of the works at the web page identified in the TDS. Any 

modification to the Tender Documents that may become necessary as a result of the pre-tender meeting and 

the pre-arranged pretender site visit, shall be made by the Procuring Entity exclusively through the issue of an 

Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. Nonattendance at the 

pre-Tender meeting will not be a cause for disqualification of a Tenderer. 

9. Clarification and amendments of Tender Documents 

9.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at 

the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting and 

the pre- arranged pretender visit of the site of the works if provided for in accordance with ITT 8.4. The 

Procuring Entity will respond in writing to any request for clarification, provided that such request is 

received no later than the period specified in the TDS prior to the deadline for submission of tenders. The 

Procuring Entity shall forward copies of its response to all tenderers who have acquired the Tender 



 

 

Documents in accordance with ITT 6.3, including a description of the inquiry but without identifying its 

source. If specified in the TDS, the Procuring Entity shall also promptly publish its response at the web 

page identified in the TDS. Should the clarification result in changes to the essential elements of the Tender 

Documents, the Procuring Entity shall amend the Tender Documents appropriately following the procedure 

under ITT 8.4. 

10. Amendment of Tendering Document 

10.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the 

Tendering document by issuing addenda. 

10.2 Any addendum issued shall be part of the tendering document and shall be communicated in writing to all 

who have obtained the tendering document from the Procuring Entity in accordance with ITT 6.3. The 

Procuring Entity shall also promptly publish the addendum on the Procuring Entity's web page in 

accordance with ITT 8.4. 

10.3 To give prospective Tenderers reasonable time in which to take an addendum into account in preparing 

their Tenders, the Procuring Entity shall extend, as necessary, the deadline for submission of Tenders, in 

accordance with ITT 25.2 below. 

 

C. Preparation of Tenders 

11. Cost of Tendering 

11.1 The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the 

Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of 

the tendering process. 

12. Language of Tender 

12.1 The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and 

the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature 

that are part of the Tender may be in another language provided they are accompanied by an accurate and 

notarized translation of the relevant passages into the English Language, in which case, for purposes of 

interpretation of the Tender, such translation shall govern. 

13. Documents Comprising the Tender 

13.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 14; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 14 and ITT 16; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 21.1; 

d) Alternative Tender, if permissible, in accordance with ITT 15; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the 
Tenderer, in accordance with ITT 22.3; 

f) Qualifications: documentary evidence in accordance with ITT 19establishing the Tenderer's 
qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 18; 

h) Any other document required in the TDS. 

13.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the 

Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint 

Venture Agreement in the event of a successful Tender shall be signed by all members and submitted with 

the Tender, together with a copy of the proposed Agreement. The Tenderer shall chronologically serialize 

pages of all tender documents submitted. 

13.3 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to 

be paid to agents or any other party relating to this Tender. 

14. Form of Tender and Schedules 



 

 

14.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant 

forms furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the 

text, and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be 

filled in with the information requested. 

15. Alternative Tenders 

15.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

15.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in 

the TDS, and the method of evaluating different alternative times for completion will be described in 

Section III, Evaluation and Qualification Criteria. 

15.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the 

requirements of the Tender Documents must first price the Procuring Entity's design as described in the 

Tender Documents and shall further provide all information necessary for a complete evaluation of the 

alternative by the Procuring Entity, including drawings, design calculations, technical specifications, 

breakdown of prices, and proposed construction methodology and other relevant details. Only the 

technical alternatives, if any, of the Tenderer with the Winning Tender conforming to the basic technical 

requirements shall be considered by the Procuring Entity. When specified in the TDS, Tenderers are 

permitted to submit alternative technical solutions for specified parts of the Works, and such parts will be 

identified in the TDS, as will the method for their evaluating, and described in Section VII, Works' 

Requirements. 

16. Tender Prices and Discounts 

16.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in 

the Bill of Quantities shall conform to the requirements specified below. 

16.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. 

Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for 

other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item 

not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender, and provided 

that the Tender is determined substantially responsive notwithstanding this omission, the average price of 

the item quoted by substantially responsive Tenderers will be added to the Tender price and the equivalent 

total cost of the Tender so determined will be used for price comparison. 

16.3 The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total price of the 

Tender, including any discounts offered. 

16.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, 

in accordance with ITT 14.1. 

16.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to 

adjustment during the performance of the Contract in accordance with the provisions of the Conditions of 

Contract, except in cases where the contract is subject to fluctuations and adjustments, not fixed price. In 

such a case, the Tenderer shall furnish the indices and weightings for the price adjustment formulae in the 

Schedule of Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed 

indices and weightings. 

16.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 

tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender 

the price reductions applicable to each package, or alternatively, to individual Contracts within the 

package. Discounts shall be submitted in accordance with ITT 16.4, provided the Tenders for all lots 

(contracts) are opened at the same time. 

16.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as 

of the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and 

prices and the total Tender Price submitted by the Tenderer. 

17. Currencies of Tender and Payment 



 

 

17.1 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the 

Tenderer in the Bill of Quantities, entirely in Kenya shillings. A Tenderer expecting to incur expenditures in 

other currencies for inputs to the Works supplied from outside Kenya shall device own ways of getting 

foreign currency to meet those expenditures. 

18. Documents Comprising the Technical Proposal 

18.1 The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, 

personnel, schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient detail 

to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and the completion 

time. 

19. Documents Establishing the Eligibility and Qualifications of the Tenderer 

19.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 

eligibility in accordance with ITT 4. 

19.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform 

the Contract the Tenderer shall provide the information requested in the corresponding information sheets 

included in Section IV, Tender Forms. 

19.3 A margin of preference will not be allowed. Preference and reservations will be allowed, individually or in 

joint ventures. Applying for eligibility for Preference and reservations shall supply all information required 

to satisfy the criteria for eligibility specified in accordance with ITT 33.1. 

19.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details 

of ownership, as shall be required to determine whether, according to the classification established by the 

Procuring Entity, a contractor or group of contractors qualifies for a margin of preference. Further the 

information will enable the Procuring Entity to identify any actual or potential conflict of interest in 

relation to the procurement and/or contract management processes, or a possibility of collusion between 

tenderers, and thereby help to prevent any corrupt influence in relation to the procurement process or contract 

management. 

19.5 The purpose of the information described in ITT 19.4 above overrides any claims to confidentiality which 

a tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 

information relating to its ownership and control confidential where it is tendering to undertake public 

sector work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring 

Entity as a justification for a Tenderer's failure to disclose, or failure to provide required information on its 

ownership and control. 

19.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring 

Entity may request in relation to ownership and control which information on any changes to the 

information which was provided by the tenderer under ITT 6.3. The obligations to require this information 

shall continue for the duration of the procurement process and contract performance and after completion 

of the contract, if any change to the information previously provided may reveal a conflict of interest in 

relation to the award or management of the contract. 

19.7 All information provided by the tenderer pursuant to these requirements must be complete, current and 

accurate as at the date of provision to the Procuring Entity. In submitting the information required pursuant 

to these requirements, the Tenderer shall warrant that the information submitted is complete, current and 

accurate as at the date of submission to the Procuring Entity. 

19.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. 

Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree 

the information submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 

19.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 

(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 

interest which could materially and improperly benefit the tenderer in relation to the procurement or 

contract management process, then: 

 

i) if the procurement process is still ongoing, the tenderer will be disqualified from the procurement 



 

 

process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set aside, 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of 
whether the tenderer or any other persons have committed any criminal offence. 

19.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-

date, or attempts to obstruct the verification process, then the consequences ITT 6.7 will ensue unless the 

tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act was not material 

or was due to genuine error which was not attributable to the intentional act, negligence or recklessness of the 

tenderer. 

20. Period of Validity of Tenders 

20.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period 

starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in 

accordance with ITT 24). A Tender valid for a shorter period shall be rejected by the Procuring Entity as 

non-responsive. 

20.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity 

may request Tenderers to extend the period of validity of their Tenders. The request and the responses 

shall be made in writing. If a Tender Security is requested in accordance with ITT 21.1, it shall also be 

extended for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse 

the request without forfeiting its Tender security. A Tenderer granting the request shall not be required or 

permitted to modify its Tender, except as provided in ITT 20.3. 

20.3 If the award is delayed by a period exceeding the number of days to be specified in the TDS days beyond 

the expiry of the initial tender validity period, the Contract price shall be determined as follows: 

a) in the case of fixed price contracts, the Contract price shall be the tender price adjusted by the 
factor specified in the TDS; 

b) in the case of adjustable price contracts, no adjustment shall be made; or in any case, tender 
evaluation shall be based on the tender price without taking into consideration the applicable 
correction from those indicated above. 

21. Tender Security 

21.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security 

as specified in the TDS, in original form and, in the case of Tender Security, in the amount and currency 

specified in the TDS.  A Tender-Securing Declaration shall use the form included in Section IV, Tender 

Forms. 

21.2 If Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any 

of the following forms at the Tenderer's option: 

a) an unconditional Bank Guarantee issued by reputable commercial bank); or 

b) an irrevocable letter of credit; 

c) a Banker's cheque issued by a reputable commercial bank; or 

d) another security specified in the TDS, 

21.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have 

a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for 

thirty (30) days beyond the original validity period of the Tender, or beyond any period of extension if 

requested under ITT 20.2. 

21.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 

accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be 

rejected by the Procuring Entity as non-responsive. 

21.5 If a Tender Security is specified pursuant to ITT 21.1, the Tender Security of unsuccessful Tenderers shall 

be returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing 

the Performance Security and any other documents required in the TDS. The Procuring Entity shall also 

promptly return the tender security to the tenderers where the procurement proceedings are terminated, all 

tenders were determined nonresponsive, or a bidder declines to extend tender validity period. 



 

 

21.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 

successful Tenderer has signed the Contract and furnished the required Performance Security, and any 

other documents required in the TDS. 

21.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

e) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer 
on the Form of Tender, or any extension thereto provided by the Tenderer; or 

f) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 50; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required 
in the TDS. 

21.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that 

PPRA debars the Tenderer from participating in public procurement as provided in the law. 

21.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that 

submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of 

tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of all future 

members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2. 

21.10 A tenderer shall not issue a tender security to guarantee itself. 

22. Format and Signing of Tender 

22.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 13 

and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 15, shall be 

clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the 

number specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy between 

the original and the copies, the original shall prevail. 

22.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 

business. This may include proprietary information, trade secrets, or commercial or financially sensitive 

information. 

22.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a 

person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written 

confirmation as specified in the TDS and shall be attached to the Tender. The name and position held by 

each person signing the authorization must be typed or printed below the signature. All pages of the 

Tender where entries or amendments have been made shall be signed or initialed by the person signing 

the Tender. 

22.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on 

behalf of the JV, and to be legally binding on all the members as evidenced by the power of attorney 

signed by their legally authorized representatives. 

22.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the 

person signing the Tender. 

D. Submission and Opening of Tenders 

23. Sealing and Marking of Tenders 

23.1 Depending on the sizes or quantities or weight of the tender documents, a tenderer may use an envelope, 

package or container. The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed 

package, or in a single sealed container bearing the name and Reference number of the Tender, addressed 

to the Procuring Entity and a warning not to open before the time and date for Tender opening date. Within 

the single envelope, package or container, the Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the 
Tender, as described in ITT 11; and 

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and 



 

 

c) if alternative Tenders are permitted in accordance with ITT 15, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, 
the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all 
required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Procuring Entity. 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 

23.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume 

no responsibility for the misplacement or premature opening of the Tender. Tenders that are misplaced or 

opened prematurely will not be accepted. 

24. Deadline for Submission of Tenders 

24.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the 

date and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option of 

submitting their Tenders electronically. Tenderers submitting Tenders electronically shall follow the 

electronic Tender submission procedures specified in the TDS. 

24.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending 

the Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring 

Entity and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended. 

25. Late Tenders 

25.1 The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of 

tenders, in accordance with ITT 24. Any Tender received by the Procuring Entity after the deadline for 

submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

26. Withdrawal, Substitution, and Modification of Tenders 

26.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written 

notice, duly signed by an authorized representative, and shall include a copy of the authorization in 

accordance with ITT 22.3, (except that withdrawal notices do not require copies). The corresponding 

substitution or modification of the Tender must accompany the respective written notice. All notices must 

be: 

a) prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals notices do 
not require copies), and in addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 
accordance with ITT 24. 

26.2 Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to the Tenderers. 

26.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 

submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer on the 

Form of Tender or any extension thereof. 

27. Tender Opening 

27.1 Except in the cases specified in ITT 23 and ITT 26.2, the Procuring Entity shall publicly open and read out 

all Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of 

Tenderers' designated representatives who choose to attend. Any specific electronic Tender opening 

procedures required if electronic Tendering is permitted in accordance with ITT 24.1, shall be as specified in 

the TDS. 

27.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 

corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be 



 

 

permitted unless the corresponding withdrawal notice contains a valid authorization to request the 

withdrawal and is read out at Tender opening. 

27.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to 

the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice 

contains a valid authorization to request the substitution and is read out at Tender opening. 

27.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding 

Tender. No Tender modification shall be permitted unless the corresponding modification notice contains 

a valid authorization to request the modification and is read out at Tender opening. 

27.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and 

whether there is a modification; the total Tender Price, per lot (contract) if applicable, including any 

discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-Securing 

Declaration, if required; and any other details as the Procuring Entity may consider appropriate. 

27.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be 

considered further for evaluation. The Form of Tender and pages of the Bills of Quantities are to be 

initialed by the members of the tender opening committee attending the opening. The number of 

representatives of the Procuring Entity to sign shall be specified in the TDS. 

27.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any 

Tender (except for late Tenders, in accordance with ITT 25.1). 

27.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if one was required. 

e) number of pages of each tender document submitted. 

27.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a 

Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of 

the tender opening register shall be distributed to all Tenderers upon request. 

E. Evaluation and Comparison of Tenders 

28. Confidentiality 

28.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be 

disclosed to Tenderers or any other persons not officially concerned with the Tender process until 

information on Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 46. 

28.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract 

award decisions may result in the rejection of its tender. 

28.3 Notwithstanding ITT 28.2, from the time of tender opening to the time of contract award, if a tenderer 

wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in 

writing. 

29. Clarification of Tenders 

29.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, 

the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a 

reasonable time for a response. Any clarification submitted by a tenderer that is not in response to a 

request by the Procuring Entity shall not be considered. The Procuring Entity's request for clarification 

and the response shall be in writing. No change, including any voluntary increase or decrease, in the 

prices or substance of the tender shall be sought, offered, or permitted, except to confirm the correction of 

arithmetic errors discovered by the Procuring Entity in the evaluation of the tenders, in accordance with 

ITT 33. 



 

 

29.2  If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 

request for clarification, its Tender may be rejected. 

30. Deviations, Reservations, and Omissions 

30.1 During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 
requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in the 
Tender document. 

 

31. Determination of Responsiveness 

31.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the 

tender itself, as defined in ITT 13. 

31.2 A substantially responsive Tender is one that meets the requirements of the Tender document without 

material deviation, reservation, or omission. A material deviation, reservation, or omission is one that, 

if accepted, would: 

a) affect in any substantial way the scope, quality, or performance of the Works specified in the Contract; 

or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or 
the tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsive tenders. 

31.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 

18, to confirm that all requirements of Section VII, Works' Requirements have been met without any 

material deviation, reservation or omission. 

31.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected 

by the Procuring Entity and may not subsequently be made responsive by correction of the material 

deviation, reservation, or omission. 

32. Non-material Non-conformities 

32.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities 

in the tender. 

32.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer 

submit the necessary information or documentation, within a reasonable period, to rectify nonmaterial 

non-conformities in the tender related to documentation requirements. Requesting information or 

documentation on such non- conformities shall not be related to any aspect of the price of the tender. 

Failure of the tenderer to comply with the request may result in the rejection of its tender. 

32.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable 

nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price shall be 

adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or 

component in the manner specified in the TDS. 

33. Arithmetical Errors 

33.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall 

not be the subject of correction, adjustment or amendment in any way by any person or entity. 

33.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 

following basis: 

a) Any error detected if considered a major deviation that affects the substance of the tender, shall 
lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, and subtotal 



 

 

and total bid price shall be considered as a major deviation that affects the substance of the tender 
and shall lead to disqualification of the tender as non-responsive. and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

33.3 Tenderers shall be notified of any error detected in their bid during the notification of a ward. 

34. Currency provisions 

34.1 Tenders will priced be in Kenya Shillings only. Tenderers quoting in currencies other than in Kenya shillings 

will be determined non-responsive and rejected. 

35. Margin of Preference and Reservations 

35.1 No margin of preference shall be allowed on contracts for small works. 

35.2 Where it is intended to reserve the contract to specific groups under Small and Medium Enterprises, or 

enterprise of women, youth and/or persons living with disability, who are appropriately registered as such by 

the authority to be specified in the TDS, a procuring entity shall ensure that the invitation to tender 

specifically indicates that only businesses/firms belonging to those specified groups are the only ones eligible 

to tender. Otherwise if no so stated, the invitation will be open to all tenderers. 

36. Nominated Subcontractors 

36.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of 

the Works by subcontractors selected in advance by the Procuring Entity. 

36.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of works 

as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the 

Works. 

36.3 The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their 

specialized parts of the Works were previously designated by the Procuring Entity in the TDS as can be met 

by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the 

Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer. 

37. Evaluation of Tenders 

37.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation 

and Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the 

criteria and methodologies the Procuring Entity shall determine the Best Evaluated Tender in accordance 

with ITT 40. 

37.2 To evaluate a Tender, the Procuring Entity shall consider the following: 
a) price adjustment due to discounts offered in accordance with  ITT 16; 
b) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency 

in accordance with ITT 39; 
c) price adjustment due to quantifiable nonmaterial non-conformities in accordance with ITT 30.3; and 
d) any additional evaluation factors specified in the TDS and Section III, Evaluation and 

Qualification Criteria. 

37.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period 

of execution of the Contract, shall not be considered in Tender evaluation. 

37.4 In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or more lots and the 

methodology to determine the lowest evaluated cost of the lot (contract) combinations, including any 

discounts offered in the Form of Tender, is specified in Section III, Evaluation and Qualification 

Criteria. 

38. Comparison of Tenders 

38.1 The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established 

in accordance with ITT 38.2 to determine the Tender that has the lowest evaluated cost. 



 

 

39. Abnormally Low Tenders 

39.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 

Tender, appears so low that it raises material concerns as to the Tenderer in regard to the Tenderer's 

ability to perform the Contract for the offered Tender Price or that genuine competition between 

Tenderers is compromised. 

39.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 

written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to 

the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and 

responsibilities and any other requirements of the Tender document. 

39.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer 

has failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring 

Entity shall reject the Tender. 

40. Abnormally High Tenders 

40.1 An abnormally high price is one where the tender price, in combination with other constituent elements of 

the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the 

Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract 

compared with market prices or that genuine competition between Tenderers is compromised. 

40.2 In case of an abnormally high tender price, the Procuring Entity shall make a survey of the market prices, 

check if the estimated cost of the contract is correct and review the Tender Documents to check if the 

specifications, scope of work and conditions of contract are contributory to the abnormally high tenders. 

The Procuring Entity may also seek written clarification from the tenderer on the reason for the high 

tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring 
Entity may accept or not accept the tender depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally 
high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract 
based on revised estimates, specifications, scope of work and conditions of contract, as the case may 
be. 

40.3 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 

competition between tenderers is compromised (often due to collusion, corruption or other 

manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent 

Government Agencies to institute an investigation on the cause of the compromise, before retendering. 

41. Unbalanced and/or Front-Loaded Tenders 

41.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 

unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written 

clarifications. Clarifications may include detailed price analyses to demonstrate the consistency of the 

tender prices with the scope of works, proposed methodology, schedule and any other requirements of the 

Tender document. 

41.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the 

Procuring Entity may as appropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the expense of the 
Tenderer to a level not exceeding a 30% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too 
much for undelivered works; or 

d) reject the Tender, 

42. Qualifications of the Tenderer 

42.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as 

having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying 



 

 

criteria specified in Section III, Evaluation and Qualification Criteria. 

42.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 

qualifications submitted by the Tenderer, pursuant to ITT 19. The determination shall not take into 

consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, 

affiliates, subcontractors (other than Specialized Subcontractors if permitted in the Tender document), or 

any other firm(s) different from the Tenderer. 

42.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 

determination shall result in disqualification of the Tender, in which event the Procuring Entity shall 

proceed to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price 

to make a similar determination of that Tenderer's qualifications to perform satisfactorily. 

42.4 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 

Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards to 

the Tenderer's ability to perform the Contract for the offered Tender Price. 

42.5 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 

written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to 

the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and 

responsibilities and any other requirements of the Tender document. 

42.6 After evaluation of the price analyses, if the Procuring Entity determines that the Tenderer has failed to 

demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity shall 

reject the Tender. 

43. Best Evaluated Tender 

43.1 Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Best 

Evaluated Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the Qualification 

Criteria and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

44. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

44.1 The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and 

reject all Tenders at any time prior to Contract Award, without thereby incurring any liability to Tenderers. 

In case of annulment, all Tenderers shall be notified with reasons and all Tenders submitted and 

specifically, Tender securities, shall be promptly returned to the Tenderers. 

F. Award of Contract 

45. Criteria Award 

45.1 The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined 

to be the Lowest Evaluated Tender. 

46. Notice of Intention to enter into a Contract 

46.1 Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall 

issue a Notification of Intention to Enter into a Contract / Notification of award to all tenderers which shall 

contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 
c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed 

was unsuccessful, unless the price information in (c) above already reveals the reason; 
d) the expiry date of the Standstill Period; and 
e) instructions on how to request a debriefing and/or submit a complaint during the standstill period; 

47. Standstill Period 

47.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 



 

 

dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall 

not apply. 

47.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each 

Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

   

48. Debriefing by the Procuring Entity 

48.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 

46, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on 

specific issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing within 

five days of receipt of the request. 

48.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its 

own costs of attending such a debriefing meeting. 

49. Letter of Award 

49.1 Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 

42.1, upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall 

transmit the Letter of Award to the successful Tenderer. The letter of award shall request the successful 

tenderer to furnish the Performance Security within 21days of the date of the letter. 

50. Signing of Contract 

50.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the 

parties meeting their respective statutory requirements, the Procuring Entity shall send the successful 

Tenderer the Contract Agreement. 

50.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, 

and return it to the Procuring Entity. 

50.3 The written contract shall be entered into within the period specified in the notification of award and 

before expiry of the tender validity period 

51. Appointment of Adjudicator 

51.1 The Procuring Entity proposes the person named in the TDS to be appointed as Adjudicator under the 

Contract, at the hourly fee specified in the TDS, plus reimbursable expenses. If the Tenderer disagrees with 

this proposal, the Tenderer should state in his Tender. If, in the Letter of Acceptance, the Procuring Entity 

does not agree on the appointment of the Adjudicator, the Procuring Entity will request the Appointing 

Authority designated in the Special Conditions of Contract (SCC) pursuant to Clause 23.1 of the General 

Conditions of Contract (GCC), to appoint the Adjudicator. 

52. Performance Security 

52.1 Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring Entity, the 

successful Tenderer shall furnish the Performance Security and, any other documents required in the TDS, 

in accordance with the General Conditions of Contract, subject to ITT 40.2 (b), using the Performance 

Security and other Forms included in Section X, Contract Forms, or another form acceptable to the 

Procuring Entity. A foreign institution providing a bank guarantee shall have a correspondent financial 

institution located in Kenya, unless the Procuring Entity has agreed in writing that a correspondent bank is 

not required. 

52.2  Failure of the successful Tenderer to submit the above-mentioned Performance Security and other 

documents required in the TDS, or sign the Contract shall constitute sufficient grounds for the annulment 

of the award and forfeiture of the Tender Security. In that event the Procuring Entity may award the 

Contract to the Tenderer offering the next Best Evaluated Tender. 

52.3 Performance security shall not be required for contracts estimated to cost less than Kenya shillings five 

million shillings. 



 

 

53. Publication of Procurement Contract 

53.1 Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at 

its notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall 

contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the 
selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening. 

54. Procurement Related Complaints and Administrative Review  

54.1  The procedures for making Procurement-related Complaints are as specified in the TDS. 

54.2 A request for administrative review shall be made in the form provided under contract forms. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

             SECTION II - TENDER DATA SHEET (TDS): 
 

The following specific data for the Works and Services to be procured shall complement, supplement, or amend 
the provisions in the Instructions to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall 
prevail over those in ITT. 

ITT REF. PARTICULARS OF APPENDIX TO INSTRUCTION TO TENDERERS 

A.                         General: 

 

   ITT 1.1 The name of the contract is: Routine maintenance of A3(Sheikh Hassan)-Shanta Abak (E-5003) 

Road. 

The Reference number of the Contract is: KeRRA/08/GSA/39/015/2025-2026. 

   ITT 2.3 
The information made available to competing firms is as follows: As indicated in the ITT and 
qualification criteria. 

  ITT 2.4 
The firms that provided consultancy services for the contract being tendered for are: N/A 

  ITT 3.1 Maximum number of Joint Venture JV shall be Two (2). 

B.                       Content of tender document: 

 

    ITT 8.1 
There shall be no pre-tender site meeting, and all interested bidders are requested to familiarize 

themselves with the site before tendering and thereafter collect a duly signed pre-tender site 

visit certificate from an authorized regional officer as indicated in the instruction to bidders. 

ITT 8.2 
The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than Seven 

(7) days before the date of tender opening. 

 

    ITT 8.4 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-arranged 

pretender site visit will be published is https://www.kerra.go.ke 

 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender 

documents, the Procuring Entity’s address is: 

 

1) Regional Director, 

       Kenya Rural Roads Authority, 

             P. o Box 1391-70100, 

             Garissa. 

             Email: garissa@kerra.go.ke  

             Telephone: +254 115500786/02022403007. 

 

2)  Physical address for hand Courier Delivery to an office or Tender Box (City, Street, Building, 

Floor Number and Room) ----------------- 

             

Regional Director, 

       Kenya Rural Roads Authority, 

       Kismayu Road, 

             P. o Box 1391-70100, 

             Garissa. 

 

             Email: garissa.proc@kerra.go.ke  

 

 

 

             

mailto:garissa@kerra.go.ke
mailto:garissa.proc@kerra.go.ke


 

 

         C.                         Preparation of Tenders: 

ITP 13.1 

(h) 

The Tenderer shall submit the following additional documents in its Tender: N/A 

 

ITT 15.1 Alternative Tenders shall NOT be considered. 

ITT 15.2 Alternative times for completion shall NOT be permitted. 

ITT 15.4 Alternative technical solutions shall be permitted for any parts of the Works: N/A 

   ITT 16.5 
 
 The Engineer’s Estimate is Kes: 9,630,344.00 

  ITT 16.5 The prices quoted by the Tenderer shall be: Fixed and not subject to adjustments. 

  ITT 20.1 The Tender validity period shall be (Two hundred and eighty-280) days from the specified date 

of opening as indicated in the invitation to Tender. 

ITT 20.3 (a) (a) The delayed to exceeding number of days: N/A. 

 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 

 

(i)  By percentage (%) of the local currency portion of the Contract price adjusted to reflect local 

inflation during the period of extension: N/A. 

and  

 

(ii) By percentage (%) the foreign currency portion of the Contract price adjusted to reflect the 

international inflation during the period of extension: N/A. 

 

ITT 21.1 All bids above Kes. Five (5) million which are not under AGPO category shall be required to submit 

tender/bid Security of two (2%) percent of the budget estimate of the tender in the form of a 

demand bank guarantee or insurance guarantee.  

A “Tender Securing Declaration” Shall be required for all AGPO category bidders. 

 

ITT 21.2 (d) 

 

The other Tender Security shall be in form of a Demand Bank Guarantee or 

Insurance Guarantee. 

 

   ITT 21.5 
On the Performance Security, other documents required shall be FORM NO. 9 

BENEFICIAL OWNERSHIP DISCLOSURE FORM. 

 

ITT 22.1 In addition to the original tender document, the number of copies is: ONE (1) 

 

ITT 22.3 

The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: written 

power of attorney drawn by commissioner for oaths and signed by the Directors providing the power 

of attorney. 
 

D.                    Submission and Opening of Tenders: 

 

ITT 24.1 

1.For Tender submission purposes only, the Procuring Entity’s address is: 

Regional Director, 

Kenya Rural Roads Authority, 

Kismayo Road, 

      P. o Box 1391-70100, 

      Garissa. 

      Email: garissa@kerra.go.ke  

   

  2.Date and time of tender submission: Monday-17th November 2025,Time: 10.00 am. 

 
  3.Tender package or container that cannot fit in the tender box shall be delivered to the    
Supply Chain Management Office-Garissa and must be registered. 
 
  4.This tender shall NOT be submitted electronically. 

ITT 27.1 The Tender opening shall take place at the time and the address for Opening of Tenders provided 

below: Regional Director’s Office-Garissa Region, Kismayo Road. 
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1) Regional Director, 

     Kenya Rural Roads Authority, 

           P. o Box 1391-70100, 

           Garissa. 

           Email: garissa@kerra.go.ke  

 

2) Kenya Rural Roads Authority, 

Kismayo Road, 

P. o Box 1391-70100, 

            Garissa. 

            Email: garissa@kerra.go.ke  

    

  ITT 27.6 The number of representatives appointed to the Tender Opening Members of the Procuring 

entity to sign is: All members of the tender opening committee. 

The Committee shall initial: - 

a) Cover page, 

b) Form of tender and 

c) Bills of Quantities. 

d) The last page of the submitted bid and 
e) Where applicable Tender Securities and/or Tender-Securing Declaration Forms 

E.                    Evaluation, and Comparison of Tenders: 

  ITT 32.3 

 

The adjustment shall be based on the _____Average _______ [insert “average” or “highest”] price 

of the item or component as quoted in other substantially responsive Tenders. If the price of the item 

or component cannot be derived from the price of other substantially responsive Tenders, the 

Procuring Entity shall use its best estimate.  

ITT 35.2 The invitation to tender is extended to the following groups that qualify for Reservations: Open to 

registered contractors in Garissa region. 
(These groups are Small and Medium Enterprises, Women Enterprises, Youth Enterprises and 

Enterprises of persons living with disability, as the case may be; describe precisely which groups 

qualify). 

ITT 36.1 
At this time, the Procuring Entity does not intend to execute certain specific parts of the 

Works by subcontractors selected in advance. 

 

 

ITT 36.2 

Contractor's may propose subcontracting: Maximum percentage of subcontracting 

permitted is: 40% of the total contract amount. Tenderers planning to subcontract more 

than 10% of total volume of work shall specify, in the Form of Tender, the activity (ies) or 

parts of the Works to be subcontracted along with complete details of the subcontractors 

and their qualification and experience. 

 

 

ITT 36.3 

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized 

Subcontractors are designated as follows: N/A. 

For the above-designated parts of the Works that may require Specialized Subcontractors, the 

relevant qualifications of the proposed Specialized Subcontractors will be added to the 

qualifications of the Tenderer for the purpose of evaluation: N/A. 

ITT 37.2 

(d) 

Additional requirements apply. These are detailed in the evaluation criteria in Section IV, 

Evaluation and Qualification Criteria. 

   ITT 51.1 The person named to be appointed as Adjudicator is as nominated by the Employer who is registered 

by the CIARB at an hourly fee of Shs.as provided by CIARB per day. 

 

   ITT 52.2 Other documents required are Form No. 9 Beneficial Ownership Disclosure Form. 

 

  ITT 52.1 

Performance security SHALL be required for contract of value above Kes: Five (5) Million in the 

form of bank guarantee or an insurance performance bond in the amount of: Two (2%) percent of 

tender sum for open tender category and One (1%) percent of tender sum for the reserved for 

the special group (AGPO) category. 
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ITT 52.3 Performance Security shall NOT be required for contracts less than Kenya Shillings Five 

(5) Million. 

 

 

 

 

 

 

ITT 54.1 

The procedures for making a Procurement-related Complaint are available from the PPRA 

website info@ppra.go.ke or complaints @ppra.go.ke. If a Tenderer wishes to make a 

Procurement-related Complaint, the Tenderer should submit its complaint following these 

procedures, in writing (by the quickest means available, that is either by hand delivery or email 

to: 

For the attention: The Regional Director. 

Title/Position: Regional Director. 

Procuring Entity: Kenya Rural Roads Authority (KeRRA-Garissa Region) 

Email address: garissa@kerra.go.ke 

In summary, a Procurement-related Complaint may challenge any of the following: 

(i) The terms of the Tender Documents; and 

(ii) The Procuring Entity's decision to award the contract. 
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                SECTION III- EVALUATION AND QUALIFICATION CRITERIA: 

1. Evaluation and contract award Criteria: 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and 
arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been 
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the 
Lowest Evaluated Tender price shall be selected for award of contract. 

2. Preliminary examination for Determination of Responsiveness: 

The Procuring Entity will be examining all tenders to ensure they meet in all respects the eligibility criteria 
and other requirements in the ITT, and that the tender is complete in all aspects in meeting the requirements 
of “Part 2 – Procuring Entity's Works Requirements”, including checking for tenders with unacceptable 
errors, abnormally low tenders, abnormally high tenders and tenders that are front loaded. Tenders that do 
not pass the Preliminary Examination will be considered irresponsive and will not be considered further. 

A. PRELIMINARY EXAMINATION: 

 

Tenderers shall provide evidence satisfactory to the Employer of their eligibility and of their capability 

and adequacy of resources to effectively carry out the subject Contract.  To this end, the tenderer shall be 

required to provide latest information set out below: 

 

Table 1: Evaluation & qualification criteria: 

Item 

No. 

Evaluation Criteria / Condition / Requirement 

Description; Clause Ref. 

Requirement 

Priority: 

(A) PRELIMINARY EVALUATION CRITERIA   

1)  

Provide bid security for tender above Kes. Five (5) million 

which are not under AGPO category at two (2%) percent of the 

budget estimate of the tender in the form of a demand bank 

guarantee or insurance guarantee. 

ITT 19.0 

ITT 11.1(c) 

TDS ITP 11.1 (h) – (5) 

SECTION III A-(5) 

Must be 

submitted 

2)  
Non-Provide duly filled, signed and stamped tender securing 

Declaration form (AGPO-YWPD) 

ITT 19.0 

ITT 11.1(c) 

TDS ITP 11.1 (h) – (5) 

SECTION III A-(5) 

Must be 

submitted 

3)  
Tenderer is registered with appropriate authority (AGPO 

Group Registered with National Treasury- Valid 

Certificate). 

ITT 19.0 

ITT 11.1(c) 

TDS ITP 11.1 (h) – (5) 

SECTION III A-(5) 

Must be 

submitted 

4)  

A) Properly and dully filled, signed and stamped Form of bid 

and appendix to form of bid by the authorized person 

through the power of attorney. with a bid validity Two 

hundred eighty-280) days, from the specified date of bid 

opening. 

In addition: 

B) The Tenderer must prepare this Form of Tender on stationery 

with its letterhead clearly showing the Tenderer's complete 

name and business address. 

C) The Form of Tender shall include the following Forms duly 

completed and signed by the Tenderer. 

a) Properly and dully filled, signed and stamped 

Tenderer's Eligibility; Confidential Business 

Questionnaire – to establish we are not in any 

conflict to interest. 

b) Properly and dully filled, signed and stamped 

Certificate of Independent Tender Determination – 

to declare that we completed the tender without 

colluding with other tenderers. 

c) Properly and dully filled, signed and stamped Self-

Declaration of the Tenderer– to declare that we will, 

ITT 19.1 

ITT 11.1(a) 

TDS ITP 11.1 (h) – (9) 

SECTION III EQC A-

(11) 

Must be filled/ 

submitted 



 

 

Item 

No. 

Evaluation Criteria / Condition / Requirement 

Description; Clause Ref. 

Requirement 

Priority: 

if awarded a contract, not engage in any form of 

fraud and corruption. 

d) Properly and dully filled, signed and stamped 

Declaration and commitment to the Code of Ethics 

for Persons Participating in Public Procurement and 

Asset Disposal 2015. 

D) Person signing the Tender shall have the power of attorney 

given by the Tenderer to be attached with the Tender. 

5)  

All bids above Kes. Five (5) million which are not under 

AGPO category shall be required to submit tender/bid Security 

of two (2%) percent of the budget estimate of the tender in the 

form of a demand bank guarantee or insurance guarantee.  

a) A bank guarantee; 

b) A guarantee by an insurance company registered and 

licensed by the insurance regulatory authority listed by 

the authority; or 

c) A guarantee issued by a financial institution approved 

and licensed by the central bank of Kenya, from a 

reputable source, and an eligible country. 

N/B This form of tender security (tender bond) is not 

applicable; bidders that submit it to be disqualified. 

ITT 19.0 

ITT 11.1(c) 

TDS ITP 11.1 (h) – (5) 

SECTION III A-(5) 

Must be 

submitted. 

6)  
Certified Certificate of Incorporation or Business Registration 

issued by Registrar of Companies. 

ITT 36 

ITT 11.1(a) 

TDS ITP 11.1 (h) – (1) 

SECTION III EQC A-(1) 

Must be 

submitted. 

7)  

Current Certified CR12 Certificate (dated within Six (6) 

Months before date of opening) from the Registrar of 

Companies. This should be provided with Identification 

Documents of Directors and all individuals listed on the CR12. 

(ID or Passport). For Corporate Directors, CR12 or its 

equivalent for the corporate directors, Identification Documents 

for the corporate Director and its directors MUST be provided. 

TDS ITP 11.1 (h) – (2) 

SECTION III EQC A-(2) 

Must be 

submitted. 

8)  Valid certified Current Single Business permit. 
TDS ITP 11.1 (h) – (3) 

SECTION III EQC A-(3) 

Must be 

submitted. 

9)  
Valid Tax Compliance Certificate- 

N/B: To be confirmed from KRA website online checker. 

ITT 4.14 

TDS ITP 11.1 (h) – (4) 

SECTION III EQC A-(4) 

Must be 

submitted. 

10)  

Current Certificate of Registration with National Construction 

Authority-NCA in the Category 6 or 7 or 8” together with a 

valid NCA practicing license.  

N/B: To be confirmed from NCA website. 

ITT 3.12 

TDS ITP 11.1 (h) – (6) 

SECTION III EQC A-(6) 
Must be 

submitted. 

11)  
Pre-Tender Site Visit Certificate duly endorsed by the 

Authorized KeRRA Staff. 

ITT 7 

SECTION III EQC A-

(13) 

Must be 

submitted. 

12)  
Submit a written power of attorney authorizing the signatory of 

the bid to commit the Bidder Witnessed by a Commissioner of 

Oaths.  

ITT 20.4 

TDS ITP 11.1 (h) – (8) 

SECTION III EQC A-(7) 

Must be 

submitted. 

13)  
Chronological Serialization of all the pages of the tender 

document (this should be sequential in the format of 

1,2,3,4,5…….) from the first page to the last page. 

ITT 12.1 

TDS ITP 11.1 (h) – (11) 

SECTION III EQC A-

(14) 

Must be 

Serialized. 

14)  
The Tender submission SHALL be as follows: 

a) One Original clearly marked “ORIGINAL”, 

b) One hard copy C L E A R L Y m a r k e d “C O P Y”  

ITT 20.1 

 

Must be 

submitted 

15)  

Provide Properly and dully filled, signed and stamped proof of 

Eligible Goods, Equipment, and Services (Bidders to 

demonstrate that Goods, equipment and services to be supplied 

under the contract to have their origin in any country that is not 

determined ineligible under ITT 4.1). 

ITT 4.1 

SECTION III EQC A-

(18) 

 

N/A 

16)  
Provide a Properly and dully filled, signed and stamped proof of 

having not been declared ineligible by the PPRA as described in 

ITT 3.7 

ITT 3.7 

SECTION III EQC A-

(20) 

Must be 

submitted 

17)  
Submission of Audited Accounts or equivalent acceptable to the 

Employer, for the last three [3] years (2021, 2022 & 2023) to 

SECTION III EQC A-

(19) 

Must be 

submitted 



 

 

Item 

No. 

Evaluation Criteria / Condition / Requirement 

Description; Clause Ref. 

Requirement 

Priority: 

demonstrate: the current soundness of the applicant’s financial 

position and its prospective long-term profitability, and capacity 

to have a cash flow amount, turnover and working capital (attach 

valid license of the auditor from ICPAK). 

N/B: Not applicable to new and AGPO firms. 

18)  
Provide a Properly and dully filled, signed and stamped Bill of 

Quantities (any alterations should be countersigned by the 

authorized person) 

ITT 11.1 (b) 

SECTION III EQC A-(9) 
Must be Filled 

19)  

Provide a Properly and dully filled, signed and stamped, the 

following schedules of supplementary information. 

NOTE: That bidders should not alter the format of any of the 

forms under this section. Any alteration shall lead to 

disqualification of the bid. 

ITT 17.0 

SECTION IV EQC - (9) 
 

1)  
FORM 1 

FT: 

Properly and dully filled, signed and stamped form 

of foreign tenderers 40% rule (for foreign tenderers)  

 

ITT 3.10; ITT 17.0 

SECTION IV EQC -(1) 

SECTION IIIA EQC – 

(17) & (9) 

N/A 

2)  
FORM 2 

EQU: 

Properly and dully filled, signed and stamped form 

of Equipment (A separate Form shall be prepared for 

each item of equipment listed, or for alternative 

equipment proposed by the Tenderer). 

ITT 16; ITT 17.0 

SECTION IV EQC -(4) 

SECTION IIIA EQC – 

(23) & (9) 

Must be Filled 

3)  
FORM 3 

PER: 

Properly and dully filled, signed and stamped 

Contractor's Representative and Key Personnel 

Schedule (Tenderers should provide the names and 

details of the suitably qualified Contractor's 

Representative and Key Personnel to perform the 

Contract separately for each personnel/ candidate; 

with declaration for both parties; data on their 

experience should be provided). 

ITT 6.9; ITT 17.0 

SECTION IV EQC -(5) 

SECTION IIIA EQC – 

(9) 

Must be Filled 

4)  
FORM 

4: 

Properly and dully filled, signed and stamped form 

of tenderers qualification without pre-qualification.  

FORM ELI-1.1 (Properly and dully filled, signed 

and stamped form of Tenderer Information) 

Attach copies of original documents of [check the 

box(es) of the attached original documents] 

1) Articles of incorporation (or equivalent 

documents of constitution or association), and 

/or documents of registration of the legal entity 

named above, in accordance with ITT 4.4. 

2) A current tax clearance certificate or tax 

exemption certificate issued by the Kenya 

Revenue Authority, if tender s a Kenyan 

tenderer, in accordance with ITT 4.15. 

3) In case of state-owned enterprise or institution, 

in accordance with ITT 4.6 documents 

establishing: Included are the organizational 

chart, a list of Board of Directors, and the 

beneficial ownership. 

ITT 17.0 

SECTION IIIA EQC – 

(9) 
Must be Filled 

5)  
FORM 

ELI-1.1 

Properly and dully filled, signed and stamped form 

of Tenderer Information  

ITT 17.0 

SECTION IV EQC -(6.1) 

SECTION IIIA EQC – 

(9) 

Must be Filled 

6)  
FORM 

ELI-1.2 

Properly and dully filled, signed and stamped of 

Tenderer's JV Information Form (to be completed for 

each member of Tenderer's JV) 

ITT 17.0; ITT 3.1 

SECTION IV EQC -(6.2) 

SECTION IIIA EQC – 

(9) 

Must be Filled 

7)  
FORM 

CON– 2 

Properly and dully filled, signed and stamped form 

of Historical Contract Non-Performance, Pending 

Litigation and Litigation History 

ITT 17.0 

SECTION IV EQC -(6.3) 

SECTION IIIA EQC – 

(9) 

Must be Filled 

8)  
FORM 

FIN –3.1 

Properly and dully filled, signed and stamped of 

Financial Situation and Performance 
ITT 17.0 

SECTION IV EQC -

(6.4) 

SECTION IIIA EQC – 

Must be Filled 
Properly and dully filled, signed and stamped form 

of Sources of Finance 



 

 

Item 

No. 

Evaluation Criteria / Condition / Requirement 

Description; Clause Ref. 

Requirement 

Priority: 

Properly and dully filled, signed and stamped form 

of financial documents 

(9) & (19) 

9)  
FORM 

FIN – 

3.2 

Properly and dully filled, signed and stamped form 

of Average Annual Construction Turnover 

ITT 17.0 

SECTION IV EQC -(6.5) 

SECTION IIIA EQC – 

(9) & (19) 

Must be Filled 

10)  
FORM 

FIN –3.3 

Properly and dully filled, signed and stamped form 

of Financial Resources 

ITT 17.0 

SECTION IV EQC -(6.6) 

SECTION IIIA EQC – 

(9) & (19) 

Must be Filled 

11)  
F O R M  

FIN-3.4 

Properly and dully filled, signed and stamped form 

of Current Contract Commitments / Works in 

Progress 

ITT 17.0 

SECTION IV EQC -(6.7) 

SECTION IIIA EQC – 

(9) & (21) 

Must be Filled 

12)  
F O R M  

EXP-4.1 

Properly and dully filled, signed and stamped form 

of General Construction Experience 

ITT 17.0 

SECTION IV EQC -(6.8) 

SECTION IIIA EQC – 

(9)  

Must be Filled 

13)  
FORM 

EXP -

4.2(a) 

Properly and dully filled, signed and stamped of 

Specific Construction and Contract Management 

Experience. 

ITT 17.0 

SECTION IV EQC -(6.9) 

SECTION IIIA EQC – 

(9) & (22) 

Must be Filled 

14)  
FORM 

EXP -

4.2(b) 

Properly and dully filled, signed and stamped form of 

Construction Experience in Key Activities (All Sub-

contractors for key activities must complete the 

information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 

4.2.) 

ITT 17.0; ITT 34 

SECTION IV EQC -

(6.10) 

SECTION IIIA EQC – 

(9)  

Must be Filled 

15)  
FORM 

SD1: 

Properly and dully filled, signed and stamped form of 

Self-declaration that the person/tenderer is not 

debarred in the matter of the public procurement and 

asset disposal act 2015. 

ITT 17.0; ITT 2.1; ITT 

3.7; 

SECTION IIIA EQC – 

(9)  

Must be Filled 

16)  
 

Must submit APPENDIX 1 form of -fraud and 

corruption must be attached (Appendix 1 shall not 

be modified). 

ITT 17.0; ITT 2.1; 

SECTION IIIA EQC – 

(9)  

Must be 

Submitted 

     

B) DETAILED EVALUATION CRITERIA  

(i) TECHNICAL & FINANCIAL CAPACITY EVALUATION CRITERIA 

Technical Evaluation Criteria will be as per Table 3 & 4 given below. Tenders that do not pass the Technical & Financial 

Capacity Examination will be considered non- responsive and will not be considered further. 

C) MARGIN OF PREFERENCE AND RESERVATIONS Clause Ref 

Requirement 

priority 

17 

Procuring Entity will grant a margin of preference in accordance 

to Clause 147 and 148 respectively of the PPADR 2020 citizen 

contractor registered outside Kenya shall only be eligible to 

benefit from the preferences and reservations scheme when 

bidding in international tendering and competition. For 

international/Open Tenders, a margin of preference shall be 

applied as follows: -  

ITT 33 

 

N/A 

 

Group A: 

Ten percent (10%) margin of preference of the 

evaluated price of the tender, where the percentage of 

shareholding of Kenyan citizens is more than fifty 

percent (50%);  

Group B: 

Eight percent (8%) margin of preference of the 

evaluated price of the tender, where the percentage of 

shareholding of Kenyan citizens is less than fifty 

percent (50%) but above twenty percent (20%); and  

Group C: 

Six percent (6%) margin of preference of the 

evaluated price of the tender, where percentage of 

shareholding of Kenyan citizens is above five percent 

(5%) and less than twenty percent (20%).  

D) ERROR CHECK   



 

 

Item 

No. 

Evaluation Criteria / Condition / Requirement 

Description; Clause Ref. 

Requirement 

Priority: 

20)  

 The tender sum as submitted and read out during the tender 

opening shall be absolute and final and shall not be the 

subject of correction, adjustment or amendment in anyway by 

any person or entity. 

 Provided that the Tender is substantially responsive, the 

Procuring Entity shall handle errors on the following basis: 

ITT 31 Must Meet 

A. Any error detected if considered a major deviation that affects 

the substance of the tender, shall lead to disqualification of the 

tender as non-responsive. 

B. Any errors in the submitted tender arising from a 

miscalculation of unit price, quantity, subtotal and total bid 

price shall be considered as a major deviation that affects the 

substance of the tender and shall lead to disqualification of the 

tender as non-responsive. and 

C. If there is a discrepancy between words and figures, the 

amount in words shall prevail 

D. Abnormally low tenders, abnormally high tenders or any other 

indications of potential bid rigging practices, and tenders that 

are front loaded. 

E) POST QUALIFICATION AND CONTRACT AWARD   

 

A. The Tenderer shall demonstrate that it has access to, or 

has available, liquid assets, unencumbered real assets, 

lines of credit, and other financial means (independent of 

any contractual advance payment) sufficient to meet the 

construction cash flow as per the provisions of the 

Qualification Criteria Matrix in Table 3 below 
ITT 39 

Must Meet 

with 

Supporting 

Evidence B. Minimum average annual turnover as per the provisions of the 

Qualification Criteria Matrix in Table 3 below. 

C. Specific experience requirement as per the provisions of the 

Qualification Criteria Matrix in Table 3 below. 

 



 

 

 

 

 

Table 3: Technical & Financial Capacity Evaluation: 
 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Parties 

Combined 

Each 

Party One Party 

1. Historical Contract Non-Performance 

1.1 History of 

Non- 

Performing 

Contracts 

Non-performance of a contract 

did not occur within the last five 

(5) years prior to the deadline for 

application submission based on 

all information on fully settled 

disputes or litigation.  A fully 

settled dispute or litigation is one 

that has been resolved in 

accordance with the Dispute 

Resolution Mechanism under the 

respective contract, and where all 

appeal instances available to the 

applicant have been exhausted. 

Must meet 

requirement by itself 

or as party to past or 

existing JV 

N / A 

 

 

 

 

  

Must meet 

requirement by 

itself or as 

party to past or 

existing JV 

N / A Form CON-2 

1.2 Pending 

Litigation 

All pending litigation shall in 

total not represent more than 

thirty percent (30%) of the 

Applicant's net worth and shall be 

treated as resolved against the 

Applicant. 

Must meet 

requirement by itself 

or as party to past or 

existing JV 

N / A Must meet 

requirement by 

itself or as 

party to past or 

existing JV 

N / A Form CON-2 

2. Financial Situation 

2.1 Financial 

Performance 

Submission of audited accounts 

or if not required by the law of 

the applicant's country, other 

financial statements acceptable to 

the Employer, for the last Three 

[3] years to demonstrate: 

(a) the current soundness of 

the applicants’ financial 

position and its prospective 

long-term profitability, and 

(b) capacity to have a cash flow 

amount of min. Kes: One (1) 

Million equivalent working 

capital. 

Must meet 

requirement 

 

 

 

(a) Must 

meet 

requirement 

 

(b) Must 

meet 

requirement 

N / A 

 

 

 

 

(a) N / A 

 

 

(b) Must 

meet 

requirement 

Must meet 

requirement 

 

 

 

(a) Must meet 

requirement 

 

(b) N / A 

N / A 

 

 

 

 

(a)N / A 

 

 

(b) N / A 

 

Form FIN - 3.1, 

with Supporting 

Evidence 



 

 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Parties 

Combined 

Each 

Party One Party 

2.2 Average 

Annual 

Construction 

Turnover 

Minimum average annual 

construction turnover Kes: Two 

(2) Million calculated as an  

annual  average  of  the  total 

payments received f rom 

cons t ruc t i on  works  within 

the last Three (3) years. 

Must meet 

requirement 

Must meet 

requirement 
Must meet 

((100- 

50)/ (n- 

1)) % of the 

requirement 

where n= 

number of joint 

venture 

members 

N/A Form FIN - 3.2 

with Supporting 

Evidence 

 

3. Experience 

3.1 General 

Construction 

Experience 

Experience under construction 

contracts in the role of contractor, 
subcontractor, or management 

contractor for at least the last Five 

(5) years prior to the applications 

submission deadline 

Must meet 
requirement 

N / A Must meet 

requirement 
N / A 4. Form EXP - 

4.1 

Experience 

3.2 (a) Specific 

Construction 

Experience 

Participation as contractor, 

management contractor or 

subcontractor, in at least Two (2) 

contracts with a value of at least Kes: 

5 Million within the last Five (5) 

Years that have been successfully 

and substantially completed and that 

are similar to the proposed works. 

The similarity shall be based on the 

physical size, complexity, 

methods/technology or other 

characteristics as described in the 

Scope of Works) 

 

For subcontracted Works the Bidder 

should provide the following: 

 Award letter of the Main 

Contractor 

 Award letter of the 

subcontract 

 Completion letter of the 

Subcontract 

Proof of payment (attach 

Must meet 

requirement 

Must meet 

requirement 
N / A Must meet 

requirement  
FormEXP.4.2(a) 

 

Must Provide 

Supporting 

Evidence 

(Completion 

Certificate & 

Award Letter) 



 

 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Parties 

Combined 

Each 

Party One Party 

payment certificates and 

certified bank statements 

indicating proof of 

payment) 

3.2 (b)  b) For the above or other 

contracts executed during the 

period stipulated in 4.2(a) above, 

a minimum construction 

experience in at least one (1) of: 

- New construction of bridges 

and approach roads 

- Other similar road works 

(gravel, concrete paving 

blocks or concrete etc.) 

Must meet 

requirements 
Must meet 

requirement 
N / A Must meet 

requirement 
Must Provide 

Supporting 

Evidence 

4. Work Methodology 

4.1 Work 
Methodology 

Submission of a work 

methodology 

Should 

demonstrate 

understanding of 

the scope of 

works and other 

general 

requirements 

Should 

demonstrate 

understanding 

of the scope 

of works and 

another   

general 

requirement  

N/A N/A Must Submit 

5. Site Staff 

 The site staff shall possess minimum levels set below; 

5.1 
 
Site Agent 

Qualification = Diploma in 

Civil Eng. General 

General Experience= 6yrs,  

Specific Experience = 3 Yrs 

Must meet 

requirements 

Must meet 

requirement 
N/A N/A Must Provide Supporting 

Evidence (Signed CV & 

Certified Certificates/ 

Testimonials) 

5.2 
Senior 

Foreman 

Qualification =Diploma in 

Civil Eng.  

General Experience = 3 yrs,  

Specific Experience = 2 Yrs 

Must meet 

requirements 

Must meet 

requirement 
N/A N/A Must Provide Supporting 

Evidence (Signed CV & 

Certified Certificates/ 

Testimonials) 

5.3 Site Surveyor 

Qualification = Diploma in 

Surveying 

General Experience = 4 yrs 

Specific Experience = 2 Yrs 

 

Must meet 

requirements 

Must meet 

requirement 
N/A N/A Must Provide Supporting 

Evidence (Signed CV & 

Certified Certificates/ 

Testimonials) 

 



 

 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Parties 

Combined 

Each 

Party One Party 

  

 

6. Key Equipment 

6.1 

Contractors must meet requirements on key equipment as listed in table 4 below; 

 
Must Provide Supporting 

Evidence (Logbooks, Lease 

Agreements with Supporting 

Logbooks) 



 

 

 

Table 4: Equipment Holding:  

Contractors must meet requirements on key equipment as listed below; 
 

Item 

No. 

Equipment Details Minimum Number Required 

for the execution of the 

Contract 

A) General plant  

 1.Primary/Secondary/Crusher Unit/Power 

Screen Min capacity 60/hr 

0 

 2. Concrete batching plant Min Cap 20m3/hr 0 

 Subtotal for A  

B) Bituminous Plants  

 1. Bitumen pressure distributor 0 

 2. Bitumen heater tank (10,000 litres) 0 

 3. Asphalt plant 0 

 4. Paver 0 

 5. Chip’s spreader 0 

 Subtotal for B 0 

C) Compactors  

 1.Vibrating compaction plate 300mm wide - 

 2.Vibrating compaction plate 600mm wide 1 

 Subtotal for C 1 

D) Mobile Compressors  

 1. Medium rock drill (1.5 m3/min) Optional 

 2. Heavy rock drill (1.5 m3/min) Optional 

 Subtotal for D  

E) Concrete Equipment  

 1. Mobile concrete mixers 1 

 2. Truck mounted mixers Optional 

 Subtotal for E 1 

F) Transport (Tippers, dumpers, water tankers)  

 1. 4x2 tippers payload 7-12 tonnes 4 

 2. 6x4 tippers payload 16-20 tonnes Optional 

 3. Articulated trailers (low loaders) Optional 

 4. Dump trucks 1 

 5. Flatbed lorries Optional 

 6. Water tankers (18,000- 20,000 lts 

capacity) 

1 

 7. Water tankers (8,000- 10,000 lts 

capacity) 

Optional 

 Subtotal for F 6 

G) Earth moving equipment  

 1. Tractor dozers with dozer attachment 

(D6-D9) 

Optional 

 2. Tracked loaders Optional 

 3. Wheel loaders 1 

 4. Motor scrappers Optional 

 5. Motor graders (93-205KW) 1 

 6. Trench excavators Optional 

 Subtotal for G 2 

H) Diesel Generators  

 1. Diesel generators (15- 200KVa) Optional 

 Subtotal H - 

I) Excavators  



 

 

Item 

No. 

Equipment Details Minimum Number Required 

for the execution of the 

Contract 

 1. Hydraulic crawler mounted (7-10 

tonnes) 

– 0.25-0.4m3 SAE bucket 

1 

 2. Hydraulic wheel mounted (10-16 

tonnes) 

– 0.4- 0.6m3 SAE bucket 

Optional 

 Subtotal for I 1 

J) Rollers  

 1. Self-propelled single drum vibrating 

(various types, 12 tonnes and above) 

1 

 2. Pneumatic rubber tyre (1- 2 

tonnes/wheel) 

0 

 3. Sheep foot roller Optional 

 4. Double drum vibrating pedestrian 

roller 

Optional 

 Subtotal for J 1 

K) Stabilization  

 1. Pulvimixer 0 

 Subtotal for K 0 

fdf



 

 

 

 

SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS: 

 

1. FORM EQU: EQUIPMENT 

 
The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be 
prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 

 
Item of Equipment 

Equipment 

information 

Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current Status Current location 

Details of Current Commitments 

Source Indicate source of the 

equipment Owned

 leased 
Rented Specially manufactured 

Omit the following information for equipment owned by the Tenderer 

Owner Name of owner 

Address of owner 

Telephone Contact name and tittle 

Fax Telex 

Agreements Details of rental/lease/ manufacturer agreements 

specific to the project 

 



 

 

 

2. FORM PER -1 
Contractor's Representative and Key Personnel Schedule: 

 
Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key Personnel 
to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each 
candidate. 

Contractor' Representative and Key Personnel: 

 
1 Title of position: Contractor’s Representative 

Name of Candidate: 

Duration of appointment  

Time commitment: for this position  

Expected time schedule for this position  

2 Title of position 

Name of Candidate: 

Duration of appointment  

Time commitment: for this position  

Expected time schedule for this position  

3 Title of position: 

Name of Candidate: 

Duration of appointment  

Time commitment: for this position  

Expected time schedule for this position  

4 Title of position: 

Name of Candidate: 

Duration of appointment  

Time commitment: for this position  

Expected time schedule for this position  

5 Title of position: 

Name of Candidate: 

Duration of appointment  

Time commitment: for this position  

Expected time schedule for this position  



 

 

 

3. FORM PER-2: 
Resume and Declaration - Contractor's Representative and Key Personnel. 

Name of Tenderer 

Position [#]: [Tittle of position from Form PER-1] 

Personnel Information Name: Date of birth 

 Address: Email: 

   

Professional qualifications: 

Academic qualifications: 

Language proficiency: [language and levels of speaking, reading and writing 
skills] 

Details   

Address of procuring Entity  

Telephone: Contact (manager/personnel officer): 

Fax  

Job Title Years with present procuring Entity 

 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project. 

Project Role Duration of Involvement Relevant Experience 

[Main project details] [role and responsibilities 

on the project] 

[time in role] [describe the

 experience 

relevant to this position] 

    

    

    



 

 

 

Declaration: 

 
I, the undersigned: …………………………………………………………………………………… [insert either 
“Contractor's Representative” or “Key Personnel” as applicable], certify that to the best of my knowledge and belief, 
the information contained in this Form PER-2 correctly describes myself, my qualifications and my experience. 

 
I confirm that I am available as certified in the following table and throughout the expected time schedule for this 
position as provided in the Tender: 

 

 

Commitments Details 

Commitments to duration of contracts:  

Time Commitment:  

 

 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 

 

Name of Contractor's Representative or Key Personnel: [insert name] 

 

Name & Signature:    

 

Date: (day month year):    

 

 

 

Countersignature of authorized representative of the Tenderer: 

 

Name & Signature:   

 

 

Date: (Day /Month/ Year):    



 

 

 

4. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION: 

 
To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

 

       FORM ELI -1.1  

       Tenderer Information Form: 

 

Date:   

 

ITT No.    

 

Title:    

 

Tenderer’s Name: 

In case of Joint Venture (JV), Name of each member: 

Tenderer’s actual or intended country of registration: 

[indicate country of constitution] 

Tenderer’s actual or intended year of incorporation 

Tenderer’s legal address [in country of registration]: 

Tenderer ‘authorized representative information: 

Name:   

 

Address:   

Telephone / Fax numbers:   

E-mail address:     

1. Attached are original documents of: 
 

 Articles of Incorporation (or equivalent document of constitution or association) and/or documents of 

registration of legal entity named above, in accordance with ITT 3.6 

 

 In case of JV, letter of intent to form JV or JV Agreement, in accordance with ITT 3.5 

 

 In case of state-owned enterprise or institution, in accordance with ITT3.8, documents establishing; 

 legal and financial autonomy, 

 Operation under commercial Law, 

 Establishing that the tenderer is not under the supervision of the Procuring Entity in accordance with 

ITT 3.8 

         2.  Included are the organizational chart, a list of Board of Directors and the beneficial ownership. 



 

 

 

FORM ELI -1.2 
Tenderer's JV Information Form: 

 

(To be completed for each member of Tenderer's JV) 

Date: 

ITT No.    

 

Title:    

 

1. Tenderer’s JV Name: 

2. JV Member’s name: 

3. JV Member’s country of registration 

4. JV Member’s year of Constitution: 

5. JV Member’s legal address in country of Constitution: 

6. JV Member’s Authorized Representative Information 

Name: 

Address: 
Telephone/Fax numbers: 

Email Address: 

1. Attached are original documents of 
Articles of Incorporation (or equivalent document of constitution or association) and/or documents of 

registration of legal entity named above, in accordance with ITT 3.6 

 

In case of state-owned enterprise or institution, documents establishing legal and financial autonomy, 
Operation under commercial Law, and that they are not under supervision of the Procuring Entity 

in accordance with ITT 3.8 

 

2. Included are the organizational chart, a list of Board of Directors and the beneficial ownership. 



 

 

 

FORM CON – 2: 
 

Historical contract Non-Performance, Pending litigation and litigation 

history: 

 

Tenderer's Name:                                                                                        

Date:  

JV Member's Name   

ITT No.    

Title:    

 
Non-Performed contracts in accordance with section III, Evaluation and Qualifications 

  Contract non-performance did not occur since 1st January [insert year] specified in section III 

Evaluation and Qualification Criteria, Sub-Factor 2.1 

Contract(s) not performed since 1st January [insert year] specified in section III 

Evaluation and Qualification Criteria, Sub-Factor 2.1 

Year Non-performed 

portion of 

contract 

Contract Identification Total Contract Amount 
(current value, currency, 
exchange rate and Kenya 
Shilling equivalent) 

[insert year] [inset amount and 

percentage] 

Contract Identification: [indicate complete 

contract name/ number, and any other 

identification] 

Name of Procuring Entity: [insert full 

name] Address of Procuring

 Entity: [insert 

street/city/country] 
Reason(s) for non-performance: [indicate 
main reason(s) 

 

Pending Litigation, in accordance with section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 

Pending litigation in accordance with section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 
indicated below. 

Year of 

dispute 

Amount in 

dispute 
(currency) 

Contract Identification Total Contract

 Amount 

(Currency), Kenya

 shillings 
Equivalent (Exchange Rate) 

  Contract Identification:    

Name of Procuring Entity:      

Address of Procuring Entity:       

Matter in dispute:   
Party who initiated the dispute:   
Status of dispute:   

 

  Contract Identification: 

Name of Procuring 

Entity: Address of 

Procuring Entity: Matter 

in dispute: 

Party who initiated the 

dispute: Status of dispute: 

 

 
Litigation History in accordance with section III, Evaluation and Qualification Criteria. 
 
 
 
 
 
 

 



 

 

 

   
 
 
No litigation History in accordance with section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 

Litigation History in accordance with section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as 
indicated below. 

Year of award Outcome as 
percentage of 
Net Worth 

Contract Identification Total Contract Amount 
(Currency), Kenya shillings 
Equivalent (Exchange Rate) 

[insert year] [insert 

percentage] 

Contract Identification: 

Name of Procuring 

Entity: Address of 

Procuring Entity: Matter 

in dispute: 
Party who initiated the 
dispute: Status of dispute: 

[insert amount] 



 

 

 

              FORM CON- 3: 
 

SITE ACKNOWLEDGEMENT FORM: 

 

Tenderer’s name: ………………………………………………………………………………………………………. 

 

Tender No: ……………………………………………………………………………………………………………… 

 

Road name & Code: ……………………………………………………………………………………………………. 

 

 

                     I/We have privately visited the above-named road and fully aware of the scope of works to be executed. 

                     Having studied the tender Documents, and gained knowledge of local conditions on site likely to influence the 

                     works and cost thereof, I certify that I am satisfied with the description of the works and understand the scope 

                    of works as specified and as implied in this tender. 

                    (Signed and Stamped by authorized bidder’s Agent/ Representative:) 

 

                     Name of Contractor’s representative: ………………………………………………………………………. 

 

                     Designation…………………………………………………………………………………………………… 

 

                     Signed……………………………………………………………………………………………………… 

 

                     Date……………………………………………… 

 

 

                      (Authorized representative of Kenya Rural Roads Authority-Garissa Region) 
 

                     Name: …………………………………………………………………………………………………………. 

 

                     Designation: …………………………………………………………………………………………………… 

 

                     Signed: …………………………………………………………………………………………………………. 

 

                     Date: ……………………………………………… 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

4.1 FORM FIN – 3.1:  
   Financial Situation and Performance: 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

4.4.1.  Financial Data 

 

Type of Financial information 

in___________________ 

(currency) 

 

Historic information for previous _________years, 

______________ 

 Amount in Kes: 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating Activities      

 

*Refer to ITT 15 for the exchange rate-N/A 

 

 

 

 

 

 



 

 

 

 

 

4.4.2  Sources of Finance: 
 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 

commitments. 

 

No. Source of finance Amount (Kenya Shilling equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 

4.4.3  Financial documents 

 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant Section III, Evaluation and 

Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a) Reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such as parent company  

or group member). 

(b)Be independently audited or certified in accordance with local legislation. 

(c)Be complete, including all notes to the financial statements. 

(d)Correspond to accounting periods already completed and audited. 

Attached are copies of financial statements1  for the ____________years required above; and complying with the  

requirements. 

                                                      
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this should be 

justified. 



 

 

 

4.2 FORM FIN – 3.2:  
  Average Annual Construction Turnover: 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

4.3 FORM FIN – 3.3:  
Financial Resources: 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other financial means, 

net of current commitments, available to meet the total construction cash flow demands of the subject contract or contracts as 

specified in Section III, Evaluation and Qualification Criteria 

 
Financial Resources 

No. Source of financing Amount (Kenya Shilling equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

 

 

 

 

 

 

 



 

 

 

4.4 FORM FIN – 3.4:  
   Current Contract Commitments / Works in Progress: 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have been 

awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an 

unqualified, full completion certificate has yet to be issued. 

 

Current Contract Commitments 

  No. Name of 

Contract 

Procuring Entity’s 

Contact Address, Tel,  

Value of Outstanding Work 

[Current Kenya Shilling 

/month Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last Six 

Months 

[Kenya Shilling /month)] 

1      

2      

3      

4      

5      

      



 

 

 

4.5  FORM EXP - 4.1  
General Construction Experience: 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

 



 

 

 

4.6  FORM EXP - 4.2(a) 
   Specific Construction and Contract Management Experience: 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  

 

Management 

Contractor 

 

Sub-

contractor 

 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

4.7 FORM EXP - 4.2 (a) (cont.) 
Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 
Information 

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III: 
 

1.  Amount  

2. Physical size of required works 

items 
 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities  

6.  Other Characteristics  

  



 

 

 

4.8 FORM EXP - 4.2(b) 
Construction Experience in Key Activities: 

 

Tenderer's Name: ________________ 

Date: ___________________ 

Tenderer's JV Member Name: __________________ 

Sub-contractor's Name2 (as per ITT 34): ________________ 

ITT No. and title: _____________________ 

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, Evaluation 

and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Sub-contractor  

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual Quantity Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 

 

Activity No. Two 3. ………………… 
If applicable 

 
 

 

 

 

 

 

 

 

                                                      
2 If applicable 



 

 

 

 

 

OTHER FORMS 

1. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All italicized text is to help the Tenderer in preparing this form. 

ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's complete 
name and business address. Tenderers are reminded that this is a mandatory requirement.  

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF 
DECLARATION FORMS OF THE TENDERER as listed under (s) below. 

 

     Date of this Tender submission: ..................................................................................[insert date (as day, month and 

year) of Tender submission]   

     Tender Name and Identification: ................................................................................[insert identification] 

      Alternative No.: N/A 

       To:  

Regional Director, 

Kenya Rural Roads Authority, 

P. o Box 1391-70100, 

Garissa. 

 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution 
of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any defects 
therein for the sum of Kenya Shillings [[Amount in figures]   Kenya 
Shillings [amount in words]  . 

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] 
[figures]  [words]  . 

The percentage or amount quoted above does not include provisional sums, and only allows not more 
than two foreign currencies. 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt of 
the Project Manager's notice to commence, and to complete the whole of the Works comprised in the Contract 
within the time stated in the Special Conditions of Contract. 

3. We agree to adhere by this tender until  [Insert date], and it shall remain binding upon us 
and may be accepted at any time before that date. 

4. Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance 
thereof, shall constitute a binding Contract between us. We further understand that you are not bound to accept 
the lowest or any tender you may receive. 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 
and 4; 

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 



 

 

 

based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's 
Country in accordance with ITT 19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief 
description of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one 
of the options below as appropriate] 

vi)   Option: 1 in case of one lot: Total price is: [insert the total price of the Tender in words and figures, 
indicating the various amounts and the respective currencies]; Or 

Option: 2 in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 
amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating 
the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
[Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 
accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not 
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the 
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Project Manager, 
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by 
any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public 
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international 
organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 
state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the 
requirements of ITT 3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its 
full address, the reason for which each commission or gratuity was paid and the amount and currency of 
each such commission or gratuity]. 

 

Name of Recipient Address Reason Amount 

  

 

      

  

 

      

  

 

      

        

          (If none has been paid or is to be paid, indicate “none.”) 

 
xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included 

in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is 
prepared and executed; 



 

 

 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the 
Most Advantageous Tender or any other Tender that you may receive; 

 
xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us 

or on our behalf engages in any type of Fraud and Corruption; 

xix) on our behalf engages in any type of Fraud and Corruption; 

xx) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with 
the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below. 

xxi) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from  (specify website) during the procurement process and the 
execution of any resulting contract. 

xxii) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial 

Ownership Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of 

notification of intention to enter into a contract in the event we are the successful tenderer in this subject 

procurement proceeding.  

xxiii) We, the Tenderer, have   duly completed, signed and stamped the following Forms as part of our Tender: 
a) Tenderer's Eligibility: Confidential Business Questionnaire – to establish we are not in any conflict 

to interest. 
b) Certificate of Independent Tender Determination – to declare that we completed the tender without 

colluding with other tenderers. 
c) Self-Declaration of the Tenderer – to declare that we will, if awarded a contract, not engage in any 

form of fraud and corruption. 
d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal 

Further, we confirm that we have read and understood the full content and scope of fraud and 
corruption as informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

 
Name of the Tenderer: ………………………………………………………………………………… 

*[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name 
of person duly authorized to sign the Tender] 

Title of the person signing the Tender: ……………………………………………………………………... 

Signature of the person named above: …………………………………………………………………… 

Date signed…….……………………………………………………………. 

Date signed  day of  ,    

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the 
Tender. 

 

 

 

 

 

 

 



 

 

 

 

 

A: TENDERER’S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer: 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. Tenderer 
is further reminded that it is an offence to give false information on this Form. 

(a) Tenderer's details: 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of the 

Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration Number and 

Expiring date 

 

7 Name, country and full address (postal and 

physical addresses, email, and telephone 

number) of Registering Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the Tenderer 

handles. 

 

10 State if Tenders Company is listed in stock 

exchange, give name and full address (postal 

and physical addresses, email, and telephone 

number) of   

state which stock exchange 

 



 

 

 

 

General and Specific Details 

b) Sole Proprietor,  
provide the following details. 

Name in full  Age   

Nationality  Country of Origin    

Citizenship     

c) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1  

 

   

2  

 

   

3  

 

   

d) Registered Company, provide the following details. 

i) Private or public Company   

ii) State the nominal and issued capital of the Company   

Nominal Kenya Shillings (Equivalent)................................................................................. Issued 

Kenya Shillings (Equivalent)..................................................................................... 

iii) Give details of Directors as follows. 

 
 Names of Director Nationality Citizenship % Shares owned 

1  

 

   

2  

 

   

3  

 

   

 

(e) Disclosure of  interest- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in …………… ……… (Name of Procuring Entity) who has/have an interest 
or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 
 Names of Person Designation in the Procuring Entity Interest or Relationship with 

Tenderer 

1  

 

  

2  

 

  

3  

 

  

 

 

 

 

 



 

 

 

 

 

ii) Conflict of interest disclosure 
 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the 

relationship with Tenderer 

1 Tenderer is directly or indirectly controlling, is controlled by 

or is under common control with another tenderer. 

  

2 Tenderer receives or has received any direct or indirect 

subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as another tenderer   

4 Tender has a relationship with another tenderer, directly or 

through common third parties, that puts it in a position to 

influence the tender of another tenderer, or influence the 

decisions of the Procuring Entity regarding this tendering 

process. 

  

5 Any of the Tenderer’s affiliates participated as a consultant in 

the preparation of the design or technical specifications of the 

works that are the subject of the tender.  

  

6 Tenderer would be providing goods, works, non-consulting 

services or consulting services during implementation of the 

contract specified in this Tender Document.  

  

7 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who are directly or 

indirectly involved in the preparation of the Tender 

document or specifications of the Contract, and/or the 

Tender evaluation process of such contract. 

  

8 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who would be   

involved in the implementation or supervision of the such 

Contract.  

  

9 Has the conflict stemming from such relationship stated in 

item 7 and 8 above been resolved in a manner acceptable to 

the Procuring Entity throughout the tendering process and 

execution of the Contract. 

  

f).Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at 
the date of submission. 

Full Name   Title or 

Designation    

 

(Signature) (Date) 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 
 

A. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the   
 [Name of Procuring Entity] for: 
 [Name and number of tenderer] 
in response to the request for tenders made by:   [Name of Tenderer] do 
hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of  [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender 
on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 
a) has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable: 
a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 

agreement or arrangement with, any competitor; 
b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or 

more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 
document(s), complete details thereof, including the names of the competitors and the nature of, and 
reasons for, such consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request 
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed 
pursuant to paragraph (5)(b) above; 

8. the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, to 
any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, 
whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to paragraph (5)(b) 
above. 

Name  Title  Date       

[Name, title and signature of authorized agent of Tenderer and Date]. 

 

 

 

 

 



 

 

 

 

 

 

 
B. SELF - DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 
MATTER OF THE PUBLIC PROCUREMENTAND ASSET DISPOSALACT 2015. 

I, ……………………………………., of Post Office Box …….………………………. being a resident of 
………………………………….. in the Republic of ……………………………. do hereby make a 
statement as follows: - 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of 
………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender 
No. 
………………….. for ……………………. (insert tender title/description) for ……………………. (insert 
name of the Procuring entity) and duly authorized and competent to make this statement. 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 
procurement proceeding under Part IV of the Act. 

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief. 

 
…………………………………. ………………………………. ……………………… (Title) 
 (Signature) (Date) 

 
Bidder Official Stamp 



 

 

 

 

 

 FORM SD2 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 
CORRUPT OR FRAUDULENT PRACTICE 

 
I, ……………………………………. of P. O. Box ……........................…………………. being a resident 
of 
………………………………….. in the Republic of ………………. do hereby make a statement as 
follows: - 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of ………......................... (insert 

name of the Company) who is a Bidder in respect of Tender No. …................................………………. for 
…………………….. (insert tender title/description) for ……………… (insert name of the Procuring entity) and 
duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or fraudulent 

practice and has not been requested to pay any inducement to any member of the Board, Management, Staff and/or 
employees and/or agents of ……………………... (insert name of the Procuring entity) which is the procuring 
entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of ……………………. (name of the 
procuring entity) 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge information and belief. 

 
………………………………… …………………….....………
 ................……………………… (Title)  (Signature)
  (Date) 

 
Bidder's Official Stamp 



 

 

 

 

 

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I ………………......................................…………………. (person) on behalf of (Name of the Business/ 

Company/Firm) ……………………………………………………. declare that I have read and fully 

understood the contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code 

of Ethics for persons participating in Public Procurement and Asset Disposal and my responsibilities under 

the Code. 

 

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal. 

Name of Authorized signatory…………………......................................................... 

Sign……………..................... 

 
Position…………………………………………...................................................………..................... 

 
Office address………………………………………………. 

Telephone……………......................………………….  

Email…………………………………………............................................................…....................... 

Name of the 
Firm/Company…………………………….......................................................................................…… 

Date………………………………………………………..............................................…. (Company Seal/ 

Rubber Stamp where applicable) 

 

Witness: 

 
Name ………………………………………………………....... Sign................................................... 

Date…………………………………………………… 



 

 

 

 

C. APPENDIX 1- FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

2. The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

3. Requirements 

The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged in 
procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the procurement 
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully comply 
with Kenya's laws and Regulations as per paragraphs 1.1 above. 

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed 
and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and 
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions noted 
below highlight Kenya's policy of no tolerance for such practices and behavior: - 

 

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or 
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 
offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity who has a conflict of interest with respect to a procurement: - 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the 
procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group of 
bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the requirements of 
this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything 
of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 



 

 

 

 

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

v) “obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive, 
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or 
disposal process or the exercise of a contract to the detriment of the procuring entity or the 
tenderer or the contractor, and includes collusive practices amongst tenderers prior to or after tender 
submission designed to establish tender prices at artificial non-competitive levels and to deprive 
the procuring entity of the benefits of free and open competition. 

c) Rejects a proposal for award
1 

of a contract if PPRA determines that the firm or individual recommended 
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate 
authority (ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and 
Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, 
Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other 
appropriate authority appointed by Government of Kenya to inspect

2 
all accounts, records and other 

documents relating to the procurement process, selection and/or contract execution, and to have them 
audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government 
of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 

 

 

 

 

 

 
1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, 
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated 
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment 
introducing a material modification to any existing contract. 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating 
Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the veracity 
of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and 
examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other 
documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 
thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party 
verification of information. 



 

 

 

 

FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 
Beneficiary:   

Request for Tenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here in after called "the Applicant") has submitted 
or will submit to the Beneficiary its Tender (here in after called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed 
document accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period 

or any extension there to be provided by the Applicant, (i) has failed to execute the contract agreement, 
or (ii) has failed to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant 
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 

on or before that date. 
 

 

 

 

[signature(s)] 

 
 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 
TENDER GUARANTEE No.:      

 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated 

……… [Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter 

called “the Tender”) for the execution   of   under Request for Tenders No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance Company] 

having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. 

[Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of ………………… 

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the 

Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant: 

 

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal’s Letter of Tender 

(“the Tender Validity Period”), or  any  extension  thereto  provided by  the  Principal;  or 

 

b) having been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring Entity  during  the  Tender  

Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  Contract  

agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  Instructions  

to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document then the guarantee  undertakes  to  

immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  receipt  of  the  Procuring  

Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  its  demand,  provided  

that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  the  occurrence  of  

any  of  the  above  events,  specifying  which  event(s)  has  occurred. 

 
4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  of  

the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  Applicant  

is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  

to  the  Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  

Tender  Validity  Period. 

 

5. Consequently, any demand for payment  under this  guarantee  must  be  received  by  us  at  the  office  indicated  

above  on  or  before  that  date. 

 

 
 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 



 

 

 

 

TENDER-SECURING DECLARATION FORM 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date:..................................[insert date (as day, month and year) of Tender Submission] 
Tender No.:......................................[insert number of tendering process] 
To:...................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach of 
our obligation(s) under the bid conditions, because we – (a) have withdrawn our tender during the period of tender 
validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by 
the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or 
refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon 
the earlier of: 
a) our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of the 
Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, 
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 

 
Signed:……………………………………………………………………..…….....….. Capacity / title 

(director or partner or sole proprietor, etc.) ……….………….........……. Name: 

………………………………………………………………………………….. Duly authorized to sign 

the bid for and on behalf of: [insert complete name of Tenderer] 

 
Dated on …………………. day of …………….……. [Insert date of signing] Seal or stamp 



 

 

 

 

Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for  [insert name of Section of the Works] 

 
 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 



 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

 

 

 

                                                    PART II - WORK REQUIREMENTS 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

        SECTION V – DRAWINGS: 
 

A list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a 
separate booklet. 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 
 

 



 

 

 

 



 

 

 

 

 



 

 

 

 



 

 

 

 

 



 

 

 

 



 

 

 

 

 

 

 

 

 

 

 
 

 



 

 

 

 



 

 

 

 

 



 

 

 

 

 

 



 

 

 

 
 

 



 

 

 

 

 

 

 

 
 

 



 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 
 

 



 

 

 

 



 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 



 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

                                                             SECTION VI – SPECIFICATIONS: 
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A. LOCATION OF PROJECT: 

The road project is located in Lagdera Constituency of Garissa County.  

 

B. EXTENT OF CONTRACT. 

The works to be executed under this Contract comprise the following:- 
a) Light bush clearing. 

b) Fill in soft material and compact as instructed by the engineer. 
c) Excavation for structure in soft material. 

d) Culvert installation 900mm with sounds. 

e) Light grading without watering or compaction. 

f) Gravel patching  as instructed by the engineer. 

 

C. PROGRAMME OF EXECUTION OF THE WORKS 

The Contractor shall provide the works programme, required under the Conditions of Contract, within 21 days of receipt 

of the Engineer's Order to commence work. 

 

The programme shall be coordinated with climatic and other conditions to provide for the completion of the works in 

the order and by the time specified. 

 

The Contractor shall carry out the contract in accordance with the programme agreed with the Engineer, but he shall 

in no manner be relieved by the Engineer's approval of the programme, of his obligation to complete the works in the 

prescribed order and by the prescribed completion date and he shall from time to time review his progress and make 

such amendments to his rate of execution of the works as may be necessary to fulfil his obligations. 

 

D. ORDER OF EXECUTION OF WORKS 

The Contractor shall carry out the Works such that a continuous and consecutive output of fully completed work is 

achieved. 

 

 

E. TAKING OVER CERTIFICATE 

Taking over certificate shall be issued upon completion of the project. 

   

      BILL 01:  PRELIMINARY AND GENERAL ITEMS 

Scope: 

 

This bill comprises those items that are required at the Commencement and Completion of the Works or that are 

Provisional Items applicable for the duration of the Works. 

 

      01-50- 001: Mobilization and Establishment of the Site 

The Contractor shall provide all equipment, tools, materials, temporary offices, stores and housing required to carry 

out the Works. 

 

The Contractor shall ensure that all possible means of protection are given to the Labour force at all times.  Such 

protection shall include provision of high visibility clothing or vests, goggles and masks for workers in potentially 

dangerous locations or dealing with potentially harmful materials. The Contractor shall also maintain first aid kits 

with a minimum of the following items: - 

 

 Non-Stick wound dressing  

 Selection of plaster/band aids 

 Crepe bandages 

 Gauze and cotton wool 

 Antiseptic solution (washing wounds) 

 Antiseptic cream – Betadine, Burnol 

 Pain killers Panadol, Aspirin 

 Anti-diarrhea – Imodium, Diadis, Charcoal 

 Anti-histamine – Piriton, Triludan 

 Anti-nausea – Stemetil 

 Eye ointment 

 Oral re-hydration sachets 



 

 

 

 Surgical gloves 

 

Measurement and Payment: NA 

 

        01-60- 001: Contract Supervision. 
Provisional sum available for the Engineer for expenses incurred for supervising the contract such as allowances, 

casual wages and transportation within the project area.  

 

Measurement and Payment: 

 

Provisional Sum: Payable by the Contractor to the Engineer through certification as directed by the Engineer. No 

mark-up is included in this item. 

 

Work Method: NA 

       01-60- 002: Clearance on Completion 

 

On Completion of the Works, all temporary housing, equipment, signs and tools shall be removed from the site, and 

the site left in good order to the satisfaction of the Engineer.  

 

Measurement and Payment 

 

The Lump Sum payment will be made upon approval by the Engineer that the Clearance has been satisfactorily 

carried out.  

 

Work Method: NA 

 

       01-60-003: Insurance  

The Contractor shall provide Insurance in accordance with the Conditions of Contract as indicated in the Appendix 

to form of tender for Rehabilitation and Improvement Contracts and Clause 14.1 for small works conditions of 

contract. 

 

Measurement and Payment 

 

Lump Sum payment for this item will be made upon the production of satisfactory evidence by the Contractor that 

Insurances have been affected. 

 

Work Method: NA 

 

        01-60-004: Quality Control Tests. 

The Engineer may instruct the Contractor during the progress of the Works to carry out quality control tests to check 

materials and standards of workmanship, against the Specifications. 

 

Where such tests indicate defective standards, the Engineer shall instruct the Contractor to rectify the defects to the 

Engineer’s satisfaction and at the Contractor’s expense. 

 

The Engineer shall include a Provisional Sum for this item to be expended only as and when the Contractor is 

instructed to carry out tests at approved material testing laboratories.  

 

Measurement and Payment 

 

Reimbursable item based on actual costs incurred by the contractor including sampling, transportation and testing. 

 

Work Method: NA 

 

       01-60-005: Publicity Sign Boards 

The Contractor shall provide Sign Boards as specified on the Drawings or as directed by the Engineer. The Sign 

Boards shall be placed at the beginning and end of the road or road bill covered by this Contract. 

 

Sign Boards shall be maintained for the duration of the Works, and removed on completion. 

 

Quality Control 

 



 

 

 

The Engineer shall check that Sign Boards have been erected in accordance with Drawings and Specifications. 

 

Measurement: Number 

 

The unit of measurement shall be number of Sign Boards erected 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for carrying out 

the work. 

 

Work Method: NA 

 

       01-60- 006: Drinking Water 

The Contractor shall provide safe drinking water on site for workers at a reasonable distance from all work locations, 

for the duration of the Works. 

 

Quality Control 

 

The Engineer shall check regularly that adequate supplies of water are available throughout the Site. 

 

Measurement and Payment 

 

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that adequate supplies have been 

provided. 

 

Work Method:   LB 

 

           01-60-007: Provision of site sanitation facilities 

The Contractor shall provide sanitation facilities on site for workers at a reasonable distance from all work locations, 

for the duration of the Works. This can be in the form of shallow pit latrines that are appropriately covered. All 

shallow pit latrines shall be filled in after the end of use.  

 

Quality Control 

 

The Engineer shall check regularly that adequate sanitation facilities are available throughout the Site. 

 

Measurement and Payment 

 

A Lump Sum shall be paid on a Monthly basis upon the approval of the Engineer that adequate sanitation facilities 

have been provided. 

 

Work Method:   LB 

 

        BILL 03: SETTING OUT 

 

Scope 

This bill covers the activities required in the re-establishment of the horizontal alignment of the road including setting 

out the centre line, cross section widths, drains and structures. 

 

         03-50-001:  Setting Out the Horizontal Alignment 

The Contractor shall set out the centreline to follow the existing road alignment unless instructed otherwise by the 

Engineer. 

 

The minimum standards as shown in Table 2.1 shall apply. 

 

Table 2.1 Alignment Standards 

  

Standard 

 

Flat and Rolling Terrain 

 

Hilly Terrain 

  

Horizontal Curves 

    



 

 

 

Desirable Minimum radius 100m 50m 

 

The cross-section details of the road shall be as shown on the Drawing or as directed by the Engineer. 

Horizontal setting out shall be done for the approved work sections at a time but not for the entire road.  

 

Work Method:   LB 

 

Quality Control 

Centreline pegs shall be set at 10m intervals on straight sections and 5m on curves 

Chainage or reference pegs shall be set out and marked at 20m intervals and located at one metre outside the cleared 

width and on both sides of the road. 

Cross section widths shall be checked at 10m intervals and shall have maximum tolerances of + 25mm 

 

Measurement Unit: m 

 

The measurement shall be the linear metres of the road set out.  

 

Payment:  

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for carrying out 

the work.  

 

         BILL 04:  SITE CLEARANCE 

 

Scope: 

This bill covers the clearance of bushes, shrubs, grasses, trees, stumps, boulders, stripping and grubbing of the topsoil, 

removal of anthills and other unsuitable materials for the specified widths of the road, quarry and borrow areas.  The 

distinction between light and heavy bush shall be decided by the Engineer. 

 

The minimum site clearing widths for each of the activities shall be as shown in Table 4.1  

 

Table 4.1: Site Clearing Widths 

 

 

Road Category 

 

Running Surface  

 

Stripping and 

Grubbing  

 

Trees, Stumps, 

Boulders 

 

Bush Clearing 

 

A/B/C + Secondary Roads 

 

6.0 m 

 

10.6 m 

 

10.6 m 

 

14.0 m 

 

D/E + Minor Roads 

 

5.4 m 

 

10.0 m 

 

10.0 m 

 

13.0 m 

 

RAR Roads 

 

4.5 m 

 

7.9 m 

 

8.0 m 

 

11.0 m 

Minor / RAR roads with 

insufficient widths or 

Temporary sections 

 

3.5 m 

 

6.9 m 

 

7.0 m 

 

9.0 m 

 

           04-50-002:  Grass Cutting:  

 

Grass shall be defined as any form of plant growth including small shrubs having a girth of not more than 100mm 

measured at height of 200mm above ground level. 

 

The grass shall be cut to height of not more than 50 mm above the ground. The width limits shall be as instructed by 

the Engineer. All cut grass shall be removed from the carriageway, side drains, mitre drains and inlets and outlet drain 

of structures/culverts and deposited in approved spoil dumps 

 

Burning of the grass shall not be allowed and care shall be taken not to damage roadside fixtures such as signs and 

marker posts.  

 

This activity shall be carried out as either Machine Based (Mechanical Mowing) or as Labour Based as defined in 

the Bills of Quantity or as instructed by the Engineer. 

 

Grass cutting shall be done off-carriageway and shall not include areas designated for grubbing. 



 

 

 

 

Work Method:    LB or MB 

 

Quality Control 

 

The road width for grass cutting shall be measured at 50-m intervals and shall be free of grass after the operation. 

 

Measurement:   m2 

 

The measurement shall be area of grass cut, based on the standard width and measured length of clearing. 

 

Payment 

 

The unit rate shall be full compensation, for equipment, labour, materials, tools, and incidental costs required to carry 

out the work.  

 

          04-50-003:  Bush Clearing (Heavy) 

Where the Engineer designates an area as Heavy Bush (based on the undergrowth density) the Contractor shall clear 

all vegetation including small trees, shrubs and undergrowth, and their root systems, and shall salvage any re-

useable timber or other material by cutting into logs and stacking.  Other cleared material shall be collected and 

disposed of off-site as directed by the Engineer. 

 

This activity shall be carried out as either Machine Based or as Labour Based as defined in the Bills of Quantity or 

as instructed by the Engineer. 

 

Work Method:   LB or MB 

 

Quality Control 

 

The Engineer shall check the cleared widths at 50 metre intervals 

 

Measurement Unit:     m2 

 

The measurement shall be the area cleared to the specified width over the length as instructed by the Engineer. 

 

Payment: 

 

The unit rate shall be the full compensation for all Labour, tools, equipment and incidental costs required to complete 

the work. 

 

         04-50-004: Bush Clearing (Light) 

 

The Contractor shall clear all vegetation including small trees, and shrubs with their root systems. Grasses and any 

undergrowth shall be cut to a height of not more than 100mm. The cleared material shall be collected and disposed 

of away from the side drains and in a manner that causes no visibility obstruction to traffic.  

 

This activity shall be carried out as either Machine Based or as Labour Based as defined in the Bills of Quantity or 

as instructed by the Engineer. 

 

Work Method:   LB or MB 

 

Quality Control 

 

The Engineer shall check the cleared widths at 50 metre intervals. 

 

Measurement Unit:  m2 

 

The measurement shall be the area cleared to the specified width over the length as instructed by the Engineer. 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, tools and incidental costs required to complete the work. 



 

 

 

 

 

 

          04-50-005:  Pruning Tree Branches 

Where instructed by the Engineer, the Contractor shall trim tree branches to improve visibility. Cut material shall be 

collected and disposed of as directed by the Engineer and burning of waste material shall not be permitted. 

 

Work Method:   LB 

 

Quality Control 

 

The Engineer shall check for visibility improvement. 

 

Measurement and Payment 

 

A Provisional Sum shall be allowed for this item, which shall be paid under Day works.  

 

           04-50-006:  Trees and Stumps Removal (200-450mm girth) 

Trees and Stumps outside the construction width but within the road reserve having a trunk girth of between 200-

450mm at a point 600mm above the ground shall only be removed on the instruction of the Engineer. 

 

The Contractor shall excavate around any trees to be removed to a depth not less than 0.5 m before cutting the roots. 

Existing stumps shall be uprooted in the same manner. All holes left by the removal of trees and stumps shall be 

back-filled with approved material and compacted to existing ground level.  Cut material and stumps shall be 

collected and disposed of as directed by the Engineer.  Burning of waste material shall not be permitted. 

 

Work Method:     LB 

 

Quality Control 

 

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste material. 

 

Measurement Unit: No 

 

The measurement shall be the number of trees and stumps removed. 

 

Payment 

 

The unit rate shall be the full compensation for all labour, tools and incidental costs required to complete this item. 

 

           04-50-007:   Trees and Stump Removal (>450mm girth) 

All the requirements of item 04-50-003 shall apply for trees and stumps greater than 450mm girth.  In addition any 

re-useable timber from trees removed shall be cut into logs not more than 1.5 metres long and stacked as directed by 

the Engineer. 

 

Work Method:  LB 

 

Quality Control 

 

The Engineer shall approve the removal, backfilling and satisfactory disposal of all waste material. 

 

Measurement Unit: No 

 

Measurement shall be the number of trees and stumps removed 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs required to complete 

this item. 

 

           04-50-008:  Clearing Obstructions – Boulders and debris removal 

The Contractor shall remove in a manner agreed by the Engineer, rocks and boulders greater than 1.5 m girth using 



 

 

 

labour, appropriate equipment and blasting as necessary.  Boulders shall be disposed off outside the road area. 

 

Blasting should only be done on instruction by the Engineer and only carried out by licensed individuals/firms. 

 

Debris removal shall include: 

 

Inspection of the road section(s) regularly  

Removal of all obstructions such as fallen trees/ branches, rock fall, landslides and broken signs away from the road, 

side drains, mitre drains and other drains, inlets and outlets of drifts, culverts and other structures and the safe disposal 

thereof outside the road formation width. 

Removal of dead animals’ carcasses away for the carriageway and disposing of them as directed by the Engineer. 

Liaison with the Police may be necessary. 

 

This activity shall be carried out as Machine Based, Labour Based or a mixture of the two as defined in the Bills of 

Quantity or as instructed by the Engineer. 

 

Work Method:   LB, MB, LB-MB 

 

Quality Control 

 

The Engineer shall approve the removal and satisfactory disposal of the boulders / debris. 

The road section shall be free of any obstruction. 

 

Measurement Unit: Provisional Sum 

 

A Provisional Sum shall be included for this item 

 

Payment: 

 

Payment shall be made on a Day works basis. 

 

 

          04-50-009:  Stripping and Grubbing 

The Contractor shall remove, over the widths shown in Table 4.1, topsoil including grass, anthills, loose boulders up 

to 1.5m girth and other unsuitable material and deposit the debris outside the cleared area as directed by the Engineer. 

 

Work Method:   LB 

 

Quality Control 

 

The Engineer shall approve the stripped and grubbed area and the satisfactory disposal of waste material. 

 

Measurement Unit        m2 

 

The measurement shall be the area grubbed as directed by the Engineer 

 

Payment 

 

The unit rate shall be the full compensation for all labour, tools and incidental expenses required to complete this 

item.  

 

          04-50-010: Excavate, remove and disposal of concrete structures 

The Contractor shall excavate, remove and dispose of concrete structures as directed by the Engineer. 

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as defined in the 

Bills of Quantity or as instructed by the Engineer. 

 

Work Method: LB, MB, LB-MB 

 

Quality Control 

 

The Engineer shall approve the area where the structure was removed from and the satisfactory disposal of the 



 

 

 

concrete structures. 

 

A Provisional Sum shall be included for this item 

 

Payment: Provisional Sum 

 

Payment shall be made on a Day works basis. 

 

Measurement Unit:       Provisional Sum 

 

 

         BILL 05: EARTHWORKS 

This bill covers the excavation of soil and the placing, watering and compaction of hard and soft material to form the 

road formation. 

 

         05-50-001: Establishment of the Vertical Alignment - Slotting 

The Contractor shall re-establish the vertical alignment of the road section which includes the setting out and 

excavation of horizontal slots marking the level road platform.  

 

The width of the slots shall be 0.5 m and they shall be set out at 10m intervals along the straight section and 5m on 

the curve sections of the road. Each slot shall be compacted using hand rammers until no more imprints of the rammer 

on the surface of the slot can be seen. The length of each slot shall be equal to the formation width of the road. 

 

Vertical alignment standards shall be those set out in Table 5.1 

 

Table 5.1 Vertical Alignment Standards 

 

        Standard Flat & Rolling Terrain           Hilly Terrain 

 

Gradients 

 

Desirable Minimum 

 

Desirable Maximum 

 

Absolute Maximum 

 

 

 

 

              2% 

 

              8% 

 

             10% 

 

 

 

           2% 

 

          10% 

 

          12% 

 

The Contractor shall use Labour to carry out this item of work. 

 

Work method:   LB 

 

Quality Control: 

 

The hand rammer shall be not less than 5kg 

The level of the slot shall have a tolerance of + 50 mm 

The longitudinal profile of the road shall be checked at every third slot and shall have a maximum tolerance of + 

50mm 

 

Measurement Unit: m 

 

The measurement shall be linear metres of road alignment set out 

 

Payment: 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for carrying out 

the work. 

 

           05-50-002: Excavation, spread and compact in soft material (side drains) 

The Contractor shall excavate side drains to the profiles shown on the Drawings or as directed by the Engineer. 

 

Soft material in this case is defined as any material which is not hard or rock in which the average output is more 



 

 

 

than 1.5 m3 per PD.    

 

The material from the excavations shall be placed on the carriageway, spread and compacted.  Where additional 

material is required to achieve the required camber, the widths of the side drains may be increased, with the approval 

of the Engineer. 

 

The fill layers to be compacted shall not exceed 150mm loose depth. 

  

Compaction of the fill material shall be carried out from the edges to the centre by overlapping passes of the 

compaction equipment.  The number of passes shall be as directed by the Engineer dependent upon the equipment 

used and the material being compacted.  Unless otherwise instructed the moisture content of the material shall be 

within + 2% of optimum.  Where additional moisture is required, water shall be applied in an even manner such that 

no longitudinal or transverse flow occurs. 

 

Locations of the side drains shall be as shown on the Drawings or as directed by the Engineer, and the Contractor 

shall use the appropriate ditch template to control the excavations 

 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item of work 

 

Work method:   LB - MB 

 

Quality Control 

 

 The dimensions of the side drains shall be checked at 50m intervals and shall have a tolerance of + 

50mm 

 The longitudinal profile of the side drains shall be checked at 30m intervals and shall have a tolerance of 

+50mm. 

 Compaction shall show no movement of material under the roller – minimum of 6 passes. 

 Compaction test standard shall be 95% MDD (AASHTO T99) 

 

Measurement Unit m3 

 

Measurement shall be the volume of material excavated to form the side drains, and deposited for camber formation. 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools and incidental costs required for carrying out the work. 

 

          05-50-003:    Excavation, spread and compact in hard material (side drains) 

Where, in the opinion of the Engineer, the material to be excavated to form the side drains may be classified as hard 

(not rock) the Contractor shall carry out the excavation in accordance with 04-50-003 and shall be compensated under 

this item. 

 

Hard material in this case is defined as hard gravel, dry black cotton soil, soil with high percentage of stones or other 

material in which the output is less than 1.5 m3 per PD.    

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as defined in the 

Bills of Quantity or as instructed by the Engineer. 

 

Work Method:  LB, MB, LB-MB 

 

Quality Control: 

 

The Engineer shall measure the volume of the excavation classified as Hard material 

 

Measurement Unit:    m3 

 

The measurement shall be the volume of material excavated and deposited to form the camber 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs required to complete 



 

 

 

the work. 

 

          05-50-004: Excavation to Level and Compaction 

The Contractor shall cut material to form the level road platform and place the excavated material as fill or in spoil 

areas approved by the Engineer.  Where material needs to be borrowed excavation shall only be from borrow areas 

approved by the Engineer.  

 

The fill layers to be compacted shall not exceed 150mm loose depth. 

Compaction of the fill material shall be carried out from the edges to the centre by overlapping passes of the 

compaction equipment.  The number of passes shall be as directed by the Engineer dependent upon the equipment 

used and the material being compacted.  Unless otherwise instructed the moisture content of the material shall be 

within + 2% of optimum.  Where additional moisture is required water shall be applied in an even manner such that 

no longitudinal or transverse flow occurs. 

 

The Engineer may instruct the Contractor to carry out density tests on the compacted material to ensure that an 

acceptable standard has been achieved. 

 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item of work.  

 

Work Method:   LB - MB 

 

Quality Control 

 

 The width of the platform shall be checked at intervals of 50 m and shall have a tolerance of +50mm. 

 The level platform shall be horizontal in the transverse direction and shall have a tolerance of +15 mm 

under a 2 metre straight edge. 

 The longitudinal profile shall have a maximum tolerance of +50 mm over a 30m length of gradient. 

 Compaction shall show no movement of material under the roller – minimum of 6 passes.  

 Compaction test standard shall be 95% MDD (AASHTO T99) 

 

Measurement Unit: m3 

 

The measurement shall be the volume of compacted fill material forming the level platform. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, equipment, water and incidental costs required for 

carrying out the work. 

 

           05-50-005: Spreading and Compaction for Camber Formation 

The Contractor shall spread and compact the material deposited from the side drains to form the camber on the road, 

in accordance with the Drawings or as directed by the Engineer, and shall check the profile with the appropriate 

camber board. 

 

Compaction shall be carried out from the edges to the centre line by overlapping passes of the compaction equipment. 

The number of passes shall be as directed by the Engineer dependent upon the equipment used and the material being 

compacted.  Unless otherwise instructed the moisture content of the material shall be within + 2% of optimum.  Where 

additional moisture is required water shall be applied in an even manner such that no longitudinal or transverse flow 

occurs. 

 

The Engineer may instruct the Contractor to carry out density tests on the compacted material to ensure that an 

acceptable standard has been achieved. 

 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item. 

 

Work method:  LB-MB 

 

Quality Control: 

 The width of the carriageway including the shoulders shall be checked at 50m intervals and shall have a 

tolerance of +50/-20 mm. 

 The camber shall be checked 50m intervals and shall have a tolerance of + 1%. 



 

 

 

 Longitudinal levels shall be checked with a straight edge of minimum 2.7 m length. Maximum tolerance 

of +10 mm. 

 Compaction shall show no movement of material under the roller, minimum of 6 passes. 

 Compaction test standard shall be 95% MDD (AASHTO T99) 

 

Measurement Unit  m2 

 

The measurement shall be the area of camber formed, according to the specified carriageway width and measured 

length of road. 

 

Payment : 

The unit rate shall be the full compensation for all labour, tools, equipment, water and incidental costs required for 

carrying out the work. 

 

05-50-006 Fill in soft material and compact. 

05-50-007 Fill in hard material and compact. 

05-50-008 Cut to spoil in soft material.  

05-50-009 Cut to spoil in hard material.  

05-50-010 Cut to fill in soft material.  

05-50-011 Cut to fill in hard material.  

05-50-012 Rock to fill to swamp  

05-50-013 Filter to swamp under, over and around rock fill 

 

These activities should be done in accordance with Bill 5, sub clauses 5.01 to 5.17 in the Standard Specifications for 

Roads and Bridges 1986. 

 

 

         05-50-014:  Grassing: 

The Contractor shall plant sprigs of approved indigenous ‘runner’ type grass.  The Contractor shall care for and water 

the grass until it is firmly established. 

 

The Contractor shall use Labour to carry out this item of work. 

 

Work Method:   LB 

 

Quality Control 

 

The quality of grass and spacing of the sprigs shall be as directed by the Engineer 

 

Measurement Unit  m² 

The unit of measurement shall be area calculated as the net area, measured on the slope. 

 

Payment: 

The unit rate shall be full compensation, for labour, materials, tools, water and incidental costs required to carry out 

the work.  

 

          05-50-015:  Back slope / Slope maintenance: 

This activity involves the protection / repair of erosion on embankment slopes, cut faces, shoulders, and side slopes 

by filling with suitable soils and compacting using appropriate tamping tools as instructed by the Engineer.  

 

The Contractor shall use Labour to carry out this item of work. 

 

Work Method:   LB 

 

Quality Control: 

The width of the slope shall be measured at 50m intervals and shall have maximum tolerances of +100mm. 

 

Measurement Unit  m² 

The unit of measurement shall be area calculated as the net area, measured on the slope. 

 

Payment: 

The unit rate shall be full compensation, for labour, materials, tools and incidental costs required to carry out the 



 

 

 

work.  

 

 

 

          BILL 07: EXCAVATION AND FILLING FOR STRUCTURES 

This bill covers all Works in connection with the excavation for concrete pipe culverts; inlet and outlet structures; 

drifts and drainage protection Works; 

 

           07-50-001: Excavation for Drainage Structures – Soft Material 

The Contractor shall excavate trenches for culverts; foundations for head walls, wing walls; inlet and outlet aprons 

and other drainage structures to the dimensions and levels shown on the Drawings or as directed by the Engineer.  

The excavations shall be kept free of water and shall be compacted with hand rammers of not less than 5kg. 

 

The Engineer shall approve all excavations before the Contractor shall be permitted to proceed with the construction. 

 

The Contractor shall take all necessary precautions to safeguard the stability and safety of the excavations. 

 

The Contractor shall apply Labour methods to carry out this item 

 

Work Method  LB 

 

Quality Control 

 

 The dimensions of the excavations shall have a tolerance of +50mm 

 The invert levels shall have a tolerance of +50mm 

 The trench bottom gradients shall have a tolerance of +20mm over the length of the trench 

 

Measurement Unit  m3 

 

The measurement shall be volume of material excavated measured net according to the Drawings. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, and any incidental costs required for carrying out the 

work. 

 

          07-50-002:  Excavation for Drainage Structures – Hard Material 

Where, in the opinion of the Engineer, the material to be excavated to form the side drains and other drainage 

structures may be classified as hard (not rock) the Contractor shall carry out the excavation in accordance with 07-

50-001 and shall be compensated under this item. 

 

Hard material in this case is defined as hard gravel, dry black cotton soil, soil with high percentage of stones or other 

material in which the output is less than 1.5 m3 per PD.    

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as defined in the 

Bills of Quantity or as instructed by the Engineer. 

 

Work Method:   LB, MB, LB-MB 

 

Quality Control: 

 

The Engineer shall measure the volume of the excavation classified as hard material 

Measurement Unit:    m3 

 

The measurement shall be the volume of material excavated and deposited. 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, tools, equipment and incidental costs required to complete 

the work. 

07-50-003  River training in soft material 

07-50-004  River diversion 



 

 

 

07-50-005  Porous filter material  

07-50-006  Selected granular fill material 

07-50-007  Cut to fill in soft material 

 

 

These activities should be done in accordance with Bill 7, sub clauses 7.01 to 7.13 in the Standard Specifications for 

Roads and Bridges 1986. 

 

          BILL 08:  CULVERT AND DRAINAGE WORKS 

This bill covers all Works in connection with the installation of concrete pipe culverts; inlet and outlet structures; 

drifts and drainage protection Works; and the construction of Scour Checks 

 

          08-50-002: Ditch Cleaning  

i. Partially silted 

 

Partially silted drains are those that are less than half silted and require only cleaning. 

 

All deposited material, debris, and vegetation shall be removed and the drain shaped to the original cross section and 

left in a free-draining condition.  Suitable material may be used to fill depressions and potholes on the carriageway. 

All debris and other unsuitable material removed from the side drains shall be disposed of well clear of the drainage 

system in approved spoil dumps where it will not cause any obstruction or be washed back. 

 

The side drains, mitre drains and catch water drains shall be cleaned before the onset of the rains or as directed by 

the Engineer. 

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as defined in the 

Bills of Quantity or as instructed by the Engineer. 

 

Work Method:   LB, MB, LB-MB 

 

Quality Control 

 

 Appropriate drain templates shall be used to check and control the dimensions of the drains. 

 The longitudinal profile of the drains shall be checked using boning rods, to ensure free flow.  

 

Measurement Unit:  m 

 

The measurement shall be the length of drain desilted or cleaned to the specified cross section. 

 

Payment 

 

The unit rate shall be full compensation, for labour, tools, and incidental costs required to carry out the work.  

 

ii. Fully silted 

 

Fully silted drains shall be those that are greater than half-silted and require re-excavation 

or reshaping. 

 

All deposited material, debris, and vegetation shall be removed and the drain shaped to the original cross section and 

left in a free-draining condition.  Suitable material may be used to fill depressions and potholes on the carriageway. 

All debris and other unsuitable material removed from the side drains shall be disposed of well clear of the drainage 

system in approved spoil dumps where it will not cause any obstruction or be washed back. 

 

The side drains shall be desilted or re-excavated before the onset of the rains, or as directed by the Engineer. 

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as defined in the 

Bills of Quantity or as instructed by the Engineer. 

 

Work Method:   LB, MB, LB-MB 

 

Quality Control 

 



 

 

 

 Appropriate drain templates shall be used to check and control the dimensions of the drains. 

 The longitudinal profile of the drains shall be checked using boning rods, to ensure free flow.  

 

Measurement Unit:  m 

 

The measurement shall be the length of drain re-excavated or re-shaped to the specified cross-section. 

 

Payment 

 

The unit rate shall be full compensation for equipment, labour, tools, and any incidental costs required to carry out 

the work.  

 

          08-50-003:  Ditch Works earth fills. 

This activity involves the reinstatement/protection works of culvert outlets by filling the resultant eroded ditch gullies 

with specified suitable soft material to ensure free passage of water at all times without causing further damage. The 

ditch shall be excavated to firm ground and shaped to the required suitable shape (depth, width, levelled and 

smoothened) to the satisfaction of the engineer prior to filling. The fill material shall be deposited in layers as directed 

by the Engineer. 

 

The filling shall be carried with approved soft material and compacted in layers not exceeding 150 mm loose depth 

or in thickness that shall not exceed the maximum that the equipment and method of operation can process to meet 

the required compaction as directed by the Engineer. 

 

The Contractor shall first reshape the eroded ditch gullies to suitable shapes for working, remove any unsuitable 

materials, supply, dump, spread and process and compact in accordance with Section 508 of the Standard 

Specifications or as instructed by the engineer. 

 

Work Method: LB-MB 

  

Quality Control: 

 

The Engineer shall approve the borrow materials, measure the volume of the borrow fill materials, the compaction 

achieved of each layer and the gradient of the out fall to avoid further erosion. 

 

Measurement Unit:    m3 

 

The measurement shall be the volume of the fill material excavated, transported and deposited to fill the ditch gullies. 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, materials, tools, equipment and incidental costs required 

to complete the work. 

 

           08-50-004: Ditch Works rock fills. Supply and fill 

This activity involves the reinstatement/protection works of culvert outlets by filling the resultant eroded ditch gullies 

with specified suitable hard material to ensure free passage of water at all times without causing further damage. The 

ditch shall be excavated to firm ground and shaped to the required suitable shape (depth, width, levelled and 

smoothened) to the satisfaction of the engineer prior to filling. The fill material shall be deposited in layers as directed 

by the Engineer. 

 

The filling shall be carried with approved hard material and compacted in layers not exceeding 150 mm loose depth 

and systematically compacted by at least 8 passes of a towed vibrating roller weighing not less than 5 tonnes dead 

weight or in thickness that shall not exceed the maximum that the equipment and method of operation can process to 

meet the required compaction as directed by the Engineer. During compaction the surface of the layer shall be watered 

as necessary to facilitate the filling of the voids with the blinding material.  

 

The Contractor shall first reshape the eroded ditch gullies to suitable shapes for working, remove any unsuitable 

materials, supply, dump, spread and process and compact in accordance with Section 508 of the Standard 

Specifications or as instructed by the engineer. 

 

Work Method:   LB-MB 

 



 

 

 

Quality Control: 

 

The Engineer shall approve and measure the volume of the hard materials, the compaction achieved of each layer 

and the gradient of the out fall to avoid further erosion. 

 

Measurement Unit:    m3 

 

The measurement shall be the volume of the hard material excavated, transported and deposited to fill the ditch gullies 

to the desired level. 

 

Payment: 

 

The unit rate shall be the full compensation for all labour, materials, tools, equipment and incidental costs required 

to complete the work. 

 

          08-50-005: Ditch/Mitre Drains/Catch water Drains  

The Contractor shall excavate side drains, mitre drains and catch water drains to the dimensions shown on the 

Drawings and at locations as directed by the Engineer.  They shall be excavated in a manner to minimize erosion at 

the discharge point.  The material excavated from the drains shall be used to form the side drain bund directing water 

to the mitre-drain, and a bund on the lower side of the cut-off drain, or used for forming camber or disposed of as 

directed by the Engineer. 

 

This activity shall be carried out either as Machine Based, Labour Based or a mixture of the two as defined in the 

Bills of Quantity or as instructed by the Engineer. 

 

Work Method:   LB, MB, LB-MB 

 

Quality Control 

 

 The longitudinal profile shall have a gradient of maximum 4%. 

 The dimensions of the drains shall have maximum tolerances of +20mm  

 The location of the drains shall be approved by the Engineer. 

 

Measurement Unit: m3 

 

The measurement shall be the volume of material excavated as measured on site in approved drains. 

 

Payment  

 

The unit rate shall be full compensation for labour, tools, equipment and incidental costs required for carrying out 

the work. 

 

08-60-001/005:  Culvert Cleaning (partially blocked) 

08-60-001 300mm    dia 

08-60-002 450mm    dia 

08-60-003 600mm    dia 

08-60-004 900mm    dia 

08-60-005 1200 mm dia 

 

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the outlet/inlet structures, and 

the outlet drains, keeping them free of all debris, weed, silt and any obstruction to ensure free passage of water at all 

times. The debris shall be deposited in approved spoil dumps as directed by the Engineer 

 

Partially blocked culverts shall be those with less than half of the barrel blocked. 

 

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain shall be not less 

than 2 %. 

 

All broken culvert barrels discovered in the course carrying out this activity shall be reported to the Engineer. 

 

This activity shall be carried out before the rains, or as directed by the Engineer. 

 



 

 

 

The Contractor shall use Labour to carry out this item of work 

 

Work Method:   LB 

 

Quality Control 

 

The culverts shall be checked as free of debris to the satisfaction of the Engineer.  

 

Measurement Unit: m         

 

The measurement shall be the length of culvert, including the outlet drain, cleaned 

 

Payment 

 

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out the work. 

 

08-60-006/7/8/9/10: Culvert Cleaning (Fully blocked):  

08 - 60 - 006 300mm dia;  

08 - 60 - 007 450mm dia;  

08 - 60 - 008 600mm dia; 

08 - 60 - 009 900mm dia; 

08 - 60 - 010 1200mm dia 

 

This activity involves the cleaning of culverts of specified sizes including pipe barrels, the outlet/inlet structures, and 

the outlet drains, keeping them free of all debris, weed, silt and any obstruction to ensure free passage of water at all 

times. The debris shall be deposited in approved spoil dumps as directed by the Engineer 

  

Fully blocked culvert shall be those with greater than half of the barrel blocked. 

 

Correct widths and slopes of the outlet drains shall be maintained. The gradient of the outlet drain shall be not less 

than 2 %. 

 

All broken culvert barrels discovered in the course of carrying out this activity shall be reported to the Engineer. 

 

This activity should be carried out before the onset of the rains, or as directed by the Engineer.  

 

The Contractor shall use Labour to carry out this item of work. 

 

Work Method:   LB 

 

Quality Control 

 

The culverts shall be checked as free from debris, to the satisfaction of the Engineer. 

 

Measurement Unit: m        

 

The measurement shall be the length of culvert, including the outlet drain cleaned.  

 

Payment 

 

The unit rate shall be full compensation for labour, tools and incidental costs required to carry out the work. 

 

08-60-011/015  Concrete Culvert Repair / Replacement – Rings 

08-60-11 300 mm 

08-60-12 450 mm 

08-60-13 600 mm 

08-60-14 900 mm 

08-60-15 1200 mm 

 

The Contractor shall supply, lay and join concrete pipes to replace damaged culvert rings, including the concrete 

bedding and backfilling as instructed by the engineer. 

 



 

 

 

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on site or procured from a 

supplier approved by the Engineer.  The pipes shall be laid on a bedding of Class 15/20 concrete.  

 

The culvert ring shall follow the existing gradient and shall be free flowing – minimum 2%. 

 

Backfilling shall be carried with approved material and compacted in layers not exceeding 150 mm loose depth and 

placed evenly on each side of the pipe.  Ramps shall be shaped to achieve a minimum overfill of 75% of the pipe 

diameter, and shall be tapered back on the carriageway to provide a gradual approach, as directed by the Engineer. 

 

On completion the inside of the culvert shall be smooth, without displaced joints or other obstructions and true to line 

and level. 

 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item work 

 

Work Method:  LB-MB 

 

Quality Control 

 

 Concrete quality shall be checked for cracks, honey combing, and other defects. 

 Before the pipes are laid, the gradient of the concrete bedding shall be checked and shall not be less than 

2% 

 The joints shall be checked to see that they have been properly made. 

 

Measurement Unit: m  

 

The measurement shall be in linear metres of the installed Type and size of culvert specified, measured net according 

to the Drawings. 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, materials, equipment and any other incidentals that may 

be required in carrying out the work. 

 

 

 

08-60-021/029  Supply and Installation of Concrete Pipe Culverts  

08-60-016 300    mm  unhaunched  

08-60-021 300    mm  surrounds  

08-60-022 450    mm  unhaunched   

08-60-023 450    mm  surrounds  

08-60-024 600    mm  unhaunched  

08-60-025 600    mm  surrounds  

08-60-026 900    mm  unhaunched  

08-60-027 900    mm  surrounds  

08-60-028 1200 mm  -unhaunched  

08-60-029 1200 mm  -surrounds  

 

The Contractor shall supply, lay and join concrete pipes to form culverts, including the concrete bedding; haunching 

or surrounds; and backfilling, in accordance with the Drawings for the Type and diameter specified in the Contract 

or directed by the Engineer. 

 

The pipes shall be of Class 20/20 concrete, at least 28 days cured, and manufactured on site or procured from a 

supplier approved by the Engineer and preferably ogee jointed.  The pipes shall be laid on a bedding of Class 15/20 

concrete of dimensions as shown on the Drawings and jointed with cement mortar 1:4.  

 

The culvert gradient including the outlet shall be a minimum 2%. 

 

The pipes shall be surrounded with Class 15/20 concrete to the dimensions shown on the Drawings or as directed by 

the Engineer. 

 

Backfilling shall be carried with approved material and compacted in layers not exceeding 150 mm loose depth and 

placed evenly on each side of the pipe.  Ramps shall be shaped to achieve a minimum overfill of 75% of the pipe 



 

 

 

diameter, and shall be tapered back on the carriageway to provide a gradual approach, as directed by the Engineer. 

 

If the Contractor wishes to construct culverts on site, using inflatable or collapsible forms the Engineer’s approval 

shall first be sought for the proposed working method. 

 

On completion the inside of the culvert shall be smooth, without displaced joints or other obstructions and true to line 

and level. 

 

The Contractor shall use Labour and appropriate compaction Equipment to carry out this item work 

 

Work Method:   LM-MB 

 

Quality Control 

 

 Concrete quality shall be checked for cracks, honey combing, and other defects. 

 Before the pipes are laid, the gradient of the concrete bedding shall be checked and shall not be less than 

2% 

 The joints shall be checked to see that they have been properly made. 

 

Measurement Unit: m  

 

The measurement shall be in linear metres of the installed Type and size of culvert specified, measured net according 

to the Drawings. 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, materials, equipment and any other incidentals that may 

be required in carrying out the work. 

 

          08- 60-017: Head Wall Repair - Masonry 

This activity involves the repairs to damaged head walls and wing walls built in masonry. 

 

Where directed by the Engineer, the masonry walls shall be inspected and loose or missing stone re-secured or 

replaced. Damaged pointing shall be repaired with cement mortar 1:4 and finished flush with the stonework. 

 

The Contractor shall use Labour to carry out this item of work 

 

Work Method:   LB 

 

Quality Control 

 

 The stability of the walls and the pointing shall be to the satisfaction of the Engineer. 

 

Measurement Unit: No 

 

The measurement shall be the number of walls repaired as directed by the Engineer. 

 

Payment 

 

The unit rate shall be full compensation for labour, materials, tools, and incidental costs required to carry out the 

work. 

 

          08-60-018:  Headwall Repair - Concrete 

The activity involves the repairs to damaged concrete headwalls and wing walls, and to inlet/outlet concrete aprons.  

Concrete walls shall be inspected and repair works carried out as instructed by the Engineer to include breaking out 

and replacement of damaged concrete with similar material, and the rendering of open texture areas with cement 

mortar 1:4.  Broken wall sections shall be re-built in 20/20 (1:2:4) concrete within formwork erected on the correct 

lines and levels in accordance with the Standard Drawings.  Areas of new concrete and mortar shall be protected from 

direct sunlight and kept moist for 3 days. 

 

The Contractor shall use Labour to carry out this item of work 

 



 

 

 

Work Method:   LB 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

 

Measurement Unit: No 

 

The measurement shall be the number of walls/aprons repaired. 

 

Payment 

 

The unit shall be full compensation for labour, materials, tools, and incidental costs required to carry out the work.  

 

          08-60-019: Headwall Construction - Masonry  

The Contractor shall construct inlet and outlet structures for culverts including headwalls, wingwalls in stone masonry 

or concrete block, and aprons in concrete to the dimensions and levels shown on the Drawings (Types 1 to 4) as 

directed by the Engineer.  The walls shall be built on foundations of class 15/20 concrete and jointed with cement 

mortar 1:4. The aprons shall be in Class 20/20 concrete and after laying the surface shall be kept moist for 3 days. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method:   LB-MB 

 

Quality Control 

 

 The dimensions of the structures shall have a tolerance of +10mm 

 The levels shall have a tolerance of +10mm 

 The mortar joints shall be finished flush with the face of the walls. 

 

Measurement Unit:  m3 

 

The measurement shall be the volume of the structures constructed, in whichever material, measured net according 

to the Drawings.  

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, materials and any other incidentals that may be required 

in carrying out the work. 

 

          08-60-020:  Headwall Construction – Concrete 

The Contractor shall construct inlet and outlet structures for culverts in concrete to the dimensions and levels shown 

on the Drawings (Type 1 to 4) as directed by the Engineer. 

 

Concrete shall be Class 20/20 unless otherwise specified.  The formwork for the walls shall be erected on the concrete 

foundations, to the correct dimensions, and shall be approved by the Engineer before concrete is poured.  Concrete 

shall be poured in a single lift and the top surface shall be kept moist for 3 days.  Formwork may be struck after 2 

days or as directed by the Engineer. 

 

The Contractor shall use a concrete vibrator or other means approved by the Engineer to ensure full compaction of 

the concrete. 

 

The Contractor shall use both Labour and appropriate Equipment to carry out this item. 

 

Work Method:   LM-MB 

 

Quality Control 

 

 The dimensions of the structures shall have a maximum tolerance of + 20mm / - 10mm 

 The workability and mix of concrete shall be checked using the slump test and shall have a slump limit as 

directed by the Engineer.  The frequency of testing shall be determined by the Engineer 



 

 

 

 The concrete shall be checked for cracks, honey combing and other defects at the time of striking the 

formwork.  

 

Measurement Unit:  m3 

 

The measurement shall be the volume of concrete in the completed structure, measured net in accordance with the 

Drawings.  

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment and other incidentals 

that may be required in carrying out the work. 

 

08-60-030 Excavate in soft material for culverts 

08-60-031 Excavate in hard, material for culverts 

08-60-032 Provide, lay and join 450mm inner dia. Concrete pipes 

08-60-033 Provide, lay and join 600mm inner dia. Concrete pipes 

08-60-034 Provide, lay and join 900mm inner dia. Concrete pipes 

08-60-035 Provide, compact class 15/20 concrete 

08-60-036 Provide, compact class 20/25 concrete 

08-60-037 Provide and place A142 fabric mesh reinforcement 

08-60-038 Selected backfill materials 

 

These activities should be done in accordance with Bill 8, sub clauses 8.01 to 8.20 in the Standard Specifications for 

Roads and Bridges 1986. 

 

The Contractor shall use both Labour and appropriate Equipment to carry out this item. 

 

Work Method:   LM-MB 

 

Quality Control 

 

 The workability and mix of concrete for the classes 15/20 and 20/25 shall be checked using the slump test and 

shall have a slump limit as directed by the Engineer.   

 The laying and joining of the culverts shall be subject to the approval of the engineer. 

 

Measurement Unit:  m 

 

The measurement shall be the length of culvert laid. 

  

Payment  

 

The unit rate shall be the full compensation for labour, tools, materials, formwork, equipment and other incidentals 

that may be required in carrying out the work. 

 

          08-70-001: Stone Pitching 

The Contractor shall lay stone pitching at locations shown on the Drawings or as directed by the Engineer, which 

shall include levelling the area to be covered with stone pitching, collecting stones, laying stones, applying mortar to 

the joints and constructing weep holes, if required. 

 

The area to be covered with stone pitching shall be trimmed to the level and slope shown on the Drawings or as 

directed by the Engineer. The prepared surface shall be firm and well compacted, with hand rammers. 

 

The stones shall have minimum dimensions of 150mm and maximum 300mm and shall be set on the flat side and 

securely bedded, with the largest dimensions at right angles to the flow of water, in an interlocking pattern so as to 

leave only a minimum of voids between the stones which shall be filled with suitably shaped and tightly wedged 

spalls.  The top of the pitching shall be finished flush with the adjacent material. 

 

The stones shall be placed in full contact with the surface and bedded into cement mortar 1:4 with a minimum 

thickness of 100 mm. The mortar shall be worked into the pitching so that the voids between the stones are filled to 

the full depth of the pitching.  The mortar shall be finished flush with the surface of the stones. 

 



 

 

 

Weep holes shall be provided to stone pitching on slopes as directed by the Engineer.  

 

The surface of the stone pitching shall be protected from direct sunshine and kept moist for 2 days. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method:   LB 

 

Quality Control 

 

 The quality of pitching shall be checked for gaps and voids. 

 The dimensions of the area of stone pitching shall have a tolerance of +100mm 

 

Measurement Unit:  m2 

 

The measurement shall be the total area of pitching calculated as the net area, measured on the slope.  

 

Payment 

 

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required for carrying out the 

work. 

 

          08-70-002:  Stone Pitching Repair 

This activity involves the repair of stone pitching on slopes, in inlet/outlet aprons and access drifts.  The stone pitching 

shall be inspected and repairs carried out as directed by the Engineer, including the replacement and re-bedding of 

missing or loose stones; the repair of mortar jointing: and the cleaning out of weep holes, as required.  All work shall 

be to the lines and levels of the original construction with new stonework and mortar being flush with the adjacent 

materials. 

 

The Contractor shall use Labour to carry out this work 

 

Work Method:   LB 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

 

Measurement Unit:  m2 

 

The measurement shall be the net surface area of the repairs. 

 

Payment 

 

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required to carry out the 

work.  

 

           08-70-003: Gabion Repair  

The Contractor shall repair installed Gabions using 3 mm galvanized binding wire to its original dimensions as 

directed by the Engineer. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method:   LB 

 

Quality Control 

 

The repair of the Gabions shall be approved by the Engineer. 

 

Measurement Unit:  No 

 

The measurement shall be the number of Gabion boxes repaired/installed. 

 



 

 

 

Payment 

 

The unit rate shall be the full compensation for labour, materials, and any incidental item costs necessary to carry out 

the work. 

 

          08-70-004: Gabion Installation  

The Contractor shall provide and install Gabions as retaining walls and anti-erosion structures at locations shown on 

the Drawings or as directed by the Engineer. 

 

Gabions shall include mattresses and boxes and for purposes of construction, measurement and payment, no 

distinction shall be made between them.  

 

Gabions shall be ‘Maccaferi” boxes or ‘Reno’ mattresses or equivalent approved by the Engineer. 

 

The surfaces on which the Gabions are to be laid prior to being filled with rock shall be levelled to the depths and 

dimensions shown on the Drawings or as directed by the Engineer. 

 

Gabion boxes shall be tied together with 3 mm galvanized binding wire securing all edges at 150mm intervals. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method:   LB 

 

Quality Control 

 

The placing and tying of the Gabions shall be approved by the Engineer before filling commences. 

 

Measurement Unit:  No 

 

The measurement shall be the number of Gabion boxes installed. 

 

Payment 

 

The unit rate shall be the full compensation for labour, materials, and any incidental item costs necessary to carry out 

the work. 

 

          08-70-005: Rock fill to Gabions 

The Contractor shall provide selected rock, crushed if necessary, and carry out the packing and compacting of the 

rock inside the Gabion boxes. 

 

The boxes shall be filled in layers from the sides towards the middle in an interlocking stone matrix to prevent 

deformation and bulging.  The interior and top layers of the boxes shall be hand packed with smaller stone to form a 

tightly compact structure and rammed in place.  Care shall be taken to ensure that each layer of boxes is filled evenly 

and to a level surface before the next course of boxes is placed. 

 

The Contractor shall use a combination of Labour and transport Equipment to carry out this activity. 

 

Work method:   LB-MB 

 

Quality Control 

 

The filling and compaction of the stones in the Gabion boxes shall be approved by the Engineer. 

 

Measurement Unit m³ 

 

Rock fill to Gabions shall be the volume of Gabions filled. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for carrying out 

the work. 

 



 

 

 

08-70-006: Construction of Scour Checks (Concrete) 

08-70-007: Construction of Scour Checks (Masonry) 

08-70-008: Construction of Scour Checks (Wooden Stakes) 

 

The Contractor shall construct scour checks using either stones, wooden stakes, or concrete as instructed by the 

Engineer. 

 

Construction of concrete scour checks shall be in class 20/20 concrete, unless otherwise specified, and to the details 

shown in the Drawings. 

 

Spacing for scour checks shall be as shown in Table 8.1, or as directed by the Engineer. 

 

Table 8.1: Scour checks spacing 

 

 

Gradient of Drain 

 

Scour Check Spacing 

 

Gradient of Drain 

 

Scour Check Spacing 

 

4% or less 

 

not required 

 

8% 

 

7.5m 

 

5% 

 

20m 

 

9% 

 

6m 

 

6% 

 

15m 

 

10% 

 

5m 

 

7% 

 

10m 

 

>10% 

 

4m 

 

The Contractor shall use Labour to carry out this item. 

 

Work method:   LB 

 

Quality Control 

 

The spacing of the scour checks shall have a tolerance of + 0.5m 

The sizes of the wooden stakes and stones used shall be in accordance with the Drawings 

The shape of the scour check shall be checked using the scour check template. 

 

Measurement Unit:  No. 

 

The measurement shall be the number of scour checks constructed.  

 

Payment 

 

The unit rate shall be full compensation, for labour, tools, materials and incidental costs required for carrying out the 

work.  

 

08-70-009:  Scour Check Repair - masonry 

08-70-010:  Scour Check Repair - wooden 

08-70-011:  Scour Check Repair - concrete 

 

This activity involves the repair of Scour Checks using stones or wooden stakes or concrete. The construction details 

shall be shown in the Drawings or as instructed by the Engineer. 

 

Scour checks shall be inspected and the repairs carried out as directed by the Engineer, which shall include 

replacement of missing or broken stonework and stakes; and the repair of damaged concrete, to the original lines, 

levels, and Specifications. 

 

The Contractor shall use Labour to carry out this item work. 

 

Work Method:   LB 

 

Quality Control 

 

The sizes of the wooden stakes and stones used shall be as the original construction. 



 

 

 

The shape of the scour check shall be checked using the scour check template. 

 

Measurement: No. 

 

The unit rate of measurement shall be the number of scour checks repaired. 

 

Payment 

 

The unit rate shall be full compensation, for labour, tools, materials, and incidental costs required for carrying out the 

work.  

 

          08-70-012:  At-level Scour Checks  

The Contractor shall select and place flat stones of minimum dimensions 0.10-0.15m in gently sloping channels 

(parabolic waterway) at locations and intervals as shown in drawing C9c.  The stones shall be placed in a manner to 

ensure minimum voids within the structure.  A trench 0.2m deep by 0.2m wide shall be excavated in the invert of the 

channel and extended 0.2m into the slopes.  Stones shall be laid up to the level of the invert with the middle section 

lower than the sides to form a spill way.  The spacing of the checks shall be 1-4 metres, as directed by the Engineer. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method:  LB 

 

Quality Control 

 

The construction and spacing of the scour checks shall be checked by the Engineer. 

 

Measurement Unit: No 

 

The measurement shall be the number of scour checks constructed. 

 

Payment 

 

The unit rate shall be full compensation for labour, tools, materials and incidental costs required to carry out the work.   

The payment for the construction of the parabolic waterway is under item 08-50-005 

 

08-80-013 Gully – head protection - Stone Chute Stabilisation 

08-80-014 Gully – head protection - Stone and Post Chute Stabilisation 
 

The Contractor shall construct gully-head protection works as directed by the Engineer to the dimensions and details 

shown on Drawings C9d. 

 

The dimensions of the stones shall not be less than 200mm and the volume not less than 0.01m3 for the smaller stones 

and pebbles to be used as the transition layer between the stone structure and the ground.  No rounded stones shall be 

used.  Posts shall be durable hardwood minimum 900mm in length and 15mm diameter. 

 

The gully head shall be excavated as shown on Drawings to form a firm base for the stone layers.  The initial layer 

shall be the small stones and gravel to a depth of 150mm after which the larger stone shall be carefully placed to form 

a compact matrix.  Posts shall be driven a minimum of 600mm into the ground at spacing as directed by the Engineer. 

 

The Contractor shall use Labour to carry out this item 

 

Work Method:   LB 

 

Quality Control 

 

The stone dimensions and construction shall be checked by the Engineer. 

 

Measurement Unit: No 

 

The measurement shall be number of units constructed 

 

Payment 



 

 

 

 

The unit rate shall be full compensation for labour, tools, materials and incidental costs required to carry out the work. 

 

 

 

 

08-80-015: Stone Check Dams 

08-80-016: Stone and Post Check Dams 

 

The Contractor shall construct check dams in erosion gullies to the dimensions and details shown on Drawing C9e 

and/or as directed by the Engineer. 

 

The dimensions of the stones in the main structure shall not be less than 200mm and the volume not less than 0.01 

m3 for the stones and pebbles for the transition layer between the stone structure and the ground.  No rounded stones 

shall be used. 

 

Posts shall be durable treated hardwood of minimum diameter 0.10m, of minimum length 1.6m, driven at least 

600mm into the ground.  Stones shall be carefully hand-packed to provide a stable structure with a minimum of voids. 

 

The dam checks shall be constructed such that the top of the dam is lower than the level of the adjacent land to leave 

sufficient channel for water flow, the crest of the check dam is parabolic in shape forming the spillway and it is keyed 

into the excavation of the gully floor and into the sides of the gully. The gully floor below the check dam must be 

protected from erosion by an apron with parabolic shape protecting the sides of the channel. The posts must be 

hammered into the ground to a depth equal to the post height above the ground or a minimum of 0.6 m. 

 

The spacing of the check dams shall be as shown in the table below: 

 

                                                     Check Dam Spacing 

Gradient Height of dam spill way (m) 

% 0.15 0.25 0.50 0.75 1.00 

5 15.0 25.0    

7 5.0 8.7 17.5 25 35 

10 2.5 4.2 8.4 12.6 16.8 

15 1.4 2.3 4.6 6.9 9.2 

20 0.9 1.6 3.2 4.8 6.4 

25  1.3 2.5 3.8 5.0 

30  1.0 2.0 3.0 4.0 

40   1.6 2.4 3.2 

50   1.2 1.8 2.0 

 

Work Method:   LB 

 

The Contractor shall use Labour to carry out this item 

 

Quality Control 

 

The Engineer shall check the workmanship and spacing of the check dams. 

 

Measurement Unit: No 

 

The measurement shall be the number of check dams constructed 

 

Payment 

 

The unit rate shall be full compensation for labour, tools, materials and incidental costs required to carry out the work. 

 

           08- 080-001:  Access Drifts (Stone Pitching) 

The Contractor shall construct Access drifts in grouted stone pitching to the dimensions as shown on drawing C18 or 

as directed by the Engineer.  This shall include the provision of stone and the levelling of the areas to be covered. 

 

The stone pitching for Access drifts shall comply with the requirement of 08–70-001 (stone pitching) with the addition 

of masonry toes at each end of the drift as shown on the Drawings. 



 

 

 

 

The area to be covered shall be trimmed to the line and slope shown on the Drawings or as directed by the Engineer, 

and the prepared surface compacted with hand rammers or appropriate equipment.   

 

The grouted stone pitching shall be covered with wet sacking or other approved cover for not less than 4 days after 

laying and shall not be subject to loading until adequate strength has been developed as instructed by the Engineer. 

 

The Contractor shall use Labour and appropriate Equipment to carry out this item. 

 

Work Method:   LB-MB 

 

Quality Control 

 

i)    Stone pitching quality shall be as for 08-70-001 

 

Measurement Unit m2 

 

The measurement shall be the area of stone pitching, measured net according to the Drawings. 

 

Payment 

 

The unit rate shall be full compensation for labour, tools, materials, equipment and incidental costs required for 

carrying out the work. 

 

          BILL 10: GRADING AND GRAVELLING 

          Scope: 

Grading covers the work of reinstating the road carriageway to the correct camber by removing the high points and 

filling gullies, corrugations, and wheel ruts to restore a smooth-running surface.  

 

Grading can either be done by labour (Manual Reshaping) or by Machine (Motorized grading or towed grading).   

 

Manual reshaping is preferable where there is sufficient labour. For existing roads with side drains light manual 

reshaping should be used as defined in 10-50-004.  Heavy manual reshaping should be used for roads that have 

deteriorated to such an extent that the drains and carriageway need to be re-instated. Heavy Manual Reshaping is 

defined under Bill 5 – Earth Works.     

 

Light grading is carried out on good and fair roads as a maintenance activity while heavy grading is for re-establishing 

a road in poor or very poor condition.    

 

Gravelling consists of the excavation; loading, hauling, dumping, spreading and compacting using approved 

equipment of gravel wearing course material on the formation of the road carriageway. Gravel shall include lateritic 

gravel, quarzitic gravel, calcareous gravel, decomposed rock, soft stone coral rag, clayey sand and crushed rock.  

 

The material may be obtained from quarries, borrow pits or excavation in cuttings as directed by the Engineer.  Gravel 

material shall conform to the requirement given in  

 

Table 10.1:  Requirement for Gravel Wearing Course 

GRADING REQUIREMENTS   PLASTICITY INDEX REQUIREMENTS PI 

Sieve 

(mm) 

% by Weight Passing   

Zone 

 

Min 

 

Max 

40 100  WET: Mean annual 

rainfall 

> 500mm 

 

5 

 

20 28 95 – 100  

20 85 – 100  DRY: Mean annual 

Rainfall < 500mm 

 

 

 

 

10 

 

30 14 65 – 100  

10 55 – 100     

5 35 – 92  BEARING STRENGTH REQUIREMENTS 

2 23 – 77  Traffic Commercial  DCP 

1 18 – 62  VPD CBR Equivalent 

0.425 14 – 50    mm/Blow 



 

 

 

0.075 10 – 40  

 

 

 

 

 

>15 20 11 

For “Quarry Waste” gravel stones of 

maximum dimension 80mm may be 

permitted 

<15 15 14 

CBR at 95 % MDD, Modified AASHTO and 4 days soaking 

   Lower quality material (CBR 15) may be accepted if no 

better material can be found 

 

The Engineer shall approve quarries and the extent of their exploitation. The possible quarries shall be shown to the 

Contractor prior to commencement of the Works. The Contractor shall be responsible for the acquisition of the quarry 

rights and shall conduct respective negotiations with landowners and affected communities. 

 

Alternative sources of gravel material whose quality can be shown to be in compliance with the specification 

requirements may be used, with the approval of the Engineer. The Contractor is deemed to have included in his rates 

for the provision of the gravel material. 

 

          10-50-001:  Heavy Grading without watering and compaction.  

Heavy grading without watering and compaction shall only be done when there is sufficient moisture in the material 

and the material can be compacted by traffic. 

 

The Contractor shall scarify the existing carriageway surface, cutting high spots and moving materials to fill potholes, 

corrugations and wheel ruts and reshape the surface to the specified camber, using a Motor grader unless otherwise 

directed by the Engineer.  All loose rocks, roots and grasses shall be removed first and disposed of well clear of the 

drains. 

 

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway. 

 

The material shall be graded toward the centre of the road starting from both edges until the specified camber is 

achieved.  Suitable material from the side drains may be used as additional material.  Any further material needed to 

achieve the correct camber shall be from an approved source.  

 

No grading shall be carried out in dry conditions.   

 

The Contractor shall use Equipment to carry out this item. 

 

Work Method:   MB 

 

Quality Control 

 

 The width of the carriageway shall be checked at every 50m intervals and have a tolerance of + 50mm or -

20mm. 

 The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of +  1% 

 

Measurement Unit:  m2 

 

The measurement shall be the area of carriageway graded, measured net according to the specified width and 

measured length graded. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required for carrying out 

the work. 

 

          10-50-002:  Heavy Grading with watering and compaction.  

The Contractor shall scarify the existing carriageway surface, cutting high spots and moving materials to fill potholes, 

corrugations and wheel ruts and reshape the surface to the specified camber, using a Motor grader unless otherwise 

directed by the Engineer.  All loose rocks, roots and grasses shall be removed first and disposed of well clear of the 

drains. 

 

Pegs 300 to 400mm long shall be placed at 20 m intervals to mark edge of the carriageway. 

 

The material shall be bladed toward the centre of the road starting from both edges until the specified camber is 

achieved.  Suitable material from the side drains may be used as additional material.  Any further material needed to 



 

 

 

achieve the correct camber shall be from an approved source. Compaction shall be carried out using appropriate 

equipment approved by the Engineer, from the carriageway edges to the centerline in overlapping passes. 

 

In order to achieve the desired compaction water shall be added in an even manner without transverse or longitudinal 

flow. 

 

The Contractor shall use Equipment to carry out this item. 

 

Work Method:   MB 

 

Quality Control 

 

 The width of the carriageway shall be checked at every 50m intervals and have a tolerance of + 50mm or 

-20mm. 

 The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of +  1% 

 Longitudinal levels shall be checked with a straight edge of minimum 2.7 m length. Maximum tolerance 

of + 10 mm. 

 Compaction shall show no movement of material under the roller, minimum of 6 passes. 

 Compaction test standard shall be 95% MDD (AASHTO T99) 

 

Measurement Unit:  m2 

 

The measurement shall be the area of carriageway graded, measured net according to the specified width and 

measured length graded. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required for carrying out 

the work. 

 

          10-50- 004: Carriageway Grading - Light Grading  

Light grading shall only be done when there is sufficient moisture in the material. The Contractor shall grade the 

carriageway to control roughness and corrugations using either a Towed or a Motor grader. The width of the 

carriageway shall be as specified for the Road Class. 

 

Pegs 200 to 300mm long shall be placed at 20 m intervals to mark edge of the carriageway 

 

The material shall be bladed toward the centre of the road, starting from both edges, to the specified camber.  Where 

instructed by the Engineer, suitable materials from the side drains may be used to fill potholes and gullies in the 

carriageway. Any further material needed to re-form the camber shall be from an approved source.  Compaction shall 

be achieved using the wheels of the equipment, tracked evenly over the full surface, or by other approved means.   

 

No grading shall be carried out in dry conditions. 

The Contractor shall use Equipment to carry out this item. 

 

Work Method:   MB 

 

Quality Control 

 

 The width of the carriageway shall be checked at every 50m intervals and have a tolerance of +50mm or 

-20mm  

 The camber shall be checked with a camber board at 25m intervals and shall have a tolerance of + 1% 

 Longitudinal levels shall be checked with a straight edge of minimum 2.7 m length. Maximum tolerance 

of +10 mm. 

 

Measurement Unit: m2 

 

The measurement shall be the area of carriageway graded, measured net according to the specified width and 

measured length graded. 

 

Payment 

 



 

 

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required for carrying out 

the work. 

 

 

 

 

          10-50-004:  Light Manual Reshaping (Grub edge, fill gullies and Reshape carriageway) 

This activity involves trimming the edge of the carriageway, grubbing grass from the carriageway filling gullies and 

ruts on the carriageway and reshaping of the camber of the road to the original standard and shape. No grass shall be 

grubbed from the shoulders, but it shall be cut to a maximum height of 50mm. 

 

For earth roads materials from the side drains may be used to reshape the carriageway and fill gullies. Where 

additional suitable material is required to reinstate the camber to the required shape, this material shall be obtained 

from approved sources nearest to the final deposition area. 

 

For gravel roads the gravel shall be obtained from the stacks placed at intervals along the road for this purpose if 

applicable.  

 

The fill material shall be watered, mixed and compacted using suitable tampers to a finished level 25mm above the 

surrounding road surface. 

 

This activity shall be carried out before and after the rains, or as directed by the Engineer. 

 

The Contractor shall apply Labour methods to carry out this item. 

 

Work Method:   LB 

 

Quality Control 

 

 The width of the carriageway including the shoulders shall be checked at 100m intervals with tolerance 

of +50mm or  -20mm   

 The camber shall be checked using camber board at 50m intervals and shall have a tolerance of + 1% 

 The quality of fill material shall be approved by the Engineer 

 The minimum compaction to be applied to fill areas shall be such that no rammer imprint on the surface 

shall be seen.  

 

Measurement Unit:  m2 

 

The measurement shall be the area of carriageway shaped. 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools and incidental costs required for carrying out the work. 

  

         10-60-001: Provide Gravel Wearing Course (Excavation, Free haul, spreading and Compaction of Gravel) 

Excavation of Gravel  

 

Gravel shall be excavated from quarries approved by the Engineer, and the Contractor shall inform the Engineer if 

the quality/availability of the gravel changes during the course of excavation.  

 

Stones and boulders with one dimension greater than 80mm shall be removed from the excavated gravel and deposited 

outside the quarry at locations approved by the Engineer. Such stones and boulders may be reused in other parts of 

Works with the approval of the Engineer. 

 

Excavation and loading shall normally be by labour unless, at the request of the Contractor, the Engineer allows the 

use of equipment. 

 

The Contractor shall use Labour and/or Equipment to carry out this work, as directed by the Engineer. 

 

Work Method:   LB or MB 

 

Quality Control: 



 

 

 

 

 Oversize stones and boulders shall not be loaded for haulage to the road. 

 Areas containing deleterious material shall not be excavated. 

 

Free haul, spreading and Compaction of Gravel 

Free haul involves the transportation of gravel material for the first 1.5 km from the quarry. The Contractor shall 

spread and compact gravel material, in a manner to ensure a uniform thickness of the layer across the full width of 

the carriageway and shaped to the specified camber. Spreading also includes the removal of any oversized stones or 

boulders, which cannot be broken down to the required size, to spoil dumps. Gravel shall be spread within 24 hours 

of off-loading. 

 

Compaction of the gravel material shall be carried out from the carriageway edges to the centerline by overlapping 

passes of the compaction equipment.  The number of passes shall be as directed by the Engineer dependent upon the 

equipment used and the material being compacted.  Unless otherwise instructed the moisture content of the material 

shall be within + 2% of optimum 

  

Where additional moisture is required water shall be applied in an even manner and the rate of application shall be 

such that no transverse or longitudinal flows occur.  

 

The Engineer may instruct the Contractor to carry out density tests on the compacted material to ensure that an 

acceptable standard has been achieved. 

 

The Contractor shall use Equipment for haulage and Labour for spreading unless the Engineer instructs otherwise.    

 

Work Method:   LB-MB 

  

Quality Control: 

 

 The gravel surface width shall be checked at 100m intervals and shall have a tolerance of   

 +50mm 

 Trial holes shall be dug as directed by the Engineer to check the gravel thickness and shall have a 

tolerance of + 5mm / - 0mm 

 The camber shall be checked at 50m intervals and the maximum tolerance shall be  +1 % 

 The longitudinal profile shall be checked after the compaction of each load to ensure a smooth surface 

with no corrugations or depressions, tolerance of + 10mm. 

 Compaction shall show no movement of material under the roller, minimum of 6 passes. 

 Compaction test standard shall be 95% MDD (AASHTO T180) 

 

Measurement Unit:  m3 

 

The measurement shall be the volume of compacted gravel surfacing measured net according to the Drawings and 

shall include the excavation and the 1.5km ‘free’ haul distance 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required for carrying out 

the work. 

 

         10–60- 002:  Haulage (Overhaul beyond 1.5km) 

The Contractor shall haul by appropriate equipment and off-load on the road as directed by the Engineer. Where the 

quantity delivered in any load falls short of the equipment capacity, off-loading shall only be permitted after the 

agreed spacing is adjusted accordingly. 

 

No vehicle with a capacity of greater than 10 tonnes shall be permitted to off-load gravel directly on the prepared 

formation unless approved by the Engineer. Any greater loads shall be dumped in stockpiles off-road and transported 

to the formation areas by appropriate means. 

 

Where loads supplied are found to contain material other than from the approved quarry and are of unacceptable 

quality, the Contractor shall remove them from site at the Contractor's expense. 

 

The Contractor shall use Equipment to carry out this Item. 

 



 

 

 

Work Method:   MB 

  

Quality Control: 

 

 No haulage equipment shall be used until its capacity has been ascertained by the Engineer 

 The quality of gravel dumped on the road shall be according to the Specifications 

 The quantity of material delivered in each load shall be checked before dumping is allowed 

 The distance between the stacks shall be checked to ensure the required compacted thickness will be 

achieved. 

 

Measurement Unit:  m3km (Overhaul) 

 

The Contractor shall allow in the rates for item 10-60-001 for a ‘free’ haul distance of 1.5km.  The ‘overhaul’ shall 

be the distance, greater than 1.5km, to the centre point of the section where the gravel is being dumped and processed, 

measured along the shortest route as determined by the Engineer. 

 

The measurement of overhaul shall be the product of the volume of the gravel hauled and the distance to the centre 

point as indicated above. 

 

Payment 

 

The unit rate shall include full compensation for labour, tools, equipment, and incidental costs necessary to carry out 

the work.   

 

          10-60-004:  Gravel Patching (Excavation, Free haul, Spreading and Compaction of Gravel) 

          Excavation of Gravel  

Gravel shall be excavated from quarries approved by the Engineer, and the Contractor shall inform the Engineer if 

the quality/availability of the gravel changes during the course of excavation.  

 

Stones and boulders with one dimension greater than 80mm shall be removed from the excavated gravel and deposited 

outside the quarry at locations approved by the Engineer. Such stones and boulders may be reused in other parts of 

Works with the approval of the Engineer. 

 

Excavation and loading shall normally be by labour unless, at the request of the Contractor, the Engineer allows the 

use of equipment. 

 

The Contractor shall use Labour and/or Equipment to carry out this work, as directed by the Engineer. 

 

Work Method:   LB or MB 

 

Quality Control: 

 

 Oversize stones and boulders shall not be loaded for haulage to the road. 

 Areas containing deleterious material shall not be excavated. 

 

Free haul, preparation, spreading and Compaction of Gravel 

Free haul involves the transportation of gravel material for the first 1.5 km from the quarry. The Contractor shall 

prepare the area to be patched by removing excessive water and loose material. The contractor shall then dump, 

spread and compact gravel material, in a manner to ensure a uniform thickness of the layer across the full width of 

the carriageway and shaped to the specified camber. Spreading also includes the removal of any oversized stones or 

boulders, which cannot be broken down to the required size, to spoil dumps. Gravel shall be spread within 24 hours 

of off-loading. 

 

Compaction of the gravel material shall be carried by overlapping passes of the compaction equipment.  The number 

of passes shall be as directed by the Engineer dependent upon the equipment used and the material being compacted.  

Unless otherwise instructed the moisture content of the material shall be within + 2% of optimum 

  

Where additional moisture is required water shall be applied in an even manner and the rate of application shall be 

such that no transverse or longitudinal flows occur.  

 

The Engineer may instruct the Contractor to carry out density tests on the compacted material to ensure that an 

acceptable standard has been achieved. 



 

 

 

 

The Contractor shall use Equipment for haulage and Labour for spreading unless the Engineer instructs otherwise.    

 

Work Method:   LB-MB 

  

Quality Control: 

 

 The gravel surface width shall be checked at 100m intervals and shall have a tolerance of   

 + 50mm 

 Trial holes shall be dug as directed by the Engineer to check the gravel  thickness and shall have a 

tolerance of + 5mm / - 20mm 

 The camber shall be checked at 50m intervals and the maximum tolerance shall be  + 1 % 

 The longitudinal profile shall be checked after the compaction of each load to ensure a smooth surface 

with no corrugations or depressions, tolerance of + 10mm. 

 Compaction shall show no movement of material under the roller, minimum of 6 passes. 

 Compaction test standard shall be 95% MDD (AASHTO T180) 

 

Measurement Unit:  m3 

 

The measurement shall be the volume of compacted gravel surfacing measured net according to the Drawings and 

shall include the excavation and the 1.5km ‘free’ haul distance 

 

Payment  

 

The unit rate shall be the full compensation for labour, tools, equipment and incidental costs required for carrying out 

the work. 

 

          10-70-001:  Site clearance of borrow area. 

This activity should be done in accordance with Bill 4, sub clauses 4.01 to 4.05 in the Standard Specifications for 

Roads and Bridges 1986. 

  

          10-70-002:  Removal of Overburden.    

The Contractor shall remove overburden from quarries and borrow pits, which includes excavation, loading, hauling 

and stockpiling at approved locations. The thickness of the overburden layer to be removed shall be determined from 

trial pits dug on a 30 metre grid within the quarry area. 

 

The overburden shall be deposited neatly for re-use to reinstate the quarry on completion of the Works, as directed 

by the Engineer. 

 

The Contractor shall use Labour to carry out this item unless the Engineer instructs otherwise.  

 

Work Method:   LB or MB 

  

Quality Control 

 

 The location and manner of stock piling of the overburden for the reinstatement of the quarry shall be to the approval of the 

Engineer. 

 

Measurement Unit:  m3 

 

The measurement shall be the volume of overburden removed as calculated from the cleared area and the mean depth 

indicated from the trial pits. 

 

Payment  

 

The unit rate shall include full compensation for labour, tools materials and equipment, haulage, stockpiling and 

incidental costs required for carrying out the work.  

 

          10-70-003:  Restoration of Quarries and Borrow Pits 

The Contractor shall level the ground, return the topsoil from the stockpiles, and uniformly spread the material over 

the full excavation area. 

 



 

 

 

Adequate drainage provisions shall be made to protect the excavation areas, and where necessary appropriate 

protection measures shall be taken to avoid erosion of the spread topsoil layer. Grass and trees shall be replanted as 

directed by the Engineer. 

 

The Contractor shall use Labour and/or Equipment to carry out this item as agreed by the Engineer. 

 

Work Method:   LB, LM-MB  

 

Quality Control 

 

The Engineer shall check that the required measurements have been satisfactorily taken. 

 

Measurement and Payment:  Provisional Sum 

 

Payment shall be made on a Dayworks basis for the labour and equipment as directed by the Engineer 

 

          BILL 17: Concrete Works 

          17-50-001: Bridge Deck Replacement – Concrete. 

          17-50-002: Bridge Abutment Repair – Concrete. 

 

These activities involve the repair or replacement of concrete bridge deck and abutment, including the removal of 

loose or broken concrete, cutting back damaged areas to sound surfaces and repairing with concrete of similar Class 

to the original. 

 

The bridge deck and abutment shall be inspected and necessary repairs shall be instructed by the Engineer.  All Holes 

and voids shall be cleared of debris, loose material and dust, and shall be well watered before the new concrete is 

placed.  The new concrete shall be firmly rammed against the existing surfaces and finished flush with the surrounding 

materials.  The surface of the repair shall be protected from direct sunlight and kept moist for 3 days.  Concrete shall 

be Class 20/20 unless otherwise directed by the Engineer. 

 

In the event of complete replacement of the abutment and deck, the activity shall be carried in accordance with Section 

17 Sub Clauses 1701 to 1741 of the Standard Specifications for Road and Bridge Construction. 

 

The Contractor shall use Labour to carry out this item 

 

Work Method  LB 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

 

Measurement Unit: m3 

 

The measurement shall be the volume of concrete used for the repair. 

 

Payment: 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required to carry out the 

work. 

 

           17-50-003: Bridge Abutment Repair - Masonry 

This activity involves the repair of masonry bridge abutment, including the removal of loose or broken stones and 

then repairing the damaged parts with similar size stones using mortar of 1:4(cement: sand by volume).. 

 

The abutment shall be inspected and necessary repairs shall be instructed by the Engineer.  All loose stones shall be 

removed and replaced afresh.  The stones shall be laid with a bond allowing a minimum overlap of ¼ the length of 

the smallest stone. The joints shall be a minimum of 10mm and no stone shall touch another stone but shall be laid 

fully on a mortar bed. The mortar joints on the face of the abutment shall be painted and raked to produce a durable 

finish. 

 

The Contractor shall use Labour to carry out this item 

 



 

 

 

Work Method  LB 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

 

Measurement Unit: m3 

 

The measurement shall be the abutment repaired. 

 

Payment: 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required to carry out the 

work. 

 

          17-50-004:  Drift Repairs – Concrete 

This activity involves the repair of concrete drifts, including the removal of loose or broken concrete, cutting back 

damaged areas to sound surfaces and repairing with concrete of similar Class to the original. 

 

The drift shall be inspected and necessary repairs shall be instructed by the Engineer.  Holes and voids shall be cleared 

of debris, loose material and dust, and shall be well watered before the new concrete is placed.  The new concrete 

shall be firmly rammed against the existing surfaces and finished flush with the surrounding materials.  The surface 

of the repair shall be protected from direct sunlight and kept moist for 3 days.  Concrete shall be Class 20/20 unless 

otherwise directed by the Engineer. 

 

The Contractor shall use Labour to carry out this item 

 

Work Method  LB 

 

Quality Control 

 

The work shall be carried out to the satisfaction of the Engineer. 

 

Measurement Unit: m3 

 

The measurement shall be the volume of concrete used for the repair. 

 

Payment: 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required to carry out the 

work. 
 

17-60-001: Provide, place and compact class 15/20 concrete for blinding 

17-60-002: Provide, place and compact class 25/20 concrete  

17-60-003: Vertical formwork class F2 finish 

17-60-004:        Horizontal formwork class F2 finish 

17-60-005: Provide, cut, bend and fix into position high yield reinforcement bar to BS 44461 as directed 

and as shown on the drawing 

 

These activities should be done in accordance with Bill 17 sub section 17.01 to 17.41 of the Standard Specifications 

for Roads and Bridges 1986. 

 

17-70-001: Drift Construction by contract 

17-70-002: Bridge Construction by contract 

 

The activities for these items will be defined in a separate specific document and only summarized under these item 

numbers. 

  

        17-70-003: Concrete Road Section 

The Contractor shall construct the concrete road carriageway on the prepared, shaped and compacted road formation 

as approved by the Engineer. Concrete shall be class 20/20 and may be matched by volume, but shall be mixed in a 

mechanical mixer.   The mix shall be as shown below. 



 

 

 

 

Concrete 

Class 

Nominal Mix by Volume                Batch with 1 bag Cement 

               No. of boxes 

        Fine Coarse Yield (approx.) 

 

     20/20 

 

1:2:4 (20mm max aggregate) 

 

          2 

 

      4 

 

        0.16m3 

 

 

The water added shall be the minimum necessary to give sufficient workability for efficient consolidation of the 

concrete.  For concrete placed by hand this shall be 23-27 litres per bag of cement.  For mechanical mixing and 

compacting (poker vibrator) the water content shall be reduced to 20 litres per bag of cement. 

 

The concrete shall be placed in formwork which is clean, smooth faced and secure from movement and leakage to 

the full depth of the carriageway (150mm) in clearly marked out bays.  Steel reinforcing mesh mats (6mm) shall be 

laid at a depth 50mm below the finished surface as the concrete is being poured.  Compaction of the concrete shall 

be by hand ramming or poker vibrator.  The surface shall be tamped with a timber tamping bar to produce a uniform, 

transverse ridged surface. 

 

Concrete pours shall normally be over half the carriageway width and in lengths between construction joints as 

directed by the Engineer, of 10-15 metres.  Contraction joints if required shall correspond with the construction joints. 

Where directed by the Engineer expansion joints shall be formed in positions and in accordance with the details 

provided by the Engineer. 

 

The surface of the concrete shall be covered and kept moist for at least 4 days to allow adequate curing. The Contractor 

shall make cubes for testing as directed by the Engineer.   

 

All materials used for concrete production and the Contractor’s working method shall be approved by the Engineer 

before concreting is permitted.  

 

The Contractor shall use Labour and Equipment to carry out this item. 

 

Work Method  LB - MB 

 

Quality Control 

 

Slump test shall be to the standard specified by the Engineer in the range of 25-100mm. Cube strength shall be 27.5 

N/mm2   at 28 days on an average of 4 cubes 

 

Measurement Unit: m3 

 

The measurement shall be the volume of concrete measured net according to the Drawings 

 

Payment 

 

The unit rate shall include full compensation for labour, tools, equipment, materials and incidental costs necessary to 

carry out the work. 

 

BILL 20: ROAD FURNITURE 

Scope:  

This bill comprises those items of Road Furniture to be erected and maintained as aids to road safety, including traffic 

signs and guardrails. 

 

20-50-001: Road reserve boundary posts 

20-50-002: Installation of fencing and gates 

20-50-003: Repair/replace fence 

 

These activities should be done in accordance with Bill 20 sub section 20.01 to 20.11 of the Standard Specifications 

for Roads and Bridges 1986. 

 

          20-50-005: Permanent Road Signs 

The Contractor shall erect road / traffic signs of the type and at locations as directed by the Engineer.  The signs 

materials and quality are shown on the Drawings.  The signs shall be bedded in concrete Class 15/20 and shall be 

supported vertically until the concrete is set. 



 

 

 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method.  LB 

 

Quality Control 

 

The Engineer shall check the sign position before concrete is backfilled. 

 

Measurement Unit:      No 

 

The measurement shall be the number of signs erected. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for carrying out 

the work. 

 

          20-50- 008: Guardrail Repair 

This activity involves the repair of Guardrails (including rails, posts and fixings) to a properly aligned, vertical and 

secure condition. The repair shall include securing any loose posts by re-compaction or removal of any unsuitable 

material surrounding the post, importing and compaction of suitable materials to render the posts secure, and the re-

fixing of the rails. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method   LB 

 

Quality Control 

 

The guardrails shall be checked as being properly aligned secure and in a vertical position 

The fixings shall be hand checked to be firmly fixed 

 

Measurement Unit:  m 

 

The measurement shall be the length of Guardrail repaired 

 

Payment 

 

The unit rate shall be the full compensation for labour, material, tools, and incidental costs required to carry out the 

work. 

 

20-50-009: Guard Rail Replacement. 

20-50-010: Guard Rail Installation. 

 

The Contractor shall erect guardrails at locations shown on the Drawings or as directed by the Engineer.  The 

guardrails shall comply with the requirements of the Road Authority and shall be erected on hard wood or treated 

timber posts of top diameter not less than 150mm. 

 

Posts shall be drilled and shaped as shown on the Drawings and provided with the necessary bolts, nuts, washers and 

spacer blocks. 

 

Holes excavated for the timber posts shall be spaced to suit the standard length of guardrail supplied, and shall be of 

sufficient size to permit the proper setting of the posts and to allow room for backfilling and compacting.  At least 1 

metre of a post shall be embedded in the ground.  The backfilling shall be with 12:1 soil cement mixture, or as 

otherwise directed by the Engineer, after the erected rails have been approved by the Engineer. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method  LB 

 

Quality Control 



 

 

 

 

The Engineer shall check the post and rail erection before final backfilling. 

 

Measurement Unit:      m 

 

The measurement shall be the length of Guardrail erected. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, materials and incidental costs required for carrying out 

the work. 

 

          20-50-011: Handrail repair/installation. 

These activities should be done in accordance with Bill 20 sub section 20.01 to 20.11 of the Standard Specifications 

for Roads and Bridges 1986. 

 

          20-60-001: Traffic Sign Maintenance. 

This activity involves all the tasks required to ensure that the road signs and signposts are in a clean, properly aligned, 

vertical and secure condition; the replacement of missing or broken bolts, nuts or other fixings and the tightening of 

the same. The maintenance shall also extend to securing any loose posts by the re-compacting or removal of any 

unsuitable material surrounding the posts, importing and compacting of suitable material to render the post secure. 

Painting of the Traffic signs if required is also included in this item. 

 

The Contractor shall use Labour to carry out this item. 

 

Work Method  LB 

 

Quality Control 

 

The signs shall be clean and in vertical position 

The fixings shall be hand checked to be tight 

 

Measurement Unit: No. 

 

The measurement shall be number of signs maintained. 

 

Payment 

 

The unit rate shall be the full compensation for labour, tools, material and incidental costs required to carry out the 

work. 

 

          BILL 22:  DAYWORKS 

ITEMS 22-50-001 to 22-79-018 are for the Schedule of Rates. The Engineer will include the relevant items for each 

specific contract document. 

 

A Provisional Sum shall be included in the Bills of Quantities to cover the payment of equipment, labour and materials 

for work instructed by the Engineer on a Dayworks basis. 

 

The Contractor shall include prices for all items in the Schedule of Rates, in the Dayworks Bill, and shall carry out 

work using these rates only if directed by the Engineer. 

 

Measurement and Payment 

 

a.     Equipment: 

Payment for equipment shall only be made for the time each item of equipment is working. Idle time due to 

breakdown or incompleteness of the equipment shall not be paid.  The rate of equipment shall include for the cost of 

the following: - 

 

i. Transport of the equipment to the site 

ii. Operators, drivers and assistants including their overtime 

iii. Fuels and lubricants 

iv. Maintenance, spare parts and all costs of repairs 



 

 

 

v. Depreciation, insurance, overheads and profits. 

 

b.     Labour 

Payment shall only be made for the time each of worker working on the Dayworks as instructed by the Engineer. The 

rate for labour shall include the cost of,  

 

i. All wages, allowances and other payments due to the worker 

ii. Provision of small tools used on Dayworks activities by labourers and tradesmen. 

iii. Insurance, overheads and profit. 

 

c.     Materials 

Payment shall only be made for materials instructed by the Engineer for use in Dayworks activities. The rate for 

materials shall include for the cost of provision of the material, transport to site, storage, handling, overheads and 

profits. 

 

Schedule of Dayworks 

 

The Engineer shall compile a Schedule of the Equipment, Labour and Materials which may apply to Dayworks 

activities, to be included in the Dayworks Bill.  

 

 

         BILL 25: HIV/AIDS AWARENESS AND PREVENTION CAMPAIGN 

This BILL sets out the Contractor’s obligations with regard to on-site HIV / AIDS awareness campaign and 

preventive measures that are to be instituted. 

 

          25-50-001: HIV / AIDS Awareness and Prevention Campaign 

The Contractor shall institute an HIV / AIDS awareness and prevention campaign amongst his workers for the 

duration of the Contract. The awareness campaigns shall be carried out in consultation and guidance of Ministry of 

Public Health or Local service providers approved by the Ministry of Public Health.   

 

The Contractor shall display AIDS awareness posters in all buildings frequented by workers employed on the 

Contract, where such buildings fall under the control of the Contractor.  

 

In addition, at least two of the Contractors vehicles regularly used on site shall display HIV / AIDS awareness posters. 

The posters shall be printed on gloss paper and shall be at least A1 size on buildings and A3 size or other approved 

size on vehicles. The message on the posters shall be supplied by the Employer through the Engineer. 

 

Aids awareness shall also be included in the orientation process of all workers employed on the Contract. 

 

As part of the campaign the Contractor will be required to make condoms available to his workers.   

 

Measurement Unit: month 

 

The measurement shall be the calendar month or part thereof, measured over the duration of the campaign.  

 

Payment: 

 

The rate shall include full compensation for equipment; labour and material required for the provision of the item. 

 

          25-50-002: Soil Erosion Mitigation Measures 

Soil Erosion problems must be identified and appropriate mitigation measures included during the preparation of the 

contract document. However, the Engineer shall provide a Provisional Sum for Soil Erosion Mitigation Measures 

that were foreseen during the preparation of the document. 

 

Measurement 

 

A Provisional Sum shall be included in the Bill of Quantities for this item.  

 

          25-50-003: Baraza’s for Cross-cutting Issues 

The Contractor shall arrange and conduct meetings and/or training sessions for workers and staff on cross-cutting 

issues, including Community Participation, Environmental Mitigation, Gender Rights, HIV/AIDS, Workers Rights 

at times and locations directed by the Engineer. 



 

 

 

 

Measurement 

 

A Provisional Sum shall be included in the Bill of Quantities for this item payable on documented expenditure.  



 

 

 

SECTION VII- BILLS OF QUANTITIES 
 

1. Objectives: 
The objectives of the Bill of Quantities are: 
a) to provide sufficient information on the quantities of Works to be performed to enable tenders to be 

prepared efficiently and accurately; and 
b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. 

 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to 
distinguish between the different classes of Works, or between Works of the same nature carried out in different 
locations or in other circumstances which may give rise to different considerations of cost. Consistent with these 
requirements, the layout and contents of the Bill of Quantities should be as simple and brief as possible. 

 

2. Day work Schedule: 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items included in 
the Bill of Quantities, is high. To facilitate checking by the Procuring Entity of the realism of rates quoted by the 
Tenderers, the Day work Schedule should normally comprise the following: 

a) A list of the various classes of labor, materials, and Constructional Plant for which basic day work rates or 
prices are to be inserted by the Tenderer, together with a statement of the conditions under which the 
Contractor shall be paid for work executed on a day work basis. 

b) Nominal quantities for each item of day work, to be priced by each Tenderer at day work rates as Tender. 
The rate to be entered by the Tenderer against each basic day work item should include the Contractor's 
profit, overheads, supervision, and other charges. 

 

3. Provisional Sums: 
A general provision for physical contingencies (quantity overruns) may be made by including a provisional sum in 
the Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases should be 
provided as a provisional sum in the Summary priced Bill of Quantities. The inclusion of such provisional sums 
often facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the 
future need arises. Where such provisional sums or contingency allowances are used, the Special Conditions of 
Contract should state the manner in which they shall be used, and under whose authority (usually the Project 
Manager's). 

 
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other contractors 
should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum with an 
appropriate brief description. A separate procurement procedure is normally carried out by the Procuring Entity to 
select such specialized contractors. To provide an element of competition among the Tenderers in respect of any 
facilities, amenities, attendance, etc., to be provided by the successful Tenderer as prime Contractor for the use 
and convenience of the specialist contractors, each related provisional sum should be followed by an item in the 
Bill of Quantities inviting the Tenderer to quote a sum for such amenities, facilities, attendance, etc. 

 
These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the 
person drafting the tendering document. They should not be included in the final tendering document. 

 

4. The Bills of Quantities: 

The Bills of Quantities should be divided generally into the following sections: 
a) Preambles 
b) Preliminary items 
c) Work Items 
c) Daywork Schedule; and 
d) Provisional items 
e) Summary. 
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                        PART III - CONDITIONS OF CONTRACT AND CONTRACT FORMS 
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 SECTION VIII - GENERAL CONDITIONS OF CONTRACT(GCC): 

These General Conditions of Contract (GCC), read in conjunction with the Special Conditions of 
Contract (SCC) and other documents listed therein, should be a complete document expressing fairly the 
rights and obligations of both parties. 

These General Conditions of Contract have been developed on the basis of considerable international 
experience in the drafting and management of contracts, bearing in mind a trend in the construction industry 
towards simpler, more straightforward language. 

The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 

General Conditions of Contract 

               A: General: 

 

   1.0 Definitions: 

1.1  Bold face type is used to identify defined terms. 

a) The Accepted Contract : Amount means the amount accepted in the Letter of Acceptance for the execution 
and completion of the Works and the remedying of any defects. 

b) The Activity Schedule:  is a schedule of the activities comprising the construction, installation, testing, and 
commissioning of the Works in a lump sum contract. It includes a lump sum price for each activity, which is 
used for valuations and for assessing the effects of Variations and Compensation Events. 

c) The Adjudicator:  is the person appointed jointly by the Procuring Entity and the Contractor to resolve 
disputes in the first instance, as provided for in GCC 23. 

d) Bill of Quantities:  means the priced and completed Bill of Quantities forming part of the Bid. 

e) Compensation Events:  are those defined in GCC Clause 42 hereunder. 

f) The Completion Date:  is the date of completion of the Works as certified by the Project Manager, in 
accordance with GCC Sub-Clause 53.1. 

g) The Contract: is the Contract between the Procuring Entity and the Contractor to execute, complete, and 
maintain the Works. It consists of the documents listed in GCC Sub-Clause 2.3 below. 

h) The Contractor:  is the party whose Bid to carry out the Works has been accepted by the Procuring Entity. 

i) The Contractor's Bid: is the completed bidding document submitted by the Contractor to the Procuring 
Entity. 

j) The Contract Price: is the Accepted Contract Amount stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the Contract. 

k) Days:  are calendar days; months are calendar months. 

l) Day works:  are varied work inputs subject to payment on a time basis for the Contractor's employees 
and Equipment, in addition to payments for associated Materials and Plant. 

m) A Defect:  is any part of the Works not completed in accordance with the Contract. 

n) The Defects:  Liability Certificate is the certificate issued by Project Manager upon correction of defects by 
the Contractor. 

o) The Defects Liability Period:  is the period named in the SCC pursuant to Sub-Clause 34.1 and calculated 
from the Completion Date. 

p) Drawings:  means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract, include 
calculations and other information provided or approved by the Project Manager for the execution of the 
Contract. 

q) The Procuring Entity:  is the party who employs the Contractor to carry out the Works, as specified in the 
SCC, who is also the Procuring Entity. 

r) Equipment:  is the Contractor's machinery and vehicles brought temporarily to the Site to construct the 
Works. 
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s) “In writing” or “written” means hand-written, type-written, printed or electronically made, and 
resulting in a permanent record; 

t) The Initial Contract Price is the Contract Price listed in the Procuring Entity's Letter of Acceptance. 

u) The Intended Completion Date:  is the date on which it is intended that the Contractor shall complete the 
Works. The Intended Completion Date is specified in the SCC. The Intended Completion Date may be 
revised only by the Project Manager by issuing an extension of time or an acceleration order. 

v) Materials:  are all supplies, including consumables, used by the Contractor for incorporation in the Works. 

w) Plant:  is any integral part of the Works that shall have a mechanical, electrical, chemical, or biological 
function. 

x) The Project Manager:  is the person named in the SCC (or any other competent person appointed by the 
Procuring Entity and notified to the Contractor, to act in replacement of the Project Manager) who is 
responsible for supervising the execution of the Works and administering the Contract. 

y) SCC:  means Special Conditions of Contract. 

z) The Site:  is the area of the works as defined as such in the SCC. 

aa) Site Investigation Reports:  are those that were included in the bidding document and are 
factual and interpretative reports about the surface and subsurface conditions at the Site. 

bb) Specification:  means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Project Manager. 

cc) The Start Date is given in the SCC: It is the latest date when the Contractor shall commence 
execution of the Works. It does not necessarily coincide with any of the Site Possession Dates. 

dd) A Subcontractor:  is a person or corporate body who has a Contract with the Contractor to carry 
out a part of the work in the Contract, which includes work on the Site. 

ee) Temporary Works:  are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works. 

ff) A Variation:  is an instruction given by the Project Manager which varies the Works. 

gg) The Works are what the Contract requires the Contractor to construct, install, and turn over to the 
Procuring Entity, as defined in the SCC. 

2. Interpretation: 
2.1 In interpreting these GCC, words indicating one gender include all genders. Words indicating the singular 

also include the plural and words indicating the plural also include the singular. Headings have no 
significance. Words have their normal meaning under the language of the Contract unless specifically defined. 
The Project Manager shall provide instructions clarifying queries about these GCC. 

2.2 If sectional completion is specified in the SCC, references in the GCC to the Works, the Completion Date, 
and the Intended Completion Date apply to any Section of the Works (other than references to the Completion 
Date and Intended Completion Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

a) Agreement, 

b) Letter of Acceptance, 

c) Contractor's Bid, 

d) Special Conditions of Contract, 

e) General Conditions of Contract, including Appendices, 

f) Specifications, 

g) Drawings, 

h) Bill of Quantities
6
, and 

i) any other document listed in the SCC as forming part of the Contract. 

 
 

6In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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3. Language and  law: 
3.1 The language of the Contract is English Language and the law governing the Contract are the Laws of Kenya. 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of goods and services 
prohibitions in the Procuring Entity's Country when 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country; or 

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of 
the Charter of the United Nations, Kenya prohibits any import of goods from that country or any payments to 
any country, person, or entity in that country. 

 
4. Project Manager's Decisions: 
4.1 Except where otherwise specifically stated, the Project Manager shall decide contractual matters between the 

Procuring Entity and the Contractor in the role representing the Procuring Entity. 

5. Delegation: 
5.1 Otherwise specified in the SCC, the Project Manager may delegate any of his duties and responsibilities to other 

people, except to the Adjudicator, after notifying the Contractor, and may revoke any delegation after notifying 
the Contractor. 

6. Communications: 
6.1 Communications between parties that are referred to in the Conditions shall be effective only when in writing. 

A notice shall be effective only when it is delivered. 

7. Subcontracting: 
7.1 The Contractor may subcontract with the approval of the Project Manager, but may not assign the Contract 

without the approval of the Procuring Entity in writing. Subcontracting shall not alter the Contractor's 
obligations. 

8. Other  Contractors: 
8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the 

Procuring Entity between the dates given in the Schedule of Other Contractors, as referred to in the SCC. The 
Contractor shall also provide facilities and services for them as described in the Schedule. The Procuring Entity 
may modify the Schedule of Other Contractors, and shall notify the Contractor of any such modification. 

9. Personnel and Equipment: 
9.1 The Contractor shall employ the key personnel and use the equipment identified in its Bid, to carry out the 

Works or other personnel and equipment approved by the Project Manager. The Project Manager shall 
approve any proposed replacement of key personnel and equipment only if their relevant qualifications or 
characteristics are substantially equal to or better than those proposed in the Bid. 

9.2 If the Project Manager asks the Contractor to remove a person who is a member of the Contractor's staff or 
work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days 
and has no further connection with the work in the Contract. 

9.3 If the Procuring Entity, Project Manager or Contractor determines, that any employee of the Contractor be 
determined to have engaged in Fraud and Corruption during the execution of the Works, then that employee 
shall be removed in accordance with Clause 9.2 above. 

10. Procuring Entity's and Contractor's Risks: 
10.1 The Procuring Entity carries the risks which this Contract states are Procuring Entity's risks, and the Contractor 

carries the risks which this Contract states are Contractor's risks. 
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11. Procuring  Entity's Risks: 
11.1 From the Start Date until the Defects Liability Certificate has been issued, the following are Procuring Entity's 

risks: 

a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials, 
and Equipment), which are due to 

i) use or occupation of the Site by the Works or for the purpose of the Works, which is the unavoidable 
result of the Works or 

ii) negligence, breach of statutory duty, or interference with any legal right by the Procuring Entity or 
by any person employed by or contracted to him except the Contractor. 

 

b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the 
Procuring Entity or in the Procuring Entity's design, or due to war or radioactive contamination directly 
affecting the country where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of loss of or damage 
to the Works, Plant, and Materials is a Procuring Entity's risk except loss or damage due to 

aa) a Defect which existed on the Completion Date, 

bb) an event occurring before the Completion Date, which was not itself a Procuring Entity's risk, or 

cc) the activities of the Contractor on the Site after the Completion Date. 

12. Contractor's Risks: 
12.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of personal injury, death, 

and loss of or damage to property (including, without limitation, the Works, Plant, Materials, and Equipment) 
which are not Procuring Entity's risks are Contractor's risks. 

13. Insurance: 
13.1 The Contractor shall provide, in the joint names of the Procuring Entity and the Contractor, insurance cover from 

the Start Date to the end of the Defects Liability Period, in the amounts and deductibles stated in the SCC for the 
following events which are due to the Contractor's risks: 

a) loss of or damage to the Works, Plant, and Materials; 

b) loss of or damage to Equipment; 

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection with the 
Contract; and 

d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project Manager for the Project 
Manager's approval before the Start Date. All such insurance shall provide for compensation to be payable in the 
types and proportions of currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, the Procuring Entity may effect 
the insurance which the Contractor should have provided and recover the premiums the Procuring Entity has 
paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums 
shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance policies. 

14. Site Data: 
14.1 The Contractor shall be deemed to have examined any Site Data referred to in the SCC, supplemented by any 

information available to the Contractor. 

15. Contractor to Construct the Works: 
15.1 The Contractor shall construct and install the Works in accordance with the Specifications and Drawings. 
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16. The Works to Be Completed by the Intended Completion Date 

16.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in 
accordance with the Program submitted by the Contractor, as updated with the approval of the Project Manager, 
and complete them by the Intended Completion Date. 

17. Approval by the Project Manager: 

17.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the 
Project Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary Works. 

17.3 The Project Manager's approval shall not alter the Contractor's responsibility for design of the Temporary 
Works. 

17.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject 
to prior approval by the Project Manager before this use. 

18. Safety 
18.1 The Contractor shall be responsible for the safety of all activities on the Site. 

19. Discoveries 
19.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be 

the property of the Procuring Entity. The Contractor shall notify the Project Manager of such discoveries and 
carry out the Project Manager's instructions for dealing with them. 

20. Possession of the Site 
20.1 The Procuring Entity shall give possession of all parts of the Site to the Contractor. If possession of a part is not 

given by the date stated in the SCC, the Procuring Entity shall be deemed to have delayed the start of the relevant 
activities, and this shall be a Compensation Event. 

21. Access to the Site 
21.1 The Contractor shall allow the Project Manager and any person authorized by the Project Manager access to the 

Site and to any place where work in connection with the Contract is being carried out or is intended to be carried 
out. 

22. Instructions, Inspections and Audits 
22.1 The Contractor shall carry out all instructions of the Project Manager which comply with the applicable laws 

where the Site is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors and sub-
consultants to keep, accurate and systematic accounts and records in respect of the Works in such form and 
details as will clearly identify relevant time changes and costs. 

22.3 The Contractor shall permit and shall cause its subcontractors and sub-consultants to permit, the Procuring 
Entity and/or persons appointed by the Public Procurement Regulatory Authority to inspect the Site and/or 
the accounts and records relating to the procurement process, selection and/or contract execution, and to have 
such accounts and records audited by auditors appointed by the Public Procurement Regulatory Authority. 
The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-Clause 25.1 (Fraud 
and Corruption) which provides, inter alia, that acts intended to materially impede the exercise of the Public 
Procurement Regulatory Authority's inspection and audit rights constitute a prohibited practice subject to 
contract termination (as well as to a determination of ineligibility pursuant to the Public Procurement 
Regulatory Authority's prevailing sanctions procedures). 
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23. Appointment of the Adjudicator: 
23.1 The Adjudicator shall be appointed jointly by the Procuring Entity and the Contractor, at the time of the 

Procuring Entity's issuance of the Letter of Acceptance. If, in the Letter of Acceptance, the Procuring Entity 
does not agree on the appointment of the Adjudicator, the Procuring Entity will request the Appointing 
Authority designated in the SCC, to appoint the Adjudicator within 14 days of receipt of such request. 

23.2 Should the Adjudicator resign or die, or should the Procuring Entity and the Contractor agree that the 
Adjudicator is not functioning in accordance with the provisions of the Contract, a new Adjudicator shall be 
jointly appointed by the Procuring Entity and the Contractor. In case of disagreement between the Procuring 
Entity and the Contractor, within 30 days, the Adjudicator shall be designated by the Appointing Authority 
designated in the SCC at the request of either party, within 14 days of receipt of such request. 

24. Settlement of Claims and Disputes:  

 
24.1 Contractor's Claims: 

24.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, 
the Contractor shall give Notice to the Project Manager, describing the event or circumstance giving rise 
to the claim. The notice shall be given as soon as practicable, and not later than 30 days after the Contractor 
became aware, or should have become aware, of the event or circumstance. 

 
24.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion 

shall not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity 
shall be discharged from all liability in connection with the claim. Otherwise, the following provisions of 
this Sub- Clause shall apply. 
 

24.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 
 

24.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, 
either on the Site or at another location acceptable to the Project Manager. Without admitting the 
Procuring Entity's liability, the Project Manager may, after receiving any notice under this Sub-Clause, 
monitor the record- keeping and/or instruct the Contractor to keep further contemporary records. The 
Contractor shall permit the Project Manager to inspect all these records, and shall (if instructed) submit 
copies to the Project Manager. 
 

24.1.5 Within 42 days after the Contractor became aware (or should have become aware) of the event or 
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor 
and approved by the Project Manager, the Contractor shall send to the Project Manager a fully detailed 
claim which includes full supporting particulars of the basis of the claim and of the extension of time 
and/or additional payment claimed. If the event or circumstance giving rise to the claim has a continuing 
effect: 

 

a) this fully detailed claim shall be considered as interim; 

b) the Contractor shall send further interim claims at monthly intervals, giving the accumulated delay 
and/or amount claimed, and such further particulars as the Project Manager may reasonably require; and 

c) the Contractor shall send a final claim within 30 days after the end of the effects resulting from the event 
or circumstance, or within such other period as may be proposed by the Contractor and approved by the 
Project Manager. 

 
24.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, 

or within such other period as may be proposed by the Project Manager and approved by the Contractor, 
the Project Manager shall respond with approval, or with disapproval and detailed comments. He may also 
request any necessary further particulars, but shall nevertheless give his response on the principles of the 
claim within the above defined time period. 
 

24.1.7 Within the above defined period of 42 days, the Project Manager shall proceed in accordance with Sub-
Clause 

 
24.1.8  [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or 

after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the 
additional payment (if any) to which the Contractor is entitled under the Contract. 
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24.1.9 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied 
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for 
such part of the claim as he has been able to substantiate. 
 

24.1.10 If the Project Manager does not respond within the timeframe defined in this Clause, either Party may 
consider that the claim is rejected by the Project Manager and any of the Parties may refer to Arbitration 
in accordance with Sub-Clause 24.4 [Arbitration]. 
 

24.1.11 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply 
to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any 
extension of time and/or additional payment shall take account of the extent (if any) to which the failure 
has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second 
paragraph of this Sub-Clause 24.3. 

 
 

24.2 Amicable Settlement: 
24.2.1 Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before 

the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice 
of a claim in accordance with Sub-Clause 24.1 above should move to commence arbitration after the fifty-
sixth day from the day on which a notice of a claim was given, even if no attempt at an amicable settlement 
has been made. 

24.3 Matters that may be referred to arbitration: 
24.3.1 Notwithstanding anything stated herein the following matters may be referred to arbitration before the 

practical completion of the Works or abandonment of the Works or termination of the Contract by either party: 
 

a) The appointment of a replacement Project Manager upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Project Manager is empowered by these Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other matters shall only be referred to arbitration after the completion or alleged completion of the 
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing. 

24.4 Arbitration: 
24.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably in 

accordance with Sub-Clause 24.3 shall be finally settled by arbitration. 
24.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 

has not been given by the applying party within ninety days of the occurrence or discovery of the matter or 
issue giving rise to the dispute. 

24.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

24.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the 
rights of the parties and assess and award any sums which ought to have been the subject of or included in 
any certificate. 

24.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or notice 
had been given. 

24.4.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Project Manager, relevant to the dispute. Nothing shall disqualify representatives 
of the Parties and the Project Manager from being called as a witness and giving evidence before the arbitrators 
on any matter whatsoever relevant to the dispute. 

24.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

24.4.8 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and 
the Project Manager shall not be altered by reason of any arbitration being conducted during the progress of 
the Works. 

24.4.9 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by the 
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this 
remuneration. 
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24.5 Arbitration with National Contractors: 
24.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the 

Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing by 
either party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision of a 
person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, the 
Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of any of 
the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

 
24.5.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

 

24.6 Alternative Arbitration Proceedings: 
24.6.1 Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 

which offers a neutral venue for the conduct of national and international arbitration with commitment to 
providing institutional support to the arbitral process. 

24.7 Failure to Comply with Arbitrator's Decision: 
24.7.1 The award of such Arbitrator shall be final and binding upon the parties. 

 
24.7.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 

may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 

24.8 Contract operations to continue: 
24.8.1 Notwithstanding any reference to arbitration herein, 

a) the parties shall continue to perform their respective obligations under the Contract unless they otherwise 
agree; and 

b) the Procuring Entity shall pay the Contractor any monies due the Contractor. 

25. Fraud and Corruption: 
25.1 The Government requires compliance with the country's Anti-Corruption laws and its prevailing sanctions 

policies and procedures as set forth in the Constitution of Kenya and its Statutes. 

25.2 The Procuring Entity requires the Contractor to disclose any commissions or fees that may have been paid or 
are to be paid to agents or any other party with respect to the bidding process or execution of the Contract. 
The information disclosed must include at least the name and address of the agent or other party, the amount 
and currency, and the purpose of the commission, gratuity or fee. 

B. Time Control 
26. Program: 
26.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, the Contractor shall submit to 

the Project Manager for approval a Program showing the general methods, arrangements, order, and timing 
for all the activities in the Works. In the case of a lump sum contract, the activities in the Program shall be 
consistent with those in the Activity Schedule. 

26.2 An update of the Program shall be a program showing the actual progress achieved on each activity and the 
effect of the progress achieved on the timing of the remaining work, including any changes to the sequence 
of the activities. 

26.3 The Contractor shall submit to the Project Manager for approval an updated Program at intervals no longer 
than the period stated in the SCC. If the Contractor does not submit an updated Program within this period, 
the Project Manager may withhold the amount stated in the SCC from the next payment certificate and 
continue to withhold this amount until the next payment after the date on which the overdue Program has 
been submitted. In the case of a lump sum contract, the Contractor shall provide an updated Activity Schedule 
within 14 days of being instructed to by the Project Manager. 

26.4 The Project Manager's approval of the Program shall not alter the Contractor's obligations. The Contractor 
may revise the Program and submit it to the Project Manager again at any time. A revised Program shall show 
the effect of Variations and Compensation Events. 
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27. Extension of the Intended Completion Date: 
27.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event occurs or a 

Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion 
Date without the Contractor taking steps to accelerate the remaining work, which would cause the Contractor 
to incur additional cost. 

27.2 The Project Manager shall decide whether and by how much to extend the Intended Completion Date within 
21 days of the Contractor asking the Project Manager for a decision upon the effect of a Compensation Event 
or Variation and submitting full supporting information. If the Contractor has failed to give early warning of 
a delay or has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in 
assessing the new Intended Completion Date. 

28. Acceleration: 
28.1 When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the Project 

Manager shall obtain priced proposals for achieving the necessary acceleration from the Contractor. If the 
Procuring Entity accepts these proposals, the Intended Completion Date shall be adjusted accordingly and 
confirmed by both the Procuring Entity and the Contractor. 

28.2 If the Contractor's priced proposals for an acceleration are accepted by the Procuring Entity, they are 
incorporated in the Contract Price and treated as a Variation. 

29. Delays Ordered by the Project Manager: 
29.1 The Project Manager may instruct the Contractor to delay the start or progress of any activity within the Works. 

30. Management Meetings: 

30.1 Either the Project Manager or the Contractor may require the other to attend a management meeting. The 
business of a management meeting shall be to review the plans for remaining work and to deal with matters 
raised in accordance with the early warning procedure. 

30.2 The Project Manager shall record the business of management meetings and provide copies of the record to 
those attending the meeting and to the Procuring Entity. The responsibility of the parties for actions to be 
taken shall be decided by the Project Manager either at the management meeting or after the management 
meeting and stated in writing to all who attended the meeting. 

31. Early Warning: 
31.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely future events or 

circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay the 
execution of the Works. The Project Manager may require the Contractor to provide an estimate of the 
expected effect of the future event or circumstance on the Contract Price and Completion Date. The estimate 
shall be provided by the Contractor as soon as reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager in making and considering proposals for how the 
effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in 
carrying out any resulting instruction of the Project Manager. 

C. Quality Control 

32. Identifying Defects: 
32.1 The Project Manager shall check the Contractor's work and notify the Contractor of any Defects that are 

found. Such checking shall not affect the Contractor's responsibilities. The Project Manager may instruct the 
Contractor to search for a Defect and to uncover and test any work that the Project Manager considers may 
have a Defect. 

33. Tests: 

33.1 If the Project Manager instructs the Contractor to carry out a test not specified in the Specification to check 
whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any 
samples. If there is no Defect, the test shall be a Compensation Event. 

34. Correction of Defects: 
34.1 The Project Manager shall give notice to the Contractor of any Defects before the end of the Defects Liability 

Period, which begins at Completion, and is defined in the SCC. The Defects Liability Period shall be extended 
for as long as Defects remain to be corrected. 

34.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of 
time specified by the Project Manager's notice. 
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35. Uncorrected Defects: 
35.1 If the Contractor has not corrected a Defect within the time specified in the Project Manager's notice, the Project 

Manager shall assess the cost of having the Defect corrected, and the Contractor shall pay this amount. 

D. Cost Control 

36. Contract Price:
7
 

36.1 The Bill of Quantities shall contain priced items for the Works to be performed by the Contractor. The Bill of 
Quantities is used to calculate the Contract Price. The Contractor will be paid for the quantity of the work 
accomplished at the rate in the Bill of Quantities for each item. 

37. Changes in the Contract Price:
8
 

37.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the particular item 
by more than 25 percent, provided the change exceeds 1 percent of the Initial Contract Price, the Project 
Manager shall adjust the rate to allow for the change. The Project Manager shall not adjust rates from changes 
in quantities if thereby the Initial Contract Price is exceeded by more than 15 percent, except with the prior 
approval of the Procuring Entity. 

37.2 If requested by the Project Manager, the Contractor shall provide the Project Manager with a detailed cost 
breakdown of any rate in the Bill of Quantities. 

38. Variations: 
38.1 All Variations shall be included in updated Programs9 produced by the Contractor. 

38.2 The Contractor shall provide the Project Manager with a quotation for carrying out the Variation when 
requested to do so by the Project Manager. The Project Manager shall assess the quotation, which shall be 
given within seven (7) days of the request or within any longer period stated by the Project Manager and 
before the Variation is ordered. 

38.3 If the Contractor's quotation is unreasonable, the Project Manager may order the Variation and make a change 
to the Contract Price, which shall be based on the Project Manager's own forecast of the effects of the 
Variation on the Contractor's costs. 

38.4 If the Project Manager decides that the urgency of varying the work would prevent a quotation being given 
and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a 
Compensation Event. 

7In lump sum contracts, replace GCC Sub-Clauses 36.1 as follows: 

36.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by the Project Manager. The Activity 
Schedule shall contain the priced activities for the Works to be performed by the Contractor. The Activity Schedule is used to monitor and 
control the performance of activities on which basis the Contractor will be paid. If payment for materials on site shall be made separately, 
the Contractor shall show delivery of Materials to the Site separately on the Activity Schedule. 
8In lump sum contracts, replace entire GCC Clause 37 with new GCC Sub-Clause 37.1, as follows: 
The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or method of working made at the 
Contractor's own discretion. Prices in the Activity Schedule shall not be altered when the Contractor makes such changes to the Activity 
Schedule. 
9In lump sum contracts, add “and Activity Schedules” after “Programs.” 10In lump sum contracts, delete this paragraph. 
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38.5 The Contractor shall not be entitled to additional payment for costs that could have been avoided by giving 
early warning 

38.6 If the work in the Variation corresponds to an item description in the Bill of Quantities and if, in the opinion 
of the Project Manager, the quantity of work above the limit stated in Sub-Clause 39.1 or the timing of its 
execution do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities shall be used 
to calculate the value of the Variation. If the cost per unit of quantity changes, or if the nature or timing of 
the work in the Variation does not correspond with items in the Bill of Quantities, the quotation by the 
Contractor shall be in the form of new rates for the relevant items of work 

38.7 Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal at any time 
during the performance of the contract. The value engineering proposal shall, at a minimum, include the 
following; 

a) the proposed change(s), and a description of the difference to the existing contract requirements; 

b) a full cost/benefit analysis of the proposed change(s) including a description and estimate of costs (including 
life cycle costs) the Procuring Entity may incur in implementing the value engineering proposal; and 

c) a description of any effect(s) of the change on performance/functionality. 

38.8 The Procuring Entity may accept the value engineering proposal if the proposal demonstrates benefits that: 

a) accelerate the contract completion period; or 

b) reduce the Contract Price or the life cycle costs to the Procuring Entity; or 

c) improve the quality, efficiency, safety or sustainability of the Facilities; or 

d) yield any other benefits to the Procuring Entity, without compromising the functionality of the Works. 

 

38.9 If the value engineering proposal is approved by the Procuring Entity and results in: 

a) a reduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage specified 
in the SCC of the reduction in the Contract Price; or 

b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any benefit described in 
(a) to (d) above, the amount to be paid to the Contractor shall be the full increase in the Contract Price. 

 

39. Cash Flow Forecasts: 

39.1 When the Program
11

, is updated, the Contractor shall provide the Project Manager with an updated cash flow 
forecast. The cash flow forecast shall include different currencies, as defined in the Contract, converted as 
necessary using the Contract exchange rates. 

40. Payment Certificates: 
40.1 The Contractor shall submit to the Project Manager monthly statements of the estimated value of the work 

executed less the cumulative amount certified previously. 

40.2 The Project Manager shall check the Contractor's monthly statement and certify the amount to be paid to the 
Contractor. 

40.3 The value of work executed shall be determined by the Project Manager. 

40.4 The value of work executed shall comprise the value of the quantities of work in the Bill of Quantities that 
have been completed12. 

40.5 The value of work executed shall include the valuation of Variations and Compensation Events. 

40.6 The Project Manager may exclude any item certified in a previous certificate or reduce the proportion of any 
item previously certified in any certificate in the light of later information. 

40.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 
paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or 
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked 
out during tender evaluation is worked out as follows: (corrected tender price – tender price)/tender price X 
100. 

41. Payments: 
41.1 Payments shall be adjusted for deductions for advance payments and retention. The Procuring Entity shall 

pay the Contractor the amounts certified by the Project Manager within 30 days of the date of each certificate. 
If the Procuring Entity makes a late payment, the Contractor shall be paid interest on the late payment in the 
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next payment. Interest shall be calculated from the date by which the payment should have been made up to 
the date when the late payment is made at the prevailing rate of interest for commercial borrowing for each 
of the currencies in which payments are made. 

41.2 If an amount certified is increased in a later certificate or as a result of an award by the Adjudicator or an 
Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this clause. Interest 
shall be calculated from the date upon which the increased amount would have been certified in the absence 
of dispute. 

41.3 Unless otherwise stated, all payments and deductions shall be paid or charged in the proportions of currencies 
comprising the Contract Price. 

41.4 Items of the Works for which no rate or price has been entered in shall not be paid for by the Procuring Entity 
and shall be deemed covered by other rates and prices in the Contract. 

 
42. Compensation Events: 
42.1 The following shall be Compensation Events: 

d) The Procuring Entity does not give access to a part of the Site by the Site Possession Date pursuant to GCC 
Sub-Clause 20.1. 

e) The Procuring Entity modifies the Schedule of Other Contractors in a way that affects the work of the 
Contractor under the Contract. 

f) The Project Manager orders a delay or does not issue Drawings, Specifications, or instructions required 
for execution of the Works on time. 

g) The Project Manager instructs the Contractor to uncover or to carry out additional tests upon work, which 
is then found to have no Defects. 

h) The Project Manager unreasonably does not approve a subcontract to be let. 

i) Ground conditions are substantially more adverse than could reasonably have been assumed before 
issuance of the Letter of Acceptance from the information issued to bidders (including the Site 
Investigation Reports), from information available publicly and from a visual inspection of the Site. 

j) The Project Manager gives an instruction for dealing with an unforeseen condition, caused by the 
Procuring Entity, or additional work required for safety or other reasons. 

k) Other contractors, public authorities, utilities, or the Procuring Entity does not work within the dates and 
other constraints stated in the Contract, and they cause delay or extra cost to the Contractor. 

l) The advance payment is delayed. 

m) The effects on the Contractor of any of the Procuring Entity's Risks. 

n) The Project Manager unreasonably delays issuing a Certificate of Completion. 

 

42.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the 
Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date shall 
be extended. The Project Manager shall decide whether and by how much the Contract Price shall be 
increased and whether and by how much the Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each Compensation Event upon the Contractor's forecast 
cost has been provided by the Contractor, it shall be assessed by the Project Manager, and the Contract Price 
shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Project Manager shall 
adjust the Contract Price based on the Project Manager's own forecast. The Project Manager shall assume 
that the Contractor shall react competently and promptly to the event. 

 
11In lump sum contracts, add “or Activity Schedule” after “Program.” 
12In lump sum contracts, replace this paragraph with the following: “The value of work executed shall comprise the value of completed 
activities in the Activity Schedule.” 
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42.4 The Contractor shall not be entitled to compensation to the extent that the Procuring Entity's interests are 
adversely affected by the Contractor's not having given early warning or not having cooperated with the Project 
Manager. 

43. Tax: 
43.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are changed between the date 

30 days before the submission of bids for the Contract and the date of the last Completion certificate. The 
adjustment shall be the change in the amount of tax payable by the Contractor, provided such changes are not 
already reflected in the Contract Price or are a result of GCC Clause 44. 

44. Currency y of Payment: 
44.1 All payments under the contract shall be made in Kenya Shillings 

45. Price Adjustment: 
45.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If so provided, the 

amounts certified in each payment certificate, before deducting for Advance Payment, shall be adjusted by 
applying the respective price adjustment factor to the payment amounts due in each currency. A separate formula 
of the type specified below applies: 

P = A + B Im/Io 

where:                                                                                                P is the adjustment factor for the 

portion of the Contract Price payable. 

A and B are coefficients
13 

specified in the SCC, representing the non-adjustable and adjustable 
portions, respectively, of the Contract Price payable and Im is the index prevailing at the end of the month 
being invoiced and IOC is the index prevailing 30 days before Bid opening for inputs payable. 

45.2 If the value of the index is changed after it has been used in a calculation, the calculation shall be corrected and 
an adjustment made in the next payment certificate. The index value shall be deemed to take account of all 
changes in cost due to fluctuations in costs. 

46. Retention: 
46.1 The Procuring Entity shall retain from each payment due to the Contractor the proportion stated in the SCC 

until Completion of the whole of the Works. 

46.2 Upon the issue of a Certificate of Completion of the Works by the Project Manager, in accordance with GCC 
53.1, half the total amount retained shall be repaid to the Contractor and half when the Defects Liability 
Period has passed and the Project Manager has certified that all Defects notified by the Project Manager to the 
Contractor before the end of this period have been corrected. The Contractor may substitute retention money 
with an “on demand” Bank guarantee. 

47. Liquidated Damages: 
47.1 The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day stated in the SCC for 

each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated 
damages shall not exceed the amount defined in the SCC. The Procuring Entity may deduct liquidated 
damages from payments due to the Contractor. Payment of liquidated damages shall not affect the 
Contractor's liabilities. 

47.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Project Manager shall 
correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate. The 
Contractor shall be paid interest on the overpayment, calculated from the date of payment to the date of 
repayment, at the rates specified in GCC Sub-Clause 41.1. 

48. Bonus: 
48.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the SCC for each day (less 

any days for which the Contractor is paid for acceleration) that the Completion is earlier than the Intended 
Completion Date. The Project Manager shall certify that the Works are complete, although they may not be due 
to be complete. 

49. Advance Payment: 
49.1 The Procuring Entity shall make advance payment to the Contractor of the amounts stated in the SCC by the 

date stated in the SCC, against provision by the Contractor of an Unconditional Bank Guarantee in a form 
and by a bank acceptable to the Procuring Entity in amounts and currencies equal to the advance payment. 
The Guarantee shall remain effective until the advance payment has been repaid, but the amount of the 
Guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest shall not be 
charged on the advance payment. 
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49.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and mobilization 
expenses required specifically for execution of the Contract. The Contractor shall demonstrate that advance 
payment has been used in this way by supplying copies of invoices or other documents to the Project Manager. 

 
49.3 The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the 

Contractor, following the schedule of completed percentages of the Works on a payment basis. No account 
shall be taken of the advance payment or its repayment in assessing valuations of work done, Variations, price 
adjustments, Compensation Events, Bonuses, or Liquidated Damages. 

 

50. Securities: 
50.1 The Performance Security shall be provided to the Procuring Entity no later than the date specified in the Letter 

of Acceptance and shall be issued in an amount specified in the SCC, by a bank or surety acceptable to the 
Procuring Entity, and denominated in the types and proportions of the currencies in which the Contract Price 
is payable. The Performance Security shall be valid until a date 28 day from the date of issue of the Certificate 
of Completion in the case of a Bank Guarantee, and until one year from the date of issue of the Completion 
Certificate in the case of a Performance Bond. 
 

51. Dayworks: 
51.1 If applicable, the Dayworks rates in the Contractor's Bid shall be used only when the Project Manager has 

given written instructions in advance for additional work to be paid for in that way. 
 

51.2 All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the Project 
Manager. Each completed form shall be verified and signed by the Project Manager within two days of the 
work being done. 

 
51.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 

 

52. Cost of   Repairs: 
52.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end 

of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or 
damage arises from the Contractor's acts or omissions. 
 

E. Finishing the Contract: 
53. Completion: 
53.1 The Contractor shall request the Project Manager to issue a Certificate of Completion of the Works, and the 

Project Manager shall do so upon deciding that the whole of the Works is completed. 
 

54. Taking Over: 
54.1 The Procuring Entity shall take over the Site and the Works within seven days of the Project Manager's issuing 

a certificate of Completion. 
 

55. Final Account: 
55.1 The Contractor shall supply the Project Manager with a detailed account of the total amount that the 

Contractor considers payable under the Contract before the end of the Defects Liability Period. The Project 
Manager shall issue a Defects Liability Certificate and certify any final payment that is due to the Contractor 
within 56 days of receiving the Contractor's account if it is correct and complete. If it is not, the Project Manager 
shall issue within 56 days a schedule that states the scope of the corrections or additions that are necessary. If 
the Final Account is still unsatisfactory after it has been resubmitted, the Project Manager shall decide on the 
amount payable to the Contractor and issue a payment certificate. 

 

 

13The sum of the two coefficients A and B should be 1 (one) in the formula for each currency. Normally, both coefficients shall be the same in the 
formulae for all currencies, since coefficient A, for the non-adjustable portion of the payments, is a very approximate figure (usually 0.15) to take 
account of fixed cost elements or other non-adjustable components. The sum of the adjustments for each currency are added to the Contract Price. 

 

56. Operating and Maintenance Manuals: 
56.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall supply 

them by the dates stated in the SCC. 

56.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC pursuant to 
GCC Sub-Clause 56.1, or they do not receive the Project Manager's approval, the Project Manager shall 
withhold the amount stated in the SCC from payments due to the Contractor. 
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57. Termination: 
57.1 The Procuring Entity or the Contractor may terminate the Contract if the other party causes a fundamental breach 

of the Contract. 

57.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

a) the Contractor stops work for 30 days when no stoppage of work is shown on the current Program and the 
stoppage has not been authorized by the Project Manager; 

b) the Project Manager instructs the Contractor to delay the progress of the Works, and the instruction is not 
withdrawn within 30 days; 

c) the Procuring Entity or the Contractor is made bankrupt or goes into liquidation other than for a 
reconstruction or amalgamation; 

d) a payment certified by the Project Manager is not paid by the Procuring Entity to the Contractor within 84 
days of the date of the Project Manager's certificate; 

e) the Project Manager gives Notice that failure to correct a particular Defect is a fundamental breach of 
Contract and the Contractor fails to correct it within a reasonable period of time determined by the Project 
Manager; 

f) the Contractor does not maintain a Security, which is required; 

g) the Contractor has delayed the completion of the Works by the number of days for which the maximum 
amount of liquidated damages can be paid, as defined in the SCC; or 

h) if the Contractor, in the judgment of the Procuring Entity has engaged in Fraud and Corruption, as defined in 
paragraph 2.2 a of the Appendix A to the GCC, in competing for or in executing the Contract, then the 
Procuring Entity may, after giving fourteen (14) days written notice to the Contractor, terminate the 
Contract and expel him from the Site. 

57.3 Notwithstanding the above, the Procuring Entity may terminate the Contract for convenience. 

57.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and 
leave the Site as soon as reasonably possible. 

57.5 When either party to the Contract gives notice of a breach of Contract to the Project Manager for a cause 
other than those listed under GCC Sub-Clause 56.2 above, the Project Manager shall decide whether the 
breach is fundamental or   not. 

58. Payment upon Termination: 
58.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Project 

Manager shall issue a certificate for the value of the work done and Materials ordered less advance payments 
received up to the date of the issue of the certificate and less the percentage to apply to the value of the work 
not completed, as specified in the SCC. Additional Liquidated Damages shall not apply. If the total amount 
due to the Procuring Entity exceeds any payment due to the Contractor, the difference shall be a debt payable 
to the Procuring Entity. 

58.2 If the Contract is terminated for the Procuring Entity's convenience or because of a fundamental breach of 
Contract by the Procuring Entity, the Project Manager shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel 
employed solely on the Works, and the Contractor's costs of protecting and securing the Works, and less advance 
payments received up to the date of the certificate. 

59. Property: 
59.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property 

of the Procuring Entity if the Contract is terminated because of the Contractor's default. 

60. Release from Performance: 
60.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of either the 

Procuring Entity or the Contractor, the Project Manager shall certify that the Contract has been frustrated. The 
Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall 
be paid for all work carried out before receiving it and for any work carried out afterwards to which a 
commitment was made. 



 

 

 

 

     SECTION IX - SPECIAL CONDITIONS OF CONTRACT (SCC): 

 
     The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions here in shall     
prevail over those in the GCC. 
Except where otherwise specified, all Special Conditions of Contract should be filled in by the Procuring Entity prior to    
issuance of the bidding document. 
     Schedules and reports to be provided by the Procuring Entity should be annexed. 

Number of 

GC Clause  

Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

A. General 

GCC 1.1 

(q) 

The Procuring Entity is: KeRRA-Regional Director-Garissa Region. 

GCC 1.1 

(g) 

The contract: Routine maintenance of A3(Sheikh Hassan)-Shanta Abak (E-5003) Road-

KeRRA/08/GSA/39/015/2025-2026. 

GCC 1.1 

(u) 

The Intended Completion Date for the whole of the Works shall be: Four (4) Months from 

commencement date. 

GCC 1.1 

(x) 

The Project Manager is: Regional Director-Garissa Region. 

GCC 1.1 

(z) 

The Site is located at and is defined in drawings No.: Garissa County. 

GCC 1.1 

(cc) 

The Start Date shall be: As prescribed in the commencement letter. 

GCC 1.1 

(gg) 

The Works consist of: As prescribed under section Six (6) and site instructions. 

GCC 2.2 Sectional Completions are: N/A   

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

GCC 8.1 Schedule of other contractors: N/A   

GCC 9.1 Key Personnel 

GCC 9.1 is replaced with the following: 

9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1 of the Special 

Conditions of Contract. The Contractor shall employ the Key Personnel and use the 

equipment identified in its Bid, to carry out the Works or other personnel and equipment 

approved by the Project Manager. The Project Manager shall approve any proposed 

replacement of Key Personnel and equipment only if their relevant qualifications or 

characteristics are substantially equal to or better than those proposed in the Bid.[insert 

the name/s of each Key Personnel agreed by the Procuring Entity prior to Contract 

signature.] 

GCC 13.1 The minimum insurance amounts and deductibles shall be:  

(a) for loss or damage to the Works, Plant and Materials: [contract value]. 

(b) For loss or damage to Equipment: [Value of Equipment on Site]. 

(c)  for loss or damage to property (except the Works, Plant, Materials, and Equipment) in 

connection with Contract [provide insurance cover]. 

(d) for personal injury or death:  

(i) of the Contractor’s employees: [not less than Kes, 2,000,000.00]. 

(ii) of other people: [not less than Kes, 2,000,000.00]. 

GCC 14.1 Site Data are: N/A   

GCC 20.1 The Site Possession Date(s) shall be: [as indicated in the letter of possession of site]  



 

 

 

Number of 

GC Clause  

Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

GCC 23.1 

& 

GCC 23.2 

 

Appointing Authority for the Adjudicator: [CIARB]. 

Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: (as determined by 

the CIARB]. 

B. Time Control 

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 14 days after 

issuance of the order to commence. 

GCC 26.3 The period between Program updates is [14 days after instructions from the Engineer] days. 

The amount to be withheld for late submission of an updated Program is N/A. 

C. Quality Control 

GCC 34.1 The Defects Liability Period is: N/A days. 

D. Cost Control 

GCC 38 Variation: N/A 

GCC 38.9 If the value engineering proposal is approved by the Procuring Entity the amount to be paid to 

the Contractor shall be N/A (insert appropriate percentage.  

The percentage is normally up to 50%) of the reduction in the Contract Price.  

GCC 44.1 The currency of the Procuring Entity’s Country is: [Kenya shillings-Kes]. 

GCC 45.1 The Contract [ “is not”] subject to price adjustment in accordance with GCC Clause 45, and 

the following information regarding coefficients [specify “does” or “does not”] apply. 

The coefficients for adjustment of prices are: 

(a)  [insert percentage] percent nonadjustable element (coefficient A). 

(b) [insert percentage] percent adjustable element (coefficient B). 

(c) The Index I for shall be [insert index]. 

GCC 46.1 The proportion of payments retained is: [10% of the interim certificate up to a maximum of 5% 

of the contract sum] 

GCC 47.1 The liquidated damages for the whole of the Works are [0.05%] per day of the contract price. 

The maximum amount of liquidated damages for the whole of the Works is [5%] of the final 

Contract Price. 

GCC 48.1 The Bonus for the whole of the Works is [N/A] per day. The maximum amount of Bonus for 

the whole of the Works is [N/A] of the final Contract Price. N/A   

GCC 49.1 The Advance Payments shall be: [insert amount(s)] and shall be paid to the Contractor no later 

than N/A. 

GCC 50.1 Performance security SHALL be required for contract of value above Kes: Five (5) Million in 

the form of bank guarantee or an insurance performance bond in the amount of: Two (2%) 

percent of tender sum for open tender category and One (1%) percent of tender sum for 

the reserved for the special group (AGPO) category. 

E. Finishing the Contract 

GCC 56.1 The date by which operating and maintenance manuals are required is: N/A   

The date by which “as built” drawings are required is: N/A   



 

 

 

Number of 

GC Clause  

Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or operating and 

maintenance manuals by the date required in GCC 58.1 is: N/A. 

GCC 57.2 

(g) 

The maximum number of days is: N/A   

GCC 58.1 The percentage to apply to the value of the work not completed, representing the Procuring 

Entity’s additional cost for completing the Works, is: N/A. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                     
 

 



 

 

 

 

 

 

         FORM No 1: NOTIFICATION OF INTENTION TO AWARD: 

 
This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender. Send this Notification 
to the Tenderer's Authorized Representative named in the Tender Information Form on the format below. 

   FORMAT: 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

 
[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent to 
all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

 

2. Date of transmission: [email] on [date] (local time) 

 

This Notification is sent by (Name and designation)    

 

3. Notification of Intention to Award 

 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) Country: [insert country where ITT is issued] 

v) ITT No: [insert ITT reference number from Procurement Plan] 

 
This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

 

4. Request a debriefing in relation to the evaluation of your tender 

Submit a Procurement-related Complaint in relation to the decision to award the contract. 

a) The successful tenderer 

i) Name of successful Tender:    

ii) Address of the successful Tender :       

iii) Contract price of the successful Tender Kenya Shillings 

     (in words)    

 

b) Other Tenderers 

 
Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as 
well as the Tender price as read out. For Tenders not evaluated, give one main reason the Tender was unsuccessful. 

S/No. Name of 
Tenderer 

Tender Price as read 

out 

Evaluated Tender 

price (Note a 

One reason why 

not evaluated 

1     

2     

3     

4     

5     

(Note a) State NE if not evaluated 



 

 

 

5. How to request a debriefing 

a) DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 

request a debriefing your written request must be made within three (5) Business Days of receipt of this 

Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 
for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

ii) Agency: [insert name of Procuring Entity] 

iii) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within five 

(3) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, 

the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. If this 

happens, we will notify you and confirm the date that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 

you in writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 

provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of 

publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, 

[insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 
Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

 

c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging the 

decision to award the contract. You do not need to have requested, or received, a debriefing before making 

this complaint. Your complaint must be submitted within the Standstill Period and received by us before the 

Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 

Regulations available from the Website info@ppra.go.ke or complaints@ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 
tendering process, and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your complaint. 

7. Standstill Period 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to Award. 

iii) The Standstill Period maybe extended as stated in paragraph Section 5 (d) above. 

 

If you have any questions regarding this Notification please do not hesitate to contact us. On behalf of the 

Procuring Entity: 

Signature:  Name:   

 

Title/position:  Telephone:  Email:    

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke


 

 

          FORM NO. 2 - REQUEST FOR REVIEW: 

                                                                         

                                                                             FORM FOR REVIEW (r.203(1))  

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...………………………………. APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………………………………………………(Name of the Procuring Entity) of 

……………dated the…day of ………….20……….in the matter of Tender No………..…of …………..20….. for .........(Tender 

description). 

REQUEST FOR REVIEW 

 I/We………………………………………..,the above named Applicant(s), of address: Physical 

address…………………………………………….P. O. Box  No………………………………………….. 

Tel. No…………………………………………………. Email ……………………………………………………., hereby 

request the Public Procurement Administrative Review Board to review the whole/part of the above-mentioned decision on the 

following grounds, namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ………………………………………..(Applicant) Dated on…………………….day of ……………/…20…… 

___________________________________________________________________________ 

 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board 

on…………………………day of ………....20….……… 

 

SIGNED  

 

Board Secretary 

 

 

 

 

 



 

 

 

 

        FORM NO.3: NOTIFICATION OF AWARD: 

         [letterhead paper of the Procuring Entity] [date] 

 

To: [name and address of the Contractor] 

 
This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification number, 
as given in the Contract Data] for the Accepted Contract Amount [amount in numbers and words] [name of currency], as 
corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by ......................... (name of 
Procuring Entity). 

 
You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of Contract, 
using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender 
Document. 

 

Authorized Signature:................................................................................................................. 

Name and Title of Signatory:........................................................................................................ 

 

Name of Procuring Entity............................................................................................................. 

Attachment: Contract Agreement................................................................................................ 



FORM NO 4: CONTRACT AGREEMENT: 

 

 

 

 

THIS AGREEMENT made the  day of  , 20  , between 
  of    
Procuring 

(hereinafter “the 

Entity”), of the one part, and  of  (hereinafter 
“the Contractor”), of the other part: 
WHEREAS the Procuring Entity desires that the Works known as: 

 

         …..………………………………………………………………………………………………………………… 

 
………………………………………………………………………………………………………………… should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Works and the remedying of any defects therein, 

 

The Procuring Entity and the Contractor agree as follows: 

 
1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 

the Contract documents referred to. 
 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

a) the Letter of Acceptance 

b) the Letter of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

 
3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 

Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

 
4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion of 

the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

 
IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the Laws of 
Kenya on the day, month and year specified above. 

 

 

Signed and sealed by  (for the Procuring Entity) 

 

 

 

Signed and sealed by  (for the Contractor). 



FORM NO. 5- PERFORMANCE SECURITY: 
 

 

 

[Option 1 - Unconditional Demand Bank Guarantee] 

 

[Guarantor letterhead] 

 

Beneficiary:  [insert name and Address of Procuring Entity] 

 

Date:  [Insert date of issue] 

 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that    (hereinafter called "the 

Contractor") has entered into Contract No.   dated   with (name 
of Procuring Entity)  (the Procuring Entity as the Beneficiary), for the execution of 

  (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 
required. 

 
3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or 

sums not exceeding in total an amount of  (in 

words ),
1 

such sum being payable in the types and proportions of currencies in which the Contract Price is 
payable, upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, 
whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating 
that the Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to 
show grounds for your demand or the sum specified therein. 

 

4. This guarantee shall expire, no later than the …. Day of …………, 2. ..... 
2
and any demand for payment under it 

must be received by us at the office indicated above on or before that date. 

 
5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in 

response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee.” 

 

[Name of Authorized Official, signature(s) and seals/stamps]. 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 
1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the 
Letter of Acceptance, less provisional sums, if any, and denominated either in the currency of the Contract or a freely 

convertible currency acceptable to the Beneficiary. 2Insert the date twenty-eight days after the expected completion 
date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an extension of this date for 
completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 



FORM No. 6 : PERFORMANCE SECURITY: 
 

 

[Option 2– Performance Bond] 

[Note: Procuring Entities are advised to use Performance Security – Unconditional Demand Bank Guarantee instead of 
Performance bond due to difficulties involved in calling Bondholder to action] 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary:  [insert name and Address of Procuring Entity] Date: 

  [Insert date of issue]. 

PERFORMANCE BOND No.:   

 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 
1. By this Bond  as Principal  (hereinafter  called  “the  Contractor”)  

and   ]  as  Surety (hereinafter called 
“the Surety”),  are  held  and  firmly  bound  unto    ]   as 
Oblige (hereinafter called “the Procuring Entity”) in the amount of    for 
the payment of which sum well and truly to be made in the types and proportions of currencies in which the Contract 
Price is payable, the Contractor and the Surety bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 

 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the 
  day of  , 20 , for  in accordance with the documents, plans, 
specifications, and amendments thereto, which to the extent herein provided for, are by reference made part 
hereof and are hereinafter referred to as the Contract. 

 
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the 
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring 
Entity's obligations thereunder, the Surety may promptly remedy the default, or shall promptly: 

1) complete the Contract in accordance with its terms and conditions; or 

2) obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing 
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity 
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and 
Procuring Entity and make available as work progresses (even though there should be a default or a 
succession of defaults under the Contract or Contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding, 
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the 
first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean the 
total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid 
by Procuring Entity to Contractor; or 

3) pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 
with its terms and conditions up to a total not exceeding the amount of this Bond. 

 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

 
5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 

Taking- Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation 
other than the Procuring Entity named herein or the heirs, executors, administrators, successors, and assigns of 
the Procuring Entity. 

 
                 In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the Surety has caused these     
presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this day 
…………………………………of………………………20…………….. 

  
SIGNED ON .................................... on behalf of by …………………………..in the capacity of 

 

In the presence of 

 

SIGNED ON…………..…………..………….. on behalf of by ................... ………….in the capacity of 



FORM NO. 7:  ADVANCE PAYMENT SECURITY: 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

 

 

 

Beneficiary:  [Insert name and Address of Procuring Entity] 

 

Date:  [Insert date of issue] 

 

ADVANCE PAYMENTGUARANTEE No.:  [Insert guarantee reference number] 

 

 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that   (hereinafter called “the Contractor”) has entered into Contract 

No.  dated  with the Beneficiary, for the execution of    
(hereinafter called "the Contract"). 

 
2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 

  (in words) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of  (in words  )
1 

upon 
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount 
which the Applicant has failed to repay. 

 
4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 

the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 
its account number  at  . 

 
5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 

repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 

certified for payment, or on the            day of  , 2 ,
2   

whichever is earlier.  Consequently, nay demand 
for payment under this guarantee must be received by us at this office on or before that date. 

 
6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in 

response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 

[Name of Authorized Official…………………………..,…. signature(s)…………………………… and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 

 

1The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the 
currency of the advance payment as specified in the Contract. 
2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of 
an extension of the time for completion of the Contract, the Procuring Entity would need to request an extension of this 
guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date 
established in the guarantee. 



FORM NO. 8: RETENTION MONEY SECURITY: 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

 

 

 

 

Beneficiary:   [Insert name and Address of Procuring Entity] 

Date:  [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that  [insert name of Contractor, which in the case of a joint 

venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into 
Contract No. 
  [insert reference number of the contract] dated  with the Beneficiary, for 
the execution of   [insert name of contract and brief description of Works] 
(hereinafter called "the Contract"). 

 
2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 

up to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate 
has been issued under the Contract and the first half of the Retention Money has been certified for payment, 
and payment of [insert the second half of the Retention Money] is to be made against a Retention Money 
guarantee. 

 
3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of [insert amount in figures]  ([insert 

amount in words  ])
1 

upon receipt by us of the Beneficiary's complying demand 
supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) under 
the Contract, without your needing to prove or show grounds for your demand or the sum specified therein. 

 
4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate 

from the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been 
credited to the Contractor on its   account number          at  [insert name and 
address of Applicant's bank]. 

 

5. This guarantee shall expire no later than the …........................... Day of .................................................... , 

2. .....................
2
, and any demand for payment under it must be received by us at the office indicated 

above on or before that date. 

 
6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's written request for such extension, such request to be presented to 
the Guarantor before the expiry of the guarantee. 

 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 
the final product. 

 

 

 
1The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 
2Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the 
contract. The Procuring Entity should note that in the event of an extension of this date for completion of the 
Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. 



 

 

           FORM NO. 9: BENEFICIAL OWNERSHIP DISCLOSURE FORM: 

           (Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

             Tender Reference 

No.…………………………………………………………………………… 

[insert identification no] 

Name of the Tender        

Title/Description……………………………………………………………………………..... 

[insert name of the assignment] 

To:……………………………………………………………………………………………….. 

[insert complete name of Procuring Entity] 

            In response to the requirement in your notification of award 

dated……………………………………[insert date of notification of award] 

           to furnish additional information on beneficial ownership…………………….[select one option as 

applicable and delete the options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of beneficial ownership 

 Details of all 

Beneficial Owners 

 

%  of 

shares a 

person 

holds in the 

company 

Directly or 

indirectly 

 

% of voting 

rights a 

person holds 

in the 

company 

Whether a 

person directly 

or indirectly 

holds a right to 

appoint or 

remove a 

member of the 

board of 

directors of the 

company or an 

equivalent 

governing body 

of the Tenderer 

(Yes / No) 

Whether a 

person 

directly or 

indirectly 

exercises 

significant 

influence or 

control over 

the 

Company 

(tenderer)  

(Yes / No) 

 

 

 

1. 

Full Name  Directly----

------- % 

of shares 

 

 

Indirectly-

--------- % 

of shares 

Directly………

…….% of 

voting rights 

 

Indirectly------

----% of voting 

rights 

1. Having the 

right to appoint 

a majority of 

the board of the 

directors or an 

equivalent 

governing body 

of the 

Tenderer: Yes -

----No---- 

2. Is this right 

held directly or 

indirectly?: 

 

Direct…………

……… 

1. Exercises 

significant 

influence or 

control 

over the 

Company 

body of the 

Company 

(tenderer) 

 

Yes -----No-

--- 

 

2. Is this 

influence 

or control 

National 

identity 

card 

number or 

Passport 

number 

 

Personal 

Identificati

on Number 

(where 

applicable) 

 

Nationality  

Date of  



 

 

 Details of all 

Beneficial Owners 

 

%  of 

shares a 

person 

holds in the 

company 

Directly or 

indirectly 

 

% of voting 

rights a 

person holds 

in the 

company 

Whether a 

person directly 

or indirectly 

holds a right to 

appoint or 

remove a 

member of the 

board of 

directors of the 

company or an 

equivalent 

governing body 

of the Tenderer 

(Yes / No) 

Whether a 

person 

directly or 

indirectly 

exercises 

significant 

influence or 

control over 

the 

Company 

(tenderer)  

(Yes / No) 

birth 

[dd/mm/yyy

y] 

 

Indirect………

………... 

 

exercised 

directly or 

indirectly? 

 

Direct……

…….. 

 

Indirect……

…… 

Postal 

address 

 

Residential 

address 

 

Telephone 

number 

 

Email 

address 

 

Occupation 

or 

profession 

 

 

2. Full Name  Directly----

------- % 

of shares 

 

 

Indirectly-

--------- % 

of shares 

Directly………

…….% of 

voting rights 

 

Indirectly------

----% of voting 

rights 

1. Having the 

right to appoint 

a majority of 

the board of the 

directors or an 

equivalent 

governing body 

of the 

Tenderer: Yes -

----No---- 

2. Is this right 

held directly or 

indirectly?: 

 

Direct…………

……… 

 

Indirect………

………... 

 

1. Exercises 

significant 

influence 

or control 

over the 

Company 

body of the 

Company 

(tenderer) 

Yes -----No-

--- 

 

2. Is this 

influence 

or control 

exercised 

directly or 

indirectly? 

 

Direct……

…….. 

 

National 

identity 

card 

number or 

Passport 

number 

 

Personal 

Identificati

on Number 

(where 

applicable) 

 

Nationality

(ies) 

 

Date of 

birth 

[dd/mm/yyy

y] 

 

Postal 

address 

 



 

 

 Details of all 

Beneficial Owners 

 

%  of 

shares a 

person 

holds in the 

company 

Directly or 

indirectly 

 

% of voting 

rights a 

person holds 

in the 

company 

Whether a 

person directly 

or indirectly 

holds a right to 

appoint or 

remove a 

member of the 

board of 

directors of the 

company or an 

equivalent 

governing body 

of the Tenderer 

(Yes / No) 

Whether a 

person 

directly or 

indirectly 

exercises 

significant 

influence or 

control over 

the 

Company 

(tenderer)  

(Yes / No) 

Residential 

address 

 Indirect……

…… 

Telephone 

number 

 

Email 

address 

 

Occupation 

or 

profession 

 

 

3. 

 

e.t.c 

      

   

   

   

 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 

Regulatory Authority together with other details in relation to contract awards and shall be maintained in the 

Government Portal, published and made publicly available pursuant to Regulation 13(5) of the Companies 

(Beneficial Ownership Information) Regulations, 2020. 

 

(Notwithstanding this paragraph Personally Identifiable Information in line with the Data Protection Act shall 

not be published or made public). 

Note that Personally Identifiable Information (PII) is defined as any information that can be used to distinguish 

one person from another and can be used to deanonymize previously anonymous data. This information includes 

National Identity card number or Passport number, Personal Identification Number, Date of birth, Residential address, 

email address and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural 

person who in relation 

 to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;  

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

(d) exercises significant influence or control, directly or indirectly, over the company.  

 

IV) What is stated to herein above is true to the best of my knowledge, information and belief. 

 



 

 

Name of the Tenderer: .............................................................................*[insert complete name of the Tenderer]

  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of 

person duly authorized to sign the Tender] 

Designation of the person signing the Tender: ......................................................................................... [insert 

complete title of the person signing the Tender] 

Signature of the person named above: ............................................................ [insert signature of person whose 

name and capacity are shown above] 

Date this ......................................................... [insert date of signing] day of........................................ 

[Insert month],……………………………………… [insert year] 

 

 

 

 

 

Bidder’s official Stamp/Company Seal. 
 

 

 

 

 

                                                                                              

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

                                                                  BILL OF QUANTITES: 

 
    ROAD SECTION:      A3(SHEIKH HASSAN)-SHANTA ABAK (E-5003) ROAD. 
 
 
    ROAD CODE: E-5003 
 
    PACKAGE:  KeRRA/08/GSA/39/015/2025-26 
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1 

 

01-80-030 

 

Allow prime cost for attendance to 

RE’s supervisory staff including 

overtime. 

Pc-sum  200,000.00  

 

1 

 

200,000.00 
      

LB-

MB 

2 04-50-004 Light bush clearing as instructed by 

the engineer. m2  300,000.00  
  LB 

3 05-50-006 Fill in soft material and compact as 

instructed by the engineer. m3      2,780.39  
  LB 

4 07-50-001 Excavate for structure in soft 

material as instructed by the 

engineer. 
m3         120.00 

  LB 

5 08-60-027 Culvert installation 900mmm with 

surround as instructed by the 

engineer. 
meters           60.00 

  LB 

6 10-50-003 Light grading as instructed by the 

engineer. m2    90,000.00  
  MB 

7 10-60-003 Gravel patching  as instructed by the 

engineer. 
m3         180.00  

  MB 

   

 
    

 

   

 
    

 

   

 
  

  
 

   

 
  

   

 

 

A 

  

 

Sub Total  

  

   

     

        

B 

  

Total 

     

 

C 

  

Public Procurement Capacity 

Building Levy (PPCBL) @ 0.03% 

     

 

D 

  

Add VAT @ 16%  

     

   

Grand Total 

     


