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INVITATION TO TENDER 

 

Kenya Rural Roads Authority,  

P.O. Box 48151–00100,  

NAIROBI.  

Email : dg@kerra.go.ke 

  

TENDER NAME:  REHABILITATION OF BROOK BOND - MAILI NNE -KIPKELION - LONDIANI / 

KIPKELION -TAITA BOYS/AINAMOI - THESALLIA MISSION ROAD/TAITA 

GIRLS – LILLOCH & MUTARAGON – FORTENAN AND ACCESS ROADS 

PROJECT             

TENDER No: KeRRA/08/39/75/2025-2026 

1. The (Kenya Rural Roads Authority) invites sealed tenders from eligible candidates for 

REHABILITATION OF BROOK BOND - MAILI NNE -KIPKELION - LONDIANI / 

KIPKELION -TAITA BOYS/AINAMOI - THESALLIA MISSION ROAD/TAITA GIRLS – 

LILLOCH & MUTARAGON – FORTENAN AND ACCESS ROADS PROJECT 

 

2. Tendering will be conducted under open competitive method using a standardized tender document. 

Tendering is open to all qualified and interested Tenderers. 

 

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents 

during office hours [0900 to1600 hours] at the address given below.  

 

The Director General, 

Kenya Rural Roads Authority, 

Block ‘B’, Barabara Plaza, off Mombasa Road, 

Opposite KCAA along Airport South Road, JKIA, Nairobi. 

P.O Box 48151-00100, Nairobi, Kenya. 

 

4. A complete set of tender documents may be purchased or obtained by interested tenders (who would 

want a hard copy of the tender document) upon payment of a non- refundable fees of (Kenya shillings) 

in cash or Banker's Cheque and payable to the address given below. Tender documents may be 

obtained electronically from the Website(s) www.kerra.go.ke Tender documents obtained 

electronically will be free of charge. 

 

5. Tender documents may be obtained electronically from the Authority’s Website (www.kerra.go.ke). 

Tender documents obtained electronically will be free of charge. 

 

6. Tender documents may be viewed and downloaded for free from the website (www.kerra.go.ke). 

Tenderers who download the tender document must forward their particulars immediately to 

(procurementhq@kerra.go.ke) to facilitate any further clarification or addendum. 

 

7. All Tenders must be accompanied by a Kenya Shillings Five Million Only [Kshs.6,000,000.00] 

Tender Security. 

 

8. The Tenderer shall chronologically serialize all pages of the tender documents submitted. 

 

http://www.kerra.go.ke/
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9. Completed tenders must be delivered to the address below on or before [19th May, 2026 at 11.00am]. 

Electronic Tenders [ will not] be permitted. 

 

10. Tenders will be opened immediately after the deadline date and time specified above or any deadline 

date and time specified later. Tenders will be publicly opened in the presence of the Tenderers' 

designated representatives who choose to attend at the address below. 

 

11. Late tenders will be rejected. 

 

12. The addresses referred to above are: 

A. Address for obtaining further information and for purchasing tender documents 

 

Kenya Rural Roads Authority, 

Block ‘B’, Ground Floor, South Wing, 

Barabara Plaza, Off Mombasa Road, 

Opposite KCAA along Airport South Road, JKIA, Nairobi. 

P.O Box 48151-00100, Nairobi, Kenya. 

 

The officer to be contacted: 

Deputy Director Supply Chain Management, 

Email : procurementhq@kerra.go.ke 

Tel : 020-7807600 (01-05) ; Mobile : +254 711 851103 

 

B. Address for Submission of Tenders. (Office or Tender Box) 

 

Physical address for hand Courier Delivery to office or Tender Box 

 

The Director General, 

Kenya Rural Roads Authority, Barabara Plaza, Block ‘B’, 

3rd Floor, South Wing, 

Off Airport South Road, Opposite KCAA along Mazao Road, JKIA, Nairobi.  

P.O Box 48151-00100, Nairobi, Kenya.  

 

C. Address for Opening of Tenders. 

 

Kenya Rural Roads Authority, 

Block ‘B’, Ground Floor, South Wing, Barabara Plaza, Block ‘B’, 

Off Airport South Road, Opposite KCAA along Mazao Road, JKIA, Nairobi. 

 P.O Box 48151-00100, Nairobi, Kenya. 

 

 

Deputy Director – Supply Chain Management 

FOR. DIRECTOR GENERAL
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SECTION I: INSTRUCTIONS TO TENDERERS 

A General Provisions 

1. Scope of Tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works 
Contract as described in the tender documents. The name, identification, and number of lots (contracts) 
of this Tender Document are specified in the TDS. 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset 
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a 
person shall include a declaration that the person shall not engage in any corrupt or fraudulent practice 
and a declaration that the person or his or her sub-contractors are not debarred from participating in public 
procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding 
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be 
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required 
to complete and sign the “Certificate of Independent Tender Determination” annexed to the Form of 
Tender. 

2.3 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms 
or their Affiliates competing for a specific assignment do not derive a competitive advantage from 
having provided consulting services related to this tender. To that end, the Procuring Entity shall 
indicate in the Data Sheet and make available to all the firms together with this tender document all 
information that would in that respect give such firm any unfair competitive advantage over competing 
firms. 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the Firms 
or their Affiliates competing for a specific assignment do not derive a competitive advantage from 
having provided consulting services related to this tender being tendered for. The Procuring Entity shall 
indicate in the TDS firms (if any) that provided consulting services for the contract being tendered for. 
The Procuring Entity shall check whether the owners or controllers of the Tenderer are same as those 
that provided consulting services. The Procuring Entity shall, upon request, make available to any 
tenderer information that would give such firm unfair competitive advantage over competing firms. 

3. Eligible Tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 
3.7 or any combination of such entities in the form of a joint venture (JV) under an existing agreement or 
with the intent to enter into such an agreement supported by a letter of intent. Public employees and their 
close relatives (spouses, children, brothers, sisters and uncles and aunts) are not eligible to participate in 
the tender. In the case of a joint venture, all members shall be jointly and severally liable for the execution 
of the entire Contract in accordance with the Contract terms. The JV shall nominate a Representative 
who shall have the authority to conduct all business for and on behalf of any and all the members of the 
JV during the tendering process and, in the event the JV is awarded the Contract, during contract 
execution. The maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, 
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which they 
have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public 
Officers are also not allowed to participate in any procurement proceedings. 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall 
be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering 
process, if the tenderer: 
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a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a 

position to influence the tender of another tenderer, or influence the decisions of the Procuring 

Entity regarding this tendering process; or 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 
specifications of the works that are the subject of the tender; or 

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as Engineer 
for the Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or directly related 
to consulting services for the preparation or implementation of the contract specified in this 
Tender Document or 

h) Has a close business or family relationship with a professional staff of the Procuring Entity who: 

i) are directly or indirectly involved in the preparation of the Tender document or specifications 
of the Contract, and/or the Tender evaluation process of such contract; or 

 

ii) would be involved in the implementation or supervision of such Contract unless the conflict 
stemming from such relationship has been resolved in a manner acceptable to the Procuring 
Entity throughout the tendering process and execution of the Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent practice. A 
tenderer that is proven to have been involved any of these practices shall be automatically disqualified. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, 
except for permitted alternative tenders. This includes participation as a subcontractor in other Tenders. 
Such participation shall result in the disqualification of all Tenders in which the firm is involved. A firm 
that is not a tenderer or a JV member may participate as a subcontractor in more than one tender. 
Members of a joint venture may not also make an individual tender, be a subcontractor in a separate 
tender or be part of another joint venture for the purposes of the same Tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT 4.8.A 
Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated 
or registered in and operates in conformity with the provisions of the laws of that country, as evidenced 
by its articles of incorporation (or equivalent documents of constitution or association) and its registration 
documents, as the case may be. This criterion also shall apply to the determination of the nationality of 
proposed subcontractors or sub- consultants for any part of the Contract including related Services. 

3.7 Tenderer that has been debarred from participating in public procurement shall be ineligible to tender 
or be awarded a contract. The list of debarred firms and individuals is available from the website of 
PPRA www.ppra.go.ke. 

3.8 Tenderers that are state-owned enterprises or institutions may be eligible to compete and be awarded 
a Contract(s) only if they are accredited by PPRA to be (i) a legal public entity of the state Government 
and/or public administration, (ii) financially autonomous and not receiving any significant subsidies or 
budget support from any public entity or Government, and (iii) operating under commercial law and 
vested with legal rights and liabilities similar to any commercial enterprise to enable it compete with 
firms in the private sector on an equal basis. 

3.9 A Firms and individuals may be ineligible if their countries of origin (a) as a matter of law or official 
regulations, Kenya prohibits commercial relations with that country, or (b) by an act of compliance with 
a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United 
Nations, Kenya prohibits any import of goods or contracting of works or services from that country, or 
any payments to any country, person, or entity in that country. A tenderer shall provide such documentary 
evidence of eligibility satisfactory to the Procuring Entity, as the Procuring Entity shall reasonably request. 

http://www.ppra.go.ke/
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3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, 
subcontracts and labor) from national suppliers and contractors. To this end, a foreign tenderer shall 
provide in its tender documentary evidence that this requirement is met. Foreign tenderers not meeting 
this criterion will be automatically disqualified. Information required to enable the Procuring Entity 
determine if this condition is met shall be provided in for this purpose is be provided in “SECTION III - 
EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 4.10, a tender is considered a foreign tenderer, if the 
tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent 
ownership by Kenyan Citizens. JVs are considered as foreign tenderers if the individual member firms 
are not registered in Kenya or if are registered in Kenya and have less than 51 percent ownership by 
Kenyan citizens. The JV shall not subcontract to foreign firms more than 10 percent of the contract price, 
excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be 
registered with the National Construction Authority and be issued with a Registration Certificate before 
they can undertake any construction works in Kenya. Registration shall not be a condition for tender, 
but it shall be a condition of contract award and signature. A selected tenderer shall be given opportunity 
to register before such award and signature of contract. Application for registration with National 
Construction Authority may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings 
which may prevent, distort or lessen competition in provision of services are prohibited unless they are 
exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be 
required to seek for exemption from the Competition Authority. Exemption shall not be a condition for 
tender, but it shall be a condition of contract award and signature. A JV tenderer shall be given 
opportunity to seek such exemption as a condition of award and signature of contract. Application for 
exemption from the Competition Authority of Kenya may be accessed from the website www.cak.go.ke 

3.14 A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by producing a 
valid tax clearance certificate or tax exemption certificate issued by the Kenya Revenue Authority. 

 

4. Eligible Goods, Equipment, and Services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country 
that is not eligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide 
evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant 
national environmental protection agency or by other competent authority as harmful to human beings 
and to the environment shall not be eligible for procurement. 

5. Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the Site of 
the Works and its surroundings, and obtain all information that may be necessary for preparing the tender 
and entering into a contract for construction of the Works. The costs of visiting the Site shall be at the 
tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to 
enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the 
Procuring Entity against all liability arising from death or personal injury, loss of or damage to property, 
and any other losses and expenses incurred as a result of the inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description 
of the proposed work method and schedule, including charts, as necessary or required. 

http://www.nca.go.ke/
http://www.cak.go.ke/
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B. Contents of Tender Documents 

 

6. Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and 
which should be read in conjunction with any Addenda issued in accordance with ITT 8. 

PART 1 Tendering Procedures 

i) Section I - Instructions to Tenderers (ITT) 

ii) Section II - Tender Data Sheet (TDS) 

iii) Section III - Evaluation and Qualification Criteria 

iv) Section IV - Tendering Forms 

PART 2 Works Requirements 

i) Section V - Drawings 

ii) Section VI - Specifications 

iii) Section VII - Bills of Quantities 

PART 3 Conditions of Contract and Contract Forms 

i) Section VIII - General Conditions of Contract (GCC) 

ii) Section IX - Special Conditions of Contract (SC) 

iii) Section X - Contract Forms 

6.2 The Invitation to Tender Document (ITT) issued by the Procuring Entity is not part of the Contract 
documents. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the 
completeness of the Tender document, responses to requests for clarification, the minutes of the pre-Tender 
meeting (if any), or Addenda to the Tender document in accordance with ITT 8. In case of any 
contradiction, documents obtained directly from the Procuring Entity shall prevail. 

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 
Document and to furnish with its Tender all information and documentation as is required by the Tender 
document. 

7. Site Visit 

7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect 
the Site of the Required Services and its surroundings and obtain all information that may be necessary for 
preparing the Tender and entering into a contract for the Services. The costs of visiting the Site shall be at the 
Tenderer's own expense. 

8. Pre-Tender Meeting 

8.1 The Procuring Entity shall specify in the TDS if a pre-tender meeting will be held, when and where. The 

Procuring Entity shall also specify in the TDS if a pre-arranged pretender site visit will be held and when. 

The Tenderer's designated representative is invited to attend a pre-arranged pretender visit of the site of 

the works. The purpose of the meeting will be to clarify issues and to answer questions on any matter that 

may be raised at that stage. 

8.2 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than 

the period specified in the TDS before the meeting. 

8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the works, if 

applicable, including the text of the questions asked by Tenderers and the responses given, together with 

any responses prepared after the meeting, will be transmitted promptly to all Tenderers who have 
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acquired the Tender Documents in accordance with ITT 6.3. Minutes shall not identify the source of the 

questions asked. 

8.4 The Procuring Entity shall also promptly publish anonym zed (no names) Minutes of the pre-Tender 

meeting and the pre-arranged pretender visit of the site of the works at the web page identified in the TDS. 

Any modification to the Tender Documents that may become necessary as a result of the pre-tender 

meeting and the pre-arranged pretender site visit, shall be made by the Procuring Entity exclusively through 

the issue of an Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. 

Nonattendance at the pre-Tender meeting will not be a cause for disqualification of a Tenderer. 

9. Clarification and amendments of Tender Documents 

9.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing 

at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting 

and the pre- arranged pretender visit of the site of the works if provided for in accordance with ITT 8.4. The 

Procuring Entity will respond in writing to any request for clarification, provided that such request is 

received no later than the period specified in the TDS prior to the deadline for submission of tenders. The 

Procuring Entity shall forward copies of its response to all tenderers who have acquired the Tender 

Documents in accordance with ITT 6.3, including a description of the inquiry but without identifying its 

source. If specified in the TDS, the Procuring Entity shall also promptly publish its response at the web 

page identified in the TDS. Should the clarification result in changes to the essential elements of the Tender 

Documents, the Procuring Entity shall amend the Tender Documents appropriately following the procedure 

under ITT 8.4. 

10. Amendment of Tendering Document 

10.1At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the 

Tendering document by issuing addenda. 

10.2Any addendum issued shall be part of the tendering document and shall be communicated in writing to 

all who have obtained the tendering document from the Procuring Entity in accordance with ITT 6.3. 

The Procuring Entity shall also promptly publish the addendum on the Procuring Entity's web page in 

accordance with ITT 8.4. 

10.3To give prospective Tenderers reasonable time in which to take an addendum into account in preparing 

their Tenders, the Procuring Entity shall extend, as necessary, the deadline for submission of Tenders, 

in accordance with ITT 25.2 below. 

 

C. Preparation of Tenders 

11. Cost of Tendering 

11.1The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the 

Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome 

of the tendering process. 

12. Language of Tender 

12.1The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer 

and the Procuring Entity, shall be written in the English Language. Supporting documents and printed 

literature that are part of the Tender may be in another language provided they are accompanied by an 

accurate and notarized translation of the relevant passages into the English Language, in which case, for 

purposes of interpretation of the Tender, such translation shall govern. 
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13. Documents Comprising the Tender 

13.1The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 14; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 14 and ITT 16; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 21.1; 

d) Alternative Tender, if permissible, in accordance with ITT 15; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the 
Tenderer, in accordance with ITT 22.3; 

f) Qualifications: documentary evidence in accordance with ITT 19establishing the Tenderer's 
qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 18; 

h) Any other document required in the TDS. 

13.2In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the 

Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint 

Venture Agreement in the event of a successful Tender shall be signed by all members and submitted 

with the Tender, together with a copy of the proposed Agreement. The Tenderer shall chronologically 

serialize pages of all tender documents submitted. 

13.3The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid 

or to be paid to agents or any other party relating to this Tender. 

14. Form of Tender and Schedules 

14.1The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant 

forms furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to 

the text, and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall 

be filled in with the information requested. 

15. Alternative Tenders 

15.1Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

15.2When alternative times for completion are explicitly invited, a statement to that effect will be included 

in the TDS, and the method of evaluating different alternative times for completion will be described in 

Section III, Evaluation and Qualification Criteria. 

15.3Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the 

requirements of the Tender Documents must first price the Procuring Entity's design as described in the 

Tender Documents and shall further provide all information necessary for a complete evaluation of the 

alternative by the Procuring Entity, including drawings, design calculations, technical specifications, 

breakdown of prices, and proposed construction methodology and other relevant details. Only the 

technical alternatives, if any, of the Tenderer with the Winning Tender conforming to the basic technical 

requirements shall be considered by the Procuring Entity. When specified in the TDS, Tenderers are 

permitted to submit alternative technical solutions for specified parts of the Works, and such parts will 

be identified in the TDS, as will the method for their evaluating, and described in Section VII, Works' 

Requirements. 

16. Tender Prices and Discounts 

16.1The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and 

in the Bill of Quantities shall conform to the requirements specified below. 

16.2The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. 

Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for 
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other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item 

not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender, and provided 

that the Tender is determined substantially responsive notwithstanding this omission, the average price 

of the item quoted by substantially responsive Tenderers will be added to the Tender price and the 

equivalent total cost of the Tender so determined will be used for price comparison. 

16.3The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total price of the 

Tender, including any discounts offered. 

16.4The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, 

in accordance with ITT 14.1. 

16.5It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to 

adjustment during the performance of the Contract in accordance with the provisions of the Conditions of 

Contract, except in cases where the contract is subject to fluctuations and adjustments, not fixed price. In 

such a case, the Tenderer shall furnish the indices and weightings for the price adjustment formulae in 

the Schedule of Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed 

indices and weightings. 

16.6Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 

tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender 

the price reductions applicable to each package, or alternatively, to individual Contracts within the 

package. Discounts shall be submitted in accordance with ITT 16.4, provided the Tenders for all lots 

(contracts) are opened at the same time. 

16.7All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, 

as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and 

prices and the total Tender Price submitted by the Tenderer. 

17. Currencies of Tender and Payment 

17.1Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the 

Tenderer in the Bill of Quantities, entirely in Kenya shillings. A Tenderer expecting to incur expenditures 

in other currencies for inputs to the Works supplied from outside Kenya shall device own ways of getting 

foreign currency to meet those expenditures. 

18. Documents Comprising the Technical Proposal 

18.1The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, 

personnel, schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient detail 

to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and the completion 

time. 

19. Documents Establishing the Eligibility and Qualifications of the Tenderer 

19.1Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish 

Tenderer's eligibility in accordance with ITT 4. 

19.2In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to 

perform the Contract the Tenderer shall provide the information requested in the corresponding 

information sheets included in Section IV, Tender Forms. 

19.3A margin of preference will not be allowed. Preference and reservations will be allowed, individually or in 

joint ventures. Applying for eligibility for Preference and reservations shall supply all information 

required to satisfy the criteria for eligibility specified in accordance with ITT 33.1. 

19.4Tenderers shall be asked to provide, as part of the data for qualification, such information, including 

details of ownership, as shall be required to determine whether, according to the classification established 
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by the Procuring Entity, a contractor or group of contractors qualifies for a margin of preference. Further 

the information will enable the Procuring Entity identify any actual or potential conflict of interest in 

relation to the procurement and/or contract management processes, or a possibility of collusion between 

tenderers, and thereby help to prevent any corrupt influence in relation to the procurement process or 

contract management. 

19.5The purpose of the information described in ITT 19.4 above overrides any claims to confidentiality which 

a tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep 

information relating to its ownership and control confidential where it is tendering to undertake public 

sector work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring 

Entity as a justification for a Tenderer's failure to disclose, or failure to provide required information on 

its ownership and control. 

19.6The Tenderer shall provide further documentary proof, information or authorizations that the Procuring 

Entity may request in relation to ownership and control which information on any changes to the 

information which was provided by the tenderer under ITT 6.3. The obligations to require this 

information shall continue for the duration of the procurement process and contract performance and 

after completion of the contract, if any change to the information previously provided may reveal a 

conflict of interest in relation to the award or management of the contract. 

19.7All information provided by the tenderer pursuant to these requirements must be complete, current and 

accurate as at the date of provision to the Procuring Entity. In submitting the information required 

pursuant to these requirements, the Tenderer shall warrant that the information submitted is complete, 

current and accurate as at the date of submission to the Procuring Entity. 

19.8If a tenderer fails to submit the information required by these requirements, its tender will be rejected. 

Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree 

the information submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 

19.9If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 

(whether through its own enquiries, through notification by the public or otherwise), shows any conflict 

of interest which could materially and improperly benefit the tenderer in relation to the procurement or 

contract management process, then: 

 

i) if the procurement process is still ongoing, the tenderer will be disqualified from the procurement 

process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set aside, 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of 
whether the tenderer or any other persons have committed any criminal offence. 

19.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-

date, or attempts to obstruct the verification process, then the consequences ITT 6.7 will ensue unless the 

tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act was not 

material, or was due to genuine error which was not attributable to the intentional act, negligence or 

recklessness of the tenderer. 

20. Period of Validity of Tenders 

20.1Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity 

period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring 

Entity in accordance with ITT 24). A Tender valid for a shorter period shall be rejected by the Procuring 

Entity as non-responsive. 

20.2In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity 

may request Tenderers to extend the period of validity of their Tenders. The request and the responses 

shall be made in writing. If a Tender Security is requested in accordance with ITT 21.1, it shall also be 

extended for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse 
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the request without forfeiting its Tender security. A Tenderer granting the request shall not be required 

or permitted to modify its Tender, except as provided in ITT 20.3. 

20.3If the award is delayed by a period exceeding the number of days to be specified in the TDS days beyond 

the expiry of the initial tender validity period, the Contract price shall be determined as follows: 

a) in the case of fixed price contracts, the Contract price shall be the tender price adjusted by the 
factor specified in the TDS; 

b) in the case of adjustable price contracts, no adjustment shall be made; or in any case, tender 
evaluation shall be based on the tender price without taking into consideration the applicable 
correction from those indicated above. 

21. Tender Security 

21.1The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender 

Security as specified in the TDS, in original form and, in the case of a Tender Security, in the amount and 

currency specified in the TDS.  A Tender-Securing Declaration shall use the form included in Section IV, 

Tender Forms. 

21.2If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in 

any of the following forms at the Tenderer's option: 

a) an unconditional Bank Guarantee issued by reputable commercial bank); or 

b) an irrevocable letter of credit; 

c) a Banker's cheque issued by a reputable commercial bank; or 

d) another security specified in the TDS, 

21.3If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall 

have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid 

for thirty (30) days beyond the original validity period of the Tender, or beyond any period of extension if 

requested under ITT 20.2. 

21.4If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 

accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be 

rejected by the Procuring Entity as non-responsive. 

21.5If a Tender Security is specified pursuant to ITT 21.1, the Tender Security of unsuccessful Tenderers 

shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and 

furnishing the Performance Security and any other documents required in the TDS. The Procuring 

Entity shall also promptly return the tender security to the tenderers where the procurement proceedings 

are terminated, all tenders were determined nonresponsive or a bidder declines to extend tender validity 

period. 

21.6The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 

successful Tenderer has signed the Contract and furnished the required Performance Security, and any 

other documents required in the TDS. 

21.7The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

e) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer 
on the Form of Tender, or any extension thereto provided by the Tenderer; or 

f) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 50; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required 
in the TDS. 

21.8Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that 

PPRA debars the Tenderer from participating in public procurement as provided in the law. 
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21.9The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that 

submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time 

of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of all future 

members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2. 

21.10 A tenderer shall not issue a tender security to guarantee itself. 

22. Format and Signing of Tender 

22.1The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 13 

and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 15, shall 

be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in 

the number specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy 

between the original and the copies, the original shall prevail. 

22.2Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to 

their business. This may include proprietary information, trade secrets, or commercial or financially 

sensitive information. 

22.3The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed 

by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a 

written confirmation as specified in the TDS and shall be attached to the Tender. The name and position 

held by each person signing the authorization must be typed or printed below the signature. All pages 

of the Tender where entries or amendments have been made shall be signed or initialed by the person 

signing the Tender. 

22.4In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on 

behalf of the JV, and to be legally binding on all the members as evidenced by a power of attorney 

signed by their legally authorized representatives. 

22.5Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the 

person signing the Tender. 

D. Submission and Opening of Tenders 

23. Sealing and Marking of Tenders 

23.1Depending on the sizes or quantities or weight of the tender documents, a tenderer may use an envelope, 

package or container. The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed 

package, or in a single sealed container bearing the name and Reference number of the Tender, addressed 

to the Procuring Entity and a warning not to open before the time and date for Tender opening date. 

Within the single envelope, package or container, the Tenderer shall place the following separate, sealed 

envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the 
Tender, as described in ITT 11; and 

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 15, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, 
the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, 
all required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Procuring Entity. 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 
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23.2If an envelope or package or container is not sealed and marked as required, the Procuring Entity will 

assume no responsibility for the misplacement or premature opening of the Tender. Tenders that are 

misplaced or opened prematurely will not be accepted. 

24. Deadline for Submission of Tenders 

24.1Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than 

the date and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option 

of submitting their Tenders electronically. Tenderers submitting Tenders electronically shall follow the 

electronic Tender submission procedures specified in the TDS. 

24.2The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by 

amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations of the 

Procuring Entity and Tenderers previously subject to the deadline shall thereafter be subject to the deadline 

as extended. 

25. Late Tenders 

25.1The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of 

tenders, in accordance with ITT 24. Any Tender received by the Procuring Entity after the deadline for 

submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

26. Withdrawal, Substitution, and Modification of Tenders 

26.1A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written 

notice, duly signed by an authorized representative, and shall include a copy of the authorization in 

accordance with ITT 22.3, (except that withdrawal notices do not require copies). The corresponding 

substitution or modification of the Tender must accompany the respective written notice. All notices must 

be: 

a) prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals notices 
do not require copies), and in addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 
accordance with ITT 24. 

26.2Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to the 

Tenderers. 

26.3No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 

submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer on the 

Form of Tender or any extension thereof. 

27. Tender Opening 

27.1Except in the cases specified in ITT 23 and ITT 26.2, the Procuring Entity shall publicly open and read 

out all Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence 

of Tenderers' designated representatives who chooses to attend. Any specific electronic Tender opening 

procedures required if electronic Tendering is permitted in accordance with ITT 24.1, shall be as specified 

in the TDS. 

27.2First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 

corresponding Tender shall not be opened, but returned to the Tenderer. No Tender withdrawal shall be 

permitted unless the corresponding withdrawal notice contains a valid authorization to request the 

withdrawal and is read out at Tender opening. 

27.3Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 

corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to 

the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice 
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contains a valid authorization to request the substitution and is read out at Tender opening. 

27.4Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding 

Tender. No Tender modification shall be permitted unless the corresponding modification notice 

contains a valid authorization to request the modification and is read out at Tender opening. 

27.5Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and 

whether there is a modification; the total Tender Price, per lot (contract) if applicable, including any 

discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-Securing 

Declaration, if required; and any other details as the Procuring Entity may consider appropriate. 

27.6Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall 

be considered further for evaluation. The Form of Tender and pages of the Bills of Quantities are to be 

initialed by the members of the tender opening committee attending the opening. The number of 

representatives of the Procuring Entity to sign shall be specified in the TDS. 

27.7At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject 

any Tender (except for late Tenders, in accordance with ITT 25.1). 

27.8The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if one was required. 

e) number of pages of each tender document submitted. 

27.9The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of 

a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy 

of the tender opening register shall be distributed to all Tenderers upon request. 

E. Evaluation and Comparison of Tenders 

28. Confidentiality 

28.1Information relating to the evaluation of Tenders and recommendation of contract award shall not be 

disclosed to Tenderers or any other persons not officially concerned with the Tender process until 

information on Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 

46. 

28.2Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract 

award decisions may result in the rejection of its tender. 

28.3Notwithstanding ITT 28.2, from the time of tender opening to the time of contract award, if a tenderer 

wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in 

writing. 

29. Clarification of Tenders 

29.1To assist in the examination, evaluation, and comparison of the tenders, and qualification of the 

tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, 

given a reasonable time for a response. Any clarification submitted by a tenderer that is not in response 

to a request by the Procuring Entity shall not be considered. The Procuring Entity's request for 

clarification and the response shall be in writing. No change, including any voluntary increase or 

decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to confirm 
the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of the tenders, 

in accordance with ITT 33. 
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29.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 

request for clarification, its Tender may be rejected. 

30. Deviations, Reservations, and Omissions 

30.1During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of 
the requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in the 
Tender document. 

 

31. Determination of Responsiveness 

31.1The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the 

tender itself, as defined in ITT 13. 

31.2A substantially responsive Tender is one that meets the requirements of the Tender document without 

material deviation, reservation, or omission. A material deviation, reservation, or omission is one 

that, if accepted, would: 

a) affect in any substantial way the scope, quality, or performance of the Works specified in the 

Contract; or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights 
or the tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsive tenders. 

31.3The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with 

ITT 18, to confirm that all requirements of Section VII, Works' Requirements have been met without 

any material deviation, reservation or omission. 

31.4If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected 

by the Procuring Entity and may not subsequently be made responsive by correction of the material 

deviation, reservation, or omission. 

32. Non-material Non-conformities 

32.1Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities 

in the tender. 

32.2Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer 

submit the necessary information or documentation, within a reasonable period, to rectify nonmaterial 

non-conformities in the tender related to documentation requirements. Requesting information or 

documentation on such non- conformities shall not be related to any aspect of the price of the tender. 

Failure of the tenderer to comply with the request may result in the rejection of its tender. 

32.3Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable 

nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price shall be 

adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or 

component in the manner specified in the TDS. 

 

33. Arithmetical Errors 

33.1The tender sum as submitted and read out during the tender opening shall be absolute and final and shall 

not be the subject of correction, adjustment or amendment in any way by any person or entity. 
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33.2Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 

following basis: 

a) Any error detected if considered a major deviation that affects the substance of the tender, shall 
lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, and 
subtotal and total bid price shall be considered as a major deviation that affects the substance of 
the tender and shall lead to disqualification of the tender as non-responsive. and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

33.3Tenderers shall be notified of any error detected in their bid during the notification of a ward. 

34. Currency provisions 

34.1Tenders will priced be in Kenya Shillings only. Tenderers quoting in currencies other than in Kenya 

shillings will be determined non-responsive and rejected. 

35. Margin of Preference and Reservations 

35.1 No margin of preference shall be allowed on contracts for small works. 

35.2 Where it is intended to reserve the contract to specific groups under Small and Medium Enterprises, or 

enterprise of women, youth and/or persons living with disability, who are appropriately registered as such 

by the authority to be specified in the TDS, a procuring entity shall ensure that the invitation to tender 

specifically indicates that only businesses/firms belonging to those specified groups are the only ones 

eligible to tender. Otherwise if no so stated, the invitation will be open to all tenderers. 

36. Nominated Subcontractors 

36.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements 

of the Works by subcontractors selected in advance by the Procuring Entity. 

36.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of 

works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their 

parts of the Works. 

36.3 The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their 

specialized parts of the Works were previously designated by the Procuring Entity in the TDS as can be 

met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications 

of the Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the 

Tenderer. 

37. Evaluation of Tenders 

37.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation 

and Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying 

the criteria and methodologies the Procuring Entity shall determine the Best Evaluated Tender in 

accordance with ITT 40. 

37.2 To evaluate a Tender, the Procuring Entity shall consider the following: 
a) price adjustment due to discounts offered in accordance with  ITT 16; 
b) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency 

in accordance with ITT 39; 
c) price adjustment due to quantifiable nonmaterial non-conformities in accordance with ITT 30.3; 

and 
d) any additional evaluation factors specified in the TDS and Section III, Evaluation and 

Qualification Criteria. 

37.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the 
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period of execution of the Contract, shall not be considered in Tender evaluation. 

37.4In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or more lots and the 

methodology to determine the lowest evaluated cost of the lot (contract) combinations, including any 

discounts offered in the Form of Tender, is specified in Section III, Evaluation and Qualification 

Criteria. 

38. Comparison of Tenders 

38.1The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 

established in accordance with ITT 38.2 to determine the Tender that has the lowest evaluated cost. 

39. Abnormally Low Tenders 

39.1An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 

Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards to 

the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine competition 

between Tenderers is compromised. 

39.2In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 

written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation 

to the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and 

responsibilities and any other requirements of the Tender document. 

39.3After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer 

has failed to demonstrate its capability to perform the Contract for the offered Tender Price, the 

Procuring Entity shall reject the Tender. 

40. Abnormally High Tenders 

40.1An abnormally high price is one where the tender price, in combination with other constituent elements 

of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it 

(the Procuring Entity) may not be getting value for money or it may be paying too high a price for the 

contract compared with market prices or that genuine competition between Tenderers is compromised. 

40.2In case of an abnormally high tender price, the Procuring Entity shall make a survey of the market 

prices, check if the estimated cost of the contract is correct and review the Tender Documents to check 

if the specifications, scope of work and conditions of contract are contributory to the abnormally high 

tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason for the 

high tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring 
Entity may accept or not accept the tender depending on the Procuring Entity's budget 
considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally 
high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract 
based on revised estimates, specifications, scope of work and conditions of contract, as the case may 
be. 

40.3If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 

competition between tenderers is compromised (often due to collusion, corruption or other 

manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent 

Government Agencies to institute an investigation on the cause of the compromise, before retendering. 

41. Unbalanced and/or Front-Loaded Tenders 

41.1If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 

unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written 

clarifications. Clarifications may include detailed price analyses to demonstrate the consistency of the 
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tender prices with the scope of works, proposed methodology, schedule and any other requirements of 

the Tender document. 

41.2After the evaluation of the information and detailed price analyses presented by the Tenderer, the 

Procuring Entity may as appropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the expense of the 
Tenderer to a level not exceeding a 30% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too 
much for undelivered works; or 

d) reject the Tender, 

42. Qualifications of the Tenderer 

42.1The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as 

having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying 

criteria specified in Section III, Evaluation and Qualification Criteria. 

42.2The determination shall be based upon an examination of the documentary evidence of the Tenderer's 

qualifications submitted by the Tenderer, pursuant to ITT 19. The determination shall not take into 

consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, 

affiliates, subcontractors (other than Specialized Subcontractors if permitted in the Tender document), 

or any other firm(s) different from the Tenderer. 

42.3An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A 

negative determination shall result in disqualification of the Tender, in which event the Procuring Entity 

shall proceed to the Tenderer who offers a substantially responsive Tender with the next lowest 

evaluated price to make a similar determination of that Tenderer's qualifications to perform 

satisfactorily. 

42.4An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 

Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards to 

the Tenderer's ability to perform the Contract for the offered Tender Price. 

42.5In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 

written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation 

to the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and 

responsibilities and any other requirements of the Tender document. 

42.6After evaluation of the price analyses, if the Procuring Entity determines that the Tenderer has failed to 

demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity 

shall reject the Tender. 

43. Best Evaluated Tender 

43.1Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Best 

Evaluated Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the Qualification 

Criteria and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

 

44. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

44.1The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and 

reject all Tenders at any time prior to Contract Award, without thereby incurring any liability to 

Tenderers. In case of annulment, all Tenderers shall be notified with reasons and all Tenders submitted 
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and specifically, Tender securities, shall be promptly returned to the Tenderers. 

F. Award of Contract 

45. Award Criteria 

45.1The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined 

to be the Lowest Evaluated Tender. 

46. Notice of Intention to enter into a Contract 

46.1Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall 

issue a Notification of Intention to Enter into a Contract / Notification of award to all tenderers which shall 

contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 
c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed 

was unsuccessful, unless the price information in (c) above already reveals the reason; 
d) the expiry date of the Standstill Period; and 
e) instructions on how to request a debriefing and/or submit a complaint during the standstill period; 

47. Standstill Period 

47.1The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 

dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period 

shall not apply. 

47.2Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each 

Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

   

48. Debriefing by the Procuring Entity 

48.1On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 

46, an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on 

specific issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing 

within five days of receipt of the request. 

48.2Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its 

own costs of attending such a debriefing meeting. 

49. Letter of Award 

49.1Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 

42.1, upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity 

shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request the 

successful tenderer to furnish the Performance Security within 21days of the date of the letter. 

50. Signing of Contract 

50.1Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the 

parties meeting their respective statutory requirements, the Procuring Entity shall send the successful 

Tenderer the Contract Agreement. 

50.2Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, 

and return it to the Procuring Entity. 
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50.3The written contract shall be entered into within the period specified in the notification of award and 

before expiry of the tender validity period 

51. Appointment of Adjudicator 

51.1The Procuring Entity proposes the person named in the TDS to be appointed as Adjudicator under the 

Contract, at the hourly fee specified in the TDS, plus reimbursable expenses. If the Tenderer disagrees 

with this proposal, the Tenderer should so state in his Tender. If, in the Letter of Acceptance, the Procuring 

Entity does not agree on the appointment of the Adjudicator, the Procuring Entity will request the 

Appointing Authority designated in the Special Conditions of Contract (SCC) pursuant to Clause 23.1 of 

the General Conditions of Contract (GCC), to appoint the Adjudicator. 

52. Performance Security 

52.1Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring Entity, the 

successful Tenderer shall furnish the Performance Security and, any other documents required in the 

TDS, in accordance with the General Conditions of Contract, subject to ITT 40.2 (b), using the 

Performance Security and other Forms included in Section X, Contract Forms, or another form 

acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a 

correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in writing that 

a correspondent bank is not required. 

52.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other 

documents required in the TDS, or sign the Contract shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may 

award the Contract to the Tenderer offering the next Best Evaluated Tender. 

52.3Performance security shall not be required for contracts estimated to cost less than Kenya shillings five 

million shillings. 

53. Publication of Procurement Contract 

53.1Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract 

at its notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall 

contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the 
selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening. 

54. Procurement Related Complaints and Administrative Review  

54.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

54.2A request for administrative review shall be made in the form provided under contract forms. 
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Section II - Tender Data Sheet (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to 

Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

 

ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 A.  General 

ITT 1.1 The name of the contract is REHABILITATION  OF BROOK BOND - MAILI NNE 

-KIPKELION - LONDIANI / KIPKELION -TAITA BOYS/AINAMOI - 

THESALLIA MISSION ROAD/TAITA GIRLS – LILLOCH & MUTARAGON – 

FORTENAN  AND ACCESS  ROADS PROJECT 

  

The reference number of the Contract is KeRRA/08/39/75/2025-2026 

ITT 2.3 The Information made available on competing firms is as follows: as indicated in ITT 

and qualification criteria 
 

ITT 2.4  The firms that provided consulting services for the contract being tendered for are: 

_______________NA_____________________________________________________

_______________________________________________________________________

___________ 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: Two [2]. 

B.  Contents of Tender Document 

8.1 There shall be no pre-tender site visit meeting; however, a pre-tender site visit is 

mandatory. Bidders are required to visit site and thereafter collect a duly signed Pre-

Tender Site Visit Certificate from Authorized Regional Officer per indicated in the 

Instruction to Bidders. 

ITT 8.2 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later 

than 7 days before the date of tender opening. 

  

ITT 8.4 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-

arranged pretender site visit will be published is https://www.kerra.go.ke 

 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing 

tender documents, the Procuring Entity’s address is: 

 

(1)         Name of Procuring Entity  

Kenya Rural Roads Authority, 

Block ‘B’, Ground Floor, South Wing, Barabara Plaza, off Mombasa Road, 

Opposite KCAA along Airport South Road, JKIA, Nairobi. 

P.O Box 48151-00100, Nairobi, Kenya 

Email: procurementhq@kerra.go.ke  
 

(2) Physical address for hand Courier Delivery to an office or Tender Box  

Kenya Rural Roads Authority, 

3rd Floor, South Wing, Barabara Plaza Block B, 

Airport South Road, Along Mazao Road, Opp KCAA Building, JKIA  

P.O Box 48151 – 00100, Nairobi, Kenya. 

Tel: 020-8013846, 2710451, 2710464 

Email: procurementhq@kerra.go.Ke  

C.  Preparation of Tenders 

ITP 13.1 (h) The Tenderer shall submit the following additional documents in its Tender: N/A 

 

ITT 15.1 Alternative Tenders shall not be considered.  

ITT 15.2 Alternative times for completion shall not be permitted. 

ITT 15.4 Alternative technical solutions shall be permitted for the following parts of the Works:N/A  

ITT 16.5 The prices quoted by the Tenderer shall be fixed 

mailto:procurementhq@kerra.go.ke
mailto:procurementhq@kerra.go.Ke


27 

 

 

ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 20.1 The Tender validity period shall be 210 days. 

 

ITT 20.3 (a) (a) The delayed to exceeding ___________N/A___number of days. 

 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 

 

(i)  By ______N/A___% of the local currency portion of the Contract price adjusted to 

reflect local inflation during the period of extension,  

and  

 

(ii) By______ N/A _____% the foreign currency portion of the Contract price adjusted to 

reflect the international inflation during the period of extension. 

 

ITT 21.1 

 

A Tender Security __ SHALL BE ________ required.  

 

A Tender-Securing Declaration _____Shall not be______ required. 
 

If a Tender Security shall be required, the amount and currency of the Tender Security 

shall be KSHS. FIVE MILION ONLY (6,000,00.00) 

 

ITT 21.2 (d) NOT APPLICABLE 

ITT 21.5 On the Performance Security, other documents required shall be  

Unconditional Demand Bank Guarantee  

  

ITT 22.1 In addition to the original of the Tender, the number of copies is: 1   

ITT 22.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist 

of: written power of attorney drawn by commissioner of oaths and signed by the Directors 

providing the power of attorney. 

 

D.  Submission and Opening of Tenders 

ITT 24.1  (A) For Tender submission purposes only, the Procuring Entity’s address is:  

 

The Director General, 

Kenya Rural Roads Authority, 

3rd Floor, South Wing, Barabara Plaza Block B, 

Airport South Road, Along Mazao Road, Opp KCAA Building, 

JKIA P.O Box 48151 – 00100, Nairobi, Kenya. 

Tel: 020-8013846, 2710451, 2710464 

Email: procurementhq@kerra.go.Ke;  

 

(4) Date and time for submission of Tenders shall be 19th April, 2026. 

(5)  Tenders shall not submit tenders electronically. 

ITT 27.1 The Tender opening shall take place at the time and the address for Opening of Tenders 

provided below:  

 

(1) Name of Procuring Entity,  

Kenya Rural Roads Authority 

(2) Physical address for the location (City, Street, Building, Floor Number and Room) 

Kenya Rural Roads Authority, 

3rd Floor, South Wing, Barabara Plaza Block B, 

Airport South Road, Along Mazao Road, Opp KCAA Building, 

JKIA 

P.O Box 48151 – 00100, Nairobi, Kenya. 

Tel: 020-8013846, 2710451, 2710464 

Email: procurementhq@Kerra.go.Ke; 
 

 (3)    State date and time of tender opening.  

mailto:procurementhq@kerra.go.Ke
mailto:procurementhq@Kerra.go.Ke
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ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

         19th April, 2026 at 11am 

  

ITT 27.1  If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic 

tender submission procedures N/A 

_________________________________________________________________

__________________________________________________ 
 

ITT 27.6 The number of representatives of the Procuring Entity to sign is All members of the 

opening committee. 

 

E.  Evaluation, and Comparison of Tenders 

ITT 32.3 

 

The adjustment shall be based on the _____Average _______ [insert “average” or 

“highest”] price of the item or component as quoted in other substantially responsive 

Tenders. If the price of the item or component cannot be derived from the price of other 

substantially responsive Tenders, the Procuring Entity shall use its best estimate.  

ITT 35.2 The invitation to tender is extended to the following groups that qualify for Reservations 

_N/A_ 

 

(These groups are Small and Medium Enterprises, Women Enterprises, Youth Enterprises 

and Enterprises of persons living with disability, as the case may be; describe precisely 

which groups qualify). 

ITT 36.1 At this time, the Procuring Entity does not intend to execute certain specific parts of the Works 

by subcontractors selected in advance. 

ITT 36.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted 

is: ___40%_ of the total contract amount. Tenderers planning to subcontract more than 10% 

of total volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the 

Works to be subcontracted along with complete details of the subcontractors and their 

qualification and experience. 

ITT 36.3 [Indicate N/A if not applicable]  

The parts of the Works for which the Procuring Entity permits Tenderers to propose 

Specialized Subcontractors are designated as follows: 

_________________________N/A____________________ 

 

For the above-designated parts of the Works that may require Specialized Subcontractors, the 

relevant qualifications of the proposed Specialized Subcontractors will be added to the 

qualifications of the Tenderer for the purpose of evaluation. 

ITT 37.2 (d)  Additional requirements apply. These are detailed in the evaluation criteria in Section III, 

Evaluation and Qualification Criteria.  

 

ITT 51.1 The person named to be appointed as Adjudicator is as nominated by the Employer who 

is registered by the CIARB at an hourly fee of Shs.as provided by CIARB per day. 

 

ITT 52.2 Other documents required are Form No. 9 Beneficial Ownership Disclosure Form. 

ITT 54.1  

The procedures for making a Procurement-related Complaints are detailed in the 

“Regulations” available from the PPRA Website www.ppra.go.ke or email 

complaints@ppra.go.ke.  If a Tenderer wishes to make a Procurement-related Complaint, 

the Tenderer should submit its complaint following these procedures, in writing (by the 

quickest means available, that is either by hand delivery or email to: 

For the attention: [Director General] 

Title/position: [Director General] 

Procuring Entity: [KeRRA] 

Email address: [procurementhq@kerra.go.ke] 

In summary, a Procurement-related Complaint may challenge any of the following: 

(i) the terms of the Tender Documents; and 

(ii) the Procuring Entity’s decision to award the contract. 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
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ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

  

  

 

SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1. Evaluation and contract award Criteria 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders 
and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been 
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the 
Lowest Evaluated Tender price shall be selected for award of contract. 

2. Preliminary examination for Determination of Responsiveness 

The Procuring Entity will be examining all tenders to ensure they meet in all respects the eligibility 
criteria and other requirements in the ITT, and that the tender is complete in all aspects in meeting the 
requirements of “Part 2 – Procuring Entity's Works Requirements”, including checking for tenders with 
unacceptable errors, abnormally low tenders, abnormally high tenders and tenders that are front loaded. 
Tenders that do not pass the Preliminary Examination will be considered irresponsive and will not be 
considered further. 

A. PRELIMINARY EXAMINATION 

 

Tenderers shall provide evidence satisfactory to the Employer of their eligibility and of their capability 

and adequacy of resources to effectively carry out the subject Contract.  To this end, the tenderer shall 

be required to provide latest information set out below: 

Table 1:  
Item 

No. Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

(A) PRELIMINARY EVALUATION CRITERIA   

1)  

Provide a Tender Security of Kshs.    6,000,000.00 in the required 

format. The tender guarantee (security) will remain in force up to and 

including two hundred and Ten (210) days after the date of bid 

submission and including Thirty (30) days beyond the tender validity 

period {(210) days of the Tender Sub-Clause 20.1 of Instructions to 

Bidder. 

a)  A bank guarantee; 

b) A guarantee by an insurance company registered and licensed 

by the insurance regulatory authority listed by the authority; or 

c) A guarantee issued by a financial institution approved and 

licensed by the central bank of Kenya, from a reputable source, 

and an eligible country. 

ITT 19.0 

ITT 11.1(c) 

TDS ITP 11.1 (h) – (5) 

SECTION III A-(5) 

Must be 

submitted 

2)  

A) Properly and dully filled, signed and stamped form of bid and 

appendix to form of bid by the authorized person through the 

power of attorney. with a bid validity two hundred and Ten (210) 

days, from the specified date of bid opening. 

In addition: 

B) The Tenderer must prepare this Form of Tender on stationery with 

its letterhead clearly showing the Tenderer's complete name and 

business address. 

C) The Form of Tender shall include the following Forms duly 

completed and signed by the Tenderer. 

a) Properly and dully filled, signed and stamped Tenderer's 

Eligibility; Confidential Business Questionnaire – to 

establish we are not in any conflict to interest. 

b) Properly and dully filled, signed and stamped Certificate of 

Independent Tender Determination – to declare that we 

completed the tender without colluding with other tenderers. 

ITT 19.1 

ITT 11.1(a) 

TDS ITP 11.1 (h) – (9) 

SECTION III EQC A-

(11) 

Must be 

submitted 
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Item 

No. Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

c) Properly and dully filled, signed and stamped Self-

Declaration of the Tenderer– to declare that we will, if 

awarded a contract, not engage in any form of fraud and 

corruption. 

d) Properly and dully filled, signed and stamped Declaration 

and commitment to the Code of Ethics for Persons 

Participating in Public Procurement and Asset Disposal 

2015. 

D) Person signing the Tender shall have the power of attorney given 

by the Tenderer to be attached with the Tender 

3)  
Certified Certificate of Incorporation issued by Registrar of 

Companies. 

ITT 36 

ITT 11.1(a) 

TDS ITP 11.1 (h) – (1) 

SECTION III EQC A-(1) 

Must be 

submitted 

4)  

Current Certified CR12 Certificate (dated within 6 Months before date 

of opening) from the Registrar of Companies. This should be provided 

with Identification Documents of Directors and all individuals listed 

on the CR12. (ID or Passport). For Corporate Directors, CR12 or its 

equivalent for the corporate directors, Identification Documents for the 

corporate Director and its directors MUST be provided. 

TDS ITP 11.1 (h) – (2) 

SECTION III EQC A-(2) 

Must be 

submitted 

5)  Valid certified Current Single Business permit 
TDS ITP 11.1 (h) – (3) 

SECTION III EQC A-(3) 

Must be 

submitted 

6)  Valid Tax Compliance Certificate. 

ITT 4.14 

TDS ITP 11.1 (h) – (4) 

SECTION III EQC A-(4) 

Must be 

submitted 

7)  

Current Certificate of Registration with National Construction 

Authority in the Category “NCA 1” together with a valid NCA 

practicing license 

ITT 3.12 

TDS ITP 11.1 (h) – (6) 

SECTION III EQC A-(6) 
Must be 

submitted 

8)  
Pre-Tender Site Visit Certificate duly endorsed by the Authorized 

KeRRA Staff. 

ITT 7 

SECTION III EQC A-

(13) 

Must be 

submitted 

9)  
Submit a written power of attorney authorizing the signatory of the bid 

to commit the Bidder Witnessed by a Commissioner of Oaths.  

ITT 20.4 

TDS ITP 11.1 (h) – (8) 

SECTION III EQC A-(7) 

Must be 

submitted 

10)  

Chronological Serialization of all the pages of the tender document (this 

should be sequential in the format of1,2,3,4,5…….) from the first page 

to the last page. 

ITT 12.1 

TDS ITP 11.1 (h) – (11) 

SECTION III EQC A-

(14) 

Must be 

Serialized 

11)  

The Tender submission SHALL be as follows: 

a) One Original clearly marked “ORIGINAL”, 

b) One hard copy C L E A R L Y m a r k e d “C O P Y”  

ITT 20.1 

 

Must be 

submitted 

12)  

Provide Properly and dully filled, signed and stamped  proof of Eligible 

Goods, Equipment, and Services (Bidders to demonstrate that Goods, 

equipment and services to be supplied under the contract to have their 

origin in any country that is not determined ineligible under ITT 4.1). 

ITT 4.1 

SECTION III EQC A-

(18) 

Must be 

submitted 

13)  
Provide a Properly and dully filled, signed and stamped proof of having 

not been declared ineligible by the PPRA as described in ITT 3.7 

ITT 3.7 

SECTION III EQC A-

(20) 

Must be 

submitted 

14)  

Submission of Audited Accounts or equivalent acceptable to the 

Employer, for the last three [3] years (2023, 2024 & 2025) to 

demonstrate: the current soundness of the applicant’s financial 

position and its prospective long-term profitability, and capacity to 

have a cash flow amount, turnover and working capital (attach valid 

license of the auditor from ICPAK), 

SECTION III EQC A-

(19) 

Must be 

submitted 

15)  

Provide a Properly and dully filled, signed and stamped Bill of 

Quantities (any alterations should be countersigned by the 

authorized person) 

ITT 11.1 (b) 

SECTION III EQC A-(9) 
Must be Filled 

16)  

Provide a Properly and dully filled, signed and stamped, the following 

schedules of supplementary information. 

NOTE: That bidders should not alter the format of any of the forms 

under this section. Any alteration shall lead to disqualification of the 

bid 

ITT 17.0 

SECTION IV EQC - (9) 
 

1)  FORM 1 Properly and dully filled, signed and stamped form of ITT 3.10; ITT 17.0 N/A 
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Item 

No. Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

FT: foreign tenderers 40% rule (for foreign tenderers) SECTION IV EQC -(1) 

SECTION IIIA EQC –

(17) & (9) 

2)  
FORM 2 

EQU: 

Properly and dully filled, signed and stamped form of 

Equipment (A separate Form shall be prepared for each 

item of equipment listed, or for alternative equipment 

proposed by the Tenderer) 

ITT 16; ITT 17.0 

SECTION IV EQC -(4) 

SECTION IIIA EQC –

(23) & (9) 

Must be Filled 

3)  
FORM 3 

PER: 

Properly and dully filled, signed and stamped Contractor's 

Representative and Key Personnel Schedule (Tenderers 

should provide the names and details of the suitably 

qualified Contractor's Representative and Key Personnel 

to perform the Contract separately for each personnel/ 

candidate; with declaration for both parties; data on their 

experience should be provided). 

ITT 6.9; ITT 17.0 

SECTION IV EQC -(5) 

SECTION IIIA EQC –(9) 

Must be Filled 

4)  FORM 4: 

Properly and dully filled, signed and stamped form of 

tenderers qualification without pre-qualification.  

FORM ELI-1.1 (Properly and dully filled, signed and 

stamped form of Tenderer Information) 

Attach copies of original documents of [check the box(es) 

of the attached original documents] 

1) Articles of incorporation (or equivalent documents of 

constitution or association), and /or documents of 

registration of the legal entity named above, in 

accordance with ITT 4.4. 

2) A current tax clearance certificate or tax exemption 

certificate issued by the Kenya Revenue Authority, if 

tender s a Kenyan tenderer, in accordance with ITT 

4.15. 

3) In case of state-owned enterprise or institution, in 

accordance with ITT 4.6 documents establishing: 

Included are the organizational chart, a list of Board 

of Directors, and the beneficial ownership. 

ITT 17.0 

SECTION IIIA EQC –(9) 
Must be Filled 

5)  
FORM 

ELI-1.1 

Properly and dully filled, signed and stamped form of 

Tenderer Information  

ITT 17.0 

SECTION IV EQC -(6.1) 

SECTION IIIA EQC –(9) 

Must be Filled 

6)  
FORM 

ELI-1.2 

Properly and dully filled, signed and stamped of 

Tenderer's JV Information Form (to be completed for each 

member of Tenderer's JV) 

ITT 17.0; ITT 3.1 

SECTION IV EQC -(6.2) 

SECTION IIIA EQC –(9) 

Must be Filled 

7)  
FORM 

CON– 2 

Properly and dully filled, signed and stamped form of 

Historical Contract Non-Performance, Pending Litigation 

and Litigation History 

ITT 17.0 

SECTION IV EQC -(6.3) 

SECTION IIIA EQC –(9) 

Must be Filled 

8)  
FORM 

FIN –3.1 

Properly and dully filled, signed and stamped of Financial 

Situation and Performance ITT 17.0 

SECTION IV EQC -(6.4) 

SECTION IIIA EQC –(9) 

& (19) 

Must be Filled 
Properly and dully filled, signed and stamped form of 

Sources of Finance 

Properly and dully filled, signed and stamped form of 

financial documents 

9)  
FORM 

FIN – 3.2 

Properly and dully filled, signed and stamped form of 

Average Annual Construction Turnover 

ITT 17.0 

SECTION IV EQC -(6.5) 

SECTION IIIA EQC –(9) 

& (19) 

Must be Filled 

10)  
FORM 

FIN –3.3 

Properly and dully filled, signed and stamped form of 

Financial Resources 

ITT 17.0 

SECTION IV EQC -(6.6) 

SECTION IIIA EQC –(9) 

& (19) 

Must be Filled 

11)  
F O R M  

FIN-3.4 

Properly and dully filled, signed and stamped form of 

Current Contract Commitments / Works in Progress 

ITT 17.0 

SECTION IV EQC -(6.7) 

SECTION IIIA EQC – 

(9) & (21) 

Must be Filled 

12)  
F O R M  

EXP-4.1 

Properly and dully filled, signed and stamped form of 

G e n e r a l  C o n s t r u c t i o n  E x p e r i e n c e  

ITT 17.0 

SECTION IV EQC -(6.8) 

SECTION IIIA EQC – 

(9)  

Must be Filled 

13)  FORM Properly and dully filled, signed and stamped of Specific ITT 17.0 Must be Filled 
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Item 

No. Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

EXP -

4.2(a) 

Construction and Contract Management Experience. SECTION IV EQC -(6.9) 

SECTION IIIA EQC – 

(9) & (22) 

14)  

FORM 

EXP -

4.2(b) 

Properly and dully filled, signed and stamped form of 

Construction Experience in Key Activities (All Sub-

contractors for key activities must complete the 

information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2.) 

ITT 17.0; ITT 34 

SECTION IV EQC -

(6.10) 

SECTION IIIA EQC – 

(9)  

Must be Filled 

15)  
FORM 

SD1: 

Properly and dully filled, signed and stamped form of Self-

declaration that the person/tenderer is not debarred in the 

matter of the public procurement and asset disposal act 

2015. 

ITT 17.0; ITT 2.1; ITT 

3.7; 

SECTION IIIA EQC – 

(9)  

Must be Filled 

16)  

 

Must submit duly filled signed and stamped APPENDIX 

1 form of -fraud and corruption must be attached 

(Appendix 1 shall not be modified). 

ITT 17.0; ITT 2.1; 

SECTION IIIA EQC – 

(9)  

Must be 

Submitted 

B) DETAILED EVALUATION CRITERIA  

(i) TECHNICAL & FINANCIAL CAPACITY EVALUATION CRITERIA 

Technical Evaluation Criteria will be as per Table 3 & 4 given below. Tenders that do not pass the Technical & Financial 

Capacity Examination will be considered non- responsive and will not be considered further. 

C) MARGIN OF PREFERENCE AND RESERVATIONS   

17 

Procuring Entity will grant a margin of preference in accordance to 

Clause 147 and 148 respectively of the PPADR 2020 citizen contractor 

registered outside Kenya shall only be eligible to benefit from the 

preferences and reservations scheme when bidding in international 

tendering and competition. For international/Open Tenders, a margin of 

preference shall be applied as follows: -  

ITT 33 
Must be 

Submitted 

Group A: 

Ten percent (10%) margin of preference of the evaluated 

price of the tender, where the percentage of shareholding 

of Kenyan citizens is more than fifty percent (50%);  

Group B: 

Eight percent (8%) margin of preference of the evaluated 

price of the tender, where the percentage of shareholding 

of Kenyan citizens is less than fifty percent (50%) but 

above twenty percent (20%); and  

Group C: 

Six percent (6%) margin of preference of the evaluated 

price of the tender, where percentage of shareholding of 

Kenyan citizens is above five percent (5%) and less than 

twenty percent (20%).  

D) ERROR CHECK   

17)  

✓ The tender sum as submitted and read out during the tender 

opening shall be absolute and final and shall not be the subject of 

correction, adjustment or amendment in anyway by any person or 

entity. 

✓ Provided that the Tender is substantially responsive, the Procuring 

Entity shall handle errors on the following basis: 

ITT 31 
Must be 

Submitted 

A. Any error detected if considered a major deviation that affects the 

substance of the tender, shall lead to disqualification of the tender 

as non-responsive. 

B. Any errors in the submitted tender arising from a miscalculation of 

unit price, quantity, subtotal and total bid price shall be considered 

as a major deviation that affects the substance of the tender and 

shall lead to disqualification of the tender as non-responsive. and 

C. If there is a discrepancy between words and figures, the amount in 

words shall prevail 

D. Abnormally low tenders, abnormally high tenders or any other 

indications of potential bid rigging practices, and tenders that are 

front loaded. 

E) POST QUALIFICATION AND CONTRACT AWARD   

 

A. The Tenderer shall demonstrate that it has access to, or has 

available, liquid assets, unencumbered real assets, lines of 

credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the 

construction cash flow as per the provisions of the 

Qualification Criteria Matrix in Table 3 below 

ITT 39 

Must Meet 

with 

Supporting 

Evidence 
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Item 

No. Evaluation Criteria / Condition / Requirement Description Clause Ref. 

Requirement 

Priority 

B. Minimum average annual turnover as per the provisions of the 

Qualification Criteria Matrix in Table 3 below. 

C. Specific experience requirement as per the provisions of the 

Qualification Criteria Matrix in Table 3 below. 

 

  



 

 

 

Table 3: Technical & Financial Capacity Evaluation 
 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Parties 

Combined 

Each 

Party One Party 

1. Historical Contract Non-Performance 

1.1 History of 

Non- 

Performing 

Contracts 

Non-performance of a contract did 

not occur within the last five (5) 

years prior to the deadline for 

application submission based on all 

information on fully settled 

disputes or litigation.  A fully 

settled dispute or litigation is one 

that has been resolved in 

accordance with the Dispute 

Resolution Mechanism under the 

respective contract, and where all 

appeal instances available to the 

applicant have been exhausted. 

Must meet 

requirement by 

itself or as party to 

past or existing JV 

N / A 

 

 

 

 

  

Must meet 

requirement by 

itself or as 

party to past or 

existing JV 

N / A Form CON-2 

1.2 Pending 

Litigation 

All pending litigation shall in total 

not represent more than thirty 

percent (30%) of the Applicant's 

net worth and shall be treated as 

resolved against the Applicant. 

Must meet 

requirement by 

itself or as party to 

past or existing JV 

N / A Must meet 

requirement by 

itself or as 

party to past or 

existing JV 

N / A Form CON-2 

2. Financial Situation 

2.1 Financial 

Performance 

Submission of audited accounts or 

if not required by the law of the 

applicant's country, other financial 

statements acceptable to the 

Employer, for the last Three [3] 

years to demonstrate: 

(a) the current soundness of the 

applicants’ financial position and 

its prospective long-term 

profitability, and 

(b) capacity to have a cash flow 

amount of min. KShs 

600,000,000.00 equivalent working 

capital 

Must 

meet 

requireme

nt 

 

 

 

(a) Must 

meet 

requirement 

 

(b) Must 

meet 

requirement 

N / A 

 

 

 

 

(a) N / A 

 

 

(b) Must 

meet 

requiremen t 

Must meet 

requirement 

 

 

 

(a) Must meet 

requirement 

 

(b) N / A 

N / A 

 

 

 

 

(a)N / A 

 

 

(b) N / A 

 

Form FIN - 3.1, 

with Supporting 

Evidence 

2.2 Average 

Annual 

Minimum average annual turnover 

Kshs. 3,5000,000,000.00  
Must 

meet 

Must meet 

requirement 
Must meet 

((100- 

N/A Form FIN - 3.2 

with Supporting 



 

 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Parties 

Combined 

Each 

Party One Party 

Turnover requireme

nt 

50)/ (n- 

1)) % of the 

requirement 

where n= 

number of joint 

venture 

members 

Evidence 

 

3. Experience 

3.1 General 

Construction 

Experience 

Experience under construction 

contracts in the role of contractor, 

subcontractor, or management 

contractor for at least the last five 

(5) years prior to the applications 

submission deadline 

Must 

meet 
requireme

nt 

N / A Must meet 

requirement 
N / A 4. Form EXP - 

4.1 

Experience 

3.2 (a) Specific 

Construction 

Experience 

Participation as contractor, 

management contractor or 

subcontractor, in at least Two (2) 

contracts with a cumulative value of at 

least KShs. 2.5 Billion within the last 

Five (5) Years that have been 

successfully and substantially 

completed and that are similar to the 

proposed works. The similarity shall 

be based on the physical size, 

complexity, methods/technology or 

other characteristics as described in the 

Scope of Works) 

 

For subcontracted Works the Bidder 

should provide the following: 

▪ Award letter of the Main 

Contractor 

▪ Award letter of the subcontract 

▪ Completion letter of the 

Subcontract 

Proof of payment (attach 

payment certificates and 

certified bank statements 

indicating proof of payment) 

Must 

meet 

requireme

nt 

Must meet 

requirement 
N / A Must meet 

requirement  
FormEXP.4.2(a) 

 

Must Provide 

Supporting 

Evidence 

(Completion 

Certificate & 

Award Letter) 



 

 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Parties 

Combined 

Each 

Party One Party 

3.2 (b)  b) For the above or other contracts 

executed during the period 

stipulated in 4.2(a) above, a 

minimum construction experience 

in at least one (1) of: 

- New construction of bridges 

and approach roads 

- Other similar road works 

(gravel, concrete paving blocks 

or concrete etc.) 

Must meet 

requiremen

ts 

Must meet 

requirement 
N / A Must meet 

requirement 
Must Provide 

Supporting 

Evidence 

3.3 (c) Value of Current 

Contract 

Commitments / 

Works in 

Progress with 

the Procuring 

Organization 

c) The value of pending works with 

the procuring entity SHALL not 

exceed N/A 

N/A N/A N/A N/A As filled in 

FORM FIN-3.4 

4. Work Methodology 

4.1 Work 

Methodology 
Submission of a work 

methodology 

Should 

demonstrate 

understanding 

of the scope of 

works and 

other general 

requirements 

Should 

demonstrate 

understanding 

of the scope 

of works and 

other general 

requirement  

N/A N/A Must Submit 

 

5. Site Staff 

 The site staff shall possess minimum levels set below; 

5.1 
 
Site Agent 

Qualification = Degree in Civil 

Eng. General 

Registered Professional 

Engineer with EBK 

General Experience= 5yrs, 

Specific Experience = 3 Yrs 

Must meet 

requirements 

Must meet 

requirement 
N/A N/A Must Provide Supporting 

Evidence (Signed CV & 

Certified Certificates/ 

Testimonials) 

5.2 
Senior 
Foreman 

Qualification =Diploma in 

Civil Eng. 

General Experience = 5 yrs, 

Specific Experience = 3 Yrs 

Must meet 

requirements 

Must meet 

requirement 
N/A N/A Must Provide Supporting 

Evidence (Signed CV & 

Certified Certificates/ 

Testimonials) 



 

 

Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Parties 

Combined 

Each 

Party One Party 

5.3 Site Surveyor 

Qualification = Degree in 

Surveying 

General Experience = 3 yrs 

Specific Experience = 2 Yrs 

Must meet 

requirements 

Must meet 

requirement 
N/A N/A Must Provide Supporting 

Evidence (Signed CV & 

Certified Certificates/ 

Testimonials) 

6. Key Equipment 

6.1 

Contractors must meet requirements on key equipment as listed in table 4 below; 

 
Must Provide Supporting 

Evidence (Logbooks, Lease 

Agreements with Supporting 

Logbooks) 
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Table 4: Equipment Holding  

Contractors must meet requirements on key equipment as listed below; 
 

Item 

No. 

Equipment Details Minimum Number Required 

for the execution of the 

Contract 

A) General plant  

 1.Primary/Secondary/Crusher Unit/Power 

Screen Min capacity 60/hr 

0 

 2. Concrete batching plant Min Cap 20m3/hr 0 

 Subtotal for A  

B) Bituminous Plants  

 1. Bitumen pressure distributor 1 

 2. Bitumen heater tank (10,000 litres) Optional 

 3. Asphalt plant Optional 

 4. Paver 1 

 5. Chip’s spreader 0 

 Subtotal for B 2 

C) Compactors  

 1.Vibrating compaction plate 300mm wide - 

 2.Vibrating compaction plate 600mm wide 1 

 Subtotal for C 1 

D) Mobile Compressors  

 1. Medium rock drill (1.5 m3/min) Optional 

 2. Heavy rock drill (1.5 m3/min) Optional 

 Subtotal for D  

E) Concrete Equipment  

 1. Mobile concrete mixers 1 

 2. Truck mounted mixers Optional 

 Subtotal for E 1 

F) Transport (Tippers, dumpers, water tankers)  

 1. 4x2 tippers payload 7-12 tonnes 3 

 2. 6x4 tippers payload 16-20 tonnes 4 

 3. Articulated trailers (low loaders) Optional 

 4. Dump trucks 1 

 5. Flatbed lorries Optional 

 6. Water tankers (18,000- 20,000 lts 

capacity) 

1 

 7. Water tankers (8,000- 10,000 lts 

capacity) 

Optional 

 Subtotal for F 9 

G) Earth moving equipment  

 1. Tractor dozers with dozer attachment 

(D6-D9) 

Optional 

 2. Tracked loaders Optional 

 3. Wheel loaders 1 

 4. Motor scrappers Optional 

 5. Motor graders (93-205KW) 1 

 6.          Trench excavators Optional 

 Subtotal for G 2 

H) Diesel Generators  

 1. Diesel generators (15- 200KVa) Optional 

 Subtotal H - 

I) Excavators  

 1. Hydraulic crawler mounted (7-10 1 
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Item 

No. 

Equipment Details Minimum Number Required 

for the execution of the 

Contract 

tonnes) 

– 0.25-0.4m3 SAE bucket 

 2. Hydraulic wheel mounted (10-16 

tonnes) 

– 0.4- 0.6m3 SAE bucket 

Optional 

 Subtotal for I 1 

J) Rollers  

 1. Self-propelled single drum vibrating 

(various types, 12 tonnes and above) 

1 

 2. Pneumatic rubber tyre (1- 2 

tonnes/wheel) 

1 

 3. Sheep foot roller Optional 

 4. Double drum vibrating pedestrian 

roller 

1 

 Subtotal for J 3 

K) Stabilization  

 1. Pulvimixer 1 

 Subtotal for K 1 

fdf
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QUALIFICATION FORMS 

 
1. FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be 
prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current status Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

          Omit the following information for equipment owned by the Tenderer. 

 

 

Owner Name of owner 

 Address of owner 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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2. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key Personnel 
to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each 
candidate. 

Contractor' Representative and Key Personnel 
 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

4. Title of position: [______________________] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position: [insert title] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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3. FORM PER-2: 
 

Resume and Declaration - Contractor's Representative and Key Personnel. 
 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project. 

 

 

 

Name of Tenderer 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

 

Details  

 Address of Procuring Entity: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience 

relevant to the project. 

 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] [describe the experience relevant to this position]  
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Declaration 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to the 
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 
qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 
position as provided in the Tender: 

 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 
 
 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: [insert name] 

 
Signature:    

Date: (day month year):    Countersignature 

of authorized representative of the Tenderer: 

Signature:  Date: (day month 

year):     
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4. TENDERER’S QUALIFICATION WITHOUT PRE-QUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

4.1 FORM ELI -1.1 

 

Tenderer Information Form 
Date: _________________ 

 

ITT No. and title: _________________ 

 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of 

registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Tenderer is not under the supervision of the Procuring Entity 

2. Included are the organizational chart and a list of Board of Directors. 

 

  



39 

 

 

4.2 FORM ELI -1.2 

 

Tenderer's JV Information Form 

(to be completed for each member of Tenderer’s JV) 
Date: _______________ 

 

ITT No. and title: __________________ 

 

Tenderer’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration documents of 

the legal entity named above, in accordance with ITT 3.6. 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, operation 

in accordance with commercial law, and that they are not under the supervision of the Procuring Entity, in accordance 

with ITT 3.8. 

 

2. Included are the organizational chart and a list of Board of Directors. 
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4.3 FORM CON – 2 

 

Historical Contract Non-Performance, Pending Litigation and Litigation History 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

 

Year Non- performed 

portion of 

contract 

Contract Identification 

 

Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 

 

 

 

 
Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya Shilling 

Equivalent (exchange rate) 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as 

indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 
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[insert 

year] 

[insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 

 

 

4.4 FORM FIN – 3.1:  
 

Financial Situation and Performance 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

4.4.1.  Financial Data 

 

Type of Financial information 

in___________________ 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  
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Type of Financial information 

in___________________ 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Cash Flow from Operating Activities      

 

*Refer to ITT 15 for the exchange rate 

 
 

4.4.2  Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 

commitments. 

 

No. Source of finance Amount (Kenya Shilling equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 

4.4.3  Financial documents 
 

The Tenderer and its parties shall provide copies of financial statements for ___________years pursuant Section III, 

Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such as 

parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements1  for the ____________years required above; and complying with 

the requirements 

 
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this should be 

justified. 
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4.5 FORM FIN – 3.2:  
 

Average Annual Construction Turnover 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

 

4.6 FORM FIN – 3.3:  
 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other financial 

means, net of current commitments, available to meet the total construction cash flow demands of the subject contract or 

contracts as specified in Section III, Evaluation and Qualification Criteria 

 
Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 

 

 

2 
 

 

 

3 
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4.7 FORM FIN – 3.4:  
 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have been 

awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for 

which an unqualified, full completion certificate has yet to be issued. 

 

Current Contract Commitments 

  

N

o

. 

Name of 

Contract 

Procuring Entity’s 

Contact Address, Tel,  

Value of Outstanding Work 

[Current Kenya Shilling 

/month Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last Six 

Months 

[Kenya Shilling /month)] 

1      

2      

3      

4      

5      
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4.8 FORM EXP - 4.1 

 

General Construction Experience 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address: _________________________ 
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4.9 FORM EXP - 4.2(a) 
Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor  

Member in  

JV  
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

4.10 FORM EXP - 4.2 (a) (cont.) 
 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 

Information 

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III: 

 

1.  Amount  

2. Physical size of required works 

items 

 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key activities  

6.  Other Characteristics  
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4.11  FORM EXP - 4.2(b)  

 

Construction Experience in Key Activities 
 

Tenderer's Name: ________________ 

Date: ___________________ 

Tenderer's JV Member Name: __________________ 

Sub-contractor's Name2 (as per ITT 34): ________________ 

ITT No. and title: _____________________ 

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV  
 

Management 

Contractor 
 

Sub-contractor  
 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 
2 If applicable 
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2. Activity No. Two  

3. ………………… 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of Section 

III: 
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OTHER FORMS 

5. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. ¨xxxxxx) 

INSTRUCTIONS TO TENDERERS 

i) All italicized  text  is  to  help  the Tenderer  in  preparing  this  form. 

ii) The  Tenderer  must  prepare  this  Form  of  Tender  on  stationery  with  its  letterhead  clearly  showing  the  Tenderer's  
complete  name  and  business  address. Tenderers are reminded that this is a mandatory requirement.  

iii) Tenderer  must  complete  and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  DETERMINATION  and  the  
SELF  DECLARATION  FORMS OF  THE  TENDERER  as listed under (s) below. 

Date  of  this  Tender  submission:.............[insert  date  (as  day,  month  and  year)  of  Tender  submission]   

Tender Name and Identification:....................[insert identification] 

Alternative  No.:.............................................[insert  identification  No  if  this  is  a  Tender  for  an  alternative] 

To: .................................... [Insert complete name of Procuring Entity] 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution 
of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any defects 
therein for the sum of Kenya Shillings [[Amount in figures]   Kenya 
Shillings [amount in words]  . 

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] 
[figures]  [words]  . 

The percentage or amount quoted above does not include provisional sums, and only allows not more than two 
foreign currencies. 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt of 
the Project Manager's notice to commence, and to complete the whole of the Works comprised in the Contract 
within the time stated in the Special Conditions of Contract. 

3. We agree to adhere by this tender until  [Insert date], and it shall remain binding upon us 
and may be accepted at any time before that date. 

4. Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance 
thereof, shall constitute a binding Contract between us. We further understand that you are not bound to accept 
the lowest or any tender you may receive. 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 
and 4; 

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's 
Country in accordance with ITT 19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief 
description of the Works]; 
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v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of 
the options below as appropriate] 

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating 
the various amounts and the respective currencies]; Or 

Option 2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 
amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating 
the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
[Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 
accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not 
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the 
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Project Manager, 
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by 
any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public 
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international 
organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 
state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the 
requirements of ITT 3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its 
full address, the reason for which each commission or gratuity was paid and the amount and currency of 
each such commission or gratuity]. 

 

Name of Recipient Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 

 
xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included in 

your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is 
prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the 
Most Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or 
on our behalf engages in any type of Fraud and Corruption; 



38 

 

 

 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with 
the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from  (specify website) during the procurement process and the 
execution of any resulting contract. 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial 

Ownership Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of 

notification of intention to enter into a contract in the event we are the successful tenderer in this subject 

procurement proceeding.  

xxii) We, the Tenderer,  have   duly completed, signed and stamped  the  following  Forms  as  part  of  our  

Tender: 
a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any conflict 

to interest. 
b) Certificate of Independent Tender Determination – to declare that we completed the tender without 

colluding with other tenderers. 
c) Self-Declaration of the Tenderer – to declare that we will, if awarded a contract, not engage in any 

form of fraud and corruption. 
d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as 
informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender. 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name 
of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are shown 

above] Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed  day of  ,    

Notes 

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer 

** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the 
Tender. 
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A. TENDERER’S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. Tenderer 
is further reminded that it is an offence to give false information on this Form. 

(a) Tenderer's details 

 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of the 

Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration Number and 

Expiring date 

 

7 Name, country and full address (postal and 

physical addresses, email, and telephone 

number) of Registering Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the Tenderer 

handles. 

 

10 State if Tenders Company is listed in stock 

exchange, give name and full address (postal 

and physical addresses, email, and telephone 

number) of   

state which stock exchange 

 



38 

 

 

 

General and Specific Details 

b) Sole Proprietor, provide the following details. 

Name in full  Age  Nationality 
 Country of Origin   Citizenship  
   

c) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 
d) Registered Company, provide the following details. 

i) Private or public Company   

ii) State the nominal and issued capital of the Company   

Nominal Kenya Shillings (Equivalent)................................................................................. Issued 

Kenya Shillings (Equivalent)..................................................................................... 

iii) Give details of Directors as follows. 

 
 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 

(e) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in …………… ……… (Name of Procuring Entity) who has/have an interest 
or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 
 Names of Person Designation in the Procuring Entity Interest or Relationship with Tenderer 

1    

2    

3    

 

 

ii) Conflict of interest disclosure 
 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the 

relationship with Tenderer 

1 Tenderer is directly or indirectly controls, is controlled by or 

is under common control with another tenderer. 

  

2 Tenderer receives or has received any direct or indirect 

subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as another tenderer   

4 Tender has a relationship with another tenderer, directly or 

through common third parties, that puts it in a position to 

influence the tender of another tenderer, or influence the 

decisions of the Procuring Entity regarding this tendering 

process. 
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 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the 

relationship with Tenderer 

5 Any of the Tenderer’s affiliates participated as a consultant in 

the preparation of the design or technical specifications of the 

works that are the subject of the tender.  

  

6 Tenderer would be providing goods, works, non-consulting 

services or consulting services during implementation of the 

contract specified in this Tender Document.  

  

7 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who are directly or 

indirectly involved in the preparation of the Tender 

document or specifications of the Contract, and/or the 

Tender evaluation process of such contract. 

  

8 Tenderer has a close business or family relationship with a 

professional staff of the Procuring Entity who would be   

involved in the implementation or supervision of the such 

Contract.  

  

9 Has the conflict stemming from such relationship stated in 

item 7 and 8 above been resolved in a manner acceptable to 

the Procuring Entity throughout the tendering process and 

execution of the Contract. 

  

 
 
 
 

 

 

 
 

 

 

 
 

 

 
 

 

 

 
 

 

 

 
 

 

 

 
 

 

f) Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of 
submission. 

Full Name   Title or 

Designation    

 

(Signature) (Date) 
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B. CERTIFICATE OF INDEPENDENT  TENDER  DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the    [Name of 
Procuring Entity] for:  [Name and number of tender] in 
response to the request for tenders made by:   [Name of Tenderer] do hereby 
make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of  [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender 
on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 
a) has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 
abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 
agreement or arrangement with, any competitor; 

b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or 
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 
document(s), complete details thereof, including the names of the competitors and the nature of, and 
reasons for, such consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request 
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed 
pursuant to paragraph (5)(b) above; 

8. the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, to 
any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, 
whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to paragraph (5)(b) 
above. 

Name  Title  Date       

[Name, title and signature of authorized agent of Tenderer and Date]. 
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C. SELF - DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF 
THE PUBLIC PROCUREMENTAND ASSET DISPOSALACT 2015. 

I, ……………………………………., of Post Office Box …….………………………. being a resident of 

………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of 
………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender 
No. 
………………….. for ……………………. (insert tender title/description) for ……………………. (insert 
name of the Procuring entity) and duly authorized and competent to make this statement. 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 
procurement proceeding under Part IV of the Act. 

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief. 

 
…………………………………. ………………………………. ……………………… (Title) 
 (Signature) (Date) 

 
Bidder Official Stamp 
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FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 
CORRUPT OR FRAUDULENT PRACTICE 

 
I, ……………………………………. of P. O. Box ……........................…………………. being a resident of 
………………………………….. in the Republic of ………………. do hereby make a statement as follows: - 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of ………......................... (insert 

name of the Company) who is a Bidder in respect of Tender No. …................................………………. for 
…………………….. (insert tender title/description) for ……………… (insert name of the Procuring entity) and 
duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or fraudulent 

practice and has not been requested to pay any inducement to any member of the Board, Management, Staff and/or 
employees and/or agents of ……………………... (insert name of the Procuring entity) which is the procuring 
entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of ……………………. (name of the 
procuring entity) 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge information and belief. 

 
………………………………… …………………….....……… ................……………………… 
(Title)  (Signature)  (Date) 

 
Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I ………………......................................…………………. (person) on behalf of (Name of the Business/ 

Company/Firm) ……………………………………………………. declare that I have read and fully understood the 

contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons 

participating in Public Procurement and Asset Disposal and my responsibilities under the Code. 

 
I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement and 

Asset Disposal. 

Name of Authorized signatory…………………......................................................... Sign……………..................... 

 
Position…………………………………………...................................................………........................................... 

 
Office address………………………………………………. Telephone……………......................…………………. 

E-mail…………………………………………............................................................….........................................… 

Name of the Firm/Company…………………………….......................................................................................…… 

Date………………………………………………………..............................................…. (Company Seal/ Rubber 

Stamp where applicable) 

 
Witness 

 
Name ………………………………………………………....... Sign................................................... 

Date…………………………………………………… 
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D. APPENDIX 1- FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

2. The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
Public Procurement Processes and Contracts that are governed by the laws of Kenya. 

3. Requirements 

The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged in 
procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the procurement 
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully comply 
with Kenya's laws and Regulations as per paragraphs 1.1 above. 

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed 
and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and 
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions noted 
below highlight Kenya's policy of no tolerance for such practices and behavior: - 

 

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or 
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 
offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity who has a conflict of interest with respect to a procurement: - 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the 
procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group of 
bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the requirements of 
this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything 
of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 
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iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

v) “obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive, 
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the 
contractor, and includes collusive practices amongst tenderers prior to or after tender submission designed to 
establish tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits 
of free and open competition. 

c) Rejects a proposal for award
1 

of a contract if PPRA determines that the firm or individual recommended 
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate 
authority (ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and 
Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, 
Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other 
appropriate authority appointed by Government of Kenya to inspect

2 
all accounts, records and other 

documents relating to the procurement process, selection and/or contract execution, and to have them 
audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government 
of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 

 

 

 

 

 

 
1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, 
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated 
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment 
introducing a material modification to any existing contract. 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating 
Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the veracity 
of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and 
examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other 
documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 
thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party 
verification of information. 
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 
Beneficiary:   

Request forTenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   

 

1. We have been informed that  (here inafter called "the Applicant") has submitted or 
will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed 
document accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the 

Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 

extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed 
to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant 
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 

onor before that date. 
 

 

 

 

[signature(s)] 

 
 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 
TENDER GUARANTEE No.:      

 

 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated 

……… [Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter 

called “the Tender”) for  the  execution  of   under  Request  for  Tenders  No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance Company] 

having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. 

[Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of ………………… 

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the 

Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  of  

Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  

Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  Contract  

agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  Instructions  

to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  

receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  

its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  the  

occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  of  

the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  Applicant  

is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  

to  the  Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  

Tender  Validity  Period. 

 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  indicated  

above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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TENDER-SECURING DECLARATION FORM 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date:..................................[insert date (as day, month and year) of Tender Submission] 
Tender No.:......................................[insert number of tendering process] 

To:...................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach of 
our obligation(s) under the bid conditions, because we – (a) have withdrawn our tender during the period of tender 
validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by 
the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or 
refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon 
the earlier of: 
a) our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of the 
Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, 
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 

 
Signed:……………………………………………………………………..…….....….. Capacity / title (director 

or partner or sole proprietor, etc.) ……….………….........……. Name: 

………………………………………………………………………………….. Duly authorized to sign the bid 

for and on behalf of: [insert complete name of Tenderer] 

 
Dated on …………………. day of …………….……. [Insert date of signing] Seal or stamp 
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Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for  [insert name of Section of the Works] 

 
 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 

[To be entered by the Procuring Entity] 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 
 

PART II - WORK REQUIREMENTS 
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SPECIFICATIONS AND DRAWINGS   
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SECTION V - DRAWINGS 
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SECTION VI - SPECIFICATIONS 
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SECTION  1 – GENERAL 
 

100 SPECIAL SPECIFICATIONS 
 

Special specification is supplementary to the Standard Specifications and the two must be 

read in conjunction. In any case where there appears to be conflict between the two, then 

the Special Specifications will take precedence. 

 
101 LOCATION OF THE PROJECT 

 

The project road is in Kericho County Traversing through Ainamoi, Kipkelion East 

and Kipkelion west constituencies respectively measuring approximately 100kms 

long.  It comprises of the following three link sections listed below. 

 

S/No. Link Section Description  Length  

1 Brookebond - Maili Nne -Kipkelion Town - 

Londiani section  

45 

2 Ainamoi - Thesallia Mission Road and Access Road 25 

3  Taita Girls – Lilloch & Mutaragon – Fortenan 

Roads 

30 

 Total  100 

 

 

The project road starts at Brooke bond(B1) Junction and runs to the West easterly 

direction through Maili Nne , Kikelion Town and finally terminating at Londiani 

and the second section starts Ainamoi towards Thesallia Mission Road  and the 

third link starts off from Taita Girls – Lilloch & Mutaragon  terminating at  

Fortenan other access roads. The sections traverses in both rural and urban 

settlement catchment which has rich agricultural soil with maize, tea and dairy 

farming being the main economic activity. 

 
102 EXTENT OF CONTRACT 

 

The major works to be executed under the Contract comprise mainly of but are not limited to the 

following: 

1. Provision of facilities to the supervising Engineers. 

2. Site clearance and topsoil removal. 

3. Earthworks  

4. Construction of 300mm improved subgrade of minimum CBR of 14% on 

selected areas as shown on the drawings or as instructed by the Engineer. 

5. Provide, lay, and compact 150mm thick gravel to shoulders on selected in 

accordance with specifications and as directed by the Engineer 

6. Milling /Ripping  off and reprocessing the base layer to form subbase layer 

on or construction of subbase layer selected sections of minimum CBR of 

60% (G60) to a finished thickness of 150mm or as instructed by the 

Engineer extending to shoulders as shall be directed by the engineer  
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7. Provision of Cement improved Base of minimum CBR of 160% (CIG160) to a 

finished thickness of 150mm on selected sections or as instructed by the Engineer 

extending to shoulders as shall be directed by the engineer  

8. Provision of asphalt concrete type II overlay as wearing course to 

carriageway to a finished thickness of 35mm or as instructed by the 

Engineer extending to shoulders.  

9. Provision of a seal by spreading and rolling of 10/14mm precoated chippings 

10. Construction or/and Repairs to culverts, replacing rings etc of standard pipe 

culverts, box culverts, and the improvement of other drainage and soil erosion 

protection works. 

11. Cleaning of cross culverts, access culverts, outlets, and inlets 

12. Construction  of 2No. bridges  

13. Relocation of services as necessary 

14. Installation and of road furniture and Road furniture maintenance and repair 

15. Maintenance of passage of traffic through and around the works. 

16. Maintenance of works during construction and defects liability period. The defects 

liability period shall be 12 months. 

Any other activity not listed above in either category but deemed to be necessary by the 

Engineer, shall be subject to the Engineer’s formal instructions and within the mode of 

payment stipulated either by day-works or on a measured basis. 
 

104 PROGRAMME OF EXECUTION OF THE WORKS 
 

The Contractor shall provide the works programme, required under clause 14 of the Conditions 

of Contract, within 21 days of receipt of the Engineer's Order to commence work. 

 
The programme shall be coordinated with climatic and other conditions to provide for the 

completion of the works in the order and by the time specified. 

 
The Contractor shall carry out the contract in accordance with the programme agreed with the 

Engineer, but he shall in no manner be relieved by the Engineer's approval of the programme, of 

his obligation to complete the works in the prescribed order and by the prescribed completion 

date and he shall from time to time review his progress and make such amendments to his rate 

of execution of the works as may be necessary to fulfil his obligations. 

 
105 ORDER OF EXECUTION OF WORKS 

 

In addition to Clause 105 of the Standard Specification the Contractor shall carry out the Works 

such that a continuous and consecutive output of fully completed work is achieved. 

 
107 TAKING OVER CERTIFICATE 

 

The minimum portion of works for which a taking over certificate will be issued is for the Whole 

road is substantially complete. 

 
108 METHOD  OF CONSTRUCTION AND HOURS OF ATTENDANCE  BY THE 

ENGINEER’S REPRESENTATIVE 
 

At the commencement of the contract the Contractor will submit in writing to the Engineer, the 

hours which shall be considered normal working hours, together with the day of the week to be 

set aside for rest. When approved these shall be maintained throughout the continuance of the 

Contract. 

 
Notwithstanding the provision of the last paragraph of clause 108 of the Standard Specification, 

the Engineer’s Representative normal working hours shall be 8 hours from Monday to Friday 

and 5 hours on Saturday with Sunday set aside for rest. 
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If the Contractor wishes to execute permanent works outside these hours, he shall meet any extra 

costs arising thereof in addition to giving a day’s notice in writing. 

 
109 NOTICE  OF OPERATIONS 

 

Notification Terms 

It shall be the Contractor’s responsibility to notify the Engineer when any item of works 

scheduled are completed and ready for approval, and the Contractor shall give sufficient notice 

to allow control test to be performed. 

 
Explosive and Blasting 

 
a)   The requirements of the Laws of Kenya governing explosives and other requirements and 

regulations of Government of Kenya and other authorities shall be complied with. 

b)   No explosives of any kind shall be used without prior written consent of the Engineer. 

c)  The Contractor shall be solely responsible for the provision, handling, and storage and 

transporting of all explosives, ancillary materials and all other items of related kind 

whatsoever required for blasting. 

 
117 HEALTH  SAFETY AND ACCIDENTS 

 

In addition to providing, equipping and maintaining adequate first aid stations throughout the 

works in accordance with the laws of Kenya, the Contractor shall provide and maintain on site 

during the duration of the Contract, a fully equipped dispensary. This shall be with a qualified 

Clinical Officer / Nurse who shall offer the necessary medical advice on COVID-19, HIV/AIDS 

and related diseases to the Engineer’s and Contractor’s Site staff. The Contractor shall allow for 

this in the rates and be responsible for all site welfare arrangements at his own cost. 

 
The contractor shall take an active role in civic and public health education for his employees 

and the community in general. To this end, he shall liaise with the regional office of the Ministry 

of Health with respect to drawing up and carrying out COVID-19 and HIV/AIDS awareness 

programmes and testing campaigns for his staff, and initiate and coordinate these  as detailed in 

Clause 143 of the Specifications. 

 
Bill No. 25 is included in the Bills of Quantities for COVID-19 & HIV/AIDS awareness/ 

counselling/testing activities. The Contractor shall in consultation with regional service providers 

from the Ministry of Health, develop and include in his tender a COVID-19 mitigation measures, 

HIV/AIDS awareness, testing programmes and cost estimates for approval by the Supervisor, to 

be funded under this item. 

 
The Contractor shall allow the dissemination and appropriate intervention and remedial measures 

to curb the spread of COVID-19 pandemic & HIV/AIDS scourge within his camps. These 

measures will include making condoms readily available to all his staff. 

 
The Contractor shall maintain records of health and safety and make reports concerning the 

health and safety of his employees as the Supervisor may from time to time prescribe. The 

Contractor shall at all times take the necessary precautions to protect all staff and labour 

employed on the site from insect nuisance, rats and other pests and reduce the dangers to health 

and the general nuisance occasioned by the same. The Contractor shall, so far as is reasonably 

practicable, having regard to local conditions, provide on the site an adequate supply of drinking 

and other water for the use of his staff and labour. 

 
The Contractor shall allow in his prices and be responsible for the cost of all site welfare 

arrangements. 
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119 USE OF EXPLOSIVES 

 

The Contractor shall ensure that he complies with the current Government regulations with 

regard to explosives. No explosives of any kind shall be used without prior consent of the 

Supervisor. The Contractor shall be solely responsible for the provision, handling, storage and 

transporting of all explosives, ancillary materials, and all other items of related kind whatsoever 

required for blasting. 

 
120 PROTECTION OF EXISTING  WORKS 

 

The appropriate provisions of Section 1 of the Standard Specifications in regards to protection 

of existing works and services shall be adhered to in all respects. 

 
The Contractor’s attention is drawn to the fact that it is essential to maintain existing power, 

telephone, water, sewage and other services throughout the Contract Period. 

 
The Contractor shall give all assistance to Engineers of the Telkom Kenya, the Kenya Power and 

Lighting Co. Ltd., the Ministry of Water and other relevant authorities to maintain the 

serviceability of their installations. 

 
123 LIAISON WITH GOVERNMENT AND POLICE OFFICIALS 

 

The Contractor shall keep in close touch with the Police and the other Government officials of 

the area regarding their requirements in the control of traffic, or other matters, and shall provide 

all assistance or facilities, which may be required by such officials in the execution of their duties. 

 
124 LAND FOR ALL CAMPSITES AND FOR THE CONTRACTOR’S OWN PURPOSES, 

INCLUDING  TEMPORARY WORKS 
 

On or before completion of the Contract, the Contractor shall remove all temporary works and 

shall restore all such land to the condition in which it was immediately prior to the occupation 

thereof as far as is reasonable and practicable. No separate payment will be made to the 

Contractor on account of these items and the Contractor must make due allowance for them in 

his rates. 

 
Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall be required to 

appoint competent surveyors who will liaise with the Engineer on matters related to the 

demarcation of the existing road reserve, site measurements, removal and reinstatement of 

existing services. 

 
126 MATERIAL AND MANUFACTURED ARTICLES 

 

Notwithstanding the provision of clause 126 of the Standard Specification, the Contractor’s 

attention is drawn to his obligation with regard to quality and delivery schedule of materials and 

goods obtained from suppliers. Should the Engineer at any time be dissatisfied with any goods 

and materials intended for use or used by the contractor upon the works, he shall be empowered 

to reject goods and materials and shall order that hey be replaced by others of acceptable quality. 

Any more work that may consequently have to be redone and the cost thereof of the new suppliers 

shall all be borne by the Contractor. 

 
127 INFORMATION FROM EXPLORATORY BORING AND TEST PITS 

 

Notwithstanding the provisions of clause 127 of the Standard Specification, the materials report 

if made available to bidders will not form part of the contract documents and will only be for 

information. The Engineer will not be responsible for the suitability of the borrow pits provided 

by him or shown on the drawings. 
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128 STORAGE  OF MATERIALS 
 

All materials shall be stored on Site in a manner approved by the Engineer and the Contractor 

shall carefully protect from the weather all work and materials which may be affected thereby. 
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129 TEST CERTIFICATES 
 

When instructed by the Engineer the Contractor shall submit certificates of test from the suppliers 

of materials and goods required in connection with the works as the Engineer may require. 

 
Such certificates shall certify that the materials or goods concerned have been tested in 

accordance with the requirements of the specifications and shall give the results of all the tests 

carried out. The Contractor shall provide adequate means of identifying the materials and goods 

delivered to the site with the corresponding certificates. 

 
131 SIGNBOARDS 

 

The Contractor shall provide and erect publicity signboards on the site as directed. The Engineer 

shall, as shown in the Drawings, direct the minimum dimensions of the boards. The boards shall 

be prepared, primed and painted cream and lettered in black. The boards shall be of stout 

construction, resistant to the effects of weather. 

 
132 HOUSING ACCOMMODATION FOR THE RESIDENT  ENGINEER AND HIS STAFF, 

OFFICE, AND LABORATORY INCLUDING  FURNITURE 
 

132.1   HOUSING ACCOMMODATION FOR THE ENGINEER’S SENIOR STAFF 

The contractor shall provide rent for the Engineer’s site staff. This staff will generally comprise 

the following; 

 
Designation Number 

Resident Engineer 1 

Assistant Resident Engineer 1 

Materials Engineer 1 

Site Surveyor 1 

Senior Inspector 2 

Senior Lab. Technologist 1 

CAD Technician 1 

Inspectors 2 

Lab Technician 2 

Chainmen 2 

Lab Assists 2 
 

Payment shall be as per the bills of quantities. 

 

132.4   HOUSING ACCOMMODATION FOR THE ENGINEER’S JUNIOR  STAFF 
 

The Contractor shall provide rent for the Engineer’s junior staff as appropriate. 
 

132.7   ENGINEER’S OFFICE, FURNITURE, AND EQUIPMENT 
 

The Contractor shall provide a furnished and equipped main office of plan area not smaller than 

155 metre squares that is equivalent of the MOR Standard Resident Engineer’s Office. This office 

shall be of weather-proof construction, provided with mosquito proof and burglar-proof windows 

and lockable doors and suitably insulated against heat and cold, all to the satisfaction of the 

Engineer. The room to be occupied by the Engineer’s Representative and its front office shall be 

provided with a floor carpet to be approved by the Engineer. All other floors shall be given a 

PVC tile finish using approved adhesive including 150mm wood skirting or superior finish. The 

windows shall be fitted with curtains and blinders. 

 
The office for the Resident Engineer shall be completely separate from that of the Contractor. 
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Latrines and washrooms graded to staff seniority, together with a drinkable water supply and 

waterborne sewage disposal shall be provided for the office. The Contractor shall also provide 

24 hours a day security and electricity supply to the offices and shall allow for any water and 

electricity consumed and for any statutory charges associated. 

 
The main office shall revert to the Contractor at the end of the project. 

 
The Contractor may be instructed by the Engineer under clause 58 of the General Conditions of 

Contract to make payments of general receipted accounts for such items as stationery, stores, 

furniture and equipment, claims and allowances for supervision personnel and any miscellaneous 

claims or the Engineer may direct the Contractor to purchase or pay for the above. The Contractor 

will, on provision of receipts, be paid under appropriate bill items in the BOQ. 

 
Further, the Contractor shall, as provided for in the Bills of Quantities provide and maintain the 

listed office furniture and equipment as specified in the Appendix to Bill item 1.03 of Bill of 

Quantities with a dealer’s certificate and warranty accompanying the furniture and equipment. 

 
All office furniture and equipment bought under the Contract shall revert to the Employer at the 

end of the project. Payment for provision of the office including the furniture shall be paid against 

the appropriate bill items in the BOQ. 

 
132.8   ENGINEER’S LABORATORY AND SURVEY EQUIPMENT 

 

The Contractor shall provide Engineer’s laboratory as shown in the Book of Drawings and 

provide all the laboratory equipment, reagents and survey equipment as required by the Engineer. 

The Contractor shall be paid under appropriate bill items in the Bills of Quantities or on provision 

of receipts as required by the Engineer. 

 
The Contractor may be directed to pay for stationery, equipment or reagents that are foresaid and 

also pay for servicing and repair of the laboratory equipment being used on the project. 

 
The Contractor shall provide, install and maintain in a good state of repair, such laboratory, 

survey and other equipment as listed for the duration of the contract. 

 
Such equipment shall be of approved manufacture, and shall be made available to the Engineer 

for the Engineer’s exclusive use throughout the Contract, not later than three weeks after the 

Engineer’s order to supply. All equipment shall be ready to use and complete to perform the tests. 

The equipment shall revert to the Employer on completion of the Contract. The laboratory shall 

revert to the Contractor at the end of the Contract. 

 
Any delays to the Contractor or the Contractor’s activities caused by the Engineer being unable 

to perform survey work, field or laboratory tests due to the Contractor’s failure to supply and/or 

maintain the said equipment shall be deemed to have been caused entirely by the Contractor’s 

own actions, and any consequences of such delays shall be interpreted as such. 

 
The payment to comply with this requirement is provided in the Bill of Quantities and ownership 

of all equipment shall revert to the Employer after the completion of the Works. 

 
Failure by the Contractor to provide or maintain the equipment shall make him responsible to 

bear all costs that may be incurred as a result of the Engineer’s staff using alternative means of 

communication, including delays in supervision and approval of Works by the Engineer. List of 

Laboratory and Survey Equipment shall revert to the Employer at the end of the Contract. 
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The laboratory equipment shall be purpose-made for use in highways materials testing 

laboratories and shall comply with the relevant British (BS) or American (AASHTO) Standards. 

 
Resident Engineer's Laboratory Furniture and Equipment 

 
As listed in the Appendix to the bills of quantities. 

 
Resident Engineer's Survey Equipment 

 
As listed in the Appendix to the Bills of quantities. 

 
Survey/Road Design/Bridge Design Software 

 
Where provided for in the Appendix to the Bills of Quantities, the Contractor shall supply the 

software complete with 5 no. stand-alone user licenses for the duration of the project. The cost 

shall include supply, installation, maintenance and training of not more than 5 no. Engineer’s 

staff. 

 
137 ATTENDANCE  UPON THE ENGINEER AND HIS STAFF 

 

The Contractor shall engage qualified staff who shall be vetted by the Engineer for the purpose 

of this contract and ensure they are in his payroll all in accordance with labour laws of Kenya 

and meet all other statutory requirements. He shall also pay wages (including all overtime) and 

house all attendant staff to fulfil the requirements of Clause 137 of the Standard Specification. 

The number of staff required shall be as instructed by the Engineer. The Contractor will be paid 

on a prime cost basis plus a percentage for overheads and profits under appropriate items in the 

Bills of Quantities. 

 
137.1 SUPERVISION STAFF WAGES AND ALLOWANCE 

 

The Engineer shall submit to the Contractor or to the Employer monthly supervision staff wages 

and allowances for settlement as may be appropriate. 
 

Where such submissions are done to the Employer, it shall be an independent supervision cost 

Interim Payment Certificate in accordance with the provisions of the Bill of Quantities. 

 
Such certifications shall be devoid of any profits and overheads to the Contractor applicable to 

the respective bill items. Amounts payable shall be remitted directly to the project account and 

the Contractor notified accordingly. Payments of allowances and wages shall be subject to 

necessary statutory deductions by the Engineer and records forwarded to the Contractor for filing 

 
138 VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF AND METHOD 

OF PAYMENT 
 

The Contractor shall, when instructed to do so, provide and maintain in good working condition 

the vehicles provided for in the Bills of Quantities for the exclusive use by the Engineer and his 

staff throughout the contract. 

 
The Contractor shall insure comprehensively the vehicles for any licensed drivers and shall 

provide competent drivers during normal working hours and whenever required by the Engineer. 

 
Should any vehicle supplied not be in road worthy condition, the Contractor shall provide an 

acceptable equivalent replacement vehicle until such time as the original vehicle is repaired to 

the satisfaction of the Engineer and returned for use. 
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Payment for the vehicles (up to 5,000km), shall be by vehicle months. Payment for mileage above 

5,000km shall be made at a rate per kilometre. These payments shall be inclusive of all fuels, 

lubricants, servicing, insurance, maintenance, drivers and repairs. The rate shall include any 

overtime the drivers might be due or any other allowances in addition to the normal working hours. 

Payment shall be made under appropriate items in the Bills of Quantities. 

 
The vehicles shall revert to the Contractor at the end of the contract. Where there is a provision 

in the BoQ for reversion to the Employer, such action shall be effected upon instruction by the 

Engineer and paid for under the corresponding bill item. 

 
139 RECEIPTED ACCOUNTS 

 

The Contractor maybe instructed by the Engineer to make payments of general miscellaneous 

accounts for such items as stationary, stores and equipment and miscellaneous supervision 

personnel and claims or the Engineer may direct the Contractor to purchase or pay for the above. 

The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits 

under appropriate items in the Bills of Quantities. 

 
139.1 Project  Accounts 

 
The Contractor shall open a dedicated project account in the name of the project to be operated 

by the Engineer. The account shall be for the purposes of handling any cash and payment 

expenses related to the project. 

 
The Engineer shall file returns of expenses and receipts to the Contractor every month for the 

purposes of tax returns. The Contractor shall keep the project account alive throughout the 

contract period or as directed otherwise by the Engineer. At closure, the Engineer shall submit to 

the Contractor the Final Account statement as appropriate. 

 
140 PAYMENT OF OVERTIME FOR ENGINEER’S JUNIOR  STAFF 

 

Delete this clause entirely and substitute with: 

 
“If the Contractor wishes to execute permanent work outside the Supervisor’s normal working 

hours, as stated in Clause 108 of the Special Specification, then the payment for the overtime for 

the Supervisor’s Junior Staff shall be reimbursed in full by the Contractor to the Supervisor’s 

Representative including 20% for administrative overheads 

 
If the Contractor wishes to execute works on the regular basis outside the Supervisor’s normal 

working hours (Clause 108) over a prolonged period, the Supervisor may, if he deems necessary, 

employ additional supervisory staff for which the required salaries including the percentage for 

administrative overheads shall be in full by the Contractor to the Supervisor’s Representative and 

the Contractor shall provide the required adequate accommodation facilities for such staff at his 

own costs. 

 
The Contractor shall not be reimbursed any of these costs.” 

 
141 MEASUREMENT AND PAYMENT 

 

All measurements and payments shall be as per the Standard Specifications. 

 
142 LIQUIDATED DAMAGES 

 

The rate of Liquidated Damages shall be as indicated in the Appendix to Form of Bid. 
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144 COMPLIANCE WITH SPECIFICATIONS AND REMEDIAL WORK 
 

All materials, plant, labour and workmanship in and connected with the execution of the works 

shall be the best of their respective kinds without regard to any trade terms and the Contractors 

shall comply to these and in other respects with the relevant clauses and shall carry out the 

contract in a proper and workmanlike manner and in strict accordance with the working drawings 

and instructions of the Supervisor. 

 
When any part of the Works or any plant or material is found upon examination by the Supervisor 

not to conform to the requirements or is at any stage before final acceptance damaged so that it 

no longer conforms to the requirements of the Specifications, the Supervisor may order its 

complete removal and replacement, at the Contractor’s expense, with satisfactory work, plant or 

material or he may permit the Contractor to apply remedial measures in order to make good any 

such defects or damage. The actual remedial measures taken shall at all times be entirely at the 

Contractor’s own initiative, risk and cost, but subject to the Supervisor’s approval regarding the 

details thereof. 

 
In particular, remedial measures must ensure full compliance with the Specifications for the final 

product, shall not endanger or damage any other part of the Works and shall be carefully 

controlled and submitted to the Supervisor for examination when completed or at any 

intermediate stage as may be required. 

 
For the guidance, an indication is given below of what would normally be required in the more 

common cases of defects or damage, but the Supervisor will in no way be bound to approve of 

or adhere to the measures given below as the actual remedial measures will be dictated by the 

circumstances of each particular case. 

 

(a)     Earthworks 

 
i)       Where a cut slope has been over excavated or under cut, backfilling will not 

normally be allowed and the entire slope may have to be re-trimmed to obtain a 

uniform slope. 

 
ii)      Where the floor of a cutting has been taken too deep, it will normally require 

backfilling and re-compacting with selected gravel in the case of soil or gravel 

excavations and with crushed stone material or suitably sized rock in the case of 

hard excavations. All necessary measures shall be taken to drain away ground water 

that may accumulate in backfilled sections. 

 
iii) Excess widths of fills will have to be trimmed back. 

 
iv)     Where erosion has damaged the surface of cuts or fills, the damage shall be made 

good by backfilling with suitable material and re-trimming. In more serious cases, 

the slopes may have to be cut back and back-filled by benching and compacting to 

the required standard of compaction with suitable small equipment and then re- 

trimmed. 

 
(b)    Stabilising 

 
Any sections failing to meet the requirements specified or damaged to the extent that they require 

breaking up and re-compaction will have to be re-stabilised with the type and quantity of 

stabilising agent ordered by the Supervisor. The Supervisor may also order that the layer be 

removed entirely and replaced with fresh material to be stabilised. 
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(c)    Local Defects in Pavement  Layers 

 
Where remedial measures are taken to make good local defects, the length and width of the area 

to be repaired by machines shall be such as will be necessary to accommodate the full width of 

the machines used and a reasonable length to ensure effective operation. 

 
The depth to which material will have to be removed will depend on the type of material. Gravel 

will require breaking up to a depth of at least 75mm and crushed stone will usually require 

breaking up over its full depth. Asphalt material will normally require removal for its full depth. 

 
(d)    Concrete 

 
Concrete work will normally require the cutting back and complete removal of any weak or 

honeycombed sections and making good using special epoxy adhesives to bind fresh concrete to 

old concrete. Cracks when permitted to remain, shall be injected with suitable epoxy compounds 

and test cores drilled to test the efficiency of the injection process. 

 
145 AVAILABILITY OF MATERIAL 

 

The Contractor shall be responsible for obtaining all materials from any local or foreign source. 

The Contracting Authority shall not be liable for any additional costs due to shortage of materials. 

 
The material located by the Contractor shall be subject to the approval of the Supervisor before 

use of the Works. 

 
146 ENVIRONMENTAL QUALITY PROTECTION 

 

This section shall cover the implementation of all the provisions covered in the NEMA Licenses 

and shall not whatsoever be limited to the items detailed below. 

 
146.1 Landscape Preservation 

 

The Contractor shall exercise care to preserve the natural landscape and shall conduct his 

construction operations so as to prevent any unnecessary destruction, scarring, or defacing of 

the natural surroundings in the vicinity of the work. Except where clearing is required for 

permanent works, approved construction roads, or excavation operations, all trees, native 

shrubbery, and vegetation shall be preserved and shall be protected from damage by the 

Contractor’s construction operations and equipment. The edges of clearings and cuts through 

trees, shrubbery and vegetation shall be irregularly shaped to soften the undesirable visual 

impact of straight lines. Movement of crews and equipment within the right-of-way and over 

routes provided for access to the work shall be performed in a manner to prevent damage to 

grazing land, crops and other property. 

 
(a)     Reseeding and Replanting 

 
Special reseeding or replanting will not be required under these specifications; however, on 

completion of the work, all non-permanent works shall be scarified and left in a condition that 

will facilitate natural re-vegetation, provide for proper drainage, and prevent erosion. All non- 

permanent works destruction, scarring, damage or defacing of the landscape resulting from the 

Contractor’s operations shall be repaired, replanted, reseeded, or otherwise corrected as 

directed by the Supervisor and at the Contractor’s expense. 
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The Contractor shall tend to grass and tree seedlings planted under this section for a period not 

less than half the project construction period to allow for them to take root. 

 

(b)    Construction Roads 

 
The location, alignment and grade of construction roads shall be subject to approval of the 

Supervisor. When no longer required by the Contractor, construction roads shall be restored to 

the original contour and made impassable to vehicular traffic. The surfaces of such construction 

roads shall be scarified as needed to provide a condition which will facilitate natural re-

vegetation, provide for proper drainage and prevent erosion. 

 
(c)    Construction Facilities 

 
The Contractor’s camp, workshop, office, and any other construction facilities shall be located 

and arranged in a manner to preserve trees and vegetation to the maximum practicable extent. 

On completion of the Works, all storage and construction buildings, including concrete footings 

and slabs, and all construction materials and debris shall be removed from the site. The area 

shall be re-graded, as required, so that all surfaces drain naturally, blend with the natural terrain 

and are left in a condition that will facilitate natural re-vegetation, provide for proper drainage 

and prevent erosion. 

 
(d)    Blasting Precautions 

 
The Contractor shall adopt precautions when using explosives which will prevent scattering of 

rocks, stumps, or other debris outside the work area and prevent damage to surrounding trees, 

shrubbery and vegetation. 

 
146.2 Preservation of Trees and Shrubbery 

 

(a)     Preservation 

 
All trees and shrubbery which are not specifically required to be cleared or removed for 

construction purposes shall be preserved and shall be protected from any damage that may be 

caused by the Contractor's construction operations and equipment. 

 
Special care shall be exercised where trees or shrubs are exposed to injuries by construction 

equipment, blasting, excavating, dumping, chemical damage, or other operations; and the 

Contractor shall adequately protect such trees by use of protective barriers or other methods 

approved by the Supervisor. The removal of trees or shrubs will be permitted only after prior 

approval by the Supervisor. 

 
The layout of the Contractor's construction facilities such as workshops, warehouses, storage 

areas and parking areas; location of access and haul routes; and operations in borrow and spoil 

areas shall be planned and conducted in such manner that all trees and shrubbery not approved 

for removal by the Supervisor shall be preserved and adequately protected from either direct 

and indirect damage by the Contractor's operations. Except in emergency cases or when 

otherwise approved by the Supervisor, trees shall not be used for anchorage. Where such use 

is approved, the trunk shall be wrapped with a sufficient thickness of approved protective 

material before any rope, cable or wire is placed. 

 
(b)     Repair of Treatment of Damage 
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The Contractor shall be responsible for injuries to trees and shrubs caused by his operations. 

The term "injury" shall include, without limitation, bruising, scarring, tearing and breaking of 

roots, trunk or branches. All injured trees and shrubs shall be repaired or treated without delay, 

at the Contractor's expense. If damage occurs, the Supervisor will determine the method of 

repair or treatment to be used for the injured trees and shrubs as recommended by an 

experienced horticulturist or a licensed tree surgeon provided by and at the expense of the 

Contractor. All repairs or treatment of injured trees shall be performed under the direction of 

an experienced horticulturist of a licensed tree surgeon provided by and at the expense of the 

Contractor. 

 
Where tree climbing is necessary, the use of climbing spurs will not be permitted. If climbing 

is necessary, safety ropes will be required. 

 
(c)     Replacement 

 
Trees or shrubs [hat, in the opinion of the Supervisor, are beyond saving shall be removed and 

replaced early in the next planting season. The replacements shall be the same species, or other 

approved species, and of the maximum size that is practicable to plant and sustain growth in 

the particular environment. Replacement trees and shrubs shall be guyed, watered and 

maintained for a period of 1 year. Any replacement tree or shrub that dies shall be removed and 

replaced as directed by the supervisor, with such replacements being maintained for a period 

of 1 year from the date of replacement. 

 
146.3 Prevention of Water Pollution 

 

(a)     General 

 
The Contractor's construction activities shall be performed by methods that will prevent 

entrance, or accidental spillage of solid matter, contaminants, debris and other pollutants and 

wastes into streams, flowing or dry watercourses, lakes, and underground water sources. Such 

pollutants and wastes include, but are not restricted to, refuse garbage, cement, concrete, 

sanitary waste, industrial waste, radioactive substances, oils, bitumen and other petroleum 

products, aggregate processing tailings, mineral salts, and thermal pollution. 

 
(b)     Dewatering 

 
Dewatering work for structure foundations or earthwork operations adjacent to, or encroaching 

on, streams or watercourses shall be conducted in a manner to prevent muddy water and eroded 

materials from entering the streams of watercourses by construction of intercepting ditches, 

bypass channels, barriers, 

 
setting ponds or by other approved means. Excavated materials or other construction materials 

shall not be stockpiled or deposited near or on-stream banks, lake shorelines, or other 

watercourse perimeters where they can be washed away by high water of storm runoff or can 

in any way encroach upon the watercourse itself. 

 
(c)     Turbidity 

 
Turbidity increases in a stream or other bodies of water that are caused by construction 

activities shall be limited to the increases above the natural turbidities permitted under the water 

quality standards prescribed for that stream or body of water. When necessary to perform 

required construction work in as stream channel, the prescribed turbidity limits may be 
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exceeded, as approved by the Supervisor, for the shortest practicable period required to 

complete such work. 

 
This required construction work may include such work as diversion of a stream, construction 

or removal of cofferdams, specified earthwork in or adjacent to a stream channel, pile driving 

and construction of turbidity control structures. Mechanized equipment shall not be operated 

in flowing water except as necessary to construct crossings or to perform the required 

construction. 

 
(d)     Wastewater 

 
Wastewater from aggregate processing, concrete batching or other construction operations shall 

not be allowed to enter streams, watercourses, or other surface waters without the use of such 

turbidity control methods as settling ponds, gravel- filter entrapment dikes, approved 

flocculating processes that are not harmful to fish, recirculation systems for washing of 

aggregates or other approved methods. Any such wastewater discharged into surface waters 

shall contain the least concentration of settleable material possible. For the purpose of these 

specifications, settleable material is defined as that material which will settle from the water by 

gravity during a t-hour quiescent detention period. 

 
(e)     Compliance  with Laws and Regulations 

 
The Contractor shall comply with applicable local laws, orders, regulations and water quality 

standards concerning the control and abatement of water pollution. 

 
146.4 Abatement of Air Pollution 

 

(a)     The Contractor shall comply with applicable local laws and regulations concerning the 

prevention and control of air pollution. 

 
(b)     In the conduct of construction activities and operation of equipment, the Contractor shall 

utilize such practicable methods and devices as are reasonably available to control, 

prevent, and otherwise minimize atmospheric emissions or discharges of air 

contaminants. The emission of dust into the atmosphere will not be permitted during the 

manufacture, handling and storage of concrete aggregates, and the Contractor shall use 

such methods and equipment as are necessary for the collection and disposal, or 

prevention, of dust during these operations. The Contractor’s methods of storing and 

handling cement and pozzolans shall also include means of eliminating atmospheric 

discharges of dust. 

 
(c)     Equipment and vehicles that show excessive emissions of exhaust gases due to poor 

engine adjustments, or other inefficient operating conditions, shall not be operated until 

corrective repairs or adjustments are made. 

 
(d)     Burning of materials resulting from clearing of trees and bush, combustible construction 

materials, and rubbish will be permitted only when atmospheric conditions for burning 

are considered favourable and when authorized by appropriate local air pollution or fire 

authorities. In lieu of burning, such combustible materials may be disposed of by other 

methods as provided in Clause 145.9. Where open burning is permitted, the burn piles 

shall be properly constructed to minimize smoke. In no case shall unapproved materials, 

such as tyres, plastics, rubber products, asphalt products, or other materials that create 

heavy black smoke or nuisance odours, be burned. 
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(e)    Storage and handling of flammable or combustible materials, provisions for fire 

prevention, and control of dust resulting from drilling operations shall be in accordance 

with the applicable provisions of construction industry safety standards. 

 
(f)      Dust nuisance resulting from construction activities shall be prevented in accordance 

with Clause 145.5. 

 
146.5 Dust Abatement 

 

During the performance of the work required by these specifications or any operations 

appurtenant thereto, whether on right-of-way provided by the Contracting Authority or 

elsewhere, the Contractor shall furnish all the labour, equipment, materials, and means 

required, and shall carry out proper and efficient measures, wherever and as often as necessary 

to reduce the dust nuisance, and to prevent dust which has originated from his operations from 

damaging crops, orchards, cultivated fields, and dwellings, or causing a nuisance to persons. 

The Contractor will be held liable for any damage resulting from dust originating from his 

operations under these specifications on Contracting Authority right-of-way or elsewhere. The 

Supervisor may direct additional sprinkling or other measures for dust abatement if necessary 

to obtain adequate control. 

 
146.6 Noise Abatement 

 

The Contractor shall comply with applicable local laws, orders, and regulations concerning the 

prevention, control and abatement of excessive noise. Night time blasting, the use of 

jackhammers, pile driving, or other operations producing high intensity impact noise may be 

performed only upon approval of the Supervisor. 

 
146.7 Light Abatement 

 

(a)     The Contractor shall exercise special care to direct all stationary floodlights to shine 

downward at an angle less than horizontal. These floodlights shall also be shielded so as 

not to be a nuisance to surrounding areas. No lighting shall include a residence in its 

direct beam. 

 
(b)     The Contractor shall be responsible for correcting lighting problems when they occur as 

approved by the Supervisor. 

 
146.8 Preservation of Historical  and Archaeological Data 

 

(a)     Local legislation provides for the protection, preservation and collection of scientific, 

pre-historical, historical and archaeological data (including relics and specimens) which 

might otherwise be lost due to alteration of the terrain as a result of any construction 

project. 

 
(b)     If necessary, an archaeological survey will be made along the proposed haul roads to 

establish the presence of any archaeological or historic remains. 

 
(c)     Should the Contractor through his agent or any of his employees in the performance of 

this contract discover evidence of possible scientific, pre- historical, historical, or 

archaeological data, he will notify the Supervisor immediately giving the location and 

nature of the findings. Written confirmation shall be forwarded within 2 days. 

 
(d)     The Contractor shall exercise care so as not to damage artefacts of fossils uncovered 

during excavation operations and shall provide such cooperation and assistance as may 
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be  necessary  to  preserve  the  findings  for  removal  or  other  disposition  by  the 

Government. 

 
(e)     Where appropriate, by reason of discovery or archaeological finds, the Supervisor may 

order delays in the time of performance, or changes in the work. or both. If necessary, 

an archaeological survey should be made along the 

 
(f)      proposed haul roads to establish the extent of the cultural resources. If such delays, or 

changes, or both, are ordered, the time of performance and contract price shall be 

adjusted in accordance with the applicable clauses in the general provisions of this 

contract. 

 
(g)    The Contractor shall insert this paragraph in all sub-contracts, which involve the 

performance of work on the terrain of the site. 

 
146.9 Pesticides 

 

(a)     Pesticides include herbicides, insecticides, fungicides, rodenticides, priscicides, surface 

disinfectants, animal repellents and insect repellents. Should the Contractor find it 

necessary to use pesticides in work areas of this contract, he shall submit his plan for 

such use to the Supervisor for written approval. Such plan shall be subject to submittal 

to and review by a Pest Control Specialist, if necessary, before the plan is approved. 

Pesticides shall only be those registered with the respective agency when using 

pesticides. 

 
(b)    The Contractor shall read and comply with all labelling requirements when using 

pesticides. 

 
146.10 Clean up and Disposal of Waste Material 

 

(a)     The Contractor shall, at all times, keep the construction area, including storage areas 

used by him, free from accumulations of waste materials or rubbish. 

 
(b)     Prior to completion of the work, the Contractor shall remove from the vicinity of the 

work all plant facilities, buildings, rubbish, unused materials, concrete forms and such 

like material, belonging to him or used under his direction during construction. All work 

areas shall be graded and left in a neat manner conforming to the natural appearance of 

the landscape as provided in Clause 145.1. 

 
(c)     Any residue deposited on the ground from washing out transit mix trucks or any similar 

concrete operations shall be buried or cleaned up in a manner acceptable to the 

Supervisor. 

 
(d)     In the event of the Contractor's failure to perform the above work, the work may be 

performed by the Contracting Authority, at the expense of the Contractor, and his surety 

or sureties shall be liable therefore. 

 
(e) Disposal of Waste Material 

i) General 

Waste materials including, but not restricted to, refuse, garbage, sanitary wastes, 

industrial wastes, and oil and other petroleum products, shall be disposed off by the 

Contractor. Disposal of combustible materials shall be by burying, where burial of such 
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materials is approved by the Supervisor; by burning of approved materials is permitted 

in accordance with local laws; or by removal from the construction area. Disposal of 

non-combustible materials shall be by burying, where burial of such materials is 

approved by the Supervisor, or by removal from the construction area. Waste materials 

removed from the construction area shall be dumped at an approved dump area. 

 
ii)      Disposal of Material by Burying 

 
Only materials approved by the Supervisor may be buried. Burial shall be in pits at 

locations shown on drawings or as otherwise approved by the Supervisor. 

 
The pits shall be covered by at least 06 metres of earth material prior to abandonment. 

iii)     Disposal of Material by Burning 

All burning shall be in accordance with local laws. All materials to be burned shall be 

piled in designated burning areas in such a manner as will cause the least fire hazards. 

 
Burning shall be thorough and complete and all charred pieces remaining after burning, 

except for scattered pieces shall be removed from the construction area and disposed of 

an otherwise provided in this paragraph. The Contractor shall, at all times, take special 

precautions to prevent fire from spreading beyond the piles being burned and shall be 

liable for any damage caused by his burning operations. The Contractor shall have 

available, at all times, suitable equipment and supplies for use in preventing and 

suppressing fires and shall be subject to all laws and regulations locally applicable for 

pre-suppression, suppression and prevention of fires. 

 
iv)     Disposal of Material by Removal 

 
Material to be disposed of by removal from the construction area shall be removed from 

the area prior to the completion of the work under these specifications. Material to be 

disposed of by dumping shall be hauled to an approved dump. It shall be the 

responsibility of the Contractor to make any necessary arrangements with private parties 

and with local officials pertinent to locations and regulations of such dumping. Any fees 

or charges required to be paid for dumping of materials shall be paid by the contractor. 

 
146.11 Fire and Prevention 

 

(a)     The Contractor shall prepare and carry out an effective fire-protection and prevention 

Programme covering all phases of construction under this contract. The plan shall be 

submitted to the Supervisor, prior to the start of construction operations. At the option 

of the Contractor, the fire-protection and prevention Programme may be incorporated 

into a safety Programme. 

 
(b)     The Contractor shall provide and maintain in a ready condition near each active work 

location a fire-tool cache consisting of at least one 19 litre back pump filled with water, 

two axes, two McLeod tools, and enough shovels to equip five workers for firefighting 

purposes. A sufficient number of employees familiar with use of the equipment shall be 

available at all times when work is in progress. In the event of a fire resulting from 

project operations, the local fire-protection agency having jurisdiction shall be notified, 

and the Contractor shall take immediate control action with any and all available 

equipment and manpower. 
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(c)     In areas where significant fire hazard exists as determined by the Supervisor, the 

Contractor shall provide a fire patrol for 1 hour after shutdown of construction 

operations each day during the dry season 

 
(d)     In areas where grass, bush, or other natural fuels are present and where roads or creek 

beds will not serve the purpose. The Contractor shall establish a firebreak on the uphill 

side of the project. The firebreak shall be within the right-of-way acquired by the 

Contracting Authority. 

 
146.12 Environmental Management Plan (EMP) 

 

The Environmental Management Plan (EMP) prepared this project is presented at the end of 

this section. The Contractor will take this plan, upgrade, amend and reconcile it, where 

appropriate, to his construction proposals. The Supervisor's Representative will then review 

this plan and make necessary amendments. This will then be referred to as the Project 

Environmental Management Plan (PEMP). The PEMP will form the principal document upon 

which all Environmental Monitoring will be based throughout the project. 
 
 
 
 

146.13 Measurement and Payment 
 

No separate measurement and payment shall be made for complying with Clause 146.1 to 

146.12. The cost of all work required by these clauses shall be included in the Contractor's rates 

for other items of work under this Contract. 

 
148 CONTRACTOR’S MOBILIZATION AND DEMOBILIZATION 

 

No separate payment shall be made to the Contractor in respect of mobilization and 

demobilization of plant and equipment, and such costs shall be deemed to have been included in 

the rates entered by the Contractor in the Bills of Quantities. 
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SECTION  2 – MATERIALS AND TESTING  OF MATERIALS 
 

202 TESTING  BY THE CONTRACTOR 
 

Add the following paragraph to Clause 202 of the Standard Specifications 

 
The onus rests with the Contractor to produce work which conforms in quality and accuracy of 

detail to the requirements of the Specifications and drawings, and the Contractor must, at his 

own expense institute a quality control system to ensure adequate supervision and positive 

control of the Works at all times, and the Contractor must provide chainmen and labourers for 

the Supervisor to carry out checks on the Works. 

 
The Contractor shall submit to the Supervisor the results of the relevant tests, measurements and 

levels indicating compliance with the specifications on completion of every part of the work. 

 
The Contractor shall make his laboratory accessible to the Supervisor’s Representative for cross 

checking the test results and inspection during material testing in the laboratory. 

 
204 SIEVES 

 

Amend the following: - 

 
204.1   Sieve Sizes 

 

A standard set of sieves for general use shall consist of the following sieve sizes mm: 100-63- 

50-37.5-25-20-14-10-6.3-5-4-2-1-0.6-0.5-0.425-0.300-0.150-0.075mm. 

The sieves from 0.425 to 0.075 mm shall be suited for wet sieving. 

205 SOILS AND GRAVEL 
 

Whenever in the Contract Document a minimum California Bearing Ratio (CBR) is specified, 

the CBR of the material shall be determined at the specified state of compaction(AASHTO 799) 

 
i)    After four days soaking in the case of neat materials and 

ii)  After seven days curing plus seven days soaking in the case of cement improved materials. 

 
207 CEMENT 

 

Delete “KS 02-21” and replace with “KS 1725 2001 CEM 1 42.5” 

 
211 BITUMINOUS  BINDERS 

 

(a)     Requirements: - 

 
i) Straight Run Bitumen 

 
In addition to the requirements of the Standard Specification, the ash content of 

penetration grade bitumen shall not exceed 0.5% by weight. 

 
(b)     Types of Bitumen 

 
Prime coat shall be type MC 30 

Tack coat shall be type K 1-60 

For asphalt concrete, 60/70 penetration grade bitumen shall be used. 

 
218 PAINT FOR ROAD MARKING 
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a)  Colour 

 
i)    White 

 
Delete line 1 and 2 and insert: 

 
“The colour of white marking material shall be to BS colour No. 102 of BSS 331C.” 

 
ii)   Yellow 

 
Delete line 1 and 2 and insert: 

 
"The colour of yellow marking material shall be to BS colour No.305 (lemon) of BSS 

331 C, 1964 (Colour 0-002BCC; 1955). 

 
b)  Drying Time 

 
Delete line 1, 2, and 3 and insert instead: 

 
"The material shall have a drying time such that it can be spread uniformly on the road over 

the line width by the traffic line marker and shall dry sufficiently to withstand traffic within 

a maximum of 15 minutes after application. This condition shall be satisfied within the 

climate conditions obtained in any part of Kenya, provided that the bitumen surface shall 

be completely dry before application of the thermoplastic material and that the painted line 

shall remain free from water for 15 minutes from the application of the thermoplastic 

material by the machine or by brush." 

 
c) Reflectorization 

 
In line 3, delete "80%;''' and insert instead “85%.” 

In line 4, delete "65%" and insert instead "60%". 

d)  Materials 

 
i)    White Pigment 

 
The pigment used for white shall contain sufficient titanium dioxide and be at least a 

minimum of 29% of the total pigment composition. The titanium dioxide shall comply 

with Type A (Anatase) or Type R (Rutile) of BSS 1851, 1967 except that the purity of 

titanium dioxide shall be 98%. 

 
ii)   Yellow Pigment 

 
Lead chromate yellow pigment shall be a minimum of 33% of the total pigment 

composition. 

 
iii) Solid Content 

 
The thermoplastic material shall have a minimum solid content of 60%. 

 
e) Fineness of Grind 

 
The thermoplastic material shall have a fineness of grind reading not exceeding 75 µm. 
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f) Specular  Gloss at 600
 

 
The thermoplastic material shall have a specular gloss of the dry film not exceeding 20. 

 
g) Resistance to Cold Water 

 
The dry material film shall show no wrinkling or blistering immediately after having been 

removed from the water. After a recovery period of two hours, the immersed portion of the 

film shall have a scratch resistance of at least 1500 g and shall have no whitening. 

 
h)  Flexibility 

 
The material film shall not detach or show any signs of flaking or cracking along the bed 

after it has been tested with the appropriate mandrel. 

 
i) Hiding Power 

 
The thermoplastic material shall show a contact ratio of not less than 90% for white and 

80% for yellow thermoplastic material. 

 
j)  Resistance to Grit Abrasion 

 
The substrata shall not be visible after the abrasion test described in the standard being used. 

 
k)  Resistance to Bleeding 

 
There shall be no colour change after the bleeding test is carried out in a manner prescribed 

in the standard being used. 
 
 
 
 

l) Resistance to Diesel 

 
The thermoplastic material shall show no signs of blistering after the diesel resistant test of 

the thermoplastic material applied on a panel. 

 
m)   Density 

 
The specific gravity of road marking thermoplastic materials shall between 1.0 and 1.8. 

 
n)  Consistency (Viscosity) 

 
Before any dilution, the thermoplastic material should give a minimum viscosityof 70.k u 

(0.7 pas). 

 
o) Durability (Degree of Erosion) 

 
When tested as prescribed in the standard being used, the total wear index for the test area 

on each marked trial line shall not exceed 35 at each regular inspection interval over a 12- 

month period. 

 
226 FREQUENCY  OF TESTING 

 

In (i) (ii) (iii) and (iv) delete"T99" and substitute "T180" instead. 
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xi)  Reclaimed Bituminous Materials 

 
The properties of reclaimed bituminous materials shall be determined at the same frequency as 

the constituent materials. 

 
228 OUTLINE  TESTING  AND INSPECTION BY THE SUPERVISOR 

 

The Supervisor will at regular intervals inspect and test materials and completed work for 

compliance with the specified requirements. Samples and lot sizes for routine testing shall be at 

the Supervisor's discretion. 

 
All sections of completed work including all test results carried out by the Contractor, shall be 

submitted to the Supervisor for routine inspection and testing and the Contractor shall not cover 

up or construct any work on top of sections of completed work before written approval has been 

given by the Supervisor. 

 
The Contractor shall arrange the submission of work for testing in such a manner that the 

Supervisor will have the opportunity to inspect and test the Works 
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SECTION  3 – SETTING  OUT & TOLERANCES 
 

301 SETTING  OUT 
 

a)  Basic Survey 

 
The basic survey provided by the Supervisor to the Contractor shall include: 

 
i) A traverse line which is referenced by steel pins in concrete located alongside the 

works, and 

 
ii)   A computer printout of the geometric centreline which will enable the Contractor to 

set out these lines. 

 
Any abortive setting out resulting from survey errors on the part of the Contractor, and any 

construction work carried out on the basis of such abortive setting out, shall be rectified 

entirely at the Contractor's expense. 

 
b)  Detailed Setting Out 

 
Reference pegs shall be 50 mm x 50 mm in section, 600 mm long, driven 400 mm firmly 

into the ground and painted white above ground. The offset from the centreline shall be 

indicated by a small nail, 20 mm to 25 mm long, with its head driven flush with the top of 

the peg. 

 
Chainages, offset and reference elevation shall be clearly indicated on the side(s) of the 

peg to the satisfaction of the Supervisor. This pin shall be co-ordinated and heightened and 

result of the same shall be provided to the Engineer for approval. 

Cost of these works shall be included in the rates as no separate item has been provided. 

All the main points of curves shall be referenced clear off the works on either side of the 

centreline by pins in concrete class 20. All reference pegs shall be maintained as long as 

they are required by the Supervisor to check the accuracy of the Works. 

 
After cutting of benches and prior to commencement of earthworks or sub-grade works, 

the Contractor shall take cross-sections again and submit the copy of the same Engineer 

for agreement. These cross-sections shall then be used as basis of measurement for all 

subsequent layers, unless otherwise stated. 

 
Commencement of the works shall not be permitted until this basic survey data has been 

provided and approved by the Engineer for at least 5 km of the road. 

 
c) Grid System 

 
The start and finish of geometric elements along the centreline of the horizontal alignment 

and intermediate points at regular intervals between these have been identified by 

coordinates which refer to UTM Grid System. The datum refers to Survey of Kenya 

Beacons, The Contractor shall make himself fully conversant with this system prior to 

commencement of any survey work. 
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302 TOLERANCES 
 

a)  Surface Regularity 

 
The tolerances below a straight edge for Base and Bituminous wearing course given in 

Table 3-1 are amended from 6 mm to 4mm 

 
b)  Pavement  Widths 

 
The edges of the wearing course, base and sub-base shall nowhere lie closer to the 

carriageway centreline than the dimensions shown on or calculated from the design data 

given on the drawings or as amended by the Supervisor in writing to the Contractor, and 

the half widths of wearing course, base and sub-base measured at any point along the road 

shall not exceed the nominal width by more than 50 mm for wearing course, base and sub- 

base. 

 
c) Drainage 

 
The maximum deviation from the specified horizontal line of a pipe culvert shall be 30 

mm in 3 m and the vertical line 30 mm in 15 m. The Contractor shall correct any excess 

deviation before proceeding with the work. 

 
The invert level of drainage ditches both lined and unlined shall be within +0 mm to-50 

mm of that specified by the Supervisor and trimmed such that water does not pond. In the 

event of the Contractor over-excavating any lined or unlined drainage ditches or channels 

outside the specified tolerances, the Contractor will be held responsible for any additional 

work ordered by the Supervisor as being, in his opinion, necessary to maintain acceptable 

invert grades. Such remedial work shall be carried out entirely at the Contractor's expense. 

Replacement of the over-excavated material within the ditches and channels will not be 

permitted, unless such material is compacted and that part of the channel is lined, all to the 

satisfaction of the Supervisor. The Contractor should be aware that the most likely form 

of remedial work to be ordered by the Supervisor for unlined ditches would be the 

deepening of the remainder of the ditch or channel downstream of the over- excavated 

section for such length as the Supervisor deems necessary to avoid ponding, and, in his 

opinion, sufficient to adequately cope with the design flows. 
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SECTION  4 – SITE CLEARANCE AND TOP SOIL STRIPPING 
 

401 SITE CLEARANCE 
 

Site Clearance shall be carried out as directed by the Engineer. 

 
402 REMOVAL OF TOPSOIL 

 

Topsoil shall include up to 200mm depth of any unsuitable material encountered and shall be 

removed only in areas instructed by the Supervisor. Topsoil shall be removed to a depth as 

directed by the Supervisor and evenly spread within the road reserve, or stockpiled for top soiling 

of side slopes as directed by, and to the satisfaction of the Supervisor. 

 
403 REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS 

 

When instructed by the Engineer, the Contractor shall demolish or remove any structure and 

payment for this shall be made on day works basis. 



63 

 

 

SECTION  5 – EARTHWORKS 
 

502 General 
 

Renumber the existing text as 502.1 and add the following Sub-clause 502.2 to this clause: 

 
502.2 Definitions for Earthworks 

 

Formation level is defined as the lower (bottom) level of sub-base. Sub-grade is the material 

within 300 mm or such other thickness as may be shown on the drawings, below the formation 

level. Earthworks are defined as the works below the sub-grade level. 

 
504 Preparation Prior to Forming  Embankments 

 

Renumber  the  existing  text  as  504.1  and  add  Sub-clauses  504.2  and  504.3  as  follows; 
 

 
 
 
 

504.2       Benching 

 
Where shown on the drawings or instructed by the Engineer, the Contractor shall, where fill is 

required, excavate benches where the ground to receive the fill has a slope greater than 

1 (vertical): 5 (horizontal). 

 
Where benching is required, the existing ground, after removal of top soil in accordance with the 

requirements of Section 4 of the Specification, shall be benched by cutting steps such that the 

horizontal width between the cut face of the bench and the instructed final embankment slope is 

not less than 1.5 m .Each slope shall be graded to a slope of 1 in 40 from the centreline of the 

road so as to avoid the pounding of water. The minimum width of 1.5 m shall generally be 

required for each bench and the Contractor shall allow working in narrow widths. 

 
All earthworks in widening shall be compacted to 100% MDD (AASHTO T99). 

 
The volume of material cut from benches and its re-utilization shall not be measured for payment 

but is deemed to be included in the Contractor’s rates for earthworks. 

 
504.3 Ground Compaction 

 

After top soil stripping in accordance with Section 4 of the Specification and benching in 

accordance with Clause 504 of the Specification, the existing ground, including benches, under 

embankments shall be compacted to a dry density of at least 95% MDD (AASHTO T99) to a 

depth of 150 mm below ground level unless otherwise directed by the Engineer. 

Compaction of benches other than the first bench will not be separately measured and 

is deemed to be included in the Contractor’s rates for earthworks. 

 
505 Construction of Embankments 

 

Only material approved by the Engineer shall be used in embankments. Material with high 

swelling characteristics or high organic matter content and other undesirable material shall not 

be used, unless specifically authorized by the Engineer. Unsuitable material shall include: 

 

 Material containing more than 5% by weight of organic matter, such as topsoil , humus, 
material from swamps, mud ,log stumps and perishable material 

 Material with a swell of more than 3% 

 Clay with a liquid limit exceeding 50% 
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 Material having moisture content greater than 105% of optimum moisture content (standard 
compaction) in its naturally occurring state. 

 

Material for sub-grade shall meet the following requirements: 

 
 CBR of not less than 15% measured after 4 day soak on a laboratory mix compacted to a dry 

density of 100% MDD(T99) 

 Swell less than 1% on the laboratory mix sample 

 Maximum dry Density (MDD) not less than 1500 kg/m2. 
Add the following: 

 

In case the Contractor has in his possession heavy compaction equipment, he may opt to construct 

the sub-grade in a single layer of 300 mm thickness, following compaction trials and upon the 

Engineer’s approval. 

 
Rename the existing text of the Standard Specification as 507.1 and add the following to this 

clause: 

 
507.2 Rockfill in Carriageway, Embankment and Behind Structures 

 

(a) Scope of Application 
 

With the approval of the Engineer, the rock fill Material can be used only in the following 

circumstances: 

 
(i)   Where the height of embankment is more than 3 m, including formation level, the 

lowest 1.0 m thickness can be constructed using rockfill. 
(ii)  For all heights, the sloped portion beyond shoulder can be constructed using with 

provision that, under all circumstances, a minimum of 500 mm thick earthen cushion 
shall be available between formation level and top level of rockfill. 

(iii) Behind the structures irrespective of the height of embankment up to the bottom of 
sub-grade. 

 

(b) Material 
 

The maximum size of stones shall not exceed 300 mm in any direction. The voids between rocks 
shall be filled by smaller rock fragments. 

 

(c) Spreading and Compaction 
 

The method of compaction as specified under Clause 507.1 of the Standard Specification and/or 

as directed by the Engineer, should ensure that no boulders are loosely packed and can move or 

rock after compaction. The top layer as well as the sides of the retaining normal earth fill on one 

side shall be fully blinded with filter media comprising crushed aggregate and sand. The grading 

and layering of filter media shall be such as to form effective filter layer through which particles 

of inner soil fill of embankment are not able to migrate into the rock fill layer in the process of 

settlement/consolidation or due to movement of water. The layer work shall combine with the 

layers of the adjacent rockfill so as to facilitate simultaneous compaction. 

 
(d) Rates 

 

The rates are applicable to completed construction as measured by taking levels before and after 

compaction up to the top of blinding/filter media 300 mm thick and are inclusive of all materials, 

void filling materials, blinding materials and filter media. 

 
The preload material shall be removed from any stage of the construction when, in the opinion 

of the Engineer, based on settlement monitoring records, the required primary consolidation of 

the soft silts has been achieved. 
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Based on consolidation properties of soil, expected preload time shall be estimated for each stage. 

However, this time can be influenced, not only by settlement, but also by the rains. The 

Contractor will not be entitled to extra payment should these times be varied due to the site 

conditions or the rains. 

 
(e) Settlement Monitoring 

 

Continuous monitoring of settlement will be necessary to check the efficiency of the system. The 

instruments for monitoring settlement and stability shall include settlement platforms, 

Piezometers to determine if pore pressures are exceeding limits that might endanger stability, and 

Inclinometers to determine if lateral movement occurs. 

 
Settlement monitoring devices shall be installed at the Contractor’s cost to monitor the settlement 

behaviour of ground under fill, to establish the effectiveness of the drainage system. The 

Contractor shall carry out the settlement monitoring works, including the installation of all the 

required equipment, in accordance with Standard Specification. 

 
508 Compaction of Earthworks 

 

Fill above ground level adjacent to pipe culverts shall be compacted in layers not exceeding 150 

mm in thickness to a field density of 100% MDD (AASHTO T99) up to the level of the top of 

the pipes or top of surround. The compaction shall extend for a width equal to the internal 

diameter of the pipe on either side of the pipe (s) or surround (s). 

 
Adjacent to the structures, all fill above ground level up to the underside of the sub-grade shall 

be compacted in layers not exceeding 150 mm in thickness to a field density of 100% MDD 

(AASHTO T99). In case of fill around box culverts, this shall be carried out for the full width of 

the fill and for a length bounded by the vertical plane passing through the ends of wing walls. 

 
Where the formation in cut areas is formed of hard material, the Contractor shall remove the hard 

material to a depth of 200 mm or such other depth as may be directed by the Engineer. The void 

so formed shall be backfilled with sub-grade quality material and compacted to the same standard 

and tolerances as for sub-grade in fill. 

 
Improved sub-grade, where required as part of the embankment construction shall be compacted 

and finished to the same standards and tolerances as those required for normal sub-grade. 

 
509 Mass Haul Diagram 

 

No mass haul diagram has been provided with the Contract documents. The Contractor shall 

locate suitable materials for constructing earthworks along the alignment and elsewhere. 

 
511 Borrow Pits 

 

Delete the first paragraph and substitute with the following; 

 
Fill material which is required in addition to that provided by excavation shall be obtained from 

borrow pits to be located and provided by the Contractor but to the approval of the 

Engineer. 

 
514 Top Soiling and Grassing 

 

Consider the existing text to be Sub-clause 514.1 
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The embankments and cut faces referred to in Clause 514.1 of the Standard Specification are 

synonymous with fill slopes and cut slopes defined in Clause 110 (c) of the same 

specification. 

 
The guiding dams referred to in Clause 514.1 of the Standard Specification are synonymous with 

the guiding dams referred to in Clause 817 of the same specification. 

 
Add the following Sub-clause 514.2 

 
514.2 Hydro-seeding 

 

Where it is specified that hydro-seeding should be carried out on topsoil, the thickness of the 

topsoil shall be 100 mm unless, where suitable soil is present, the Engineer orders the topsoil to 

be omitted or applied in reduced thickness. 

 
The Engineer and the Contractor shall agree the types and mixtures of seeds to be used on before 

the Contractor orders any seed he may wish to use. The variety of resulting grass or plants should 

not be attractive to livestock or grass eating animals. 

 
The Contractor shall be solely responsible for establishing an acceptable grass cover and any 

approval by the Engineer of seed or seed mixtures intended for use by the Contractor shall not 

relieve him of this responsibility. All areas to be hydro-seeded or hand seeded shall be scarified 

forming horizontal drills running parallel to the contours. The drills are to be spaced at intervals 

of 150 to 250 mm apart. Seeding to Mulch shall be added to the hydro-seeding mix at an approved 

rate. 

 
Hydro-seeding shall be carried out with an approved hydro-seeding machine at a rate of 

application of not less than 20 gm/m2 for fill and cut slopes and 10 gm/m2 for other areas. When 

the use of anti-erosion compounds is required and such compound is to be applied simultaneously 

with the hydro-seeding, it shall be mixed with the hydro-seeding mixture before 

application. 

 
514.3 Application of Chemical Fertilizers 

 

For all areas to be grassed the Contractor shall have the top 150 mm of the prepared surface 

analyzed to determine the quantity and type of fertilizer that may be required for establishing 

proper growth conditions for the grass. The locations of soil samples taken shall be indicated on 

plans by the Contractor. The Contractor shall furnish the Engineer with the soil analysis and 

subsequent fertilizer recommendations. Only after approval by the Engineer of the nature and 

quantity of fertilizer may the application proceed. 

 
Soil improvement chemicals and fertilizers shall be made available for application of chemical 

fertilizer. As such no separate reimbursement to the Contractor shall be made. The Contractor 

shall be deemed to have included his costs in the rates for top soiling and grassing. 

 
515 Side drains 

 

Whenever excavation works inside drains constitutes a separate operation from the bulk earthworks such 

excavations shall be classified as catch water drains under Section 8 of the Specification. 
 

517 Measurement and payment 
 

(a) Fill in soft material 
 

Add the following at the end of this item: 
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Quantities for embankment widening shall be measured using the final compacted volume of 

filled material over the existing embankment after removal of top soil. No separate payment shall 

be made to the Contractor for any additional earthworks resulting from his construction methods 

or for working space for his construction plant and equipment or for complying with the 

requirements of Clause 504.2 of this specification with respect to benching where necessary. The 

Contractor shall take this into consideration when preparing his rates. 

 
(c) Spoil in soft material 

 

Add the following at the end of this Item: 

 
The rate for spoil in soft material shall also allow for removal and disposal of material in 

waterlogged areas. No separate payment shall be made for overhaul. 

 
Add the following: 

 
(n) Item:   Providing an approved seed mixture for hydro-seeding 

 

Unit: Kilogramme (kg) 
 

The Unit of measurement shall be the kilogramme of seed of the specified or approved seed mixture 

provided. The rate shall include the full compensation for procuring and furnishing certified seeds and 
compliance with Clause 514.2 of this specification. 

 

(o) Item:   Hydro-seeding 
 

Unit: Hectare (ha) 
 

The unit of measurement for hydro-seeding shall be the area, measured in hectares of grass 

established by hydro-seeding which has an acceptable cover. The rate shall include full rate for 

furnishing cellulose pulp, mixing it with seed, water and with any anti-erosion compound, if 

required, applying the mixture, watering weeding, reseeding bare patches, and for any other work 

which may be necessary for establishing an acceptable cover and maintaining the grass. 

 
Add the following to this section. The details apply to both the activities for the quarries and road 

works. 
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SECTION  6 – QUARRIES,  BORROW PITS, STOCKPILES AND SPOIL AREAS 
 

601 GENERAL 
 

Notwithstanding any indications to the contrary in the Standard Specification the Engineer will 

not make available to the Contractor any land for quarries, borrow pits, stockpiles and spoil areas, 

except for those areas in road reserves specifically approved by him. 

 
The Contractor will be entirely responsible for locating suitable sources of materials complying 

with the Standard and Special Specifications, and for the procurement, wining, haulage to site of 

these materials and all costs involved therein. Similarly, the Contractor will be responsible for the 

provision and costs involved in providing suitable areas for stockpiling materials and spoil 

dumps. Should there be suitable sites for spoil dumps or stockpiles within the road reserve 

forming the site of the works the Contractor may utilize these, subject to the approval of the 

Engineer. 

 
No additional payment will be made to the Contractor to cover costs arising from the 

requirements for this Clause and the Contractor must include these costs in the rates inserted into 

the Bills of Quantities. 
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SECTION  7 – EXCAVATION  AND FILLING FOR STRUCTURES 
 

703 EXCAVATION  OF FOUNDATIONS  FOR STRUCTURES 
 

Before commencing excavation for the foundation of any structure, the Contractor shall open up 

one or more trial pits within the areas of the foundation as directed by the Engineer’s 

representative before excavating for the foundation. Where a trial pit is excavated to a level below 

the founding level of the structure, it shall be backfilled to that level with approved material or 

concrete as directed by the Engineer’s representative. 

 
Unless otherwise instructed by the Engineer, all excavated surfaces in material other than hard 

material, on which foundations for structures shall be placed, shall be compacted to 100% MDD 

(AASHTO T-99) immediately before structures are constructed. 

 
Paragraph 4, last line: - Replace "95%" with "100%". 

 
707 BACK-FILLING FOR STRUCTURES 

 

Unless otherwise instructed by the Engineer, all backfilling material shall be compacted to a 

minimum of 100% MDD (AASHTO T-99). 

 
709 EXCAVATIONS  FOR RIVER TRAINIGN  AND NEW WATER COURSES 

 

Payments for river training and establishment of new water-courses shall only be made where 

such work constitute permanent works. Works done for road deviation or other temporary works 

shall not qualify for payment. 

 
710 STONE PITCHING 

 

Stone pitching will be undertaken as a soil conservation measure, with soil erosion minimised by 

ensuring that proper protection works are carried out along the drains using stone pitching. Most 

of the sections shall be stone pitched especially areas where we have steep slopes to minimise 

undermining of the road by rain water or as may be instructed by the Engineer. 

 
Stone pitching to drains, inlets and outlets of culverts to embankments and around structures shall 

consist of sound unweathered rock, which when soaked will withstand a crushing stress of 

20N/mm2, and approved by the Engineer. 

 
The stone as dressed shall be roughly cubical in shape with minimum dimensions of 150 x 

150mm for normal thickness of stone pitching. Grouting will be done for all stone pitching areas 

and the top line of the stone pitching should be grouted/sealed with concrete class 15/20. 

 
The surface to receive the pitching shall be compacted and trimmed to slope and the stone laid, 

interlocked and rammed into the material to give an even finished surface. 

 
In areas where stone pitching has been damaged, the Contractor shall identify such areas and 

notify the Engineer for his agreement of the extent of the Works required and his approval and 

instructions to proceed with the Works. Stone pitching repair and re-construction shall be carried 

out in accordance with Clause 710 of the Standard Specifications. 

 
711 GABIONS 

 

Where instructed by the Engineer the Contractor will install gabions as protection works to 

washout areas or bridge Piers and or Abutments. Gabions shall be constructed in accordance with 

Clause 711 of the Standard Specification. 
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In cases where existing gabions have been damaged, the Contractor shall identify them and 

notify the Engineer for his agreement of the extent of the Work required and his approval and 

instructions to proceed with the Works. 

 
The Works shall involve removal of the damaged gabions / rocks, excavation to the correct levels 

and grades as directed by the Engineer, and in accordance with Clause 711 of the Standard 

Specifications and reconstruction with new gabions and other necessary materials as necessary. 

The damaged gabions shall be recovered and transported to the nearest KeRRA Engineer’s Yard. 

 
712 RIP-RAP PROTECTION WORK 

 

Quarry waste or similar approved material shall be used to backfill scoured and eroded side, 

outfall and cut-off drain. The material shall be compacted to form a flat or curved surface 

preparatory to stone pitching of drainage channels, existing and new scour checks as directed by 

the Engineer. 

 
The surface to receive the pitching shall be compacted and trimmed to slope and the stone hand 

laid, interlocked and rammed into the material to give an even finished surface. The interstices 

of the Pitching shall be, rammed with insitu material. The insitu material immediately behind the 

pitching shall be compacted to minimum density of 100% MDD compaction (AASHTO T- 

99) 

 
714 BACKFILL BELOW STRUCTURES 

 

Where instructed this shall be carried out in compliance with the requirements of Clause 507 and 

804 of the Standard Specification. 
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SECTION  8 – CULVERTS  AND DRAINAGE WORKS 
 

801 SCOPE OF SECTION 
 

The  operations  specified  in  this  section  apply  to  the  installation  of  drainage  works  and 

reinstatement and improvement of the same. 

 
In addition, this Section covers: - 

 
- Installation of 600mm and 900mm diameter pipe culverts 

 
- Construction of associated inlet and outlet structures to specifications and/or instructions 

 
804 EXCAVATION  FOR CULVERTS  AND DRAINAGE WORKS 

 

In the Standard Specifications, make the following amendments: - 

 
a)   In paragraph 6, line 3, and in paragraph 7, line 5 and in paragraph 11, line 6, delete "95%" 

and insert "100%". 

 
b)   Removal of Existing Pipe Culverts 

 
Where instructed by the Engineer, the Contractor shall excavate and remove all existing 

blocked or collapsed culvert pipes of 450mm, 600mm and 900mm diameter including 

concrete surround, bedding, inlet and outlet structure. 

 
The void left after removal of culvert pipes shall be widened as necessary to accommodate 

new concrete bedding, pipe and haunching. 

 
The payment of this work shall be per linear metre of pipes removed. The void left by 

removal of these pipes shall be carefully preserved in order to accommodate replacement 

600mm or 900mm diameter pipe culverts as shall be directed by the Engineer. 

c)   Removal of Other Existing Drainage Structures 

When instructed by the Engineer, the Contractor shall demolish or remove any other structure 

and payment for this shall be made on day work basis. 

 
d)   Excavation for Culverts and Drainage Works 

 
The Contractor shall carry out all excavations for new culverts and drainage works to the 

lines, levels, inclinations, and dimensions shown on the drawings or as instructed by the 

Engineer. 

 
805 EXCAVATION  IN HARD MATERIAL 

 

In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete "95%" and insert "100%". 

In sub-clause 809(a), paragraph 1, line 1, substitute "95%" with "100%". 

In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and "and shaped" 

insert the words "to 100% MDD (AASHTO T-99)". 

 
Hard material is material that can be excavated only after blasting with explosives or barring and 

wedging or the use of a mechanical breaker fitted with a rock point in good condition and 
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operated correctly. Boulders of more than 0.2m3 occurring in soft material shall be classified as 

hard material. 

 
809 BEDDING AND LAYING OF PIPE CULVERTS 

 

Concrete pipes shall be laid on a 150mm thick concrete bed of class 15/20 and the pipes shall be 

bedded on 1:3 cement: sand mortar at least 50mm thick, 150mm wide and extending the full 

length of the barrel. 

 
The rates inserted shall allow for compaction of the bottom of excavation to 100% MDD 

(AASHTO T-99). 

 
810 JOINTING CONCRETE PIPES 

 

The concrete pipes for the culverts shall have ogee joints and the joints flushed up with 1:2 

cement: sand mortar and provided with fillets on the outside as described in Clause 810 of the 

Standard Specification. 

 
812 BACKFILLING OVER PIPE CULVERTS 

 

In the Standard Specifications, clause 812 

 
1)   Delete paragraph 6 “for pipe culverts   depth of 150mm”, entirely. 

 
2)   Wherever the expression "dry density of 95% MDD (AASHTO T-99)" occurs delete and 

replace with "dry density of 100% MDD (AASHTO T-99)". 

 
The rates entered for laying of pipe culverts shall allow for backfilling to pipe culverts and 

compacting to 100% MDD (AASHTO T-99) and these works shall  not be measured and paid 

for separately. 

 
814.1 SUBSOIL DRAINS 

 

In the event of excavation for repairs exposing local seepage, springs or unacceptably high-water 

table, the Engineer may instruct the provision of counter fort or French drains. 

 
These drains shall consist of a trench excavated to the alignment, width, depth and gradient 

instructed by the Engineer, and backfilled with approved compacted clean hard crushed rock 

material as specified in clause 815 of the standard specification. Where these drains lie within 

the carriageway the carriageway shall be reinstated with compacted stabilised gravel and surfaced 

with hot asphalt or a surface dressing as instructed by the Engineer. 

 
814.2 FILTER FABRIC TO SUBSOIL DRAINS 

 

A filter fabric shall be placed under, around and over rock fill of the subsoil drains. The 

provisions and placing of the fabric shall be in accordance with manufacturer’s instructions and 

complying with Clause 804 and 814 of the Standard Specification. Payment shall be in metre 

square of the fabric used. 

 
815 INVERT BLOCK DRAINS AND HALF ROUND CHANNELS 

 

Invert Block Drains and Half Round Channels shall be constructed as shown in the drawings 

provided in accordance with the Standard Specifications, where directed by the Engineer. 
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817 REPAIRS  TO DRAINS 
 

Cleaning and Repair of Existing Drains 

 
In areas of existing side drains, mitre or outfall drains where such are blocked, the Engineer shall 

instruct the Contractor to clean and clear the drains to free-flowing condition. 

 
The work shall consist of: 

 
(a) Stripping and removal of any extraneous material to spoil including vegetation and roots 

in the drains to the satisfaction of the engineer. 

 
(b)    Spreading of any spoil to the satisfaction of the Engineer. 

 
(c)    Shaping the drains to free-flowing condition as directed by the Engineer. 

 
Measurement and Payment for cleaning drains shall be by linear metre of drain cleaned measured 

as the product of plan area and vertical depth of extraneous material instructed to be removed. 

No extra payment will be made for removal of vegetation and roots. 

 
Channels 

 
The Engineer may instruct that the Contractor provides open channels in place of existing sub- 

drains where the latter may be damaged or in any other place. The rates entered by the Contractor 

in the bills of quantities must include for removal and disposal of any sub-drain material, 

excavation to line and level, backfilling and compaction as directed by the engineer. The channels 

shall be constructed of precast class 20/20 concrete of minimum 80mm thickness and lengths or 

widths not exceeding 1000mm. Joints shall be at least 15mm wide filled with 1:2 cement sand 

mortar. 

 
Spoil Material 

 
The Contractor shall be responsible for removal from site of all materials excavated in the course 

of undertaking works in this section of the specification, unless suitable for re-use, and deposit 

of the material in a spoil dump to be approved by the Engineer. 

 
818 SCOUR CHECKS 

 

Scour checks are to be constructed in mass concrete in accordance with clause 818 of the standard 

Specifications and the drawings as shall be provided. 

 
819 CLEANING  AND MAINTENANCE 

De-silting of Pipe Culverts 

 

Where instructed, the Contractor shall de-silt the existing pipe culverts by removing all the 

material from the pipe to make them clean and free flowing. 

 
Measurement and payment shall be by the linear metres of pipes de-silted, regardless of diameter 

size. 

 
821 CONCRETE GUTTERS  AT BUS-BAYS 

 

Where raised Kerbs are provided at bus-bays, openings shall be provided through the raised 

Kerbs to facilitate drainage as shown on the drawings or directed by the Engineer. 
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The opening shall be constructed through the bus-bay berm and embankment backslope behind 

the berm into the adjoining roadside ditch. 

 
The opening shall be of 200 mm width other dimensions being left as they are shown on the 

drawings, or as instructed by the Engineer. 

 
Measurements and payment for gutters at bus-bays shall be per linear metre, the rate being 

inclusive of the costs for setting out, excavation to line and level, trimming, compacting the invert 

trench, disposal of excavated surplus material, providing, transporting and laying, of concrete 

and the necessary formwork, backfilling, watering and compacting of the concrete as required. 
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SECTION  9 – PASSAGE OF TRAFFIC 
 

901 SCOPE OF SECTION 
 

The Contractor shall so arrange his work to ensure the safe passage of the Traffic at all times and 

if necessary, construct and maintain an adequate diversion for traffic complete with all the 

necessary road traffic signs. 

 
The Contractor shall provide to the satisfaction of the Engineer adequate warning signs, 

temporary restriction signs, advance warning signs, barriers, temporary bumps and any other 

device and personnel equipped with two-way radios to ensure the safe passage of traffic through 

the works. 

When carrying out the Works the Contractor shall have full regard for the safety of all road users. 

The Contractor shall also provide sign posts and maintain to the satisfaction of the Engineer all 

deviations necessary to complete the works. The Contractor should allow for the costs of 

complying with the requirements of this clause in his rates. 

 
The Contractor will be deemed to have inspected the site and satisfied himself as to the adequacy 

of his bid for these works and no additional payments will be made to the Contractor for any 

expenditure on traffic control or the provision of deviations. The Employer shall not be liable for 

inadequate prior investigations of this nature by the Contractor. 

 
904 CONSTRUCTION OF DEVIATIONS 

 

a)       General 

 
The existing level of public traffic is light and the contractor is expected to generally pass the 

public traffic through the works along lengths of the project road. But in circumstances where 

this is not practically feasible, the contractor will bring this to the attention of the Engineer, and 

if directed by the Engineer, the contractor will construct and maintain deviations in accordance 

with Section 9 of the Standard Specifications. 

 
In addition to requirement of this clause, the maximum length of deviation road shall be restricted 

to 5kms at any given time unless otherwise instructed. The Contractor shall construct and 

complete deviations to the satisfaction of the Engineer before commencing any permanent work 

on the existing road. Also, during these works the Contractor is supposed to provide a detour of 

adequate pipe culverts for pedestrian and traffic crossing where there is bridge works. 

 
Contractor will be allowed to open further 5 km of the deviation road only when 80% of the 

permanent work has been completed on the first one and he will not be allowed to open any 

further5 km section till he has completed first 10 km of the road and has it opened to traffic. The 

sequencing of deviation road has been shown on the drawing. 

 
Where the old road exists near the main road, Contractor shall use this road as deviation road. 

 
b)      Geometry 

 
The carriageway width of the deviations shall not be less than 6m wide and suitable for 2-way 

lorry traffic unless otherwise specified. 

 
c)       Construction 
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Unless otherwise instructed gravel wearing course for the deviation shall be 150 mm compacted 

thicknesses complying with section 10 of the Standard Specification. The Contractor shall allow 

in his rate for removal of any unsuitable material before placing of gravel wearing course, as this 

will not be paid for separately. 

 
In addition to provision of this clause, Contractor is required to sprinkle water at least 4 times a 

day at the rate of1 to 1.4 litres/m2/day at regular interval to minimise the effects of dust. Latest 

sprinkling time shall be one hour before the sunset. 

 
906 PASSAGE OF TRAFFIC THROUGH THE WORKS 

 

The Contractor shall arrange for passage of traffic through the works during construction 

whenever it is not practicable to make deviations. The cost of doing so shall be deemed to have 

been included elsewhere in his rates and no separate payment shall be made for this. To this end, 

the Contractor shall be deemed to have inspected the site for himself and noted any locations 

where this may apply. 

 
Any damage caused by passing traffic through the works shall be made good at the Contractor's 

own cost. 

 
907 SIGNS, BARRIERS,  AND LIGHTS 

 

Contractor shall provide signs, barriers and lights as shown in the drawing in Book of Drawings 

at the locations where the traffic is being carried off the existing road to the deviation and back 

again to existing road. The Contractor shall provide ramps and carry out any other measures as 

instructed by the Engineer to safely carry traffic from the road to deviation. 

 
Contrary to what has been specified in this clause the road signs provided shall be fully 

reflectorized and in conformity with clause 9.1 of the "Manual for Traffic Signs in Kenya Part 

II". 

 
909 ASSISTANCE TO PUBLIC 

 

In addition to provision of clause 909, Contractor shall maintain close liaison with the relevant 

authorities to clear any broken down or accident vehicles from the deviations and the main road, 

in order to maintain smooth and safe flow of the traffic. 

 
912 MEASUREMENT AND PAYMENT 

 

(a)  Passage of traffic through the works 

Payment shall be made on Lump Sum basis. 

(b)  Construct Deviation 

(i)  Road Deviation 

 
The Contractor shall be paid only 50% of the rate for this when he completes deviation 

road to the satisfaction of the Engineer. The balance shall be paid in equal monthly 

instalments over the contract period, as he satisfactorily maintains the deviation (as 

per clause 904 and 905 above) when it is in operation. 
 
 
 
 

(ii) Deviation using Pipe Culverts 
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The Contractor shall be paid only 50% of the rate for this when he completes 

deviation to the satisfaction of the Engineer. The balance shall be paid in equal 

monthly instalments over the contract period, as he satisfactorily maintains the 

deviation when it is in operation. The Contractor shall be paid full amount when the 

bridge under construction will be in use. 

 
(c) Assistance to Public 

 
The Contractor will be deemed to have included cost of this item in other items and no separate 

payment shall be made. 
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SECTION  11 – SHOULDERS  TO PAVEMENT 
 

1101 GENERAL 
 

Shoulders shall be constructed as per the drawings or as directed by the Engineer. 

 
1102 MATERIAL FOR CONSTRUCTION OF SHOULDERS 

 

The shoulders shall be constructed as directed by the Engineer, in accordance with sections 11, 

12, 14 and 15 of the Standard Specification. The material for shoulders shall be the same as that 

of base and sub-base layers in the carriageway. 

 
1105 SURFACE TREATMENT OF SHOULDERS 

 

The shoulders to the whole stretch of the road shall be as per the drawings or as directed by the 

Engineer 

 
1106 MEASUREMENT AND PAYMENT 

 

Payment for shoulder construction shall be in accordance with the relevant clauses in sections 

11, 12, 14, and 15 of the relevant Specifications. Payment for fill material on shoulder shall be 

in accordance with Section 5 of this specification. 
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SECTION  12 – NATURAL MATERIAL SUBBASE AND BASE 
 

1201 GENERAL 
 

(a)     Definitions 

 
The term “natural material” includes lateritic gravel, quartzitic gravel, calcareous gravel, soft 

stone, coral rag, conglomerate, sand or clayey sand, a combination of any of these materials or a 

mixture of natural gravel and upto 30% of stone (crushed or not). A natural material is also 

referred to as “gravel”. 

 
(b)    Sources of materials 

 
Natural material for subbase and base may be obtained from any of the following sources: - 

(i) Borrow pits 

(ii)     Spoil areas 

 
(iii)    Excavation in cuttings, widened if necessary. 

 
In all cases the Engineer will instruct the Contractor as to the source of material to be used and 

the location in which it is to be placed. 

 
(c)    Inspection  of site 

 
Where a source of material is available for inspection during the Tender 

 
Period the Contractor shall satisfy himself as to the nature and amount of work involved 

particularly in respect of the volume of overburden, the quality and hardness of material, the 

degree of selection necessary, the method of extraction, and access to the source. 

 
(d)    Borrow pits 

 
The Contractor shall comply with all the requirements of Section 6 of this Specification in respect 

of borrow pits. 

 
1202 CLASSIFICATION OF MATERIAL 

 

Natural material shall be material which can be extracted from a borrow area or a road 

cutting by ripping to a depth of 300 mm with a single tine hydraulic ripper acceptable to 

the Engineer drawn by a track type crawler tractor in good order complete with all 

equipment and accessories as supplied and rated at 300 BHP flywheel power and over 

with an operating weight of not less than 37.2 tonne and being operated in accordance 

with the manufacturer’s recommendations. 

 
The material may require the use of either a grid or sheep foot roller with more than 8000 

kg mass per metre width of roll to break it down and/or screening to achieve the specified 

grading. 
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1203 MATERIAL REQUIREMENTS 
 

(a)  Gravel with Minimum  Soaked CBR Value of 25% (G25) 

 
Material for G25 subbase shall include natural gravel or a mixture of natural gravel and up 

to 30% of sand or crushed stone aggregates and shall conform to the following 

requirements: 

 
• Maximum size : 63mm 

• Passing 0.075mm sieve : Maximum 35% 

• Plasticity Index : Maximum 15% 

• CBR (4 days soak) : Minimum 25% 
 

 
(b)  Gravel with Minimum  Soaked CBR Value of 30% (G30) 

 
Material for G30 subbase shall include natural gravel or a mixture of natural gravel and up 

to 30 percent of sand or crushed stone aggregates and shall conform to the specifications 

given in Section 1203(a) of the Standard Specifications for Road and Bridge Construction 

but with maximum PI of 12%. 

 
The material shall comply to the following grading envelope after compaction: 

 
BS Sieve size (mm) Percentage by weight 

passing 
63 100 
37.5 80-100 
20 60-100 
5 30-100 

1.18 17-75 
0.3 9-50 
0.075 5-25 

  
 

(c) Gravel with Minimum  Soaked CBR Value of 50% (G50) 

 
Material for G50 base shall include natural gravel or a mixture of natural gravel and up to 

30% of sand or crushed stone aggregates and shall conform to the following requirements: 

 
• Maximum size : 50mm 

• Passing 0.075mm sieve : 4 - 20% 

• Plasticity Index : Maximum 12% 

• Plasticity Modulus : Maximum 250 

• LAA : Maximum 70% 

• CBR (4 days soak) : Minimum 50% 
 

The material shall conform to the following grading envelope after compaction: 

 
BS Sieve size (mm) Percentage by weight 

passing 
50 100 
37.5 95 - 100 
28 80-100 
20 60 - 100 

10 35-90 
5 20-75 
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2 12-50 
1 10-40 
0.425 7-33 

0.075 4-20 
 

 
 
 
 

(d)  Gravel with Minimum  Soaked CBR Value of 60% (G60) 

 
Material for G80 base shall include natural gravel or a mixture of natural gravel and up to 

80% of sand or crushed stone aggregates and shall conform to the following requirements: 

 
• Maximum size : 50mm 

• Passing 0.075mm sieve : 4 - 20% 

• Plasticity Index : Maximum 10% 

• Plasticity Modulus : Maximum 250 

• LAA : Maximum 70% 

• CBR (4 days soak) : Minimum 60% 

 
The material shall conform to the following grading envelope after compaction: 

 
BS Sieve size (mm) Percentage by weight 

passing 
50 100 
37.5 95 - 100 

28 80-100 
20 60 - 100 
10 35-90 

5 20-75 
2 12-50 

1 10-40 
0.425 7-33 
0.075 4-20 

 
 

(e) Gravel with Minimum  Soaked CBR Value of 80% (G80) 

 
Material for G80 base shall include natural gravel or a mixture of natural gravel and up to 

80% of sand or crushed stone aggregates and shall conform to the following requirements: 

 
• Maximum size : 50mm 

• Passing 0.075mm sieve : 4 - 20% 

• Plasticity Index : Maximum 10% 

• Plasticity Modulus : Maximum 250 

• LAA : Maximum 50% 

• CBR (4 days soak) : Minimum 80% 
 
 

 
The material shall conform to the following grading envelope after compaction: 

 
BS Sieve size (mm) Percentage by weight 

passing 
50 100 
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37.5 95 - 100 
28 80-100 
20 60 - 100 

10 35-90 
5 20-75 
2 12-50 

1 10-40 
0.425 7-33 
0.075 4-20 

 
 

 
(f) Material for Cement/Lime Improved Gravel of CBR 60% (CIG 60) 

 
Material for CIG 60 base shall include natural gravel or a mixture of natural gravel 

and up to 30 percent of sand or crushed stone aggregates and shall conform to the 

following requirements: 

 
• Maximum size : 50mm 

• Passing 0.075mm sieve : 5-35% 

• Plasticity Index : Maximum 20% 

• CBR (4 days soak) : Minimum 25% 
 

 
After treatment the material shall have a CBR of at least 60% measured after 7-day 

cure and 7-day soak on the site mix compacted to at least 95% MDD AASHTO T180 

and the treated material shall have a plasticity index less than 8% and a plasticity 

modulus less than 250. 

 
(g) Material for Cement/Lime Improved Gravel of CBR 100% (CIG 100) 

 
Material for CIG 100 base shall include natural gravel or a mixture of natural gravel 

and up to 30 percent of sand or crushed stone aggregates and shall conform to the 

following requirements: 

 
• Maximum size : 50mm 

• Passing 0.075mm sieve : 5-35% 

• Plasticity Index : Maximum 20% 

• CBR (4 days soak) : Minimum 25% 
 
 

 
After treatment the material shall have a CBR of at least 100% measured after 7-day 

cure and 7-day soak on the site mix compacted to at least 95% MDD AASHTO T180 

and the treated material shall have a plasticity index less than 6% and a plasticity 

modulus less than 250. 
 
 
 
 

(h)  Material for Cement/Lime Improved Gravel of CBR 160% (CIG 160) 

 
Material for CIG 160 base shall include natural gravel or a mixture of natural gravel 

and up to 30 percent of sand or crushed stone aggregates and shall conform to the 
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requirements given in Section 1203(d) of the Standard Specifications for Road and 

Bridge Construction but shall have Plasticity Index not exceeding 20% and 4-day soak 

CBR of at least 25%. 



39 

 

 

SECTION  13 – GRADED CRUSHED/HAND  PACKED STONE SUBBASE AND BASE 
 

1301 GRADED CRUSHED STONE 
 

The material for graded crushed stone shall comply with the requirements of stone Class C for 

0/40 mm 

 
1303 GRADED CRUSHED STONE 

(a)  Properties 

 

Graded Crushed Stone for base and sub-base shall conform to the specifications given in Section 

13 of the Standard Specifications and shall be stone Class c in accordance with Clause 1303(b) 

of the standard specification. 

 
(b)     Grading 

 
The Nominal size of the base and subbase material shall be 0/40 mm in accordance with clause 

1303 (c) of the standard specifications 

 
1306 LAYING AND COMPACTING GRADED CRUSHED BASE-COURSE 

 

Laying of the GCS shall be by self-propelled paver approved by the Engineer. 

 
1309 TREATED  MATERIALS 

 

Contrary to the provisions of the Standard Specifications, mixing of GCS and cement shall be by 

a continuous pug-mixer approved by the engineer 

 
1310 MEASUREMENT AND PAYMENT 

 

Contrary to the Standard Specifications, the rate inserted for the GCS and Cement shall allow for 

winning, mixing, watering, laying by paver and compaction as required or called for in the 

Standard Specifications or as directed by the Engineer. 

 
1311 HAND PACKED STONE 

 

Hand packed stone base is a layer of hand laid stone of defined size and durable in nature, laid 

in a manner such that when proof rolled and compacted it forms a stable and dense matrix as a 

road base. 

 
a)       Material for Hand Packed Stone Base 

 
This shall consist of durable stone with nominal base dimensions of 75 mm square and minimum 

height of 150 mm or when compacted to give a layer of 150 mm. The stone shall be class C with 

the following requirements: 

 
LAA                 45 max 

ACV                 32 max 

SSS                   12 max 

FI                      30 max 

CR                    60 min. 
 

It shall be free from foreign matter. The fines passing 0.425 mm sieve shall be NONPLASTIC. 
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b)      Laying 

 
The stone shall be laid by hand closely together. The stone shall be carefully bedded and tightly 

wedged with suitable spalls. The base of the stone shall alternate with the apex in all directions 

or as directed by the Engineer. The layer shall be proof rolled with a loaded scrapper or truck 

with a minimum axle load of 8 tonnes in the presence of the Engineer who shall approve of its 

stability before compaction. 

 
c)       Compaction 

 
This shall be by a steel wheeled roller of at least five tonnes per metre width of roll. It shall 

consist of four static runs or until there is no movement under the roller. There shall follow 

vibratory compaction until an average dry density of 85% minimum of specific gravity of 

stone has been achieved. No result shall be below 82% of specific gravity. The surface of the 

compacted layer shall then be levelled by quarry dust (0/6 mm). The dust shall have the 

following specifications: 

The stone shall be class C 

Grading 

 

Sieve Size % Passing 

10 100 

6.3 90-100 

4 75-95 

2 50-70 

1 33-50 

0.425 20-33 

0.300 16-28 

0.150 10-20 

0.075 6-12 
 

The dust shall be free from foreign matter and fines passing 0.425 mm sieve shall be non-plastic. 

The maximum layer shall be 40 mm or as directed by the Engineer 

 
d)      Measurement and Payment 

 
Payment shall be by the cubic metre laid (m3). Measurement of volume shall be determined as 

the product of length and compacted thickness laid. The rate quoted for this item should include 

the cost for laying the levelling quarry dust layer, as no extra payment shall be made for this 

layer. 
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SECTION  14 – CEMENT  AND LIME TREATED  MATERIALS 
 

1403 CEMENT  TREATEMENT 
 

a)       Cement 

 
In variation to this Sub-Clause, cement for improvement shall be ORDINARY PORTLAND 

CEMENT (OPC) complying with KS 1725: 

 
2001 CEM I 42.5 N or equivalent, subject to the Engineer's approval. Thecement content of the 

stabilised material shall be as indicated by the Engineer and will normally be about 4%. The 

Engineer shall exercise hisdiscretion to any variation in the rate of application of the cement, 

whichhe may see fit to order from time to time. 

 
b)      Moisture Content 

 
The  moisture  content  of  the  stabilised  material shall  be  as  directed  by the Engineer  but 

nevertheless within the range of 85% to 105% of the Optimum Moisture Content (AASHTO 

T180). 

 
c)       Mixing and Placing 

 
The material to be stabilised and the cement shall be mixed by an approvedmixing plant which 

will either be a mix-in-place pulvimixer or a stationarymixing plant for material to be used for 

pavement construction, widening and shoulders. 

 
LIME TREATMENT 

 
Lime treatment will be as outlined in the Standard Specifications for road and bridge 

construction. The lime content of the stabilised material shall be as indicatedby the Engineer and 

will normally be about 2-4%. 

 
1409 PROTECTION AND CURING 

 

Protection and curing shall be carried out in accordance with the provisions of Clause 1409(i) of 

the Standard Specification but provision shall be made to wet the surface from time to time as 

directed by the Engineer. 

 
1410 TRAFFIC 

 

Traffic across the works will be restricted as outlined in the Standard Specifications. 

 
1412 MEASUREMENT AND PAYMENT 

 

Improvement Agent: the provision of the improvement agent shall be measured by the tonne 

calculated as the specific weight of agent added to the material. 

 
Mix-in improvement Agent: Mixing improvement agent into the material shall be measured by 

the cubic metre of treated material calculated as the product of the compacted sectional area 

treated and the length. 

 
The Contractor may be required to carry out research on different soils stabilizing agents. Rates 

in relevant bills of quantities to apply. 
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SECTION  14A – LEAN CONCRETE AND PAVING BLOCKS 
 

14A/09 CONCRETE PAVING BLOCKS 
 

Concrete paving blocks shall be those meeting the requirements of Section 20 of the Standard 

Specifications. Where required for carriageway and shoulders wearing courses, the thickness 

shall be 80mm, while for walkways the thickness shall be 50mm. 

 
The paving blocks shall be laid on a primed base course layer meeting the requirements of 

Section 12 and 14 of the Standard Specifications. The primer shall be MC 30, meeting the 

requirements of section 15 of the Standard Specifications. 

 
Edge restraints shall be constructed using road kerbs and flush kerbs meeting the specifications 

requirements of Section 20 of the Standard Specifications before laying of the paving blocks. 

The road kerbs and flush kerbs edge restraints shall be constructed with 10mm drainage joints 

for the paved carriageway and shoulders. 

 
A laying layer of 50 mm thick sand/quarry dust shall be provided uniformly across the surface 

to receive the paving blocks. The blocks shall then be hand laid in position and vibrated using 

a plate compactor with specifications approved by the Engineer. 
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SECTION  15 – BITUMINOUS SURFACE TREATMENTS 
 

PART A – GENERAL 
 

1501A GENERAL 
 

Details of the spray rates for bitumen and the spread rates for chippings will be directed 

by the Engineer but the under listed is anticipated and can be used for guidance purpose 

i.e.; 

 
a)       Chippings 

 
- 14/20mm size pre-coated chippings at a spread rate of 60-90 square meters 

per cubic meter. 

 
- 10/14mm size pre-coated chippings at a spread rate of 80-120 square meters 

per cubic meter. 

 
- 6/10mm size pre-coated chippings at spread rate of 80-120 square meters 

per cubic meter. 

 
b)      Bitumen Spray Rates 

 
- 1.0 - 1.4 l/m2 for the first seal 

 
- 0.6 - 1.0 l/m2 for the second seal. 

 
The Average Least Dimension (ALD) shall be determined in the field after crushing 

the rock for chippings and then determine the actual spray rates and chipping spread 

rates 
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PART B – PRIME  COAT AND TACK COAT 
 

1502B MATERIALS FOR PRIME  COAT AND TACK COAT 
 

For prime coat, the binder shall be a medium-curing cutback MC-30 unless otherwise 

directed by the Engineer. 

 
The rate of spray of bituminous prime coat refers to the gross volume of the cutback 

bitumen, that is to say the volume of the bitumen plus dilutants. 

 
Prime coat shall be applied to gravel areas that are to receive double seal surface 

dressing or bituminous mixes as directed by the Engineer. 

 
The tack coat shall consist of bitumen emulsion KI-60 unless otherwise directed by 

the Engineer. 

 
The rates of spray of the binder shall be as instructed by the Engineer and shall 

generally be within the range 0.8-1.2 litres/square metre. 

 
1503B PREPARATION OF SURFACE 

 

In addition to requirements of Clause 1503B of the Standard Specifications, the 

Contractor shall prepare and repair cracks, edges, potholes and other failures as 

follows: - 

 
 Where instructed, the Contractor shall prepare areas for the repair of potholes, 

road edges and other repair areas by excavating off unsuitable or failed material 

and debris, trimming off excavated edges, cleaning and compacting the resulting 

surfaces and applying MC 30 cut-back bitumen prime coat and bitumen emulsion 

KI-60 tack coat, all as directed by the Engineer. Measurement and payment shall 

be made under the relevant item of Bill No 15. 

 
 Where the surface repair on potholes and edges are to be carried out, Asphalt 

Concrete Type I (0/14 gradation) shall be used. Bituminous material for repair of 

failures and other repair areas shall be paid for under the relevant item of Bill No 

16 
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PART C – SURFACE DRESSING 
 

1502C  MATERIALS FOR SURFACE DRESSING 

(a)  Binder 

 

The bituminous binder shall be  penetration grade bitumen cut-back with 

kerosene fuel in accordance with prevailing road temperatures, and conforming 

to Clause 211 of the Standard Specification. 

 
(b)     Chippings 

 
Chippings shall be of class 1 material and shall comply in all respects with 

Clause 1502C of the Standard Specification. The Contractor’s attention is drawn 

to the requirements of Clause 1501C of the Standard Specification with regard 

to cleanliness and dust content of chippings for surface dressing. Should it prove 

necessary in the Engineer’s opinion to wash chippings, no extra payment will 

be made to the Contractor for this operation. 

 
1503C  SPRAY AND SPREADRATES OF BITUMEN AND CHIPPINGS 

 

Spray and Spread Rates for bitumen and chippings cannot be calculated until samples 

of the chippings to be used are available for test. 

 
After submission of samples and completion of laboratory tests on chippings and 

binder, the Contractor shall in the presence of the Engineer and the Chief Materials 

Engineer or representatives, lay trial sections of seal at various rates of spray and 

spread as directed by the Engineer and in accordance with clause 1503C of the 

Standard Specification. 

 
Should any change occur in nature of source of chippings or bitumen, the Contractor 

shall advice the Engineer accordingly who will then decide if any revisions are 

required to the spray and spread rates. 

 
If any changes are required, the Contractor shall carry out further trials as instructed 

by the Engineer. 

 
Payment for binder and chippings will be based on the instructed spray and spread 

rates used which may not necessarily be those specified. The Engineer will specify the 

spray rates of bitumen as residual bitumen per square meter. Actual spray rates used 

by the Contractor must be adjusted to compensate for any cutter added. 

 
1505C  PRE-COATED CHIPPINGS 

 

Chippings utilized for surface dressing works under this contract shall be pre- coated 

in accordance with clause 1505C of the Standard Specification. The binder used for 

pre-coating chippings shall be MC 30 cut-back bitumen. 

 
The amount of bituminous binder used to pre-coat chippings will be as instructed by 

the Engineer and will normally be between 0.4% and 1.0% residual bitumen as 

percentage of the total dry weight. 

 
Prior to laying any pre-coated chippings the Contractor shall prepare trial mixes of 

bitumen and chippings in the presence of the Engineer. After completion of trial mixes, 

the Engineer shall issue written instructions to the Contractor indicating the 
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amount of binder to be added in pre-coated chippings. The Contractor shall maintain 

this proportion unless the surface or nature of the chippings changes when the 

Contractor shall repeat the trials and the Engineer will issue revised instruction. 

 
1511C  MEASUREMENT AND PAYMENT 

(a)  Seal coat 

 

Seal coats shall be measured by the litre, for each type of bituminous binder for 

each seal coat, calculated as the product of the area in square metres sprayed 

and the rate of application in litres/square metres, corrected to 15.6℃. 

 
(b)     Chippings 

 
Chippings shall be measured by the cubic metre of each nominal size for each 

class calculated as the product of the area in square metres covered and the 

reciprocal of the instructed rate of application in square metres/cubic metre or 

the actual rate of application in square metres/cubic metre whichever calculation 

gives the lower volume. 
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SECTION  16 – BITUMINOUS MIX BASES, BINDER COURSES AND WEARING 

COURSES 
 

PART B – ASPHALT CONCRETE FOR SURFACING 
 

1601B Asphaltic Concrete Type II shall be used and shall meet all the requirements of 

the  relevant  Clauses  of  both  Standard  Specifications  for  Roads  and  Bridges 

construction of Ministry of Transport and Communication and the current (August 

1987) Ministry of Roads and Public Works Road Design Manual Part III. Where the 

requirements of the two differ, those of Standard Specifications for Roads and Bridges 

shall prevail. 
 

The material requirements will be as follows: 

 
(a)     Bitumen shall be 80/100 penetration grade 

 
(b)     Aggregates: 

 
Stone Class b Grading 0/14 

 
(c)     Mineral filler - as per Clause 1602B (c) 

 
Introduce the following amendments to Section 16 of Standard Specifications: 

 
- 1602B(b) - the aggregate for asphalt concrete Type I shall comply with the 

requirements for coarse aggregates class b as specified in clause 1602B(b) of 

standard specifications 

 
- 1602B(c) - the grading for aggregate for binder course shall conform to the 

requirements for Type I binder course asphalt concrete as given in table 16B- 

l 

 
- 1604B  -  the  requirements  for  asphalt  concrete  shall  conform  to  the 

specifications for Type I Binder course as given in clause 1604(B) of Standard 

Specifications table 16B-2 

 

- 1607B(b) Variation in binder content - there shall be no extra payment for 

variation of binder content from the that specified in the design mix. 
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SECTION  17 – CONCRETE WORKS 
 

1703 MATERIALS FOR CONCRETE 
 

This work shall consist of placing selected approved material of 250mm minimum 

diameter on the foundation put after excavation to receive levelling concrete in 

accordance with these specifications and in conformity with the lines, grades and cross 

sections shown on the Drawings as directed by the Engineer. 

 
(a)     Materials 

 
Selected rock: The selected rock boulders to be placed for this work shall be 

hard, sound, durable quarry stones as approved by the Engineer. Samples of the 

stone to be used shall be submitted to and approved by the Engineer before any 

stone is placed. 

 
The maximum size of the stone boulders shall be 300mm. 

 
(b)     Construction Method 

 
After completion of the structural excavation the surface of the loose soil shall 

be levelled and compacted. Then the stone of the above sizes shall be placed in 

one layer of 250mm over the compacted bed where the bottom slab will rest. 

Coarse sand shall be spread to fill up the voids in the stone boulders, and 

compaction with vibratory compactors should be performed to make this layer 

dense whereon a concrete of levelling course shall be placed. 

 
(c)     Measurement and payment 

 
Measurement for the bedding materials shall be made in cubic metres for the 

completed and accepted work, measured from the dimension shown on the 

Drawings, unless otherwise directed by the Engineer. 

 
Payment for the bedding Materials for Levelling Concrete Works shall be full 

compensation for furnishing and placing all materials, all labour equipment, 

tools and all other items necessary for proper completion of the work in 

accordance with the Drawings and specifications and as directed by the 

Engineer. 

 
1703(A) LEVELLING CONCRETE (CLASS 15/20) FOR BOTTOM  SLAB 

INCLUSIVE  OF COST OF FORMWORKS 
 

This work shall consist of placing and levelling lean concrete class 15/20 over the 

prepared bed of stone boulders in the foundation for bottom slab and wing walls in 

accordance with these specifications and which conformity with the lines, grades, 

thickness and typical cross-sections shown on the drawings unless otherwise directed 

by the Engineer. 
 
 
 
 

(a)     Materials for Levelling Concrete 

 
Requirement for the concrete class 15/20 is specified as follows: - 

Design compressive strength (28) days   : 15N/mm2
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Maximum size of coarse aggregate : 20mm 

Maximum cement content : 300 kg/m3. 

Maximum water/cement ration of 50% with slump of 80mm. 
 
 

(b)     Construction Method 

 
The bed of stone boulders upon which the levelling concrete will be placed shall 

be smooth, compacted and true to the grades and cross-section shall be set to the 

required lines and grades. 

 
(c)     Measurement and payment 

 
Measurement for levelling concrete (class 15/20) shall be made in cubic metres 

completed and accepted levelling concrete work measured in place which is 

done in accordance with the Drawings and the Specifications. 

 
Payment for this work shall be the full compensation for furnishing and placing 

all materials, labour, equipment and tools, and other incidentals to 

Specifications and as directed by the Engineer. 

 
Pay item No. 17/02 Levelling Concrete Works (Class 15/20) for Box Culvert 

and wing walls inclusive of Cost of Form works. 

 
1703(B) REINFORCING BARS OF WALLS AND SLABS 

 

This work shall consist of furnishing, fabricating and placing in the concrete of the 

bottom slab, top slab, median wall, sidewalls, wing walls and aprons, reinforcing bars 

of the quality, type and size in accordance with these specifications in conformity with 

the requirements shown on the Drawings. 

 
(a)     Material: 

 
Reinforcing bars shall be deformed and shall meet the requirements of British 

standard BS4461, unless otherwise called for the drawings or approved by the 

Engineer. 

 
No reinforcing bar shall be delivered without a certificate guaranteeing the yield 

stress. The reinforcing bars shall be kept off the ground, free from dirt, oil, 

grease, or avoidable rust and stored within a building or provided with suitable 

covers. 

 
If it is necessary for the Engineer to ascertain the quality of the reinforcing bars, 

the Contractor shall test the reinforcing bars, at his own expense, by means as 

directed by the Engineer. 

 
(b)     Construction Method 

 
(i)      Bar Bending Schedule: 

 
The Engineer shall provide the Contractor with bending schedule 

showing the location types, sizes, bending dimensions and cut lengths of 

the reinforcing bar required to be fixed in the works. 
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(ii) Cutting  and Bending: 

 
Qualified personnel shall be employed for the cutting and bending, and 

proper application shall be provided for such work. 

 
Bars shall be cut and bent cold to the dimensions indicated and with 

equipment and methods approved by the Engineer. 

 
Stirrups and tie bars shall be bent around a pin having a diameter not less 

than 15 times the minimum diameter of the bar. Bends of other bars, 

where full tension in the bar may occur, shall be made around a pin having 

a diameter not less than 7.5 times the bar diameter as shown on the 

Drawings. 

 
Reinforcing bars shall be accurately formed to the shapes and dimensions 

indicated on the Drawings, and shall be fabricated in a manner that will 

not injure the materials. 

 
(c)     Placing 

 
Reinforcing bars shall be accurately placed in proper position, and so that they be 

firmly held during placing of concrete. 

 
Bars shall be tied at all intersections by using annealed iron wire 0.9mm or larger 

diameter, or suitable clips. 

 
Distances from the forms shall be maintained, corrected by means of metal hangers, 

metal blocks, metal supports or other supports approved by the Engineer. 

 
The Engineer shall inspect reinforcing bars after placing. When a long time has elapsed 

after placing reinforcing bars, they shall be cleaned and inspected again by the 

Engineer before placing concrete. 

 
(d)     Splicing and Joint 

 
When it is necessary to splice reinforcing bars at points, position and methods of 

splicing shall be determined based on strength calculations and approved by the 

Engineer. 

 
In lapped splices, the bars shall be lapped by the required length, and wired together 

at several points by using annealed iron wire larger than 0.9mm. 

 
Exposed reinforcing bars intended for bonding with future extensions shall be 

effectively protected from injury and corrosion. 

 
Oxyacetylene welding joint of reinforcing steel shall be done only if authorised by the 

Engineer in writing. 

 
(e)     Measurement and Payment 

 
Bending and installation of reinforcing bar of piers and abutments shall be measured 

in terms of tons. The length of steel bar of each size will be shown on the drawings in 

which the bar length for splicing is excluded. In computing the weight to be measured, 
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the  theoretical  weights  of  bars  of  the  cross-section  shown  on  the  Drawings  or 

authorised shall be used. 

 
These weights are given in the following table: - 

 
Bar type and the Cross- 

sectionin millimetres 

Weight of Bar in Kilogramme - 

per 12m length of bar 

D10 7.40 

D12 10.66 

D16 18.95 

D20 29.60 

D25 46.30 
 

 
1703(C)  FORMWORKS FOR CULVERT  WALLS AND SLABS 

 

This work shall consist of all temporary moulds for forming the concrete for culvert 

walls and slabs together with all temporary construction required for their support. 

Unless otherwise directed by the Engineer all formworks shall be removed on 

completion of the walls and slabs. 

 
(a)     Materials 

 
Forms shall be made of wood or metal and shall conform to the shape, lines and 

dimensions shown on the Drawings. 

 
All timber shall be free from holes, loose material, knots, cracks, splits and 

warps or other defects affecting the strength or appearance of the finished 

structure. 

 
Release Agents – Release agents shall be either neat oils containing a surface 

activating agent, cream emulsions, or chemical agents to be approved by the 

Engineer. 

 
(b)     Construction Method 

 
(i)      Formworks 

 
Formworks shall be designed to carry the maximum loads which may be 

imposed, and so be rigidly constructed as to prevent deformation due to 

load, drying and wetting, vibration and other causes. After forms have 

been set in correct location, they shall be inspected and approved by the 

Engineer before the concrete is placed. 

 
If requested, the Contractor shall submit to the Engineer working 

drawings of the forms and also, if requested, calculations to certify the 

rigidity of the forms. 

 
Unless otherwise described in the Contract, all form joints for exposed 

surfaces of concrete shall form a regular pattern with horizontal and 

vertical lines continuous throughout each structure and all construction 

joints shall coincide with these horizontal and vertical lines. PVC pipes 
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of 50mm diameter for weep holes shall be arranged as shown on the 

Drawings. 

 
Unless otherwise specified, formwork shall be designed to form chamfers 

at all external corners whether or not such chamfers are shown on the 

Drawings to prevent cracks and other damage from arising. 

 
The inside surface of forms shall be cleaned and coated with a releasing 

agent to prevent adhesion of the concrete. Release agents shall be applied 

strictly in accordance with the manufacturer’s detailed instructions. The 

release agent shall be applied to the formwork prior to erection. Release 

agent must not come into contact with reinforcement. Immediately before 

concrete is placed, the forms shall be thoroughly cleaned and freed from 

sawdust, shavings, dust, mud or other debris by hosing with water. 

Temporary openings shall be provided in the forms to drain away the 

water and rubbish. 

 
(ii) Scaffolding 

 
All scaffolding required to support the forms shall be designed and 

constructed to provide necessary rigidity and support the loads without 

appreciable deflection or deformation. 

 
Details, plans and structural and flexural calculations for scaffolding shall 

be submitted to the Engineer for approval, but in no case shall the 

Contractor be relieved of his responsibility for the results obtained by use 

of these plans, etc. 

 
(iii) Removal of Formwork 

 
The time at which the formwork is truck shall be the Contractor’s 

responsibility and the forms shall not be removed until the concrete 

strength has reached 20 N/mm2. 

 
(iv) Measurement and Payment 

 
Formwork shall be measured as the net area, in square metres, in contact 

with the finished concrete surface of the walls and slabs. No measurement 

shall be allowed for formwork of temporary construction joints. 

 
Payment for the Formworks shall be full compensation for furnishing, 

erecting, jointing all the forms for the concrete including furnishing and 

applying release agent, and construction of the required scaffolding to 

support the forms, all conforming to the shape, lines, grade and 

dimensions of the structure as shown on the Drawings, all in accordance 

with the Drawings and as directed by the Engineer. 

 
1703(D) CONCRETE WORKS (CLASS 25/20) 

 

This work shall consist of furnishing, mixing, delivering and placing of the concrete 

for the construction of culvert walls and slabs, in accordance with these Specifications 

and in conformity with the requirements shown on the Drawings. 
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Concrete class 25/20 shall be used for culvert wingwalls and slabs. The requirements 

of Concrete class 25/20 are provided as follows unless otherwise the Engineer will 

designate any alteration. 

 
Design compressive strength (28 days) : 25N/mm2

 

Maximum size of coarse aggregates : 20mm 

Maximum water/cement ratio of 45% with slump of 80mm 
 

 
a)       Concrete Materials 

 
1.       Cement: 

 
Cement shall be of Ordinary Portland type and shall conform to the requirements 

of BS 12 or equivalent. 

 
The Contractor shall select only one type or brand of cement or others. Changing 

of type or brand of cement will not be permitted without a new mix design 

approved by the Engineer. All cement is subject to the Engineer’s approval, 

however, approval of cement by the Engineer shall not relieve the Contractor of 

the responsibility to furnish concrete of the specified compressive strength. 

 
Conveyance of cement by jute bags shall not be permitted. Storage in the 

Contractor’s silo or storehouse shall not exceed more than two (2) months, and 

age of cement after manufacture at mill shall not exceed more than four months. 

The Contractor shall submit to the Engineer for his approval the result of quality 

certificate done prepared by the manufacturer. 

 
Whenever it is found out that cement has been stored too long, moist, or caked, 

the cement shall be rejected and removed from the project. 

 
2.       Aggregates 

 
Fine and coarse aggregates must be clean, hard, strong and durable, and free 

from absorbed chemicals, clay coating, or materials in amounts that could affect 

hydration, bonding, strength and durability of concrete. 

 
Grading of aggregates shall conform to the following requirements: 

 
a)   Grading of Fine Aggregates 

 
Sieve Size Percentage by Weight Passing 

10 mm 
6.3   mm 

2.5   mm 

1.2   mm 

0.6   mm 

0.3   mm 

0.15 mm 

100 

89-100 

60-100 

30-100 

15-  54 

5-  40 

0 - 15 
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b)   Grading of Coarse Aggregates 

 
Size of Coarse Aggregates 40 30 25 20 15 10 5 2.5 

Amounts finer than each 

standard sieve percentage 

by weight 

100 - - 90-100 - 30-69 0-10 - 

 

c)   Other requirements for aggregates  are as follows: 

 
i. Fine Aggregates 

 
Fitness Modulus, AASHTO M-6 : 2.3 – 3.1 

Sodium Sulphate Soundness, AASHTO T104 : Max. 10% loss 

Content of Friable Particles AASHTO 112: Max 1% by weight 

Sand Equivalent, AASHTO T176 : Min. 75 
 

ii. Coarse Aggregates 

 
Abrasion, AASHTO T96 : Max. 405 loss 

Soft Fragment and shale, AASHTO M80  : Max. 5% by weight 

Thin and elongated Pieces, AASHTO M80 : Max. 15% 
 

3.  Water 

 

AllsourcesofwatertobeusedwithcementshallbeapprovedbytheEngineer. Water 

shall be free from injurious quantities of oil, alkali, vegetable matter and salt as 

determined by the Engineer. 

 
 

Description 
 

Nature 
 

BS 3148 

Specifications 

 

pH 
 

8.86 
 

4-10 

 

Chloride; ppm 
 

864.4 
 

500 Max 

 

Sulphates; ppm 
 

13.4 
 

1,000 Max 

 

Total alkalinity 
 

610 
 

1,000 Max 

 

Total Dissolved 

Solids 

 

3,425 
 

2,000 Max 

 
 
 

4.  Admixture 

 

Only  admixture, which  have  been  tested  and  approved  in  the  site  laboratory 

through  trial    mixing      for design proportion shall be used. 
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Before    selection of admixture, the Contractor shall submit to the Engineer the 

specific information or guarantees prepared by the admixture supplier. 
 

The Contractor shall not exclude the admixture from concrete proportions. 

 
a)     Proportioning Concrete 

 
The Contractor shall consult with the Engineer as to mix proportions at least 

thirty (30) days prior to beginning the concrete work. 

 
The actual mix proportions of cement, aggregates, water and admixture shall be 

determined by the Contractor under supervision of the Engineer in the site 

laboratory. 

 
The Contractor shall prepare the design proportions which has 120% of the 

strength requirement specified for the designated class of concrete. 

 
No class of concrete shall be prepared or placed until its job-mix proportions 

have been approved by the Engineer. 

 
b)    Concrete Work 

(i) Batching shall be done by weight with accuracy of: 

Cement : ½ percent 

Aggregate                           :           ½ percent 

Water and Admixture          :           1 percent. 
 

(ii) Equipment should be capable of measuring quantities within these 

tolerances for the smartest batch regularly used, as well as for larger 

batches. 

 
The accuracy of batching equipment should be checked every month in 

the presence of the Engineer and adjusted when necessary. 

 
(iii) Mixing and delivery 

 
Slump of mixed concrete shall be checked and approved at an accuracy 

of +25mm against designated slump in these specifications. 

 
(iv) Concrete in hot weather 

 
No concrete shall be placed when the ambient air temperature is expected 

to exceed thirty-three degrees celsius (330c) during placement operations. 

 
(v)   Concreting at night 

 
No concrete shall be mixed, placed or finished when natural light is 

insufficient, unless an adequate approved artificial lighting system is 

operated, such night work is subject to approval by the engineer. 

 
(vi) Placing 
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In preparation of the placing of concrete, the interior space of forms shall 

be cleaned and approved by the Engineer prior to placing concrete. All 

temporary members except tie bars to support forms shall be removed 

entirely from the forms and not buried in the concrete. The use of open 

and vertical chute shall not be permitted unless otherwise directed by the 

engineer. 

 
The Contractor shall provide a sufficient number of vibrators to properly 

compact each batch immediately after it is placed in the forms. 

 
c)     Measurement and Payment 

 
Measurements for the Concrete Works Class 25/20 of culvert walls and slabs 

shall be made in cubic metres for the walls and slabs actually constructed, 

measured from their dimensions shown on the Drawings. Payment for the 

Concrete Works (Class 25/20) of culvert walls and slabs shall be the full 

compensation for furnishing all materials of the concrete mixing, delivering, 

placing and curing the concrete, equipment and tools, labour and other 

incidental necessary for the completion of the work in accordance with the 

Drawings and these Specifications and as directed by the Engineer. 

 
SECTION  20 – ROAD FURNITURE 

 
2001 ROAD RESERVE  BOUNDARY POSTS 

 

Road reserve boundary posts shall be provided as directed by the Engineer and in 

compliance with Standard Specification clause 2001. They shall be placed at 50m 

intervals along the boundary of the road reserve. 

 
2003 EDGE MARKER  POSTS 

 

Edge marker posts shall be provided as directed by the Engineer and in compliance 

with the requirements of Standard Specification clause 2003. 

 
2004 PERMANENT ROAD SIGNS 

 

Permanent Road Signs shall be provided as directed by the Engineer and in compliance 

with the requirements of the "Manual for Traffic Signs in Kenya" Part II and standard 

Specification clause 2004. 

 
2004B EXISTING  ROAD SIGNS 

 

Where directed by the Engineer, the Contractor shall take down road signs including 

all posts, nuts, bolts and fittings, and remove and dispose of the concrete foundation 

and backfill the post holes. The signs shall be stored as directed by the Engineer. 

 
Measurement and payment for taking down road signs shall be made by the number 

of signs of any type and size taken down, cleaned and stored as directed. 

 
2005 ROAD MARKING 

 

Paint for road marking shall be internally reflectorised hot applied thermoplastic 

material in accordance with Clause 219 of the Standard Specification. 

 
The rates inserted in the Bills of Quantities for road marking shall include for prior 

application of approved tack coat. 
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2006 GUARDRAILS 
 

Contrary to the Standard Specification, guardrail posts shall be concrete 200 mm 

diameter set vertically at least 1.2m into the shoulder as directed by the Engineer. 

Spacer blocks shall also be made of concrete. 

 
Beams for guardrails shall be "Armco Flex-beam" or similar obtained from a 

manufacturer approved by the Engineer. 

 
2007 KERBS 

 

(a)     Vertical Joints 

 
Vertical joints between adjacent kerbs shall not be greater than 5 mm in width 

and shall have mortar consisting of 1:3 cement: sand by volume. 

 
(b)     Transition between flush and raised kerbs 

 
The transition between flush and raised kerbs (e.g., at bus bays) shall be termed 

as ramped kerbs and shall occur within a length of 2.0m. 
 
 
 
 

2008 KILOMETER MARKER  POSTS 
 

Kilometre marker posts shall be provided as directed by the Engineer and in 

compliance with Standard Specification Clause 2008. 

 
2009 RUMBLE STRIPS 

 

Where directed by the Engineer, the Contractor shall provide, place, trim, shape and 

compact to line and level asphaltic concrete rumble strips on the finished shoulders. 

This shall be done to the satisfaction of the Engineer. 

 
2009B BOLLARDS 

 

Where directed by the Engineer, the Contractor shall provide and install class 20/20 

200mm diameter reinforced concrete bollards concreted 300mm into the ground. 
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SECTION  21 – MISCELLANEOUS BRIDGE WORKS 
 

2109 MAINTENANCE OF EXISTING  BAILEY BRIDGES 
 

The operation shall consist of but not limited to: - 

 
1.   Removal of damaged and unserviceable bridge parts for safe disposal by the Contractor. 

2.   Replacement of missing, damaged and unserviceable bridge parts. 

3.   Repair and reuse serviceable bridge parts 

4.   Removal of rust on the metal parts of the bridge. 

5.   Application of aluminium- based paint as specified and directed by the Engineer. 

6.   Any other work that may be deemed necessary by the Engineer. 

Payment for this item shall be a Lump Sum rate provided by the Contractor. 
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SECTION  22 – DAYWORKS 
 

2202 MEASUREMENTS AND PAYMENT 

(a)  Plant 

 

Where items of major plant listed in the schedule of Day-works are specified by type (e.g., 

Concrete mixer etc.) the power rating of such items of plant provided by the Contractor shall not 

be lower than the power ratings of such plant manufactured within the last two years prior to the 

date of BID. Any item of major plant employed upon Day-works that has a power rating lower 

than specified above shall be paid for at rates lower than those in the schedule of Day- works. 

The reduction in the rate payable shall be in proportion to the reduction in power rating below 

that specified above. 
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SECTION  23 – PILING  WORKS 
 

2301 METHOD  STATEMENT FOR INSTALLATION OF BORED CAST IN PLACE PILES 
 

The work shall include preparation of dry working platform for piles to piers P2, T2 and T3, 

setting out, excavation and drilling of pile shaft, cleaning and inspection of drilled holes, tying, 

fixing and placing of reinforcement, concreting and head treatment of piles, test pile and testing. 

 
(a)     Dry Working  Platform 

 
A dry working platform shall be constructed for the piling works to pier P2, T2 and T3 

 
The working platform shall be principally sandy material with a clay core over the perimeter of 

the pile head area. The working platform shall be protected against any damage that may be 

caused by rising river levels by sand bags. The top of the working platform shall be in non- 

cohesive granular material to ensure the top surface of working platform is maintained free from 

mud and slippery conditions, during piling works. 

 
(b)     Test Piles and testing of Piles 

 
(i)      Capacity  of Test Assembly 

 
The test assembly shall be capable of the safe application of the following loads. The test 

piles shall be set up at locations be determined by the Engineer or his representative. 

 
Working loads for the piles shall be as follows: 

 
Pier T3: 1200 mm Ф vertical piles = 4370 KN or 437 tonnes 

Pier T2: 1000mm Ф raked piles = 3575 KN or 358 tonnes 

Pier P2: 800 mm Ф vertical piles = 3610 KN or 362 tonnes 
 

Testing of the piles shall be carried out to 2 times the working loads. 

 
(ii)     Test Assembly 

 
The layout of the test assembly to be used is shown on drawing attached. The test assembly 

will be constructed and supported such that safe access to all parts of the assembly may be 

made at all times during a test. The force to load the pile shall be provided by jacking 

against the reaction of four tension piles. 

 
1. Tension Piles 

 
At least four tension piles shall be used for each test assembly. Working piles 

will not be used as tension piles unless approved by the Engineer. If working 

piles are used the movement shall be measured to within an accuracy of 0.5mm. 

Ground Anchors will not be used. 
 
 
 
 

2. Method of Applying Load to the Test Piles 

 
The test force shall be applied concentrically to the test pile by means of a single 

hydraulic jack. The permissible extension of the jack will be such that for each 

trial pile the pile can be moved continuously and without repacking for a 
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distance 15% of the test pile base diameter. Allowance will be made for “take- 

up” of the reaction assembly. 

 
3. Measurement of Load 

 
The whole load will be measured by a single load cell or proving ring calibrated 

in divisions not exceeding 1% of the maximum load to be applied. The load cell 

or proving ring shall be calibrated immediately prior to the test and a certificate 

of calibration will be submitted to the Engineer. All increments of load shall not 

be allowed to fall below 1% of the specified load. Further calibration will be 

made after each series of tests whenever adjustments are made to the devices. 

 
4. Measurement of Pile Movement by Dial Gauges 

 
Vertical movement shall be measured by four-gauge extensometers having 50 

mm travel and graduated in 0.01 mm divisions. Dial gauge readings shall take 

precedence over precise level measurements on the test pile for the purpose of 

this test. 

 
The extensometers shall be positioned mutually at right angles and at equal 

distance from the centre of the test pile. The plungers of the extensometers shall 

bear on plane glass or machined metal plates set level. 

 
5. Protection of the Test Assembly 

 
The entire measuring assembly may be protected throughout testing against rain, 

direct sunlight and any other disturbance that could affect the reliability of 

readings. Construction equipment and persons who are not involved in the 

testing shall be kept away from the test to avoid disturbance to the measurement 

apparatus. 

 
(iii) Test Procedure 

 
1. Concrete Strength 

 
Pile selected for testing shall not be loaded until the concrete strength as shown 

by cube tests or rebound hammer, to be at least twice the pile stress at the 

greatest test load (ignoring any reinforcement) or the pile concrete is at least 

twenty-eight days old whichever gives the longer period of time. 

 
2. Supervision of Tests 

 
The contractor will keep the tests under continuous and competent supervision 

to the satisfaction of the Engineer. The contractor shall give the engineer 3 days’ 

notice before the commencement of the tests. 

 
3. Facilities for the Engineer 

 
All necessary facilities will be provided to enable the Engineer to take and check 

readings during the progress of the tests. 
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4. Dial Gauge Readings 

 
Dial gauge readings of pile movement will be made at frequent intervals during 

each pile loading cycle as agreed with the Engineer. 

 
5. Rate of vertical Movement Defining Settlement 

 
Each increment of load is to be maintained until the rate of settlement does not 

exceed 0.2 mm in half an hour measured over a half hour interval and the amount 

of settlement shall be that recorded when this rate is reached.  The maximum 

load shall be maintained for 6 hours on the final load cycle prior to unloading. 

 
6. Test Load Cycle 

 
Loading and unloading will be made in the following sequence and for the given 

durations. For each application of the loads the load shall be held for the lesser 

of the period shown or until the rate of the settlement is less than 

0.25mm/hr and slowing down. 

 
Load Percentage of Holding 

Load 
Minimum  Time of Working 

Load 
25 

50 

75 

100 

75 

50 

25 

0 

100 

125 

150 

175 

200 

175 

150 

125 

100 

50 

25 

0 

0 

1 hour 

1 hour 

1 hour 

1 hour 

10 Min 

10 Min 

10 Min 

1 hour 

1 hour 

1 hour 

1 hour 

1 hour 

6 hours 

10 Min 

10 Min 

10 Min 

10 Min 

10 Min 

10 Min 

10 Min 

1 hour 
 

7. Test Reports 

 
At the conclusion of work each day the contractor will send to the Engineer a 

copy of the daily record sheets of all records of the tests. The schedule of record 

data shall be as indicated in clause 2115.15 (b) of the special specifications. 

 
(c)     Order of Piling Works 

 
The Engineer will be given at least five days before installation of test piles. Prior to the 

installation of foundation piles, the test pile with four anchor piles will be installed at a location 

to be determined by the Engineer. 
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A working program on the order of pile installation shall be given to the Engineer one week 

before works on the piles is started. Piling will be carried out first on Southern side followed by 

Northern side. Piling will be carried out on Pier piles followed by Abutment piles. Any changes 

in the works program will be advised to the Engineer in good time before they are implemented. 

 
(d)     Setting Out 

 
The pile locations will be set out, from the pier and abutment bearing centres as established 

accurately for the bridge alignment. Setting out shall be by use of Distomat and theodolite. Each 

point will be marked clearly with steel pegs and protected against interference. Prior to piling 

the Engineer’s approval will be required for the setting out. 

 
(e)     Excavation  and Drilling of Pile Shaft 

 
Excavation of the pile shaft shall be by anger boring. This shall be carried out inside a temporary 

steel casing and shall be supplied for the full length of the bore. 

 
The bottom of the temporary casing shall be kept sufficiently far below the boring to prevent the 

inflow of soil and the formation of cavities in the surrounding ground. A recommended depth of 

1.5m will be adopted subject to the approval of the Engineer. 

 
Soils removed from the pile borehole will be examined and compared with the description stated 

on the site investigation borehole records. 

 
The sequence of excavation of the pile shafts shall be agreed with the Engineer prior to the boring. 

This will be set out in order to ensure that newly concreted piles are not affected by boring in 

adjacent ground. 

 
(f)      Cleaning and Inspection  of Hole 

 
On completion of the drilling of the pile shaft, the hole will be cleaned to remove all loose 

material and foreign matter existing at the bottom of the hole. The bored hole shall be checked 

for verticality to ensure that the tolerances and depths of pile required have been achieved. 

 
Physical inspection of the hole shall be made by providing adequate lighting, down the shaft. 

 
(g)     Reinforcement 

 
The reinforcement cage shall be cut, tied and fixed prior to the completion of the boring to suit 

the pile length and head. Concrete spacer blocks for the base of the steel cage and sides will 

ensure cover to reinforcement. These will be adequately provided, but in no case lesser than 3- 

meter intervals. 

 
Minimum lap lengths shall be maintained as stated in the drawings or as directed by the Engineer. 

In order to prevent failure of the re-bar cage joints due to its own weight or on impact with the 

bottom of the excavation, guide hoops shall be bound sufficiently or intermittent fillet welds shall 

be used on the corresponding bars at the lap joints as directed by the Engineer. 
 

 
 
 
 
 
 

(h)     Concreting 
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Concrete shall be mixed in accordance with the requirements of section 17 of the Standard 

Specification of Roads and Bridge construction 1986, and conforming to material requirements, 

slump and strength specifications given in the drawings. 

 
The concrete shall be poured by means of a tremie pipe of internal diameter 150mm. During the 

placing of concrete, the bottom of the tremie pipe will be maintained at least 2m into the newly 

placed concrete. 

 
The finished level of the concrete shall be at least 1 meter higher than the design cut off level to 

permit the removal of laitance formed at the top of pile and to facilitate effective head treatment. 

 
The temporary casing shall be withdrawn after the concreting of the shaft in stages and as agreed 

with the Engineer. 

 
The holes forming the free bore from top of pile to the ground level shall be filled with clay 

material, upon completion of concrete works. 

 
(i)      Levelling Concrete 

 
On completion of piling, the ground around the pile cap shall be excavated to the level of the 

bottom of the pile cap protected by a cofferdam. Levelling concrete class 20/20 shall be placed 

on the bottom of the excavation of the cofferdam, by use of a tremie pipe to help pump out water 

inside the cofferdam. The bottom of the cofferdam shall thereafter be maintained dry by 

continuous pumping from sumps to facilitate head treatment and concreting of pile cap. 

 
(j)      Pile Head Treatment 

 
After the levelling concrete has hardened and the cofferdam has been dewatered by pumping, the 

top surface and head of pile shall be cut and cleaned to the design cut off level to prepare for the 

steel fixing and concrete casting of the pile cap. 

 
(k)     Sheet Piles and Their Installation on Pier T3 

 
Pile driving shall by use of a vibro head powered by a hydraulic system. On completion of the 

excavation of piles heads, the vibro head shall be set up and sheet piles assembled and driven in 

place. The level of the sheet piles to be driven shall be determined by the Engineer. 

 
The sheet piles to be used shall be Frodingham or other similar of dimensions shown in the 

drawing. The sheet piles shall be coated with tar to the approval of the Engineer. 

 
2302 BORED CAST IN PLACE PILES 

Material and Workmanship 

 

a)       Bentonite 

 
If necessary, the Engineer shall instruct Contractor to use bentonite for the support sides 

of the hole. If bentonite is used it shall comply with Publication 163: Drilling fluid 

materials of the Engineering Equipment and Materials Users Association. 

 
A certificate shall be obtained by the Contractor from the manufacturer of the bentonite 

powder, showing the properties of each consignment delivered to the Site. This certificate 

shall be made available to the Engineer on request. The properties to be given by the 
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manufacturer are the apparent viscosity range (in centipoises) and the gel strength range 

(in newtons per square meter) for solids in water. 

 
Bentonite shall be mixed thoroughly with clean fresh water to make a suspension which 

will maintain the stability of the pile excavation for the period necessary to place concrete 

and complete construction. The temperatures of the water used in mixing the bentonite 

suspension, and of the suspension when supplied to the borehole, shall be not lower than 

5℃. 

 
Where saline or chemically contaminated groundwater occurs, special precautions shall be 

taken to modify the bentonite suspension or pre-hydrate the bentonite in fresh water so as 

to render it suitable in all respects for the construction of piles. 

 
The frequency of testing drilling fluid and the method and procedure of sampling shall be 

proposed by the Contractor prior to the commencement of the work. The frequency may 

be subsequently be varied as required, depending on the consistency of the results 

obtained. 

 
Control tests shall be carried out on the bentonite suspension, using suitable apparatus. 

The density of freshly mixed bentonite suspension shall be measured daily as a check on 

the quality of the suspension being formed. The measuring device shall be calibrated to 

read to within 0.005 g/ml. Tests to determine density, viscosity, shear strength and pH 

value shall be applied to bentonite supplied to pile boring. For average soil conditions the 

results shall generally be within the ranges stated in Table 2114-1. The tests shall be carried 

out until a consistent working pattern has been established, account being taken of the 

mixing process, any blending of freshly mixed bentonite suspension and previously used 

bentonite suspension and any process which may be used to remove impurities from 

previously used bentonite suspension. When the results show consistent behaviour, the 

tests for shear strength and pH value may be discontinued, and tests to determine density 

and viscosity shall be carried out as agreed with the Engineer. In the event of a change in 

the established working pattern, tests for shear strength and pH value shall be reintroduced 

for a period if required. 

 
Table 2114-1 

 

 

Property to be Measured  Test Method  Range of Results at 20℃ 
 

 
Density Less than 1.10 g/ml Mud density balance 

 

 
Viscosity 

30 – 90s 

or 

less than 20cP 

Marsh cone method 

 
Fann Viscometer 

 

 
Shear Strength 

1.4 – 10N/m2
 

or 

(10-minute gel strength) 

Shearometer 

 
4-40 N/m2 Fann Viscometer 

 

pH 9.5 – 12 pH indicator paper strips or 

  electrical pH metre to BS3445   
 

b)  Steel Reinforcement 
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Reinforcement shall comply with Section 17 of the Standard Specification. It shall be made 

up into rigid cages which will not distort during installation or when placing concrete. 

Longitudinal bars up to 12 meters shall be in single lengths. Joints in longer bars shall be 

formed by lapping as specified in the drawing or acceptable to the Engineer. The number 

of joints in longitudinal steel bars shall be kept to a minimum. Joints in steel reinforcement 

shall be such that the full strength of each bar is effective across the joint and shall be made 

so that there is no detrimental displacement of reinforcement during the construction of the 

pile, following the guidance of BS 8110. Reinforcement shall be maintained in its correct 

position during concreting of the pile, to allow a vertical tolerance of +150/-50 mm on the 

level of the reinforcement projecting above the final cut-off level. Joints shall be staggered 

along the length of the cage. Cover to reinforcement shall be not less than 50 mm except 

at bottom base of pile where minimum cover shall be 100mm. Spacers shall be designed 

and manufactured using durable materials which shall not lead to corrosion of the 

reinforcement or spalling of the concrete cover. 

 
c) Concrete 

 
Concrete shall be of the class 35/20 and shall comply with Section 17 of the Standard 

Specification. 

 
The consistency of the concrete and the shape of the aggregates shall be suitable for placing 

and for properly filling the voids formed in the ground to ensure that a dense homogenous 

pile is produced, having regard to the method of compaction inherent in the type of piling 

system adopted. If necessary, the concrete shall be suitable for self- compaction without 

segregation. The workability and method of placing of the concrete shall be such that a 

continuous monolithic concrete or grout shaft of the full cross-section is formed. Concrete 

shall be transported from the mixer to the pile in such a manner that segregation of the mix 

does not occur. The concrete shall be placed without such interruption as would allow the 

previously placed batch to have achieved a stiffness which prevent proper amalgamation of 

the two concrete batches. 

 
Table 2114-2: Piling Mix Workability 

 
Piling Mix 

Workability 
Workability 

Target  Flow, mm 
Workability 

Slump Range, mm 
Typical Conditions  of Use (The concrete 

and aggregate  sizes must be compatible 

with reinforcement spacing) 
A Not Applicable 75 – 125 Placed into water free unlined or permanently 

lined bore of 600mm diameter or over, or 

where casting level lies below temporary 

casing; reinforcement spaced at 100mm 

centres or greater leaving ample room for 

free movement of concrete between bars. 

B Target flow 

500 +/- 50 
Slump 

100 – 175 
Where reinforcement is spaced at less than 

100 centres; where cut off level of concrete is 

within temporary casing; where pile bore is 

water free and the diameter is less than 

600mm. 

C Target flow 

550 +/- 50 
Slump 

150 or more 
Where concrete is to be placed by tremie 

under water or support fluid or by pumping 

or by continuous flight auger. 
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Workability measured at the time of discharge into the pile bore shall be in accordance 

with the limits shown in Table 2114-2. 

 
Internal vibrators shall not be used to compact concrete. The cement content in any mix 

shall be not less than 400 kg/m3. 

 
d)  Sequence of Forming  Piles 

 
The sequence and method of forming piles shall be acceptable to the Engineer. Where 

there is evidence that the sequence of construction adversely affects piles which have 

already been installed, the Engineer may require the Contractor to revise the sequence. 

 
e) Forming  Holes for Piles 

 
Holes shall be formed vertically or to the rake shown on the drawings within the tolerances 

stated in Clause 2110.2. The position of completed holes shall be checked and agreed with 

the Engineer before any concrete is placed therein. 

 
No hole shall be bored within a distance of three diameter of a recently constructed pile 

until the concrete in that pile is at least three days old. 

 
During boring, samples of the spoil arising and of the ground water shall be taken as 

instructed by the Engineer, placed in clearly labelled polythene bags and transported to a 

laboratory nominated by the Engineer. 

 
Adequate precautions shall be taken at all times by the use of casings or other means 

including the use of bentonite to prevent the surrounding material and excessive quantities 

of surface and ground water entering the holes during the construction of piles. 

 
Temporary casings used in boreholes shall be of uniform cross-section and free from 

significant distortion throughout their length and from any projections or the like which 

might prevent withdrawal or cause damage to the pile during withdrawal. The Contractor 

is expected to exercise extra caution when withdrawing temporary casings from raked 

piles. 

 
When holes are bored with bentonite the level of the bentonite shall be kept high enough 

to prevent any flow of groundwater into the hole. If a rapid loss of bentonite from the hole 

occurs, boring shall immediately cease and the Engineer shall be informed. 

 
All reasonable steps shall be taken to prevent the spillage of bentonite suspension on the 

Site in areas outside the immediate vicinity of boring. Disposal of bentonite shall comply 

with the regulations of the local controlling authority. 

 
Water shall not be pumped from boreholes unless the source of the water has first been 

sealed with a lining or plug. 

 
Any unexpected change in ground characteristics shall be immediately reported to the 

Engineer and any change in the procedure for forming holes which are thereby made 

necessary shall be agreed with the Engineer. 

 
An enlarged base mechanically formed shall not be smaller than the dimensions specified 

and shall be concentric with the pile shaft to within a tolerance of 10% of the shaft 

diameter. The sloping face of the frustrum forming the enlargement shall make an angle 
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to the horizontal of not less than 55o except where the gross end-bearing pressure does not 

exceed 400 kN/m2, when it may be reduced to 45o. 

 
f) Inspection  of Holes for Piles 

 
All holes shall be subject to approval by the Engineer prior to concreting, and the 

Contractor shall inform the Engineer immediately after completion of the excavation of 

each hole. 

 
All loose and disturbed soil, slurries and contaminated material shall be removed from the 

shaft and base of each pile. All linings and casings shall be smooth and clean and free from 

adhering concrete. 

 
The holes shall be de-watered whenever possible in cases where the subsequent ingress of 

water can be prevented, unless in the opinion of the Engineer de-watering might lead to 

disruption of the ground or prejudice the formation of a sound pile. 

 
The Contractor shall provide all reasonable facilities including lights, binoculars and any 

other equipment to enable the Engineer to inspect the holes and to take any measurements 

that he may require. 

 
g) Concreting Piles 

 
The time interval between completion of boring and placing concrete shall be as short as 

possible, and in any case shall not be longer than 6 hours. 

 
Concrete shall be placed in accordance with the requirements of Section 17 of the Standard 

Specification without causing segregation. Care shall be taken to ensure that the concrete 

at the bottom of the piles is not deficient in cement. 

 
Wherever possible, concrete shall be placed in the dry. Where holes cannot be dewatered 

or where after de-watering the ingress of water would prejudice the formation of a sound 

pile, the concrete shall be placed under water or bentonite and the concrete mix and 

strength shall be adjusted as specified or as agreed by the Engineer. 

 
When placing concrete in the dry, it shall be discharged into a conical hopper, with a short 

length of pipe attached, placed centrally over the head of the tremie unless otherwise 

approved and shall not be discharged freely into the water or drilling fluid. Before placing 

concrete, measures shall be taken to ensure that there is no accumulation of silt or other 

material at the base of the boring and the Contractor shall ensure that heavily contaminated 

bentonite suspension shall be taken from the base of the boring using an approved sampling 

devise. If the specific gravity of the suspension exceeds 1.25 the placing of concrete 

shall not proceed. In this event the Contractor shall modify or replace the bentonite as 

approved to meet the Specification. 

 
During and after concreting care shall be taken to avoid damage to the concrete from 

pumping and dewatering operations. 

 
The hopper and pipe of the tremie shall be clean and watertight throughout. The pipe shall 

extend to the base of the boring and sliding plug or barrier shall be placed in the pipe to 

prevent direct contact between the first charge of concrete in the pipe of the tremie and the 

water or drilling fluid. The pipe shall at all times penetrate the concrete which has 

previously been placed within a minimum embedment of 3m and shall not be withdrawn 
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from the concrete until completion of concreting. At all times a sufficient quantity of 

concrete shall be maintained within the pipe to ensure that the pressure from it exceeds 

that from the water or drilling fluid. The internal diameter of the pipe of the tremie shall 

be not less than 150mm for concrete made with 20mm aggregate and not less than 200mm 

for concrete made with 40mm aggregate. It shall be so designed that external projections 

are minimized allowing the tremie to pass through reinforcing cages without causing 

damage. The internal face of the pipe of the tremie shall be free from projections. 

 
Concrete in the pile shall be placed in one continuous operation. Precautions shall be taken 

to ensure that the concrete shall be sound and of full cross-section throughout. Where 

concreting is interrupted, the Contractor shall inform the Engineer immediately and shall 

carry out such measures as the Engineer may require. No spoil, liquid or other foreign 

matter shall be allowed to contaminate the concrete. 

 
Any temporary lining tubes shall be withdrawn during concreting while the concrete is 

still workable and in such a way that no voids are produced and the stability of the hole is 

maintained. 

 
The inflow of ground water shall be prevented by maintaining adequate head of concrete 

or by other means acceptable to the Engineer. Piles will not be accepted where there has 

been flow of ground water through or against unset concrete. The level of concrete shall 

at all times be at least one meter above the bottom of the lining tube. 

 
The Contractor shall ensure that the concrete up to the cut-off level is sound and free from 

laitance, and he shall finish the concrete at least 300mm and not more than one meter 

above the specified cut-off level of any pile is to be below the standing water table, the 

concrete shall be cast to a minimum of 150mm above the water table. 

 
h)  Protection of Pile Heads 

 
When the casting level of piles is below existing ground level the remaining empty bore 

shall be temporary backfilled with suitable material unless otherwise instructed by the 

Engineer. 

 
i) Unsatisfactory or Incorrectly Positioned Piles 

 
The effects of piles which have departures from position or alignment in excess of those 

permitted by the Specification or are considered unsatisfactory for any other reason shall 

be remedied by the Contractor in a manner acceptable to the Engineer. 

 
All condemned or abandoned holes for piles shall be back-filled with concrete up to the 

cut-off levels or other level acceptable to the Engineer at the Contractor’s expense. 

 
j)  Preparation of Pile Heads 

 
Pile heads shall be prepared for incorporation into the Permanent works by cutting the 

concrete back to a sound surface at the required level without damaging the reinforcement. 

All dust and loose concrete shall then be removed. The length of reinforcement available 

for splicing shall not be less than 50 diameters. 

 
k)  Records 
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In addition to the piling records required under Clause 2109 of the special specification, 

the following information for bored cast–in-pace is also to be submitted: - 

 
a) Type of equipment used and method of boring; 

b) Temporary casing, method of installation and extractions; 

c) Strata encountered during boring; 

d) Details of enlarged (if any); 

e) Standing ground water level; 

f) Date of concreting; 

g) Length of temporary casing; 

h) Details of bentonite fluid used; 

i) Details of soil samples taken and insitu tests carried out; 

j) Details of reinforcement; 

k) Method of placing concrete and conditions pertaining; 

l) Details of concrete, including concrete mix, aggregate type and source, cement 

type, slump and cube test results. 

m) Amount of concrete used in pile; 

n) Concrete level before and after extraction of casing. 
 

 
l) Testing of Piles 

 
Installation and testing of piles shall be carried out as specified in Clause 2115 of the 

Special Specification. 

 
Working loads for the piles shall be as follows: - 

 
Piers T3, T2, & P2 

 
i. 1200mm Ф vertical piles on pier T3 : 4370 KN 

ii. 1000mm Ф raked (5:1) piles on pier T2 : 3575 KN 

iii. 800 mm Ф vertical piles on pier P2 : 3610 KN 
 

 
m)  Measurements and Payments 

 
Measurement and payments shall be made as specified in the special specifications and 

indicated in the Bills of quantities. 
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SECTION  25 – HIV/AIDS, GENDER ISSUES, SOCIAL ISSUES AND LOCAL 

PARTICIPATION 
 

2501 SCOPE 
 

This specification sets out the Contractor’s obligations with regard to on-site HIV/AIDS 

awareness campaign and preventive measures, which are to be instituted. The Contractor 

shall institute an HIV/AIDS awareness campaign amongst his workers for the duration 

of the Contract. 

 
         Scope of Activities 

 
Activities for HIV/AIDS awareness campaigns and prevention will be broad-based, targeting 

both individuals and groups. They may consist of: - 

 
(i) Information posters in public places, both on and offsite (eating houses, bars, guest 

houses, etc.) and on contractor’s vehicles. 

(ii) Availability of socially marketed condoms 

(iii) Peer  educators  (reference  people)  drawn  from  the  local  labour  and  educated  in 

HIV/AIDS issues for discussions with colleagues (estimate 1 per 100 employees). 

(iv) Small focus group discussions to disseminate information covering key issues. 

(v) Theatre groups and video presentations. 

(vi) Promotional events (such as football matches) to encourage openness and discussion of 

HIV/AIDS issues. 

(vii)  Promotional  billboards  to  raise  awareness  of  the  integration  of  construction  and 

HIV/AIDS activities. 

(viii) Inclusion of HIV/AIDS activities at site meetings with District Aids Committee and 

other approved representatives. 

(ix) Availability of promotional materials such as T-shirts, caps, bumper stickers, key rings 

etc. 
 
 

         Objective 

 
The Objective of the HIV/AIDS training programme is to reduce the risk of exposure to and 

spread of the HIV virus in the area influenced by the construction. The target group will be local 

labourers and their supervisors employed by the works contractors. The wider community will 

benefit indirectly through their normal day-to-day interaction with the target group. 

 
2502 GENERAL REQUIREMENTS 

 

a)  Publicity 

 
(i) Posters 

 
As part of the campaign the Contractor will be required to display AIDS 

awareness posters in all buildings frequented by workers employed on the 

Contract where such buildings fall under the control of the Contractor. In 

addition, at least ten (10) of The Contractor’s vehicles, regularly used on site 

shall display HIV/AIDS awareness posters. The posters shall be printed on 

gloss paper and shall be at least A1 size on buildings and A3 size, or other 
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approved size on vehicles. The message on the posters to be proposed by the 

contractor shall be approved by the Engineer before the posters are printed. 

 
The contractor shall be responsible for the maintenance and replacement of 

such posters during the contract period. 

 
(ii) T-shirts and Caps 

 
Contractor shall provide to be used by selected staff members continually 

during the contract period T-shirts and caps bearing messages approved by the 

Engineer. 

 

(iii) Video Shows 
 

Contractor shall make arrangements for educative video shows at least every 

two (2) months during the contract implementation. The videos shall be those 

approved by the Ministry of Health for use in public awareness. 

 
(iv)   HIV/AIDS Awareness Road Signs 

 
Contractor shall provide and erect HIV/AIDS awareness permanent road signs 

of surface area not less than 4m2  and not more than 5m2. The specifications 

and payments for such signs shall be in accordance with Section 20 of both 

Standard and Special Specifications. 

 
b)  Condoms 

 
As part of the campaign the Contractor will be required to make condoms available 

to workers. The condoms shall be from those approved by the Ministry of Health 

(Kenya). The Contractor shall make available at least 2,000 male and 200 female 

condoms every month, through dispensing machines or other approved method of 

distribution. The Contractor shall at all times keep the site adequately supplied with 

such condoms during the contract period. 

 
c)  Training 

 
HIV/AIDS activities are co-ordinated nationally by the National Aids Control 

Council (NACC). The Contractor, in consultation with NACC and the Ministry of 

Health (MOH), will co-ordinate with the provincial, district and local representatives. 

In carrying out training of all staff involved in the construction activities. The trainers 

consisting of persons of different disciplines and being experts in AIDS and HIV 

issues shall include of at least 1 counsellor. 

 
Activities on the construction site will be linked as far as possible with on-going 

HIV/AIDS awareness and prevention in the area. This will ensure complementarity 

of approaches, reinforcing education and minimizing duplication. In addition, these 

links will ensure that the target group will have access to continued information after 

the end of the construction period. 
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Activities on the construction site will be linked as far as possible with on-going 

HIV/AIDS awareness and prevention in the area. This will ensure complementarity 

of approaches, reinforcing education and minimizing duplication. In addition, these 

links will ensure that the target group will have access to continued information after 

the end of the construction period. 

 
The training sessions shall cover among others the following: 

 
(i)     Preventive behaviours including partner reduction, condom use, awareness 

and appreciation of the importance of treatment of sexually transmitted 

incidences (STIs); 

 
(ii)   Skills including negotiating safer sex, correct condom use, purchase of 

condoms without embarrassment; and referral to local health centres and 

available services. 

 
(iii)  Establishing the status and focus of all current and planned HIV/AIDS activities 

in the area to ensure complementarity and determining potential involvement 

in project activities. 

 
(iv)   Carrying out a brief review of regional activities combining road construction 

 
(v) With etc. HIV/AIDS  campaigns to determine options, best practice key 

issues, constraints 

 
(vi)   Reviewing of Information, Education and Communication (IEC) materials 

 
(vii)  Available and their relevance to road construction, making recommendations 

for future development of IEC materials. 

 
(viii) Providing education and training for site personnel, supervisors and peer 

 
(ix)   educators for the scope of activities as above. 

 
(x) Providing  supervision  for  peer  educators  to  ensure  sustained  quality  of 

education. Incentives for their continual work may be small promotional items 

such as T –shirts, Caps etc. 

 
(xi)   Providing mechanism for the social marketing of condoms and distribution of 

materials. 

 
(xii)  Monitoring  activities  regularly  to  assess  effectiveness  and  impact.  This 

should Include an initial, interim and final assessment of basic knowledge, 

attitude and practices (KAP) taking account of existing data sources and 

recognizing the limitations due to the short time frame to show behaviour 

change. The KAP will be supported by qualitative information from focus 

group discussions. 

 
The training sessions shall be conducted once every two months during the contract 

implementation. 
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d)  Timing 

 
Activities shall commence at the start of the construction period and continue throughout 

the contract period to ensure a sustained impact. 

 
2503 MEASUREMENTS AND PAYMENTS 

 

(i) Posters 

 
Unit: Number (No.) 

 

Payment: Payment rate for posters shall be by the Number (No.) placed or replaced 

upon the instructions of the Engineer. 
 

(ii) T-Shirts and Caps 

 
Unit: A complete Set of T-Shirt and Caps (Set) 

 

Payment: Payment rate for T-shirts and Caps shall be by the set of T-Shirts and 

Caps instructed by the Engineer. 

 
(iii) Video Shows 

 

Unit Number (No.) 

 
Payment: Payment rate for video shows shall be the number (No.) of shows carried out. The rates 

shall include all the arrangements necessary to achieve the same. 

 
(iv) Condoms 

 
Unit: Number (No.) 

 

Payment: Payment rates shall by the number of condoms provided by the Contractor. The rate 

shall include the provisions and maintenance of appropriate and approved dispensers. 

 

(v) Training 
 

Unit: Session 

 
Payment:  Payment rate shall be by the number of sessions conducted. The rate shall include 

allowancepayable,lunches,transport,tenthires,anypublicaddresssystemetc necessaryfor conducting an 

effective public training. 
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SECTION VII - BILLS OF QUANTITIES 

 
 
PREAMBLE TO BILL OF QUANTITIES 

 
  

1. The Bills of Quantities forms part of the Contract Documents and are to be read in conjunction 

with the Instructions to Bidders, Conditions of Contract Parts I and II, Specifications and 

Drawings. 

 

2. The brief description of the items in the Bills of Quantities is purely for the purpose of 

identification, and in no way modifies or supersedes the detailed descriptions given in the 

conditions of Contract and Specifications for the full direction and description of work and 

materials. 

 

3. The Quantities set forth in the Bills of Quantities are estimated, representing substantially the work 

to be carried out, and are given to provide a common basis for bidding and comparing of Bids. 

There is no guarantee to the Contractor that he will be required to carry out all the quantities of 

work indicated under any one particular item or group of items in the Bill of Quantities. The basis 

of payment shall be the Contractor's rates and the quantities of work actually done in fulfilment of 

his obligation under the Contract. 

 

4. Payments for emergency and/or instructed works will be paid as and when they occur using 

submitted rates and/or day works and shall require prior approval of the Employer. 

 

5. The prices and rates inserted in the Bills of Quantities will be used for valuing the work executed, 

and the Engineer will only measure the whole of the works executed in accordance with this 

Contract. 

 

6. A price or rate shall be entered in ink against every item in the Bills of Quantities with the 

exception of items that already have Provisional sums affixed thereto. The bidders are reminded 

that no “nil” or “included” rates or “lump-sum” discounts will be accepted. The rates for various 

items should include discounts if any. Bidders who fail to comply will be disqualified. 

 

7. Provisional sums (including Day-works) in the Bills of Quantities shall be expended in whole or 

in part at the discretion of the Engineer. 

 

8. The price and rates entered in the Bills of Quantities shall, except in-so-far as it is otherwise 

provided under the Contract, include all Constructional plant to be used, labour, insurance, 

supervision, compliance testing, materials, erection, maintenance of works, overheads and profits, 

taxes and duties together with all general risks, liabilities and obligations set out or implied in the 

Contract, transport, electricity and telephones, water, use and replenishment of all consumables, 

including those required under the contract by the Engineer and his staff. 

 

9. Unless otherwise stated, all measurements shall be net taken on the finished work carried out in 

accordance with the details shown on the drawings or instructed, with no allowance for extra cuts 

or fills, waste or additional thickness necessary to obtain the minimum finished thickness or 

dimensions required in this Contract.  Any work performed in excess or the requirements of the 

plans and specifications will not be paid for, unless ordered in writing by the Engineer. 

 



62 

 

 

10. Unbalanced tenders and/or unrealistic rates shall lead to the tenderer being subjected to enhanced 

Perfomance Security requirements pursuant to Instruction to Tnderers section 38.2 (b) of Tender 

Data Sheets. 

 
 
 
 
 

 Bills of Quantities are Annexed herewith. 
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PART III - CONDITIONS OF CONTRACT 
AND CONTRACT FORMS 

 

 
 



 

 

SECTION X - GENERAL CONDITIONS OF CONTRACT 
1.1.1 Definitions 

In the Conditions of Contract (“these Conditions”), which include Particular Conditions, Parts A and B, and 
these General Conditions, the following words and expressions shall have the meanings stated. Words 
indicating persons or parties include corporations and other legal entities, except where the context requires 
otherwise. 

1.1.2 The Contract 

“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean the documents 
so named (if any) which are comprised in the Schedules. 

 

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract Agreement]. 
 

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender, these Conditions, 
the Specification, the Drawings, the Schedules, and the further documents (if any) which are listed in the 
Contract Agreement or in the Letter of Acceptance. 

 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

 
“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally 
constituted public authority. 

 

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor and the Procuring 
Entity, including any annexed memoranda comprising agreements between and signed by both Parties. 

 

“Letter of Tender” means the document entitled letter of tender or letter of tender, which was completed by 
the Contractor and includes the signed offer to the Procuring Entity for the Works. 

“SCC” means the Special Conditions of Contract completed by the Procuring Entity which modify the General 

Conditions of Contract. 

 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the 
Letter of Tender, as included in the Contract. Such document may include the Bills of Quantities, data, lists,  
and schedules of rates and/or prices. 

 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract.Such document specifies the Works. 

 
“Tender” means the Letter of Tender and all other documents which the Contractor submitted with the Letter of 
Tender, as included in the Contract. 

1.1.3 Parties and Persons 

 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor 
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each 
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works. 

 

“Contractor's Representative” means the person named by the Contract or in the Contractor appointed from 
time to time by the Contractor under Sub-Clause 4.3 [Contractor's Representative], who acts on behalf of the 
Contractor. 

 

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted by the Procuring 
Entity and the legal successors in title to this person(s). 

 
“Engineer” means the person appointed by the Procuring Entity to act as the Engineer for the purposes of the 
Contract and named in the SCC, or other person appointed from time to time by the Procuring Entity and 
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notified to the Contractor under Sub-Clause 3.4 [Replacement of the Engineer]. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 
 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 
 

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-Clause 3.2 [Delegation 
by the Engineer] and all other staff, labor and other employees of the Engineer and of the Procuring Entity; 
and any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as Procuring  
Entity's Personnel. 

 

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal successors in title 
to this person. 

 
“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works; and the legal successors in title to each of these persons. 

1.1.4 Dates, Tests, Periods and Completion 
 

“Base Date” means a date 30 day prior to the submission of tenders. 
 

“Commencement Date” means the date notified under Sub-Clause 8.1 [Commencement of Works]. 

“Completion Certificate” means the certificate issued under Sub-Clause 11.9 [Performance 

Certificate]. “Day” means a calendar day and “year” means 365 days. 

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case 
may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends 
over 365 days except if otherwise stated in the SCC (with any extension under Sub-Clause 11.3 [Extension 
of Defects Notification Period]), calculated from the date on which the Works or Section is completed as 
certified under Sub-Clause 10.1[Taking Over of the Works and Sections]. 

 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 
 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried 
out in accordance with the Specification after the Works or a Section (as the case may be) are taken over by 
the Procuring Entity. 

 

“Tests on Completion” means the tests which are specified in the Contract or agreed by both Parties or 
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or 
a Section (as the case may be) are taken over by the Procuring Entity. 

 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) under 
Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any extension under Sub-Clause 8.4 
[Extension of Time for Completion]), calculated from the Commencement Date. 

1.1.5 Money and Payments 

 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

 

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and includes adjustments 
in accordance with the Contract. 

 

“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the 
Site, including overhead and similar charges, but does not include profit. 

 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final 
Payment Certificate]. 

 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment 



 

 

Certificate]. 

“Foreign Currency” means acurrency in which part (orall) of the Contract Price is payable, but not the Local 
Currency. 

 
“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 
Payment], other than the Final Payment Certificate. 

 

“Local Currency” means the currency of the Country. 
 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 
 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the 
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 
[Provisional Sums]. 

 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub- 
Clause 14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of 
Retention Money]. 

 
“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 
[Contract Price and Payment], for a payment certificate. 

1.1.6 Works and Goods 

 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the 
execution and completion of the Works and the remedying of any defects. However, Contractor's Equipment 
excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things 
intended to form or forming part of the Permanent Works. 

 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 
 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent 
Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 
 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the 
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or 
operation of the Works. 

 

“Section” means a part of the Works specified in the SCC as a Section (if any). 
 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required 
on Site for the execution and completion of the Permanent Works and the remedying of any defects. 

 

“Works” mean the Permanent Works and the Temporary Works, or either of them as appropriate. 

1.1.7 Other Definitions 
 

“Contractor's Documents” means the calculations, computer programs and other software, drawings, 
manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 
Contract. 

 

“Country” means Kenya as the country in which the Site is located, where the Permanent Works are to be 
executed. 

 

“Force Majeure” is defined in Clause 19 [Force Majeure]. 
 

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations and by- 
laws of any legally constituted public authority. 

 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.4 
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indicating its dissatisfaction and intention to commence arbitration. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance 
Security]. 

 
“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by 
the Procuring Entity for the use of the Contractor in the execution of the Works, as stated in the Specification; 
but does not include Plant which has not been taken over by the Procuring Entity. 

 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, 
and to which Plant and Materials are to be delivered, and any other places as may be specified in the Contract 
as forming part of the Site. 

 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 
 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 
[Variations and Adjustments]. 

1.2 Interpretation 
 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also include the 
singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded 
in writing; 

d) “written” or “inwriting” means hand-written, type-written, printed or electronically made, and 
resulting in a permanent record; and 

e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” and the words “tender 
documents” with “ tendering documents.” 

1.3 Communications 

 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 
determinations, notices, requests and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of 
the agreed systems of electronic transmission as stated in the SCC; and 

b) delivered, sent or transmitted to the address for the recipient's communications as stated in the SCC. 
However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to 
the address from which the request was issued. 

 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a  
Party, by the other Party or the Engineer, a copy shall be sent to the Engineer or the other Party, as the case 
may be. 

1.4 Law and Language 
 

1.4.1 The Contract shall be governed by the laws of Kenya. 
 

1.4.2 The ruling language of the Contract shall be the English Language. 

1.5 Priority of Documents 

 

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. For the 
purposes of interpretation, the priority of the documents shall be in accordance with the following sequence: 

a) The Contract Agreement, 

b) The Letter of Acceptance, 



 

 

c) the Particular Conditions–Part A, 

d) the Particular Conditions–Part B 

e) the General Conditions of Contract 

f) the Form of Tender, 

g) the Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

 
1.5.2 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any necessary clarification 

or instruction. 
1.6 Contract Agreement 

 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Letter of 
Acceptance, unless the Particular Conditions establish otherwise. The Contract Agreement shall be based upon 
the form annexed to the Particular Conditions. The costs of stamp duties and similar charges (if any) imposed 
by law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity. 

1.7 Assignment 

 

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in or under the 
Contract. However, either Party: 
a) May assign the whole or any part with the prior agreement of the other Party, at the sole discretion of 

such other Party, and 
b) may, as security in favor of a Procuring Entity or financial institution, assign its right to any moneys 

due, or to become due, under the Contract. 
1.8 Care and Supply of Documents 

1.8.1 The Specification and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise  
stated in the Contract, two copies of the Contract and of each subsequent Drawing shall be supplied to the 
Contractor, who may make or request further copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the 
Engineer 

 

 
1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 

Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all 
reasonable times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the 
Works, the Party shall promptly give notice to the other Party of such error or defect. 

1.9 Delayed Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed or disrupted if 
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be 
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by 
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to issue the notified 
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details, 
the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 



39 

 

 

1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 
1.9.3 However, if and to the extent that the Engineer's failure was caused by any error or delay by the Contractor, 

including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall 
not be entitled to such extension of time, Cost or profit. 

1.10 Procuring Entity's Use of Contractor's Documents 

 

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual property rights in the 
Contractor's Documents and other design documents made by (or on behalf of) the Contractor. The Contractor 
shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable transferable non- 
exclusive royalty-free license to copy, use and communicate the Contractor's Documents, including making 
and using modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the 
Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate 
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, 
repairing and demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other software,  
permit their use on any computer on the Site and other places as envisaged by the Contract, including 
replacements of any computers supplied by the Contractor. 

 

1.10.2 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not, 
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 
Procuring Entity for purposes other than those permitted under this Sub-Clause. 

1.11 Contractor's Use of Procuring Entity's Documents 

 

As between the Parties, the Procuring Entity shall retain the copyright and other intellectual property rights in 
the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. The 
Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes of the 
Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a third 
party by the Contractor, except as necessary for the purposes of the Contract. 

1.12 Confidential Details 

 

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and other information 
as may be reasonably required in order to verify compliance with the Contract and allow its proper 
implementation. 

1.13 Compliance with Laws 

 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in 
the Particular Conditions: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or similar 
permission for the Permanent Works, and any other permissions described in the Specification as having 
been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and hold the 
Contractor harmless against and from the consequences of any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
against and from the consequences of any failure to do so, unless the Contractor is impeded to accomplish  
these actions and shows evidence of its diligence. 



 

 

1.14 Joint and Several Liability 

 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the 
Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 
Entity. 

1.15 Inspections and Audit by the Procuring Entity 

 

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall permit and shall 
cause its subcontractors and sub-consultants to permit, the Procuring Entity and/or persons appointed by the 
Procuring Entity to inspect the Site and/or the accounts and records relating to the procurement process, 
selection and/or contract execution, and to have such accounts and records audited by auditors appointed by 
the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and sub- 
consultants' attention is drawn to Sub-Clause15.6 (Fraud and Corruption) which provides, interalia, that acts 
intended to materially impede the exercise of the Procuring Entity's inspection and audit rights constitute a 
prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to 
the Procuring Entity's prevailing sanctions procedures). 

2. THE PROCURING ENTITY 
 

2.1 Right of Access to the Site 

 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within 
the time (or times) stated in the SCC. The right and possession may not be exclusive to the Contractor. If, 
under the Contract, the Procuring Entity is required to give (to the Contractor) possession of any foundation, 
structure, plant or means of access, the Procuring Entity shall do so in the time and manner stated in the 
Specification. However, the Procuring Entity may withhold any such right or possession until the Performance 
Security has been received. 

 

2.1.2 If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of access to, and 
possession of, the Site within such times as required to enable the Contractor to proceed without disruption in 
accordance with the programme submitted under Sub-Clause 8.3 [Programme]. 

 

2.1.3 If the Contractor suffers delay and/or incurs Cost as aresult of a failure by the Procuring Entity to give any such 
right or possession within such time, the Contractor shall give notice to the Engineer and shall been titled 
subject toSub-Clause20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 
2.1.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5 [Determinations]to 

agree or determine these matters. 
 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit. 

2.2 Permits, Licenses or Approvals 

 

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow 
the Contractor to obtain properly: 

a) Copies of the Laws of the Country which are relevant to the Contract but are not readily available, and 

b) Any permits, licenses or approvals required by the Laws of the Country: 
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i) Which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 
ii) For the delivery of Goods, including clearance through customs, and 
iii) For the export of Contractor's Equipment when it is removed from the Site. 

2.3 Procuring Entity's Personnel 

 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring 
Entity's other contractors on the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and 
(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment]. 

 
2.4 Procuring Entity's Financial Arrangement 

 

2.4.1 The Procuring Entity shall submit, before the Commencement Date and there after within 30 days after 
receiving any request from the Contractor, reasonable evidence that financial arrangements have been made 
and are being maintained which will enable the Procuring Entity to pay the Contract Price punctually (as 
estimated at that time) in accordance with Clause 14 [Contract Price and Payment]. Before the Procuring 
Entity makes any material change to his financial arrangements, the Procuring Entity shall give notice to the 
Contractor with detailed particulars. 

 

2.4.2 In addition, if the Procuring Entity has notified to the Contractor that the Procuring Entity has suspended 
disbursements under its loan, which finances in whole or in part the execution of the Works, the Procuring 
Entity shall give notice of such suspension to the Contractor with detailed particulars, including the date of 
such notification, with a copy to the 2.4.3 Engineer, within 7 days of the Procuring Entity having received the 
suspension notification from the Procuring Entity. If alternative funds will be available in appropriate 
currencies to the Procuring Entity to continue making payments to the Contractor beyond a date 60 day after 
the date of Procuring Entity notification of the suspension, the Procuring Entity shall provide reasonable 
evidence in his notice of the extent to which such funds will be available. 

2.5 Procuring Entity's Claims 

2.5.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or 
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 
Procuring Entity or the shall give notice and particulars to the Contractor. However, notice is not required for 
payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's 
Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

2.5.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity became 
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating 
to any extension of the Defects Notification Period shall be given before the expiry of such period. 

2.5.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the 
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the 
Contract. The Engineer shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/or(ii) 
the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of 
Defects Notification Period]. 

3. THE ENGINEER 
 

3.1 Engineer's Duties and Authority 

 

3.1.1 The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to him in the Contract. 
The Engineer's staff shall include suitably qualified engineers and other professionals who are competent to  
carry out these duties. 

 

The Engineer shall have no authority to amend the Contract. 

The Engineer may exercise the authority attributable to the Engineer as specified in or necessarily to be 
implied from the Contract. If the Engineer is required to obtain the approval of the Procuring Entity before 
exercising a 



 

 

specified authority, the requirements shall be as stated in the Particular Conditions. The Procuring Entity 
shall promptly inform the Contractor of any change to the authority attributed to the Engineer. 

 

3.1.2 However, whenever the Engineer exercises a specified authority for which the Procuring Entity's approval is 
required, then (for the purposes of the Contract) the Procuring Entity shall be deemed to have given approval. 
Except as otherwise stated in these Conditions: 
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the Engineer 

shall be deemed to act for the Procuring Entity; the Engineer has no authority to relieve either Party of 
any duties, obligations or 

b) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by the Engineer (including absence of disapproval) shall not relieve the Contractor 
from any responsibility he has under the Contract, including responsibility for errors, omissions, 
discrepancies and non-compliances; and 

c) any act by the Engineer in response to a Contractor's request except as otherwise expressly specified 
shall be notified in writing to the Contractor within 14 days of receipt. 

 
3.1.2 The following provisions shall apply; The Engineer shall obtain the specific approval of the Procuring Entity 

before taking action under the-following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage 
specified in the SCC. 

c) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor in accordance with 
Sub Clause13.1or13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies. 
 

3.1.3 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without 
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contract or to 
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or 
reduce the risk. The Contractor shall forthwith comply, despite the absence of approval of the Procuring Entity, 
with any such instruction of the Engineer. The Engineer shall determine an addition to the Contract Price, in 
respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, with a 
copy to the Procuring Entity. 

3.2 Delegation by the Engineer 

 

3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants, and may also revoke 
such assignment or delegation. These assistants may include a resident engineer, and/or independent 
inspectors appointed to inspect and/or test items of Plant and/or Materials. The assignment, delegation or 
revocation shall be in writing and shall not take effect until copies have been received by both Parties.  
However, unless otherwise agreed by both Parties, the Engineer shall not delegate the authority to determine 
any matter in accordance with Sub-Clause3.5 [Determinations]. 

 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized 
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, 
certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an 
assistant, in accordance with the delegation, shall have the same effect as though the act had been an act of 
the Engineer. However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore 
not prejudice the right of the Engineer to reject the work, Plant or Materials; 

b) if the Contractor questions any determination or instruction of an assistant, the Contractor may refer the 
matter to the Engineer, who shall promptly confirm, reverse or vary the determination or instruction. 

3.3 Instructions of the Engineer 

 

3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or modified Drawings 
which may be necessary for the execution of the Works and the remedying of any defects, all in accordance 
with the 
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Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom the 
appropriate authority has been delegated under this Clause. If an instruction constitutes a Variation, Clause 13 
[Variations and Adjustments] shall apply. 

 
3.3.2 The Contractor shall comply with the instructions given by the Engineer or delegated assistant, on any matter 

related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Engineer or a 
delegated assistant: 
a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two  
working days after giving the instruction, and 

c) does not reply by issuing a written rejection and/or instruction within two working      days after 
receiving the confirmation, then the confirmation shall constitute the written instruction of the Engineer or 
delegated assistant (as the case may be). 

3.4 Replacement of the Engineer 

 

3.4.1 If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less than 21 days before 
the intended date of replacement, give notice to the Contractor of the name, address and relevant experience 
of the intended replacement Engineer. If the Contractor considers the intended replacement Engineer to be 
unsuitable, he has the right to raise objection against him by notice to the Procuring Entity, with supporting 
particulars, and the Procuring Entity shall give full and fair consideration to this objection. 

3.5 Determinations 

 

3.5.1 Whenever these Conditions provide that the Engineer shall proceed in accordance with this Sub-Clause 3.5 to 
agree or determine any matter, the Engineer shall consult with each Party in an endeavor to reach agreement.  
If agreement is not achieved, the Engineer shall make a fair determination in accordance with the Contract,  
taking due regard of all relevant circumstances. 

 

3.5.2 The Engineer shall give notice to both Parties of each agreement or determination, with supporting particulars, 
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each 
Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims, 
Disputes and Arbitration]. 

4. THE CONTRACTOR 
 

4.1 Contractor's General Obligations 

 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in  
accordance with the Contract and with the Engineer's instructions, and shall remedy any defects in the Works. 

 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanent nature, required in and for this design, execution, completion and remedying of defects. 

 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin in 
any eligible source country as defined by the Procuring Entity. 

 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all 
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible 
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is 
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the 
design or specification of the Permanent Works. 

 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods 
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 
arrangements and methods shall be made without this having previously been notified to the Engineer. 

 
4.1.6 The Contractor shall not commence any Works, including mobilization and/or pre-construction activities (e.g. 

limited clearance for haul roads, site accesses and work site establishment, geotechnical investigations or 
investigations to select ancillary features such as quarries and borrowpits), unless the Engineer is satisfied that 
appropriate measures are in place to address environmental, social, health and safety risks and impacts. 



 

 

4.1.7 If the Contract specifies that the Contract or shall design any part of the Permanent Works, then unless 
otherwise stated in the Particular Conditions: 

a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in accordance with 
the procedures specified in the Contract; 

b) These Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 
include additional information required by the Engineer to add to the Drawings for co-ordination of each 
Party's designs; 

c) The Contractor shall be responsible for this part and it shall, when the Works are completed, be fit for 
such purposes for which the part is intended as are specified in the Contract; and 

d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to the Engineer the 
“as- built” documents and, if applicable, operation and maintenance manuals in accordance with the 
Specification and insufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble,  
adjust and repair this part of the Works. Such part shall not be considered to be completed for thev 
purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these 
documents and manuals have been submitted to the Engineer. 

4.2 Performance Security 
 

4.2.1 Performance security shall not be required for contracts estimated to cost less than Kenya shillings five million 
shillings. 

 

4.2.2 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated 
in the SCC and denominated in the currency (ies) of the Contractor in a freely convertible currency acceptable 
to the Procuring Entity. If an amount is not stated in the SCC, this Sub-Clause shall not apply. 

 

4.2.3 The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days after receiving 
the Letter of Acceptance and shall send a copy to the Engineer. The Performance Security shall be issued by 
a reputable Procuring Entity or financial institution selected by the Contract or and shall be in the form annexed 
to the Particular Conditions, as stipulated by the Procuring Entity in the SCC, or in another form approved by 
the Procuring Entity. 

 

4.2.4 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 
executed and completed the Works and remedied any defects. If the terms of the Performance Security specify 
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date 
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the 
Works have been completed and any defects have been remedied. 

 

4.2.5 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the 
Procuring Entity is entitled under the Contract. 

 

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to 
the extent to which the Procuring Entity was not entitled to make the claim. 

 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 21 days after receiving a 
copy of the Performance Certificate. 

 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer determines an 
addition or are duction to the Contract Price as a result of a change in cost and/or legislation, or as a result of 
a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific  
currency, the Contractor shall at the Engineer's request promptly increase, or may decrease, as the case may 
be, the value of the Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 

 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act 
on the Contractor's behalf under the Contract. 
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Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 
Commencement Date, submit to the Engineer for consent the name and particulars of the person the Contractor 
proposes to appoint as Contractor's Representative. If consent is withheld or subsequently revoked interms of 
Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's Representative, 
the Contractor shall similarly submit the name and particulars of another suitable person for such appointment. 

 

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's 
Representative or appoint a replacement. 

 

4.3.2 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of 
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution 
of the Works, a suitable replacement person shall be appointed, subject to the Engineer's prior consent, and 
the Engineer shall be notified accordingly. 

 

4.3.3 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3 
[Instructions of the Engineer]. 

 

The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
and may at anytime revoke the delegation. Any delegation or revocation shall not take effect until the Engineer 
has received prior notice signed by the Contractor's Representative, naming the person and specifying the 
powers, functions and authority being delegated or revoked. 

 

4.3.4 The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clause1.4 
[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 
Contractor shall make competent interpreters available during all working hours in a number deemed sufficient 
by the Engineer. 

4.4 Subcontractors 
 

4.4.1 The Contractor shall not subcontract the whole of the Works. 
 

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as 
if they were the acts or defaults of the Contractor. Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract 
for which the Subcontractor is named in the Contract; 

b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors; 

c) the Contractor shall give the Procuring entity not less than 14 days' notice of the intended date of the 
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause15.2 [Termination by 
Procuring Entity]. 

 
4.4.2 The Contractor shall ensure that the requirements imposed on the Contractorby Sub-Clause 1.12 

[Confidential Details] apply equally to each Subcontractor. 
 

4.4.3 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from the 
Country to be appointed as Subcontractors. 

 
4.5 Assignment of Benefit of Subcontract 

 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and 
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the  
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the assignment 
takes effect. 



 

 

4.6 Co-operation 

 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 
opportunities for carrying out work to: 
a) The Procuring Entity's Personnel, 
b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the execution on or 
near the Site of any work not included in the Contract. 

 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer 
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include the 
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the 
Contractor. 

 
If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, 
structure, plant or means of access in accordance with Contractor’s Documents, the Contractor shall submit  
such documents to the Engineer in the time and manner stated in the Specification. 

4.7 Setting Out 

 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in 
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all 
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works. 

 

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but the 
Contractor shall use reasonable efforts to verify their accuracy before they are used. 

 
4.7.2 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error in 

these items of reference, and an experienced contractor could not reasonably have discovered such error and 
avoided this delay and/or Cost, the Contractor shall give notice to the Engineer and shall be entitled subject 
to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

4.7.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered, 
and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise. 

4.8 Safety Procedures 
 

The Contractor shall: 
a) Comply with all applicable safety regulations, 
b) Take care for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as to avoid danger 
to these persons, 

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under 
Clause10 [Procuring Entity's Taking Over], and 

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 
necessary, because of the execution of the Works, for the use and protection of the public and of owners 
and occupiers of adjacent land. 

4.9 Quality Assurance 

 

The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of 
the Contract. The system shall be in accordance with the details stated in the Contract. The Engineer shall be 
entitled to audit any aspect of the system. 

 

Details of all procedures and compliance documents shall be submitted to the Engineer for information before 
each design and execution stage is commenced. When any document of a technical nature is issued to the 
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document 
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itself. Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 
obligations or responsibilities under the Contract. 

4.10 Site Data 

 

The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, 
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 
including environmental aspects. The Procuring Entity shall similarly make available to the Contract or all 
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be 
responsible for interpreting all such data. 

 
To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have 
obtained all necessary information as to risks, contingencies and other circumstances which may influence or 
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and examined 
the Site, its surroundings, the above data and other available information, and to have been satisfied before  
submitting the Tender as to all relevant matters, including (without limitation): 
a) The form and nature of the Site, including sub-surface conditions, 
b) The hydrological and climatic conditions, 
c) The extent and nature of the work and Goods necessary for the execution and completion of the 

Works and the remedying of any defects, 
d) The Laws, procedures and labor practices of the Country, and 

e) The Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water 
and other services. 

4.11 Sufficiency of the Accepted Contract Amount 
 

4.11.1 The Contractor shall be deemed to: 
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) Have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site 
Data]. 

 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations 
under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper 
execution and completion of the Works and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical 
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including 
sub-surface and hydrological conditions but excluding climatic conditions. 

 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the 
Contractor shall give notice to the Engineer as soon as practicable. 

 
This notice shall describe the physical conditions, so that they can be inspected by the Engineer, and shall set 
out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue 
executing the Works, using such proper and reasonable measures as are appropriate for the physical conditions, 
and shall comply with any instructions which the Engineer may give. If an instruction constitutes a Variation, 
Clause 13 [Variations and Adjustments] shall apply. 

 

4.12.3 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a 
notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to 
notice under Sub-Clause 20.1 [Contractor's Claims] to: 
a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) Payment of any such Cost, which shall be included in the Contract Price. 

 

4.12.4 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Engineer shall 
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to 
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs 
(a) and (b) above related to this extent. 



 

 

4.12.5 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Engineer may 
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than 
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these 
more favorable conditions were encountered, the Engineer may proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine the reductions in Cost which were due to these conditions, which 
may be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in any reduction in the Contract Price. 

 

4.12.6 The Engineer shall take account of any evidence of the physical conditions foreseen by the Contractor when 
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor's interpretation of any such evidence. 

4.13 Rights of Way and Facilities 

 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and possession 
of the Site including special and/or temporary rights-of-way which are necessary for the Works. The 
Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site which he 
may require for the purposes of the Works. 

4.14 Avoidance of Interference 
 

The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and footpaths, irrespective of whether they are public 
or in the possession of the Procuring Entity or of others. 

 

The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses and 
expenses (including legal fees and expenses) resulting from any such unnecessary or improper interference. 

4.15 Access Route 

 

TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofaccessroutestothe 
SiteatBaseDate.TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeingdamaged by the 
Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper use of 
appropriate vehicles and routes. 

 

Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be required 
for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any 
permission which may be required from the relevant authorities for his use of routes, signs and 
directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise 
of any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes 
shall be borne by the Contractor. 

4.16 Transport of Goods 
 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on which any Plant 
or a major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and 
protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from the transport of Goods, and shall 
negotiate and pay all claims arising from their transport. 
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4.17 Contractor's Equipment 

 

The Contractor shall be responsible for all Contractor's Equipment. When brought onto the Site, Contractor's 
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall 
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer. 
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit 
damage and nuisance to people and property resulting from pollution, noise and other results of his operations. 

The Contractor shall ensure that emissions, surfaced is charges and effluent from the Contractor's activities  
shall not exceed the values stated in the Specification or prescribed by applicable Laws. 

4.19 Electricity, Water and Gas 

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 
services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests. 

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas 
and other services as may be available on the Site and of which details and prices are given in the Specification. 
The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these services and for 
measuring the quantities consumed. 

4.19.2 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined 
by the Engineer in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the 
Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

4.20.2 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 
Equipment shall be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring 
Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring 
Entity. 

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 
details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materialsc at  
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall promptly  give 
notice to the Engineer of any shortage, defect or default in these materials. Unless otherwise agreed by both 
Parties, the Procuring Entity shall immediately rectify the notified shortage, defect or default. 

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 
Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring 
Entity of liability for any shortage, defect or default not apparent from a visual inspection. 

4.21 Progress Reports 

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be prepared by the 
Contractor and submitted to the Engineer in six copies. The first report shall cover the period up to the end of 
the first calendar month following the Commencement Date. Reports shall be submitted monthly thereafter,  
each within 7 days after the last day of the period to which it relates. 

 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding at the 
completion date stated in the Taking-Over Certificate for the Works. 



 

 

Each report shall include: 

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor’s 
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; andincluding 
these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-Clause 

20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to environmental 
aspects and public relations; and 

h) comparisons of actual and planned progress, with details of any events or circumstances which may 
jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted to 
overcome delays. 

 

4.21.3 The Contractor shall provide immediate notification to the Engineer of incidents in the following categories. 
Full details of such incidents shall be provided to the Engineer within the time frame agreed with the 
Engineer. 

a) confirmed or likely violation of any law or international agreement; 

b) any fatality or serious injury; 

c) significant adverse effects or damage to private property (e.g. vehicle accident, damage from fly rock, 
working beyond the boundary); 

d) major pollution of drinking water aquifer or damage or destruction of rare or endangered habitat 
(including protected areas) or species; or 

e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or other violations 
involving children. 

4.22 Security of the Site 
 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel; 
and to any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as  
authorized personnel of the Procuring Entity's other contractors on the Site. 

 
4.23 Contractor's Operations on Site 

 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained by 
the Contractor and agreed by the Engineer as additional working areas. The Contractor shall take all necessary 
precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these additional 
areas, and to keep them off adjacent land. 

 
During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction 
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear away 
and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required. 

 

4.23.2 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part of the 
Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus material, 
wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in a 
clean and safe condition. However, the Contractor may retain on Site, during the Defects Notification Period, 
such Goods as are required for the Contractor to fulfil obligations under the Contract. 
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4.24 Fossils 

 

All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. 
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removing or damaging any of these findings. 

 

The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall 
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with 
the instructions, the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub- 
Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

5. NOMINATED SUB CONTRACTORS 
 

5.1 Definition of “nominated Subcontractor 
 

In the Contract, “nominated Subcontractor” means a Subcontractor: 
a) Who is stated in the Contract as being a nominated Subcontractor, or 

b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the Contractor to employ 
as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 

5.2 Objection to Nomination 

 

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 
Contractor raises reasonable objection by notice to the Engineer as soon as practicable, with supporting 
particulars. An objection shall be deemed reasonable if it arises from (among other things) any of the following 
matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and from the 
consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 
financial strength; 

b) the nominated Subcontract or does not accept to indemnify the Contractor against and from any 
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 
subcontracted work (including design, if any), the nominated Subcontract or shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to discharge 
his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 
perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums 
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated Subcontractors] 

. 

5.3 Payments to nominated Subcontractors 

 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated Subcontractor's 
invoices approved by the Contractor which the Engineer certifies to be due in accordance with the subcontract. 
These amounts plus other charges shall be included in the Contract Price in accordance with sub-paragraph 
(b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments]. 

 

5.4 Evidence of Payments 

 

Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the  
Engineer may request the Contractor to supply reasonable evidence that the nominated Subcontractor 
has received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retention or otherwise. Unless the Contractor: 



 

 

a) Submits this reasonable evidence to the Engineer, or 

b) i) satisfies the Engineer in writing that the Contractor is reasonably entitled to withhold or refuse to pay 
these amounts, and 

ii) submits to the Engineer reasonable evidence that the nominated Subcontractor has been notified of the 
Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, direct to the 
nominated Subcontractor, partor all of such amounts previously certified (less applicable deductions) 
as are due to the nominated Subcontractor and for which the Contractor has failed to submit the 
evidence described in sub-paragraphs (a) or (b) above. The Contractor shall then repay, to the 
Procuring Entity, the amount which the nominated Subcontractor was directly paid by the Procuring 
Entity. 

6. STAFF AND LABOR 
 

6.1 Engagement of Staff and Labor 

 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, 
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor 
with appropriate qualifications and experience from sources within the Country. 

6.2 Rates of Wages and Conditions of Labor 

 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general 
level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar to that 
of the Contractor. 

 
6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 

Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the  
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 
deductions there of as may be imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

 

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Procuring Entity's 
Personnel. 

6.4 Labor Laws 

 

The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, health, safety, welfare, immigration and emigration, and shall 
allow them all their legal rights. 

 

The Contractor shall require his employees to obey all applicable Laws, including those concerning safety at 
work. 

6.5 Working Hours 

 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working 
hours stated in the SCC, unless: 
a) Otherwise stated in the Contract, 
b) The Engineer gives consent, or 

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the 
Works, in which case the Contractor shall immediately advise the Engineer. 
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6.6 Facilities for Staff and Labor 

 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary  
accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also provide 
facilities for the Procuring Entity's Personnel as stated in the Specification. 

 

The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or permanent 
living quarters within the structures forming part of the Permanent Works. 

6.7 Health and Safety 

 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure thatmedical 
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made 
for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

 
6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and 

protection against accidents. This person shall be qualified for this responsibility and shall have the authority  
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the Works, 
the Contractor shall provide whatever is required by this person to exercise this responsibility and authority. 

 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence.  
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and 
damage to property, as the Engineer may reasonably require. 

 

6.7.3 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via an approved 
service provider and shall undertake such other measures as are specified in this Contract to reduce the risk of 
the transfer of the HIV virus between and among the Contractor's Personnel and the local community, to 
promote early diagnosis and to assist affected individuals. 

6.8 Contractor's Superintendence 

 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage, 
inspect and test the work. 

 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language 
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out 
(including the methods and techniques required, the hazards likely to be encountered and methods of 
preventing accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor's Personnel 

 

6.9.1 The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled and experienced in 
their respective trades or occupations. The Engineer may require the Contractor to remove (or cause to be 
removed) any person employed on the Site or Works, including the Contractor's Representative if applicable, 
who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties incompetently or negligently, 

c) Fails to conform with any provisions of the Contract, 

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or 

e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution of the Works. 

 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 



 

 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to be 
outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly 
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and 
property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary for the execution of the 
Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these personnel are 
provided with the required residence visas and work permits. The Procuring Entity will, if requested by the 
Contractor, use his Lowest endeavors in a timely and expeditious manner to assist the Contract or in obtaining 
any local, state, national or government permission required for bringing in the Contractor's personnel. 

6.12.2 The Contractor shall be responsible for the return of these personnel to the place where they were recruited or 
to their domicile. In the event of the death in the Country of any of these personnel or members of their 
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return 
or burial. 

6.13 Supply of Foodstuffs 

The Contractor shall arrange for the provision of a sufficient supply of suitable food as may be stated in the 
Specification at reasonable prices for the Contractor's Personnel for the purposes of or in connection with the 
Contract. 

6.14 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking 
and other water for the use of the Contractor's Personnel. 

6.15 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed 
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply 
with all the regulations of the local health authorities, including use of appropriate insecticide. 

6.16 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of the Country, import, sell, give, barter 
or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter or 
disposal thereof by Contractor's Personnel. 

6.17 Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition of any 
kind, or allow Contractor's Personnel to do so. 

6.18 Festivals and Religious Customs 

The Contractor shall respect the Country's recognized festivals, days of rest and religious or other customs. 

6.19 Funeral Arrangements 

The Contractor shall be responsible, to the extent required by local regulations, for making any funeral 
arrangements for any of his local employees who may die while engaged upon the Works. 
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6.20 Prohibition of Forced or Compulsory Labor 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of 
involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 
arrangements. 

6.21 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental, 
spiritual, moral, or social development. Where the relevant labor laws of the Country have provisions for 
employment of minors, the Contract or shall follow those laws applicable to the Contractor. Children below 
the age of 18 years shall not be employed in dangerous work. 

6.22 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labor at the Site. The records 
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details 
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

6.23 Workers' Organizations 

The Contractor shall comply with laws on workers' rights to form and to join workers' organizations without 
interference and to bargain collectively. 

6.24 Non-Discrimination and Equal Opportunity 

The Contractor shall not make employment decisions on the basis of personal characteristics unrelated to 
inherent job requirements. The Contractor shall base the employment relationship on the principle of equal 
opportunity and fair treatment and shall not discriminate with respect to aspects of the employment 
relationship, including recruitment and hiring, compensation (including wages and benefits), working 
conditions and terms of employment, access to training, promotion, termination of employment or retirement, 
and discipline. 

7. Plant, Materials and Workmanship 
 

7.1 Manner of Execution 

 

The Contractor shall carry out the manufacture of Plant, the production and manufacture of Materials, and all 
other execution of the Works: 
a) In the manner (if any) specified in the Contract, 
b) In a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 
Contract. 

7.2 Samples 

 

The Contractor shall submit the following samples of Materials, and relevant information, to the Engineer for 
consent prior to using the Materials in or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 
Contractor's cost, and 

b) additional samples instructed by the Engineer as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 
 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of 
Plant and production and manufacture of Materials. 



 

 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the 
Contractor from any obligation or responsibility. 

The Contractor shall give notice to the Engineer whenever any work is ready and before it is covered up, put 
out of sight, or packaged for storage or transport. The Engineer shall then either carry out the examination, 
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that 
the Engineer does not require to do so. If the Contractor fails to give the notice, he shall, if and when required 
by the Engineer, uncover the work and thereafter reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after Completion (if any). 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents 
and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably 
qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The Contractor 
shall agree, with the Engineer, the time and place for the specified testing of any Plant, Materials and other 
parts of the Works. 

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or details of specified  
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the 
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this 
Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract. 

7.4.3 The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's intention to attend the 
tests. If the Engineer does not attend at the time and place agreed, the Contractor may proceed with the tests, 
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the 
Engineer's presence. 

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or as a result of a 
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Engineer and shall 
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension ofTime for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

The Contractor shall promptly forward to the Engineer duly certified reports of the tests. When the specified  
tests have been passed, the Engineer shall endorse the Contractor's test certificate, or issue a certificate to him, 
to that effect. If the Engineer has not attended the tests, he shall be deemed to have accepted the readings as 
accurate. 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Engineer may reject the Plant, 
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then promptly 
make good the defect and ensure that the rejected item complies with the Contract. 

7.5.2 If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be repeated unde 
rthe same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional 
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity. 

7.6 Remedial Work 

7.6.1 Notwithstanding any previous test or certification, the Engineer may instruct the Contractor to: 

a) remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether because of an 
accident, unforeseeable event or otherwise. 
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7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay 
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to 
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the 
Procuring Entity all costs arising from this failure. 

7.7 Ownership of Plant and Materials 

 

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the extent consistent 
with the Laws of the Country, become the property of the Procuring Entity at whichever is the earlier of the 
following times, free from liens and other encumbrances: 

a) When it is incorporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 
[Payment for Plant and Materials in Event of Suspension]. 

 
7.8 Royalties 

 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) Natural Materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material (whether 
natural or man-made), except to the extent that disposal areas within the Site are specified in the 
Contract. 

8. COMMENCEMENT, DELAYS AND SUSPENSION 
 

8.1 Commencement of Works 

 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the date 
at which the following precedent conditions have all been fulfilled and the Engineer's notification recording 
the agreement of both Parties on such fulfilment and instructing to commence the Work is received by the 
Contractor: 

a) Contract by relevant authorities of the Country; 

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial arrangements 
(under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements]); 

c) signature of the Contract Agreement by both Parties, and if required, approval of the except if otherwise 
specified in the SCC, effective access to and possession of the Site given to the Contractor together with 
such permission(s) under (a) of Sub-Clause 1.13 [Compliance with Laws] as required for the 
commencement of the Works 

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance Payment] provided 
that the corresponding Procuring Entity guarantee has been delivered by the Contractor. 

 

8.1.2 If the said Engineer's instruction is not received by the Contractor within 180 days from his receipt of the 
Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause 16.2 
[Termination by Contractor]. 

 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 
Commencement Date and shall then proceed with the Works with due expedition and without delay. 

8.2 Time for Completion 

 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including: 

a) achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section to be 
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the 
Works and Sections]. 



 

 

8.3 Programme 

 

8.3.1 The Contractor shall submit a detailed time programme to the Engineer within 14 days after receiving the 
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's 
obligations. Each programme shall include: 

a) the order in which the Contractor intends to carry out the Works, including the anticipated timing ofeach 
stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site, 
construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contract or intends to adopt, and of the major 
stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 
entitled to rely upon the programme when planning their activities. 

 

8.3.3 The Contractor shall promptly give notice to the Engineer of specific probable future events or circumstances 
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. The 
Engineer may require the Contractor to submit an estimate of the anticipated effect of the future event or 
circumstances, and/or a proposal under Sub-Clause 13.3 [Variation Procedure]. 

 

8.3.4 If, at anytime, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) to 
comply with the Contract or to be consistent with actual progress and the Contractor's stated intentions, the 
Contractor shall submit a revised programme to the Engineer in accordance with this Sub-Clause. 

8.4 Extension of Time for Completion 

 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time 
for Completion if and to the extent that completion for the purposes of Sub-Clause10.1 [Taking Over of the 
Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 
Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental 
actions, or 

e) Any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 
Entity's Personnel, or the Procuring Entity's other contractors. 

 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor 
shall give notice to the Engineer in accordance with Sub-Clause 20.1 [Contractor's Claims]. When determining 
each extension of time under Sub-Clause 20.1, the Engineer shall review previous determinations and may 
increase, but shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 
 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 
public authorities in the Country, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of 
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 
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8.6 Rate of Progress 
 

8.6.1 If, at any time: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other 
than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Engineer 
may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and 
supporting report describing the revised methods which the Contractor proposes to adopt in order to 
expedite progress and complete within the Time for Completion. 

 

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods, which may 
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at 
the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional 
costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these 
costs to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below. 

 

8.6.2 Additional costs of revised methods including acceleration measures, instructed by the Engineer to reduce 
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by 
the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 
default. These delay damages shall be the sum stated in the SCC, which shall be paid for everyday which shall 
elapse between the relevant Time for Completion and the date stated in the Taking-Over Certificate. However, 
the total amount due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any) 
stated in the SCC. 

 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the 
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the 
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other duties, obligations or responsibilities which he may have under the Contract. 

8.8 Suspension of Work 

 

The Engineer may at any time instruct the Contractor to suspend progress of part or all of the Works. During 
such suspension, the Contractor shall protect, store and secure such part or the Works against any deterioration, 
loss or damage. 

 

The Engineer may also notify the cause for the suspension. If and to the extent that the cause is notified and 
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

8.9 Consequences of Suspension 

 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's instructions under Sub- 
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the 
Engineer and shall been titled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 
 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

8.9.2 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making 
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's  
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 



 

 

8.10 Payment for Plant and Materials in Event of Suspension 

 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/or Materials 
which have not been delivered to Site, if: 

a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance 
with the Engineer's instructions. 

8.11 Prolonged Suspension 

 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractor may request the Engineer's permission to proceed. If the Engineer does not give permission within 
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the 
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If 
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub- 
Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

 

After the permission or instruction to proceed is given, the Contractor and the Engineer shall jointly examine 
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any 
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension  after 
receiving from the Engineer an instruction to this effect under Clause13 [Variations and Adjustments]. 

9. TESTS ON COMPLETION 
 

9.1 Contractor's Obligations 

 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's 
General Obligations]. 

 

9.1.2 The Contractor shall give to the Engineer not less than 21 days' notice of the date after which the Contract or 
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion 
shall be carried out within 14 days after this date, on such day or days as the Engineer shall instruct. 

 

9.1.3 In considering the results of the Tests on Completion, the Engineer shall make allowances for the effect of any 
use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As soon 
as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified report 
of the results of these Tests to the Engineer. 

9.2 Delayed Tests 

 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 
paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

 
If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may by notice require 
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out 
the Tests on such day or days within that period as the Contract or may fix and of which he shall give notice  
to the Engineer. 

 

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's 
Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on Completion shall 
then be deemed to have been carried out in the presence of the Contract or and the results of the Tests shall be 
accepted as accurate. 

9.3 Retesting 

 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and 
the Engineer or the Contractor may require the failed Tests, and Tests on Completion on any related work, to 
be repeated under the same terms and conditions. 
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9.4 Failure to Pass Tests on Completion 

 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], the 
Engineer shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; 

b) If the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, 
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the same 
remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy Defects]; or 

c) Issue a Taking-Over Certificate, if the Procuring Entity so requests. 

 
9.4.2 In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other obligations under 

the Contract, and the Contract Price shall be reduced by such amount as shall be appropriate to cover the 
reduced value to the Procuring Entity as a result of this failure. Unless the relevant reduction for this failure is 
stated (or its method of calculation is defined) in the Contract, the Procuring Entity may require the reduction 
to be (i) agreed by both Parties (in full satisfaction of this failure only) and paid before this Taking-Over 
Certificate is issued, or 
(ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. 

10. PROCURING ENTITY'S TAKING OVER 
 

10.1 Taking Over of the Works and Sections 

 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by the 
Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the 
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, 
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in 
accordance with this Sub-Clause. 

 
10.1.2 The Contractor may apply by notice to the Engineer for a Taking-Over Certificate not earlier than 14 days 

before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are 
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section. 

 

The Engineer shall, within 30 days after receiving the Contractor's application: 

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or Section were 
completed in accordance with the Contract, except for any minor outstanding work and defects which will 
not substantially affect the use of the Works or Section for their intended purpose (either until or whilst 
this work is completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to 
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before 
issuing a further notice under this Sub-Clause. 

 
10.1.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor's application within 

the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with 
the Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

 

10.2.1 The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part 
of the Permanent Works. 

 

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 
specified in the Contract or agreed by both Parties) unless and until the Engineer has issued a Taking-Over 
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking- 
Over Certificate isissued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is used, 

b) The Contractor shall cease to be liable for the care of such part as from this date, when responsibility 
shall pass to the Procuring Entity, and 

c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certificate for this part. 



 

 

10.2.2 After the Engineer has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given 
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests 
onCompletion. The Contractor shall carry out these Tests on Completion as soon as practicable before the 
expiry date of the relevant Defects Notification Period. 

10.2.3 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
notice to the Engineer and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any 
such Cost-plus profit, which shall be included in the Contract Price. After receiving this notice, the Engineer 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this Cost and profit. 

10.2.4 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay  damages there 
after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for the 
remainder of the Section (if any) in which this part is included shall also be reduced. For any period of delay 
after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages shall 
be calculated as the proportion which the value of the part so certified bears to the value of the Works or Section 
(as the case may be) as a whole. The Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply to 
the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum 
amount of these damages. 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been 
completed. 

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the 
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Engineer shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance 
with the relevant provisions of the Contract. 

10.3.2 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price. 

10.3.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall 
not be deemed to certify completion of any ground or other surfaces requiring reinstatement. 

11. Defects Liability 

11.1 Completion of Outstanding Work and Remedying Defects 

In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by 
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as 
soon as practicable there after, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 
reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section 
(as the case may be). 

 

If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or on behalf of) the 
Procuring Entity. 
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11.2 Cost of Remedying Defects 

 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work 
is attributable to: 
a) Any design for which the Contractor is responsible, 
b) Plant, Materials or workmanship not being in accordance with the Contract, or 
c) Failure by the Contractor to comply with any other obligation. 

 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly 
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

11.3 Extension of Defects Notification Period 

 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension 
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a  
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they 
are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects 
Notification Period shall not be extended by more than two years. 

 

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 [Suspension of 
Work] orSub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this 
Clause shall not apply to any defects or damage occurring more than two years after the Defects Notification  
Period for the Plant and/or Materials would otherwise have expired. 

11.4 Failure to Remedy Defects 

 

11.4.1 If the Contractor fails to remedy any defector damage within a reasonable time, a date may be fixed by (or on 
behalf of) the Procuring Entity, on or by which the defect or damage is to be remedied. The Contractor shall 
be given reasonable notice of this date. 

 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Procuring 
Entity may (at his option): 
a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 

Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5 
[Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring 
Entity in remedying the defect or damage; 

b) Require the Engineer to agree or determine a reasonable reduction in the Contract Price in accordance 
with Sub-Clause3.5 [Determinations]; or 

c) If the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or 
any major part of the Works, terminate the Contract as a whole, or in respect of such major part which 
cannot be put to the intended use. 

 

11.4.3 Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity shall then be 
entitled to recover all sums paid for the Works or for such part (as the case may be), plus financing costs and  
the cost of dismantling the same, clearing the Site and returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

 

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the 
full replacement cost of these items, or to provide other appropriate security. 

11.6 Further Tests 

 

If the work of remedying of any defect or damage may affect the performance of the Works, the Engineer may  
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice 
within 30 days after the defect or damage is remedied. 



 

 

These tests shall be carried out in accordance with the terms applicable to the previous tests, except that hey 
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying 
Defects], for the cost of the remedial work. 

11.7 Right of Access 

 

Until the Performance Certificate has been issued, the Contractor shall have such right of access to the Works 
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring  
Entity's reasonable security restrictions. 

11.8 Contractor to Search 

 

The Contractor shall, if required by the Engineer, search for the cause of any defect, under the direction of 
the Engineer. Unless the defect is to be remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost 
of Remedying Defects], the Cost of the search plus profit shall be agreed or determined by the Engineer in  
accordance with Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price. 

11.9 Completion Certificate 

 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Engineer 
has issued the Performance Certificate to the Contractor, stating the date on which the Contractor completed 
his obligations under the Contract. 

 

11.9.2 The Engineer shall issue the Performance Certificate within 30 days after the latest of the expiry dates of the 
Defects Notification Periods, or as soon thereafter as the Contractor has supplied all the Contractor's 
Documents and completed and tested all the Works, including remedying any defects. A copy of the 
Performance Certificate shall be issued to the Procuring Entity. 

 

11.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the Works. 

11.10 Unfulfilled Obligations 

 

After the Performance Certificate has been issued, each Party shall remain liable for the fulfilment of any 
obligation which remains unperformed at that time. For the purposes of determining the nature and extentof 
unperformed obligations, the Contract shall be deemed to remain in force. 

11.11 Clearance of Site 

 

11.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Performance 
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity 
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and 
restoring the Site. 

 

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

12. MEASUREMENT AND EVALUATION 
 

12.1 Works to be Measured 

 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall 
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 
particulars detailing the amounts which he considers to be entitled under the Contract. 
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12.1.2 Whenever the Engineer requires any part of the Works to be measured, reasonable notice shall be given to the 
Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the Engineer in making the 
measurement, and 

(b) supply any particulars requested by the Engineer. 

If the Contractor fails to attend or send a representative, the measurement made by (or on behalf of) the 
Engineer shall be accepted as accurate. 

 

12.1.3 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records, 
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and 
agree the records with the Engineer, and shall sign the same when agreed. If the Contractor does not attend, 
the records shall be accepted as accurate. 

 

12.1.4 If the Contractor examines and disagrees the records, and/or does not sign them as agreed, then the Contractor 
shall give notice to the Engineer of the respects in which the records are asserted to be inaccurate. After 
receiving this notice, the Engineer shall review the records and either confirm or vary them and certify the 
payment of the undisputed part. If the Contractor does not so give notice to the Engineer within 14 days after 
being requested to examine the records, they shall be accepted as accurate. 

 

 
12.2 Method of Measurement 

 

Except as otherwise stated in the Contract and notwithstanding local practice: 

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 
b) The method of measurement shall be in accordance with the Bills of Quantities or other 

applicable Schedules. 
 

12.3 Evaluation 
 

12.3.1 Except as otherwise stated in theContract, the Engineer shallproceed in accordance with Sub-Clause 

3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of work, 
applying the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 
and 12.2 and the appropriate rate or price for the item. 

 

For each item of work, the appropriate rate or price for the item shall be the rate or price specified for 
such item in the Contractor, if there is no such item, specified for similar work. 

 

12.3.2 Any item of work included in the Bills of Quantities for which no rate or price was specified shall 
be considered as included in other rates and prices in the Bills of Quantities and will not be paid for 
separately. 

 

However, a new rate or price shall be appropriate for an item of work if: 

a) I) the measured quantity of the item is changed by more than 25% from the quantity of this 
item in the Bills of Quantities or another Schedule, 

ii) This change in quantity multiplied by such specified rate fo rthis item exceeds 0.25% of 
the Accepted Contract Amount, 

iii) This change in quantity directly changes the Cost per unit quantity of this item by more 
than 1%, and 

iv) This item is not specified in the Contract as a “fixed rate 

item”; or 

b) i) the work is instructed under Clause 13 [Variations and Adjustments], 
ii) no rate or price is specified in the Contract for this item, and 

iii) no specified rate or price is appropriate because the item of work is not of similar 
character, or is not executed under similar conditions, as any item in the Contract. 

 

12.3.3 Each new rate or price shall be derived from any relevant rates or prices in the Contract, with 
reasonable adjustments to take account of the matters described in sub-paragraph (a) and/or (b), as 



 

 

applicable. If no rates or prices are relevant for the derivation of a new rate or price, it shall be 
derived from the reasonable Cost of executing the work, together with profit, taking account of any 
other relevant matters. 

 

12.3.4 Until such time as an appropriate rate or price is agreed or determined, the Engineer shall determine 
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned 
work commences. 

 

12.3.5 Where the contract price is different from the corrected tender price, in order to ensure the contractor 
is not paid less or more relative to the contract price (which would be the tender price), payment 
valuation certificates and variation orders on omissions and additions valued based on rates in the 
Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. 
The percentage already worked out during tender evaluation is worked out as follows: (corrected 
tender price–tender price)/tender price X 100. 

 

12.4 Omissions 

 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been 
agreed, if: 
a) the Contractor will incur (or has incurred) cost which, if the work had not been omitted, would 

have been deemed to be covered by a sum forming part of the Accepted Contract Amount; 
b) the omission of the work will result (or has resulted) in this sum not forming part of the 

Contract Price; and 
c) this cost is not deemed to be included in the evaluation of any substituted work; then the 

Contractor shall give notice to the Engineer accordingly, with supporting particulars. Upon 
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine this cost, which shall be included in the Contract Price. 

 

13. VARIATIONS AND ADJUSTMENTS 
 

13.1 Right to Vary 

 

13.1.1 Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over Certificate 
for the Works, either by an instruction or by a request for the Contractor to submit a proposal. 

 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives 
notice to the Engineer stating (with supporting particulars) that (i) the Contractor cannot readily 
obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in the 
sequence or progress of the Works. Upon receiving this notice, the Engineer shall cancel, confirm or 
vary the instruction. 
Each Variation may include: 

a) Changes to the quantities of any item of work included in the Contract (however, such 
changes do not necessarily constitute a Variation), 

b) Changes to the quality and other characteristics of any item of work, 

c) Changes to the levels, positions and/or dimensions of any part of the Works, 

d) Omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including 
any associated Tests on Completion, boreholes and other testing and exploratory work, or 

f) changes to the sequence or timing of the execution of the Works. 
 

13.1.3 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless 
and until the Engineer instructs or approves a Variation. 
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13.2 Value Engineering 

 

13.2.1 The Contract or may, at any time, submit to the Engineer a written proposal which (in the 
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring 
Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or value to the 
Procuring Entity of the completed Works, or (iv) otherwise be of benefit to the Procuring Entity. 

 

13.2.2 The proposal shall be prepared at the cost of the Contract or and shall include the items listed in 
Sub- Clause 13.3 [Variation Procedure]. 

 

If a proposal, which is approved by the Engineer, includes a change in the design of part of the 
Permanent Works, then unless otherwise agreed by both Parties: 

a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 

c) if this change results in a reduction in the contract value of this part, the Engineer shall proceed 
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be 
included in the Contract Price. This fee shall be half (50%) of the difference between the 
following amounts: 

i) such reduction in contract value, resulting from the change, excluding adjustments under 
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 
[Adjustments for Changes in Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account 
of any reductions in quality, anticipated life or operational efficiencies. 

 

13.2.3 However, if amount (i) is less than amount (ii), there shall not be a fee. 
 

13.3 Variation Procedure 

 

13.3.1 If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall respond in 
writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or 
by submitting: 

a) A description of the proposed work to be performed and a programme for its execution, 

b) the Contractor's proposal for any necessary modifications to the programme according toSub- 

Clause 8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 
 

13.3.2 The Engineer shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 
[Value Engineering] or otherwise), respond with approval, disapproval or comments. The 
Contractor shall not delay any work whilst awaiting a response. 

 

13.3.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be 
issued by the Engineer to the Contractor, who shall acknowledge receipt. 

 

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], 
unless the Engineer instructs or approves otherwise in accordance with this Clause. 

 

13.4 Payment in Applicable Currencies 

 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever 
an adjustment is agreed, approved or determined as stated above, the amount payable in each of the 
applicable currencies shall be specified. For this purpose, reference shall be made to the actual or 
expected currency proportions of the Cost of the varied work, and to the proportions of various 
currencies specified for payment of the Contract Price. 



 

 

13.5 Provisional Sums 

 

13.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Engineer's 
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the 
Contractor shall include only such amounts, for the work, supplies or services to which the 
Provisional Sum relates, as the Engineer shall have instructed. For each Provisional Sum, the 
Engineer may instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor 
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor 
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be 
included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) A sum for overhead charges and profit, calculated as a percentage of these actual amounts 
by applying the relevant percentage rate (if any) stated in the appropriate Schedule. 

iii) If there is no such rate, the percentage rate stated in the SCC shall be applied. 
 

13.5.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and 
accounts or receipts in substantiation. 

 

13.6 Daywork 
 

13.6.1 For work of a minor or incidental nature, the Engineer may instruct that a Variation shall be executed 
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule 
included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not 
included in the Contract, this Sub-Clause shall not apply. 

 

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When 
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for 
any Goods. 

 

13.6.2 Except for any items for which the Daywork Schedule specifies that payment is not due, the 
Contractor shall deliver each day to the Engineer accurate statements in duplicate which shall 
include the following details of the resources used in executing the previous day's work: 

a) The names, occupations and time of Contractor's Personnel, 

b) The identification, type and time of Contractor's Equipment and Temporary Works, and 

c) The quantities and types of Plant and Materials used. 

 
13.6.3 One copy of each statement will, if correct, or when agreed, be signed by the Engineer and returned 

to the Contractor. The Contractor shall then submit priced statements of these resources to the 
Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for 
Interim Payment Certificates]. 

 

13.7 Adjustments for Changes in Legislation 

 

13.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting 
from a change in the Laws of the Country (including the introduction of new Laws and the repeal 
or modification of existing Laws) or in the judicial or official governmental interpretation of such 
Laws, made after the Base Date, which affect the Contractor in the performance of obligations under 
the Contract. 

 

13.7.2 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result 
of these changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall 
give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 
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a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 

13.7.3 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the 
relevant delay has already been taken into account in the determination of a previous extension of 
time and such Cost shall not be separately paid if the same shall already have been taken into account 
inthe index ing of any inputs to the table of adjustment data in accordance with the provisions of 
Sub-Clause 
13.8 [Adjustments for Changes in Cost]. 

 

13.8 Adjustments for Changes in Cost 

 

13.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for 
local and foreign currencies included in the Schedules. If there is no such table of adjustment data, 
this Sub- Clause shall not apply. 

 

13.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls 
in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts 
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for 
any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted 
Contract Amount shall be deemed to have included amounts to cover the contingency of other rises 
and falls in costs. 

 

13.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in 
accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined 
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is 
to be applied to work valued on the basis of Cost or current prices. The formulae shall be of the 
following general type: 

 

 

Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo +      where: 

 
“Pn”is the adjustment multiplier to be applied to the estimated contract value in the relevant currency of 

the work carried out in period “n”, this period being a month unless otherwise stated in the SCC; 

 
“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-adjustable 

portion in contractual payments; 

 
“b”, “c”, “d” …are coefficients representing the estimated proportion of each cost element related to the 

execution of the Works, as stated in the relevant table of adjustment data; such tabulated cost elements 

may be indicative of resources such as labor, equipment and materials; 

 
“Ln”, “En”, “Mn”, … are the current cost indices or reference prices for period “n”, expressed in the 

relevant currency of payment, each of which is applicable to the relevant tabulated cost element on the 

date 49 days prior to the last day of the period (to which the particular Payment Certificate relates); and 

 
“Lo”, “Eo”, “Mo”, … are the base cost indices or reference prices, expressed in the relevant currency of 

payment, each of which is applicable to the relevant tabulated cost element on the Base Date. 



 

 

13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 
doubt, it shall be determined by the Engineer. For this purpose, reference shall be made to the values of the 
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of 
clarification of the source; although these dates (and thus these values) may not correspond to the base cost 
indices. 

 

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each index shall be converted 
into the relevant currency of payment at the selling rate, established by the central Procuring Entity of the 
Country, of this relevant currency on the above date for which the index is required to be applicable. 

 

13.8.6 Until such time as each current cost index is available, the Engineer shall determine a provisional index for 
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be  
recalculated accordingly. 

 

13.8.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices thereafter 
shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the 
Time for Completion of the Works, or (ii) the current index or price, which ever is more favorable to the 
Procuring Entity. 

 
13.8.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall  

only be adjusted if they have been rendered unreasonable, unbalanced or inapplicable, as a result of 
Variations. 

14. CONTRACT PRICE AND PAYMENT 
 

14.1 The Contract Price 
 

14.1.1 Unless otherwise stated in the Particular Conditions: 

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be subject to 
adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the 
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 
[Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bills of Quantities or other Schedule are estimated quantities 
and are not to be taken as the actual and correct quantities: 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause 12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 
breakdown of each lumpsum price in the Schedules. 

14.1.2 The Engineer may take account of the breakdown when preparing Payment Certificates, but shall not be 
bound by it. 

14.1.3 Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
there for, imported by the Contractor for the sole purpose of executing the Contract shall be exempt from 
the payment of import duties and taxes upon importation. 

14.2 Advance Payment 

14.2.1 The Procuring Entity shall make an advance payment, as an interest- free loan for mobilization and cashflow 
support, when the Contractor submits a guarantee in accordance with this Sub-Clause. The total advance 
payment, the number and timing of instalments (if more than one), and the applicable currencies and 
proportions, shall be as stated in the SCC. Unless and until the Procuring Entity receives this guarantee, or 
if the total advance payment is not stated in the SCC, this Sub-Clause shall not apply. 

14.2.2 The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for  
the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application 
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in  
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal 
to the advance payment. This guarantee shall be issued by a reputable Procuring Entity or financial institution 
selected by the Contractor and shall be in the form annexed to the Particular Conditions or in another form 
approved by the Procuring Entity. 
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14.2.3 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 
repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in 
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has 
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

 

14.2.4 Unless stated otherwise in the SCC, the advance payment shall be repaid through percentage deductions 
from the interim payments determined by the Engineer in accordance with Sub-Clause 14.6 [Issue of Interim 
Payment Certificates], as follows: 
a) Deductions shall commence in the next interim Payment Certificate following that in which the total of 

all certified interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and 

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of each Interim 
Payment Certificate (excluding the advance payment and deductions for its repayments as well as 
deductions for retention money) in the currencies and proportions of the advance payment until such 
time as the advance payment has been repaid; provided that the advance payment shall be completely 
repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount less Provisional Sums 
has been certified for payment. 

 

14.2.5 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works 
or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance 
then outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], payable by the Contractor to the Procuring Entity. 

14.3 Application for Interim Payment Certificates 

 

14.3.1 The Contractor shall submit a Statement in six copies to the Engineer after the end of each month, in aform 
approved by the Engineer, showing in detail the amounts to which the Contractor considers itself to been 
titled, together with supporting documents which shall include the report on the progress during this month 
in accordance with Sub-Clause 4.21 [Progress Reports]. 

 
14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currencies in which the Contract Price is payable, in the sequence listed: 
a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the 

end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) 
below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance 
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the 
SCC to the total of the above amounts, until the amount so retained by the Procuring Entity reaches the 
limit of Retention Money (if any) stated in the SCC; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted 
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause14.5[Plant 
and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contract or otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

14.3.3 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 
paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or 
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already 
worked out during tender evaluation is worked out as follows: (corrected tender price–tender price)/tender 
priceX100. 

14.4 Schedule of Payments 

14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the Contract Price will 
be paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the 
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]; 



 

 

b) Sub-Clause14.5[Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works, 
and if actual progress is found to be less or more than that on which this schedule of payments was 
based, then the Engineer may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based. 

 

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates 
of the payments which he expects to become due during each quarterly period. The first estimate shall be 
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 
intervals, until the Taking-Over Certificate has been issued for the Works. 

 

14.5 Plant and Materials intended for the Works (see SCC for lists) 
 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause 14.3, 
(i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent 
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 
Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. 

 

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the Schedules, this Sub- 
Clause shall not apply. The Engineer shall determine and certify each addition if the following conditions 
are satisfied: 
a) The Contractor has: 

i) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 
which are available for inspection, and 

ii) Submitted a statement of the Cost of acquiring and delivering the Plant and Materials to the 
Site, supported by satisfactory evidence; 
and either: 

b) The relevant Plant and Materials: 

i) Are those listed in the Schedules for payment when shipped, 

ii) Have been shipped to the Country, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Engineer together with evidence of payment of freight and insurance, any other 
documents reasonably required, and an Procuring Entity guarantee in a form and issued by an entity 
approved by the Procuring Entity in amounts and currencies equal to the amount due under this Sub- 
Clause: this guarantee may be in a similar form to the form referred to in Sub-Clause 14.2[Advance 
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected 
against loss, damage or deterioration; 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deterioration, and appear to be in accordance with the Contract. 

 
14.5.3 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Engineer's  

determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 

14.5.4 The currencies for this additional amount shall be the same as those in which payment will become due when 
the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant 
and Materials. 

14.6 Issue of Interim Payment Certificates 

 

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance  
Security. Thereafter, the Engineer shall, within 30 days after receiving a Statement and supporting 
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall 
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state the amount which the Engineer fairly determines to be due, with all supporting particulars for any 
reduction or withholding made 

 

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall not be bound to issue 
an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than 
the minimum amount of Interim Payment Certificates (if any) stated in the SCC. In this event, the Engineer 
shall give notice to the Contractor accordingly. 

 

14.6.2 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of 
rectification or replacement may be withheld until rectification or replacement has been completed; 
and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the 
work or obligation has been performed. 

 

14.6.3 The Engineer may in any Payment Certificate make any correction or modification that should properly be  
made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the  
Engineer's acceptance, approval, consent or satisfaction. 

14.7 Payment 

14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The first instalment of the advance payment within 42 days after issuing the Letter of Acceptance or  
within 21 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] 
and Sub-Clause 14.2 [Advance Payment], whichever is later; 

b) the amount certified in each Interim Payment Certificate within 56 days after the Engineer receives the 
Statement and supporting documents; or, at a time when the Procuring Entity's loan or credit (from 
which part of the payments to the Contractor is being made) is suspended, the amount shown on any 
statement submitted by the Contractor within 14 days after such statement is submitted, any discrepancy 
being rectified in the next payment to the Contractor; and 

c) the amount certified in the Final Payment Certificate within 56 days after the Procuring Entity receives 
this Payment Certificate; or, at a time when the Procuring Entity's loan or credit (from which part of the 
payments to the Contractor is being made) is suspended, the undisputed amount shown in the Final 
Statement within 56 days after the date of notification of the suspension in accordance with Sub-Clause 
16.2 [Termination by Contractor]. 

 

14.7.2 Payment of the amount due in each currency shall be made in to the Procuring Entity account, nominated 
by the Contractor, in the payment country (for this currency) specified in the Contract. 

14.8 Delayed Payment 

 

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor 
shall be entitled to receive financing charges compounded monthly on the amount unpaid during the period 
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 
[Payment], irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim Payment 
Certificate is issued. 

 

Unless otherwise stated in the Particular Conditions, these financing charges shall be calculated at the annual 
rate of three percentage points above the discount rate of the central Procuring Entity in the country of the 
currency of payment, or if not available, the inter-Procuring Entity offered rate, and shall be paid in such 
currency. 

 
The Contractor shall be entitled to this payment without formal notice or certification, and without prejudice 
to any other right or remedy. 

14.9 Payment of Retention Money 

 

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 
be certified by the Engineer for payment to the Contractor. If a Taking-Over Certificate is issued for a Section 
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall 
be half 



 

 

(50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by the 
estimated final Contract Price. 

 

14.9.2 Promptly after the latest of the expiry dates of the Defects Notification Periods, the outstanding balance of 
the Retention Money shall be certified by the Engineer for payment to the Contractor. If a Taking-Over 
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be certified 
and paid promptly after the expiry date of the Defects Notification Period for the Section. This proportion  
shall be half (50%) of the proportion calculated by dividing the estimated contract value of the Section by 
the estimated final Contract Price. 

 
14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Engineer shall be 

entitled to withhold certification of the estimated cost of this work until it has been executed. 
 

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 
[Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost]. 

 

14.9.5 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has been issued for 
the Works and the first half of the Retention Money has been certified for payment by the Engineer, the 
Contractor shall be entitled to substitute a guarantee, in the form annexed to the Particular Conditions or in 
another form approved by the Procuring Entity and issued by a reputable Procuring Entity or financial  
institution selected by the Contractor, for the second half of the Retention Money. The Contractor shall ensure that 
the guarantee is in the amounts and currencies of the second half of the Retention Money and is valid and 
enforceable until the Contract or has executed and completed the Works and remedied any defects, as 
specified for the Performance Security in Sub-Clause 4.2. On receipt by the Procuring Entity of the required 
guarantee, the Engineer shall certify and the Procuring Entity shall pay the second half of the Retention 
Money. The release of the second half of the Retention Money against a guarantee shall then be in lieu of the  
release under the second paragraph of this Sub-Clause. The Procuring Entity shall return the guarantee to the 
Contractor within 21 days after receiving a copy of the Performance Certificate. 

 

14.9.6 If the Performance Security required under Sub-Clause 4.2 is in the form of a demand guarantee, and the 
amount guaranteed under it when the Taking-Over Certificate is issued is more than half of the Retention 
Money, then the Retention Money guarantee will not be required. If the amount guaranteed under the 
Performance Security when the Taking-Over Certificate isissued is less than half of the Retention Money, 
the Retention Money guarantee will only be required for the difference between half of the Retention Money 
and the amount guaranteed under the Performance Security. 

14.10 Statement at Completion 

 

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the 
Engineer six copies of a Statement at completion with supporting documents, in accordance with Sub- 
Clause 
14.3 [Application for Interim Payment Certificates], showing: 
a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 

Certificate for the Works, 
b) any further sums which the Contractor considers to be due, and 

c) an estimate of any other amounts which the Contractor considers will become due to him under the 
Contract. Estimated amounts shall be shown separately in this Statement at completion. 

 

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]. 

14.11 Application for Final Payment Certificate 

 

14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to the Engineer, six 
copies of a draft final statement with supporting documents showing in detail in a form approved by the 
Engineer: 
a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor shall 
submit such further information as the Engineer may reasonably require within 30 days from receipt of 
said draft and shall make such changes in the draft as may be agreed between them. The Contractor shall 
then prepare and submit to the Engineer the final statement as agreed. This agreed statement is referred to 
in these Conditions as the “Final Statement”. 

 

14.11.3 However, if, following discussions between the Engineer and the Contractor and any changes to the draft 
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final statement which are agreed, it becomes evident that a dispute exists, the Engineer shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the 
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute 
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit 
to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

14.12 Discharge 

 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in 
connection with the Contract. This discharge may state that it becomes effective when the Contractor has 
received the Performance Security and the outstanding balance of this total, in which event the discharge 
shall be effective on such date. 

14.13 Issue of Final Payment Certificate 

 

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall deliver, to 
the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: 

 

(a) The amount which he fairly determines is finally due, and 

(b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for 
all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the 
Contractor or from the Contractor to the Procuring Entity, as the case may be. 

 

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall request 
the Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the 
Engineer shall issue the Final Payment Certificate for such amount as he fairly determines to be due. 

14.14 Cessation of Procuring Entity's Liability 

 

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with 
the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount 
expressly for it: 
a) In the Final Statement and also 

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the 
Statement at completion described in Sub-Clause 14.10[Statement at Completion]. 

 

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his indemnification 
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct 
by the Procuring Entity. 

14.15 Currencies of Payment 

 

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 
Currencies. If more than one currency is so named, payments shall be made as follows: 
a) If the Accepted Contract Amount was expressed in Local Currency only: 

(i) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange 
to be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 
except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for 
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- 
paragraph (a) (i) above; 



 

 

b) payment of the damages specified in the SCC, shall be made in the currencies and proportions specified 
in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum 
was expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum 
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the 
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing 
on the Base Date and determined by the central Procuring Entity of the Country. 

15. TERMINATION BY PROCURING ENTITY 
 

15.1 Notice to Correct 

 

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by notice require the 
Contractor to make good the failure and to remedy it within a specified reasonable time. 

15.2 Termination by Procuring Entity 
 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1 
[Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his 
obligations under the Contract, 

c) without reasonable excuse fails: 

(i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 
Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub- Clause 7.6 
[Remedial Work], within 30 days after receiving it, 

d) subcontracts the whole of the Works or as signs the Contract without the required agreement, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager 
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has  
a similar effect to any of these acts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or other 
thing of value, as an inducement or reward: 
i) for doing or forbearing to do any action in relation to the Contract, or 
ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, 

or if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or 
indirectly) to any person any such inducement or reward as is described in this sub-paragraph (f). 
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, 
or 

g) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the 
Appendix B to these General Conditions, in competing for or in executing the Contract. 

 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub- 
paragraph (e) or (f) or (g), the Procuring Entity may by notice terminate the Contract immediately. 

 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the 
Procuring Entity, under the Contract or otherwise. 

 

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and 
other design documents made by or for him, to the Engineer. However, the Contractor shall use his Lowest 
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment 
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

 

After termination, the Procuring Entity may complete the Works and/or arrange for any other entities to do 
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other 
design documents made by or on behalf of the Contractor. 
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The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk 
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the 
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any 
balance of the proceeds shall then be paid to the Contractor. 

15.3 Valuation at Date of Termination 

 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 
has taken effect, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the 
Contractor for work executed in accordance with the Contract. 

15.4 Payment after Termination 

 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 
Procuring Entity may: 

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 

b) Withhold further payments to the Contractor until the costs of execution, completion and remedying of 
any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring 
Entity, have been established, and/or 

c) Recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra 
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
Procuring Entity shall pay any balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

 

15.5.1 The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 
days after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns 
the Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in 
order to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid 
a termination of the Contract by the Contractor under Clause 16.2[Termination by Contractor]. 

 

15.5.2 After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work 
and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment 
on Termination]. 

15.6 Fraud and Corruption 

 

The Procuring Entity requires compliance with the national law and regulations against corruption. All 
available sanctions will apply where corruption is detected. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 
 

16.1 Contractor's Entitlement to Suspend Work 
 

16.1.1 If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] 
or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's Financial Arrangements] or 
Sub- Clause 14.7 [Payment], the Contractor may, after giving not less than 21days' notice to the Procuring 
Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the Payment 
Certificate, reasonable evidence or payment, as the case may be and as described in the notice. 

 

16.1.2 Not withstanding the above, if the Procuring Entity has suspended disbursements under the loan or credit 
from which payments to the Contractor are being made, in whole or in part, for the execution of the Works, 
and no alternative funds are available as provided for in Sub-Clause 2.4 [Procuring Entity's Financial 
Arrangements], the Contractor may by notice suspend work or reduce the rate of work at any time, but not 
less than 7 days after the Procuring Entity having received the suspension notification from the Procuring 
Entity. 



 

 

16.1.3 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 
[Delayed Payment] and to termination under Sub-Clause 16.2[Termination by Contractor]. 

 

16.1.4 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall 
resume normal working as soon as is reasonably practicable. 

 

16.1.5 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of 
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Engineer and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

 

16.1.6 After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

16.2 Termination by Contractor 
 

16.2.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Contractor does not receive the reasonable evidence within 42 days after giving notice under Sub- 
Clause 16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply with Sub- 
Clause 2.4 [Procuring Entity's Financial Arrangements], 

b) the Engineer fails, within 56 days after receiving a Statement and supporting documents, to issue the 
relevant Payment Certificate, 

c) the Contractor does not receive the amount due under an Interim Payment Certificate within 42 days 
after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which payment is to be made 
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

d) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as 
to materially and adversely affect the economic balance of the Contract and/or the ability of the 
Contractor to perform the Contract, 

e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 1.7 
[Assignment], 

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 
Suspension], or 

g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which  
(under applicable Laws) has a similar effect to any of these acts or events. 

h) The Contractor does not receive the Engineer's instruction recording the agreement of both Parties on 
the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement 
of Works. 

 

16.2.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice 
terminate the Contract immediately. 

 
16.2.3 In the event the Procuring Entity suspends the loan or credit from which part or whole of the payments to 

the Contractor are being made, if the Contractor hasnot received the sums due to him upon expiration of 
the14 days referred to in Sub-Clause 14.7 [Payment] for payments under Interim Payment Certificates, the 
Contractor may, without prejudice to the Contractor's entitlement to financing charges under Sub -Clause14.8 
[Delayed Payment], take one of the following actions, namely (i) suspend work or reduce the rate of work 
under Sub-Clause 16.1 above, or (ii) terminate the Contract by giving notice to the Procuring Entity, with a 
copy to the Engineer, such termination to take effect 14 days after the giving of the notice. 

 
The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, 
under the Contract or otherwise. 
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16.3 Cessation of Work and Removal of Contractor's Equipment 

 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly: 

a) Cease all further work, except for such work as may have been instructed by the Engineer for the 
protection of life or property or for the safety of the Works, 

b) Handover Contractor's Documents, Plant, Materials and other work, for which the Contractor has 
received payment, and 

c) Remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

16.4 Payment on Termination 

 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 
Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], 
and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 
termination. 

17. RISK AND RESPONSIBILITY 
 

17.1 Indemnities 

 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and  their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of: 

 
(a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course of or by 

reason of the Contractor's design (if any), the execution and completion of the Works and the remedying of 
any defects, unless attributable to any negligence, willful actor breach of the Contract by the Procuring Entity, 
the Procuring Entity's Personnel, or any of the irrespective agents, and 

 

(b) Damage to or loss of any property, real or personal (other than the Works), to the extent that such damage or 
loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and 
completion of the Works and the remedying of any defects, unless and to the extent that any such damage or 
loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the 
Procuring Entity's Personnel, the irrespective agents, or any one directly or indirectly employed by any of 
them. 

 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, 
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any oftheir 
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described 
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage 
to Property]. 

17.2 Contractor's Care of the Works 

 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 
Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to 
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility 
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this 
outstanding work has been completed. 



 

 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's 
Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, 
Goods and Contractor's Documents conform with the Contract. 

 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor 
aftera Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage 
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for which 
the Contractor was liable. 

17.3 Procuring Entity's Risks 

 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar as they 
directly affect the execution of the Works in the Country, are: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 
insurrection, military or usurped power, or civil war, within the Country, 

c) riot, commotion or disorder within the Country by persons other than the Contractor's Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, within the 
Country, except as may be attributable to the Contractor's use of such munitions, explosives, radiation 
or radio-activity, 

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

f) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be 
specified in the Contract, 

g) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 
Procuring Entity is responsible, and 

h) any operation of the forces of nature which is Unforeseeable or against which an experienced 
contractor could not reasonably have been expected to have taken adequate preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 

 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the Works, 
Goods or Contractor's Documents, the Contractor shall promptly give notice to the Engineer and shall rectify 
this loss or damage to the extent required by the Engineer. 

 

17.4.2 If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the Contractor shall 
give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs 

(f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus profit shall be payable. 
 

17.4.3 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

 

17.5.1 In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any patent, registered 
design, copyright, trademark, tradename, trade secret or other intellectual or industrial property right relating 
to the Works; and “claim” means a claim (or proceedings pursuing a claim) alleging an infringement. 

 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim, 
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 

 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging 
an infringement which is or was: 

a) An unavoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works being used by the Procuring Entity: 
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i) For a purpose other than that indicated by, or reasonably to be inferred from, the 

ii) Contract, or 

iii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 
Contractor prior to the Base Date or is stated in the Contract. 

 
17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other claim 

which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design 
for which the Contractor is responsible. 

 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The 
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other 
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party, 
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration upon 
being requested to do so by such other Party. 

17.6 Limitation of Liability 

 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any contractor  for 
any indirect or consequential loss or damage which may be suffered by the other Party in connection with the 
Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of 
Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination]; Sub-Clause17.1 [Indemnities]; Sub-Clause 17.4 (b) [Consequences of Procuring Entity's 
Risks] and Sub-Clause 17.5[Intellectual and Industrial Property Rights]. 

 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other 
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and 
Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than 
one) to the Accepted Contract Amount, as stated in the SCC, or (if such multiplier or other sum is not so 
stated) the Accepted Contract Amount. 

 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the 
defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/Facilities 

 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and 
facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contract or 
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated 
in the Taking-Over Certificate for the Works). 

 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care 
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor 
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

18. INSURANCE 
 

18.1 General Requirements for Insurances 
 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and  
maintaining the insurance specified in the relevant Sub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms 
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 

 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in 
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties 
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause. 



 

 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though 
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured, 
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on 
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's 
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or 
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint 
insured to comply with the conditions stipulated in the policy. 

 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required 
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss 
or damage. 

 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the SCC (calculated from the 
Commencement Date), submit to the other Party: 

a) Evidence that the insurances described in this Clause have been effected, and 

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuringParty 
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 
insurance is maintained in accordance with this Clause. 

Neither Party shall make any material alteration to the terms of any insurance without the prior approval of 
the other Party. If an insurer makes (or attempts to make) any alteration, the Party first notified by the insurer  shall 
promptly give notice to the other Party. 

18.1.9 The insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain 
under the Contract or fails to provide satisfactory evidence and copies of policies in accordance with this 
Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect 
insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of 
these premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

18.1.10 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring 
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from 
the insurers shall be borne by the Contractor and/or the Procuring Entity in accordance with these obligations, 
liabilities or responsibilities. However, if the insuring Party fails to effect and keep in force an insurance 
which is available and which it is required to effect and maintain under the Contract, and the other Party 
neither approves the omission nor effects insurance for the coverage relevant to this default, any moneys 
which should have been recoverable under this insurance shall be paid by the insuring Party. 

 

18.1.11 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or 
Sub- Clause 20.1[Contractor's Claims], as applicable. 

 

18.1.12 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to 
the insurance referred to Clause18) with insurers from any eligible source country. 

18.2 Insurance for Works and Contractor's Equipment 

 

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less than the 
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. 
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 
Certificate for the Works. 

 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the 
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any 
other operations (including those under Clause 11 [Defects Liability]). 
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18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it 
is being transported to the Site and until it is no longer required as Contractor's Equipment. 

 

18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss 
or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or 
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of 
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of 
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at 
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in 
the SCC(if an amount is not so stated, this sub-paragraph (d) shall not apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship (but cover shall include any other parts which are lost or damaged as a direct result 
of this defective condition and not as described in sub-paragraph (ii) below), 

ii) a part of the Works which is lost or damaged in order to reinstate any other part of the Works if this  other 
part is in a defective condition due to a defect in its design, materials or workmanship, 

iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent that the 
Contractor is liable for the loss or damage, and 

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant and Materials intended 
for the Works]. 

 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be 
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the 
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub- 
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable 
terms as the Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he 
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1 
[General Requirements for Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury 
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for 
Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 
[Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract 
and occurring before the issue of the Performance Certificate. 

 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the SCC, with no 
limit on the number of occurrences. If an amount is not stated in the SCC, this Sub-Clause shall not apply. 
Unless otherwise stated in the Particular Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) Shall be in the joint names of the Parties, 

c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except 
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and 

d) May however exclude liability to the extent that it arises from: 

i) The Procuring Entity's right to have the Permanent Works executed on, over, under, in or through 
any land, and to occupy this land for the Permanent Works, 

ii) damage which is an unavoidable result of the Contractor's obligations to execute the Works and 
remedy any defects, and 

iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 
available at commercially reasonable terms. 



 

 

18.4 Insurance for Contractor's Personnel 

 

18.4.1 The Contract or shall effect and maintain insurance against liability for claims, damages, losses and expenses 
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed 
by the Contractor or any other of the Contractor's Personnel. 

 

18.4.2 The insurance shall cover the Procuring Entity and the Engineer against liability for claims, damages, losses 
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person 
employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may 
exclude losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of 
the Procuring Entity's Personnel. 

 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are 
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by 
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause. 

19. FORCE MAJEURE 
 

19.1 Definition of Force Majeure 
 

In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or overcome, and 

d) which is not substantially attributable to the other Party. 
 

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed 
below, so long as conditions (a) to (d) above are satisfied: 

i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 
insurrection, military or usurped power, or civil war, 

iii) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel, 

iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except 
as may be attributable to the Contractor's use of such munitions, explosives, radiation or radio- 
activity, and 

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall 
be given within 14 days after the Party became aware, or should have become aware, of the relevant event 
or circumstance constituting Force Majeure. 

 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 
Majeure prevents it from performing them. 

 

Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the 
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be 
affected by the Force Majeure. 
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19.4 Consequences of Force Majeure 

 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force 
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay 
and/or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, payment of any 
such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed 
by Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub- 
Clause 18.2 [Insurance for Works and Contractor's Equipment]. 

 

19.4.2 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those specified in this Clause, such additional or broader 
force majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to 
relief under this Clause. 

19.6 Optional Termination, Payment and Release 

 

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by  
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either  
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall 
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

 

Upon such termination, the Engineer shall determine the value of the work done and issue a Payment 
Certificate which shall include: 

a) The amounts payable for any work carried out for which a price is stated in the Contract; 

b) The Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or 
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property 
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor 
shall place the same at the Procuring Entity's disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and there turn of 
these items to the Contractor's works in his country (or to any other destination at no greater cost);and 

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with the Works 
at the date of termination. 

19.7 Release from Performance 

 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either 
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract,  
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party 
to the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party 
in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable 
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been 
terminated under Sub-Clause 19.6. 



 

 

20. CLAIMS, DISPUTES AND ARBITRATION 
 

20.1 Contractor's Claims 

 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim. 
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became 
aware, or should have become aware, of the event or circumstance. 

 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30days, the Time for Completion shall 
not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall 
be discharged from all liability in connection with the claim. Otherwise, the following provisions of this 
Sub- Clause shall apply. 

 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 

 

20.1.3 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either 
on the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's 
liability, the Engineer may, after receiving any notice under this Sub-Clause, monitor the record-keeping 
and/or instruct the Contractor to keep further contemporary records. The Contractor shall permit the 
Engineer to inspect all these records, and shall (if instructed) submit copies to the Engineer. 

 

20.1.4 Within 42 days after the Contractor became aware (or should have become aware) of the eventor 
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and 
approved by the Engineer, the Contractor shall send to the Engineer a fully detailed claim which includes 
full supporting particulars of the basis of the claim and of the extension of time and/or additional payment 
claimed. If the event or circumstance giving rise to the claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay 
and/or amount claimed, and such further particulars as the Engineer may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the 
event or circumstance, or within such other period as may be proposed by the Contractor and approved 
by the Engineer. 

 

20.1.5 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period as may be proposed by the Engineer and approved by the Contractor, the Engineer 
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary 
further particulars, but shall nevertheless give his response on the principles of the claim within the above 
defined time period. 

 

20.1.6 Within the above defined period of 42 days, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension (if any) of theTime for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional 
payment (if any) to which the Contractor is entitled under the Contract. 

 

20.1.7 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied 
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such 
part of the claim as he has been able to substantiate. 

 

20.1.8 If the Engineer does not respond within the time frame defined in this Clause, either Party may consider that 
the claim is rejected by the Engineer and any of the Parties may refer to Arbitration in accordance with Sub- 
Clause 20.4 [Arbitration]. 

 

20.1.9 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply toa 
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any 
extension of time and/or additional payment shall take account of the extent (if any) to which the failure has 
prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second 
paragraph of Sub- Clause 20.3 (f). 
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20.2 Amicable Settlement 

 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before 
the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice 
of a claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after the fifty- 
sixth day from the day on which a notice of a claim was given, even if no attempt at an amicable settlement 
has been made. 

20.3 Matters that may be referred to arbitration 

 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practical completion of the Works or abandonment of the Works or termination of the Contract by either 
party: 

a) The appointment of a replacement Engineer upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other ma tters shall only be referred to arbitration after the completion or alleged completion of the 
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the Contract 
or agree otherwise in writing. 

20.4 Arbitration 

 

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

 
20.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 

has not been given by the applying party within ninety days of the occurrence or discovery of the matter or 
issue giving rise to the dispute. 

 

20.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

 
20.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 

measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the 
rights of the parties and assess and award any sums which ought to have been the subject of or included in 
any certificate. 

 

20.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or 
notice had been given. 

 

20.4.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the 
Parties and the Engineer from being called as a witness and giving evidence before the arbitrators on any 
matter whatsoever relevant to the dispute. 

 

20.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

 

20.4.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, 
and the Engineer shall not be altered by reason of any arbitration being conducted during the progress of the 
Works. 

 

20.4.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by 
the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of 
this remuneration. 



 

 

20.5 Arbitration with National Contractors 

 

20.5.1 if the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the 
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing 
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision  
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, 
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of 
any of the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 
 

20.5.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

20.6 Arbitration with Foreign Contractors 
 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United 
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the 
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or 
more arbitrators appointed in accordance with said arbitration rules. 

 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in 
the language for communications defined in Sub-Clause 1.4 [Law and Language]. 

20.7 Alternative Arbitration Proceedings 

 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 
which offers a neutral venue for the conduct of national and international arbitration with commitment to 
providing institutional support to the arbitral process. 

20.8 Failure to Comply with Arbitrator's Decision 
 

20.8.1 The award of such Arbitrator shall be final and binding upon the parties. 
 

20.8.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 
may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 

10.7 Contract operations continue 
 

Notwithstanding any reference to arbitration herein, 

a) The parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree; and 

b) The Procuring Entity shall pay the Contractor any monies due the Contractor. 
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT 

 
The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions 
herein shall prevail over those in the GCC. 

 

Condition GCC 

Clause 
Data 

Procuring Entity’s Name 

and Address 
1 Kenya Rural Roads Authority, 

P.O. Box 48151 – 00100, 

NAIROBI, KENYA. 
Time for Completion 1.1.4 The Time for Completion are the following: 

A.  Construction: Eighteen (30) Months 
 

B.  Maintenance and Rectification during Defects Liability 

Period: Twelve (12) Months 
 

C.  Performance Based Routine Maintenance: N/A 

Engineer’s Name and 

Address 
1 Director (Road Asset Management), 

Kenya Rural Roads Authority, 

Barabara Plaza, Airport South Road, 

P.O. Box 48151 – 00100, 

NAIROBI, KENYA. 
Electronic Transmission 1.3 Not Allowed 
Time for the parties 

entering into a Contract 

Agreement 

1.6 Within 35 days from the date of Letter of Award 

Time for access to the site 2.1.1 Possession of Site within 14 days from the date the Contract 

Agreement is signed 
 

Add Paragraph 2 as follows: 
 

“The Engineer SHALL issue to the Contractor an Order to 

Commence Works within 28 Days” 

 2.4.1 Delete entire paragraph and insert the following: 
 

“The Employer to make necessary arrangements to pay the 

Contractor in a timely manner” 
Engineer’s Authority to 

make Variation 
3.1.2(b)(ii) Variation would include increase in the accepted Contract 

amount by not exceeding …25…% of the Contract Price. 

 3.1.2 Amend the second 3.1.2 to 3.1.3 and 3.1.3 to be 3.1.4 

 3.4.1 Delete the entire paragraph and replace with 
 

“The Employer may at any time during the Performance of the 

Contract replace the Engineer” 

 4.1.1 Delete 
 

“……design to the extent specified in the Contract……” 
Performance Security 4.2.2 Delete and replace with: 

 

“The Contractor shall provide security in, respect of the value of 

the BID SUM, for his proper performance of the Contract within 

28 days after receipt of the Letter of Acceptance. The Performance 

Security shall be in the form of a bank guarantee, as stipulated by 

the Employer in the Appendix to Bid. The performance security 

shall be denominated in the types and proportions of currencies 

in which the Contract Price is payable. The Contractor shall 

notify the Engineer when providing the Performance Security to 

the Employer”. The security SHALL be 5% of Bid Sum. 
 

“If the performance security is a bank guarantee, it shall be issued 

either 



 

 

 

Condition GCC 

Clause 
Data 

  (a)  by a bank located in the country of the Employer or a foreign 

bank through a correspondent bank located in the country of 

the Employer, or 

(b) directly by the foreign bank that has been determined in 

advance to be acceptable to the Employer” 
 

“Without limitation to the provisions of the preceding paragraph, 

whenever the Engineer determines an addition to the Contract 

Price as a result of a change in cost, the Contractor, at the 

Engineer’s written request, shall promptly increase the value of 

the Performance Security by an equal percentage” 

 4.2.3 Replace 14 Days with 21 Days 
Contractor’s 

Representative’s Name 
4.3 Delete entire Paragraph 1 to read: 

 

“The Contractor SHALL prior to the commencement date submit 

to the Engineer for consent name and particulars of the person 

the Contractor proposes to appoint as the Contractor’s 

representative. If consent is withheld or subsequently revoked in 

terms of Sub-Clause 6.9 [Contractor’s Personnel], or if the 

appointed person fails to act as Contractor’s Representative, the 

Contractor shall similarly submit the name and particulars of 

another suitable person for such appointment.” 

 4.4.1 Delete and replace with: 
 

“The Contractor may subcontract part or all of the works 

subject to the approval of the Employer.” 

 4.21.1 Delete as follows: 
 

… “by the Contractor ……” Replace with …… “by the Engineer 

……” 
Working  Hours 6.5 The normal working hours are 8 hours; 8am to 5pm with 

1hour lunch break for Monday to Friday and 5hours; 8am to 
1pm for    Saturdays 
No works shall be done during Sundays and designated 
Public Holidays. 

  6.7.3 Amend the second 6.7.3 to read 6.7.4 
Key Personnel Name 6.9 Key Personnel: 

 

A.  The key staff listed below must have minimum 

experience and qualifications as set out in Section III of 

the Tender Document. 
 

B.  Key Personnel defined as the Contractor’s personnel are: 
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Condition GCC 

Clause 
Data 

  Site Agent, Senior Foreman, and Site Surveyor. 
Disorderly Conduct 6.11 The Engineer shall require the Contractor to remove from the 

works any person provided by the Contractor who in the opinion 

of the Engineer misconducts himself or is incompetent or 

negligent in proper performance of his duties or whose presence 

on site is considered by the Engineer to be undesirable and such 

person shall not be again allowed upon the Works without the 

Consent of the Engineer. Any person removed from the Works 

shall be replaced as soon as possible by a competent substitute 

approved by the Engineer and at the Contractor’s own expense. 
Prohibition of Harmful 

Child Labor 
6.21 Delete entire paragraph and replace with: 

“The Contractor shall not employ children at any time during 

the execution of the Contract” 

 7.3.1 Replace the “Procuring  Entity’s Personnel” …… with the 

“Engineer’s Personnel” 
Ownership of Plant and 

Materials 
7.7 Delete as follows: 

 

“Except as otherwise provided in the Contract, each item of 

Plant and Materials ……” 
 

Replace with 
 

“All materials for Works ……” 

Commencement of Work 8.1.1 Delete Items (b) and (d) 
Taking Over of the Works 

and Sections 
10.1 The minimum length for Taking Over shall be as described in 

Section 107 of the Special Specifications. 

 10.1.1 Delete entire paragraph 

 10.1.3 Delete entire paragraph 

 10.2.1 Add after …… “Procuring  Entity” …… add “…….and the 

recommendations of the Inspection and Acceptance Committee 

duly appointed by the Employer ……” 

 12.3.2 Delete (a), (b) (i) 
Engineer’s Duties and 

Authority 
3.1(b)(ii) Variations resulting in an increase of the Accepted Contract 

Amount in excess of 25% shall require approval of the Procuring 

Entity 
Adjustments for Changes 

in Cost 
13.8.3 Period “n” applicable to the adjustment multiplier “Pn”: _ {Insert 

the period if different from one (1) month. if period “n” is one 

(1) month, insert “not applicable”} 

Sustainable Procurement 14.1  
Performance Security 4.2 The Performance Security shall be in the form of a “Demand 

Bank Guarantee”  in the amount(s) {5} percent of the Accepted 

Contract Amount in the same currency(ies) of the Contract 

Amount. 
Normal Working  Hours 6.5 The normal working hours are 8 hours; 8am to 5pm with 1hour 

lunch break for Monday to Friday and 5hours; 8am to 1pm for    
Saturdays 
No works shall be done during Sundays and designated Public 
Holidays. 

Delay damages for the 

Works 
8.7 and 

14.15(b) 
KShs. 100,000.00 per day 

Maximum  Amount of 

Delay Damages 
 5% of Bid Sum 

Provisional  Sums 13.5. (b)(ii) NONE 

 13.8.4 Add as follows: 
 

The basic applicable indices shall be those prevailing indices 

available 28days prior to last day of bid submission. 

The weightings for the indices shall be given in TABLE A. 



 

 

Total Advance Payment 14.2.1 10% of Contract Sum 
   

Repayment Amortization 

Rate of Advance Payment 
14.2.4 Change 30% to 20% and accepted Contract Amount of Bid Sum 

 

Delete the Provisions of (b) and replace with 
 

“The reimbursement of the lump sum advance payment shall be 

made by deductions form the interim payments and where 

applicable from the balance owing to the Contractor. 

Reimbursement shall begin when the amount of the sums due 

under the Contract reaches or exceeds 20% of the original 

amount of the Contract. It shall have been completed by the time 

80% of this amount is reached. 
 

The amount to be repaid by way of successive shall be 

calculated by the means of the formula: 

RI = 
A (x − X)

 
80 − 20

 
Where: 
RI = The amount to be reimbursed 

 

A = The amount of the advance which has been 

granted 
 

x = The amount of proposed cumulative 

payments as a percentage of the original amount 

of the Contract. This figure will exceed 20% but 

not 80%. 
 

X = The amount of the previous cumulative 

payments as a percentage of the original amount 

of the Contract. This figure will be below 80% 

but not less than 20%. 
 

With respect to the first recovery of Advance, it 

should be noted that where x reaches or exceeds 

20%, then X will automatically have taken on 

the value of 20%. With each reimbursement the 

guarantee may be reduced accordingly.” 

 14.2.6 The Employer may, upon request by the Contractor make an 

interest free Advance Payment to the Contractor in respect of the 

Works, in a lumpsum of 10% of the Contract Sum as described 

in the Appendix to Form of Bid. Payment of such Advance 

Amount will be under a separate certification by the Engineer: 
 

1)   Pursuant to Section 148 of the Public Procurement and 

Disposal Act 2015 (PPDA) 2015 of the Republic of Kenya, 

the Contractor has confirmed in writing that the Advance 

Payment shall only be used for purposes of securing plant, 

materials, or equipment for the purposes of the Contract. 

This confirmation shall be in form of a schedule of activities, 

deliverables, and payments to be made, all in relations to the 

Contract. 
 

2)   Provision by the Contractor of the Performance Security 

(Unconditional Bank Guarantee) in accordance with Clause 

10 of the Conditions of Contract, and; 
 

3)   Provision by the Contractor of a Bank Guarantee 

(Unconditional Bank Guarantee) for the full amount of the 

Advance Payment which shall remain effective until the 

Advance Payment has been completely repaid by the 



39 

 

 

 

Condition GCC 

Clause 
Data 

  Contractor out of current earnings under the Contract and 

certified accordingly by the Engineer. 
 

After payment of the Advance, the Contractor shall be required 

to provide proof of utilization of the money in compliance with 

(i) above within 180 days of the said payment. Should it be 

established that the Advance Payment has been used contrary to 

paragraph (i) above, or the Contractor has failed to provide 

evidence of utilization of the money in compliance with (i), the 

Advance Payment shall be recovered by recalling the Bank 

Guarantee. 
 

A form of Bank Guarantee acceptable to the Employer is 

included in the Tender Document. The Advance Payment shall 

be used by the Contractor exclusively for necessary expenditures 

and execution of works. The Advance Payment shall not be 

subject to retention money. 
 

Partial payment or non-payment of such Advance will not attract 

interest charges, claim for extension of time or any other claims 

by the Contractor, nor shall it form any grounds for starting and 

progressing with the works as per the Contract. 
 

The reimbursement of the lumpsum Advance Payment shall be 

made by deductions from the interim payments and where 

applicable, from the balance owing to the Contractor. 

Reimbursement shall begin when the amount of the sums due 

under the Contract reaches or exceeds 20% of the original 

amount of the Contract. It shall have been completed by the time 

80% of this amount is reached. 
Percentage of Retention 14.3 10% of Interim Payment Certificate 
Limit of Retention  Money 14.3 5% of Bid Sum 

 14.3.2 Delete a) and insert as follows: 
 

Payment shall be as per the works measured subject to a 

minimum as per Sub-Clause 14.6.2 

 14.3.2 Delete the provisions of (e) and replace as follows: 

Designated materials as listed below: 

i) Bitumen and Bituminous products (with exclusion of fuels, 

oils and lubricants) 

ii)   Reinforcement and structural steel 

iii) Cement 

iv)  Lime 

v)   Chippings 

vi)  Aggregates 

vii) Flex beam guard rails 

The materials on site shall not exceeding 75 percent of the value. 

 14.3.2  
 14.4.1 Delete entire paragraph 

 14.4.2 Amend quarterly to monthly 

 14.6.1 Delete entirely. 
Minimum  Amount of 

Interim Payment 

Certificates 

14.6.2 As per the Table B: Schedule of Payments 

 14.7.1 Delete (a) 

Publishing  Source of 

Commercial Interest Rates 
14.8 Delete and replace with: 

“In  the event of the failure  of the Employer to make payment 

within the times stated, the Employer shall make payment to the 



 

 

 

Condition GCC 

Clause 
Data 

for Financial  Charges  in 

Case of Delayed Payment 
 Contractor  of simple interest at a rate equal to two percentage 

points  above  the  average  bank  lending  rates  obtained  from 

Central Bank of Kenya.” 
Maximum  Total Liability of 

the Contractor to the 

Procuring Entity 

17.6  

Periods of Submission of 

Insurance 
18.1 21 Days 

a.   Evidence of Insurance  21 Days 
b.   Relevant Policies  21 Days 
Maximum  Number of 

Deductible for Insurance of 

the Procuring Entity’s 

Risks 

18.2.4(d)  

Minimum  Amount of 

Third* Party  Insurance 
18.3 Kenya Shillings. 3,000,000.00 

 
The Place of Arbitration 20.7.2 The place of adjudication/arbitration shall be within the 

Republic of Kenya as designated by the Adjudicator/Arbitrator 
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Table A:  Approximate Weightings for Price Adjustment 
 

 

Description of Index Sources of 

Indices 
% Range of 

Weighting 
Base Indices – 28 

days prior to the 

date of Bid 

Submission 

Bidders Proposed 

Weighting 

Fixed (“A”) KNBS 50   

Labour KNBS 5 – 10   

Fuels KNBS 10 – 15   

Oils and Lubricants KNBS 1 – 5   

Cement KNBS 4 – 10   

Reinforcement & Steel Products KNBS 1 – 3   

Explosives KNBS 0.1 – 0.5   

Bitumen and Bituminous Products KNBS 20 – 25   

Total    100% 



 

 

Table B:  Schedule of Payments 

 
Q/No. *Milestone Payment 

Date 
Valuation Recovery of 

Advance 

Payment 

1. On attainment of 5% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

2. On attainment of 10% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

3. On attainment of 15% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
Start recovery 

as per Sub- 

Clause 14.2.4 

4. On attainment of 20% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

5. On attainment of 25% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

6. On attainment of 30% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

7. On attainment of 35% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

8. On attainment of 40% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

9. On attainment of 45% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

10. On attainment of 50% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

11. On attainment of 55% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

12. On attainment of 60% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

13. On attainment of 65% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

14. On attainment of 70% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
End recovery 

as per Sub- 

Clause 14.2.4 

15. On attainment of 75% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

16. On attainment of 80% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

17. On attainment of 85% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

18. On attainment of 90% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

19. On attainment of 95% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

20. On attainment of 100% of project length to 

bitumen standard 
 Full value of Milestone as 

measured 
 

21. Payment of all pending works and additional 

instructions by the Engineer 
 Value of measured works  
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22. Final accounts for the project  Value of measured works, 

claims, interests etc… 
In accordance 

with the 

General 

Conditions of 

Contract and 

other 

Contractual 

provisions 

1.   A milestone shall be a fully completed section of the road as above having all pavement layers, access 

culverts, cross pipe culverts and functioning drains and Road Furniture 

2.   For assigned or formally sub-contracted works, a milestone shall constitute 5% of the total length of the 

project road assigned or formally sub- contracted, having all pavement layers, access culverts, cross pipe 

culverts and functioning drains. 

3.   Consequent to item (2) above, a milestone shall constitute 5% of the total length of the project road 

remaining with the main Contractor after assignment or formal sub-contracting of portions of the road 

having all pavement layers, access culverts, cross pipe culverts and functioning drains. 

4.   Completion of bottleneck section on the project road to pavement standard as instructed and approved 

by the Engineer shall constitute a milestone. 

1.5. Work executed under Major structures (box culverts and bridges) together with approaches as shall be 

defined by the Engineer will be valued and paid as a milestone. 

2.6. Maintenance ahead of Works shall be payable with the due milestone 

7.   Road marking shall form part of the last mile stone 
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FORM No 1: NOTIFICATION OF INTENTION TO AWARD 

This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender. Send this Notification to 
the Tenderer's Authorized Representative named in the Tender Information Form on the format below. 
----------------------------------------------------------------------------------------------------------------  

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent 
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)    
 

3. Notification of Intention to Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) Country: [insert country where ITT is issued] 

v) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender 

Submit a Procurement-related Complaint in relation to the decision to award the contract. 

a) The successful tenderer 

i) Name of successful Tender   

 

ii) Address of the successful Tender    

 

iii) Contract price of the successful Tender Kenya Shillings     (in 

words  ) 

b) Other Tenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as 
well as the Tender price as read out. For Tenders not evaluated, give one main reason the Tender was 
unsuccessful. 
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SNo Name of Tender Tender Price 

as read out 

Tender’s evaluated 

price (Note a) 

One Reason Why not 

Evaluated 

1     

2     

3     

4     

5     

     
 

 

(Note a) State NE if not evaluated 

 
 

5. How to request a debriefing 

a) DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 
request a debriefing your written request must be made within three (5) Business Days of receipt of this 
Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 
for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

ii) Agency: [insert name of Procuring Entity] 

iii) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within 
five (3) Business Days of receipt of your request. If we are unable to provide the debriefing within this 
period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. If 
this happens, we will notify you and confirm the date that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 
you in writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of 
publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, 
[insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 
Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

 
c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging the 

decision to award the contract. You do not need to have requested, or received, a debriefing before making 
this complaint. Your complaint must be submitted within the Standstill Period and received by us before the 
Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 
Regulations available from the Website info@ppra.go.ke or complaints@ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 
tendering process, and is the recipient of a Notification of Intention to Award. 

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
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ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your complaint. 

7. Standstill Period 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to 
Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5 (d) above. 

If you have any questions regarding this Notification please do not hesitate to contact us. On behalf of the 
Procuring Entity: 

Signature:   Name:     

Title/position:    Telephone:  Email:      
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FORM NO. 2 - REQUEST FOR REVIEW 
 

FORM FOR REVIEW(r.203(1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity  of ……………dated the…day of 

………….20……….in the matter of Tender No………..…of …………..20….. for .........(Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box  No…………. Tel. 

No……..Email ……………, hereby request the Public Procurement Administrative Review Board to review the whole/part of the above 

mentioned decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

___________________________________________________________________________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on…………day of 

………....20….……… 

SIGNED  

Board Secretary 
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FORM NO 3: LETTER OF AWARD  

 
[letterhead paper of the Procuring Entity] [date] 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification number, 
as given in the Contract Data] for the Accepted Contract Amount [amount in numbers and words] [name of currency], as 
corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by ……………… (name of 
Procuring Entity). 

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of Contract, 
using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender 
Document. 

Authorized Signature:........................................................................................................ ......... 

Name and Title of Signatory:........................................................................................................ 

Name of Procuring Entity..................................................................................................... ........ 

Attachment: Contract Agreement................................................................................................ 
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FORM NO 4: CONTRACT AGREEMENT 

 
THIS  AGREEMENT made the  day of  , 20  , between 
______________________________________of __________________________ (hereinafter “the Procuring 

Entity”), of the one part, and  of  (hereinafter 
“the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Works known as  should be 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Works and the remedying of any defects therein, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

a) the Letter of Acceptance 

b) the Letter of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

 
3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 

Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion of 
the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the Laws of 
Kenya on the day, month and year specified above. 

 

 
Signed and sealed by  (for the Procuring Entity) 

 

 
Signed and sealed by  (for the Contractor). 
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FORM NO. 5 - PERFORMANCE SECURITY 

[Option 1 - Unconditional Demand Bank Guarantee] 

 
[Guarantor letterhead] 

 
Beneficiary:  [insert name and Address of Procuring Entity] Date:  

 [Insert date of issue] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We  have been informed that    (hereinafter called "the 

Contractor") has entered into Contract No.   dated   with (name 
of Procuring Entity)  (the Procuring Entity as the Beneficiary), for the execution of 
  (hereinafter called "the Contract"). 

 
2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 

required. 

 
3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or 

sums not exceeding in total an amount of  (in 
words ),

1 
such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, 
whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating 
that the Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to 
show grounds for your demand or the sum specified therein. 

 
4. This guarantee shall expire, no later than the …. Day of …………, 2...…

2
, and any demand for payment under it 

must be received by us at the office indicated above on or before that date. 

 
5. The Guarantor agrees to an extension of this guarantee, in response to the Applicant’s written request for such 

extension for a period necessary for the completion of the contracted works subject to the concurrence of the 

Employer. Such request to be presented to the Guarantor not less than fourteen (14) days before the expiry of the 

guarantee.” 
 

 
[Name of Authorized Official, signature(s) and seals/stamps]. 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

 

 

 

 

 

 
1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, 
less provisional sums, if any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the 
Beneficiary. 
2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in 
the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from 
the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 
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FORM No. 6 - PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

 
[Note: Procuring Entities are advised to use Performance Security – Unconditional Demand Bank Guarantee instead 
of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary:   [insert name and Address of Procuring Entity] Date: 

 [Insert date of issue]. 

PERFORMANCE BOND No.:   

 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. By this Bond  as Principal (hereinafter called “the Contractor”) 

and______________________________________________________________] as Surety (hereinafter called  
“the  Surety”),  are  held  and  firmly  bound  unto    ] as 
Obligee (hereinafter called “the Procuring Entity”) in the amount of    for 
the payment of which sum well and truly to be made in the types and proportions of currencies in which the Contract 
Price is payable, the Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the 

  day of  , 20 , for  in accordance with the documents, plans, 
specifications, and amendments thereto, which to the extent herein provided for, are by reference made part 
hereof and are hereinafter referred to as the Contract. 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 
perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the 
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring 
Entity's obligations thereunder, the Surety may promptly remedy the default, or shall promptly: 

1) complete the Contract in accordance with its terms and conditions; or 

2) obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing the 
Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity and 
the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and Procuring 
Entity and make available as work progresses (even though there should be a default or a succession of 
defaults under the Contract or Contracts of completion arranged under this paragraph) sufficient funds to 
pay the cost of completion less the Balance of the Contract Price; but not exceeding, including other costs 
and damages for which the Surety may be liable hereunder, the amount set forth in the first paragraph hereof. 
The term “Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable by 
Procuring Entity to Contractor under the Contract, less the amount properly paid by Procuring Entity to 
Contractor; or 

3) pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 
with its terms and conditions up to a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation 
other than the Procuring Entity named herein or the heirs, executors, administrators, successors, and assigns of 
the Procuring Entity. 

6. In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this 
day  of  20  . 
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SIGNED ON   on behalf of By  in the capacity of In the 

presence of 

SIGNED ON   on behalf of By  in the capacity of In the 

presence of 
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity] 
Date:  [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.:  [Insert guarantee reference number] Guarantor: 

 [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that   (hereinafter called “the Contractor”) has entered into Contract 
No.  dated  with the Beneficiary, for the execution of                                
(hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 
  (in words) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of  (in words  )

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount 
which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 
its account number  at  . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, or on the           day of  , 2 ,

2  
whichever is earlier.  Consequently, any demand 

for payment under this guarantee must be received by us at this office on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in 
response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the 
final product. 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance payment as 

specified 
in the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of the 
Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the 
expiration date established in the guarantee. 



88 

 

 

 

FORM NO. 8 - RETENTION MONEY SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of Procuring Entity] 

Date:  [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that  [insert name of Contractor, which in the case of a joint 
venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into 
Contract No. 
  [insert reference number of the contract] dated  with the Beneficiary, for 
the execution of   [insert name of contract and brief description of Works] (hereinafter 
called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 
up to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 
been issued under the Contract and the first half of the Retention Money has been certified for payment, and 
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 
or sums not exceeding in total an amount of [insert amount in figures]  ([insert amount 
in words  ])

1 
upon receipt by us of the Beneficiary's complying demand 

supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) under the 
Contract, without your needing to prove or show grounds for your demand or the sum specified therein. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its accoun t  number  at  [insert name and address 
of Applicant's bank]. 

5. This guarantee shall expire no later than the …........................... Day of ….........................….…, 2.................…
2
, 

and any demand for payment under it must be received by us at the office indicated above on or before that date. 

6.    The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 

 

 

 

 
[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 
the final product. 

 

 

 

 

 

 

 
1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2
Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The Procuring Entity should note that 
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 

 



 

 

 
 
 

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

 

Tender Reference No.:   [insert identification no] 

Name of the Tender Title/Description:  [insert name of the assignment] to:

 [insert complete name of Procuring Entity] 

In response to the requirement in your notification of award dated [insert date of notification of award] to furnish 
additional information on beneficial ownership: [select one option as applicable and delete the 
options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

        Details of beneficial ownership 
 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person 

directly or indirectly 

holds a right to appoint 

or remove a member of 

the board of directors of 

the company or an 

equivalent governing 

body of the Tenderer 

(Yes / No) 

Whether a person 

directly or 

indirectly exercises 

significant influence 

or control over the 

Company (tenderer)  

(Yes / No) 

 

 

 

1. 

Full Name  Directly------

----- % 

of shares  

 

 

Indirectly----

------ % 

of shares 

Directly………

…….% of voting 

rights 

 

Indirectly----------

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

 

Direct………………

…  

 

 

Indirect……………

…... 

 

1. Exercises 

significant 

influence or 

control over the 

Company body of 

the Company 

(tenderer)  

 

Yes -----No---- 

 

2. Is this influence 

or control 

exercised directly 

or indirectly? 

 

Direct………….. 

 

 Indirect………… 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 
submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, 
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 
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 Details of all Beneficial Owners  

 

%  of shares 

a person 

holds in the 

company 

Directly or 

indirectly  

 

% of voting 

rights a person 

holds in the 

company 

Whether a person 

directly or indirectly 

holds a right to appoint 

or remove a member of 

the board of directors of 

the company or an 

equivalent governing 

body of the Tenderer 

(Yes / No) 

Whether a person 

directly or 

indirectly exercises 

significant influence 

or control over the 

Company (tenderer)  

(Yes / No) 

2. Full Name  Directly------

----- % 

of shares  

 

 

Indirectly----

------ % 

of shares 

Directly………

…….% of voting 

rights 

 

Indirectly----------

% of voting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Tenderer: 

Yes -----No---- 

2. Is this right held 

directly or indirectly?: 

 

 

Direct………………

…  

 

 

Indirect……………

…... 

 

1. Exercises 

significant 

influence or 

control over the 

Company body of 

the Company 

(tenderer)  

 Yes -----No---- 

 

2. Is this influence 

or control 

exercised directly 

or indirectly? 

 

Direct………….. 

 

 Indirect………… 

National identity 

card number or 

Passport number 

 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality(ies)  

Date of birth 

[dd/mm/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

3. 

 

e.t

.c 

      

   

   

   

 

 

 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 

Regulatory Authority together with other details in relation to contract awards and shall be maintained in the 

Government Portal, published and made publicly available pursuant to Regulation 13(5) of the Companies 

(Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph Personally 

Identifiable Information  in line with the Data Protection Act shall not be published or made public). Note that 

Personally Identifiable Information (PII) is defined as any information that can be used to distinguish one 

person from another and can be used to deanonymize previously anonymous data. This information includes 

National identity card number or Passport number, Personal Identification Number, Date of birth, Residential 

address, email address and Telephone number. 

 

 

 

 

 

 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural 

person who in relation to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;  

 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 



 

 

 

(d) exercises significant influence or control, directly or indirectly, over the company.  

 

IV) What is stated to herein above is true to the best of my knowledge, information and belief. 

 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person 

duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of the person signing the Tender] 

Signature of the person named above: ....................... [insert signature of person whose name and capacity are 

shown above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], [insert year] 

 

 

 

 

 

Bidder Official Stamp 

 
 

 

 

 

blic Procurement Regulatory Authority (PPRA) 

  KISM Towers, 6th Floor, Ngong Rd 

                                                                            P.O Box 58535- 00200, Nairobi Kenya 
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BILL OF QUANTITIES 

  



 

 

 
BILL NO. 1. PRELIMINARIES AND GENERAL 

ITEMS 
        

            

ITE

M 
DESCRIPTION UNIT QTY  RATE  

AMOUN

T 

1.01 Provide or rent accomodation for Engineer's 

senior and junior staff 
    

    

(i)Type I - 1 No. 
Month 30 

                     

65,000.00  
  

          

(i)Type II - 3 No. 
Month 90 

                     

55,000.00  
  

          

(iii) Type III - 5 No. 
Month 150 

                     

40,000.00  
  

  Total   
Total Item 

1.01 
    

1.02 
E.O item 1.01 for contractor's overhead and 

profit 
% Item     

            

1.03 Provide or rent and maintain Engineer's 

Representative's office including Provide and 

maintain furniture , tools and other items for 

the Engineers Representative during the 

contract  

PC SUM  1 
                

5,000,000.00  
  

1.04 
E.O item 1.03 for contractor's overhead and 

profit 
% Item     

1.05 

Lease /provise and maintain Laboratory 

equipment, reagents  or testing  services  as 

shsll be directed and  for use by the Engineer's 

representative for the duration of the contract,  

PC SUM  1 
                

5,000,000.00  
  

1.06 
E.O item 1.05 for contractor's overhead and 

profit 
% Item     

1.07 
Lease or Provide and maintain survey 

equipment over the contract period  PC SUM  
1 

                

5,000,000.00  
  

1.08 
E.O item 1.07 for contractor's overhead and 

profit 
% Item     

1.09 

Provide with drivers, fuel and maintain three   

(3) new 4WD  standard double cabin pick-up of 

minimum diesel engine capacity 2400cc 

approved by the Engineer for his exclusive use, 

inclusive of the first 5000km per vehicle 

month. Vehicle to revert to the contractor  at 

the end of the project. 

Veh Month 90     

1.10 
E.O item 1.09 for total aggregated mileage in 

excess of 5000 km per  vehicle month. 
Km 360,000     

1.11 

Allow a Prime Cost Sum of Kshs.6,000,000.00 

for the RE's miscellaneous account to be spent 

in whole or part as directed by the RE against 

receipts. 

PC Sum 1 
                

6,000,000.00  
  

1.12 
E.O. item 1.11 for Contractor's overheads and 

profits. 
%       

1.13 

Allow a Prime Cost Sum of Kshs.21,000,000 

for attendance upon the Resident Engineer' 

staff. 

PC Sum 1 

               

21,000,000.0

0  

  

1.14 
E.O. item 1.13 for Contractor's overheads and 

profits. 
%       
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1.15 
Provide, erect and maintain publicity signs as 

directed by the Engineer. 
No 6     

1.20 

Allow a Prime Cost Sum of KShs.2,000,000.00 

for relocation of services as instructed or 

directed by the Engineer.. 

PC Sum 1 
                

2,000,000.00  
  

1.21 
E.O. item 1.20 for Contractor's overheads and 

profits. 
%       

  Bill No. 1 Total Carried Forward to Grand Summary   

 

 

 
 

 

 

 

 

  



 

 

BILL NO. 4 : SITE CLEARANCE AND TOP SOIL STRIPPING 

            
 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 

(KSH) 

  Note: No separate payments shall be made for 

gravel for blinding or hauling to spoil unsuitable 

excavation materials and the cost  of such shall 

be included in the rates and prices 

        

4.01 Clear site on road reserve including removal of 

all growths, bushes, hedges, trees, stumps, grub 

up roots, and other deleterious materials and 

back-fill and compact to 100% MDD (AASHTO 

T99) with approved material as directed by the 

Engineer. 

Ha. 20   

          

4.02 Strip top soil along alignment or material sites 

including removal of all grass and other 

vegetation, transport to spoil and spread or stock 

pile for re-use as directed by the Engineer. 

m3 40,000   

          

4.03 Provide Kshs. 2,000,000 for the removal of 

structures and or removal of failed wearing 

surface   and or obstructions as instructed by the 

Engineer to be paid on dayworks basis 

Prov. 

Sum 

1 2,000,000  

  

Bill No. 4 Total Carried Forward to Grand Summary 
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BILL NO. 5 : EARTHWORKS         

            

ITE

M 
DESCRIPTION UNIT QTY  RATE  

AMOUN

T 

  

Note: No separate payments shall be made 

for gravel for blinding or hauling to spoil 

unsuitable excavation materials and the cost  

of such shall be included in the rates and 

prices 

        

5.01 

Fill in soft material including benching of 

shoulders and embankments and compaction 

to 95% MDD (AASHTO T99) in layers not 

exceeding 150mm 

m3 140,000     

            

5.02 
Extra Over Item 5.01 for compaction of the 

top 300 subgrade to 100% MDD. 
m3 49,500     

            

5.03 Ditto item 5.01 but in hard material  m3 4,000     

            

5.04 Cut to spoil in soft material m3 28,000     

            

5.05 Ditto item 5.04 but in hard material m3 2,800     

            

5.06 

Provide improved subgrade material as 

instructed by the Engineer and compaction to 

100% MDD (AASHTO T99)  

m3 68,000     

            

5.07 
Compaction of top 300mm below formation 

level in cuts to 100% MDD.(AASHTO T99) 
m3 23,000     

            

5.08 
Compaction of 150mm original ground 

below fills to 95% MDD.(AASHTO T99) 
m3 14,000     

            

5.09 
Top-soiling  prior to planting grass as 

directed by the Engineer 
m2 33,000     

            

5.10 Grassing as directed by the Engineer m2 33,000     

            

  Bill No. 5 Total Carried Forward to Grand Summary   

 

  



 

 

BILL NO. 7  : EXCAVATION AND FILLING OF STRUCTURES 

            

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 

  

Note: No separate payments shall be made for 

gravel for blinding or hauling to spoil unsuitable 

excavation materials and the cost  of such shall be 

included in the rates and prices 

        

7.01 Excavate to spoil in soft materials. m3 3,000     

            

7.02 As item 7.01 but in hard material. m3 500     

            

7.03 
Provide,place and compact rockfill below and 

around strucures. m3 
2,000 

    

            

7.04 

Provide and place 150mm thick stone pitching as 

directed by the Engineer including cement 

grouting m2 

30,000 

    

            

7.05 Excavate for gabions in soft material. 
m3 10,000     

            

7.06 
Provide and place gabion boxes and matresses 

where directed by the Engineer. 
m2 

2,000 
    

            

7.07 Rockfill to gabions. m3 10,000     

            

7.08 Filter fabric behind gabion boxes. m2 3,000     

            

7.09 

Provide and backfill approved material around 

new structures, compact 100% MDD (AASHTO 

T99) in layers not exceeding 150mm. 

m3 1,000   

  

            

7.10 

Allow for protection of structures pursuant to 

Section 708 of the specifications 
LS 1 

    

            

            

            

  Bill No. 7 Total Carried Forward to Grand Summary   

  



88 

 

 

 

BILL NO. 8. CULVERTS AND DRAINAGE WORKS 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 

  

Note: No separate payments shall be made for 

gravel for blinding or hauling to spoil 

unsuitable excavation materials and the cost  

of such shall be included in the rates and 

prices 

        

8.01 

Excavate for inlet,outfall,mitre and catch water 

drains in soft material m3 2,000     

            

8.02 As per item 8.01, but for hard material m3 200     

                         

8.03 

Excavation in soft material for pipe 

culverts,headwalls, wingwalls, 

apron,toewalls,and drop inlets and compact as 

directed by the Engineer 

m3 2,000 

    

            

8.04 As per item 8.03, but for hard material m3 200     

            

8.05 

Provide,lay and joint 600mm dia. concrete 

pipes (precast to BS 5911 Parts 1 & 3) for 

access roads  m 1,000     

            

8.06 

As for item 8.05 but 900mm dia concrete pipes 

(precast to BS 5911 parts 1 & 3) for cross 

culverts m 150     

            

8.07 

As for item 8.05 but 1200mm dia concrete 

pipes (precast to BS 5911 parts 1 & 3)for cross 

culverts m 70     

            

8.07 

Provide and place class 15/20 concrete to beds, 

surround and  haunches 
m3 2,000 

    

            

8.08 

Provide, place and compact class 25(20) 

concrete for headwalls, wingwalls, aprons, and 

toewalls to access and cross pipe culverts 

including all form work and the provision and 

placing of reinforcement as shown  in the 

drawings 

m3 1,000     

            

8.09 

Provide and place invert block drains with two 

course side slabs 
m 2,000 

    

            

8.10 

Construct in concrete class 15(20) side drains 

scour checks as instructed 
m3 500 

    

            



 

 

8.11 

Provide and place precast concrete slabs 

600mm x 600mm x 50mm and place over open 

lined drains in trade centres and markets 

No. 3,000 

    

            

8.12 

Provide subsoil filter drains fabric to isolated 

wet spots inclusive of artesian cloth, and 

14/20mm single size aggregates as directed by 

the Engineer 

m 500 

    

            

8.13 

Remove existing pipe culverts of any diameter 

either for re-use or to be discarded as directed 

by the Engineer 

m 10 

    

            

  Bill No. 8 Total Carried Forward to Grand Summary   
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BILL NO. 11 : SHOULDERS TO CARRIAGEWAY PAVEMENT AND PEDESTRIAN WALKWAYS 

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (KSH) 

 

11.01 Grade, shape, water and compact existing 

shoulders, access and busbays where directed by 

the Engineer 

m²               

50,000  

  

          

11.02 Cut benches on shoulders, widening and busbays 

where directed by the Engineer 

m³               

62,000  

  

          

11.03 Provide , lay and compact 150mm thick gravel to 

shoulders in accordance with specifications and 

as directed by the Engineer 

m³               

20,000  

  

            

  Bill No. 11 Total Carried Forward to Grand Summary   

   



 

 

BILL NO. 12 : NATURAL  MATERIAL FOR SUBBASE AND BASE  

            

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (KSH) 

  Note: No overhaul will be paid for 

separately under these items  as it 

shall be deemed to have been included 

in the Contractor's rates 

        

            

12.01 Provide  gravel  sub-base material, 

haul, spread, compact to at least 100% 

M.D.D (AASHTO T-180) and shape 

to level and tolerance. 

m3 54,000   

          

12.02 Ditto item 12.01 but for base m3 61,000   

            

  Bill No. 12 Total Carried Forward to Grand Summary   
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BILL NO. 14 : CEMENT OR LIME TREATED SUBBASE AND BASE 

            

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (KSH) 

  Note: No overhaul will be paid for 

separately under these items  as it 

shall be deemed to have been included 

in the Contractor's rates 

        

            

14.01 Provide and spread Lime as an 

improvement agent for subbase and 

base layer 

Tonne 2,100   

          

14.02 Provide and spread Cement as an 

improvement agent for base and sub 

base  

Tonne 6,300   

          

14.03 Mix and process natural material with 

improvement agent for pavement 

layers as instructed by the Engineer or 

as specified 

m3  115,000   

          

14.04 Curing of cement / lime treated base 

and sub-base layers 

m2 490,000   

            

  Bill No. 14 Total Carried Forward to Grand Summary   

 

 

  



 

 

BILL NO. 15:  BITUMINOUS SURFACE TREATMENT & SURFACE DRESSING TO SHOULDERS 

            

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (KSH) 

            

15.01 Prepare surface of carriageway and shoulders, 

provide, heat and spray MC 30 cutback bitumen 

prime coat at 0.8-1.2 Litres/m2. 

Litres 385,000   

          

15.02 Provide & spray K1-60 as tack coat on 

carriageway, shoulders and on rumble strips at a 

rate of 0.5-0.8 l/m2 

Litres 706,860   

          

15.03 Provide, spread and roll 10/14mm precoated 

chippings for sealing  

M³ 1,000   

          

15.04 Prepare surface of carriageway and shoulders, 

provide, heat and spray 80/100 bitumen seal 

coat as second seal at rate of 0.8-1.0 litres/m2 

Litres 70,000   

            

  Bill No. 15 Total Carried Forward to Grand Summary   
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BILL NO. 16:  BITUMINOUS MIXES 

            

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 

(KSH) 

16.01 Provide and erect  Asphalt Concrete Type II  

on carriageway and shoulders as directed by 

the Engineer at  Bitumen Content of 5.5 - 7.0% 

by weight of total mix for overlay  

m3 27,489   

          

16.02 Provide and erect  Asphalt Concrete Type I  

bumps and rumble strips as directed by the 

Engineer at  Bitumen Content of 5.5 - 7.0% by 

weight of total mix. 

m3 10   

            

  Bill No. 16 Total Carried Forward to Grand Summary   

 

 

  



 

 

BILL NO. 17. CONCRETE WORKS 

            

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (KSH) 

  BRIDGES AND BOX CULVERTS         

  Concrete         

17.01 Provide, place and compact Class 15(20) 

concrete blinding as instructed by the Engineer 

m3 25   

          

17.02 Provide, place and compact concrete class 

25(20) to aprons, wingwalls, abutments, piers, 

walls and top slabs for bridges and box culverts 

as shown in drawings. 

m3 150   

17.03 Provide, place and compact concrete class 

30(20) to aprons, wingwalls, abutments, piers, 

walls and top slabs for bridges and box culverts 

as shown in drawings. 

m3 200   

          

  Reinforcement: Provide, cut, bend & fix into 

position steel reinforcement as shown in the 

drawings or as instructed by the Engineer 

      

17.04 High yield reinforcement steel bars to BS 4461 

equal to or less than 16mm diameter bar size 

Tonne 25   

          

17.05 High yield bond strength reinforcement steel to 

BS 4461 greater than 16mm diameter bar size 

Tonne 40   

          

17.06 Supply and install wire mesh grade 460 to BS 

4461 size B1131 (10.9Kg/m2)to top and bottom 

of approach slabs 

Tonne 1   

          

  Formwork : Provide,erect and afterwards 

dismantle and remove all the formwork  as 

instructed by the Engineer 

      

17.16 Provide & fix in place vertical formwork to 

achieve class F1 finish 

m2 4,000   

          

17.17 Provide & fix in place vertical formwork to 

achieve class F3 finish 

m2 4,000   

                                                         

-    

  Bill No. 17 Total Carried Forward to Grand Summary   
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BILL NO. 20:  ROAD FURNITURE 

            

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 

            

20.01 Provide Road Reserve Boundary posts  No. 300     

            

20.02 

Excavate for, provide & place 250 x 

125mm precast concrete raised or ramped 

kerbs haunched in 100mm thick class 15/20 

concrete base  bedding and mortar joined in 

support to carriageway, busbays and 

junctions as directed by the Engineer. 

        

                         a) Straight kerbs m 4,500     

                         b) Kerbs radius 12m - 6m m 3,000     

                         c) Ditto but radius 5m - 1m m 1,000     

            

20.03 As 20.02 but for flush kerbs 100 x 125mm m 1,000     

            

20.04 

Provide and erect permanent road signs 

where instructed by the Resident Engineer 

and in accordance with Special 

Specifications Clause 2004 as follows: 

        

            a) warning signs No. 30     

  
          b) Priority prohibitory and mandatory 

signs   
No. 30     

            c) Standard informatory signs No. 30     

  
          d) Non standard informatory signs 

area 
        

                             i) Less than 1.0m2 No. 10     

  
                          ii) More than 1.0m2 but less 

than 5m2 
No. 10     

            

20.05 

Provide, deliver, paint and mark the road as 

specified or as directed by the Engineer, 

with white reflectionized thermoplastic 

paint from an approved supplier. 

m2 16,000     

            

20.06 
As item 20.05 but for yellow reflectionized 

thermoplastic paint 
m2 8,000     

            

20.07 

Provide and erect concrete posts for 

guardrails complete with spacers (size and 

interval) as per specifications or as directed 

by the Engineer 

No. 300     

            



 

 

20.08 

Provide and erect flex-beam guardrails 

complete with connections as shown on the 

drawings or as directed by the Engineer 

m 100     

            

20.09 Provide Edge marker posts No. 100     

            

20.10 
Provide kilometre marker posts as directed 

by the  Engineer 
No. 100     

            

            

  Bill No. 20 Total Carried Forward to Grand Summary   
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BILL NO. 21:  MISCELLANEOUS BRIDGE WORKS 

            

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 

(KSH) 

21.01 Provide 75 mm diameter 

weepholes and insert heavy 

duty PVC 100mm diameter 

as instructed by the 

Engineer 

No 2   

          

21.02 Provide and fix hand rails 

75 mm diameter on crash 

barriers, with hold down 

brackets at not more than 

2.5 meters intervals 

m 2   

          

21.03 Providing and placing 

bitumen emulsion or 

cutback bitumen or 

bitumen/rubber latex 

emulsion to all structural 

concrete in contact with fill 

material or cut soil. 

m2 2   

          

21.04 Provide and place into 

position handrails to kerbs 

of bridge deck & ramps  as 

shown on the drawing and 

as directed by the Engineer. 

m 10   

          

21.05 Provide and place into 

position galvanised flexi-

beam guardrails including 

end pieces,nuts and bolts 

along the approaches to the 

bridges as per drawings and 

as instructed by the 

Engineer 

m 10   

          

21.06 Provide and place a 0.5m 

wide drainage layer of class 

14/20 mm to structural 

concrete in contact with fill 

material. 

m3 5   

          



 

 

21.07 Provide and place as 

directed by the Engineer 

PVC pipes of diametre 75 

mm and length 300 mm to 

form storm drain pipes of 

the bridge deck 

No. 1   

          

21.08 Provide and place as 

directed by the Engineer 

PVC pipes of diametre 75 

mm and length 300 mm to 

form storm drain pipes of 

the bridge deck 

No. 1   

            

  Bill No. 21 Total Carried Forward to Grand Summary   
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BILL NO. 22:  SCHEDULE OF DAYWORKS         

            

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT (KSH) 

  PLANT         

  The rates inserted herein are to include all 

operational and Maintenace costs, fuel, oil, grease, 

drivers/operators wages, supervision, overheads 

and profit. Only time actually employed upon the 

work will be paid for and the rates should include 

for idle time, travelling time and overtime, In 

accordance with clause 2202 (a) of the 

specifications. Note: All items of plant must be 

priced. 

        

            

22.01 Crawler dozers with hydraulic attachments to 

include ripper 

      

         a) Up to 135 kw rated flywheel power hrs  5   

         b) Over 136 kw rated flywheel power hrs 5   

          

22.02 Motor Grader       

         a) Up to 110kw rated flywheel power hrs 5   

         b) Over 100kw rated flywheel power hrs 5   

          

22.03 Vibratory Roller       

        a) 6.5 - 8.81 tonne un-ballasted weight hr 5   

        b) Over 8.91 tonne un-ballasted weight hr 5   

          

22.04 Hand propelled vibrating roller 650 - 1300kg   hrs 5   

          

22.05 Cat 950G wheel loader or equivalent hrs 5   

          

22.06 10 Tonne tipper lorry hrs 5   

          

22.07 Small dumpers, 750-1000kg rated payload hrs 5   

          

22.08 Dual purpose hydraulic excavator with 

backhoe/loader and a rated bucket capacity of upto 

1m3. 

hrs 5   

          

22.09 Articulated wheel loader with 1.5-2.0m3 SAE rated 

bucket capacity 

hrs 5   

          

22.10 50mm delivery water pump and motor hrs 5   

          

22.11 Self propelled water tanker 4,500ls min. capacity 

with pick-up pump 

hrs 5   

          



 

 

22.12 Concrete Mixer of 100 - 150litres hrs 5   

          

22.13 Concrete poker vibrator hrs 5   

  LABOUR       

  The rates inserted herein are to include all costs of 

labour such as insurance, accomodation, 

travelling time, over-time, use and maintenance of 

small tools of trade.Only the actual time engaged 

upon the work will be paid for.supervision, 

overheads and Profit. 

      

          

22.14 Unskilled Labour hrs 5   

          

22.15 Artisans hrs 5   

          

22.16 Office attendants and chainmen hrs 5   

          

22.17 Watchmen (all round surveillance) hrs 5   

    

ITEM DESCRIPTION UNIT QTY   

    

  MATERIALS       

  All materials are to comply  with the Specification. 

The rates  

      

  inserted herein are to include for delivery to the 

site, storage,  

      

  handling, overheads and profit       

          

22.18 Ordinary Portland Cement Ton 1   

          

22.19 Hydrated Lime Ton 1   

          

22.20 Mild Steel( any diametre) Ton 1   

          

22.21 High Yield Steel ( any diametre) Ton 1   

          

22.22 Fine Aggregate for Concrete m3 2   

          

22.23 Coarse Aggregate for Concrete m3 2   
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22.24 Wrot Shuttering Timber m2 5   

      2   

22.25 Rough shuttering timber. m2 5   

          

22.26 Bitumen Emulsion KI-60. Litre 10   

          

22.27 Straight run bitumen Grade 80/100. Litre 10   

          

22.28 Kerosene Litre 10   

          

22.29 14/20 mm nominal size surface chips. m3 10   

          

22.30 6/10mm nominal  size surface chips m3 10   

          

22.31 AC Type II Ex-plant m3 5   

            

            

   

Bill No. 22 Total Carried Forward to Grand Summary 

 



 

 

 

  

BILL NO. 25:  ENVIRONMENTAL MITIGATION MEASURES & HIV AIDS CAMPAIGN 

            

ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT 

            

25.01 

All for a prime cost sum for of KShs 3,000,000 

(Three  Million) for ESIA study and report, 

Compliance Audits and environmental 

monitoring. 

PC sum  1 
                

3,000,000.00  
  

25.02 
E.O for Item 25.01 for Contractor's Oveheads 

and Profit 
Item %     

25.03 

Allow for engagement of a HIV/AIDS 

specialist sub contractor to deal with 

prevention, awareness activities as per 

programme to be approved by the Engineer 

Months 30   

25.04 

Allow for the availability of male and female 

condoms to workers and staff strategically and 

socially presented for the duration of the 

contract 

No. 250   

25.05 

Allow for preparation and submmision of 

monthly reports on HIV/AIDS awareness and 

prevention activities. Report to be tabled at site 

meetings. 

Months 30   

25.06 

Provide, Instal and maintain HIV/AIDS 

awareness bill boards with approved message 

and graphics with maximum area 4m2 

fabricated as per specifications of permanent 

informatory sign boards 

No. 5   

25.07 

Allow for video shows on HIV/AIDS related 

awareness and prevention matters every 3 

months 

Quartely 10   

25.08 
Allow for production and distribution of 

HIV/AIDS awareness material as follows: 
      

  
a) T-Shirt printed with approved message and 

graphics 
No. 600   

  b) Ditto (a) above but caps No. 300   

  c) A1 size weather proved posters No. 250   

  d) A3 size weather proved posters No. 250   

  
e) 200x150mm stickers with HIV/AIDS 

awareness/prevention slogan 
No. 150   

  
f) Key rings with HIV/AIDS 

awareness/prevention slogan 
No. 150   

  
g) Ball point pens with HIV/AIDS awareness / 

prevention slogan. 
No. 150   

            

            

  Bill No. 25 Total Carried Forward to Grand Summary   
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REHABILITATION OF BROOK BOND - MAILI NNE -KIPKELION - LONDIANI / KIPKELION -

TAITA BOYS/AINAMOI - THESALLIA MISSION ROAD AND ACCESS ROAD 

GRAND SUMMARY OF BILL OF QUANTITIES 

BILL 

ITEM 
DESCRIPTION AMOUNT (KSH) 

1 Preliminaries and General Items  

4 Site Clearance and Top Soil Stripping  

5 Earth Works  

7 Excavation and Filling of Structures  

8 Culverts and Drainage Works  

11 
Shoulders to Carriageway Pavement and Pedestrian 

Walkways 
 

12 Natural Gravel  Base and Subase  

14 Lime/Cement  Improved gravel Subbase and Base  

15 Bituminous Surface Treatment and Surface Dressing  

16 Bituminous Mixes  

17 Concrete Works  

20 Road Furniture  

21 Miscellaneous Bridge works  

22 Schedule of Dayworks.  

25 HIV/AIDS, Gender &Social Issues, Local Participation  

( A ) SUB-TOTAL  ( 1 )  

( B ) Add 5% VARIATION OF PRICE of sub total ( 1 )  

( C ) Add 5% CONTIGENCIES of sub total ( 1 )  

(D) Sub Total 2= A + B+ C  

( E) Add 0.03% For PPCBL of sub total ( 2 )  

( F )  Add …16% VAT of sub-total ( 2)  

( G)  Grand Total = (D + E+F)  

                     

 


